
July 9, 2010

Sample Procurement Plan

I. General

1. Project information:  Project ID: P075941

Borrower:  The Republic of Burundi, the Republic of Rwanda, and the 
United Republic of Tanzania. 

Project Name: Regional Rusumo Falls Hydroelectric Project  

Credit Nos : 5295 RW, 5296 TA, Grant Nos : H872-BI, 873-RW.

 Project Implementing Agency (PIA): NELSAP’s Rusumo Falls Project 
Implementation Unit (RPIU) on behalf Regional Rusumo Power Company Limited.  

2. Bank’s approval Date of the procurement Plan: [Original: June 25, 2013; 
Revision 1: 20th October 2014, Revised 2: 23rd March 2015, Revised 3: 
30th May 2015, Revised 4: 15th September 2015, Revised 5: 27th 
October 2015.

2. Date of General Procurement Notice: July 11th, 2013
3. Period covered by this procurement plan: June 2015 – December 

2019 

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior 
Review by the Bank as stated in Appendix 1 to the Guidelines for 
Procurement: 

Expenditure 
category

Procurement 
Method

Threshold Contacts 
subject to prior 

review
1 ICB ≥USD 10 million ≥ 15 million
2 NCB <USD 10 million None
3 Shopping <USD 100,000.00 None
4 LIB All values ≥ 15 million

1. Works

5 Direct 
contracting

All values ≥ 0,1 million
1 ICB ≥USD 3 million ≥ 3 million
2 NCB <USD 3 million None
3 Shopping <USD 100,000.00 None

2. Goods

4 LIB All values ≥ 3 million
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5 Direct 
contracting

All values ≥ 0,1 million
1 NCB <USD 0.5 million ≥ 3 million
4 LIB All values ≥ 3 million
3 Shopping <USD 100,000.00 None

3.Non-
consultancy 
services

4 Direct 
contracting

All values ≥ 0,1 million

2. Prequalification. Bidders for Civil Works and Electro-Mechanical 
and 220 KV Substation at Rusumo side including T-Line shall be 
prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of 
the Guidelines.

3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the 
Guidelines: Reference to (if any) Project Operational/Procurement Manual: 
World Bank’s Guidelines for Procurement of Goods, Works and Non-Consulting 
Services under IBRD Loans and IDA Credits and Grants, dated January 2011; 
World Bank’s Guidelines for Selection and Employment of Consultants under 
IBRD Loans and IDA Credits and Grants by World Bank Borrowers, dated 
January 2011, Project Agreement between International Development 
Association and Rusumo Power Company Limited, NBI Procurement & Disposal 
Manual and Rusumo Project Implementation Manual.

4. Reference to (if any) Project Operational/Procurement Manual: 
--

5. Any Other Special Procurement Arrangements: --

6. Summary of the Procurement Packages planned during the first 18 
months after project effectiveness  ( including those that are subject 
to retroactive financing and advanced procurement)

6.1. Works

1 2 3 4 5 6 7 8 9

Re
f. 

No
.

Contract 
(Description)

Estimated
Cost $

Procur
ement
Metho

d

Prequ
alificat

ion 
(yes/n

o)

Domes
tic 

Prefer
ence

(yes/n
o)

Review
by Bank
(Prior / 
Post)

Expected
Bid-

Opening
Date 

Comme
nts

1 CP 1 - 
Civil Works  

163,500,000.
00 ICB Yes No Prior 01/04/20

16
2 CP 2- 

Electro -
Mechanica
l Works 
and 220 
KV 
Substation 

113,000,000.
00 ICB Yes No Prior 26/04/20

16
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at Rusumo 
side 
including 
T-Line
Office 
renovation 35,000.00 Shop

ping No Yes Post 06/10/20
15

6.2. Goods

1 2 3 4 5 6 7 8 9
Ref. 
No.

Contract 
(Description)

Estimated
Cost $

Procureme
nt

Method

Prequa
lificati

on 
(yes/n

o)

Domesti
c 

Prefere
nce

(yes/no)

Review
by Bank
(Prior / 
Post)

Expected
Bid-

Opening
Date 

Comme
nts

1 Software 
(Accounti
ng Sun 
System 
License 2 
users)

8,000.0
0 DC No No Prior

12/11/20
15

2 Computer
s and 
Office 
Equipmen
t

95,500.
00

Shoppin
g No No Post 04/09/20

05

3 Safeguar
ds 
Equipmen
t and  
Personal 
protective 
equipmen
t

16,000.
00

Shoppin
g No No Post 09/11/20

15

4 Office 
Furniture

26,050.
00

Shoppin
g No No Post 04/09/20

05
5 Developm

ent 
12,000.
00

Shoppin
g No No Post 22/11/20

15
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Communi
cation to 
support 
RAP / 
LADP 
implemen
tation

6 Software 
(Electroni
c Archive)

15,600.
00

Shoppin
g No No Post

22/11/20
15

6.3. Non-Consulting Services

1 2 3 4 5 6 7 8 9

Ref
. 

No.

Contract 
(Description)

Estimated
Cost in $

Procur
ement
Metho

d

Pre-
qualific
ation 

(yes/no
)

Domesti
c 

Prefere
nce

(yes/no)

Review
by Bank
(Prior / 
Post)

Expected
Bid-Opening

Date 

Comm
ents

1 Awareness 
campaign 
program 
(Drama)

15,000.0
0

Sho
ppin
g

No Yes Post 07/08/2015

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review 
by Bank as stated in Appendix 1 to the Guidelines Selection and 
Employment of Consultants:

Expenditure 
category

Procurement 
Method

Prior Review 
Threshold

Contacts subject 
to prior review

1. Firms 1 QCBS, QBS, FBS, 
LCS

≥USD 200,000.00

2 QCBS, CQS, LCS, 
QBS, FBS 

<USD 200,000.00

≥ 1 million

3 SSS All values ≥ 0,1 million
2. Individuals 1 Three CVs ≥USD 100,000.00 ≥ 0,2 million

2 SSS All values ≥ 0,1 million

2. Short list comprising entirely of national consultants: Short list of 
consultants for services, estimated to cost less than $100,000.00 
equivalent per contract, may comprise entirely of national consultants in 
accordance with the provisions of paragraph 2.7 of the Consultant 
Guidelines.

3. Any Other Special Selection Arrangements: 
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4. Consultancy Assignments with Selection Methods and Time 
Schedule

1 2 3 4 5 6 7

Ref. 
No.

Description of Assignment Estimated 
Cost

Selection 
Method

Review
by Bank
(Prior / 
Post)

Expected 
Proposals 
Submissio

n 
Date 

Com
men
ts

1 External Audit 30,000.0
0 LCS Post 27/10/20

15
2 Legal firm for Advise 

on legal matters
30,000.0

0 LCS Post 27/10/20
15

3 Monitoring of  water 
Quality 
measurements

80,000.0
0 QBS Post 13/11/20

14

4 Two NGO,s for 
Implementing 
Livelihood 
Restoration Program 

343,306.
00  QCBS Prior 06/01/20

15

5 Consultant for 
preparation of EIA  

30,000.0
0 IC Post 19/11/20

15
6 Outcome Evaluation 

Specialist
40,000.0

0 IC Post 23/11/20
15

STAFF     
7

Mechanical Engineer 245,857.
50 IC Prior

12/02/20
16

8
Civil Engineer 245,857.

50 IC Prior
12/02/20

16

9
Electrical Engineer 245,857.

50 IC Prior
12/02/20

16

10 Accountant 70,000.0
0 IC Post 29/10/20

15
11 Lead Safeguard 

Specialist
153,486.

00 SSS1 Prior 29/10/20
15

12 Communications 
Officer

140,000.
00 IC Prior

11/04/20
16

13 Social Development 
and Resettlement 
Officer

141,023.
00 SSS Prior 29/10/20

15

1 The assignments 12 to 14 are amendments2 on the contracts signed on 1st October 2012 
and amended 1st October 2013, currently William Katete, Communication Officer, left the 
project and we request his replacement
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14 Administrative 
Assistant

53,781.0
0 SSS Prior 29/10/20

15
15 Finance Officer 141,023.

00 SSS2 Prior 01/06/20
16

16 Procurement Officer 141,023.
00 SSS Prior 01/06/20

16

17 External Audit July 
2015-June2016 8,000.00 SSS Prior

26/04/20
16

18 Water Hyacinth 25,000.0 IC Post
11/07/20

16

2 The assignments 16 to 17 are amendment1 for contracts which began in July 2014.
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PROCUREMENT
PLAN Eastern and Southern Africa : AFR RI-Regional Rusumo Falls Hydroelectric Project
General Information
Country: Eastern and Southern Africa Bank’s Approval Date of the Original Procurement Plan: 2017-02-16

Revised Plan Date(s): (comma delineated, leave blank if none)2022-12-15
Project ID: P075941 GPN Date:
Project Name: AFR RI-Regional Rusumo Falls Hydroelectric Project
Loan / Credit No: IDA / 52950, IDA / H8720, IDA / 52960, IDA / H8730
Executing Agency(ies):Nile Basin Initiative

WORKS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approac

h
Procurement Pr

ocess
Prequalification

(Y/N)
High SEA/SH

Risk
Procurement

Document Typ
e

Estimated
Amount (U

S$)

Actual A
mount (U

S$)
Process S

tatus
Draft Pre-qualificatio

n Documents
Prequalification Eval

uation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission
/ Opening / Minutes

Bid Evaluation Repor
t and Recommendati

on for Award
Signed Contract Contract Comple

tion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

 RW-NELSAP -6422-CW-RFB /
CP1 Civil Works and Design,
Supply and Installation of Hy
dro-Mechanical Equipment

IDA / 52950 A1. Civil works Prior Request for Bids Open - Internationa
l

Single Stage - One E
nvelope

159,893,467.
00

92,795,268.
02 Signed 2015-09-30 2015-12-23 2016-05-03 2016-08-16 2017-04-06 2016-11-09 2016-11-09 2020-01-3

1

 RW-NELSAP -6419-CW-RFB /
CP2 Design, Supply and Insta
llation of Electro-Mechanical
Equipment

IDA / 52950 A2. Mechanical and Electrica
l Works Prior Request for Bids Open - Internationa

l
Single Stage - One E
nvelope

91,930,016.0
0

45,305,497.
59 Signed 2015-09-30 2016-01-09 2016-05-03 2016-08-16 2017-03-29 2016-11-09 2016-11-09 2020-02-0

2

 RW-NELSAP -6451-CW-RFQ /
Galery forest whithin the spra
y zone

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope 15,000.00 0.00 Pending Im

plementatio
n

2016-12-24 2017-03-13 2017-04-1
2

 RW-NELSAP -8902-CW-CDD /
Build and furnish a chicken p
en

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 5,333.00 0.00 Under Impl
ementation 2017-03-01 2017-08-16 2017-03-08 2017-08-17 2017-03-15 2017-08-24 2017-03-22 2017-03-24 2017-04-2

3

 RW-NELSAP -8947-CW-CDD /
cowshed construction IDA / 52950 A3.Social and Environmental

Impacts  Mitigation Post Community Drive
n Development Limited - National 7,000.00 9,694.82 Signed 2017-03-01 2017-04-23 2017-03-06 2017-03-23 2017-03-20 2017-03-26 2017-03-27 2017-03-27 2017-04-05 2017-04-27 2017-05-2

0

 RW-NELSAP -8903-CW-CDD /
Construct goat shed IDA / 52950 A3.Social and Environmental

Impacts  Mitigation Post Community Drive
n Development Limited - National 1,460.00 0.00 Pending Im

plementatio
n

2017-03-01 2017-03-08 2017-03-15 2017-03-22 2017-03-24 2017-05-0
8

 RW-NELSAP -8916-CW-CDD /
Construct a piggery IDA / 52950 A3.Social and Environmental

Impacts  Mitigation Post Community Drive
n Development Limited - National 1,460.00 0.00 Pending Im

plementatio
n

2017-03-01 2017-03-08 2017-03-15 2017-03-22 2017-03-24 2017-04-2
3

 RW-NELSAP -8913-CW-CDD /
Construct hydroponics struct
ures

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 2,000.00 0.00 Pending Im
plementatio
n

2017-03-01 2017-03-06 2017-03-20 2017-03-27 2017-04-05 2017-05-0
5

 RW-NELSAP -8911-CW-CDD /
Construct 1 green house con
struction

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Open - National 16,800.00 7,044.92 Signed 2017-03-01 2017-03-15 2017-03-06 2017-04-05 2017-03-22 2017-04-12 2017-03-27 2017-04-21 2017-04-29 2017-05-2
1

 RW-NELSAP -9694-CW-CDD /
Cowshed, cages sets constru
cted

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Open - National 13,400.00 0.00 Pending Im
plementatio
n

2017-01-22 2017-01-27 2017-02-24 2017-03-26 2017-04-04 2017-05-1
9

 RW-NELSAP -LADP-43531-C
W-RFB / Execution works for
construction of KIGINA Health
Center - LADP RWANDA

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 675,000.00 705,100.14 Signed 2017-11-22 2017-10-18 2017-11-27 2017-12-27 2017-11-27 2018-01-10 2017-12-01 2018-01-31 2018-02-26 2018-07-3
0

 RW-NELSAP -LADP-43544-C
W-RFB / Construction of Rusu
mo water supply schemes - L
ADP TANZANIA.

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 1,300,000.00 0.00
Pending Im
plementatio
n

2018-04-20 2018-04-25 2018-06-06 2018-06-20 2018-07-18 2019-04-1
4

 RW-NELSAP -LADP-43566-C
W-RFB / Construction of two s
tudents domitorries (boys an
d girls) - LADP TANZANIA

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 140,000.00 212,731.55 Signed 2018-04-10 2019-04-30 2018-04-15 2018-05-30 2019-05-15 2018-06-13 2019-05-22 2018-07-11 2019-08-22 2019-01-0
7

 RW-NELSAP -LADP-43675-C
W-RFB / Construction of ICT
workshop - LADP TANZANIA

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 40,000.00 0.00
Pending Im
plementatio
n

2018-05-24 2018-05-29 2018-06-28 2018-07-12 2018-08-09 2018-12-0
7

 RW-NELSAP -LADP-43694-C
W-RFB / Execution works for r
ehabilitation of CYAGASENYI-
NGANDA EARTH ROAD (FEED
ER ROAD)  IN KIREHE DISTRIC
T 30KMs - LADP RWANDA

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 1,570,000.00 1,627,845.5
9 Signed 2017-10-10 2017-07-31 2017-10-15 2017-11-14 2017-11-09 2017-11-28 2017-09-29 2017-12-26 2017-12-08 2018-06-2

4

 RW-NELSAP -LADP-43703-C
W-RFB / Construction of healt
h center - LADP TANZANIA

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 545,000.00 523,638.02 Signed 2018-06-03 2019-11-29 2018-06-08 2018-07-08 2020-01-07 2018-07-22 2020-01-16 2018-08-19 2020-04-23 2019-02-1
5

 RW-NELSAP -LADP-43739-C
W-RFB / Rehabilitation of tail
oring mansonry  and carpentr
y workshops - LADP TANZANI
A

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 100,000.00 0.00
Pending Im
plementatio
n

2018-06-13 2018-06-18 2018-07-18 2018-08-01 2018-08-22 2019-02-1
8

 RW-NELSAP -PIU-6442-CW-R
FQ / Install the river hydrolog
y monitoring equipment - PIU

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope 20,000.00 36,419.11 Signed 2016-11-18 2018-07-24 2017-01-15 2018-11-15 2017-03-1

5

 RW-NELSAP -LADP-55594-C
W-RFB / EXECUTION WORKS
FOR THE CONSTRUCTION OF
GATONDE - GAHIMA WATER P
IPELINE in Ngoma District LA
DP RWANDA

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 1,492,689.00 1,377,706.4
2 Signed 2018-03-12 2018-03-26 2018-03-17 2018-04-28 2018-05-04 2018-05-28 2018-06-06 2018-07-02 2018-09-10 2018-12-2

9

 RW-NELSAP -PIU-86502-CW-
RFQ / Construction of car par
kshed and partition wall for t
he Server room

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 5,000.00 0.00

Pending Im
plementatio
n

2018-10-09 2018-11-07 2018-12-0
7

 RW-NELSAP -129700-CW-RF
Q / Reparation of PAPs house
s resulted from blasting impa
cts Tz

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 135,000.00 109,572.47 Completed 2019-08-06 2020-06-06 2019-10-01 2019-09-05 2020-09-3

0

 RW-NELSAP-PIU -196447-CW
-RFQ / Construction and repai
r of 2 additional houses for th
e PAPs resulting from blastin
g impact

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Open - National Single Stage - One E
nvelope 20,000.00 0.00

Pending Im
plementatio
n

2020-10-02 2020-12-02 2021-05-3
1

 RW-NELSAP-LADP RW -1964
49-CW-RFB / Construction wo
rks of drilling of boreholes for
LADP Rwanda Kirehe District

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Bids Open - National Single Stage - One E

nvelope 23,785.00 0.00
Pending Im
plementatio
n

2020-10-15 2020-10-22 2020-12-03 2021-01-02 2021-02-06 2021-03-2
3

 RW-NELSAP-LADP BU -20743
6-CW-RFB / Construction of h
ealth center in Bugoma in co
mmune Giteranyi Lot 2

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 300,000.00 96,877.31 Signed 2019-05-13 2021-07-21 2019-05-18 2019-06-29 2021-09-08 2019-07-29 2019-10-01 2019-09-02 2021-12-21 2020-02-2
9

 RW-NELSAP-LADP BU -20743
8-CW-RFB / Construction wor
ks for rehabilitation and exte
nsion  of water supply syste
m is commune Busoni and Gi
teranyi

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 2,451,500.00 1,698,549.4
2 Signed 2019-10-01 2019-10-08 2019-10-06 2019-11-17 2019-11-05 2019-12-17 2021-11-15 2020-01-21 2021-12-23 2020-07-1

9

 RW-NELSAP-LADP BU -20744
1-CW-RFB / Construction of y
outh center of Murore in Buso
ni commune Lot 1

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 350,000.00 176,807.30 Signed 2019-05-13 2019-05-13 2019-05-18 2019-06-29 2019-06-12 2019-07-29 2019-07-23 2019-09-02 2019-08-29 2020-02-2
9

 RW-NELSAP-LADP BU-20744
3-CW-RFB / Construction of y
outh center of Ruzo in Gitera
nyi commune Lot 2

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 350,000.00 172,010.59 Signed 2019-05-13 2019-05-13 2019-05-18 2019-06-29 2019-06-12 2019-07-29 2019-07-23 2019-09-02 2019-08-26 2020-02-2
9

 RW-NELSAP-LADP BU -20744
0-CW-RFB / Construction of H
ead office of Giteranyi comm
une

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 170,000.00 186,016.77 Signed 2019-08-29 2019-08-29 2019-09-03 2019-10-15 2019-10-01 2019-11-14 2019-10-22 2019-12-19 2019-12-16 2020-06-1
6

 RW-NELSAP -LADP BU-20743
4-CW-RFB / Construction of h
ealth center in Rugando in co
mmune Busoni Lot 1

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 300,000.00 226,472.52 Signed 2019-05-13 2019-07-21 2019-05-18 2019-06-29 2019-06-12 2019-07-29 2019-07-17 2019-09-02 2019-08-26 2020-02-2
9

 RW-NELSAP-LADP TZ-20753
7-CW-RFB / Construction and
Rehabilitation of administrati
on block, OPD, operating the
atre, pharmacy building, mor
tualy and maternity ward at L
ukole Health Center

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids 300,000.00 295,054.52 Signed 2019-04-30 2019-04-01 2019-05-05 2019-06-16 2019-05-15 2019-07-16 2019-05-22 2019-08-20 2019-08-22 2020-02-1

6

 RW-NELSAP-LADP TZ -20754
5-CW-RFB / Construction of 2
dormitories and toilet pit latri
ne 12 holes at Rusumo Secon
dary School and Construction
of three classrooms at Ngom
a Primary School

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 300,000.00 395,573.33 Signed 2019-04-30 2019-04-19 2019-05-05 2019-06-16 2019-05-15 2019-07-16 2019-05-22 2019-08-20 2019-08-22 2020-02-1
6
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 RW-NELSAP LADP RW -2228
21-CW-RFB / Executionworks
for the construction of Gasok
o Gituku Rukira Murama wate
r pipeline in Ngoma District

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 825,290.00 674,145.00 Signed 2018-08-01 2018-08-01 2018-08-06 2018-09-17 2018-10-23 2018-10-17 2018-11-09 2018-11-21 2018-12-28 2019-05-2
0

 RW-NELSAP LADP RW -2228
16-CW-RFB / Executionworks
for the construction of Kigabir
o-Rurenge-Gatore feeder roa
d in Ngoma District

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 353,290.00 510,198.94 Signed 2018-08-01 2018-08-01 2018-08-06 2018-09-17 2018-10-23 2018-10-17 2018-11-09 2018-11-21 2018-12-28 2019-05-2
0

 RW-NELSAP-LADP TZ -22281
5-CW-RFB / Construction new
building facilities for Rusumo
Dispensary in Kyenda Village,
2 classrooms, three rooms an
d other facilities in Mumitera
ma Secondary School, three
classrooms, 1 teacher's hous
e and twelve holes pit latrine
at Rusumo primary school

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 500,000.00 363,187.02 Signed 2019-04-30 2019-04-01 2019-05-05 2019-06-16 2019-04-15 2019-07-16 2019-05-22 2019-08-20 2019-08-22 2020-02-1
6

 RW-NELSAP -LADP-43726-C
W-RFB / Rehabilitation of wat
er supply schemes in 04 vllag
es - LADP TANZANIA

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 500,000.00 0.00
Pending Im
plementatio
n

2018-08-14 2018-08-19 2018-09-30 2018-10-14 2018-11-11 2019-05-1
0

 RW-NELSAP LADP BU-22957
9-CW-RFB / Construction of h
angar for crops storage in Git
eranyi Commune (LADP Buru
ndi)

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 50,000.00 0.00 Under Impl
ementation 2021-04-22 2021-07-21 2021-04-27 2021-06-08 2021-09-08 2021-07-08 2021-09-24 2021-08-12 2021-10-1

1

 RW-NELSAP -272588-CW-RF
Q / Repair of Gatore gauging
station

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope

Request for Quot
ations (Non Bank-
SPD)

10,000.00 13,663.12 Signed 2022-01-16 2022-01-12 2022-02-13 2022-05-13 2022-04-1
4

 RW-NELSAP -272589-CW-RF
B / Repair of 24 houses dama
ged due to Blasting for Rusu
mo Project

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Bids Open - National Single Stage - One E

nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

70,000.00 45,306.99 Signed 2022-01-27 2022-01-17 2022-02-01 2022-03-03 2022-02-18 2022-03-24 2022-04-06 2022-04-21 2022-04-27 2022-10-1
8

 RW-NELSAP-RPCL -287446-C
W-DIR / Installation of 350m
11kV line, 200kVA Transform
er and Three Phase Service Li
ne connection to RPCL Admin
istration Block by TANESCO

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Direct Selection Direct

Request for Quot
ations (Non Bank-
SPD)

30,000.00 0.00 Under Impl
ementation 2022-03-30 2022-03-24 2022-04-04 2022-03-28 2022-04-14 2022-05-1

4

 RW-NELSAP-LADP 2 BU -312
728-CW-RFB / Construction of
Ngomo Fundamental school (
9 classrooms,administrative
bloc,washroom, kitchen)

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

379,000.00 0.00
Pending Im
plementatio
n

2022-09-15 2022-09-20 2022-10-20 2022-11-03 2022-12-01 2023-03-3
1

 RW-NELSAP-LADP 2 BU -312
768-CW-RFB / Construction of
Kagugo fundamental schools(
9 classrooms, administration
block, wash room and kitche
n

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

379,000.00 0.00
Pending Im
plementatio
n

2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-01 2023-03-3
1

 RW-NELSAP-LADP2 BU -3127
78-CW-RFB / Construction of
Rukusha fundamental school
s(9 classrooms, administratio
n block, wash room and kitch
en

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

296,100.00 0.00
Pending Im
plementatio
n

2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-01 2023-03-3
1

 RW-NELSAP-LADP2 BU -3127
84-CW-RFB / Construction of
Kabira  fundamental schools(
9 classrooms, administration
block, wash room and kitche
n

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

382,500.00 0.00
Pending Im
plementatio
n

2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-01 2023-03-3
1

 RW-NELSAP-LADP2 BU -3127
92-CW-RFB / Construction of
Karugunda fundamental scho
ols(9 classrooms, administrat
ion block, wash room and kitc
hen

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

296,000.00 0.00
Pending Im
plementatio
n

2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-01 2023-03-3
1

 RW-NELSAP-LADPII BU -3127
98-CW-RFB / Construction of
Ruzo court of Justice for Giter
anyi commune

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

75,000.00 0.00
Pending Im
plementatio
n

2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-01 2023-03-3
1

 RW-NELSAP-LADPII BU -3128
04-CW-RFB / Construction of
Mugano community training
center

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

80,000.00 0.00
Pending Im
plementatio
n

2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-01 2023-03-3
1

 RW-NELSAP-LADPII BU -3128
41-CW-RFB / Construction of
Gitete Health center in Buson
i commune

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

420,000.00 0.00
Pending Im
plementatio
n

2022-10-20 2022-10-25 2022-11-24 2022-12-15 2023-01-05 2023-07-0
4

 RW-NELSAP-LADPII BU -3128
49-CW-RFB / Construction of
Rurende Health center in Bus
oni commune

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

420,000.00 0.00
Pending Im
plementatio
n

2022-10-20 2022-10-25 2022-11-24 2022-12-15 2023-01-05 2023-07-0
4

 RW-NELSAP-LADPII BU -3128
56-CW-RFB / Construction of
Busoni head office

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

307,000.00 0.00
Pending Im
plementatio
n

2022-10-20 2022-10-25 2022-11-24 2022-12-15 2023-01-05 2023-07-0
4

 RW-NELSAP-LADPII BU -3128
63-CW-RFB / Construction of
Gatete fundamental school(6
classrooms,2 block of latrines
for students) for Busoni com
mune

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

224,100.00 0.00
Pending Im
plementatio
n

2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-01 2023-03-3
1

 RW-NELSAP-LADPII BU-3128
69-CW-RFB / Construction of
Runyinya fundamental school
(6 classrooms,2 blocks of latri
ne for students and administr
ative office) in Busoni commu
ne

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

268,800.00 0.00
Pending Im
plementatio
n

2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-01 2023-03-3
1

 RW-NELSAP-LADPII BU -3128
74-CW-RFB / Construction of
buhimba fundamental school
(6 classrooms,2 blocks of latri
ne for students )

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

224,100.00 0.00
Pending Im
plementatio
n

2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-01 2022-12-0
2

 RW-NELSAP-LADPII BU -3128
77-CW-RFB / Construction of
Buringa high school(3 classro
om-Three blocks)

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

67,000.00 0.00
Pending Im
plementatio
n

2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-01 2023-03-3
1

 RW-NELSAP-LADPII TZ -3141
97-CW-RFB / Construction of
access road to Rusumo HC a
nd Fence around the Health
Center

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

66,886.00 0.00
Pending Im
plementatio
n

2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-01 2023-03-0
1

 RW-NELSAP-LADPII TZ -3142
00-CW-RFQ / Construction of
Electric line to Connect Rusu
mo Water Project

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope

Request for Quot
ations (Non Bank-
SPD)

23,868.00 0.00
Pending Im
plementatio
n

2022-09-20 2022-11-08 2023-01-0
7

 RW-NELSAP-LADPII TZ -3142
36-CW-RFB / Construction of
Ngara District office Headqua
rter

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

1,152,945.00 0.00
Pending Im
plementatio
n

2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-15 2023-06-1
3

 RW-NELSAP-LADP II NGO -31
4269-CW-RFB / Construction
of Karembo Health center

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

407,635.00 0.00
Pending Im
plementatio
n

2022-09-15 2022-09-20 2022-10-20 2022-10-21 2022-11-18 2023-03-1
8

 RW-NELSAP-LADP II NGO -31
4283-CW-RFB / Construction
of Kazo Healthy center

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

535,282.00 0.00
Pending Im
plementatio
n

2022-09-15 2022-09-20 2022-10-20 2022-10-22 2022-11-26 2023-03-2
6

 RW-NELSAP-LADP II NGO -31
4299-CW-RFB / Rehabilitation
of Cyasemakamba Developm
ent  youth center (YEGO CEN
TER)

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

252,059.00 0.00
Pending Im
plementatio
n

2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-15 2023-03-1
5

 RW-NELSAP-LADP II NGO -31
4470-CW-RFB / Rehabilitation
and Extension of Gafunzo Mo
dern Markets

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

801,525.00 0.00
Pending Im
plementatio
n

2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-01 2023-05-3
0

 RW-NELSAP-LADP II NGO -31
4471-CW-RFB / Rehabilitation
and extension of Karembo an
d Rukira modern markets

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

153,499.00 0.00
Pending Im
plementatio
n

2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-01 2023-03-0
1

 RW-NELSAP-LRP II TZ -32104
5-CW-CDD-RFQ / Purchase of
materials to construct cowsh
eds-(Butotoro) - New PAP

IDA / H8730 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope

Request for Quot
ations (Non Bank-
SPD)

674.70 0.00
Pending Im
plementatio
n

2022-11-22 2023-01-10 2023-03-1
1
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 RW-NELSAP-LADPII TZ -3142
39-CW-RFB / Construction of
Strategic market at Kahaza –
Rusumo and Construction of f
ence around Rusumo Health
Center

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

942,908.00 0.00 Canceled 2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-15 2023-06-1
3

 RW-NELSAP-LADP II TZ -3211
08-CW-RFB / Construction of
one dormitory, one Administr
ation block, and one Multi-Pur
pose Hall at Ngara High Scho
ol

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

373,066.00 0.00
Pending Im
plementatio
n

2022-10-13 2022-10-18 2022-11-17 2022-12-01 2022-12-29 2023-03-2
9

 RW-NELSAP-LAPII TZ -31423
8-CW-RFB / Construction of B
enaco Parking yard and Reha
bilitation of Rusumo Health C
entre access road at gravel le
vel

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

1,442,315.00 0.00 Canceled 2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-15 2023-06-1
3

 RW-NELSAP-PIU -321126-CW
-RFB / Survey, Design, Engine
ering, Fabrication, Supply, Ins
tallation, Testing & Commissi
oning of Debris Diversion Bar
rier Boom of Rusumo Hydro P
ower Plant of 80 MW Capacit
y

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Bids Open - National Single Stage - One E

nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

200,000.00 0.00
Pending Im
plementatio
n

2022-10-20 2022-10-25 2022-11-24 2022-12-15 2023-01-19 2023-07-1
8

 RW-NELSAP-PIU -321134-CW
-RFB / Repair and re-construc
tion of houses affected by im
pacts of blasting for 380 Pers
ons affected by the Project(P
APs) in Tanzania

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

2,000,000.00 0.00
Pending Im
plementatio
n

2022-11-25 2022-11-30 2022-12-30 2023-01-29 2023-03-05 2023-09-0
1

 RW-NELSAP-PIU -186343-CW
-RFB / Construction of Fightin
g water hyacinth system in R
usumo Area

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 40,000.00 0.00 Canceled 2020-09-28 2020-10-03 2020-11-02 2020-11-03 2020-11-24 2021-01-2
3

 RW-NELSAP-LADPII TZ -3142
02-CW-RFB / Construction of
Electric line to Connect Rusu
mo Health Center and Ngara
High School

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

103,824.00 0.00 Canceled 2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-08 2023-02-0
6

 RW-NELSAP-LADP II TZ -3211
02-CW-RFB / Construction of
Strategic market at Kahaza

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

864,254.00 0.00
Pending Im
plementatio
n

2022-10-13 2022-10-18 2022-11-17 2022-12-08 2023-01-12 2023-03-2
8

GOODS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approac

h
Procurement Pr

ocess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amoun

t (US$)
Process St

atus
Draft Pre-qualificatio

n Documents
Prequalification Eval

uation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission
/ Opening / Minutes

Bid Evaluation Repor
t and Recommendati

on for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 RW-NELSAP -6484-GO-CDD /
Purchase block fabricating m
achine, treadle sewing machi
nes - singer, one hand sewin
g machine, decorating machi
ne, Startup material

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 10,200.00 0.00 Pending Impl
ementation 2017-03-05 2017-03-19 2017-04-18 2017-04-25 2017-05-09 2017-06-08

 RW-NELSAP -6483-GO-CDD /
Acquisition of  9000 avocado
seedlings, vegetative gears,
propagation tools, transporta
tion,  Nursery establishment
support

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 5,700.00 0.00 Pending Impl
ementation 2017-03-10 2017-03-24 2017-04-07 2017-04-14 2017-04-28 2017-05-28

 RW-NELSAP -6481-GO-CDD /
Procure Friesian and Jersey,
Goats, 1000 chicken breed, t
wo pregnant Large White, On
e Landrace sows and one nuc
leus Pietrain boar for piggery
production

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 26,200.00 0.00 Pending Impl
ementation 2017-02-03 2017-02-08 2017-02-28 2017-03-07 2017-03-21 2017-04-21

 RW-NELSAP -6478-GO-CDD /
Procure medicines, drugs, va
ccines, medical kits

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 4,200.00 0.00 Pending Impl
ementation 2017-02-20 2017-03-06 2017-03-20 2017-03-27 2017-04-10 2017-04-24

 RW-NELSAP -6475-GO-CDD /
Rent premises IDA / 52950 A3.Social and Environmental

Impacts  Mitigation Post Community Drive
n Development Limited - National 2,000.00 0.00 Pending Impl

ementation 2017-04-14 2017-04-28 2017-05-12 2017-05-19 2017-06-02 2017-06-16

 RW-NELSAP -6568-GO-CDD /
Agricultural produces stock a
nd sale

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 3,500.00 0.00 Pending Impl
ementation 2017-04-14 2017-04-28 2017-05-12 2017-05-19 2017-06-02 2017-06-16

 RW-NELSAP -6493-GO-CDD /
Modern hives, beekeeper tool
box

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 1,800.00 0.00 Pending Impl
ementation 2017-03-25 2017-04-08 2017-04-22 2017-04-29 2017-05-13 2017-05-27

 RW-NELSAP -6450-GO-DIR /
Software (Accounting Sun Sy
stem License 2 users)

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Direct Selection Direct 8,000.00 0.00 Pending Impl

ementation 2017-02-21 2017-02-26 2017-02-28 2017-03-14

 RW-NELSAP -9491-GO-CDD /
Procure exotic pregnant bree
d pigs (Large White,  Landrac
e sows and nucleus Pietrain b
oar)

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 4,000.00 3,524.14 Signed 2017-03-20 2017-08-16 2017-03-25 2017-08-17 2017-04-08 2017-08-24 2017-04-15 2017-08-29 2017-04-18 2017-09-25 2017-05-02

 RW-NELSAP -9676-GO-CDD /
Rent premises for  saloon ser
vices for the first 6 months

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 300.00 0.00 Under Imple
mentation 2017-04-03 2017-04-08 2017-04-22 2017-04-24 2017-04-28 2017-10-25

 RW-NELSAP -9679-GO-CDD /
Rent premises for tailoring w
orkshop for the first 6 months

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 300.00 0.00 Pending Impl
ementation 2017-04-03 2017-04-08 2017-04-22 2017-04-24 2017-04-28 2017-10-25

 RW-NELSAP -9681-GO-CDD /
Rent premises for restaurant
services

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 600.00 0.00 Pending Impl
ementation 2017-04-03 2017-04-08 2017-04-22 2017-04-24 2017-04-28 2017-10-25

 RW-NELSAP -9680-GO-CDD /
Rent premises for Stock and
sales of agricultural produces
for the first 6 months

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 600.00 0.00 Pending Impl
ementation 2017-04-03 2017-04-08 2017-04-22 2017-04-24 2017-04-28 2017-10-25

 RW-NELSAP -9360-GO-CDD /
Procure  Coffee husks or woo
d dust for poultry for 1st six
months

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 3,200.00 0.00 Pending Impl
ementation 2017-02-16 2017-02-21 2017-03-07 2017-03-14 2017-03-22 2017-04-05

 RW-NELSAP -9359-GO-CDD /
Procure Napier grass (seeds)
and prepare a garden for nap
ier grass for cows

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 260.00 0.00 Pending Impl
ementation 2017-02-16 2017-02-21 2017-02-28 2017-03-01 2017-03-03 2017-05-02

 RW-NELSAP -9634-GO-CDD /
Procuring 10 expecting heifer
s (Friesian and Jersey)

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 16,000.00 6,040.89 Signed 2017-03-10 2017-08-16 2017-03-15 2017-08-17 2017-03-29 2017-08-17 2017-04-05 2017-08-24 2017-04-14 2017-10-10 2017-04-28

 RW-NELSAP -9481-GO-CDD /
Procure dairy cow manageme
nt inputs and tools (water tan
k, wheel barrow, spade, spra
ying pump...)

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 2,000.00 0.00 Pending Impl
ementation 2017-03-14 2017-03-19 2017-04-02 2017-04-09 2017-04-11 2017-04-25

 RW-NELSAP -9358-GO-CDD /
Procure Napier grass (seeds)
and prepare a garden for nap
ier grass for goats

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 200.00 0.00 Pending Impl
ementation 2017-02-16 2017-02-21 2017-02-28 2017-03-01 2017-03-03 2017-05-02

 RW-NELSAP -9475-GO-CDD /
Procure goat’s management i
nputs and tools (water tank,
wheel barrow, spade, sprayin
g pump...)

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 700.00 0.00 Pending Impl
ementation 2017-03-20 2017-03-25 2017-04-01 2017-04-08 2017-04-10 2017-04-24

 RW-NELSAP -9626-GO-CDD /
Procure pregnant goats of  ex
otic breed and 1 Boer buck

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 1,200.00 0.00 Pending Impl
ementation 2017-03-24 2017-03-29 2017-04-05 2017-04-06 2017-04-08 2017-04-22

 RW-NELSAP -9368-GO-CDD /
Procure two-months old chick
ens (1000 breed chickens)

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 5,000.00 2,171.90 Signed 2017-02-16 2017-08-16 2017-02-21 2017-08-17 2017-02-28 2017-08-24 2017-03-01 2017-08-29 2017-03-16 2017-09-25 2017-03-30

 RW-NELSAP -9465-GO-CDD /
Procure poultry management
tools and equipment (drinker
s, feeders, egg trays, weighin
g machines, wheelbarrows, h
oes, spades)

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 750.00 0.00 Pending Impl
ementation 2017-03-06 2017-03-11 2017-03-18 2017-03-25 2017-03-27 2017-04-10

 RW-NELSAP -9639-GO-CDD /
Procure chicken feeds (1 chic
ken @6kg for  the first 8 mon
ths)

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 3,200.00 0.00 Pending Impl
ementation 2017-03-23 2017-03-28 2017-04-04 2017-04-05 2017-04-07 2017-04-21

 RW-NELSAP -9480-GO-CDD /
Procure and install a water ta
nk for poultry activities

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 650.00 0.00 Pending Impl
ementation 2017-03-20 2017-03-25 2017-04-01 2017-04-08 2017-04-10 2017-04-24
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 RW-NELSAP -9492-GO-CDD /
Procure piggery demonstratio
n farm tools and equipment (
weighing machines, spades,
wheelbarrow, etc.,…)

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 1,460.00 0.00 Pending Impl
ementation 2017-03-15 2017-03-20 2017-03-27 2017-03-29 2017-04-02 2017-04-16

 RW-NELSAP -9708-GO-CDD /
Procure pig feeds for the 1st
six months

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 2,400.00 0.00 Under Imple
mentation 2017-03-22 2017-03-27 2017-04-10 2017-04-11 2017-04-14 2017-10-11

 RW-NELSAP -9487-GO-CDD /
Procure and install a water ta
nk for pig farming

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 1,300.00 0.00 Pending Impl
ementation 2017-03-20 2017-03-25 2017-04-01 2017-04-03 2017-04-07 2017-04-21

 RW-NELSAP -9632-GO-CDD /
Procure feeds for pigletts IDA / 52950 A3.Social and Environmental

Impacts  Mitigation Post Community Drive
n Development Limited - National 4,800.00 0.00 Pending Impl

ementation 2017-03-27 2017-04-01 2017-04-08 2017-04-09 2017-04-11 2017-04-25

 RW-NELSAP -9467-GO-CDD /
Procure and set 20 modern L
angstroth hives  (including a
brood-box, queen excluder a
nd super chamber) and 40 ne
w colony hives

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 1,000.00 0.00 Pending Impl
ementation 2017-03-08 2017-03-13 2017-03-20 2017-03-27 2017-03-29 2017-04-12

 RW-NELSAP -9376-GO-CDD /
Procure beekeeping tools + t
rainer's beekeeping toolbox

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 800.00 0.00 Pending Impl
ementation 2017-02-16 2017-02-21 2017-04-04 2017-04-11 2017-04-19 2017-05-19

 RW-NELSAP -9479-GO-CDD /
Procure seeds (wheat 2Kg) fo
r hydroponics

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 1,536.00 0.00 Pending Impl
ementation 2017-03-20 2017-03-25 2017-04-08 2017-04-15 2017-04-18 2017-05-18

 RW-NELSAP -9619-GO-CDD /
Procure agricultural inputs fo
r (Seeds, sprinklers, spraying
machines, rakes, wheelbarro
ws etc)

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 3,000.00 0.00 Pending Impl
ementation 2017-03-06 2017-03-11 2017-03-25 2017-03-26 2017-03-28 2017-04-11

 RW-NELSAP -9409-GO-CDD /
Procure agricultural fertilizers IDA / 52950 A3.Social and Environmental

Impacts  Mitigation Post Community Drive
n Development Limited - National 300.00 0.00 Pending Impl

ementation 2017-02-16 2017-02-21 2017-02-28 2017-03-01 2017-03-03 2017-03-17

 RW-NELSAP -9486-GO-CDD /
Procure  mushroom productio
n  materials (Paddy Straw, Pl
astic Sheet, Wooden mould,
hand Chopper, drum for boili
ng straw, plastic ropes, Gunn
y bags, sprayers)

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 1,500.00 0.00 Pending Impl
ementation 2017-03-20 2017-03-25 2017-04-08 2017-04-10 2017-04-14 2017-05-14

 RW-NELSAP -9413-GO-CDD /
procure equipment for the sal
oon

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 3,500.00 0.00 Pending Impl
ementation 2017-03-02 2017-03-07 2017-03-21 2017-03-28 2017-04-05 2017-05-05

 RW-NELSAP -9373-GO-CDD /
Procure tailoring training mat
erials including machines

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 6,500.00 0.00 Pending Impl
ementation 2017-02-16 2017-02-21 2017-03-07 2017-03-14 2017-03-22 2017-05-21

 RW-NELSAP -9600-GO-CDD /
Procure equipment for the re
staurant and set it up

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 5,000.00 0.00 Pending Impl
ementation 2017-03-23 2017-03-28 2017-04-11 2017-04-18 2017-04-26 2017-05-26

 RW-NELSAP -9483-GO-CDD /
Procure initial agricultural pro
duces stock for sale

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 3,500.00 0.00 Pending Impl
ementation 2017-03-27 2017-04-01 2017-04-08 2017-05-08 2017-05-10 2017-05-24

 RW-NELSAP -9674-GO-CDD /
Procurement  of Fresian cows
, Fresian bulls

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Open - National 25,000.00 0.00 Pending Impl
ementation 2017-01-22 2017-01-27 2017-02-26 2017-03-05 2017-03-13 2017-04-12

 RW-NELSAP -9673-GO-CDD /
Procurement of improved Ra
bbits

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited - National 3,080.00 0.00 Pending Impl
ementation 2017-03-22 2017-03-27 2017-04-10 2017-04-17 2017-04-20 2017-05-20

 RW-NELSAP -27105-GO-RFQ
/ 500,000 seedlings IDA / 52950 A3.Social and Environmental

Impacts  Mitigation Post Request for Quota
tions Limited Single Stage - One E

nvelope 30,000.00 0.00 Pending Impl
ementation 2007-08-22 2007-09-13 2007-11-12

 RW-NELSAP -LADP-43557-GO
-RFB / Provision of mansonry
Equipments - LADP TANZANI
A

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 50,000.00 0.00 Pending Impl
ementation 2018-09-18 2018-09-23 2018-11-04 2018-12-04 2019-01-08 2019-03-09

 RW-NELSAP -LADP-43561-GO
-RFB / Provision of Carpentry
equipments - LADP TANZANI
A.

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 90,000.00 0.00 Pending Impl
ementation 2018-09-11 2018-09-16 2018-10-28 2018-11-27 2019-01-01 2019-03-02

 RW-NELSAP -LADP-43568-GO
-RFB / Provision of tailoring e
quipments - LADP TANZANIA

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 210,000.00 0.00 Pending Impl
ementation 2018-09-12 2018-09-17 2018-10-29 2018-11-28 2019-01-02 2019-03-03

 RW-NELSAP -LADP-43718-GO
-RFB / Provision of ICT equip
ments - LADP TANZANIA

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 60,000.00 0.00 Pending Impl
ementation 2018-10-09 2018-10-14 2018-11-13 2018-11-27 2018-12-25 2019-02-23

 RW-NELSAP -LADP-43728-GO
-RFQ / Tansport (Double Cabi
n Pick up) - LADP TANZANIA

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope 30,000.00 0.00 Pending Impl

ementation 2018-02-18 2018-03-25 2018-05-09

 RW-NELSAP -LADP-43737-GO
-RFQ / Office and Equipment (
computer, printer, desk...LAD
P Kirehe) LADP RWANDA

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Open - National Single Stage - One E
nvelope 12,000.00 0.00 Pending Impl

ementation 2018-01-27 2018-03-03 2018-04-02

 RW-NELSAP -LADP-27022-GO
-RFQ / Equipement and comp
uter for  Busoni and Giteranyi
LADP BURUNDI

IDA / H8720 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope 10,000.00 0.00 Under Imple

mentation 2007-09-10 2007-10-09 2007-11-08

 RW-NELSAP -LADP-26990-GO
-RFB / Vehicle for Busoni and
Giteranyi - LADP BURUNDI

IDA / H8720 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 30,000.00 35,675.00 Signed 2007-09-09 2017-06-04 2007-09-14 2007-10-14 2018-07-16 2007-10-17 2018-07-24 2007-10-21 2018-09-11 2007-11-20

 RW-NELSAP -PIU-61742-GO-
RFQ / Supply, installation of n
etworking equipment for NEL
SAP/PIU Site Office - PIU

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 30,000.00 15,726.78 Signed 2018-05-16 2018-05-16 2018-06-20 2018-10-19 2018-07-20

 RW-NELSAP -PIU-6578-GO-R
FQ / Supply, Installation, train
ing and maintenance of  Arch
ive software and Server - PIU

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 40,000.00 0.00 Pending Impl

ementation 2017-02-25 2017-04-08 2017-05-23

 RW-NELSAP -PIU-55489-GO-
RFB / Office furniture under a
nnual Framework contract - P
IU

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 30,750.00 112,368.19 Signed 2017-12-12 2017-12-01 2017-12-17 2018-01-16 2018-02-20 2018-01-30 2018-05-01 2018-02-20 2018-06-11 2019-02-20

 RW-NELSAP -PIU-48740-GO-
RFQ / Minibus - PIU IDA / 52950 A4.Owner's engineer and Pro

ject Supervision Post Request for Quota
tions Limited Single Stage - One E

nvelope 50,000.00 0.00 Pending Impl
ementation 2018-01-08 2018-02-13 2018-03-30

 RW-NELSAP -PIU-43511-GO-
RFQ / RRFHP Website - PIU IDA / 52950 A4.Owner's engineer and Pro

ject Supervision Post Request for Quota
tions Limited Single Stage - One E

nvelope 2,000.00 5,353.65 Signed 2018-02-03 2018-11-12 2018-03-31 2019-03-25 2018-04-30

 RW-NELSAP -PIU-43707-GO-
RFQ / Print and distribute Cor
porate Communication Materi
als - PIU

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 35,000.00 0.00 Pending Impl

ementation 2017-12-18 2018-02-01 2018-03-03

 RW-NELSAP -PIU-43733-GO-
RFQ / Computer Equipment -
PIU

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Open - National Single Stage - One E
nvelope 60,000.00 52,786.00 Signed 2018-01-01 2018-02-28 2018-06-28 2018-04-29

 RW-NELSAP -PIU-6500-GO-R
FQ / Office Equipment - PIU IDA / 52950 A4.Owner's engineer and Pro

ject Supervision Post Request for Quota
tions Limited Single Stage - One E

nvelope 26,000.00 0.00 Pending Impl
ementation 2017-02-15 2017-03-12 2017-04-11

 RW-NELSAP -PIU-6444-GO-R
FQ / Safeguards Equipment a
nd  Personal protective equip
ment - PIU

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope 16,000.00 0.00 Pending Impl

ementation 2016-10-25 2016-11-30 2016-12-14

 RW-NELSAP -PIU-6447-GO-R
FQ / Computer Equipment an
d Softwares - PIU

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 25,810.00 0.00 Pending Impl

ementation 2017-01-31 2017-03-01 2017-03-31

 RW-NELSAP -PIU-32506-GO-
RFQ / Car for RPCL Managing
Director - PIU

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 50,000.00 0.00 Under Imple

mentation 2018-01-20 2018-03-24 2018-05-23

 RW-NELSAP-LADP-43537-GO
-RFB / Office equipments &St
ationeries.eg computer,printe
r furniture - LADP TANZANIA.

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 7,000.00 0.00 Pending Impl
ementation 2018-01-15 2018-01-20 2018-02-19 2018-02-26 2018-03-12 2018-04-11

 RW-NELSAP -CDD-TZ-79193-
GO-CDD / Acquisition of 18 e
xpecting heifers (Friesian and
Jersey)

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Open - National 17,460.00 0.00 Pending Impl
ementation 2018-09-20 2018-09-25 2018-10-25 2018-11-01 2018-11-15 2018-12-15
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 RW-NELSAP -CDD-TZ-79672-
GO-CDD / Support 18PAPs wit
h materials  to construct cow
sheds

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 11,700.00 0.00 Pending Impl
ementation 2018-09-20 2018-09-25 2018-10-09 2018-10-16 2018-10-25 2018-12-24

 RW-NELSAP -CDD-TZ-79740-
GO-CDD / Acquire dairy cow
management inputs and tool
s (water tank, wheel barrow,
spade, spraying pump...)

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 4,000.00 0.00 Pending Impl
ementation 2018-09-22 2018-10-12 2018-11-11 2018-11-18 2018-12-02 2019-01-31

 RW-NELSAP -CDD-TZ-79744-
GO-CDD / Provision treatmen
t kits  - with milk can, strip cu
p,spray pump, anti-helmintic
s,drenching gun, vaccine inje
ction etc

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 4,500.00 0.00 Pending Impl
ementation 2019-01-09 2019-01-14 2019-01-28 2019-02-04 2019-02-18 2019-04-19

 RW-NELSAP -CDD-TZ-79751-
GO-CDD / Acquiring medicine
s (12 months medication for 
18cows)

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 2,016.00 0.00 Pending Impl
ementation 2018-09-27 2018-10-02 2018-10-16 2018-10-23 2018-11-06 2018-12-06

 RW-NELSAP -CDD-TZ-79748-
GO-CDD / Acquire 13 pregna
nt Large White, 3 Landrace s
ows and 1 nucleus Pietrain b
oar = 16pigs for piggery prod
uction

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 4,800.00 0.00 Pending Impl
ementation 2018-09-28 2018-10-03 2018-11-02 2018-11-16 2018-11-30 2019-01-29

 RW-NELSAP -CDD-TZ-79718-
GO-CDD / Acquire piggery far
m tools and equipment (weig
hing machines, spades, whee
lbarrow, etc.,…)

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 1,560.00 0.00 Pending Impl
ementation 2018-09-29 2018-10-04 2018-10-18 2018-11-01 2018-11-15 2018-12-15

 RW-NELSAP -CDD-TZ-79783-
GO-CDD / Acquire pig feeds (
5 kg per pig per day for 8 mo
nths)

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 19,200.00 0.00 Pending Impl
ementation 2018-09-30 2018-10-05 2018-11-04 2018-11-18 2018-12-02 2019-01-01

 RW-NELSAP -CDD-TZ-79750-
GO-CDD / Feeds for piglets fo
r 6 months (2kg/piglet for 8
months)

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 4,000.00 0.00 Pending Impl
ementation 2018-10-01 2018-10-06 2018-11-05 2018-11-12 2018-11-26 2019-01-25

 RW-NELSAP -CDD-TZ-79928-
GO-CDD / Acquire drugs and
vaccines

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 1,000.00 0.00 Pending Impl
ementation 2018-12-19 2018-12-24 2019-01-23 2019-02-06 2019-02-20 2019-04-21

 RW-NELSAP -CDD-TZ-79749-
GO-CDD / Acquisition of  2 pr
egnant (doe) goats for each P
APs

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 10,920.00 0.00 Pending Impl
ementation 2018-10-05 2018-10-10 2018-11-09 2018-11-16 2018-11-30 2018-12-30

 RW-NELSAP -CDD-TZ-79702-
GO-CDD / Acquisition of  buck
goats- for breeding the femal
es

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 1,618.00 0.00 Pending Impl
ementation 2018-10-06 2018-10-11 2018-10-25 2018-11-01 2018-11-15 2019-01-14

 RW-NELSAP -CDD-TZ-79697-
GO-CDD / Support 91PAPs wit
h materials  to construct goat
sheds

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 27,300.00 0.00 Pending Impl
ementation 2018-10-07 2018-10-12 2018-11-11 2018-11-25 2018-12-09 2019-02-07

 RW-NELSAP -CDD-TZ-79765-
GO-CDD / Acquire goat mana
gement inputs and tools (wat
er tank, wheel barrow, spade,
spraying pump...)

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 9,100.00 0.00 Pending Impl
ementation 2018-10-08 2018-10-13 2018-11-12 2018-11-26 2018-12-10 2019-02-08

 RW-NELSAP -CDD-TZ-79936-
GO-CDD / Start up farms/gras
s assistance

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 9,100.00 0.00 Pending Impl
ementation 2019-01-02 2019-01-07 2019-02-06 2019-02-20 2019-03-04 2019-04-03

 RW-NELSAP -CDD-TZ-79699-
GO-CDD / Acquiring medicine
s for each HHs for (12 month
s medication for  91PAPs

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 5,460.00 0.00 Pending Impl
ementation 2018-10-10 2018-10-15 2018-10-29 2018-11-12 2018-11-26 2019-01-25

 RW-NELSAP -CDD-TZ-79931-
GO-CDD / Purchase of start u
p kits

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 880.00 0.00 Pending Impl
ementation 2018-12-26 2018-12-31 2019-01-30 2019-02-13 2019-02-27 2019-04-28

 RW-NELSAP -CDD-TZ-79764-
GO-CDD / Provision of start u
p rabbit feedings (pellets)  of
50kg two bags for each PAP

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 1,760.00 0.00 Pending Impl
ementation 2018-10-16 2018-10-21 2018-11-20 2018-12-04 2018-12-18 2019-02-16

 RW-NELSAP -CDD-TZ-79938-
GO-CDD / Purchase of rabbit f
eeding troughs

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 1,056.00 0.00 Pending Impl
ementation 2018-10-17 2018-10-22 2018-11-21 2018-12-05 2018-12-19 2019-01-18

 RW-NELSAP -CDD-TZ-79687-
GO-CDD / Setup of a Demons
tration farm for tomatoes, ca
bbages, onions and carrots: A
cquire agricultural inputs for (
Seeds, sprinklers, spraying m
achines, rakes, wheelbarrows
)

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 3,000.00 0.00 Pending Impl
ementation 2018-10-18 2018-10-23 2018-11-06 2018-11-13 2018-11-22 2018-12-22

 RW-NELSAP -CDD-TZ-79776-
GO-CDD / Acquire and set up
a complete green house (8x2
4m) one for tomatoes and ot
her

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 8,000.00 0.00 Pending Impl
ementation 2019-01-15 2019-01-20 2019-02-19 2019-03-05 2019-03-19 2019-05-18

 RW-NELSAP -CDD-TZ-79755-
GO-CDD / Acquire extra wate
r tank  (10,000L) for irrigation
purposes

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 1,000.00 0.00 Pending Impl
ementation 2018-10-20 2018-10-25 2018-11-24 2018-12-01 2018-12-15 2019-01-14

 RW-NELSAP -CDD-TZ-79779-
GO-CDD / Construction of the
store house for agriculture to
ols

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 1,500.00 0.00 Pending Impl
ementation 2018-10-21 2018-10-26 2018-11-09 2018-11-23 2018-12-07 2019-01-06

 RW-NELSAP -CDD-TZ-79772-
GO-CDD / Water pump for irri
gating the vegs

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 450.00 0.00 Pending Impl
ementation 2018-10-22 2018-10-27 2018-11-03 2018-11-06 2018-11-12 2018-11-26

 RW-NELSAP -CDD-TZ-79766-
GO-CDD / Provision of banan
a plants to PAPs (banana suc
kers)

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 5,580.00 0.00 Pending Impl
ementation 2018-10-23 2018-10-28 2018-11-27 2018-12-11 2018-12-25 2019-02-23

 RW-NELSAP -CDD-TZ-79782-
GO-CDD / Support on grass b
undles for mulching

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 3,720.00 0.00 Pending Impl
ementation 2018-10-25 2018-10-30 2018-11-13 2018-11-20 2018-12-04 2019-01-03

 RW-NELSAP -CDD-TZ-79707-
GO-CDD / Acquisition of  avoc
ado seedlings, for 1  acre @P
AP- 115 seedlings

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 2,070.00 0.00 Pending Impl
ementation 2018-10-27 2018-11-01 2018-11-15 2018-11-29 2018-12-13 2019-02-11

 RW-NELSAP -CDD-TZ-79745-
GO-CDD / Provision of manur
e to 2 PAPs' farms @ 1 acre
= 2  trips of 4.5M3 Lorry

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 1,800.00 0.00 Pending Impl
ementation 2018-10-28 2018-11-02 2018-11-16 2018-11-23 2018-12-07 2019-02-05

 RW-NELSAP -CDD-TZ-79746-
GO-CDD / Acquisition of seed
s for sunflower for 8 PAPs eac
h 1 acre =4kg for each

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 192.00 0.00 Pending Impl
ementation 2018-10-30 2018-11-04 2018-11-18 2018-11-25 2018-12-09 2019-02-07

 RW-NELSAP -CDD-TZ-79705-
GO-CDD / Facilitate purchase
of packing bags/tins post har
vesting - 3each harvest = 2.5
bags

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 200.00 0.00 Pending Impl
ementation 2018-10-31 2018-11-05 2018-11-19 2018-11-26 2018-12-10 2019-01-09

 RW-NELSAP -CDD-TZ-79753-
GO-CDD / Procure oil filtering
facility to be attached to extr
action machine

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 1,500.00 0.00 Pending Impl
ementation 2018-11-02 2018-11-07 2018-12-07 2018-12-21 2019-01-04 2019-03-05

 RW-NELSAP -CDD-TZ-79742-
GO-CDD / Processing and oil
extraction machine

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 3,000.00 0.00 Pending Impl
ementation 2019-02-05 2019-02-10 2019-03-12 2019-03-26 2019-04-16 2019-06-15

 RW-NELSAP -CDD-TZ-79747-
GO-CDD / Start up support fo
r the group - soil and working
area, cement, shovels,wheel
barrows etc

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 2,500.00 0.00 Pending Impl
ementation 2018-11-04 2018-11-09 2018-12-09 2018-12-16 2018-12-30 2019-02-28

 RW-NELSAP -CDD-TZ-79717-
GO-CDD / Assisntance to mai
ntanance of the HBM Machin
e

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 1,000.00 0.00 Pending Impl
ementation 2018-11-05 2018-11-10 2018-11-24 2018-12-08 2018-12-22 2019-01-21

 RW-NELSAP -CDD-TZ-79713-
GO-CDD / Purchase of  2 addi
tional embroidery machines

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 5,000.00 0.00 Pending Impl
ementation 2018-11-06 2018-11-11 2018-11-25 2018-12-09 2018-12-23 2019-02-21

 RW-NELSAP -CDD-TZ-79752-
GO-CDD / Additional start up
material for the exra training
days/months

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 1,000.00 0.00 Pending Impl
ementation 2018-11-07 2018-11-12 2018-12-12 2018-12-19 2019-01-02 2019-02-01
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 RW-NELSAP -CDD-TZ-79738-
GO-CDD / Assistance in acqui
ring Napier grass (seeds)/PAP
s

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 504.00 0.00 Pending Impl
ementation 2018-09-24 2018-10-14 2018-10-28 2018-11-04 2018-11-18 2018-12-18

 RW-NELSAP -CDD-TZ-79696-
GO-CDD / Support 13PAPs wit
h materials  to construct pigs
heds

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 5,200.00 0.00 Pending Impl
ementation 2018-10-02 2018-10-07 2018-11-06 2018-11-20 2018-12-04 2019-02-02

 RW-NELSAP -CDD-TZ-79760-
GO-CDD / Provision of manur
e to PAPs

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 13,950.00 0.00 Pending Impl
ementation 2018-10-24 2018-10-29 2018-11-28 2018-12-12 2018-12-26 2019-02-24

 RW-NELSAP -CDD-TZ-79763-
GO-CDD / Procure farm equip
ments for farmers such as wh
eel barrows, hoes , rakes, spa
des,matchet,harvesting knive
s, insecticides Gumboot, and
raincoat.

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 300.00 0.00 Pending Impl
ementation 2018-11-01 2018-11-06 2018-12-06 2018-12-20 2019-01-03 2019-03-04

 RW-NELSAP -LADP-43280-GO
-RFB / Double Cabin pick up (
Kirehe&Ngoma) LADP RWAN
DA

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 30,000.00 0.00 Canceled 2017-11-15 2017-11-20 2017-12-20 2017-12-27 2018-01-10 2018-02-24

 RW-NELSAP -CDD-TZ-86507-
GO-CDD / Provision of manur
e to 2 PAPs' farms @ 1 acre
= 2  trips of 4.5M3 Lorry

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 1,800.00 0.00 Pending Impl
ementation 2018-11-12 2018-11-17 2018-12-01 2018-12-08 2018-12-18 2019-01-17

 RW-NELSAP -CDD-TZ-86511-
GO-CDD / Procure farm equip
ments for farmers such as wh
eel barrows, hoes , rakes, spa
des,matchet,harvesting knive
s, insecticides Gumboot, and
raincoat.

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 832.00 0.00 Pending Impl
ementation 2018-11-13 2018-11-18 2018-12-02 2018-12-16 2018-12-30 2019-01-29

 RW-NELSAP -CDD-TZ-86512-
GO-CDD / Acquire piggery far
m tools and equipment (weig
hing machines, spades, whee
lbarrow, etc.,…)

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 1,560.00 0.00 Pending Impl
ementation 2018-11-14 2018-11-19 2018-12-03 2018-12-17 2018-12-31 2019-01-30

 RW-NELSAP -CDD-TZ-86510-
GO-CDD / Procure farm equip
ments for farmers such as wh
eel barrows, hoes , rakes, spa
des,matchet,ruhavyo, Gumbo
ot,raincoat.

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 1,550.00 0.00 Pending Impl
ementation 2018-11-15 2018-11-20 2018-12-04 2018-12-18 2019-01-01 2019-01-31

 RW-NELSAP -CDD-86410-GO-
CDD / Support 13PAPs with m
aterials  to construct boarshe
ds

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 1,200.00 0.00 Pending Impl
ementation 2018-11-16 2018-11-21 2018-11-28 2018-11-29 2018-12-03 2018-12-10

 RW-NELSAP -PIU-86508-GO-
RFQ / Generator for the Field
Office

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 20,000.00 0.00 Pending Impl

ementation 2018-10-20 2018-12-08 2019-02-06

 RW-NELSAP -PIU-86501-GO-
RFQ / Supply of a plotter IDA / 52950 A4.Owner's engineer and Pro

ject Supervision Post Request for Quota
tions Limited Single Stage - One E

nvelope 5,000.00 0.00 Pending Impl
ementation 2018-09-22 2018-11-17 2018-12-17

 RW-NELSAP -PIU-86509-GO-
RFQ / Supply of PPE for Projec
t Staff and Guests on a Fram
ework contract

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 10,000.00 0.00 Pending Impl

ementation 2018-11-14 2018-12-19 2019-12-19

 RW-NELSAP -PIU-86413-GO-
RFQ / Maintenance of IT Equi
pment

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 10,000.00 9,130.71 Signed 2018-11-13 2018-11-12 2018-12-11 2019-03-25 2019-01-25

 RW-NELSAP -PIU-86506-GO-
RFQ / Supply and installation
of a lightning conductor at th
e Field Office

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 5,000.00 0.00 Pending Impl

ementation 2018-11-24 2019-01-05 2019-02-04

 RW-NELSAP -PIU-86504-GO-
RFQ / IPSAS Equipment IDA / 52950 A4.Owner's engineer and Pro

ject Supervision Post Request for Quota
tions Limited Single Stage - One E

nvelope 70,000.00 21,424.12 Signed 2019-02-20 2019-04-24 2019-04-17 2019-07-08 2019-06-16

 RW-NELSAP -PIU-6449-GO-R
FQ / Communication Material
s developed, produced and di
stributed - PIU

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 5,000.00 0.00 Canceled 2017-02-27 2017-04-04 2017-05-04

 RW-NELSAP -PIU-43731-GO-
RFQ / Produce and distribute
print materials to LADP distri
cts, line ministries...: - PIU

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 15,000.00 0.00 Canceled 2018-01-22 2018-03-05 2018-04-04

 RW-NELSAP -32506-GO-RFQ
/ Car for RPCL Managing Dire
ctor

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 50,000.00 0.00 Canceled 2017-10-29 2017-12-24 2018-02-22

 RW-NELSAP -96986-GO-RFQ
/ Supply of IT Equipment for
BoD, LRP TZ support staff an
d Liaison Office Tz

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 30,000.00 0.00 Pending Impl

ementation 2019-01-18 2019-03-08 2019-09-04

 RW-NELSAP -108260-GO-RF
Q / Laptops for new Staff IDA / 52950 A4.Owner's engineer and Pro

ject Supervision Post Request for Quota
tions Limited Single Stage - One E

nvelope 17,500.00 19,123.92 Completed 2019-04-06 2019-04-05 2019-05-25 2019-07-08 2019-07-09 2019-08-06

 RW-NELSAP -129551-GO-RF
Q / Framework contract for T
emporary water supply for co
mmunities

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 20,000.00 14,501.42 Signed 2019-09-30 2019-10-30 2019-11-25 2020-01-24 2020-11-24

 RW-NELSAP -153132-GO-RF
Q / Supply and installation of
IT equipment for RPCL new st
aff

IDA / 52960 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Open - National Single Stage - One E
nvelope 26,234.00 0.00 Pending Impl

ementation 2019-12-17 2020-02-11 2020-03-12

 RW-NELSAP -163822-GO-RF
Q / PROVISION OF RELOCATI
ON SERVICES OF NELSAP/RE
GIONAL RUSUMO HYDROELE
CTRIC PROJECT DOCUMENTS
AND EQUIPMENT FROM KIGAL
I TO RUSUMO

IDA / 52960 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions 5,000.00 0.00 Pending Impl
ementation 2020-02-29 2020-03-23 2020-04-06

 RW-NELSAP -163824-GO-RF
Q / SUPPLY AND INSTALLATIO
N OF KITCKEN EQUIPMENT AT
NELSAP/RUSUMO PROJECT CA
MP SITE IN TANZANIA (5 Km f
rom Rwanda – Tanzania Bord
er)

IDA / 52960 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Open Single Stage - One E
nvelope 50,000.00 0.00 Pending Impl

ementation 2020-03-04 2020-04-29 2020-05-29

 RW-NELSAP -169438-PIU-GO
-RFQ / Leasing of Survey Equi
pment for the demarcatiom o
f the flooding area

IDA / 52960 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions National Single Stage - One E
nvelope 10,000.00 0.00 Pending Impl

ementation 2020-04-12 2020-04-27 2020-05-12

 RW-NELSAP -176118-GO-PIU
-RFQ / Supply and installation
of kitchen equipment for RPC
L Camp site

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 40,000.00 0.00 Under Imple

mentation 2020-06-02 2020-07-14 2020-08-13

 RW-NELSAP -176122-GO-PIU
-RFQ / Supply and Branding o
f Personal Protective Equipm
ent for Staff

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 12,000.00 10,075.36 Signed 2020-06-02 2020-05-20 2020-07-28 2020-06-19 2020-08-27

 RW-NELSAP-PIU -185841-GO
-RFQ / Frame work contract t
o Produce and distribute mult
i-media, print and promotion
al communication materials t
o support stakeholder engag
ement activities and awarene
ss raising

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 5,000.00 0.00 Pending Impl

ementation 2020-08-17 2020-09-17 2021-09-17

 RW-NELSAP-PIU&RPCL -1858
46-GO-RFQ / Provision of fueli
ng services to Rusumo Projec
t vehicles

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 55,560.00 0.00 Pending Impl

ementation 2020-07-07 2020-09-01 2021-09-01

 RW-NELSAP-PIU -186194-GO
-RFQ / Supply of tyres for Rus
umo and RPCL Vehicles for a
period of one year

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 20,000.00 0.00 Pending Impl

ementation 2020-08-25 2020-10-20 2021-10-20

 RW-NELSAP-PIU -186055-GO
-DIR / Rusumo liaison office r
ent and maintenance

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Direct Selection Direct 3,600.00 0.00 Pending Impl

ementation 2020-10-21 2020-10-26 2020-11-30 2021-05-29

 RW-NELSAP -PIU&RPCL-1863
26-GO-RFQ / Supply of office
stationaries for Rusumo proje
ct

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 88,044.00 0.00 Pending Impl

ementation 2020-09-25 2020-11-20 2021-11-20

 RW-NELSAP-PIU&RPCL -1862
46-GO-RFQ / Supply of grocer
ies for Rusumo Project and R
PCL Staff

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 24,000.00 0.00 Pending Impl

ementation 2020-08-22 2020-09-26 2021-09-26

 RW-NELSAP-PIU -186241-GO
-RFQ / Supply of Covid 19 Per
sonal Protective Equipment f
or NELSAP PIU and RPCL

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 48,050.00 0.00 Pending Impl

ementation 2020-06-23 2020-07-21 2021-07-21
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 RW-NELSAP-PIU -186059-GO
-RFQ / Supply and installation
of IT equipment for Rusumo P
roject

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 62,400.00 0.00 Pending Impl

ementation 2020-09-27 2020-11-22 2021-01-06

 RW-NELSAP -PIU-186298-GO
-RFQ / Supply of furniture equ
ipment for NELSAP-PIU

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 29,300.00 0.00 Pending Impl

ementation 2020-09-27 2020-11-22 2020-12-22

 RW-NELSAP-RPCL -186242-G
O-RFQ / Supply of office uten
sils and electrical materials f
or RPCL Camp site

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 1,731.00 0.00 Pending Impl

ementation 2020-11-20 2021-01-15 2021-02-14

 RW-NELSAP-PIU&RPCL-1858
48-GO-RFQ / Supply of office
stationaries for Rusumo Proje
ct and RPCL offices

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 88,044.00 0.00 Pending Impl

ementation 2020-10-06 2020-12-01 2021-12-01

 RW-NELSAP-RPCL -185851-G
O-RFQ / Provision of postage
services for RPCL

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 5,040.00 0.00 Pending Impl

ementation 2020-08-22 2020-10-17 2021-10-17

 RW-NELSAP-RPCL -186213-G
O-RFQ / Supply of laptops an
d other accessories for RPCL
new staff

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 6,000.00 0.00 Pending Impl

ementation 2020-10-05 2020-11-30 2021-01-14

 RW-NELSAP-RPCL -186236-G
O-RFQ / provision of fiper opti
cs to RPCL Administration Blo
ck

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 20,000.00 0.00 Pending Impl

ementation 2020-10-05 2020-11-30 2020-12-06

 RW-NELSAP-RPCL-186212-G
O-RFQ / provision of internet
connectivity to RPCL SWYD H
ouses

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 3,000.00 0.00 Pending Impl

ementation 2020-09-20 2020-10-18 2020-11-01

 RW-NELSAP-RPCL-186146-G
O-DIR / Provision of internet c
onnectivity to RPCL Camp sit
e

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Direct Selection Direct 20,000.00 0.00 Pending Impl

ementation 2020-08-17 2020-08-22 2020-09-26 2021-09-26

 RW-NELSAP-RPCL -186130-G
O-RFQ / Supply of staff unifor
ms and Protective Gears for
RPCL staff

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope 20,000.00 0.00 Pending Impl

ementation 2020-09-26 2020-11-21 2020-12-21

 RW-NELSAP -RPCL-186335-G
O-RFQ / Supply of sports/ recr
eation facilities for RPCL Staff

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 15,000.00 0.00 Pending Impl

ementation 2020-11-20 2021-01-15 2021-02-14

 RW-NELSAP -RPCL-186073-G
O-RFQ / supply of office equip
ment for RPCL staff

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 3,590.00 0.00 Pending Impl

ementation 2020-11-20 2021-01-15 2021-02-14

 RW-NELSAP-RPCL -186211-G
O-RFQ / Supply of office furnit
ure for RPCL Staff

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 18,090.00 0.00 Pending Impl

ementation 2020-12-20 2021-02-14 2021-03-16

 RW-NELSAP -186645-GO-RF
Q / Supply and installation of
additional Kitchen equipment
for RPCL Offices

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 4,350.00 0.00 Pending Impl

ementation 2020-12-20 2021-02-14 2021-03-16

 RW-NELSAP -200511-GO-RFB
-RPCL / Two (2) Vehicles for R
PCL

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Bids Open - National Single Stage - One E

nvelope 120,000.00 0.00 Pending Impl
ementation 2020-10-15 2020-10-20 2020-11-19 2020-12-19 2021-01-02 2021-03-03

 NELSAP -200533-GO-DIR-RP
CL / Campsite internet IDA / 52950 A4.Owner's engineer and Pro

ject Supervision Post Direct Selection Direct 20,000.00 0.00 Pending Impl
ementation 2020-09-09 2020-09-10 2020-09-12 2021-09-12

 RW-NELSAP-LADP TZ -20754
0-GO-RFB / Provision of agric
ulture input including constru
ction of greenhouse to hortic
ulture farmers groups

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 10,000.00 0.00 Pending Impl
ementation 2019-01-30 2019-02-04 2019-03-18 2019-04-17 2019-05-22 2019-11-18

 RW-NELSAP-RPCL-229580-G
O-RFQ / Supply of Smart Pho
nes for RPCL Board of Directo
rs Members

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 10,000.00 0.00 Pending Impl

ementation 2021-04-10 2021-06-05 2021-07-05

 RW-NELSAP-PIU-229581-GO-
RFQ / Supply and installation
of generator for Rusumo Proj
ect Site Office

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 30,000.00 0.00 Pending Impl

ementation 2021-04-18 2021-06-13 2021-07-13

 RW-NELSAP-LADP BU-22958
3-GO-RFB / Supply of Bambo
us to be planted in riparian ar
eas of Akagera River (LADP B
urundi

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 20,000.00 17,947.96 Signed 2021-02-12 2020-01-02 2021-02-17 2021-03-31 2021-03-11 2021-04-30 2021-03-18 2021-06-04 2021-04-08 2021-12-01

 RW-NELSAP-PIU -229582-GO
-RFQ / Production, print and s
upply of promotional material
s for RPCL under annual fram
ework contract

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 5,000.00 0.00 Pending Impl

ementation 2021-02-11 2021-04-08 2022-04-08

 RW-NELSAP-PIU -229578-GO
-RFQ / Supply and installation
of switches at Rusumo Projec
t site Office

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 5,000.00 0.00 Pending Impl

ementation 2021-03-14 2021-05-09 2021-06-08

 RW-NELSAP-RPCL-229577-G
O-RFQ / Supply and installati
on of various IT Equipment fo
r RPCL

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 36,000.00 0.00 Pending Impl

ementation 2021-01-12 2021-03-09 2021-09-05

 RW-NELSAP-RPCL -229575-G
O-RFQ / Supply and installati
on of Fiber optic at RPCL Adm
inistrative Block and annual p
rovision of internet

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 35,000.00 0.00 Pending Impl

ementation 2021-03-30 2021-05-25 2021-08-23

 RW-NELSAP-PIU -234315-GO
-RFB / Supply, installation, te
sting and commissioning of 4
th transformer for RRFHP

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Bids Open - National Single Stage - One E

nvelope 545,000.00 531,957.00 Signed 2021-05-12 2021-03-15 2021-05-17 2021-06-28 2021-04-14 2021-07-28 2021-05-11 2021-09-01 2021-08-06 2022-02-28

 RW-NELSAP-RPCL -272592-G
O-RFQ / Supply of 26 Laptops
and other  IT equipment for R
PCL

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 65,000.00 0.00 Pending Impl

ementation 2022-01-16 2022-02-20 2022-03-22

 RW-NELSAP -279982-GO-RF
Q / Supply and installation of
Fiber optic and provision of a
nnual internet at RPCL Switch
yard

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 10,000.00 24,154.07 Signed 2022-02-28 2022-01-17 2022-04-25 2022-05-31 2022-06-24

 RW-NELSAP-LADP 2 BU-3127
67-GO-RFB / Supply and insta
llation of equipment for Ngo
mo Fundamental school (9 cl
assrooms, administrative blo
c, washroom, kitchen)

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 40,000.00 0.00 Pending Impl
ementation 2022-10-03 2022-10-08 2022-11-07 2022-11-28 2022-12-19 2023-02-17

 RW-NELSAP-LADP 2 BU -312
772-GO-RFB / Supply and inst
allation of Kagugo fundament
al schools(9 classrooms, adm
inistration block, wash room
and kitchen

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 40,000.00 0.00 Pending Impl
ementation 2022-10-03 2022-10-08 2022-11-07 2022-11-28 2022-12-19 2023-02-17

 RW-NELSAP-LADP2  BU -312
779-GO-RFB / Supply and inst
allation of equipment for Ruk
usha fundamental schools(9
classrooms, administration bl
ock, wash room and kitchen

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 35,000.00 0.00 Pending Impl
ementation 2022-10-03 2022-10-08 2022-11-07 2022-11-28 2022-12-19 2023-02-17

 RW-NELSAP-LADP2 BU -3127
86-GO-RFB / Supply and insta
llation of equipment for Kabir
a fundamental schools(9 clas
srooms, administration block,
wash room and kitchen

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 40,000.00 0.00 Pending Impl
ementation 2022-10-03 2022-10-08 2022-11-07 2022-11-09 2022-11-30 2023-01-29

 RW-NELSAP-LADP2 BU -3127
95-GO-RFB / Supply and insta
llation of equipment for Karu
gunda fundamental schools(9
classrooms, administration bl
ock, wash room and kitchen

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 35,000.00 0.00 Pending Impl
ementation 2022-10-03 2022-10-08 2022-11-07 2022-11-28 2022-12-19 2023-02-17

 RW-NELSAP-LADPII BU -3128
00-GO-RFB / Supply and insta
llation of equipment for Ruzo
court of Justice for Giteranyi c
ommune

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 25,000.00 0.00 Pending Impl
ementation 2022-10-03 2022-10-08 2022-11-07 2022-11-28 2022-12-19 2023-02-17

 RW-NELSAP-LADPII BU -3128
07-GO-RFB / Supply and insta
llation of equipment for Muga
no community training center

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 20,000.00 0.00 Pending Impl
ementation 2022-10-03 2022-10-08 2022-11-07 2022-11-28 2022-12-19 2023-02-17
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 RW-NELSAP-LADPII BU -3128
26-GO-RFB / Supply and insta
llation for IT equipment(Lapto
p,printer,projector,desktop et
c) for Giternayi and Busoni co
mmunce

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 19,000.00 0.00 Pending Impl
ementation 2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-01 2022-12-31

 RW-NELSAP-LADPII BU-3128
29-GO-RFB / Supply and insta
llation of office equipment(ch
airs, tables etc) for Busoni an
d Giteranyi commune

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 20,000.00 0.00 Pending Impl
ementation 2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-01 2022-12-31

 RW-NELSAP-LADPII BU -3128
48-GO-RFB / Supply and insta
llation of medical equipment
for Gitete health center in Bu
soni commune

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 55,000.00 0.00 Pending Impl
ementation 2022-11-22 2022-11-27 2022-12-27 2023-01-17 2023-02-07 2023-04-08

 RW-NELSAP-LADPII BU -3128
52-GO-RFB / Supply and insta
llation of medical equipment
for Rurende health center in
Busoni commune

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 55,000.00 0.00 Pending Impl
ementation 2022-11-21 2022-11-26 2022-12-26 2023-01-16 2023-02-06 2023-04-07

 RW-NELSAP-LADPII BU -3128
62-GO-RFB / Supply and insta
llation of equipment for Buso
ni head office

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 55,000.00 0.00 Pending Impl
ementation 2022-10-20 2022-10-25 2022-11-24 2022-12-15 2023-01-05 2023-03-06

 RW-NELSAP-LADPII TZ-31420
6-GO-RFB / Purchase of medi
cal equipment for Rusumo an
d Lukole  HC

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 287,722.00 0.00 Pending Impl
ementation 2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-01 2023-01-30

 RW-NELSAP-LADPII TZ -3142
22-GO-RFQ / Provision of fuel
services for LADP Vehicles

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope 22,000.00 0.00 Pending Impl

ementation 2022-09-20 2022-11-15 2023-11-15

 RW-NELSAP-LADPII TZ -3142
26-GO-RFQ / Procurement of
Stationaries and office equip
ment for LADP TZ

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope 15,000.00 0.00 Pending Impl

ementation 2022-09-20 2022-11-15 2023-11-15

 RW-NELSAP-LADPII TZ -3142
28-GO-RFQ / Purchase of furn
iture for Bukiriro,Rusumo, Ng
ara High School  and Mumiter
ama Secondary school

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope 39,000.00 0.00 Pending Impl

ementation 2022-09-20 2022-11-15 2023-01-14

 RW-NELSAP-LADP II NGO -31
4273-GO-RFB / Supply and in
stallation of equipment for Ka
rembo Health Center

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 100,000.00 0.00 Pending Impl
ementation 2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-15 2023-02-13

 RW-NELSAP-LADP II NGO -31
4290-GO-RFB / Supply and in
stallation of equipment for Ka
zo health center

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 100,000.00 0.00 Pending Impl
ementation 2022-09-15 2022-09-20 2022-10-20 2022-11-10 2022-12-15 2023-02-13

 RW-NELSAP-LADPII BU-3128
76-GO-RFQ / Supply and insta
llation of equipment for Buhi
mba fundamental school(6 cl
assrooms,2 blocks of latrine f
or students) in Busoni comm
une

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope 5,000.00 0.00 Pending Impl

ementation 2022-09-27 2022-11-22 2023-01-21

 RW-NELSAP-LADP II TZ -3161
93-GO-RFQ / Purchase  furnit
ure for Rusumo and Lukole H
ealth Centre

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope 12,000.00 0.00 Pending Impl

ementation 2022-09-27 2022-11-15 2023-01-14

 RW-NELSAP-LADPII BU -3128
68-GO-RFQ / Supply and insta
llation of equipment for Gatet
e fundamental school(6 class
rooms,2 block of latrines for s
tudents) for Busoni commune

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope 5,000.00 0.00 Pending Impl

ementation 2022-09-27 2022-11-15 2022-12-15

 RW-NELSAP-LADPII BU -3128
80-GO-RFQ / Supply and insta
llation of Buringa high school
(3 classroom-Three blocks)

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope 3,000.00 0.00 Pending Impl

ementation 2022-09-27 2022-11-22 2023-01-21

 RW-NELSAP-LADPII BU -3128
72-GO-RFQ / Supply and insta
llation of equipment for Runyi
nya fundamental school(6 cla
ssrooms,2 blocks of latrine fo
r students and administrative
office) for Busoni commune

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope 10,000.00 0.00 Pending Impl

ementation 2022-09-26 2022-11-21 2023-01-20

 RW-NELSAP-LRP II TZ -32099
0-GO-RFQ / Supply of 4 -Sows
and1 Boar for 22 PAPs

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope 4,068.96 0.00 Pending Impl

ementation 2022-11-22 2023-01-10 2023-02-09

 RW-NELSAP-LRP II TZ -32099
8-GO-RFQ / Supply of Antihel
mithes,Anticoughing,Accarici
des, antibiotics for goats of 5
7 PAPS

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope 1,416.87 0.00 Pending Impl

ementation 2022-11-22 2023-01-10 2023-03-11

 RW-NELSAP-LRP II TZ -32130
0-GO-CDD-RFQ / Purchase of
11 Large White,Landrace sow
s for 11 PAPs and Acquire11
boarS - nucleus Pietrain boar

IDA / H8730 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope 6,228.00 0.00 Pending Impl

ementation 2022-11-22 2023-01-10 2023-03-11

 RW-NELSAP-LRP II TZ -32129
8-GO-CDD-RFQ / Supply of An
tihelmithes,Anticoughing,Acc
aricides, antibiotics for pig far
ming of 11PAPs

IDA / H8730 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope 259.50 0.00 Pending Impl

ementation 2022-11-22 2023-01-10 2023-03-11

 RW-NELSAP-LRP II TZ -32102
1-GO-CDD-RFQ / Supply of An
tihelmithes,Anticoughing,Acc
aricides, antibiotics- New PAP
/ old group

IDA / H8730 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope 523.15 0.00 Pending Impl

ementation 2022-11-22 2023-01-10 2023-03-11

 RW-NELSAP-LRP II TZ -32129
6-GO-CDD-RFQ / Purchase of
1expecting heifers (Friesian)
- New PAP

IDA / H8730 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope 1,006.86 0.00 Pending Impl

ementation 2022-11-22 2023-01-10 2023-03-11

 RW-NELSAP-LRP II TZ -32129
2-GO-CDD-RFQ / Supply of (w
ater tank, wheel barrow, spa
de, spraying pump  as dairy c
ow management inputs and t
ools for the new PAP

IDA / H8730 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope 1,038.00 0.00 Pending Impl

ementation 2022-11-22 2023-01-10 2023-03-11

 RW-NELSAP-LRP II TZ -32128
4-GO-CDD-RFQ / Supply of tre
atment kits including milk ca
n, strip cup,spray pump, anti-
helmintics,drenching gun, va
ccine injection etc for the Ne
w PAP

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope 259.50 0.00 Pending Impl

ementation 2022-11-22 2023-01-10 2023-03-11

 RW-NELSAP-LRP II TZ -32128
2-GO-CDD-RFQ / Provision of
manure to 1 PAP - New PAP

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope 155.70 0.00 Pending Impl

ementation 2022-11-22 2023-01-10 2023-03-11

 RW-NELSAP-LRP II TZ -32128
1-GO-CDD-RFQ / Procure far
m equipment for farmers suc
h as wheel barrows, hoes , ra
kes, spades,matchet,Gumboo
t,raincoat.- New PAP

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope 51.90 0.00 Pending Impl

ementation 2022-11-22 2023-01-10 2023-03-11

 RW-NELSAP-LRP II TZ -32128
0-GO-CDD-RFQ / Purchase of
machine area & storage hous
e

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope 6,500.00 0.00 Pending Impl

ementation 2022-11-22 2023-01-10 2023-03-11

 RW-NELSAP-LRP II TZ -32127
7-GO-CDD-RFQ / Purchase of
a Barbed wire 30m*60m 8 Ro
llers,80 Pole of 150cm ,Nails
25Kgs,1 trip of Sand,1 trip of
Gravel,5 bags of Cement to S
upport Green house Fencing

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope 778.50 0.00 Pending Impl

ementation 2022-11-22 2023-01-10 2023-03-11

 RW-NELSAP-LRP II TZ -32127
9-GO-CDD-RFQ / Purchase of
12 Heifers and 1 Bull to supp
ort PAPs with Dairy cattle far
ming  (former Bricks making
group)

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope 13,494.00 0.00 Pending Impl

ementation 2022-10-22 2022-12-10 2023-02-08

 RW-NELSAP-LRP II TZ -32127
6-GO-CDD-RFQ / Procure star
t up kits for dairy cattle farmi
ng (former 12 PAPs of brick
making)

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope 778.50 0.00 Pending Impl

ementation 2022-10-22 2022-12-10 2023-01-09

 RW-NELSAP-RPCL -321117-G
O-RFQ / Supply and installati
on of 16 laptops for RPCL ne
w staff

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 50,000.00 0.00 Pending Impl

ementation 2022-10-25 2022-12-06 2023-01-05
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 RW-NELSAP-RPCL -321129-G
O-RFQ / SUPPLY, INSTALLATI
ON AND TESTING OF SPORT
AND RECREATIONAL EQUIPM
ENT FOR RPCL

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 60,000.00 0.00 Pending Impl

ementation 2022-10-25 2022-11-29 2023-01-28

 RW-NELSAP-RPCL -321135-G
O-RFQ / SUPPLY AND BRANDI
NG OF STAFF UNIFORMS AND
PROTECTIVE GEARS FOR RUS
UMO POWER COMPANY(RPCL
)

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 32,000.00 0.00 Pending Impl

ementation 2022-10-25 2022-12-20 2023-01-19

 RW-NELSAP-PIU -321303-GO
-RFQ / Supply and installation
of signboards for LADP TZ,LA
DP BU and RPCL

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 20,000.00 0.00 Pending Impl

ementation 2022-10-25 2022-12-13 2023-02-11

 RW-NELSAP-RPCL -326158-G
O-RFB / Purchase 2 vehicles (
1 Bus and 1 Pickup) for Rusu
mo Power Company

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Bids Open - National Single Stage - One E

nvelope 200,000.00 0.00 Pending Impl
ementation 2022-11-30 2022-12-05 2023-01-04 2023-01-25 2023-03-01 2023-05-30

 RW-NELSAP-LADP II BU -326
160-GO-RFB / Purchase of a n
ew pickup for LADP II BU

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Bids Open - National Single Stage - One E

nvelope 55,000.00 0.00 Pending Impl
ementation 2022-11-30 2022-12-05 2023-01-04 2023-01-25 2023-02-08 2023-04-09

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approac

h
Procurement Pr

ocess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amoun

t (US$)
Process St

atus
Draft Pre-qualificatio

n Documents
Prequalification Eval

uation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission
/ Opening / Minutes

Bid Evaluation Repor
t and Recommendati

on for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 RW-NELSAP -6501-NC-RFQ /
Ground Breaking Ceremony IDA / 52950 A4.Owner's engineer and Pro

ject Supervision Post Request for Quota
tions Limited Single Stage - One E

nvelope 20,000.00 0.00 Under Imple
mentation 2016-12-06 2017-02-07 2017-03-31

 RW-NELSAP -PIU-9689-NC-RF
Q / Development Communica
tion to support RAP / LADP im
plementation - CDD

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope 12,000.00 0.00 Pending Impl

ementation 2017-03-25 2017-05-20 2017-06-19

 RW-NELSAP -PIU-6677-NC-RF
Q / Asset codification and inv
entory - PIU

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 8,000.00 5,639.87 Signed 2017-04-02 2018-10-26 2017-05-28 2018-12-07 2017-06-27

 RW-NELSAP -CDD-43332-NC-
RFQ / Training and material f
or PAPs on Business Develop
ment - CDD

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope 7,081.00 6,558.53 Signed 2017-02-11 2017-08-16 2017-04-08 2017-09-29 2017-04-18

 RW-NELSAP -CDD-8873-NC-R
FQ / Training on saloon servic
es and setting up of the saloo
n - CDD

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope 7,950.00 0.00 Under Imple

mentation 2017-02-11 2017-02-10 2017-04-08 2017-04-18

 RW-NELSAP -CDD-8871-NC-R
FQ / Training on modern bea
n and soya bean - CDD

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope 1,704.00 0.00 Pending Impl

ementation 2017-02-11 2017-04-08 2017-04-18

 RW-NELSAP -CDD-8869-NC-R
FQ / Training on poultry man
agement - CDD

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope 1,325.00 0.00 Pending Impl

ementation 2017-02-11 2017-04-08 2017-04-18

 RW-NELSAP -CDD-8864-NC-R
FQ / Training on set up the re
staurant - CDD

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope 1,254.00 0.00 Pending Impl

ementation 2017-02-11 2017-04-08 2017-04-18

 RW-NELSAP -CDD-8865-NC-R
FQ / Training on set the food
stocks - CDD

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope 3,623.00 0.00 Pending Impl

ementation 2017-02-11 2017-03-11 2017-03-18

 RW-NELSAP -CDD-8868-NC-R
FQ / Training on bee manage
ment - CDD

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope 1,481.00 0.00 Pending Impl

ementation 2017-02-11 2017-04-08 2017-04-18

 RW-NELSAP -CDD-8861-NC-R
FQ / Training on pig manage
ment - CDD

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope 1,606.00 0.00 Under Imple

mentation 2017-02-11 2017-04-23 2017-04-08 2017-04-18

 RW-NELSAP -CDD-8853-NC-R
FQ / Training on tailoring - CD
D

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope 4,500.00 0.00 Pending Impl

ementation 2017-02-11 2017-03-11 2017-03-18

 RW-NELSAP -CDD-8859-NC-R
FQ / Training on mushroom -
CDD

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope 1,460.00 0.00 Pending Impl

ementation 2017-02-11 2017-03-11 2017-03-18

 RW-NELSAP -CDD-8848-NC-R
FQ / Training on cattle keepin
g management - CDD

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope 1,648.00 0.00 Pending Impl

ementation 2017-02-11 2017-04-08 2017-04-18

 RW-NELSAP -PIU-79194-NC-
DIR / Radio programs and tal
k shows on RRFHP are aired o
n community radios covering
the Rusumo construction are
a/Radio Kwizera

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Direct Selection Direct 30,000.00 0.00 Under Imple

mentation 2018-10-08 2018-10-09 2018-10-13 2018-11-01 2019-11-01

 RW-NELSAP -PIU-79960-NC-R
FQ / 3D Model for Rusumo HP
P

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 10,000.00 0.00 Pending Impl

ementation 2018-10-02 2018-11-13 2018-12-13

 RW-NELSAP -79196-NC-CDD
/ Training  on vegetables far
ming

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 2,115.00 1,957.20 Signed 2018-05-25 2017-02-08 2018-05-30 2017-02-10 2018-06-06 2017-02-15 2018-06-08 2017-02-27 2018-06-22 2017-03-08 2018-07-06

 RW-NELSAP -CDD-RW-79656
-NC-CDD / Training on cooper
ative formation

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Community Drive

n Development Limited 4,175.00 0.00 Pending Impl
ementation 2018-05-20 2018-05-25 2018-05-30 2018-05-31 2018-06-03 2018-06-17

 RW-NELSAP -CDD-8872-NC-R
FQ / Training on Develop of t
he system of fodder conserva
tion - CDD

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope 1,015.00 0.00 Pending Impl

ementation 2017-02-11 2017-04-08 2017-04-18

 RW-NELSAP -PIU-86503-NC-R
FQ / Internet Services for the
Field Offices

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 15,000.00 0.00 Pending Impl

ementation 2018-11-17 2019-01-05 2019-02-19

 RW-NELSAP -116376-NC-RFQ
/ Provision of hotel services IDA / 52950 A4.Owner's engineer and Pro

ject Supervision Post Request for Quota
tions Limited Single Stage - One E

nvelope 30,000.00 0.00 Pending Impl
ementation 2019-04-28 2019-06-23 2020-06-22

 RW-NELSAP -116375-NC-RFQ
/ Provision of garage services IDA / 52950 A4.Owner's engineer and Pro

ject Supervision Post Request for Quota
tions Limited Single Stage - One E

nvelope 20,000.00 0.00 Pending Impl
ementation 2019-04-28 2019-06-23 2020-06-22

 RW-NELSAP -129522-NC-RFQ
/ Car insurance IDA / 52950 A4.Owner's engineer and Pro

ject Supervision Post Request for Quota
tions Limited Single Stage - One E

nvelope 20,000.00 0.00 Under Imple
mentation 2019-10-28 2019-11-12 2019-12-23 2020-06-20

 RW-NELSAP -129576-NC-RFQ
/ Architectural design for Pow
er Plant Project Model (Marqu
ette) into portable and static
models for Rusumo Hydroele
ctric Power Project

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 30,000.00 0.00 Pending Impl

ementation 2019-10-29 2019-12-24 2020-12-23

 RW-NELSAP -129513-NC-RFQ
/ Hiring of Land Valuation ser
vices for NELSAP-PIU on a ba
sis of frame work contract for
a period of one year

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 20,000.00 0.00 Pending Impl

ementation 2019-11-04 2019-12-30 2022-12-29

 RW-NELSAP -129525-NC-RFQ
/ Hiring of translation and int
erpretation Services provider
s for NELSAP-PIU on a framew
ork contract

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 20,000.00 82.20 Completed 2019-10-28 2020-03-28 2019-12-23 2020-06-08 2022-12-22 2021-05-29

 RW-NELSAP -129516-NC-RFQ
/ Hiring of Clearing Agency se
rvice for NELSAP-PIU on a bas
is of frame work contract

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 6,000.00 0.00 Pending Impl

ementation 2019-10-28 2019-12-23 2022-12-22

 RW-NELSAP -169528-PIU-NC-
RFQ / Simultaneous Interpret
ation in Rusumo Project Meet
ings

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions International Single Stage - One E
nvelope 15,000.00 1,400.00 Signed 2020-04-07 2020-06-02 2020-06-08 2020-12-31

 RW-NELSAP -169537-PIU-NC-
RFQ / Design and Developme
nt of RPCL Website

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Open - National Single Stage - One E
nvelope 5,000.00 0.00 Pending Impl

ementation 2020-04-11 2020-06-06 2020-12-31

 RW-NELSAP-PIU -186235-NC-
RFQ / Frame work contract to
Produce multi-media material
s (video documentary, for rai
sing awareness on Project up
dates

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 5,000.00 0.00 Pending Impl

ementation 2020-08-29 2020-10-17 2021-10-17
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 RW-NELSAP-PIU-186208-NC-
DIR / Community radio progr
ams and talk shows (cost of r
adio airtime) on Project progr
ess with thematic subjects: E
nvironment Social Health Saf
ety, Flooding- Radio Izuba in
Kirehe Rwanda side and radio
Kwizera on Tanzania side

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Direct Selection Direct 15,000.00 0.00 Pending Impl

ementation 2020-09-14 2020-09-19 2020-10-24 2021-10-24

 RW-NELSAP -PIU-185842-NC-
RFQ / Tender for provision of
maintainance service and su
pply of spare parts of project
vehicles for a period of one y
ear

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 36,000.00 0.00 Pending Impl

ementation 2020-10-06 2020-12-01 2021-12-01

 RW-NELSAP-PIU -186238-NC-
RFQ / Moto vehicle Insurance
for project cars

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 30,000.00 0.00 Pending Impl

ementation 2020-10-05 2020-11-30 2021-11-30

 RW-NELSAP-PIU -185844-NC-
DIR / Offices rent at Rusumo
or extension of existing office
s, security and maintance

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Direct Selection Direct 64,000.00 0.00 Pending Impl

ementation 2020-10-20 2020-10-25 2020-11-29 2021-11-29

 RW-NELSAP-PIU&RPCL -1862
39-NC-RFQ / Medical insuranc
e for NELSAP Rusumo PIU an
d RPCL staff

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 96,800.00 0.00 Pending Impl

ementation 2020-11-04 2020-12-30 2021-12-30

 RW-NELSAP-RPCL -186216-N
C-RFQ / Hiring of security gua
rds for RPCL offices and Cam
p site

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 38,400.00 0.00 Pending Impl

ementation 2020-08-22 2020-09-26 2021-09-26

 RW-NELSAP-PIU -196451-NC-
RFQ / Hiring of a valuer to co
nduct valuation services of af
fected Crops for Compensatio
n due to June 2018 backwate
r effect caused by constructio
n of cofferdam phase 1

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Open - National Single Stage - One E
nvelope 5,000.00 0.00 Pending Impl

ementation 2020-10-03 2020-10-29 2020-11-10

 NELSAP -200552-NC-PIU-DIR
/ Calibration of the Ruvubu Ri
ver

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Direct Selection Direct 15,000.00 0.00 Pending Impl

ementation 2020-10-12 2020-10-17 2020-10-27 2021-10-22

 RW-NELSAP-LADPII TZ-31422
3-NC-RFQ / Provision of vehicl
e repair and maintenance of
LADP Vehicle

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Request for Quota

tions Limited Single Stage - One E
nvelope 10,500.00 0.00 Pending Impl

ementation 2022-09-20 2022-11-15 2023-11-15

 RW-NELSAP-RPCL -321122-N
C-RFQ / PROVISION OF LAND
SCAPING AND GARDENING M
AINTENANCE SERVICES FOR
RPCL CAMP SITE AND ADMINI
STRATION BLOCK LOCATED I
N TANZANIA FOR A PERIOD O
F ONE YEAR RENEWABLE

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Request for Quota

tions Limited Single Stage - One E
nvelope 42,000.00 0.00 Pending Impl

ementation 2022-11-01 2022-12-20 2023-12-20

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amoun

t (US$) Process Status Terms of Reference Expression of Interes
t Notice

Short List and Draft
Request for Proposal

s
Request for Proposal

s as Issued
Opening of Technical
Proposals / Minutes

 Evaluation of Techni
cal Proposal

Combined Evaluation
Report and Draft Neg

otiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 RW-NELSAP -6672-CS-LCS /
Audit FY 2016-2017 IDA / 52950 A4.Owner's engineer and Pro

ject Supervision Post Least Cost Selecti
on Open - National 15,000.00 0.00 Under Implement

ation 2017-05-16 2017-06-06 2017-05-18 2017-07-04 2017-08-01 2017-08-31 2017-10-05 2017-11-16 2017-12-22

 RW-NELSAP -8856-CS-LCS / T
raining on goat management IDA / 52950 A3.Social and Environmental

Impacts  Mitigation Post Least Cost Selecti
on Open - National 1,650.00 0.00 Pending Impleme

ntation 2017-01-22 2017-02-05 2017-02-11 2017-03-11 2017-03-14 2017-03-16 2017-03-19 2017-03-24

 RW-NELSAP -43523-CS-CQS /
Consultant for RPCL structure
/Business plan

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Consultant Qualifi

cation  Selection
Open - Internationa
l 30,000.00 0.00 Under Implement

ation 2017-11-17 2017-11-07 2017-12-08 2018-04-23 2018-01-21 2018-02-20 2018-03-27 2018-05-26

 RW-NELSAP -LADP-67917-CS
-QCBS / CONSULTANCY SERVI
CE FOR THE SUPERVISION OF
THE CONSTRUCTION OF GAT
ONDE - GAHIMA WATER PIPEL
INE in Ngoma District LADP R
WANDA

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 17,730.00 17,708.13 Signed 2018-03-21 2018-03-14 2018-04-04 2018-04-18 2018-07-09 2018-05-16 2018-08-13 2018-05-23 2018-07-30 2018-06-06 2018-08-30 2018-06-20 2018-09-12 2019-01-16

 RW-NELSAP -LADP-43272-CS
-QCBS / Consultancy service 
for supervision  of  Execution
works of rehabilitation of CYA
GASENYI-NGANDA EARTH RO
AD (FEEDER ROAD)  IN KIREH
E DISTRICT 30KMs LADP RWA
NDA

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 80,000.00 46,119.69 Signed 2017-10-20 2017-10-26 2017-11-03 2017-11-24 2017-08-15 2017-12-22 2018-01-17 2018-01-05 2018-01-30 2018-01-19 2018-02-12 2018-02-23 2018-02-26 2018-08-22

 RW-NELSAP -LADP-43489-CS
-QCBS / Study including ESIA,
RAP/ARAP Technical design a
nd preparation of bidding  bid
ding documents - LADP TANZ
ANIA

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 50,000.00 0.00 Under Implement
ation 2018-02-20 2018-07-02 2018-03-13 2018-04-03 2018-10-03 2018-05-03 2018-10-31 2018-05-17 2018-06-06 2018-05-26 2018-12-05 2018-06-16 2018-09-14

 RW-NELSAP -LADP-43504-CS
-QCBS / Study including ESIA,
RAP/ARAP Technical design a
nd preparation of bidding  do
cuments - LADP TANZANIA

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 25,000.00 0.00 Under Implement
ation 2017-11-15 2018-07-18 2017-12-06 2017-12-27 2018-10-03 2018-01-26 2018-10-31 2018-02-09 2018-11-06 2018-02-23 2018-03-16 2018-05-15

 RW-NELSAP -LADP-43541-CS
-QCBS / Supervision  of  wate
r construction/rehabilitation s
ystems - LADP TANZANIA

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 100,000.00 0.00 Pending Impleme
ntation 2018-02-02 2018-02-23 2018-04-08 2018-05-06 2018-05-20 2018-06-10 2018-07-01 2019-07-01

 RW-NELSAP -LADP-43547-CS
-LCS / Preparation of the bidd
ing documents for the rehabil
itation/and construction of tra
ining centre buildings - LADP
TANZANIA.

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Least Cost Selecti

on Open - National 10,000.00 0.00 Pending Impleme
ntation 2018-04-09 2018-04-30 2018-05-21 2018-06-20 2018-07-04 2018-07-25 2018-08-15 2018-09-14

 RW-NELSAP -LADP-43562-CS
-QCBS / Consultancy service 
for supervision  of  Execution
works for construction of  KIG
INA Health Center - LADP RW
ANDA

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 50,000.00 30,450.07 Signed 2017-10-20 2017-06-05 2017-11-03 2017-12-01 2017-10-17 2017-12-31 2017-12-04 2018-01-14 2017-12-25 2018-01-28 2018-01-16 2018-02-11 2018-02-26 2018-08-10

 RW-NELSAP -LADP-43698-CS
-QCBS / To recruit contractor
- LADP TANZANIA

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 10,000.00 0.00 Pending Impleme
ntation 2018-05-14 2018-05-28 2018-06-18 2018-07-18 2018-08-01 2018-08-29 2018-09-19 2018-10-19

 RW-NELSAP -LADP-43721-CS
-QCBS / To recruit contractor
(s) to construct water schem
e - LADP TANZANIA

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 20,000.00 0.00 Pending Impleme
ntation 2018-03-19 2018-04-09 2018-05-07 2018-06-06 2018-06-20 2018-07-04 2018-07-18 2018-09-16

 RW-NELSAP -LADP-43745-CS
-QCBS / Supervision   of healt
h centre construction - LADP
TANZANIA

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 50,000.00 0.00 Under Implement
ation 2018-07-03 2019-03-28 2018-07-24 2018-08-21 2018-09-20 2018-10-04 2018-10-25 2018-11-22 2019-08-19

 RW-NELSAP -PIU-61741-CS-L
CS / Recruitement of a Legal
Firm - PIU

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Least Cost Selecti

on
Open - Internationa
l 250,000.00 0.00 Under Implement

ation 2018-04-24 2018-05-08 2019-01-28 2018-06-05 2018-07-03 2018-08-02 2018-09-06 2018-10-04 2020-10-03

 RW-NELSAP -PIU-61739-CS-N
PO / Gender based violence (
GBV) and protection of sexua
l exploitation and abuse (PSE
A) - PIU

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Non-Profit Organiz

ations Limited 30,000.00 0.00 Pending Impleme
ntation 2018-04-23 2018-05-07 2018-06-06 2018-06-20 2019-06-20

 RW-NELSAP -PIU-55485-CS-Q
CBS / Catchment Protection P
lan - PIU

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 50,000.00 0.00 Pending Impleme
ntation 2018-03-20 2018-04-03 2018-04-17 2018-05-15 2018-05-22 2018-06-05 2018-06-14 2018-08-13

 RW-NELSAP -79677-CS-NPO /
Gender based violence (GBV)
and protection of sexual expl
oitation and abuse (PSEA) R
W

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Non-Profit Organiz

ations Limited 30,000.00 0.00 Pending Impleme
ntation 2018-10-02 2018-10-16 2018-11-27 2018-12-18 2019-12-18

 RW-NELSAP -PIU-86409-CS-L
CS / External audit FY 2017_2
018

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Least Cost Selecti

on
Open - Internationa
l 10,000.00 0.00 Pending Impleme

ntation 2018-06-20 2018-07-04 2018-08-01 2018-08-29 2018-09-28 2018-11-02 2018-12-07 2018-12-21

 RW-NELSAP -PIU-86420-CS-Q
CBS / Owner's Engineer IDA / 52950 A4.Owner's engineer and Pro

ject Supervision Prior Quality And Cost-
Based Selection

Open - Internationa
l 14,784,232.00 29,792,348.71 Signed 2013-09-30 2013-10-21 2013-12-04 2014-01-01 2014-01-31 2014-03-07 2019-05-06 2014-04-11 2014-04-04 2019-04-10

 RW-NELSAP -PIU-86424-CS-Q
CBS / Kagera River Avulsion S
tudy

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Quality And Cost-

Based Selection
Open - Internationa
l 1,000,000.00 499,999.72 Signed 2018-11-06 2018-07-19 2018-11-27 2018-11-14 2019-01-10 2019-03-26 2019-02-21 2019-05-10 2019-03-23 2019-05-15 2019-04-27 2019-06-05 2019-06-01 2019-07-10 2019-12-28

 RW-NELSAP -116350-CS-LCS
/ Audit 2018-2019 IDA / 52950 A4.Owner's engineer and Pro

ject Supervision Post Least Cost Selecti
on

Open - Internationa
l 15,000.00 5,200.39 Signed 2019-05-23 2019-05-23 2019-06-06 2019-07-04 2019-08-13 2019-08-01 2019-09-12 2019-08-22 2019-09-19 2019-09-12 2019-10-08 2019-10-03 2019-10-29 2019-11-02
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 RW-NELSAP -129599-CS-QCB
S / Consultancy services as O
wners' Engineer Phase 2 for t
he Completion of the Under-C
onstruction Regional Rusumo
Falls Hydroelectric Project

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Prior Quality And Cost-

Based Selection
Open - Internationa
l 12,000,000.00 0.00 Canceled 2019-05-30 2019-09-10 2019-06-20 2019-09-16 2019-08-03 2019-10-08 2019-08-31 2019-11-25 2019-09-30 2020-02-12 2019-11-04 2019-12-09 2022-09-24

 RW-NELSAP -116370-CS-QCB
S / Owner's Enginieer Phase2 IDA / 52950 A4.Owner's engineer and Pro

ject Supervision Prior Quality And Cost-
Based Selection

Open - Internationa
l 12,000,000.00 0.00 Canceled 2019-05-30 2019-08-05 2019-06-13 2019-06-05 2019-06-29 2019-07-27 2019-08-17 2019-09-07 2019-10-05 2021-10-04

 RW-NELSAP -138696-CS-QCB
S / Consultancy services for a
ssessment of Environmental
and social safeguards imple
mentation performance

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 20,000.00 0.00 Canceled 2019-10-31 2019-11-21 2020-01-04 2020-02-01 2020-03-02 2020-04-06 2020-05-11 2020-07-10

 RW-NELSAP -169524-PIU-CS-
LCS / External Audit Fiscal Ye
ar 2019 2020

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Least Cost Selecti

on International 10,000.00 0.00 Pending Impleme
ntation 2020-04-20 2020-05-11 2020-05-27 2020-06-24 2020-07-24 2020-08-28 2020-10-02 2020-11-01

 RW-NELSAP-PIU -186018-CS-
LCS / Consultancy service for
the preparation of Monitoring
plan of Biodiversity within Ru
sumo Project area

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Least Cost Selecti

on
Open - Internationa
l 30,000.00 0.00 Under Implement

ation 2020-09-14 2020-09-11 2020-10-05 2020-11-18 2020-12-16 2021-01-15 2021-02-19 2021-03-26 2021-09-22

 RW-NELSAP-PIU -186190-CS-
LCS / Consultancy services to
prepare Resettlement Action
Plan(RAP) for back water effe
cts

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Least Cost Selecti

on Open - National 18,810.00 0.00 Under Implement
ation 2020-08-31 2020-12-16 2020-09-21 2020-11-04 2020-12-02 2021-01-01 2021-02-05 2021-03-12 2021-06-10

 RW-NELSAP-PIU-186233-CS-
LCS / Feasability Study for th
e construction and Raising of
Ferry Ramp at Ruvubu River
and repair of the road from R
usumo via ferry to Ngara

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Least Cost Selecti

on Open - National 45,000.00 0.00 Pending Impleme
ntation 2020-08-03 2020-08-24 2020-09-28 2020-10-28 2020-11-18 2020-12-09 2020-12-30 2021-02-28

 RW-NELSAP-RPCL -186649-C
S-LCS / Recruitment of a cons
ulting firm to produce Power
Purchase Agreement (PPA) fo
r RPCL

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Least Cost Selecti

on
Open - Internationa
l 130,000.00 0.00 Under Implement

ation 2020-09-15 2021-05-03 2020-09-16 2020-10-21 2020-11-20 2020-12-20 2021-01-17 2021-02-14 2021-05-15

 RW-NELSAP-PIU -186026-CS-
LCS / Consultancy service to
conduct 2nd Outcome Evalua
tion for Livelihood Restoratio
n Program (LRP) in Ngara Tan
zania and Kirehe in Rwanda

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Least Cost Selecti

on
Open - Internationa
l 33,827.00 0.00 Canceled 2020-08-24 2020-09-14 2020-10-28 2020-11-25 2020-12-25 2021-01-29 2021-03-05 2021-09-01

 RW-NELSAP-LADP BU -20743
5-CS-QCBS / Supervision cons
ultancy for construction of he
alth centers,construction wor
ks of vocational training cent
ers  and construction of Giter
anyi head office  Lot 1 and w
ater supply systems Lot 2

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 50,000.00 0.00 Pending Impleme
ntation 2019-02-12 2019-03-05 2019-04-18 2019-05-16 2019-06-15 2019-07-20 2019-08-24 2020-08-23

 RW-NELSAP LADP RW -2228
19-CS-QCBS / Consultancy se
rvice for the supervision of G
asoko Gituku Rukira Murama
water pipeline in Ngoma Distr
ict

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 10,000.00 0.00 Under Implement
ation 2018-09-23 2018-09-16 2018-10-14 2018-11-27 2018-12-25 2019-01-24 2019-02-28 2019-04-04 2020-04-03

 RW-NELSAP LADP RW -2228
22-CS-QCBS / Consultancy se
rvice for the supervision of Ki
gabiro-Rurenge-Gatore feede
r road in Ngoma District

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 10,000.00 0.00 Pending Impleme
ntation 2018-09-23 2018-10-14 2018-11-27 2018-12-25 2019-01-24 2019-02-28 2019-04-04 2020-04-03

 RW-NELSAP-PIU-231025-CS-
LCS / Hiring of external audit
firm for Rusumo Project for th
e year ending 30th June 2020
(FY 2020/2021)

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Least Cost Selecti

on Open - National 10,000.00 0.00 Under Implement
ation 2021-05-03 2021-05-03 2021-05-24 2021-07-07 2021-08-04 2021-09-03 2021-10-08 2021-11-12 2021-12-12

 RW-NELSAP-PIU -246128-CS-
QCBS / Hiring a Consulting fir
m to support Rusumo Project
in improvement of safeguard
s implementation

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Quality And Cost-

Based Selection Open - National 152,000.00 0.00 Under Implement
ation 2021-08-26 2021-08-19 2021-09-16 2021-10-30 2021-11-27 2021-12-27 2022-01-31 2022-03-07 2023-03-07

 RW-NELSAP -283366-CS-LCS
/ CONSULTANCY SERVICES F
OR EXTERNAL AUDIT OF THE
FINANCIAL STATEMENTS FOR
THE 12 MONTHS PERIOD END
ED JUNE 30th, 2022

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Least Cost Selecti

on Open - National 10,000.00 0.00 Under Implement
ation 2022-04-14 2022-03-24 2022-04-28 2022-06-02 2022-06-16 2022-07-07 2022-08-11 2022-09-15 2022-10-15

 RW-NELSAP -RPCL-292769-C
S-LCS / Hiring of archival man
agement consulting firm

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Least Cost Selecti

on Open - National 30,000.00 0.00 Under Implement
ation 2022-06-15 2022-05-24 2022-07-06 2022-08-19 2022-09-16 2022-10-16 2022-11-20 2022-12-25 2023-04-02

 RW-NELSAP-RPCL -292777-C
S-LCS / Recruitment of operat
ion and maintenance advisor
y firm

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Least Cost Selecti

on Open - National 1,800,000.00 0.00 Canceled 2022-06-15 2022-05-11 2022-07-06 2022-08-19 2022-09-16 2022-10-16 2022-11-20 2022-12-25 2024-12-24

 RW-NELSAP-RPCL -299884-C
S-QCBS / Hiring a consulting f
irm for operation and mainte
nance of Rusumo Power Plant

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Quality And Cost-

Based Selection
Open - Internationa
l 1,800,000.00 0.00 Under Implement

ation 2022-06-23 2022-08-26 2022-07-14 2022-08-27 2022-09-24 2022-10-24 2022-11-28 2023-01-02 2025-01-01

 RW-NELSAP-LADPII BU -3141
95-CS-LCS / Recruitment of a
consulting firm for constructi
on supervision of various infr
astructure for LADP 2 in Giter
anyi commune

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Least Cost Selecti

on Open - National 60,000.00 0.00 Pending Impleme
ntation 2022-09-15 2022-10-06 2022-11-19 2022-12-10 2022-12-31 2023-02-04 2023-03-11 2023-07-09

 RW-NELSAP-LADPII BU -3128
81-CS-LCS / Hiring a consultin
g firm for construction superv
ision of infrastructures in Bus
oni commune

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Least Cost Selecti

on Open - National 30,000.00 0.00 Pending Impleme
ntation 2022-09-05 2022-09-26 2022-10-24 2022-10-25 2022-11-24 2022-12-08 2022-12-29 2023-04-28

 RW-NELSAP-LADP II NGO-31
4291-CS-LCS / Consultant for
construction supervision of K
arembo Health center

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Least Cost Selecti

on Open - National 30,000.00 0.00 Pending Impleme
ntation 2022-09-15 2022-10-06 2022-11-10 2022-12-08 2022-12-29 2023-02-02 2023-03-09 2023-08-06

 RW-NELSAP-LADP II NGO -31
4297-CS-LCS / Hiring a Consu
lting firm for supervision of K
azo Health center

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Least Cost Selecti

on Open - National 30,000.00 0.00 Pending Impleme
ntation 2022-09-15 2022-10-06 2022-10-21 2022-11-18 2022-12-09 2023-01-06 2023-02-10 2023-07-10

 RW-NELSAP-LADPII NGO -31
4468-CS-LCS / Consultant fir
m for supervision of Cyasema
kamba Development youth c
enter

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Least Cost Selecti

on Open - National 16,000.00 0.00 Pending Impleme
ntation 2022-09-15 2022-10-06 2022-11-03 2022-12-01 2022-12-22 2023-01-19 2023-02-09 2023-02-21

 RW-NELSAP-LADP II NGO -31
4472-CS-LCS / Consulting fir
m for supervision of rehabilit
ation and extension of Gafun
zo modern Markets

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Least Cost Selecti

on Open - National 30,000.00 0.00 Pending Impleme
ntation 2022-09-15 2022-09-29 2022-11-03 2022-12-01 2022-12-22 2023-01-12 2023-02-02 2023-06-02

 RW-NELSAP-LADP II NGO -31
4474-CS-LCS / Consulting fir
m for supervision of rehabilit
ation and extension of Karem
bo and Rukira modern Market
s

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Least Cost Selecti

on Open - National 10,000.00 0.00 Pending Impleme
ntation 2022-09-15 2022-10-06 2022-11-03 2022-12-01 2022-12-22 2023-01-12 2023-02-02 2023-06-02

 RW-NELSAP-LADP II TZ -3161
89-CS-QCBS / Provision of co
nsultancy services for supervi
sion of construction of buildin
gs in Ngara

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Quality And Cost-

Based Selection Open - National 285,000.00 0.00 Pending Impleme
ntation 2022-09-15 2022-10-06 2022-11-03 2022-12-01 2022-12-31 2023-02-04 2023-03-11 2023-08-18

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amoun

t (US$) Process Status Terms of Reference
Invitation to Identifie
d/Selected Consultan

t
Draft Negotiated Con

tract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 RW-NELSAP -6418-CS-INDV /
Rusumo Communication Offic
er

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Prior Individual Consult

ant Selection Open 129,340.00 129,340.00 Signed 2016-03-04 2016-06-08 2016-06-29 2017-05-22 2016-11-01 2016-11-01 2018-11-01

 RW-NELSAP -6420-CS-CDS /
Rusumo Project Manager IDA / 52950 A4.Owner's engineer and Pro

ject Supervision Prior Direct Selection Direct 271,917.00 271,920.00 Signed 2016-08-29 2017-06-12 2016-09-08 2016-10-01 2016-10-01 2017-09-30

 RW-NELSAP -6673-CS-CDS /
Training on sunsystem IDA / 52950 A4.Owner's engineer and Pro

ject Supervision Post Direct Selection Direct 2,000.00 0.00 Pending Impleme
ntation 2017-02-10 2017-02-20 2017-03-09 2017-03-16

 RW-NELSAP -6684-CS-INDV /
Legal advisor services IDA / 52950 A4.Owner's engineer and Pro

ject Supervision Post Individual Consult
ant Selection Limited 30,000.00 0.00 Pending Impleme

ntation 2017-02-28 2017-03-05 2017-03-26 2017-04-30 2018-04-30

 RW-NELSAP -6666-CS-CDS /
RPCL MD IDA / 52950 A4.Owner's engineer and Pro

ject Supervision Prior Direct Selection Direct 189,460.00 185,861.00 Signed 2017-02-20 2017-03-20 2017-05-31 2017-07-20 2019-05-31
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 RW-NELSAP -6669-CS-CDS /
Environmental Officer IDA / 52950 A4.Owner's engineer and Pro

ject Supervision Prior Direct Selection Direct 135,807.00 133,220.00 Signed 2017-02-13 2017-02-23 2017-04-27 2017-04-21 2019-04-27

 RW-NELSAP -6678-CS-CDS /
Social Resettlement Officer IDA / 52950 A4.Owner's engineer and Pro

ject Supervision Prior Direct Selection Direct 121,800.00 0.00 Under Implement
ation 2017-02-15 2017-05-22 2017-03-04 2017-04-27 2019-04-27

 RW-NELSAP -6683-CS-CDS /
Resettlement Assistant IDA / 52950 A4.Owner's engineer and Pro

ject Supervision Post Direct Selection Direct 60,000.00 0.00 Under Implement
ation 2017-02-20 2017-06-02 2017-03-06 2017-04-27 2019-04-27

 RW-NELSAP -10740-CS-INDV
/ Project Civil Engineer IDA / 52950 A4.Owner's engineer and Pro

ject Supervision Prior Individual Consult
ant Selection Open 129,340.00 0.00 Under Implement

ation 2016-07-12 2017-03-29 2017-05-10 2017-04-04 2017-04-14 2020-04-13

 RW-NELSAP -10737-CS-INDV
/ Project Electrical/Mechanica
l Engineer

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Prior Individual Consult

ant Selection Open 133,800.00 0.00 Under Implement
ation 2016-07-12 2017-03-27 2017-04-03 2017-04-11 2020-04-10

 RW-NELSAP -9675-CS-INDV /
Procurement Assistant IDA / 52950 A4.Owner's engineer and Pro

ject Supervision Post Individual Consult
ant Selection Open 60,000.00 0.00 Under Implement

ation 2017-04-20 2017-05-17 2017-06-08 2017-06-10 2017-06-12 2019-06-12

 RW-NELSAP -16761-CS-INDV
/ Regional Rusumo Falls Hydr
oElectric Project Manager

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Prior Individual Consult

ant Selection Open 543,840.00 546,000.00 Completed 2017-06-01 2017-06-12 2017-08-09 2017-08-22 2017-08-23 2017-08-22 2017-09-20 2017-08-24 2019-09-30 2019-02-12

 RW-NELSAP -18143-CS-INDV
/ Lead Safeguard Specialist IDA / 52950 A4.Owner's engineer and Pro

ject Supervision Post Individual Consult
ant Selection Open 139,800.00 0.00 Under Implement

ation 2017-06-22 2017-08-10 2017-08-17 2017-08-31 2019-08-31

 RW-NELSAP -26979-CS-CDS /
Consulting services for the in
dependent panel of experts (I
POE-for environmental matte
rs)

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Prior Direct Selection Direct 297,000.00 0.00 Under Implement

ation 2017-09-03 2017-09-05 2018-01-09 2017-10-06 2019-10-06

 RW-NELSAP -26981-CS-CDS /
Consulting services for the in
dependent panel of experts (I
POE-for social matters)

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Prior Direct Selection Direct 342,000.00 342,000.00 Signed 2017-09-03 2017-09-14 2017-09-05 2017-09-09 2017-09-15 2019-09-09

 RW-NELSAP -32509-CS-INDV
/ HR and general/operational
services Officer

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Individual Consult

ant Selection Limited 60,000.00 0.00 Pending Impleme
ntation 2017-10-23 2017-10-28 2017-11-18 2017-12-23 2019-12-23

 RW-NELSAP -55605-CS-INDV
/ Pest Management Plan IDA / 52950 A3.Social and Environmental

Impacts  Mitigation Post Individual Consult
ant Selection Open 15,000.00 0.00 Pending Impleme

ntation 2018-02-13 2018-03-11 2018-03-18 2018-04-22 2018-06-11

 RW-NELSAP -55685-CS-INDV
/ Water use plan IDA / 52950 A3.Social and Environmental

Impacts  Mitigation Post Individual Consult
ant Selection Open 6,000.00 0.00 Pending Impleme

ntation 2018-03-19 2018-04-14 2018-04-28 2018-06-02 2018-07-02

 RW-NELSAP -55502-CS-CDS /
IPoE Hydro-hydraulics dam sa
fety specialist

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Prior Direct Selection Direct 291,450.00 0.00 Under Implement

ation 2018-03-13 2018-03-23 2018-05-27 2020-02-20

 RW-NELSAP -55597-CS-CDS /
IPoE Dam Safety Technical S
pecialist

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Prior Direct Selection Direct 291,450.00 0.00 Under Implement

ation 2018-03-13 2018-03-19 2018-03-25 2020-02-20

 RW-NELSAP -55504-CS-CDS /
IPoE Dam Safety Geotechnica
l Specialist

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Prior Direct Selection Direct 291,450.00 0.00 Under Implement

ation 2018-03-13 2018-03-23 2018-05-27 2020-02-20

 RW-NELSAP -LADP-43554-CS
-INDV / LADP TANZANIA Coun
try Coordinator (Ngara)

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open 90,000.00 0.00 Pending Impleme
ntation 2018-01-12 2018-02-23 2018-03-02 2018-03-16 2020-12-30

 RW-NELSAP -LADP-26996-CS
-INDV / Coordinator of LADP B
usoni and Giteranyi - LADP B
URUNDI

IDA / H8720 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open 90,000.00 0.00 Pending Impleme
ntation 2007-09-06 2007-10-25 2007-11-01 2007-11-15 2009-11-14

 RW-NELSAP -LADP-27002-CS
-INDV / Procurement Officer f
or LADP Busoni and Giteranyi
- LADP BURUNDI

IDA / H8720 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open - National 72,000.00 0.00 Pending Impleme
ntation 2007-09-07 2007-10-28 2007-11-04 2007-11-18 2009-11-17

 RW-NELSAP -PIU-48550-CS-C
DS / Procurement of a Legal
Advisor regarding CP1 Contra
ct - PIU

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Direct Selection Direct 70,000.00 0.00 Pending Impleme

ntation 2018-02-02 2018-02-15 2018-02-20 2018-05-21

 RW-NELSAP -PIU-48549-CS-C
DS / Primates study - PIU IDA / 52950 A3.Social and Environmental

Impacts  Mitigation Post Direct Selection Direct 6,250.00 0.00 Pending Impleme
ntation 2018-01-23 2018-02-02 2018-02-13 2018-02-28

 RW-NELSAP -PIU-36014-CS-I
NDV / HR Officer - PIU IDA / 52950 A4.Owner's engineer and Pro

ject Supervision Post Individual Consult
ant Selection Open 60,000.00 0.00 Pending Impleme

ntation 2017-11-10 2017-12-31 2018-01-21 2018-02-25 2020-02-25

 RW-NELSAP -PIU-32502-CS-I
NDV / Project Legal / Contract
management - PIU

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Individual Consult

ant Selection Open 133,800.00 0.00 Pending Impleme
ntation 2017-10-13 2017-12-01 2017-12-22 2018-01-26 2018-07-25

 RW-NELSAP -PIU-6661-CS-IN
DV / Recruitment of 2 Environ
ment compliance Inpsectors -
PIU

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Individual Consult

ant Selection Open 72,000.00 0.00 Pending Impleme
ntation 2017-02-14 2017-04-14 2017-05-05 2017-06-09 2019-05-30

 RW-NELSAP -PIU-32500-CS-C
DS / Social Developpment an
d Resettlment Officer - PIU

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Direct Selection Direct 72,790.00 0.00 Pending Impleme

ntation 2017-10-01 2017-10-03 2017-10-12 2018-10-12

 RW-NELSAP -LADP-27010-CS
-INDV / Accountant for Gitera
nyi - LADP BURUNDI

IDA / H8720 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open 72,000.00 0.00 Pending Impleme
ntation 2007-09-08 2007-10-27 2007-11-03 2007-11-11 2009-11-10

 RW-NELSAP -LADP-27018-CS
-INDV / Accountant for Busoni
- LADP BURUNDI

IDA / H8720 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open 72,000.00 0.00 Pending Impleme
ntation 2007-09-04 2007-10-07 2007-10-14 2007-11-11 2009-11-10

 RW-NELSAP -PIU-79650-CS-I
NDV / Legal Specialist IDA / 52950 A2. Mechanical and Electrica

l Works Post Individual Consult
ant Selection Open 138,000.00 0.00 Under Implement

ation 2018-09-10 2018-10-10 2018-10-29 2018-11-05 2018-11-19 2020-11-18

 RW-NELSAP -79959-PIU-CS-C
DS / Review of the Project PI
M

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Direct Selection Direct 10,000.00 0.00 Pending Impleme

ntation 2018-09-27 2018-10-07 2018-10-18 2018-11-08

 RW-NELSAP -26973-CS-CDS /
IpoE Dam saftey Hydrologist
and Hydraulics Dam Safety

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Prior Direct Selection Direct 311,450.00 0.00 Canceled 2017-09-04 2017-09-06 2017-10-08 2019-10-08

 RW-NELSAP -26977-CS-CDS /
IpoE Dam saftey Geotechnica
l Specialist

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Prior Direct Selection Direct 311,450.00 0.00 Canceled 2017-09-04 2017-09-06 2017-10-07 2019-10-07

 RW-NELSAP -26983-CS-CDS /
IpoE Dam Saftey Technical S
pecialist

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Prior Direct Selection Direct 291,450.00 0.00 Canceled 2017-09-04 2017-09-06 2017-09-23 2019-09-23

 RW-NELSAP -PIU-86417-CS-I
NDV / Accountant (second) IDA / 52950 A4.Owner's engineer and Pro

ject Supervision Post Individual Consult
ant Selection Open 60,000.00 0.00 Pending Impleme

ntation 2018-11-07 2018-12-26 2019-01-16 2019-02-20 2021-02-19

 RW-NELSAP -PIU-86515-CS-I
NDV / Social Development an
d Resettlement Officer

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Individual Consult

ant Selection Open 133,800.00 0.00 Pending Impleme
ntation 2018-07-28 2018-09-21 2018-10-12 2018-11-16 2020-11-15

 RW-NELSAP -43277-CS-INDV
/ LADP Country Coordinator (
Kirehe&Ngoma)

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open 72,000.00 0.00 Canceled 2017-11-17 2017-12-20 2017-12-27 2017-12-30 2020-12-29

 RW-NELSAP -100016-CS-IND
V / PIU Procurement Assistant IDA / 52950 A4.Owner's engineer and Pro

ject Supervision Post Individual Consult
ant Selection Open 60,000.00 0.00 Pending Impleme

ntation 2019-01-19 2019-03-09 2019-03-30 2019-05-04 2019-10-31

 RW-NELSAP -101339-CS-IND
V / RRFHPP Project Manager IDA / 52950 A4.Owner's engineer and Pro

ject Supervision Prior Individual Consult
ant Selection Open 541,343.00 0.00 Canceled 2019-02-18 2019-04-08 2019-04-29 2019-06-03 2021-06-02

 RW-NELSAP -101345-CS-IND
V / Internal Auditor for PIU Ru
sumo Project

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Individual Consult

ant Selection Limited 60,000.00 0.00 Pending Impleme
ntation 2019-02-18 2019-02-23 2019-03-16 2019-04-20 2021-04-19

 RW-NELSAP -108259-CS-IND
V / Survey for Standard Livin
g

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open 25,000.00 0.00 Pending Impleme
ntation 2019-03-28 2019-05-16 2019-06-06 2019-07-11 2019-12-08

 RW-NELSAP -103652-CS-CDS
/ IPoE Dam Safety Technical
Specialist

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Individual Consult

ant Selection Open 305,135.00 0.00 Pending Impleme
ntation 2019-04-01 2019-05-04 2019-05-18 2019-06-15 2020-12-06

 RW-NELSAP -108254-CS-CDS
/ Legal advisory IDA / 52950 A4.Owner's engineer and Pro

ject Supervision Post Direct Selection Direct 81,252.00 78,815.05 Signed 2019-03-28 2019-03-30 2019-04-01 2019-04-05 2019-04-26 2019-04-10 2019-06-20

 RW-NELSAP -113889-CS-IND
V / Regional Rusumo Falls Hy
droelectric Project _ Project M
anager

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Prior Individual Consult

ant Selection Open 541,343.00 480,000.00 Signed 2019-05-07 2019-05-08 2019-06-25 2019-07-09 2019-07-02 2019-07-17 2019-07-11 2019-07-25 2021-07-10

 RW-NELSAP -116349-CS-IND
V / RPCL Managing Director IDA / 52950 A4.Owner's engineer and Pro

ject Supervision Post Individual Consult
ant Selection Open 185,861.00 0.00 Pending Impleme

ntation 2019-05-24 2019-06-26 2019-07-03 2019-07-12 2021-07-11
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 RW-NELSAP -127015-CS-IND
V / RPCL Plant Manager IDA / 52950 A4.Owner's engineer and Pro

ject Supervision Post Individual Consult
ant Selection Open 237,600.00 0.00 Under Implement

ation 2019-08-29 2019-08-21 2019-10-17 2019-11-07 2019-12-12 2022-12-11

 RW-NELSAP -127017-CS-IND
V / RPCL Finance and Adminis
tration Manager

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Individual Consult

ant Selection Open 237,600.00 0.00 Under Implement
ation 2019-08-28 2019-08-21 2019-10-16 2019-11-06 2019-12-11 2022-12-10

 RW-NELSAP -127018-CS-IND
V / RPCL Electrical Engineer IDA / 52950 A4.Owner's engineer and Pro

ject Supervision Post Individual Consult
ant Selection Open 151,200.00 0.00 Under Implement

ation 2019-08-28 2019-08-21 2019-10-16 2019-11-06 2019-12-11 2022-12-10

 RW-NELSAP -127024-CS-IND
V / RPCL Mechanical  enginee
r

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Individual Consult

ant Selection Open 151,200.00 0.00 Under Implement
ation 2019-08-28 2019-08-21 2019-10-16 2019-11-06 2019-12-11 2022-12-10

 RW-NELSAP -127025-CS-IND
V / RPCL Human Resource an
d Administration officer

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Individual Consult

ant Selection Open 151,200.00 0.00 Under Implement
ation 2019-08-28 2019-08-21 2019-10-16 2019-11-06 2019-12-11 2022-12-10

 RW-NELSAP -127027-CS-IND
V / RPCL Mechanical Technici
an No 1

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Individual Consult

ant Selection Open 82,080.00 0.00 Under Implement
ation 2019-08-28 2019-08-21 2019-10-16 2019-11-06 2019-12-11 2022-12-10

 RW-NELSAP -127028-CS-IND
V / RPCL Protection and contr
ol Technician

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Individual Consult

ant Selection Open 82,080.00 0.00 Under Implement
ation 2019-08-28 2019-08-21 2019-10-16 2019-11-06 2019-12-11 2022-12-10

 RW-NELSAP -127060-CS-IND
V / RPCL Mechanical Technici
an No 2

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Individual Consult

ant Selection Open 82,080.00 0.00 Under Implement
ation 2019-08-28 2019-08-21 2019-10-16 2019-11-06 2019-12-11 2022-12-10

 RW-NELSAP -138702-CS-IND
V / Social and Resettlement
Officer(Rwanda)

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Individual Consult

ant Selection Open 60,000.00 0.00 Canceled 2019-10-24 2019-11-20 2019-12-12 2020-01-02 2020-02-06 2021-02-05

 RW-NELSAP -153133-CS-CDS
/ Legal Advisory firm to finaliz
e  CP1 Referral  2

IDA / 52960 A4.Owner's engineer and Pro
ject Supervision Post Direct Selection Direct 100,000.00 0.00 Pending Impleme

ntation 2019-10-15 2019-10-25 2019-12-29 2020-12-19

 RW-NELSAP -163826-CS-CDS
/ HIRING AN INDIVIDUAL CON
SULTANT TO PRODUCE PROC
EDURE MANUAL FOR RPCL

IDA / 52960 A4.Owner's engineer and Pro
ject Supervision Post Direct Selection Direct 30,000.00 0.00 Under Implement

ation 2020-02-24 2020-03-27 2020-03-05 2020-04-30 2020-06-29

 RW-NELSAP-RPCL -186005-C
S-INDV / Recruitment of a Se
curity Officer

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Individual Consult

ant Selection Open 40,247.00 0.00 Under Implement
ation 2020-08-31 2020-12-01 2020-10-19 2020-11-09 2020-12-14 2021-12-14

 RW-NELSAP -RPCL-186155-C
S-INDV / Recruitment of a con
sultant to undertake ERP Soft
ware Purchase and Implemen
tation,

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Individual Consult

ant Selection Open 120,000.00 0.00 Pending Impleme
ntation 2020-09-15 2020-10-25 2020-11-15 2020-12-20 2021-02-18

 RW-NELSAP -163823-CS-IND
V / HIRING AN INDIVIDUAL CO
NSULTANT TO REVIEW THE P
OWER PURCHASE AGREEMEN
T (PPA)

IDA / 52960 A4.Owner's engineer and Pro
ject Supervision Post Individual Consult

ant Selection 20,000.00 0.00 Canceled 2020-04-06 2020-05-11 2020-05-25 2020-06-08 2020-08-07

 RW-NELSAP-PIU -196444-CS-
CDS / Hiring of Independ Pan
el of Experts for Social matter
s

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Direct 114,000.00 0.00 Under Implement
ation 2020-10-19 2021-02-10 2020-10-29 2020-11-03 2020-11-13 2021-06-30

 RW-NELSAP-PIU-196440-CS-
CDS / Hiring of Independent P
anel of Expert for Environme
ntal matters

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Direct Selection Direct 99,000.00 0.00 Under Implement

ation 2020-10-19 2021-02-09 2020-10-29 2020-11-13 2021-06-30

 NELSAP -200506-CS-RPCL-IN
DV / Recruitment of an IT Eng
ineer

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Individual Consult

ant Selection Open 40,247.00 0.00 Under Implement
ation 2020-11-16 2020-12-01 2021-01-04 2021-01-18 2021-02-01 2021-06-30

 NELSAP -200509-CS-INDV-RP
CL / Recruitment of a Legal O
fficer

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Individual Consult

ant Selection Open 40,247.00 0.00 Under Implement
ation 2020-11-16 2020-12-01 2021-01-04 2021-01-11 2021-01-21 2021-06-30

 RW-NELSAP -207499-CS-IND
V / Community Relations Exp
ert

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection 30,000.00 0.00 Under Implement
ation 2020-12-01 2020-12-01 2020-12-30 2021-01-04 2021-01-14 2021-07-13

 RW-NELSAP-PIU -208915-CS-
INDV / Consultancy service to
conduct 2nd Outcome Evalua
tion for Livelihood Restoratio
n Program (LRP) in Ngara Tan
zania and Kirehe in Rwanda

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open 33,827.00 0.00 Under Implement
ation 2020-12-24 2020-12-23 2021-02-11 2021-03-04 2021-04-08 2021-06-07

 RW-NELSAP-PIU -229574-CS-
INDV / Preparation of a report
on loss of income/profit for P
APs around Rusumo Village-N
gara District-Kagera Region-T
anzania side and Kirehe Distri
ct-Eastern Province-Rwanda s
ide

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open 11,488.00 0.00 Pending Impleme
ntation 2021-04-22 2021-06-10 2021-07-01 2021-08-05 2021-10-04

 RW-NELSAP-PIU -231020-CS-
CDS / Sun system ( finance s
oftware) update and improve
ment with adding purchasing
module.

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Direct Selection Direct 15,000.00 0.00 Pending Impleme

ntation 2021-04-30 2021-05-10 2021-07-14 2021-08-13

 RW-NELSAP-PIU -234318-CS-
INDV / Hiring an accountant (
Third) for NELSAP PIU

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Individual Consult

ant Selection Open 60,000.00 0.00 Pending Impleme
ntation 2021-06-01 2021-07-20 2021-08-10 2021-09-14 2023-09-14

 RW-NELSAP-RPCL -242104-C
S-INDV / Recruitment of a Civ
il Engineer for RPCL

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Individual Consult

ant Selection Open 46,714.00 0.00 Under Implement
ation 2021-08-02 2021-08-03 2021-09-20 2021-10-11 2021-11-15 2022-11-15

 RW-NELSAP-RPCL -242107-C
S-INDV / Recruitment of Civil
technician for RPCL

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Individual Consult

ant Selection Open 25,793.00 0.00 Under Implement
ation 2021-08-02 2021-08-03 2021-09-20 2021-10-11 2021-11-15 2022-11-15

 RW-NELSAP-RPCL -242108-C
S-INDV / Recruitment of a Se
nior Accountant for RPCL

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Individual Consult

ant Selection Open 46,714.00 0.00 Under Implement
ation 2021-08-02 2021-08-03 2021-09-20 2021-10-11 2021-11-15 2022-11-15

 RW-NELSAP-RPCL -242109-C
S-INDV / Recruitment of a Jun
ior Accountant for RPCL

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Individual Consult

ant Selection Open 25,586.00 0.00 Under Implement
ation 2021-08-02 2021-08-03 2021-09-20 2021-10-11 2021-11-15 2022-11-15

 RW-NELSAP-RPCL-242111-C
S-INDV / Recruitment of main
tenance planner for RPCL

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Individual Consult

ant Selection Open 46,714.00 0.00 Under Implement
ation 2021-08-02 2021-08-03 2021-09-20 2021-10-11 2021-11-15 2022-11-15

 RW-NELSAP-RPCL -242114-C
S-INDV / Recruitment of four (
4) Electrical Technicians for R
PCL

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Individual Consult

ant Selection Open 10,234.00 0.00 Under Implement
ation 2021-08-02 2021-08-03 2021-09-20 2021-10-11 2021-11-15 2022-11-15

 RW-NELSAP-RPCL-242118-C
S-INDV / Recruitment of eight
(8) Operators for RPCL

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Individual Consult

ant Selection Open 204,712.00 0.00 Under Implement
ation 2021-08-02 2021-08-03 2021-09-20 2021-10-11 2021-11-15 2022-11-15

 RW-NELSAP-RPCL -242124-C
S-INDV / Recruitment of Four(
4) Shift In charge for RPCL

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Individual Consult

ant Selection Open 188,534.00 0.00 Under Implement
ation 2021-08-02 2021-08-03 2021-09-20 2021-10-11 2021-11-15 2022-11-15

 RW-NELSAP-RPCL-242128-C
S-INDV / Recruitment of Hum
an Resources assistant for RP
CL

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Individual Consult

ant Selection Open 25,586.00 0.00 Under Implement
ation 2021-08-02 2021-08-03 2021-09-20 2021-10-11 2021-11-15 2022-11-15

 RW-NELSAP-RPCL -242113-C
S-INDV / Recruitment of two(
2) Mechanical Technicians for
RPCL

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Individual Consult

ant Selection Open 51,586.00 0.00 Under Implement
ation 2021-08-02 2021-08-30 2021-09-20 2021-10-11 2021-11-15 2022-11-15

 RW-NELSAP-LADP BU -24609
6-CS-INDV / Recruitment of L
ADP Coordinator for Giteranyi
and Busoni Commune-Burun
di

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open 30,000.00 0.00 Under Implement
ation 2021-08-16 2021-08-25 2021-10-04 2021-10-25 2021-11-29 2022-11-29

 RW-NELSAP-LADP BU -24610
0-CS-INDV / Recruitment of T
wo(2) community developme
nt officers for LADP Busoni an
d Giteranyi-Burundi

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open 48,000.00 0.00 Under Implement
ation 2021-08-16 2021-08-25 2021-10-04 2021-10-25 2021-11-29 2022-11-29

 RW-NELSAP-LADP BU-24610
1-CS-INDV / Recruitment of T
wo(2) Civil engineers for LAD
P Giteranyi and Busoni-Burun
di

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open 48,000.00 24,000.00 Signed 2021-08-16 2021-08-25 2021-10-04 2021-12-01 2021-10-25 2021-12-30 2021-11-29 2022-01-01 2022-11-29

 RW-NELSAP-LADP BU-24610
5-CS-INDV / Recruitment of T
wo(2) environmental officers
for LADP Giteranyi and Buson
i-Burundi

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open 48,000.00 0.00 Under Implement
ation 2021-08-16 2021-08-25 2021-10-04 2021-10-25 2021-11-29 2022-11-29
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 RW-NELSAP-LADP BU -24610
8-CS-INDV / Recruitment of of
fice secretary for LADP Coord
inator-Burundi

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open 12,000.00 0.00 Pending Impleme
ntation 2021-08-16 2021-10-04 2021-10-25 2021-11-29 2022-11-29

 RW-NELSAP-LADP TZ -24611
3-CS-INDV / Recruitment of L
ADP Coordinator for Ngara Di
strict-Tanzania

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open 30,000.00 0.00 Under Implement
ation 2021-08-16 2021-08-25 2021-10-04 2021-10-25 2021-11-29 2022-11-29

 RW-NELSAP-LADP TZ -24611
7-CS-INDV / Recruitment of C
ommunity Development Offic
er for LADP Tanzania

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open 24,000.00 0.00 Under Implement
ation 2021-08-16 2021-08-25 2021-10-04 2021-10-25 2021-11-29 2022-11-29

 RW-NELSAP-LADP TZ-24611
8-CS-INDV / Recruitment of ci
vil engineer for LADP Tanzani
a

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open 24,000.00 0.00 Under Implement
ation 2021-08-16 2021-08-25 2021-10-04 2021-12-02 2021-10-25 2021-11-29 2022-11-29

 RW-NELSAP-LADP TZ -24611
9-CS-INDV / Recruitment of e
nvironmental officer for LADP
Tanzania

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open 24,000.00 0.00 Under Implement
ation 2021-08-16 2021-08-25 2021-10-04 2021-10-25 2021-11-29 2022-11-29

 RW-NELSAP-LADP TZ -24612
1-CS-INDV / Recruitment of p
rocurement Officer for LADP
Tanzania

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open 24,000.00 0.00 Under Implement
ation 2021-08-16 2021-08-25 2021-10-04 2021-10-25 2021-11-29 2022-11-29

 RW-NELSAP-LADP KIR -2461
23-CS-INDV / Recruitment of
Community Development Offi
cer for LADP Kirehe District-R
wanda

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open 24,000.00 0.00 Under Implement
ation 2021-08-16 2021-08-25 2021-10-04 2021-10-25 2021-11-29 2022-11-29

 RW-NELSAP-LADP NGO -246
127-CS-INDV / Recruitment of
community development offi
cer for LADP Ngoma District-
Rwanda

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open 24,000.00 0.00 Under Implement
ation 2021-08-16 2021-08-25 2021-10-04 2021-10-25 2021-11-29 2022-11-29

 RW-NELSAP-PIU-246129-CS-I
NDV / Recruitment of an indiv
idual consultant to conduct g
ender based violence activiti
es for Rusumo Project for Rw
anda and Tanzania

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Individual Consult

ant Selection Open 22,565.00 31,865.00 Signed 2021-08-26 2021-10-11 2021-10-14 2022-01-31 2021-11-04 2022-03-09 2021-12-09 2022-03-17 2022-06-07

 RW-NELSAP-LADP BU -24613
0-CS-INDV / Recruitment of p
rocurement officer for LADP B
urundi

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open 24,000.00 0.00 Under Implement
ation 2021-08-16 2021-08-25 2021-10-04 2021-10-25 2021-11-29 2022-11-29

 RW-NELSAP-LADP TZ -24613
4-CS-CDS / Hiring a consultin
g firm to supervise the remai
ning works of Rusumo water
project for LADP Tanzania

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Direct Selection Direct 300,000.00 0.00 Pending Impleme

ntation 2021-08-16 2021-08-26 2021-10-30 2022-04-28

 RW-NELSAP -283364-CS-CDS
/ Hiring of project manager fo
r Regional Rusumo Falls Hydr
oelectric Project 2022

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Direct Selection Direct 141,287.00 0.00 Under Implement

ation 2022-03-24 2022-03-30 2022-04-01 2022-04-13 2023-01-08

 RW-NELSAP-RPCL -292751-C
S-CDS / Recruitment of Intern
al Auditor

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Individual Consult

ant Selection Open 42,000.00 0.00 Under Implement
ation 2022-06-15 2022-05-25 2022-08-03 2022-08-24 2022-09-28 2023-09-28

 RW-NELSAP-RPCL -292752-C
S-INDV / Recruitment of Proc
urement Officer

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Individual Consult

ant Selection Open 42,000.00 0.00 Under Implement
ation 2022-06-15 2022-05-25 2022-08-03 2022-08-24 2022-09-28 2023-09-28

 RW-NELSAP-RPCL -292756-C
S-INDV / Recruitment of Corp
orate Social Responsibility Of
ficer

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Individual Consult

ant Selection Open 42,000.00 0.00 Under Implement
ation 2022-06-15 2022-05-25 2022-08-03 2022-08-24 2022-09-28 2023-09-28

 RW-NELSAP-RPCL -292757-C
S-INDV / Recruitment of Envir
onmental and Social Complia
nce Officer

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Individual Consult

ant Selection Open 22,800.00 0.00 Under Implement
ation 2022-06-15 2022-08-01 2022-08-03 2022-08-24 2022-09-28 2023-09-28

 RW-NELSAP-RPCL -292761-C
S-INDV / Recruitment of Work
place Safety and Health Offic
er

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Individual Consult

ant Selection Open 22,800.00 0.00 Under Implement
ation 2022-06-15 2022-05-25 2022-08-03 2022-08-24 2022-09-28 2023-09-28

 RW-NELSAP-RPCL -292762-C
S-INDV / Recruitment of 3 Ad
min Assistants

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Individual Consult

ant Selection Open 43,200.00 0.00 Under Implement
ation 2022-06-15 2022-05-25 2022-08-03 2022-08-24 2022-09-28 2023-09-28

 RW-NELSAP-RPCL -292765-C
S-INDV / Recruitment of a Nur
se

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Individual Consult

ant Selection Open 22,800.00 0.00 Under Implement
ation 2022-06-15 2022-05-25 2022-08-03 2022-08-24 2022-09-28 2023-09-28

 RW-NELSAP-LADPII TZ -3142
33-CS-INDV / Hiring an indivi
dual consultant for Preparatio
n of ESIA and Environmental
Compliance

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Open - National 60,000.00 0.00 Pending Impleme
ntation 2022-09-15 2022-10-25 2022-11-15 2022-12-20 2023-04-19

 RW-NELSAP-LADP II TZ -3161
82-CS-INDV / Hiring an indivi
dual consultant to undertake
the feasibility study, preparat
ion of BOQ and drawings for
LADP II

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Limited 50,000.00 0.00 Pending Impleme
ntation 2022-09-15 2022-09-20 2022-10-11 2022-11-15 2023-03-15

 RW-NELSAP-LADP II BU -316
186-CS-INDV / Hiring an indiv
idual consultant to update th
e procedure manual for LADP
II

IDA / 52950 A3.Social and Environmental
Impacts  Mitigation Post Individual Consult

ant Selection Limited 3,000.00 0.00 Pending Impleme
ntation 2022-09-15 2022-09-20 2022-10-11 2022-11-15 2023-01-14

 RW-NELSAP-PIU -326167-CS-
CDS / Hiring a procurement c
onsultant to support in the R
RFP implementation of procur
ement activities

IDA / 52950 A4.Owner's engineer and Pro
ject Supervision Post Direct Selection Direct - National 30,000.00 0.00 Pending Impleme

ntation 2022-11-11 2022-11-19 2022-12-10 2023-05-09


