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Sample Procurement Plan

I. General
1. Project information: Project ID: P0O75941

Borrower: The Republic of Burundi, the Republic of Rwanda, and the
United Republic of Tanzania.

Project Name: Regional Rusumo Falls Hydroelectric Project
Credit Nos : 5295 RW, 5296 TA, Grant Nos : H872-BI, 873-RW.

Project Implementing Agency (PIA): NELSAP’s Rusumo Falls Project
Implementation Unit (RPIU) on behalf Regional Rusumo Power Company Limited.

2. Bank’s approval Date of the procurement Plan: [Original: June 25, 2013;
Revision 1: 20th October 2014, Revised 2: 239 March 2015, Revised 3:
30th May 2015, Revised 4: 15th September 2015, Revised 5: 27th
October 2015.

2. Date of General Procurement Notice: July 11th, 2013
3. Period covered by this procurement plan: June 2015 - December
2019

Il. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior
Review by the Bank as stated in Appendix 1 to the Guidelines for
Procurement:

Expenditure Procurement Threshold Contacts
category Method subject _to prior
review
1. Works 1 ICB =USD 10 million = 15 million
2 | NCB <USD 10 million None
3 | Shopping <USD 100,000.00 | None
4 LIB All values = 15 million
5 Direct All values > 0,1 million
contracting
2. Goods 1 ICB =USD 3 million = 3 million
2 NCB <USD 3 million None
3 Shopping <USD 100,000.00 | None
4 LIB All values = 3 million
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5 Direct All values > 0,1 million
contracting
3.Non- 1 NCB <USD 0.5 million = 3 million
consultancy 4 LIB All values > 3 million
services 3 Shopping <USD 100,000.00 | None
4 Direct All values > 0,1 million
contracting

2. Prequalification. Bidders for Civil Works and Electro-Mechanical
and 220 KV Substation at Rusumo side including T-Line shall be
prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of
the Guidelines.

3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the
Guidelines: Reference to (if any) Project Operational/Procurement Manual:
World Bank’s Guidelines for Procurement of Goods, Works and Non-Consulting
Services under IBRD Loans and IDA Credits and Grants, dated January 2011;
World Bank’s Guidelines for Selection and Employment of Consultants under
IBRD Loans and IDA Credits and Grants by World Bank Borrowers, dated
January 2011, Project Agreement between International Development
Association and Rusumo Power Company Limited, NBl Procurement & Disposal
Manual and Rusumo Project Implementation Manual.

4. Reference to (if any) Project Operational/Procurement Manual:

5. Any Other Special Procurement Arrangements: --

6. Summary of the Procurement Packages planned during the first 18
months after project effectiveness ( including those that are subject
to retroactive financing and advanced procurement)

6.1. Works

1 2 3 4 5 6 7 8 9
Re Contract Estimated Procur | Prequ Domes Review Expected Comme
f. (Description) Cost $ ement | alificat tic by Bank Bid- nts
No Metho ion Prefer (Prior / Opening
. d (yes/n ence Post) Date
o) (yes/n
o)

1 [CP1- 163,500,000. . 01/04/20

Civil Works | 00 ICB Yes No Prior 16
2 |CP 2-

Electro -

Mechanica

| Works (1)(1)3’000’000' ICB Yes No Prior 52/04/20

and 220

KV

Substation

July 9, 2010




at Rusumo
side
including
T-Line
Office 13500000 |5"9P N0 |Yes |Post 06/10/20
renovation ping 15
6.2. Goods
1 2 3 4 5 6 7 8 9
Ref. Contract Estimated Procureme | Prequa | Domesti Review Expected Comme
No. (Description) Cost $ nt lificati C by Bank Bid- nts
Method on Prefere (Prior / Opening
(yes/n nce Post) Date
o) (yes/no)
1 Software
Accounti
519 Sun 8,000.0 DC No No Prior 5/11/20
System 0
License 2
users)
2 Computer
s and 95,500. | Shoppin 04/09/20
Office 00' ' No No Post 05
Equipmen 9
t
3 Safequar
ds
Equipmen
t and 16,000. | Shoppin 09/11/20
Personal |00 g No No Post 15
protective
equipmen
t
4 Office 26,050. | Shoppin 04/09/20
Furniture |00 g No No Post 05
5 Developm | 12,000. | Shoppin 22/11/20
ent 00 g No No Post 15
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Communi
cation to
support
RAP /
LADP
implemen
tation

Software
(Electroni
c Archive)

15,600.

00

Shoppin No

No

Post

22/11/20
15

6.3. Non-Consulting Services

1

2

3

4 5

6

7

8

Ref

No.

Contract
(Description)

Estimated
Costin $

Procur Pre-
ement | qualific
Metho ation

d (yes/no
)

Domesti
c
Prefere
nce
(yes/no)

Review
by Bank
(Prior /
Post)

Expected
Bid-Opening
Date

Comm
ents

Awareness
campaign
program
(Drama)

0

15,000.0

Sho
ppin
g

No

Yes

Post

07/08/2015

I1l. Selection of Consultants

1.

2. Short list comprising entirely of national consultants: Short list of

3.

Prior Review Threshold: Selection decisions subject to Prior Review

by Bank as stated in Appendix 1 to the Guidelines Selection and
Employment of Consultants:

Expenditure Procurement Prior Review Contacts subject
category Method Threshold to prior review
1. Firms 1 QCBS, QBS, FBS, | =USD 200,000.00 | = 1 million
LCS
2 QCBS, CQS, LCS, | <UsD 200,000.00
QBS, FBS
3 SSS All values > 0,1 million
2. Individuals 1 Three CVs =USD 100,000.00 | = 0,2 million
2 SSS All values > 0,1 million

consultants for services, estimated to cost less than $100,000.00
equivalent per contract, may comprise entirely of national consultants in
accordance with the provisions of paragraph 2.7 of the Consultant

Guidelines.

Any Other Special Selection Arrangements:
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4, Consultancy Assignments with Selection Methods and Time

Schedule

1 2 3 4 5 6 7

Ref. Description of Assignment | Estimated | Selection Review Expected Com

No. Cost Method by Bank Proposals | men

(Prior / Submissio ts
Post) n
Date

1 |External Audit 30'000'8 LCS |Post  |2]/10720

2 Legal firm for Advise | 30,000.0 LCS | post 27/10/20
on legal matters 0 15

3 Monitoring of water
Quality 80’000'8 QBS |Post 13/11/%2
measurements

4 Two NGO,s for
Implementing 343,306. , 06/01/20
Livelihood oo| QCBS |Prior 15
Restoration Program

5 Consultant for 30,000.0 IC Post 19/11/20
preparation of EIA 0 15

6 Outcome Evaluation | 40,000.0 IC Post 23/11/20
Specialist 0 15
STAFF

7 12/02/20
Mechanical Engineer 245'85570' IC Prior 16

8 12/02/20
Civil Engineer 245'85576 IC Prior 16

9 12/02/20
Electrical Engineer 245'85576 IC Prior 16

10 Accountant 70'000'8 IC Post 29/10@(5)

11 |Lead Safeguard 153,486. , 29/10/20
Specialist 00 5551 | Prior 15

12 Communications 140,000. IC Prior 11/04/%2
Officer 00

13 |Social Development
and Resettlement 141'02030' SSS | Prior 29/10/%?
Officer

1 The assignments 12 to 14 are amendments2 on the contracts signed on 1st October 2012

and amended 1st October 2013, currently William Katete, Communication Officer, left the
project and we request his replacement
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14 |Administrative 53,781.0 . 29/10/20
Assistant 0 5SS Prior 15

15 Finance Officer 141'02030' SSS2 |Prior 01/06/%2
16 Procurement Officer 141,023. SSS Prior 01/06/20
00 16

17 |External Audit July 26/04/20
2015-June2016 8,000.00| SSS |Prior 16

18 : 11/07/20
Water Hyacinth 25,000.0| IC |Post 16

2 The assignments 16 to 17 are amendmentl for contracts which began in July 2014.
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PROCUREMENT
PLAN

Eastern Africa : AFR g

General Information

Country:

Project ID:

Project Name:
Loan / Credit No:
Executing Agency(ies

Eastern Africa

P075941

AFR RI-Regional Rusumo Falls Hydroelectric Project

I Rusumo Falls

tric Project

Bank’s Approval Date of the Original Procurement Plan:

Revised Plan Date(s): (comma del

Date:

IDA / 52950, IDA / H8720, IDA / 52960

Nile Basin Initiative

eated, leave blank

2017-02-16

o1 2022-04-21

WORKS
‘Activity Reference No. [

" rocarement | Etmated | A " Draraadn - T Evaation Repart
g Loan / Credit ) Market Procurement | Prequalification | High SEA/SH Process | Draft Pre—quﬂ\l cation Prequalification Specific Procurement | Bidding Da(umzmsas pmpom Submission / Contri
Description i Component ReviewType | Method g U it e ocmen | Ameur” | Amain | el | Doamen | Prnen! | and Recommendin | - sgnea convat | (Sonts
R e L
WoNELSAP 6123-CH-A78
S it e open- Sl tag -one i50.555.457. [o2.795.268 2015-05- 201512 201605 sots05- | 201700 | 201611 | 201611 | 202001
‘Supply and Installation of DA/ 52950 AL Gl works prier. Request for Bds | emational Envelope 00 oz [ Sianed 30 23 03 16 06 09 09 31
e Mechama Enpment
[o———

Pk 2 echanica and it | s |07 Single Stage - one onsaooso fssaosaor. | o 2015-09- 21601 2016-05- woisos | 2oi7-0s- | 2omette | zoteiie | zor0c2e
Installation of Electro- DA/ 52050 Works. prier. Request for Bid International Envelope o 5 [ Staned 30 09 03 16 29 09 09 02
echanch Eaupment

Lwrra rending

rnese sssLonara | T — I reqwestior | Singlesage - ne g 21612 2o17-03- 2017-000
Gy foreswniinthe oA /52050 | SRS o G| T 1500000 | 000 [l e f f
-89 -s002-CH-Co0 o

s g202-c-con | P — I communyOen |11 o e 2orz-0s- | 2017-0n- | 201703 | 2017-00- w70 | 2or7-0n | 201703 2017-03- 2o17-00-
(Buldandtamish achicken | 10432050 |25 e o Sevepmant " | i - o s [ oan [ f s t i i o % £ 5
O e — P —— i 2or7-0s- | 201700 | 20t7-as- | 201703 2oir-0s- | 201705 | 2ot7-0s- | zorz-os- | zovz-oa- | aour-on- [ sovz-os-
1 cowshed construction I0A /52950 Impacts. Mitigation post Development. Lmited - National 700000 | 9.694.82 | Signed o1 23 06 2 20 2 27 27 05 27 20

o
a4 -s003-on-coo | P — Communy D80 |1 o g 2017-03- w703 2017-03- iz 2017-03- 21705
o gom s | A152950 e rost Sevemane " | i - o 00 | implemens f t i % £ o
o
1540 -8916-On-co0 | 23500 e Communty Drven e o g 2017-03- w703 2017-05- w170 2017-03- 2o17-00-
[t paeny oA ssass0 L o Seropmene " e - atoma 000 {impleme o 9 " % o B
RU-NELSA? ~6913-CW-COD. 1al and Environmenta ommunity Driven nding -03- 03 03 03 y 05~
[ Constrct roporics [ 10852050 [ Socaland nvironmental g Communty D | e - aioal 200000 000 [ Implementa 2017-03 201703 201703 w70 o172 201705
woNELSAP 8911-CW-COD

ELsar -8511-00-C stz e |, Communiy Drven | 0 aons 2003 [ 201703 [ 201705 woiz-os- [ 201703 | 201700 | 2703 | zouz-06- [ 201704 f017-05-
| Construct 1 green 08752950 f e s o Devlopment | 0pen ~Natioral 16.80000 | 7.044.32 | Signed o 15 % 3 2 12 2 2 19 2
s seoscucon rencing

50t 0 e Communi Drien 2017-01- 201701 201702 201705 2017.00- 2017-05-
ittt EVE R [+t ot Communty 050 | e st S T == 7 7 7 7 7 7
—
e v fr 5ot mremen |, . vonn | S s - one 2ozt | 201710 | 20711 woiz-tz- | 20711 | sorsor- | 2012 | 2oor- | ooz faovgor-
(wnﬁlm(\mn of KIGINA Health | 0%/ 52950 Impacts Mitigati post Request for 8ds | Open - National Envelope 675.000.00 | 705,100.14 | Signed 2 18 27 27 27 10 o1 31 26 30
<o ANA

e —

o
Wty Contrucion o P — ot [osen-vatom | Sl sase -one g 201804 w1806 2018.06- 201806 2007 2015080
Rosumo waresupgy - [10A52330 | ot Requsttormos  Jopen- st | G192 Lavosoo0o | 000 | imo % = ) % 1 1
schemes - LADP TANZANIA. tor
- sa0 Ao
Wty Consion oo | s socammsmenst | cncs |oven-natonm | e suase -one . o 2o19-00- | 2018-00- 2oiscos- | 201s0s- | 2otsoe- | zors-os- | zous-or- | aomg-on- faora-or-
students domitorries (boys. I0A /52950 Impacts. Mitigati post Request for Bids | Open - National Envelope 140,000.00 | 212.731.55 | Sianed 30 15 30 15 13 2 1 22 07
s o T
A58 LADp-43675- . o ome nang s s e o e .
CWRFD | Comsructon of (T 10A /52950 | A3S0cil and Enironmental | e Requestforsids | Open - ational [ Sndle Stage -0 40000.00 000 | implementa 201805 w005 2010 wisor 201508 e
‘workshop - LADP TANZANIA| impacts Mitigat nvelope tion
s o .
[
erabtaion o CoACASE.
et oaysass0 |13 sodatand nuronmenca | Requestforids | Open - aonal | e Sase - One 7000000 [16275955 [ Ggnea 2017-10- | 2017-07- | 2017-10- oz | 2oz | 2oz | aozo- | 2oz | 2z [ os
(FEEDER ROAD) IN KIREHE. igati elope,
BT ks Ao
Rimion
NS89 LADP-43703-
W Contion o 130 ot | rtorsos |open-natona | St stge - one 2oisc0s- | 2019110 | 201806 aoiscor- | 202001 | zorsor- | zoao-or- | zous-on- | aoao-on- | z0us-0a-
CU-ATS/Con onszoso | Aot s Requstforids | open- ot | 81l S ses00000 [ 52263802 [ sonea o 5 o 5 o 5 o A o o
it
-
Wt ehaminaon of ening
o mansonry and -+ |1on 52050 | A2Socaland Enronmensl | Requetorids | Opn - Naonat | SnleSage -0 10000000 | 00 [imemesa 2oz 0e- woigoe- wougor- woigos- 2oz 0s- g0
carpentry workshops - LADP mpacts Mitigation nvelope tion
i

-

.t ey [P — . reqwesttor | Single tage - one § woisnt | 20107 2701 [ 2omsan- | 2017030
hydrology monitoring 104 /52950 Impacts Mitigation Fos Quotations. Limited, Envelope 2000000 | 3641911  Signed 18 2 15 15 15
Camen
N —
WA BaCUTON WO
FOR THE COWTRUCTION O 1330t ot | ctortts | openion | Sl S50 -0ne 137796 | qane 2ois-0a- [ 201805 [ 201505 2ois-os- [ 2016.05- | 201505 | 201806 | 20180 [ 2018-09- [ 01812
‘GATONDE - GAHIMA WATER | 'OA/ 52950 Impacts. Mitigati post Reduest for Bid Open - Ne ! Envelope 1.492.689.00 2 [ Sianed 12 26 17 28 04 28 06 0z 10 29
FPECNE i o Dt

o
T ——

. rending

G 7 Comsracionof nounrs sninerand | g requesor [ Singl Stage - one g w1810 2ous-11- oz
Bkined o poron |10 152550 | e e oy mie e soo0m [ 000 fimlenerta ] o 3
ot Sent oo

e -129700-H-

Jreaion ot v |, nouners ngmeering | reest o | e Siglesage - One ampee 21908 | 2020-06- 2ois-10- | 201a0n- | 202008
houses resulted from biasting | ‘04 / 52950 Project Supervision por Quotations. Limited Envelope 135.000.00 | 10957247 | Completed 06 06 01 05 30
ot
.

encng
Cwars | Conraion of 330t ot | rtorses |open-natona | St stge -one g, 2020-00- o010 2020-11- 2020-11- 2020-11- 2021-01-
Faing vt e oasszss0 | o Requestorias Jogen - aonal | G oo | a00 fima % (3 t 9 I 5
system in Rusume ten
e —
warQ  Consracionad w o e St one rencing o . s
el s st moss |1oa 52050 |22l and vronmantal | Reaest | e oat | S Sage -0 2000000 | 000 | impamenna w0 w1z 2zt
for the PAPs resulting from impacts Mitigat otations, nvelope tion
Hastng tmpsc
s aon -
syt o
i A sromers enarind | cavestlorsids | open-ratort | 1l S - 0ne peng 2020-10- w010 2020-12- wrror- 20z1-02- w0
e i ctanng 1on 550 [0 oo o Requstfortias | pen- aoml | e s [ oon | o % o 0; 1 1 1
et
N sA0-LADP B -
207336-Cw-A7e ening

seoww 5ot s e |, cavestor s | open -y | Srtesase e rong 2015.05- 2019.05- 2019-05- 2015.07- 2015.05- 2020.02-
P el EVEE R e o Requetforits | open it | S15 smoooss | 000 | s o o 5 5 o
Greramion s
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RU-NELSAP-LADP 8U -
207438
onstrction ending

Rk or A.Socialand Enironmentl [ oo cavestforaids | open - National | S tage - One pendng 2019-10- 2019-10- 2019-11- 2019-12- 2020-01- 2020-07-
enabiaionand exenston 10852950 | {Ce il ton o Requestforsids | Open - Natoral [ G0 s4s1.500.00 000 | mol ) 0 17 It 2 1o
Commane Suso
Giteranyi

CH-NELSAP-LADP BU -
207441-CW-RFE/ nding

UICHRIS| oot skt evonmest | s forsids | open - atonal | Site stage - one pendng 2019-05- 2019-05- 2019-06- 2019-07- 2019-09- 2020-02-
Corsrucionofyoun camer | 0w 52050 | (25008 0 o Requestfor8ds | open ~Natonal | e St 350,000.00 000 | mpere % i % 2 A 2
Lot
-NELSAP-LADP BU-

5 Fending

ks ot and vt | cavestforaids | open - National | 519 tage - One pendng 2019-05- 2019-05- 2019-06- 2019-07- 2019-09- 2020-02-
Consion oot cener |1 52050 |03 o Requestfor8ids | open - Natonal | 12 512 350,00000 000 [ 93 o 5 2 o 0.

¥

e or - an
207430-CW-RED ; ot ana vt | cauestforsids | open - nationat | S0 Sage - one PNy 2019-08- 2019-09- 2019-10- 209-11- 2019-12- 2020-06-
Consactonof e once o | 24/52950 | (LS - Requestfoids | 0pen - Natomal | G0 1000000 | 000 fim 2 0 i [t o I
Giteranys commune

Laop -
s/ pencing

L LN 350t et | cavestforaids | Open - National | Sl Stage - one pending 2019-05- 2019-05- 2019-06- 2019-07- 2019-09- 2020-02-
Comrucioncf e oassa0s0 |5 Secland e o Request forids | Open - Naional [ S¢S 300,000.00 000 [ o i 2 i 9 0

NELSAP-LADP T2
207537-CW-AF /

Consiuctr
Rehabiaton o Fending
adminsaton block, 070, | 10A 52950 [ A350culand Envionmental g Request for ids 300,00000 000 | implementa 2015.05- 2015.06- 2015-07- 2019:08- 2020-02-

perating theatre, pharmac Impacts Mitigatior tion o5 1 1 2 1
buang, martualy and

iy ward at Lukole
e Centr
-NELSAP-LADP T2 -

207545- W

Consruction of 2 dormiories an

30 tollet it e 12 hoes | A Socialand Environmentl [y cauestforsids | open - nationat | S0 Sage - one Pty 201905 2019-06- 2019-07- 2019-08- 2020-02-
at Rusumo Secondary School | 'O/ 52950 Impacts Mitigation por Request for Bds | Open - Natlonal | £ ejope. 300,000.00 000 | 05, 16 16 20 16

ind Construction of three tor
Cassrooms at Ngama Primary
Schaot
-NELSAP LADP R -

an
Executiomuors for the A.Social and Environmenal Single Stage - One 201808 2018.08- 2018.09- 208-10- 2018110 2019-05-
Erecutionvorks for oA 52050 |12l and v rost Requestor8ids | open - Natoral | 12512 82529000 000 [ imlrena o 5 5 5 s 2
Gtk Rukira Moram water
Ppeline inNaoma Distict
RW-NELSAP LADP R -
222816-CW78/ pencing
Escutomrt o e 350k eronmer Single Stage - One 2018-08- 2018-08- 2018-09- 2018-10- 2018110 2019-05-
e LY T [y post Requestfor8ds | open ~Natonal | S S 353.290.00 000 | maerencs i 5 o = 5 in
Rurenge-Gat k!dev road en
ingoma Ditnt

NELSAP-LADP T2 -
222815-CW-Ar |

strucion new bulding
faciies or Rusumo
Jspensary n Kyenda Vllage, ending

esrooms,thee o ot and Enonmnt | ctorsigs | oven - naionat | Snale stase - Ome pending 2019-04- 2019-05- 2019-06- 2019-07- 2019-08- 2020-02-
and other faciities in 10A /52950 Impacts Mitigat pos Request for Bds | Open - National | gryciope 500.000.00 000 fme 30 o5 6 16 20 16

iterama Secondar ten
School thee casrooms, 1
cschers house and el
oles i atrine ot Rusumo
primary school
RW-NELSAP LADP-43726- g
CW-RFG | Revabiltaton of 3ttt et | corsits | oven - nionat | Sinate stase - one pendng 2018-08- 2018-05- 2018-09- 2018-10- 2018-11- 2019-05-
water supply schemes in 04| P4/ 52950 | mpaces iigau por ReuestforBids f Open - Natonal | g, jope 50000000 000 [ imp 1 19 30 1 1 10
vilages - LADP TANZANIA ten
RU-NELSAP LADP 8-

2! - Fending

i L ot and vt | cavestforaids | open - National | 519 tage - One pending 202104 202104 202106 2021-07- 2021-08- 2021-10-
Comstructon of tangarfor | 10A/S2950 | impacs iigat P Requestfor Bids | Open - National | g qjqpe 30.000.00 000 | ml 2 27 o8 05 12 1
Commune (LADP Burund)

NELSAP -272588-CW- ) . et for under o o . o
RFQ/ Repai of Gatore A s20s0 [ A% Owners engneerand gy feaves o limied single stage - one Quotatons on | 1000000 000 | implementa 202,01 | 202201 2022-02 202204
gauging station. Ject Supe e Bank-SPD) tion
-NELSAP -272589-CH- Request or Bids - e
RFB / Repar of 24 houses |, ssomersgneerang [ cavestforsids | open - nationat | S0 Stage - one Smal Works 7D e 2022-01- [ 2022-01- | 2022-02- 2022-03- 2022-03- 2022-08- 2022-10-
A [EAYE S N st oid i o et for s | en - naonal | 10 7000000 | 00 | mplement i K (3 2 5 %
Sumo Project process)

R-NELSAP-RPCL 287445~
QU o of 350m
114 lne, 200KV Request for Pending
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TANESCO
GOODS
Activity Reference No. / Dvif( Bidding B\d [viluanon Report.
Loan / Credit Market Procurement | Prequalification Estimated | Actual Amount |  Process | Draft Pu»qualli\:inon Preaq ual\fcmun Specwﬁc Pm(uumem Bidding Dommenrs as Pmpusal Suhmlsslunl
i r . .
Description % Component Review Type Method Joie e ] Amount (US5) s s s o P Jicasis e e commendaton | Signed Contract | Contract Completon
7.«....,.1 7%...\ [Pranned | 7;\;@ RS ) 7”;.\..;5 i 7Plirmed [ Acwar | 7;«...@ 7»‘“.:\ T T O T T
RU-NELSAP ~6484-G0-COD
| Purchase block fabricating pening
machin, reade sewing 550t and el | commuty 0 | atons pendng 201703 2017-03- 207-00- 2017-04- 2017-05- 2017-06-
machine - sioger, 104/ 52950 Impacts_ Mitigatior pos Developmer Limited - National 10:200.00 000 fme o5 19 18 25 09 )

ving machin, decoraing
rachine, Sty materal

-NELSAP -6483-GO0-CDD
 Acquisiton of 3000 rentng
Svocado sedlings, veetative .5ociland Environmentl [y Community Orven [ o vavons Pendng 201703 2017-04- 2017-06- 2017-04- 2017-05-

e, propaamton oan, [ 08152950 Lo on o Deveopment " | imied - Naiont 570000 000 | implemertau T 5 L o o
ansportation, Kurse
Ctabishment support
W-NELSAP -6481-GO-CDD
| Procure Fiesan and esey,
oats, 1000 chicken b, it Envronmencl ommunity Driven pending 02 -02- 02~ -03- 03
ant Large Wi IDA / 52950 A3 Soclal and E o s ““ Limited - National 26,200.00 0.00 | Implementati 2017-02 201702 201702 201703 201703
impacs Wi Develon 0 05 2 o E
G Camacssows nd ove o
ucleus Pt boar for
Plagery producion
RW-NELSAP —6475-GO-COD pending
35t et | Community Drven [ pendng 2017-02- 201703 2017-03- 2017-03- 2017-04- 201700
[T mecnes g, [oa 52050 (2008 0 pos Community D4 | e - atioal 420000 000 | mp - 7 - 7 7 7
pending
w-NELSAP —6475-G0-COD | .5t andEnvonmen Communiy Dren 2017-04- 2017-05- 2017-05- 2017-06- 2017-06-
Jri oA ys2950 [ 3Socalnd i rost Sommunty O | e - ol 200000 000 | Implement " 7 % . 7

H-NELSA? -6563-GO-CDD Fending

NELSP 6568 GO-Cox s ana vt | Communiy Orven | rending 2017-04- 2017-08- 2017-05- 2017-05- 2017-06- 2017-06-
g rodces sock [1oa 52050 |2l o Community O | e 350000 000 | maementas 7 7 " i i i
-NELSAP —6493-GO-CDD Pending

A.5ocial and Envionmenal Communiy Drven 201703 2017-08- 2017-00- 2017-04- 2017-05- 2017-05-
e e beckeeper [1oa 52030 |22l o post Commurity e | i 180000 000 | maemenas 7 7 7 7 7 7
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