Public Disclosure Authorized

Public Disclosure Authorized

Sample Procurement Plan

I. General
1. Project information: Project ID: P0O75941

Borrower: The Republic of Burundi, the Republic of Rwanda, and the
United Republic of Tanzania.

Project Name: Regional Rusumo Falls Hydroelectric Project
Credit Nos : 5295 RW, 5296 TA, Grant Nos : H872-BI, 873-RW.

Project Implementing Agency (PIA): NELSAP’s Rusumo Falls Project
Implementation Unit (RPIU) on behalf Regional Rusumo Power Company Limited.

2. Bank’s approval Date of the procurement Plan: [Original: June 25, 2013;
Revision 1: 20th October 2014, Revised 2: 239 March 2015, Revised 3:
30th May 2015, Revised 4: 15th September 2015, Revised 5: 27th
October 2015.

2. Date of General Procurement Notice: July 11th, 2013
3. Period covered by this procurement plan: June 2015 - December
2019

Il. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior
Review by the Bank as stated in Appendix 1 to the Guidelines for
Procurement:

Expenditure Procurement Threshold Contacts
category Method subject _to prior
review
1. Works 1 ICB =USD 10 million = 15 million
2 | NCB <USD 10 million None
3 | Shopping <USD 100,000.00 | None
4 LIB All values = 15 million
5 Direct All values > 0,1 million
contracting
2. Goods 1 ICB =USD 3 million = 3 million
2 NCB <USD 3 million None
3 Shopping <USD 100,000.00 | None
4 LIB All values = 3 million
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5 Direct All values > 0,1 million
contracting
3.Non- 1 NCB <USD 0.5 million = 3 million
consultancy 4 LIB All values > 3 million
services 3 Shopping <USD 100,000.00 | None
4 Direct All values > 0,1 million
contracting

2. Prequalification. Bidders for Civil Works and Electro-Mechanical
and 220 KV Substation at Rusumo side including T-Line shall be
prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of
the Guidelines.

3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the
Guidelines: Reference to (if any) Project Operational/Procurement Manual:
World Bank’s Guidelines for Procurement of Goods, Works and Non-Consulting
Services under IBRD Loans and IDA Credits and Grants, dated January 2011;
World Bank’s Guidelines for Selection and Employment of Consultants under
IBRD Loans and IDA Credits and Grants by World Bank Borrowers, dated
January 2011, Project Agreement between International Development
Association and Rusumo Power Company Limited, NBl Procurement & Disposal
Manual and Rusumo Project Implementation Manual.

4. Reference to (if any) Project Operational/Procurement Manual:

5. Any Other Special Procurement Arrangements: --

6. Summary of the Procurement Packages planned during the first 18
months after project effectiveness ( including those that are subject
to retroactive financing and advanced procurement)

6.1. Works

1 2 3 4 5 6 7 8 9
Re Contract Estimated Procur | Prequ Domes Review Expected Comme
f. (Description) Cost $ ement | alificat tic by Bank Bid- nts
No Metho ion Prefer (Prior / Opening
. d (yes/n ence Post) Date
o) (yes/n
o)

1 [CP1- 163,500,000. . 01/04/20

Civil Works | 00 ICB Yes No Prior 16
2 |CP 2-

Electro -

Mechanica

| Works (1)(1)3’000’000' ICB Yes No Prior 52/04/20

and 220

KV

Substation
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at Rusumo
side
including
T-Line
Office 13500000 |5"9P N0 |Yes |Post 06/10/20
renovation ping 15
6.2. Goods
1 2 3 4 5 6 7 8 9
Ref. Contract Estimated Procureme | Prequa | Domesti Review Expected Comme
No. (Description) Cost $ nt lificati C by Bank Bid- nts
Method on Prefere (Prior / Opening
(yes/n nce Post) Date
o) (yes/no)
1 Software
Accounti
519 Sun 8,000.0 DC No No Prior 5/11/20
System 0
License 2
users)
2 Computer
s and 95,500. | Shoppin 04/09/20
Office 00' ' No No Post 05
Equipmen 9
t
3 Safequar
ds
Equipmen
t and 16,000. | Shoppin 09/11/20
Personal |00 g No No Post 15
protective
equipmen
t
4 Office 26,050. | Shoppin 04/09/20
Furniture |00 g No No Post 05
5 Developm | 12,000. | Shoppin 22/11/20
ent 00 g No No Post 15
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Communi
cation to
support
RAP /
LADP
implemen
tation

Software
(Electroni
c Archive)

15,600.

00

Shoppin No

No

Post

22/11/20
15

6.3. Non-Consulting Services

1

2

3

4 5

6

7

8

Ref

No.

Contract
(Description)

Estimated
Costin $

Procur Pre-
ement | qualific
Metho ation

d (yes/no
)

Domesti
c
Prefere
nce
(yes/no)

Review
by Bank
(Prior /
Post)

Expected
Bid-Opening
Date

Comm
ents

Awareness
campaign
program
(Drama)

0

15,000.0

Sho
ppin
g

No

Yes

Post

07/08/2015

I1l. Selection of Consultants

1.

2. Short list comprising entirely of national consultants: Short list of

3.

Prior Review Threshold: Selection decisions subject to Prior Review

by Bank as stated in Appendix 1 to the Guidelines Selection and
Employment of Consultants:

Expenditure Procurement Prior Review Contacts subject
category Method Threshold to prior review
1. Firms 1 QCBS, QBS, FBS, | =USD 200,000.00 | = 1 million
LCS
2 QCBS, CQS, LCS, | <UsD 200,000.00
QBS, FBS
3 SSS All values > 0,1 million
2. Individuals 1 Three CVs =USD 100,000.00 | = 0,2 million
2 SSS All values > 0,1 million

consultants for services, estimated to cost less than $100,000.00
equivalent per contract, may comprise entirely of national consultants in
accordance with the provisions of paragraph 2.7 of the Consultant

Guidelines.

Any Other Special Selection Arrangements:
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4, Consultancy Assignments with Selection Methods and Time

Schedule

1 2 3 4 5 6 7

Ref. Description of Assignment | Estimated | Selection Review Expected Com

No. Cost Method by Bank Proposals | men

(Prior / Submissio ts
Post) n
Date

1 |External Audit 30'000'8 LCS |Post  |2]/10720

2 Legal firm for Advise | 30,000.0 LCS | post 27/10/20
on legal matters 0 15

3 Monitoring of water
Quality 80’000'8 QBS |Post 13/11/%2
measurements

4 Two NGO,s for
Implementing 343,306. , 06/01/20
Livelihood oo| QCBS |Prior 15
Restoration Program

5 Consultant for 30,000.0 IC Post 19/11/20
preparation of EIA 0 15

6 Outcome Evaluation | 40,000.0 IC Post 23/11/20
Specialist 0 15
STAFF

7 12/02/20
Mechanical Engineer 245'85570' IC Prior 16

8 12/02/20
Civil Engineer 245'85576 IC Prior 16

9 12/02/20
Electrical Engineer 245'85576 IC Prior 16

10 Accountant 70'000'8 IC Post 29/10@(5)

11 |Lead Safeguard 153,486. , 29/10/20
Specialist 00 5551 | Prior 15

12 Communications 140,000. IC Prior 11/04/%2
Officer 00

13 |Social Development
and Resettlement 141'02030' SSS | Prior 29/10/%?
Officer

1 The assignments 12 to 14 are amendments2 on the contracts signed on 1st October 2012

and amended 1st October 2013, currently William Katete, Communication Officer, left the
project and we request his replacement
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14 |Administrative 53,781.0 . 29/10/20
Assistant 0 5SS Prior 15

15 Finance Officer 141'02030' SSS2 |Prior 01/06/%2
16 Procurement Officer 141,023. SSS Prior 01/06/20
00 16

17 |External Audit July 26/04/20
2015-June2016 8,000.00| SSS |Prior 16

18 : 11/07/20
Water Hyacinth 25,000.0| IC |Post 16

2 The assignments 16 to 17 are amendmentl for contracts which began in July 2014.
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PROCUREMENT
PLAN

General Informati
Country:

Project ID:
Project Name:
Loan / Credit No:

Eastern and Southern Af

ion

Eastern and Southern Africa

P075941

AFR RI-Regional Rusumo Falls Hydroelectric Project

Bank’s Approval Date of the O

GPN Date

IDA / 52950, IDA / H8720, IDA / 52960

i Nile Basin Initiative

a : AFR RI-Regional Rusumo Falls Hydroelectric Project

nal Procurement Pli 2017-02-16
Revised Plan Date(s): (comma delineated, leave blan/ 2022-08-03

i - Estimated [ Actual Al - - - - Bid Evaluation Report
A““’"é Rm’f_"‘e No- /1 Loan / Credit N T . Method | Market Approac | Procurement Pro High SEA/SH R Afﬂ;’::ﬁﬂ Sunt (LS | Process S [Draft Pre-qualification | Prequalification Evalu | Draft Bidding Docum | Specific Procurement | Bidding Documents a [Proposal Submission / a':d o on RePon | signed Contract | Contract ¢
ST o. P yp h cess (Y/N) isk ocument Type Pl ) eport. ent / Justification Notice / Invitation Opening / Minutes e 9l tion
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned
RW-NELSAP -6422-CW-RFB /
CP1 Civil Works and Design. ’ o < 6igs | open - intemation | single stage - one 159,893,467 [p2,795.268. [ 0o 1 o5 o6 on . 1100 | 2020:013
e o achy [10A /52050 [A1, civilworks Prio Request for Bids | 9 Sl st o %8 | signea 2015.09-30 201512.23 2016.05.03 2016.08-16 | 2017-04-06 [ 2016-11.09 | 2016-11.09 [ 207
dro-Mechanical Equipment
RW-NELSAP -6419-CW-RFB
P2 Design, Supply and Inst |IDA /52950 | A2, Mechanical and Electric o, Request for gids | Open * Intemation. [ Single Stage - One 91.930.016. (45305497 | gy 2015.09-30 2016.01.09 2016.05.03 2016.08-16 | 20170329 [ 2016-11-09 | 20161108 | 2020,020
alation of Electro-Mechanic ol Works of o B 2
a1 Equipment
RW-NELSAP -6451-CW-RFQ A3.Social and Environmenta Request for Quot Single Stage - One Pending Im 2007
/Galery forest whithin the s |'PA/52950 |\ S Sigation Post ations Limited Envelope 15.000.00 000 | plementatio 201612:24 20170313 2
pray zone n
RW-NELSAP -8902-CW-CDD A3.Social and Environmenta Community Drive Under Impl 2017
e ez Cabicon |1oarsaaso [ asocta and Enviro Post Communtty rve [ imited - National 5.333.00 0.0 | Under ime! 2017-03-01 | 2017-08-16 [ 2017-03-08 | 2017-08-17 2017-03-15 | 2017-08-24 [ 2017-03-22 20170324 S
pen
UL BUTUCD0 | sz 12t nuromens communty 01 s e 700000 | sssuz |snes 210301 | orvou s v o306 | avrosas 20170320 20170326 | 20170327 | 20170327 | 20170805 | or7-o027 | 27
RW-NELSAP -8903-CW-CDD A3 Social and Environmenta Community Drive Pending Im 2017
JUNELSA? 5002 DAss2ss0 | f3socklan Envio post Community DAve | Limited - National 1,460.00 000 | Pendng 2017.03.01 2017.03.08 2017.03.15 2007.03:22 2017.03:24 A
RW-NELSAP -8916-CW-CDD A3.Social and Environmenta Community rive Pending Im 2017
JULNELSAP BOL6.CWCOD |15, sp050 | A3-Soclland Envire post Community D14 | i - Nationsi vas000 [ oo |Femanaln 20170301 2017.0308 2017.0315 20170322 20170326 A
RW-NELSAP -8913-CW-CDD A3.Soclal and Environmenta Community rive Pending Im 2017
JULNELSAD BO15 CWCOD | on 52050 | Seckland Envire ost Community D14 | i - Natonsi 200000 000 | ematio 20170300 20170308 201703:20 20170327 20170805 A
n
RW-NELSAP -8911-CW-CDD A3.Social and Environmenta Community Drive 2017
e e |1oass2950 [ 3.soctal and Enviro Post Communtty £rive [ open - National 16,800.00 | 7.044.92 |signed 2017-03-01 | 2017-03-15 [ 2017-03.06 2017-04.05 | 2017-03.22 | 2017.04-12 [ 2017.03-27 | 2017-08:21 | 2017-08.29 | 20V7;
onstruction
RW-NELSAP -9694-CW-CDD A3 Social and Environmenta Community Drive Pending Im 2017
L ? a0 CUCPD marsasso | f3isocilan Enviro Post Community Drve [ open - National 13.400.00 000 | Pending 2017.00:22 2017.00:27 2017.02.24 2017.03.26 2017-04.04 A
] n
RW-NELSAP -LADP-43531-C
-RFB | Execution works for A3.Social and Environmenta . Single Stage - One s 1o 1 s 1 o1 o . 5| 2018073
WLRES | Execution worke or | ioass2s0 [ A3isocta and Enuiro post Requestfor Bids [ Open - National | Sale St 675,000.00 | 70510014 | igned 2017-11:22 | 20171018 [ 2017-12.27 20171227 | 2017.12.27 | 2018.01-20 [ 2017-1201 | 20180131 | 2018.02.26 | 2028
 Center - LADP RWANDA
RW-NELSAP -LADP-43544-C Pending Im
W-RFB / Construction of Rus | IDA /52950 {.Social and Environmenta | pog Request for Bids | Open - National | SInJI€ Stage - One 1:300,000.0 0.00 | plementatio 2018-04-20 20180425 2018-06-06 2018-06-20 20180718 2019-04-1
rG | Consuction of hus. mpacts Mitigation Envelope o p 4
LADP TANZANIA,
RW-NELSAP -LADP-43566-C
YRS Conatuction o 00 | o saaso [ 420kl nd Envionmenta o Request forids [ Open - Nationat [ 7l Stage-one 14000000 [212.731.55 [sianed 20180010 | 2018.00:30 | 20180015 2015.05:30 | 2019.05.15 | 20180613 | 2019.0522 | 20180711 | 2016.08.22 | 2039910
nd i) - LADP TANZANIA
RW-NELSAP -LADP-43675-C Pending Im
WS consiucton ol € |10 52050 [35ocalang Envionmenta | o Requestor8ds [ Open - Hational | Sl Stage e w0000 | 000 |framenars 20180520 20180520 20180628 2080712 20160808 mg120
ot ot hen impacts Mitigation nvelope p
RW-NELSAP -LADP-43694-C
W-RFB / Execution works for
rehabilitation of CYAGASENY | IDA / 52950 {3 Social and Environmenta | pogt Request for Bids | Open - National | Sindle Stage - One 1,570,000.0 [1.627.845.5 | gigneq 2017-10-10 | 2017-07-31 [ 2017-10-15 2017-11-14 | 2017-11-09 [ 2017-11-28 | 2017-09-29 | 2017-12-26 [ 2017-12-08 | 208,062
Y mpacts Mitigation Envelope o 5 4
EDER ROAD) IN KIREHE DIS
TRICT 30KMs - LADP RWAN
RW-NELSAP -LADP-43703-C
e Coratscion oo | 1o s2sm0 [ 23soctand Envronment Reauest forids | open - Notonal | 311 Stage-one 54500000 |s23,638.02 | sones 20180603 | 0191220 | nnce0n 20160708 | 20200107 | 20189722 | 20200116 | 0180015 | 2020025 | 21902
th center - LADP TANZANIA mpacts Mitigation nvelope
RW-NELSAP -LADP-43739-C pending im
W-RFB / Rehabiltation of tai A3.Soclal and Environmenta . Single Stage - One : 2019-02:1
ey et ot | oA 52950 [ A3:socta and Enviro Post Requestfor Bids [ Open - National | Sgle 100,000.00 000 [ plementtio 2018.06-13 2018.06-18 2018.07-18 2018.08.01 2018.08.22 A
try workshops - LADP TANZA
NiA
RW-NELSAP -PIU-6442-Cli-
A st [1on sasso [Fasactna e o Reauest o 0t [y P—_— 2000000 | 861512 |smes S - 20170115 | onanas 017001
ogy monitoring equipment - mpacts Mitigation ations nvelope
PiU
RW-NELSAP -LADP-55594-C
W-RFB / EXECUTION WORK:
FOR THE CONSTRUCTION OF | IDA /52950 {3.Soclal and Environmenta | ot Request for Bids | Open - National | SIndle Stage - One 1:492,689.0 [1,377,7064 | gigneq 2018-03-12 | 2018-03-26 | 2018-03-17 2018-04-28 | 2018.05-04 [ 2018-05-28 | 2018-06-06 | 2018-07-02 [ 2018-09-10 | 2018122
FOR THE CONSTRUCTION OF impacts Mitigation Envelope o 2 9
PIPELINE in Ngoma District L
ADP RWANDA
RW-NELSAP -PIU-86502-CW ) . . Pending Im
-RFQ / Construction of car p | IDA /52950 Ad-Quner's engineer and Pr f oo Request for QUOt | jpjtaq Single Stage - One 5.000.00 0.00 [ plementatio 2018-10-09 2018-11-07 2018.12:0
o o el oject Supervision ations Envelope 4
" the Server room
RW-NELSAP -129700-CW-RF .
G naparation o PAPs hous |10n /52050 | A4Quners engineerand pr | reauest for Quot [ g Sine Stage - one 135,00000 | 10857247 |complees 20190808 | 20200605 20191001 | 2019.08.05 | 202053
o5 resulted from biasting im oject Supervision ations nvelope
pacts Tz
RW-NELSAP-PIU -186343-C Pending Im
B e onon szsso (2.5 Envronmental Requst o105 |open-atonst | S Sge-one soovoce | oco |peeetam, 20200028 20201003 20201102 200102 200121 o
ting water hyacinth system i mpacts Nitigation nvelope n
n Rusumo Area
RW-NELSAP-PIU -196447-C pending im
W-RFQ / Construction and re A3.Social and Environmenta Request for Quot . Single Stage - One nding 2021053
o ane e [1oa /52050 [3Soctl and Envira Post Reaue Open - National | Sngle 20,000.00 000 [ pemertato 2020-10-02 202012.02 :
or the PAPS resulting from bl
asting impac
RW-NELSAP-LADP RW -1964 sending 1
49-CW-RFB / Construction w A4.Ouner's engineer and Pr Single Stage - One ending Im 2021032
o ruchon v |Ioassass0 | A4.0uners engin post Requestfor Bids [ Open - National | Sale St 23,785.00 0.00 | plementatio 20201015 20201022 202012.03 20210002 2021.02.06 L
or LADP Ruwanda Kirehe Dist n
rict
RW-NELSAP-LADP BU -2074 pending Im
36-CW-RFB / Construction of A3.Social and Environmenta . . Single Stage - One g 05 05 06 . oo 2020.02:2
36-CIRFB | Co DArs2050 | A3:Socialang Envir Post Requestfor Bids [ Open - National | Sngle 300,000.00 000 [ plementatio 2019.05-13 2019.05-18 2019-06-29 2019.07-29 2019-09-02 o
Commune Giteranyi Lot 2
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RW-NELSAP-LADP BU -2074
38-CW-RFB / Construction w

g Im

SO | saasg |25 a0 Envronmenta Reqest for s |open-vatonat | S0 e 0ne 2asisong [ g [henonln, 201001 20191005 o - e 2020071
Xtension of water Supply sy mpacts. Mitigatior nvelope n
stem Is commune Busont an
d Giteranyi
RW-NELSAP-LADP BU -2074 sending Im
S Cormelon | o sp050 |3l s nuronment Reqsst forids[open-Notonat [ S 92 0ne wsoonan| 00 |remetin, 150533 2190530 so1s062 210720 210502 w2022
RW-NELSAP-LADP BU-2074 pending im
43-CWRFD | Consrueion of A3.Social and Environmenta Single Stage - One : 2020022
O Rr | Construction o | 1oass29s0 [ 3:socta and Enviro Post Requestfor Bids [ Open - National | Sngle 350,000.00 000 [lementato 2019.05-13 2019.05-18 2019-06-29 2019.07-29 2019-09-02 o
anyl commune Lot 2
RW-NELSAP-LADP BU -2074 Pending Im
4OCWRFS Comstruction o 1pA/ 52950 [ 3.Sociaand Environmenta o Request orBids [ Open - National | Sngle tage -one 17000000 | 000 [plemertato 20100820 20190903 20191015 2091134 20191219 2020061
Head offce of Giteranyi com pacts Mitigatio elope n
mune
RW-NELSAP -LADP BU-2074 pending 1
34-CW.RFB | Construction of A3.Social and Single Stage - One ending Im 2020022
QU RTD | Construction f | 1pa /5050 [A%Soctl and Envira post Requestfor Bids [ Open - National | Sale St 300,000.00 000 [ lementti 2019.05.13 2019.05.18 2019.06:29 20190720 20190902 A
mmune Busoni Lot
RW-NELSAP-LADP T2-20753
7-CW-RFB / Construction an ngim
d Rehabilitation of administr A3 Social and Environmenta 2020.02-1
e o a0t | oA s2ss0 | 3isockl and Enviro Post Request for Bids 300,000.00 000 [ lementatio 2019-08:30 20190505 20190616 20190716 20190820 o
atre, pharmacy buiding,
mortualy and maternity war
'at Lukole Health Center
RW-NELSAP-LADP TZ -2075
45-CW-RFB / Construction of pending im
2 dormiariesand et i A3.Soclal and Environmenta Single Stage - One i 2020.021
2 ettty 1ba 5200 [A3Sockland Envira Post Requestfor Bids [ Open - National | Sngle St 300,000.00 0.00 | plementatio 2019.04-30 2019.05.05 2019.06-16 20190716 20190820 A
“condary Sehoo! and Constr n
ction of three classrooms &
tNgoma primary Schoo
RW-NELSAP LADP RW -2228
21-CW-RFB / Executionwork
Tortheconsrction o Gos |1oa 52050 [A3S0cal ana nvionment Request forids [ Open - Nationat [ Sl Stage-one 52529000 [674,165.00 [siane 2015.08.01 | 2018.08.01 | 2015.08.08 20180917 | 20181023 | 20181017 | 2018 11,08 20181121 | 20361228 | 215,052
Ko Gituku Rukir
water pipeline in Ngoma Dis
trict
RW-NELSAP LADP RW -2228
16-CW-RFB / Executionwork A3.Socal and Single Stage - One 2019.05:2
B L L I e Post Requestfor Bids [ Open - National | Sngle St 353.290.00 [510.198.94 | igned 2018.08.01 | 2018-08-01 [ 2018.08.06 20180917 | 201810-23 | 20181017 | 2018-11.09 | 2018-11-21 | 2018-12-28 2015
abiro-Rurenge-Gatore feede
F road i Ngoma pisrict
RW-NELSAP-LADP TZ -2228
15-CW-RFE / Construction n
ew building facites for Rus
spensary in Kyenda Pending Im
Mo oree | oasasso | #2Sociana Environmerta Request o it | opn - Natonst | 1l Sz - sooomne | 00 |ometan, 20190030 100505 00016 n0an16 100020 20021
corms and other faclites in mpacts Witigation wvelope n
Mumiterama Secondary Sch
ool three classrooms,  tea
hers house and tweive hol
es pitlatrine at Rusumo pri
RW-NELSAP -LADP-43726-C pending im
WA Rehabiltaton of wa A3.Soclal and Environmenta . ot Single Stage - One nding 06 06 06 16 . 2019051
WRTB ) Renabitation DAss2ss0 | f%ockland Envio Post Requestfor Bids [ Open - National | S9le 500,000.00 000 [ pemertato 2018-08-14 20180819 20180930 20181014 20181111 A
ages - LADP TANZANIA
RW-NELSAP LADP BU-22957 Pending Im
DCWRFB Construction of |0, /55959 | A3:Soclal and Environmenta Request for 8ids | Open - National | Single Stage - One 5000000 000 | plementatio 20210022 20210827 2021.06.08 2021.07.08 20210812 2021101
hangar for crops stor Timpacts Mitigation Envelope 1
Giteranyi Commune (LADP & n
urundi)
Request for Quot
RW-NELSAP -272588-CW-RF 4.0uner's engineer and Pr Request for Quot Single Stage - One 2022081
A T e | 1oAss29s0 [ 4.Quners enain Post Reque Limited Single st ations (Non Bank | 10,000.00 [ 13.663.12 |Signed 2022:01-16 | 2022-01-12 2022:02.13 | 2022-05-13 | 2922
station
Request for Bids
RW-NELSAP -272569-CW-RF )
o nepa o 24 novsesGam |1oa 52950 |A4Quners engineer and | Request o ids | OpenNatianal | Sl Sage - One Jsmaitorks 5P | 26.600.00 | 4530899 [signea 20220127 | 20220117 | 0220201 20220393 | 2022.02:18 | 20220320 | 0220006 | 2022.00.21 | 20220027 2022100
ke 1 24 houses dam oject Supervision nvelope (1 envelope pr
umo project
RW-NELSAP-RPCL -267446-
CW-DIR / Instaliation of 35 ) Request for Quot
T3V e S00VA Trant | 1oa 52050 [ 440ner's engineer and r | Direct stection | Drect s iNon sonk | 3000000 | .0 [Underim 20220330 | 2022.03:24 | 2022.08.04 | 20220326 20220010 2022051
m 11KV line, 200kVA Transt. oject Supervision ementation
ice Line connection o RPCL
Block by TAN
GOODS
Activity Reference No. / | oo / credit N Market Approac | Procurement Pro | Prequalification | Estimated Am | Actual Amount | Process St | Draft Pre-qualification | Prequalification Evalu | Draft Bidding Docum | Specific Procurement | Bidding Documents a | Proposal Submission /| Bid Evaluation Report
Description Component Review Type Method ! : f : 2 and Recommendatio |  Signed Contract | Contract Completion
& h cess (YIN) ount (Us$) (US$) atus Documents ation Report ent /ustification | Notice / Invitation s Issued Opening / Minutes S
1T APV Y e V2 s . L 2 s A A o 2 A0 A AT R i A s L et A0 et A GHIA
RW-NELSAP -6484-GO-COD
| Purchase block fabricating
Iacine reade souina ma |1oa 52050 |3 Socaland Endronmenta | Community 01ve [ i - natona 1020000 o0 | Pendingimpt 20170305 2070319 20170018 20170825 20170509 2017068
chines - singer, one hand s P 9 g
Wing machine, decorating m
achine, Startup material
RW-NELSAP -6483-GO-CDD
/Acquisition of 9000 avoca
Acauisition of 000 avoca A3.Soclal and Environmenta Community rive . Pending Imp! s s e o o §
doseedings vegewunegea o8 szsm0 (12 S0eRl S post Community Drve | Limited - National 570000 0.0 | Pending imy 2017.03-10 2017.03:24 2017.04.07 2017.04-14 2017.04.28 20170528
ortation, Nursery establish
ent support
RW-NELSAP -6481.GO-CDD
/Procure Friesian and Jersey
. Goats, 1000 chicken breed, A3.Soclal and Environmenta Communty drive | Pending Imp!
o e Coro e |1oa 52950 [ 43.Soctal and Enviro Post Communtty £rive [ Limited - National 26,200.00 0.00 | Pending imy 2017-02.03 2017-02.08 2017-02.28 2017-03.07 2017.03:21 2017.04-21
Gne Landrace sows and one
nucleus Pietrain boar for pig
gery productio
RW-NELSAP -6478-GO-COD
[Froture medeines . |10 152050 | A3:50ciland Envionmenta | Community Dve | iriveq - vagianol 420000 0.0 [Pending Impt 2070220 20170308 20170320 20170327 20170010 20170020
1 rocure medicines. mpacts Mitigation n Developmen ementation
RWNELSAP 6475-GO.COD. |10, /55959 | A3:Social an post Community Drive | e - National 2,00000 0.0 | Pending imp! 2017.04-14 2017.04.28 2017.05.12 20170510 20170602 20170616
/Rent premises Tinpacs Witgaton n Development ementation
RW-NELSAP -6568-GO-CDD A3.Social and Environmenta Community Drive Pending Impl
e e S o0 A rsasso | f3ssocklanc Enviro post Community Drve [ imitea 350000 0.0 | Pending imy 2017.04-14 2017.04.28 2017.05.12 2017.05-19 2017.06.02 2017.06-16
and
RW-NELSAP -6493-GO-CDD A3.Social and Environmenta Community Drive Pending Imp!
RELAr 192,000 |ioarsasso | faisocklan Enviro post Community Drve [ imitea 1,600.00 0.0 | Pending imy 2017.03:25 2017.04.08 2017.04.22 2017.04-29 2017.05.13 2017.05.27
colbox
RW-NELSAP -6450-GO-DIR / )
Sftware (hccouning n' |Ioa/szss0  |A40umers enginer ana e | gy Direct stection [ Direct 5.000.00 o0 | Pendng impt 2070221 20170226 2070228 2017036

ystem License 2 users)
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RW-NELSAP -9491-GO-CDD
/Procure exotic pregnant br

A3.50cial and Environmenta

Community Drive

Procure erotc reananir | ion szos0 [ A3.Socaland Envionmenta Community Dve | g 400000 352414 | signea 2017.0320 | 201708:16 20170325 | 2017.08.17 2017.04.08 | 2017-08:24 | 2017.04:15 | 207.08.20 | 20170016 | 2017.09.25 | 2017.05.02
Tace'saws and nucies Pitr

RUNELSAP 9676-G0-COD.
Rent premises for saloons 1oa /52050 [A3:Seciland Envronmenta | Community Drive | |jripeg - National 30000 0.0 [Under imple 2017.0003 2017.0808 2017.022 2017.0824 2017.0828 20171025
{Rent premisesfor sloon mpscts Mtgaton " Development mentation

RUNELSAP 9679-G0-COD

Vi NELSA? 967560 <Ot £3.Social and Environmenta Communty Drve . Pending impi o o o o o .
C«Erk;h:vfurlhe’fwr;tgmngr‘ IDA / 52950 Iimpacts Mitigation Post n Development Limited - National 300.00 0.00 | entation 2017-04-03 2017-04-08 2017-04-22 2017-04-24 2017-04-28 2017-10-25
e

RUNELSAP -9681-GO-COD 2.5t na Environmenta Communty Drve pencing o
e NELsAp 9681-60.COD |ion jsa0s0 | ASeckland Envi ost Community D14 | it - Nationsi 600.00 000 [Pending m 2017:04.03 2017-0008 20170422 20170824 2017-0828 20171025
RU-NELSAP -9680-G0-COD
Rent remses fo Stock an A3 Social and Environmenta Communty Drve Pending impi
Rentpremises o Stockan | o 050 | A3Sociland Envienmenta | o Community D4 | i - Natonai 600,00 000 [Pending m 2017:04.03 20170008 20170022 2017-0028 2017-0828 20171025
Cesfo the frst 6 montns

RW-NELSAP 9360-G0-COD
[procure Coffee husks orw [1oa 52050 [ A3:Seciland Envronmen | Community Drve | iiteq - National 320000 0.00 [Fending Impl 20170216 70221 20170307 20170314 0170322 2017-0405
[ Procure Coffee husks o . mpacts Migair eveiopmen ementatior
Semontns

RW-NELSAP -9759-G0-COD
procure Napier grass (seed £3.50cil and Environmenta Community orve [ e aion Pending impi o - - o o )
[ procure Napier grae (seed | on 2050 | A%Sociland Envienmenta | oy Community e i - Nationo! 260,00 000 [Fending m 20170216 20170221 20170228 20170301 2017.03.03 2017.05.02
Rapit s or cows

RUNELSAP 9634-GO-COD
[Procuing 10 eupecting el 108 52950 [ 43.Soco and Environmenta Community D14 vt Nationai 16,0000 604089 [ signea 2017:0310 | 201708:16 20170315 | 2017.08.17 2017.0329 | 20170817 [ 2017.08.05 | 2017.08.24 | 2017001 | 20171010 | 2017-08:28
fers (Friesian and Jersey)

RUNELSAP 9481.G0-COD
procure daiy cow manage £3.Social and Environmenta Community Dive pending impi
Irocuredaity cow manade | ioa saos [ A3Socalond Enuronmenta | oy Community D14 | i - Nationsi 200000 0.00 [Fending 2017.0324 2017:0329 2017.0402 2017:0809 20170411 2017.0425
Tlank, whael bartow: spade,
spraying pump...)

RU-NELSAP 9358-G0-COD
Procure Napier grass (seea A3 Social and Environmenta Communty Drve Pending impi
[frocure Napier gras (seed | o 050 | % Sockland Envienmenta | o Communty D4 | it - Natonsi 20000 000 [Fendng m 20170216 20170221 20170228 20170301 2017:0303 2017-05.02
Rapir oras for goats

RU-NELSAP -9475-G0-COD
Procure goats manageme .s0caana Enuronmenta Community orve | , . renaing i
Irocure goats marageme |ion sgsp [ A3Secaland Envie rost Communty e | it - Nationo! 700,00 000 [Fending m 20170320 20170325 20170401 2017-0008 2017:0410 2017-04.24
e whee barrow, pade 55
raying pump...)

RW-NELSAP -9626-G0-COD
Procure pregnant goats o [1oa 52050 [ A3:Seciland Envronmenta | o Community Drve ||t - National 120000 0.00 [Pending imp! 2017.03.24 20170329 2017:04.05 2017:0406 2017.0408 2017.0422
exotic breed and 1 Boer buc pacts Mitigatior evelopme: ementatior
X

RW-NELSAP -9368-GO-CDD A3.Social and Environmenta Community Drive
Procure o months o i |1DA 52950 | 3Soca andEnv post ommunity Orve | e - o 500000 247190 | signea 2017.0216 | 2017-08:16 20170221 | 2017.08.17 2017.02.28 | 2017-08:24 | 20170301 | 207.08.20 20170316 | 2017.09.25 | 201703:30
«ckens (1000 breed chickens) mpacts Mitigation 1 Development

RUNELSAP -9465-G0-COD
rocure poulry manageme
IProcure poulry menageme £3.Social and Environmenta Communty Drive . pending impi o s s o5 o5 y
k;rls !‘Eed:rs uegptrayts(:/e IDA / 52950 Iimpacts Mitigation Post n Development Limited - National 750.00 0.00 | o entation 2017-03-06 2017-03-11 2017-03-18 2017-03-25 2017-03-27 2017-04-10
Ghing machines, wheibaro
e hoes spaces

RU-NELSAP -9630-G0-COD
procure chicken fecds (1 |i0n /52050 | %S0ciland Envienmenta | o Community Drive | |vipeg - National 320000 000 [enang e 20170323 20170328 20170008 2017-04.05 2017:007 20170021
hicken @Ko for the rst & mpacts Mg n Developmen ementaton
onthsy

RU-NELSAP -9480-G0-COD
Procure and install a water [1DA /52050 [A3:Seciland Environmen | o Community Drve | |iiteg - National 650.00 0.00 [Fending Impl 20170320 20170325 20170401 2017-0008 2017:0410 2017-0424
tank for poultry activities. P o P!

RW-NELSAP -9492-G0-COD
/ Procure piggery demonstra a

procure " 5 Socialand Environmenta Community orve [ o4 aion Pending Impi o o5 o5 o5 o ]
oo fodhchyeadma 108 52950 1505 33 e o Community0rve [ i - natona L460.00 000 [Ferding m 2017.0315 20170320 0170327 20170329 2017.002 20170436
5 wneelbarrow,eic)

RUNELSAP 9708-G0-COD
{procur o feeds fothe 1 |1DA 52950 [ 43.Soco and Envionmenta Community D14 | i - Nationsi 240000 0.0 [Under imple 2017.0322 2017.0327 2017.0410 20170011 20170414 20171011
<L o

RUNELSAP 9487-G0-COD

£3.Social and Environmenta Communty Drve . Pending impi o5 o5 o o o .

Procure an mtal s water |10a /52950 | 3S0cklond Envienmenta | Community D74 | i - Nationai 130000 0.00 [Fending 2017.0320 2017.0325 2017.0001 2017.003 2017.0407 20170821
tank for g farming

RU-NELSAP -9632-G0-COD 2.5t na Environmenta Communty Drve . pencing o s » » » o ]
e eLsap 9632.60.C0D | on jsa0s0 RSS! and Envi ost Community D14 i - Nationsi 480000 000 [Fending 20170327 20170801 2017.0808 2017:0809 20170811 2017.0425
RUNELSAP 9467-GO-COD
Uingrsinhves (neving [10a /52050 [5ocialang Envionmenta o Community Drive | e - National 100000 000 |Pending mpi 20170308 2017:0313 20170320 20170327 2017:0329 2017-012
Langstron ives (ncuding | Timpacts itgatio n Development : cmentaton
a1 super chamber) and 40
Rew cotony hes

RW-NELSAP 9376-G0-COD
[Procure beckecoing tools” [1oa 52050 [ A3:Seciland Environmenta Community Drve | iite - National 800,00 0.00 [Fending Imp! 20170216 70221 20170404 20170411 2017:0419 2017:0519
1 Procure beskeeping ools mpacts Miigair evelopmen ementtior
o

RW-NELSAP -9479-60-COD

w 9 43 Socil and Environmenta Community orve [ o4 ation Pending Impi s o5 o on on ]
ot e e 260 (108 /52950 250530 e o Community D€ it - Nationo! 153600 000 [Fending m 20170320 20170325 2017.0408 2017.0415 2017.0418 20170518
RW-NELSAP -9619-G0-COD
/Procure agricultural inputs A3.Social and Environmenta Community Drive Pending Impl
procuresarcuturel uts | 1o sz0s0 (43 Socaland Envionmenta Community D14 | i - National 300000 0.0 [Pending m 2017.0306 20170311 2017.0325 2017.0326 20170328 20170811
5 machines, akes. wheels
Srous et

RW-NELSAP -9409-G0-COD £3.50cial and Environmenta Community Drve ] Pending impi . . . ] ) ]
[ Esap 9409.60.00 |ion /sass0 | ASocilond Envienmenta | oy Community D14 | i - Nationsi 30000 0.0 [Pending m 2017.026 20170221 2017.0228 20170301 2017.0303 2017.0317
RUNELSAP 9486-GO-COD
procure mashroom produc
Hon materls (Paday Sraw A3 Social and Environmenta Communty Drve Pending impi
ton materials(bodey Sran | on sags0 (A3 Socaland Enuronmenta | gy Community D4 | i - Nationsi 1500.00 000 [Pending m 20170320 20170325 2017-0808 2017:0820 2017:0824 20170514
id, hand Chopper, drum for
biing straw. plasic opes,

ny bags. sprayers)

RW-NELSAP -9913-G0-COD A3 Social ana Communty orve |, pending gl
JULNELSAD 5413.60.COD |ion 2050 | % Seckland Envirenmenta | oy Community e | i - Narono! 350000 000 [Fending m 20170302 20170307 070321 20170328 2017:0405 2017:05.05
stloon

RW-NELSAP -9373-G0-COD

el 0.co0. A3 Social and Environmenta Community Drve [ e Pending impi o " . . . os.
/ Procure tailoring training m [ IDA / 52950 Tirmacts Mitigation Post S Bevelopment < | imited - National 6.500.00 0.00 |Feneng o 2017-02-16 20170221 2017-03-07 2017-03-14 2017-03-22 2017-05-21

aterials including machines




RW-NELSAP -9600-GO-CDD

Procure cquipmentforthe |10 /52050 | A%Seciland Envienmenta | Community rve | it - National 5,000.00 0.00 [ Pending me! 20170323 20170320 20170011 2017.0818 2017.0426 20170526
Testaurant and st up
WANELSAP 9483.GO-COD
[procur il saricuura |10A 52950 [43:Soco and Envionmenta Community D€ | - Nationsi 350000 0.0 [Pending impl 20170327 2017001 2017.0808 2017.05.08 2017.0510 20170524
roduces stock for aie
RUNELSAP 9674-G0-COD
Aa.Social and Communiy Drve [ Pending impi o o - s o ’
ocuemert ofFresanca | DA /s2050  [13Soc i nuronment | Community D14 | en - Nationl 25,0000 0.0 [Pending m 20170122 20170127 2017.0226 2017.0305 20170313 2017.0412
RUNELSAP 9673-G0-COD £3.Social and Environmenta Communty Drve Pending impi
i eLsap 9673.60.<00 Lion rsass0 | A3Secilond Envienmenta | oy Community D4 | i - Nationsi 308000 000 [Pending 20170322 20170327 2017:0820 2017:0817 2017:0820 20170520
abots
RW-NELSAP -27105-GO-RFQ A3.Social and Environmenta Request for Quot Single Stage - One Pending Impl .y 00- 11
/500,000 seedlings 1DA /52950 Iimpacts Mitigation Post ations. Limited nvelope 30,000.00 0.00 | ementation 2007-08-22 2007-09-13 2007-11-12
RUNELSAP LADP-43557-G
R provsion of manson [ 04 /2050|2350l and Envronmenta| Reauest for ids [Open - Natonal [ 7ol tage -one 5000000 000 | Penaing s 20180918 20180923 20181108 20181208 20190108 20190308
1y Eauipments - LADP TAN. mpacts Migation rveiops ementaton
i
RUNELSAP -LADP-43561.G
GRS provison of Carpet [ 108 /52050 | 4350kl and Envirenmenta | o Request orBids [ Open- National [ Sndle Stage -one 9000000 0.00 [Pending impl 20180911 20180916 2081028 81127 2090101 20190302
1y cauipments - LADP TANZ
R
RUNELSAP -LADP-435668.G
GRS proviion ortaioring | 10A 52950 [ A3.Soca and Envionmenta Request forBids [ Open-National [ Sndle Stage -one 210000.00 0.00 [Fending Impl 20180912 20180917 20181029 2081128 20190102 20190303
cauipments - LADP TANZAN
A
RUW-NELSAP -LADP-43715.G
GRFD Provison of ICT et |08 /52050 | A%S0ciland Envienmenta | Request forBids [ Open- National [ Sndle Stage -one 6000000 0.00 [Fending impl 201810:09 20181014 20181113 20181127 20181225 20190223
Pt CADP TANZANIA
RU-NELSAP -LADP-43726.G
GRRQ / Tansport (Doubie € [1oa /52950~ [A3:Sociland Envronmenta | Request for Qua || rteq Single Sage - One 3000000 0.00 [ending ime! 20180218 20180325 20180509
abin Pick up) - LADP TANZA P 9 P
N
RW-NELSAP -LADP-43737-G
GRRQ ) Ofce and Equipme £3.50cial and Environmenta Request for Quot [ Single Stage - One Pending i . y .
QPO Offce ond EUDT | o 5205 [ S0cil ond Enuronmenta | oy Reaque Open- National [ Sndle 1200000 0.0 [Pending m 20180127 20180303 20180802
LADP Kirehe) LAD? RWAND
A
RUNELSAP -LADP-27022.G
O-RFQ / Equipement and co A3.Social and Environmenta Request for Quot Single Stage - One Under Imple - 00- 1ox .y
mputer for Busoni and Giter IDA/ HB720 Iimpacts Mitigation Post ations. Limited Envelope 10,000.00 0.00 | mentation 2007-09-10 2007-10-09 2007-11-08
i LAB? BURLND!
RUNELSAP -LADP-26990.G
GRED Vehicefor buson | 1oa Ha720 [ 43:Socaand Environmenta Reauest for 8ids [ Open - Natonal | 75 Stage -one 3000000 | 3567500 |signea 20070905 | 20170604 | 2007:08-14 20071018 | 20150716 | 20071017 | 20180728 | 20071021 | 2018.08.1 | 20071120
nd Giteranyi - LADP BURUND | mpacts Mitigation nvelope
i
RU-NELSAP P1-61742.GO-
RF /Suoply. instalaton of t.Owners engineer and Request for Quat |, Single Stage - One 0516 | 2018.05- 06.20 | 20161019 | 201507
RrQ ) supoly. nstalation of |1oa 5050 [A4Quners engin post Reque Limited sngle s 3000000 | 1572678 [signea 20180516 | 2018.05-16 20180620 | 2018:10.1 | 20180720
EESAPU S Oifce - P10
RW-NELSAP P1-6578-GO-R
Q. Supply, nstalation, rai £4.0uner's engincer and pr Request for Quot Single tage - one Pending impi
ning and maintenance of Ar | 'PA/ 52950 oject Supervision Post ations Limited Envelope 40,000.00 000 | ¢ mentation 2017-02:25 2017-04-08 2017-05-23
e software and Server -
o
RW-NELSAP -PIU-55489-GO- A3.5ocial and Er t Single Stage - O
FB Offce fumire under [0 /52050 |55l ond Envronmenta | oy Request fo 8ids [ Open - Natinal | Sngle Stave - One 3075000 | 11236819 [signea 20171212 | 2071201 | 20171227 20180116 | 2018.02:20 | 20180130 | 2018.05.01 | 2018.02:20 | 2028.06.11 | 2019.02:20
annual Framework contract impacts Mitigation
b
RUNELSAP PIU-48740.GO £4.0uner's engineer and pr Request fo Quat Single stage - One Pending impi o o ]
SuNELsap L oajsasso  |AkQuners enain post Reaque Limited Sngle s 5000000 0.0 [Pending m 20180108 2080213 20180330
RW-NELSAP -PIU-43511-GO- A4.0wner's engineer and Pr Request for Quot Single Stage - One
SUNELSAP PUAIILCO- |1y sags  [AdQuners engin ost Reaue Limited Sngle s 200000 5,353.65 | signed 20180203 | 20181212 20180331 | 2019.03.25 | 20180430
RUNELSAP P1U43707.GO j
RFQ /pritand ditriowe Co | DA 52050 [ A40uners engineerand | oy Reauest for Quot ||y Single stage - e 3500000 0.00 [Fending impl 20171218 2080201 20180303
rporate Communication Mat uf 8l . e :
e -0
Juunetsan 104375500 | on spas0 | A4Qumers engineer ana | g Reguest or Quot | iy | gl Sage - one 6000000 | 5278600 |signes 20180101 20180228 | 2018.06.28 | 2018.00.20
o
RU-NELSAP P1-6500-G0-R A4 Owner's engineer and pr Request for Quat Single stage - e Pencing mpl 0. 5. s
FQ/ Office Equipment - PIU IDA /52950 oject Supervision Post ations, Limited Envelope 26,000.00 000 | ementation 2017:02:15 2017-03-12 2017-04-11
RUNELSAP P1U-6444-GO-R
Q1 Safeguerds Equpment | IDa 52050 [ A3:Socaland Enuronmenta | oy Reauest for Quot |y Sngle stage - e 16,0000 0,00 [Pending Impl 20161025 2061130 061214
and personal protecte ¢au
omen -l
RU-NELSAP P1-6447-GO-R . , . .
70/ Computer Equpmenta | IDA /52050 [ A40Wners engineer and P | gy Reauest for Quot g Sngle stage - One 2581000 0.00 [ending Impl 070131 20170301 0170331
nd Softwares - P10
RU-NELSAP P1-32506.GO- s engineer and 7 . n . i
RFQ ) Corfor RPCL Managin |IDA /52850 | A4:Quner’s engincer and r | Request for Qua || rteq Single Stage - One 5000000 0.00 [Under imole 2080120 20180324 080523
g Director - PIU i P P
RU-NELSAP-LADP-43537-G
O-RFB  Office eatipments & A3.Social and Environment Single Stage - One Pending il
Qe Offe eaupments & o jsaos  [45%52cklond Envronmenta| oy Request orBids [ Open- National | S1le ¢ 700000 0.0 [Pending 2018015 20180120 20180219 20180226 20180312 20180411
et furmture - ABE TANEA
I
RUNELSAP CODTZ-79153
GO-COD Acqusiton of 18 |ioa /5260 | {%Socla v Enyranmenta f pogy Community D74 | e - Nationl 1746000 0.0 [Fending impl 20180920 20180925 20181025 2081101 2081115 20181215
expecting heifers (Friesian a mpacts Mitigation n Developmen ementation
nd Jersey)
GO.CED Support 69abe|Ion /52960 | A3Socaland Environmenta o Community Dive |11 1170000 0.0 | Pending mpt 20180920 20180925 20181009 2081016 2081025 2081224
So.COD  suprert 10paPs Timpacts Mitgation n Development : ementaton
cousheos
RUNELSAP -COD-TZ-79740
-G0.COD / Acqure dary cow
management inputs and 0 [I0A /52960 | A3Socaland Environmenta | gy Community Dive e 400000 0.00 [Pending Impl 20180922 20181012 e 08118 2081202 2090131
Is (water tank, wheel barrow P o P!
« spade, spraying pump...)
RU-NELSAP -COD-TZ-79744
-GO.COD / provision treatme
o " £3.5ocil and Environmenta Community orve [ Pending Impi o o o o o ]
ks -wi ik con, S |1oa 52060 [ A3Socaland Envronmenta | gy Community Drve | imited 450000 000 [Fending m 20190109 20190114 2090120 201902.04 20190218 20190019

cup.spray pump, anti-helmin
tics,drenching gun, vaccine i
njection etc
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RW-NELSAP -CDD-TZ-79751

-GO-COD  Acquring medici [1DA/s2060 | A3.50ckl and Environmenta | oo, Commurity Drive | e 201600 0.00 [Pending me! 20180927 20181002 20181016 20181023 20181108 20181208
nes (12 months medication f P 95 P!
or 16cows)
RNl oD TE79740
5D Acqure 13 prean
ancarge Whie, 3 Lanarate | IDA/ 52960 [ A3:Sociaang Emvironmenta oy Community Drive e 420000 0.00 [ Pending me! 20180928 20181003 2081102 2081116 20181130 2090120
ant Large Whit, 3 Landrece mpacts Mitigation " Developmen crentation
bonr = Teios for pggery pr
oducton
RU-NELSAP CDDTZ-79718
G0-CDD / Acquire piggery A3.Socialand Environmenta Community Drive pencing mpl
Pt i L et rost Community Drive L imtea 156000 000 [Pending m 20180920 201810.00 20181018 2081101 2081115 20181215
Cighing machines, spaces,
heell etc.....)
RU-NELSAP CDD-TZ-79783
-GO.COD 1 Acauire g feed [ 1DA /52060 | %50ckl and Environmenta | oy Community orve | imiea 19,20000 0.00 [Pending me! 20180930 20181005 20181100 2081118 2081202 2090001
(5 kg per pig per day for 8 P: 9 P
e
RU-NELSAP CDD-TZ-79750
-GO.COD  Feeds forpigets [ DA /52060 | A%Sockl and Environmenta | oy Community orve | imited 400000 0.00 [Pending me! 20181001 20181006 20181105 2081112 20181126 20190125
for 6 months (2kg/piglet for P 9 P!
RU-NELSAP COD-TZ-7992 A3.Social and Environment Commurity orve Pending mp!
BneeLsae CODTZ9928 |ion 2060 | seckland Envie rost Communty Drve | imited 100000 0.00 [Perding m 2018121 2081224 2090123 20190206 201902:20 20190021
dvacenes
RU-NELSAP COD-TZ-79749
-GO-CDD Acquistion of 2 [ DA/ 52060 | A3.50ckl and Environmenta | oo, Commurity Drive | 102000 0.00 [Pending me! 20181005 20181010 20181109 20181116 20181130 201812:30
pregnant (doe) goats for eac P 9 P
HFaps
RNl con 79702
DD acquistion o bu [1Da /52960 | £3:50ci2 and Environmenta g, Community Drve | e 161800 0.00 [ Pending me! 20181008 20181011 20181025 20181101 20181115 20190114
So.Cob ) Aciton of b mpacis Mitigation  Developmen crnentation
maies
RU-NELSAP CDD-T2-79697
. Cop Tz 7900 43.Socialand Environment Community rive pencing mpl o o " " o y
80.cOD support s1pa6s ' [1oas2060 (125Kl and v rost Community e e 27,3000 0.0 [Pending m 20181007 20181012 2081111 2081125 20181209 20190207
gostheds
RUNELSAP CDD-T2-79765
GO-COD/ Acqurre goat man A3.Socialand Environmenta Community Drive Pencing mpl
So.coD ) Acauire soat man | ioa o050 [A3Seckland Envir rost Community rve L imiteq 90000 0.0 [Pending m 20181008 20181013 2081112 2081126 2081210 20190208
e tank, wheel barow, zpa
de, spraying pump...)
RU-NELSAP CDD-TZ-79936
-GO.COD  Start up farmsfar 10A /52060 [ A3Secil and Envronmenta o Community Drve L imtea 910000 0.00 [Pending me! 20190102 20190107 20190206 20190220 20190304 20150403
255 asistance
RU-NELSAP CDD-TZ-79699
-GO-COD / Acquiring medic £3.Socialand Environmenta Community orive |, Pencing mp! o o o - . oL
150.coD / Acquir DAss2960  |{socaland Ervio post Community Drive L imitea 546000 0.00 [Pending m 20181010 20181015 20181029 2081112 20181126 20190125
hens medication for S1PAPS
RU-NELSAP COD-TZ-79991 A3.Social and Envronment Commurity orive Pending mp!
BneneLsne CODTZI0 |ion 2060 | seckland Envie rost Communty Drve | imiced 880,00 000 [Fending m 20181226 2081231 20190130 20190213 2090227 20190028
upits
RU-NELSAP COD-TZ-79764
-GO-CDD  Praviion of start A3.Social and Environment Commurity rive pencing
SOCED Frovson SN | 1oa sa0g - [A3Socaland Enuro ost Community e e 176000 0,00 [Pending m 20181016 2081021 2081120 201812.06 2081218 20190216
oF 50k o bags fo each
s
RUNELSAP COD 7279938
A3.Socialand Environment Community Drive Pencing mpl o o " o " .
5 Purchase of rabbi DA/ 52060 | A%Socal and Enviro ost Community rve e 105600 0.0 [Pending m 20181007 20181022 2081121 20181205 20181219 2090118
fecding troughs
RUNELSAP CDD-T2-79687
GO-CDD/ Setup o 2 Demo
ntraton farm fo tomatoes, A3.Socialand Environmenta Community Drive Pencing mp!
neaton frm fortomatoes, | ioa sa0g0 [ A3Sectl and Envir rost Community Drve L imteq 300000 0.0 [Pending m 20181018 20181023 20181106 2081113 2081122 2081222
< Acquire agricutora inputs
for (Seds, sprinkier, sprayi
ng machines, rakes, whesib
RU-NELSAP CDD-TZ-79776
-GO-CDD Acque and set 43 Socil and Environmenta Community Drive Pencing mp!
oD Acaure and et lioa saos [ A3sodaland Enuro rost Communty Drive | imiced 800000 0.00 [Pending m 20190115 2090120 20190219 20190305 20190319 20190518
X24m) one fo fomatoes and
Siner
RU-NELSAP COD-TZ-79755
50-CDD/ Acquire xira wat 1Da /5260 | A3:50cia and Environmenta g, Commurity Drive e 100000 0.00 [ Pending me! 20181020 20181025 2081120 2081201 2081215 20190114
ertank (10,000L) for irrigati P 9 P
on purp
RU-NELSAP CDDTZ-79779
G0-COD / Canstructon of ¢ [1pa /52060 | A3:50ci2 and Environmenta g, Community Drive | e 150000 0.00 [ Pending me! 2081021 20181026 20181109 2081123 2081207 20190106
So.con | Constructon ot mpacts Mitigation  Developmen crmentation
elools
RU-NELSAP CDD-TZ-79772
GO-COD Water pump for | 08 /52060 | A%S6cla and Environmenta gy Community rve | imitea 450,00 0.00 [Pending me! 2081022 20181027 20181103 20181108 2081112 2081126
gating th veos
GO.COD moviin o bana |IoA 52960 | A3Socal and Environmena oy Community Drive | e 558000 0100 | Pencing mpt 20181023 20181028 2081127 2081211 2081225 20190223
60.COD | Provision of bana Tirmpacts Mitoation " Development : ementation
RU-NELSAP CDD-TZ-79782
-GO-CDD / Support on grass |IDA / 52960 A3-Soclal and Post Community Drive | jioq 3,720.00 0.00 | Pending Imp! 2018-10-25 2018-10-30 2018-11-13 2018-11-20 2018-12-04 2019-01-03
Timpacts Mitoation n Development ementation
bindies for muiching
RU-NELSAP CDD-TZ-79707
00.C0D Acqustion o 3 £3.Socialand Environmenta Community orive |, Pencing mpi o " . . . on
So.con DAss2060 (% socaland Envio post Community Drive L imcea 207000 0.00 [Pending m 20181027 2081101 2081115 2081129 20181213 20190211
P 115 Seadings
RU-NELSAP COD-TZ-79745
50-CDD | provision of man A3.Social and Envronment Commurity orve [ rencing
SO o erovson ofman fioa sa060 | A%socaland Envio rost Community e | miteq 180000 0.00 [Fending m 20181028 2081102 20181116 2081123 20181207 20190205
27 s o 4503 Lory
RU-NELSAP CDD-TZ-79746
50-COD / Acquisiton of see A3.Socialand Environmenta Community Drive Pencing mp! . . . . y y
So.CoD  Acauistion ofsee | 1oa 52050 [A3:Seciland Envir ost Community e e 19200 0.0 [Pending m 20181030 20181106 2081118 2081125 20181209 20190207
aen 1 acre 24k for each
RUNELSAP CODTZ-79705
GO-COD/ Faciltae purchas A3.Socialand Environmenta Community Drive Pencing mpl
So.CoD ) Faciitate purchas ion 2060 [A3Sectl and Envir rost Community rive L imiteq 20000 0.0 [Pending m 20181001 20181105 20181110 20181126 2081210 20190109
Srvesing - 3each harvest =
25'bage
CO-CDD pocure o ftein oA /52950 [350ckaland Environmenta o Communty D1 {1 150000 000 [Perdng imot 2081102 2081107 201812.07 aoa1221 20190100 2019.0205
SocoD Procure ol e Tirmpacts Mitgation n Development ementation
Siracton machine
RU-NELSAP COD-TZ-79742
-G0.COD  processing and o | 1DA /52060 [ ASocil and Envronmenta | o Community Drive L imitea 300000 0.00 [Pending me! 20190205 20190210 20190312 20190326 20190016 20190615

I extraction machine
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RW-NELSAP -CDD-TZ-79747
-GO-CDD / Start up support f

A3.50cial and Environmenta

Community Drive

Pending Imp!

S0CoD ot up sunor (| ion sz0g0 [ A3.Socl and Envionmenta Community Dve | g 250000 0.0 [Pending 201811.08 20181109 20181209 20181216 20181230 20190228
g area, cement, shovels
el barrous et
RUNELSAP COD 1279717
GO-CDD / Assisntance to m | IDA / 52960 A3:Social and Environmenta | po. Community Drive | |;yyey 1,000.00 0.00 | Pending Imp! 2018-11-05 2018-11-10 2018-11-24 2018-12-08 2018-12-22 2019-01-21
Timpacts Migation " Development cmeniaton
atanance of th B Mach
RUNELSAP COD 7279713
,Copz 1o £3.Social and Environmenta Communty Drve Pending impi " " " " " .
dmnrfanluellv\:rm:ery m;(lhmde IDA / 52960 Iimpacts Mitigation Post n Development Limited 5,000.00 0.00 | entation 2018-11-06 2018-11-11 2018-11-25 2018-12-09 2018-12-23 2019-02-21
‘
RW-NELSAP CDD-TZ79752 A3.Social and Environmenta Community Drive Pending Impl
p::rgacl;\?a‘/{::dl::n;i\r;t‘ar;: DA/s2060 | A%Seclal and Envienmenta gy Community O1ve | imied 100000 000 [Fending m 20181107 20812 2081212 2081219 2090102 2090201
hg daysimontn
RWNELSAP -CDD-TZ79738 A3.Social and Environmenta Community Drive Pending Impl
G0 oo acstonce e [ oaszsso (125208 330 Sy ronment o Communty Drve | imied 50400 000 [Fending m 20180926 20181014 2081028 2081108 2081118 20181218
A
RU-NELSAP -CDD-TZ-79696 R . communty o rending ot
G0.COD Suppor 13pars |10 /52060 | A3Socilang Envionmenta | Community Drve | reg 520000 0.00 [Fending mp 20181002 20181007 2018110 2081120 20181204 20190202
So-con 1 Support 137APs mpacts Migair eveiopmen ementatior
bigsheas
RU-NELSAP -CDD-TZ-79760 43 Social and Environmenta Communty Drve Pending impi
BneeLsae CODTZI9T60|ion 2060 | Seciland Envirenmenta | oy Communty Drve | imicea 1395000 000 [Fending m 20181024 20181029 81128 2081212 081226 20190224
wreto pazs
RU-NELSAP -COD-TZ-79763
-GO.COD ) rocure fam e
Ipments orfarmers such a5 £3.5ocil and Environmenta Community Drve Pending iyl
s o fomers U9 ioa sz0g0 [ 43.Socland Envronmenta Community e | g 30000 0.0 [Pending m 208101 20181106 20181206 20181220 2019.01.03 20190304
Spaces matchetharvestng
Ko, insecticdes Gumbao
and rancoat
RW-NELSAP LADP.43260.-G A3.Social and Environmenta Single Stage - One
©O-RFB / Double Cabin pick u | IDA / 52950 g’ ronm Post Request for Bids | Open - National ing| 9 30,000.00 0.00 |Canceled 2017-11-15 2017-11-20 2017-12-20 2017-12-27 2018-01-10 2018-02-24
Timpacts Mitgation Emeiops
» (Kireheshgoma) LADP AW
RUNELSAP -COD-TZ-86507
-GO.COD ) provison o man A3 Social and Environmenta Communty Drve Pending impi - - " " - o
SOCoD brovsion of man |ioa saog [ A3Socaland Envronmenta | gy Communty O1ve | imied L600.00 000 [Fendng m 20812 208107 2081201 2081208 2081218 20190117
27 s af .53 tory
RU-NELSAP -COD-TZ 86511
-GO.CDD/ Mocure farm eau
Ioments or farmers such a5 43 Socil and Environmenta Communty Drve Pending impi
fpments forfamers uch o5 |ion rsa060 | %Seciland Envirenmenta | oy Communty Drve | imiced 200 000 [Fending m 2081113 2081118 20181202 2081216 2081230 2090129
Spaces matchetharvestng
Knes, insecticdos Gumboo
/and raincoat
RUNELSAP CODTZ-86512
50-COD  Acauire pogery £3.5ocil and Environmenta Community Drve Pending i . . . . . .
Soo0 acauire 9oy | |ion jsag0 | A3Socilond Envienmenta | oy Community D1ve | g 1560.00 0.0 [Pending m 20810 20181129 20181203 20181217 2081231 2090130
Gigning machines, Spades
heell etc.....)
RULNELSAP COD TZ:86510
GO-CDD  Procure farm equ A3.Social and Environmenta Community Drive Pending Impl
s o frmers s S | oasass0 (1o g nuvenment | Community D1ve | imied 1550.00 000 [Fending m 208115 2081120 2081208 2081218 2090101 2090131
Spades matchét unawo, G
RUENELSAP -CDD-86410-G A3.Social and Environmenta Community Drive Pending Impl
0-CDD / Support 13PAPs wit [ IDA /52960 o e Post oy orv'® | Limitea 1,200.00 0.00 [Feneng 20181116 20181121 20181128 20181129 201812:03 20181210
h materials to construct bo mpacts Mitigatior evelopment ementatior
4
RU-NELSAP P1-86508.GO- A4 Ouner's engincer and pr Request forQuat | Single Stage - One Pending impi
RFQ / Generator for the Field | 'PA /52950 oject Supervision Post ations Limited Envelope 20.000.00 0-00 | ementation 20181020 2018-12:08 2019-02:06
fice
RU-NELSAP P1-86501.GO- A4.Ouner's engincer and pr Request forQuat |, Single Stage - One Pending impi 00: " "
RFQ / Supply of a plotter 1DA /52950 oject Supervision Post ations. timited Envelope 5:000.00 000 | ementation 2018-09-22 20181117 20181217
RU-NELSAP P1-86509.GO- }
RFQ / Supply of PPE for Proje | IDA / 52950 Ad-Oumer's engineer and Pr | p, Request for Quot | ;v Single Stage - One 10,000.00 0.00 | Pending Imp! 2018-11-14 2018-12-19 2019-12-19
ct Staff and Guests on a Fra oject Supervision ations nvelope ementation
mework contract
RW-NELSAP P1-86413.GO- 44 Ouner's engncer and pr Request for Quat Single Stage - One
UNELA? PUSOICO | ioassasso (A4 Qurers enan rost Reque Limited ingle st 10,0000 913071 [ signea 20181113 | 2018112 20181211 | 2019.03.25 | 20190125
oment
RW-NELSAP P1-86506.GO- }
RFQ, Supply and instalatio [10A/s2ss0 | A4.Owners engineer and r | oy Reaquest for Quat | rpeg Single Stage - one 500000 0.0 [Pending impl 208126 20190105 2090204
n of a lightning conductor at i P P
the Fieid otce
RUNELSAP P1-86508.GO- £4.0uner's engincer and pr Request for Quat Single stage - One . . ] . ]
U NELSAP P-B0S08GO: 0 2050 [ A4 Quners enain ost Reque Limited Sngle s 7000000 | 2142012 [signea 20190220 | 2019.04:24 20190417 | 2019.07.08 | 20190816
RW-NELSAP P10-6449-G0-0
LSAP L. 6440-00R £4.0uner's engincer and pr Request for Quat Single stage - One - o .
c on Mater | DA 52050 [A49ners engn ost Reaque Limited gl s 500000 0.00 |cancetea 2017.0227 2017.0808 20170504
Isdeveloped, produced and
dtribues iy
RUNELSAP P10-43731.GO-
RFQ  Produce and dsrbute 44 Owner's enineer and pr Request for Quat Single Stage - One o s on
RFQ ) roduce and ditrioute |5 505 [AdQuners engin ost Reaue Limited Sngle s 15,0000 0.00 |cancetea 2080122 20180305 2080808
G ne mimsires.. - P
RU-NELSAP -32506-GO-RFQ Ad.Ouner's enineer and pr Request for Quat Single Stage - One
JUNELoRe 32506 CONO ion 2050 | A Quners engi post Reaque Limited sngle s 5000000 0.00 |cancetea 20171029 20171220 2080222
RU-NELSAP 96986-GO-RFQ
A4 Owner's engineer and pr Request fo Quat Single tage - One Pending impi
Suppl o I ument for |1 /szss0 [ A40ers rost Reaque Limited sngle s 3000000 000 [Fending m 20150128 20190308 2019.09.06
BoD, LRP TZ support taf a
dlsison ofie Tz
RW-NELSAP -108260-GO-RF t.Oner' engineer and Request for Quat |, Single Stage - One o 0008 | 2019.04- 0525 | 2019.07.08 | 2015.07-08 | 2015.06-
B eLsae 10260CORF |ion 2050 | A4 Quners engi rost Reaue Limited sngle s 1750000 [ 192392 | completea 2019.04.06 | 2019-06.05 2019.05.25 | 2019.07.08 | 20190709 | 2019.08.05
RU-NELSAP -120551-GO-RF .
Q1 Framenor conractor T o /szas0 [ SE0TErS neer nd sy Reauest for Quet g Single tage - One 2000000 | 1450042 [signea 20190930 | 2019-10:30 20191125 | 2020.01-24 | 20201128
mporary water supply for ject Sup p
ammunites
RUW-NELSAP -153132-GO-RF .
Q/Supply and mstafation [ 1oA /52960 [ A.Qunersengincer and P | o Reaquest for QUet | open . watanal [ Sngle Stage - One 2623400 0.00 [ending imp! 2091217 20200211 20200312
1T equipment for RPCL new oject Supervision ations nvelope lementation
ot
RW-NELSAP -163622-GOAF
Q) PROVISION OF RELOCAT!
ON SERVICES OF NELSAPIRE £4.0uner's engineer and pr Request for Quat Pending impi
‘GIONAL RUSUMO HYDROELE | /DA / 52960 oject Supervision Post ations. 5:000.00 000 | ementation 2020-02:29 2020-03-23 2020-04-06

CTRIC PROJECT DOCUMENTS
AND EQUIPMENT FROM KIGA
LI TO RUSUMO.

Page 6




RW-NELSAP -163824-GO-RF
QSUPPLY AND INSTALLAT
ON OF KITCKEN EQUIPMENT

ending Im 2020.04-29 20200520
oassasse | A4-Owner's engineerand pr [, Request for Quot Single Stage - One 5000000 000 | Perding mpi 2020.03.08
AT Naswmusumo PROJEC ! oject Supervision ations Envelope
T CAMP SITE IN TANZANIA (5
Km from Rwanda - Tanzania
Border)
RW-NELSAP -160438-PIU-G . 10200027 2020.05.12
O-RFQ  Leasing of Survey E | 1/ coa60 A3 Social and Environmenta [ o Request for Quot [y o Single Stage - One 10,000.00 0.00 | Pending imp! 20200412
auipment for the demarcatio Vimpacts Mitigation ations Envelope
m of the flooding area
-07-14 20200813
RW-NELSAP -176118-GO-PI g d Pr Request for Quot Single Stage - One Under Imple 2020-06-02 2020-07-1:
URFQ! Supply and installat [ 10A /52050 |A%.Qmer enaineer and r | oy Reque Uited Single st 4000000 0.00 | Under mo
on of kitchen equipment for
RPCL Camp site
07 -06-19 | 2020-08-27
RW-NELSAP -176122-GO-PI y single Stage - One 2020-06-02 [ 2020-05-20 2020-07-28 | 2020-06-
4.0u ineer and Pr Request for Quot ingle Stag ,075.36 | signed
URFQ) Supply and Brandin oA /s2050 | A%Quner enaineer and r | oy Reque Limited Single st 1200000 10 o
9 ofPersonalProtecive Eq
pment for Sta
RW-NELSAP-PIU -185841.G
) Frame work contrac
-09-17 202109-07
 to Produce and distribute wner's engineer and Pr Request for Quot Single Stage - One 0.00 | Pending impl 20200817 2020
multi-media, print and prom | 1DA / 52950 A4 Quner’s enain post Feaue Limited Eape 5,000.00 ementation
otional communication mate ject Sup
rials to support stakeholder
engagement activities and a
wareness raising
2020.09-01 20210901
RW-NELSAP.PIUGRPCL -185 wner's engineer and P Request for Quot Single Stage - One 00 | Pending mpt 2020.07-07
9460070  provionaffs|1oA /sas0 | SAQUTEr2 engneer nd P sy Reque Limited Single st 5556000 0.00 | Pending img
eling services to Rus
oject vehicles
RW-NELSAP-PIU -186104-G , 10201020 20211020
O-RFQ/ Supply of tyres for R [ 1)/ oo A4.Owner's engineer and Pr [ o Request for Quot || o) Single Stage - One 20,000.00 0.00 | Pending iml 2020-08-25
usumo and RPCL Vehicles fo oject Supervision ations Envelope
a period of one year
1130 20210529
RW-NELSAP-PIU -186055-G " ineer and Pr Pending Imp! 20201021 20201026 20201
O.0IR / Rusumo aison ofc [1oA /52050~ [A40Uner's enaineer andPr | po Direct selection | pirect 360000 0.00 | Pending img
& rent and maintenance
11120 20211120
RW-NELSAP PIUSRPCL 186 wner's engincer and Pr Request for Quot Single Stage - One Pending Imp! 20200925 202011
526.GO-RFQ  Supply o offc | IDA /52950 [ AQUTErS enaner and | Reque Limited Single st 85,044.00 0.0 [Pending
© stationaries for Rusumo p
oject
26 2021.09.26
RW-NELSAP-PIUSRPCL -186 wner's engineer and Pr Request for Quot Single Stage - One 0.00 | Pending Impl 2020-08-22 2020-09
246-GO-RFQ / Supply of groc | IDA 1 52950 Rt post Reaue Limited Eape 24,000.00 ementation
eries for Rusumo Project an
d RPCL Staff
RW.NELSAP.PIU -186241.G ending im ) 20200791 010721
O-RFQ / Supply of Covid 19 | 11/ coacy 4.0wner's engineer and Pr | oo Request for Quot | o Single tage - One 48,050.00 0.0 [ Pencing mpt 2020-06.23
Personal Protective Equipme et Supension ations Envelope
it for NELSAP PIU and RPCL
11 20210106
RW-NELSAP-PIU -186059-G 3 Single Stage - One Pending Impl 2020-09-27 2020-11-22
wner's engineer and Pr Request for Quot gle Stag y 0.00
0R7Q Suplyandnstalt | /52550 [A40ers g Post Reque Limited Singe st 62.400.00 ementation
on of IT equipment for Rus
mo Project
20201122 20201222
RW-NELSAP -PIU 186298-G Owner's engineer and Pr Request for Quot Single Stage - One 0.00 |Pending mpi 20200927
ORFQ Supplyof fumiture [1DA /52050 [A4Quers enain Post Reque Limited Single st 2930000 pending
equipment for NELSAP-PIU
RW-NELSAP-RPCL -186242- . I PO
GO-RFQ / Supply of office ut [ o0 |Ad.0wner's enginer and pr [ oo Request for Quot | ;o Single Stage - One 173100 000 |Pending mo 20201120
ensils and electrical material oject Supervision ations Envelope
s for RPCL Camp site
RW-NELSAP-PIUSRPCL-1858 n Pending Impl 10+ 2020-12-01 2021-12-01
48CORFQ supplyofice | o, sr050 | A4Ouners engineerand P | Reaquest for Qua || rreq Sinle Stage - one #8,044.00 0.0 [Pencing mp 202010.06
stationaries for Rus i oject Supervision ations v
ect and RPCL offces.
20201017 20211017
RW-NELSAP-RPCL -185851- wner's engineer and Pr Request for Quot Single Stage - One 0.00 |Pending mpt 2020.08.22
GORFQ  Proven o posts (DA /52950 [AQners enoi post Reque Limited et 504000 Pending Iy
ge services for RPCL
20201130 20210114
RW-NELSAP.RPCL 186213 wner's engineer and Pr Request for Quot Single Stage - One 0.00 | Pending impt 2020-10-05
GORFQ Supply of lsptops [1pA /52050 [A4.0uners engin post Reque Limited s 6,000.00 P
and other accessories for AP
CLnew sto
11 202012.06
RW-NELSAP-RPCL -186236- . Single Stage - One Pending Imp! 2020-10-05 2020-11-30
A4.Owner's engineer and Pr Request for Quot gle Stag 2000000 0.00
R0 /provion of fipers | ioa /52050 [A49wners engn post Reque Limited Singe st ementation
ptics to RPCL Administration
-10- 20201101
RW-NELSAP-RPCL- 186212 G s engi Request for Quot Single Stage - One pending mp! 20200920 20201018
ORFQ  provison o nernet | 1oA 52050 [ A40UTer's naneer and Pr | pogy Reque Limited single st 3.000.00 0.00 | Pending img
‘connectivity to RPCL SWYD 8
Houses
RW-NELSAP-RPCL-186146-G ) . Pending Imp! 20200817 2020-08-22 20200926 2021:09-26
IR provison fntemet. |1DA /52950 [ A40W1ers engineer and P | oy Direct selection | pirect 2000000 0.00 | Pending img
connectivity to RPCL Camp s
ite
1121 20201221
RW-NELSAP-RPCL -186130- i e Request for Quot single Stage - One Pending Imp! 20200926 2020-11-2:
GORFO Supplyof sat unif | 08 /52050 | A%Seciland Envienmenta | oy Reque Umited Single st 20,000.00 0.00 | Pending img
orms and Protective Gears f
or RECL staf
L0115 2021-02-14
RW-NELSAP RPCL186335- wner's engineer and Pr Request for Quot Single Stage - One Pending Imp! 20201120 2021-01
GO-RFQ/Supply of sports/ [ DA/ 52950 | A%QUTEr s engineer and P | po e Reque Limited Single st 1500000 0.0 | Pending im
ecreation faciltes for RPCL
Staff
. 14
RW-NELSAP -RPCL-186073- ) Single Stage - One Pending Imp! 202011:20 20210115 202102
4.0wner's engineer and Pr Request for Quot gle Stag 590.00 000
GORFQ /supply of office q [1DA /52050 [A4.0urers enain Post Reque Limited Single st 3 Pending
dipment for RPCL staff
02 20210316
RUNELSAP-RPCL 166211 } Single Stage - One Pending Imp! 2020-12:20 2021-02-14
4.0ner's engineer and Pr Request for Quot gle Stag 00 000
GORRQ /Suppy of i fur | 1oA /52950 [ 44.0ners engi ost Reque Limited Shlesr 18,050, Pending Im
Rire ot RPCL Stat
20210214 20210316
RUNELSAP 186645 GO.RF wner's engineer and P Request for Quot Single Stage - One pending mp! 20201220
upply and nstalation o [10a/ 52050 [ A&Qurers engineer and r | oy Requestfor QUot ypeg ingle st 435000 0.00 | Pending img
Padariona Kichen cqupme
nt for RPCL Office
i J -10-; -11-19 2020-12-19 2021-01-02 2021-03-03
FUENELSAP 200511 GO RE | pasa9s0 | A4Quner's engineer and Pr | oy Requestfor Bids | Open - National | Sndle Stage - One 120,000.00 0.00 | Pending iml 20201015 20201020 2020
B-RPCL/ Two (2) Vehicles fo oject Supervision Envelope
RPCL
) Pending Impl 00+ 09- 20200912 2021-09-12
NELSAP 200533GODIRRP | 0 57950 | A4Ouner's engineer and Pr [, Direct selection | pirect 20,000.00 0.00 | Pending img 20200909 2020:09:10
L/ Campsite internet oject Supervision
RW-NELSAP-LADP TZ 2075
ootra It g co A3-Soclal and Environmenta National | Sindle Stage - One 10,000.00 0.00 [ Pending Imp! 2019-01-30 2019-02-04 20190318 20190417 20190522 20191118
iculture input including cons [1DA /52950 |3-ockl an Ervira Post Request for8ids [ Open - National | 3191 . oo
o

truction of greenhouse to
iculture farmers groups




RW-NELSAP-RPCL-229580-G

GO Supply of St ho | 10A 52950 [ A4.QUmer's enginer and r Reaquest for Qua || ryteq sige st - one 10,0000 0.00 [Pending me! 20210610 20210605 20210705
nes for RRCL Boara of Direct oect Superviion velope Crnentation

ors embers

RU-NELSAP-P1-229581.GO .

RFQ) Supply and nstallatio | oA /s20s0 | A4Quners engineer and pr 5., Request for Quat || rypeg Single Stage - one 3000000 0.0 [Pending impl 20210028 2021.0613 20210713
RrQ1 Supply and nstallato Glect Superviion A cmeniaton

Toject e Otfce

RU-NELSAP-LADP 502295

G3.GO-RFB  Supply o Bamb £3.Social and Environmenta . Single Stage - One Pencing mpl o o 05 o o6 y
EICONES ) supplyofBamb | o sags0 | A3Socilond Envienmenta | oy Request orBids [ Open- National | Snle S 2000000 000 [Fending 2021022 20220207 2010331 20210830 20210804 201201
arcas of Akagera River (LAD

 Burun

RUNELSAP-PIU 2205626

GRFQ Praduction,print an A4.Ouner's engineer and pr Request for Quat Single tage - One Pencing mp!

d supply of promotional mat 1DA 152950 oject Supervision Post ations. Limited Envelope 5.000.00 000 | ementation 2021:02-11 2021-04-08 2022:04-08
eriale for RRCLuncer annual

{romewonk contract

RUNELSAP-PIU 2295766 .

070 suplyondnstalt |1 /szas0 [ SESTErS nneer an0 e sy Reauest for Quot g Sngle stage - One 5000.00 0.00 [Pending Impl 20210314 20210509 20210808
anf Swiches ot Rusumo P

Glctste Ofics

RuNELS AP L 229577 .

O-RFQ Supply and nstalat [1DA /2050 | ALOer's engineerand P | oo Reauest for Quot |1 single Stage - One 3600000 0.00 [Fending impl 200112 20710309 20210905
on of various IT Equipment f oject Supervision ations nvelope ementation

RU-NELSAP-RPCL 229575-

GORFQ  Supply a0 il |0 sy |A40wners engincerond Request for Quot |1 Single tage - one 1500000 5100 | Pencing mpt 0210530 0210525 0210825
o of Fiber op Glect Superviion atons Emeiope cmentaton

Aminitate Bock and an

st provision of mtermet

RUNELSAP-PIU 2343156

GRFB Supply, mstalation, t.Ouner' engineer and P . Single stage - One 0512 | 2021.03.15 | 20205, 0628 | 2021.0014 | 021.07.28 | 20210511 | 2021.09.01 | 202108 .
ORI Supply. ntalaton, | o, sa050 |44 0umers engi ost Request orBids [ Open- National | Snle S sas000.00 | 531,957.00 [ signea 20210512 | 20220315 [ 20210517 2021.06.28 | 2021.06-14  2021.07-28 | 2021:05-11 | 2021.09.0 | 2021.08.05 | 2022.02:28
T ranstormer or RRFHP

RUNELSAP RPCL 272592 j

CORFQ /Supply o 26 Lo | 10A 52950 [ A&.0nnersenaineer and e neauest for Quot [ e Sinte Stage - one 6500000 o0 [ Pending ot 2022016 20220220 20220322
CORFQ Supply of 26 Lapte lect Supervsion nveiope ementaton

Ey
RUNELSAP -279982.GO-RF
G Supply ana nstatation & t.Owner' engineer and Requestfo Quat Single Stage - One
Qsupplyand installaton |10y jsp050 | 4Quners engi rost Reque Limited sngle s 1000000 [ 215407 |signes 2022.0228 | 2022.01:7 2022:025 | 2022.05-31 | 20220824
annal nternet at RPCL Swit
NON CONSULTING SERVICES
Activity Reference No. / i i i i i i " . . Bid Evaluation Report

Lo it N Market Af Pr it Pro | Pr lification | Estimated Am | Actual A it | Pr t | Draft Pre-qualification | Pr lification Evalu | Draft Bi D ific P it | Bi D¢ its a [Py 1
Y eseription oan / Credi @uEET T — arket Approac | Procurement Pro| Prequalification | Estimated Am | Actual Amount | Process st | Draft Pre-qualification | Prequalification Eval | Draft Bidding Docum | Specific Procurement | Bidding Documents a | Proposal Submission /| 0 "pd (0% (RO Gio oy contract | Contract Completion
o. h (Y/IN) ount (US$) (Uss) atus Documents ation Report ent / Justification Notice / Invitation Opening / Minutes A
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
RU-NELSAP 6501NC-RFQ | A4.Ouner's enincer and pr Request for Quat |, Single Stage - One Under mple N o .
Ground Breaking Ceremony 1DA/52950 oject Supervision Post ations. Limited Envelope 20.000.00 0.0 | mentation 2016-12:06 2017-02:07 2017-03-31
RU-NELSAP P1-9650-NC-R
70/ Development Communi A3 Socil and Environmena Reaquest for quot |, Single Stage - One Pending mpl 05 o5 o6
«cation to support RAP / LADP 1DA /52950 IImpacts Mitigation Post ations. timited Envelope 12.000.00 000 | ementation 2017:03-25 2017-:05-20 2017-06-19
mplementarion -
RUNELSAP P1U-6677-NC-R s engineer and 7 . in on
701 Assetconfication and | | 1DA /52050 [ A40uners enginer and P | oy Reauest for Qt |1 Single Stage - One 800000 5163987 [ signea 20170402 20181026 20170528 | 2018:12.07 | 2017-06.27
hventory - U
RW-NELSAP -CDD-43332N
CRFQ Traingand matrt (1A 52950 [ 43.5o¢l and Envionmenta Reaquest for Quat || rypeg Single stage - e 708100 655853 | signea 2017.0211 | 20170816 2017.0408 | 2017.09.20 | 20170418
al for PAPs on Business Dey mpacts Mitigation ations, nvelope
Glopment - b
RU-NELSAP CDD-8873-NC-
RFQ / Trainng on saloon ser 1A /52050 [ 3.Socalond Envronmenta | oy Reaquest for Quat | ryeg Single stage - e 785000 0.0 [Under imple 2017.0211 | 20170210 2017.0808 2017.0828
et and st o e
sloon - o
RUNELSAP -CDD-8871NC-
RFQ ) Training on mdern be IDA /52050 [ A3:Socaland Enuronmenta | oy Reauest for Quat ||y Singl stage - e 170400 0.00 [Fending impl 20170211 2017-0008 2017-0818
an and soya bean - CDD Wigati : e
RUNELSAP -CDD-8869 -
R Tranig o pouty ma Ioa 2950 | {3l g Enurenmenta) Reauest for Quot |y Single stage - e 1325.00 0.00 [Fending Impl 20170211 2017-0008 2017-0018
nagement
RU-NELSAP -CDD-8864-NC-
RFQ ) Tranng on setup he | IDA /52050 [ A3Socaland Envronmenta | oy Reauest for Quot | |jyeq Sngle stage - One 125000 0.00 [Fending Impi 20170211 2017-0008 20170018
festaurant -
RW-NELSAP -CDD-8865-NC-
AR Tranig onset oo | 1oA 2950 | {35l Ervrenmenta) Reauest for Quat g Sngle stage - One 2623.00 0.00 [Fending impl 20170211 20170311 20170318
s
RW-NELSAP -CDD-8866-C-

LAP CDD-B0G0-AC A3.Social and Environment Request for Quot | Single tage - one Pending mp! o2 on )
0] Toimgonbee mans 108 52950 25082 3 e o Reaue Limited Sngle s La1.00 000 [Fending m 20170211 20170008 20170018
RU-NELSAP CDD-8861-NC-

A7 Traning on g marag | oA/ aas0 | sl g Envrenmete Reaquest for Qua || ryteq Single stage - e 1606.00 0.0 [Under imple 2017.0211 | 20170423 2017.0008 2017.0018
eent -
RW-NELSAP -CDD-8853-NC- £3.50cial and Envronmenta Request for Quat Single stage - One Pending mp!
RFQ / Training on tailoring - | 'PA/ 52950 Iimpacts Mitigation Post ations Limited Envelope 45500.00 000 | e rmentation 2017-02:11 2017-03-11 2017-03-18
o
FUNELSAP CODBISNC | o 5205 [4552cklond Enuronmenta | oy Reaquest for Quat | ryyeg Single stage - e La60.00 0.0 [Fending impl 20170211 20170311 20170328
“&o
RUNELSAP -CDD 8848 NC-
£3.5ocial and Envronmenta Request fo Quat Single stage - One Pending i

RFQ Training on catte kee | IDA /52950 Post Limited 1,648.00 0.00 2017-02-11 2017-04-08 2017-04-18
RFQ  Training o Timpacis Migation Shons Emeiope cmeniaton
RUNELSAP PIU79104.NC-
DR Radio programs an )
W hons on RREwp rcared 1A /2050 | A4Quners enaineer and pr | Direct stecion | Dirct 3000000 o0 [Under mte 20181008 | 2018.1009 | 20181013 2081101 20191101
n community radios coveri oject Supervision mentation

umo consrucion
SreaRaclo Knizera
RU-NELSAP P1U-79960-NC- A4.Ouner's engincer and pr Request for Quat Single stage - One Pending impi
RFQ /3D Model for Rusumo | P4/ 52950 olect Supervision Post ations Limited Envelope 10,000.00 000 fementation 20181002 20181113 20181213
RU-NELSAP -79196-HC.CD A3 Social ana Community Drive
SWNELSAP TSI96NCCD | ioa saos [ A3Sodaland Enronmenta | gy Communty Drve | imiced 211500 195720 |Signea 20160525 | 2017-02.08 20180530 | 20170210 20160606 | 2017-02:15 | 20180608 | 2017-02.27 | 20160622 | 2017-03.08 | 2018.07-08

9
RW-NELSAP -CDD-RW-7965
GNCCDD )/ Trainng on caop | IDA /52050 [ 3Socaland Envronmenta | oy Communty Drve | imiced 417500 0.00 [Fending impl 20180520 20180525 20180530 20180531 20180603 2018017

erative formation

Pages




RW-NELSAP -CDD-8872-NC-

RFQ Traing on Developof [ A /52050 | 455221 and Envronmenta| e Reaquest for Qua || ryteq Single Sage - One 101500 0.00 [ Pending me! 20170211 2017.0808 2017.0418
the system of fodder conser
vation - COD
RW-NELSAP -IL-86503-NC- )
RFQ / Internet Services for t | IDA /52950 A" 3";”7;5 engineer and Pr | pogy R:q““' for Quot | imited ?"g‘f s'“gg One 15,000.00 0.00 P‘"d‘;‘g!""p' 20181117 2019-01-05 2019-02-19
REQ Internet S oject Supervision ations velope ementation
JNELSAP LGN |ion jsa0s0 | A Quners engineer and o | oy Reaquest for Quat | rpeg Single stage - e 3000000 0.0 [Fending impl 20190828 20190623 20200622
JNELSA LGTINCIE |ion 52050 | A Quners engineer and b | oy Reauest for Quat | rypeg Single stage - e 2000000 0.0 [Fending Impl 20190828 20190623 20200622
RW-NELSAP -129522-NC-RF A4.Ouner's enginer and pr Request for Quot Single tage - One Under imple o " . §
QuneLsap 129 DA/s2050 A4 Ouners enain Post Reque Limited Sl st 20,0000 0.0 | Under imp 20191028 | 2019-12.12 20191223 2020.06:20
RW-NELSAP -129576-NC-RF
QU Architectural design for P Ad.0wner's engineer and Pr Request for Quot Single Stage - One Pending Imp!
overlan Prjct Hodel |1 52950 (340 e Post Reque Limited Single St 3000000 0.0 | Pending imy 20191020 20191220 20201223
Static models for Rusumo Hy
aroelectric Power Project
RW-NELSAP -129513-NC-RF
Q1 Hirng of Land Valuation A4.Owner's enginer and Pr Request for Quot | | Single Stage - One pending Impl
services for NELSAP-PIU on a | 'OA/ 52950 oject Supervision Post ations Limited Envelope 20.000.00 000 | ementation 2019-11-04 20191230 20221229
basis of frame work contract
for a period of one year
RUINELSAP -129525-NC-RF
Q] Hiring of transiation and A4 Owner's enginer and Pr Request for Quot Single Stage - One
g o o | 1oA /52050 [AQuners enan Post Reque Limited Single st 20,000.00 52.20 | Completed 201910.28 | 2020.03-28 2019-12:23 | 2020.06.08 | 2022.12.22 | 20210520
ders for NELSAP-PIU on 5 fra
mework contract
RW-NELSAP -129516.NC-RF
Q1 Hirng of Clearing Agenc A4.0uner's enginer and pr Request for Quot Single tage - One Pending Impl
y service for NELSAP-PIU on DA/ 52950 oject Supervision Post ations. Limited Envelope €:000.00 0.00 | ementation 2019-10-28 2019-12:23 2022:12:22
2 basis of frame work contra
S
RW-NELSAP -169528-PIL-N )
C-RFQ / Simultaneous Interp | IDA / 52950 Ad.Ouner's engineer and Pr | oy Request for Quot | e national single Stage - One 15,000.00 1,400.00 |Signed 2020-04-07 2020-06-02 | 2020-06-08 | 2020-12-31
retation in Rusumo Project olect Supervision ations
Meetings
RW-NELSAP -169537-PIL-N .
CRFQ  Desan and Deveiop 108 52950 [ A4 Ouners enainer and r Reguest or Quot oy | SngleStage - one 500000 o0 | Pendngimpt 20200411 20200605 2001231
ment of RPCL Website
RW-NELSAP-PIU -186235-N
CREQ Frame work contrac )
ot medsms 1A rszss0 [A4Quwers ngneerond reavest 0r 00t | e e stoge-one 500000 000 [Pendng mo 20200829 20201017 20211017
Lo Produce mutimeda oject Supervision atons nvelope ementation
for raising awareness on Pro
ject updates
RY-NELSAP-PIL-186208-NC
-DIR / Community radio prog
roms and tlk shows (cost of
radio airtime) on Project pro |15 /55950 A4 Quner's engineer and Pr [ 5, Direct Selection | Direct 15,000.00 0.00 [ Pending Imp! 202009-14 202009-19 2020-10.24 20211024
gress with thematic subjects oject Supervison ementation
ment Social Health
Safety, Flooding. Radio lzub
2 Kirehe Ruands side and
radio Kuizera on Tanzania si
RW-NELSAP -PIU-185842-N
CRFQ  Tender for provision )
G maltaiance sehvce and | oA /52050 | A4Quners engineer and pr | o Reauest or Quat | g Singe stage - one 3600000 o0 | Pendng imot 20201008 2001200 2011200
of maintainance service and oject Supervision atons nvelope ementation
ect venicies for » perod of o
ne year
RY-NELSAP-PIU -186238-N s engineer and pr . i ~on nding 1m
CREQ ato e nsura [1on 152950 [ A4 Qs engineerana P o Reauest or QU | imiceg Sinle Stage - one 2000000 o0 | Pendng imol 20201005 20201130 20211130
nce fo project cars
RYV-NELSAP-PIU -185844-N
CDIR/ Offices rent t Rusu A4.0wner's engineer and pr Pending Impl
e et ot nsmy |ioas2ss0 [ AeQuners enan Post Direct Selection | Direct 64,0000 0.0 | Pending imy 20201020 20201025 20201120 20211120
Giices,security and mainta
RW-NELSAP-PIUSRPCL 165
-NC-F edical insura A4.Owner's engineer and Pr Request for Quot Single Stage - One Pending Impl 11 19, .
iz:l’:fNREF&LgRisurIng i IDA / 52950 oject Supervision Post ations. Limited Envelope 96,800.00 0.00 | o entation 2020-11-04 2020-12-30 2021-12-30
and RPCL st
RW-NELSAP-RPCL -186216- )
NC-RFQ / Hiring of security g | IDA / 52950 Ad.Ouner's engineer and Pr | oy Request for QUOt | jjyeq single Stage - One 38,400.00 0.00 | Pending Imp! 2020-08-22 2020-09-26 2021-09-26
NCREQ  Hiring of securiy g oject Supervision ations Envelope ementation
amp site
RW-NELSAP-PIU -196451-N
CREQ Hiring of  valuer to
conduct valuation services o A3 Social and Environmenta Request for Quot Single Stage - One pending Impl
f affected Crops for Compen 1DA /52950 IImpacts Mitigation Post ations. Open - National Envelope 5:000.00 000 | ementation 2020-10-03 2020-10-29 2020-11-10
sation due to June 2018 bac
water effect caused by con
struction of coffergam phas.
NELSAP -200552-NC-AIL-DI A3.Social and Environmenta Pending Imp!
D Ry |1oass2ss0 [ A3Socaland Enur Post Direct Selection | Direct 1500000 0.00 | Pending imy 20201012 20201017 20201027 20211022
u River
CONSULTING FIRMS
Activity Reference No. / Combined Evaluation
f Loan / Credit N Market Approac | Contract Type | Estimated Amo | Actual Amoun Expression of Interest | Short List and Draft R | Request for Proposals | Opening of Technical | Evaluation of Techni
Component Review Type Method Process Status | Terms of Reference B € Report and Draft Neg |  Signed Contract | Contract Completion
Description S P VP b unt (US$) £ (US$) Notice equest for Proposals s Issued Proposals / Minutes cal Proposal || B i
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
RINELSAP -6672-CS-LCS | Ad.Owner's enginer and Pr Least Cost Select [ o oo under mplement | 501 oo o6 5- o o8- 8- o . -
R NELsap 6672 DAss2ss0 | A%OuTers enan Post Open - National 15,000.00 000 |Ynde 2017.0516 2017.06.06 | 2017-05-18 | 2017-07-04 20170801 20170831 20171005 20171116 20171222
RW-NELSAP -8856-C5-LCS / A3.Social and Environmenta Least Cost Selecti Pending impleme
Training on gant mansgeme |DA152950 [ el Post Open - National 1650.00 000 [Pendin 20170122 20170205 20170211 20170311 20170314 20170316 20170319 20170324
ot
RW-NELSAP -43523-C5-CQS )
[Consuont for PGt st |1DA 52950 [A4.Qumers enginer and r Consutant Quai| Open - inemation 3000000 0.0 |Undermplement | 2017.13.17 | 2017-13.07 | 20171208 | 2018.04:23 | 2018.01:21 20180220 20180327 20180526
urefBusiness pian
WNELSAP -LADP-67917-C
5.0CBS | CONSULTANCY SE
A o0 1o /52050 [A3:Sockal and Environmenta | oy Quality And Cost- | o0 atonal 17,730.00 17,708.13 | Signed 20180321 | 2018.03.14 | 2018.04.04 20180418 | 2018.07.09 2016.05-16 | 2018.08-13 | 2018.05-23 | 2018.07-30 | 2018.06:06 | 2018-08-30 | 2018-06-20 [ 20180912 [ 20190126

N OF THE CONSTRUCTION O
F GATONDE - GAHIMA WATE
R PIPELINE in Ngoma District
LADP RWANDA

limpacts Mitigation

Based Selection

Page 9




RW-NELSAP-LADP-43272-C

<qcs, Consutancy seric

@ for supervision of Execu A3.Social and Environmenta Quality And Cost-

ion works of rehabilitation of | IDA / 52950 o it Post iAoy Open - National 80,000.00 46,119.69 [ Signed 2017-10-20 | 2017-10-26 | 2017-11:03 2017-11-24 | 2017-08-15 2017-12-22 [ 2018-01-17 | 2018-01-05 | 2018-01-30 | 2018-01-19 | 2018-02-12 | 2018-02-23 | 2018-02-26 | 2018-08-22

CCYAGASENYI-NGANDA EART mpacts Mitigation ased selection

H ROAD (FEEDER ROAD) IN

KIREHE DISTRICT 302 LA

BF RwaNDA

RUNELSAP LADP-43485.C

5:0CBS Study Incuding 51 o socttana vty A ot ner motement

A, RAPJARAP Technical desig | IDA / 52950 oclal an Post e €Ot [ Open - National 50,000.00 0.00 | Ynderimplement f 5918.02-20 [ 2018-07-02 [ 2018-03-13 2018-04-03 | 2018-10-03 2018-05-03 | 2018-10-31 | 2018-05-17 | 2018-06-06 | 2018-05-26 | 2018-12-05 | 2018-06-16 2018-09-14
impacts Miigation Sased Setecion aion

and preparation of idaing

g docaments - LADP

TANZANA

RU-NELSAP -LADP-43508-C

5:9CBS Study incuding 51

A, RAPIARAP Technical desig |1DA /52050 | A3:50ci) and Environmenta gy Quality And Co5t | open - National 2500000 0.0 [Ynder melement | 5017.11.15 | 2015.07.15 | 2017-12.06 2017.12:27 | 20181003 20180126 | 20181031 | 2016.0209 | 2018.11.06 | 20180223 20180316 20180515

A RAIARAD Technical doslg Timpaces Milgation Based seecton shion

acuments LA TANZANT

A

RUNELSAP LADP-43541.C

$'acBs  Supervison of £3.50cial and Environmenta Quaiity and cost- [ o pending Impleme [ 5015 0o " o . ’ y . .

S.acas ] superusion of w0 |ion jsa0s0 | A3S0cilond Envienmenta | oy Quality And Cost | e Naional 100000.00 0.0 [Fendin 2018.02.02 20180223 2018.04.08 20180506 20180520 20180810 2080701 2090701

W eysiems - LADP TANZANIA

RNELSAP 14DP-43547C

S1CS preparation o he b o socttana . Lot Cost setct senting

dding documents for the reh [ IDA / 52950 Ocial A EnvironmeNta| pose oast Cost Select| open - National 10,000.00 0,00 [ Pereing IMPIEME | 2016.04.09 2018-04-30 20180521 2018-06-20 2018-07-04 201807-25 2018-08-15 2018-09-14
Timpacts Mitgation Hiaion

biltaton/and canstruction

aftraning centre butings -

ChoP TazAA

RU-NELSAP -LADP-43562.C

$'0CBS  Cansultancy servie < Socatand Emironmants vty A ot

e for supervision of Execut [IDA /52950 o Mitioation "2 [ post e salection | open - National 50,000.00 30,450.07 |Signed 2017-10-20 | 2017-06-05 [ 2017-11-03 2017-12:01 | 2017-10-17 2017-12-31 | 2017-12:04 [ 2018-01-14 | 2017-12-25 | 2018-01-28 [ 2018-01-16 | 2018-02-11 | 2018-02-26 | 2018-08-10

¢ forsupervision of Execut mpacts Milgation Sased Serecion

KGiNA Hoalth Conter - LAD

¥ RANDA

RUNELSAP -LADP-43695.C

$.QCBS o recrut contact [DA/s2ss0 | A3:Socaland Environmenta | oy Quality And €ost | open . aional 1000000 0,00 |Pending Impleme [ 30.05.14 20180528 20180618 2018078 20180801 20180829 20180919 20181019

S8 To recrut mpacts Miigation Based seecton Heaion

RUNELSAP LADP-43721.C

$'0cBS o recrut conract £3.Social and Environmenta Quity and cost- [ pending mpleme [ 5015 02 o o5 o6 o6 o o oo

5.0c8S To reeut contract | o sa050 | A3S0cklond Envienmenta | Qualty A9 €O | e - Nationl 2000000 0.0 [Fendin 2018.0329 2018.04.09 2018.05.07 20180805 20180820 2080708 2080728 20180916

e - LADP TANZANA

RUNELSAP LADP-43745.C

5-QCBS / Supervision of he | IDA /52950 A3-Social and Post Quality And Cost- | oen - National 50,000.00 0,00 [ Ynder implement | 5516.07.03 | 2019-03-28 | 2018-07-24 2018-08-21 2018-09-20 2018-10-04 2018-10-25 20181122 2019-08-19
Timpacis Mtgation Based seecton ation

i centre consiruction - Lo

B Tanzanin

RUNELSAP PIU61741.CS- 48 Ovner's enginer and Pr Least Cost Select | Open - ntermation Under implement

[NELSAP PUGLTALCS |ioa sa0s0  [AdQuners engin ost L o 250000.00 000 [Unde 2018.00.20 2018.05.08 | 2019-01:28 | 2010605 2018.07.03 20180802 20180905 2081008 20201003

3\ P b

RUNELSAP P1U61739.CS-

NP Gender based vlenc £3.sociatana Environmenta NorproftOrgani Pending Impleme

R0y Gender based oknc |ion jsags0 | %Sockland Envirenmenta | o Vo Umitea 3000000 000 [Fendn 2018.0023 20180507 20180505 20180520 20190620

sl expittaion and abuse

(PSEA) - PIU

RU-NELSAP P1U-55485-CS- 3 socialana Envronmenta Quality And Cost- ’ pening Inpleme

Sesns PUSS5C Lo jsa0s0 | Seciland Envirenmenta | oy Quality And €05t | e - National 5000000 0.0 |Fendin 20180320 20180003 20180017 20180515 20180522 2018.06.05 20180614 20180813

Pl -0

RU-NELSAP -79677-CS PO

Gender based vokence (3 A3.50cil and Environmenta NorproftOrgani Fending Impleme

{jSender bosed iolence (98 | 1on sz0s0 [ A3.Soca and Envionmenta Norepre Umitea 3000000 000 |Fendin 20181002 20181016 20181127 20181218 20191218

Cuplotaton and abuse (PSE

A

RI-NELSA -1U-3640.C5- 4 Ouner' engincer and P Least Cost seect | Open - Internation pending Impleme

Junsae eaoios cs fioassaoso (A4 Quners enain post o 1000000 0.0 [Pendin 2018.06.20 20180708 20180801 20180829 20180928 2018102 20181207 2081221

Soie

GC8S ] Guners Engineer lect Superviion Based seecton |a!

RUNELSAP -P1U 86424.C5- A4 Owner' engincer and P Quality And Cost- [ open - Internation

JuseLsr A0 8S24CS lionsszoso  [A4Qumers engi post Qualty And cost- | o 100000000 | 499.999.72 |signed 2018.11.06 | 2018.07-19 [ 20181127 | 20181224 | 20290110 | 2010.03.26 2015.02:21 [ 2019.05:10 | 201.03:23 | 2019.05.15 | 2019.0027 | 2010.06.05 | 2010601 | 20190710 | 20191228

St

JUNELSA TIGSSOCSLC | o 5205 [A4QUTErs enaineerand b | oy Laest ot Slect| Opan - Inemation 15,00000 520039 | signed 2019.05.23 | 2019.05:23 | 20190606 2019.07.04 | 2019.08:13 2019.0801 | 2019.09.12 20190822 | 2019.08.19 | 2019.09-12 [ 20191008 | 2019-10.03 2029102 [ 2029.12.02

RUNELSAP 129599-C5-QC

55/ Consulancy services as

Guners Enginear Prase 2o A4 Ouner's engincer and b Quality And Cost- [ open - Internation

Ouners EndineerPhase2 10 ioa sags [AdQuners engin prior Quality and Cost | o 12,000000.00 0.00 |cancetea 2019.05:20 | 2019.09-10 20190620 | 2019.09-16 | 20190803 | 20191008 20190831 | 2019-11:25 [ 2019.09-30 | 2020.02:12 20291108 20191209 20220020

e Consruction Reglonal Ru

Sima Falls ycrosiecc ro

ject

RUNELSAP -116370-CS-QC Ad.Ouners engincer and pr [, Quaiity And Cost [ open - nternation

ANELAP A16370CSC | ioa sa0s0 (AL Quners engin o uaity fnd Cost- | 12,000000.00 000 |cancelea 2015.05:30 | 2019.08.05 20190613 | 2019-06.05 | 20190620 20100727 20150817 2019.00.07 20191005 20211000

RW-NELSAP -138696-C5-QC

55/ Consultancy services o , )

r assessment of Environmen | IDA / 52950 A3-Soclal and Environmenta | po, Quality And Cost. Open - National 20,000.00 0.00 | Canceled 2019-10-31 2019-11-21 2020-01-04 2020-02-01 2020-03-02 2020-04-06 2020-05-11 2020-07-10
Timpaces Miigation Sased Serscion

ol and socal Safequara

Pemeniaton pertormance

RUNELSAP 169524 PUCS .

(€S ) External Aucit Fiscal Y | IDA /52050 | A4Quner's engineer and | oy Least Cost Select 1y rmatjonal 1000000 0.00 | Pending mpleme | 326,04.20 20200511 20200527 2020.06:24 20200724 20200828 20201002 20201201

ear 2019 2020 i P

RUNELSAP-PIU -186018-CS

Lcs Consuttancy service [ |ion jsaos0 | A3Socilond Envienmenta | sy Laest ot Select| Opan - Intemetion 3000000 0,00 |Undermplement | 520.09.14 | 2020.09.11 20201005 200118 2001216 2021015 20210229 2010326 20210922

g plan of Biodiersiy win

I Rdsume Project area

RUNELSAPPIU 186190-CS

LCS ) Consutancy servi A4 Ouner' engineer and b Least ost seect Under mplement

Lcs  Consutaneyservices |ion jsass0 | A4Quners engi ost L Open - Natonal 1881000 000 |Unde 20200831 | 2020-12:16 | 20200921 20201108 20201202 20210001 20210205 20210322 20210810

o Pan(RAP) or back water

ls

RUNELSAP-PIU-186233-C5.

LCS / Feasabllity Study for t Ad.Owner's engineer and Pr Least Cost Selecti Pending Impleme

he construction and Raising | IDA / 52950 9 Post Open - National 45,000.00 0.00 g Imp! 2020-08-03 2020-08-24 2020-09-28 2020-10-28 2020-11-18 2020-12-09 2020-12-30 2021-02-28

n d Roising | lect Supervion on Hiion

erand repai of the r0ad ro

. Ausumd i fty o Ngar

RU-NELSAP-RPCL 106645

CoLCs | mecruitment of 2 <01 ipa/ 52050 Ad.owner's engineer and Pr [ .o Least Cost Selecti [ Open - Internation 130,000.00 0.00 | Ynder implement | 556.09.15 | 2021.05.03 | 2020.09-16 202010-21 202011-20 20201220 20210117 20210214 20210515

ling frm o pracuce Fow ok Suparvsan o aion

o purchase Agreement (7P

) for RPCL.

RULNELSAP-PIU -186026-CS

LES) Consuitancy service

2 orduct 3nd Oukcome £va 3 Socaland Environmenta Least Cost seect [ Open - Internation

¢ conduct2nd Ouicome &2 | 1pn sags0 [ A3:Socaland Enuronmenta | oy L o ne27.00 0.00 |cancetea 20200826 2000914 2001028 2001125 2001225 20210129 20210305 20010801

ation Program (LRP) in Ngar

 Tanzan and Knehe In o

anca
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RW-NELSAP-LADP BU 2074
35.C5-QCBS / Supervision co
nsultancy for construction o
health centers,construction | 1DA /52950 | A3:S0cial and Enviranmenta | oy Quality And Cost- | oo, national 50,0000 0.0 | Pending mpieme [ 509,65, 20190305 20190418 20190516 2019.06.15 2019.07-20 2019.08.24 2020.08.23
s of vocational traini {impacts Mitigation Based Selection ntation
e onstruction of
Giteranyi head office Lot 1
and water supply systems L
RW-NELSAP LADP RW -2228
19:C5-QCBS / Consultancy s
ervice forthe supervision of [1DA /52950 [ A3Socialand Post Qualty And Cost- | open - National 10,000.00 0.00 | Ynder Implement | 2016.00.53 | 2016-09-16 | 2018-10-14 20181127 20181225 20190124 20190228 2019-008 2020-0803
Timpacts Mitigation Based Selection ation
Gasoko Gituku Rukira Mura
ma water pipeline in Ngoma
Distict
RW-NELSAP LADP RW -2228
22:C5-QCBS / Consultancy 5 ot ans Environment o A Cost. ding ot
T ot onsasse |25 Envronmenta Qutty ot o 1000000 oco [Fenrameme | 20150025 201010 soten12r o125 2ot90120 2190228 - 20200008
e o ot mpacts Mitigation ased Selection ntation
der road in Ngoma District
RW-NELSAP-PIU-231025-C5-
Loy g of exernal w1, 1 sagso [ A4uners engneer ana P | o Least CostSelet | e nationl 1000000 000 | Under tmlement | 5051 05 05 | 2021.05.03 | 2021.05.28 20010707 20210808 20210903 20211008 20211112 20211212
he year ending 30th June 20
20 (v 2020/2021)
RW-NELSAP-PIU -246128-CS
QC8S  Hiring a Consuting A4.0uner's engineer and Pr Quality And Cost- Under Implement
e L e g {10 /52050 | AdQuners enain post Quality And Cost- | open - National 152,000.00 0.0 | Unde 2021.08-26 | 20210819 [ 2021-09-16 202110-30 20211127 20211227 20220131 20220307 20230307
ctin improvement of safegu
RW-NELSAP -263366.CS-LC
S / CONSULTANCY SERVICES o— . Least Cost Select] Under Implement
FOR EXTERNAL AUDIT OF TH | DA / 52950 wner's engineer and Pr | pogy east Cost Selecti | opan - National 10,000.00 0.0 | Under imelement { 2025 04.14 | 2022-03-24 | 2022-04.28 20220602 20220616 20220707 20220811 20220915 20221015
FOR EXTERNAL AUDIT OF TH oject Supervision on ation
OR'THE 12 MONTHS PERIOD
ENDED JUNE 30th, 2022
RW-NELSAP -RPCL-292769- s engineer and pr i nder Implement
LS g ot m |1 52050 [A4nmers engineerand st Costseectif ol 3000000 000 |Snderimotement | 202, .15 |2022.05.24 | 2022.07.06 2022081 20220516 2021016 2021120 2021225 2030002
anagement consulting firm
RW-NELSAP-RPCL -292777- A Omner- an Least Cost Select]
CS-LCS / Recruitment of ope | IDA /52950 i tv;"irs engineer and Pr f post east Cost Selecti | open - National 1,800,000.00 0.00 | Canceled 2022-06-15 | 2022-05-11 | 2022-07-06 2022-08-19 2022-09-16 2022-10-16 2022-11-20 2022-12:25 2024-12-24
ration and maintenance advi oject Supervision
Sory firm
RW-NELSAP-RPCL -299884-
C5.Qc8S | Hiring a consultin A4.Owner's engineer and pr Quaity And Cost- | Open - Internation pending mpleme | 0,5 0c 07 08 00 10 12 014 o1
s g aonet |ioa s sagso [ A4.Ouners enain post Quallty And Cost | O 1,800,000.00 0.0 | Pendin 2022.06:23 2022:07-14 2022.08.27 2022.09.24 2021024 20221128 20230102 20250101
Htenance of Rusumo Power
Plant
INDIVIDUAL CONSULTANTS
Activity Reference No. / TRVItation to [dentfie
I
Description UeEml :'Ed‘“' Component Review Type Method Marke"’:""“’“ (s ESt\‘J’;‘fE‘;Q’"" A‘":?J;’;‘"’“" Process Status | Terms of Reference | d/Selected Consultan | O3t Negotiated Con | g0 contract | contract Completion
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
RW-NELSAP -6418-CS-INDV A4.Ouner's engineer and Pr Individual Consut
e e ars2ss0 | A%.Qurers enain Prior Individual Consulf oocn 120340.00 | 12934000 | Signed 20160304 2016-06-08 20160629 | 2017-05.22 | 2016-11.01 | 2016-11.01 | 2018-12.01
ficer
RW-NELSAP -6420-C5-CDS / A4.0uner' engineer and pr | . . . N o5 6. 0o 1o 1o 0o
SNELIAE 420-CCOS | ipn /52050 [ A4Quners enan Prio Direct Selection | Direct 271917.00 | 271,92000 | signed 20160829 | 2017-06-12 | 2016.09-08 20161001 | 2016-10.01 | 2017-09:30
RW-NELSAP -6673-C5-CDS / A4.Oner's engineer and Pr . . pending Impleme | 2017 0, 02 03 03
RUNELSAP 0675-CS DS |1pa soss0 | A%.QuTers enain Post Direct Selection | Direct 2,000.00 000 [Pendin 20170210 20170220 20170309 20170316
RW-NELSAP -6684-CS-INDV A8.Ouner's engineer and Pr Individual Consut[ | pending Impleme | 017, 034 034 04 04
UNELSAP 0686 CIINDY |1pa sogs0 | A%QuTers enain Post Individual Consut 1 iveq 30,000.00 000 [Pendin 2017.02:28 2017.03.05 20170326 20170430 20180430
RW-NELSAP -6656-C5-CDS / A8.Owners engineer and pr | 5. . on o an 02 03 05+ 07 05+
e DAss2ss0 | A%OuTers enan Prio Direct Selection | Direct 189.460.00 | 185,861.00 | Sgned 20170220 20170320 20170531 | 2017.07.20 | 2019.05.31
RW-NELSAP -6659-C5-CDS / A4.Ouner's engineer and pr |5 . on o an 02 02 0 0 e
RW-NELSAP -6669.CS DAss2sso |ALOuTers enan Prio Direct Selection | Direct 135.807.00 | 133,200 | Signed 20170213 2017.02.23 2017-04-27 | 20170421 [ 2019.04.27
UNELSr 6678 50510 sp05g [ ounersenaceron e ireceseecion | ot 12180000 000 |under mtement | 20170015 | 17,0522 | aorr308 - I
g 0099 coc05/ 10y 2050 [ ourers enomceranae obectselcon. | et s000000 000 [ntermotemene | 201705, [ ovras.02 | zovros sorrasr 100027
RWNELSAP 10740-CSIND |10, ;57950 [ A4.Ouner's engineer and pr |5, Individual Consutt | ooy 129.340.00 0.00 | Under implement [ 506 67, 20170329 | 2017.05-10 | 20170408 20170424 2020.04-13
J Project Civil Engineer oject Supervision ant Selection ation
RW-NELSAP -10737-CS-IND 4. Owner's engineer and Pr Individual Consult Under Implement
LA LN oA rsasso | A%Quners enai rior Individual Consult| oper, 133.800.00 0.0 | Unde 2016.07-12 2017.03:27 20170403 20170811 20200810
ical Engineer
RUNELSAP 9675 CSINDV |15 55050 4Quiner's engineer and Pr | . Individual Consult e 60,000.00 0.00 | Under implement { 2017 64 20 | 2017-05-17 | 2017-06.08 20170610 20170612 2019.06.12
/Procurement Assistant oject Supervision ant Selection ation
BW-NELSAP -16761-CS-IND A4.0wner's engineer and Pr Individusl Consult
v Regional Rusumo Falls H [1DA /52050 Quner's eng prior dividual open 54384000 | 546,00000 | Completed 2017.06.01 | 2017-06-12 [ 2017-08-09 | 2017.08-22 | 2017-08-23 | 2017.08-22 | 2017-09:20 | 2017-08-24 | 2019.09-30 | 20190212
yeroElectric Project Manager olect Supervison ant Selection
RW-NELSAP -18143-CS-IND. A4.0uner's engineer and Pr Individual Consult Under Implement
e isiND. |ioassags0 [ A4.Ouners enain post Individual Consult| oper, 139,800.00 0.0 | Unde 2017.06:22 2017.08-10 20170817 20170831 20190831
N
RW-NELSAP -26979-C5-CDS
/ Consuiting services for the A4.0uner's engineer and Pr Under Implement
e o ane, [1p /5200 |AdQuners enain prior Direct Selection | Direct 297,00000 0.0 | Unde 2017-09-03 2017-09-05 | 20180109 20171006 20191006
5 (IPOE-for environmental m
atters)
RW-NELSAP -26981-C5-CDS
/ Consuiting services for the A3.Social and Environmenta | . 00 0o 00 00 0o 0o
[ Consultng services or e |ion /52050 [A3:50caland Envro Prio Direct Selection | Direct 342,00000 | 342,00000 |signed 2017:09:03 | 2017-09-14 | 2017-09-05 2017-09-09 | 2017-09-15 [ 2019-09-09
5 (POE for social matters)
RW-NELSAP -32509-CS-IND s engineer and Pr vidual Con n
V/HR and generalioperatio [IDA /52950 [ A4Qumer's engineer and Pr | oy Individual Consult| | jeag 50,000.00 0.0 | Pending Impleme | 2017.10.23 20171028 20171118 20171223 20191223
oject Supervision ant Selection ntation
nal services Officer
RW-NELSAP -55605-CS-IND. A3 Social and Environmenta Individual Consute| o Pending mpleme | 2016 0 s s o o6
UNELSAP 95005 CoD 1A ssasso | f3isoctland Enviro Post Individual Consut{ gpe 15,0000 000 [Pendin 20180213 20180311 20180318 2018.04-22 2018.05-11
RW-NELSAP -55685-CS-IND. A3 Social and Environmenta Individual Consutt| o Pending impleme | 2016 0. o o oo -
I NELSA? 5208 DAss2ss0 | f3socland Envio Post Indigidual Consut{ gpe 6.000.00 000 [Pendin 20180319 2018-04-14 20180428 20180602 2018.07.02
RW-NELSAP -55502-C5.CDS )
[ Pok i ysaics dam |1oa 52850 [A40uners engineerand | o Direct slection [ Drect 25145000 o0 [ Under mptement | 2015,05.15 20150323 20150527 20200220
Safety specialist
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RW-NELSAP -55597-C5-CDS

Ad.0wner's engineer and Pr

Under mplement
ML 25507 o008 lionsszos0 [ AQumers engi prior Direct Stecton | Diect 29145000 000 |Unce 20180313 20180319 20180325 2020.02:20
Specinet
RUNELSAP 55504-C5.COS }
1P Dam Salety Geotechni1DA /52050~ [A40uner’s enaineer and Pr | Direct Selection | Direct 292,450.00 0.00 | Upder melement | 2,5.03.13 20180323 20180527 2020:02:20
o Specant
RUNELSAP 1aDP-43554.C
SINDV] LADP TANZANIA Co | IDA 52850 [ A3:S0calama Envronments | st Consule| s0.000.00 0.0 |Pending mpteme | 2516.01 1 20180223 20180302 20180316 20201230
pacts Miigaton ot Selecion taton
untry Coordinator (Ngara)
RUNELSAP -LADP-26996.C
3 Socal and Environmenta Incividua Consul pending npeme | 007,00 o " " "
gg\:z;\/wind (ﬂ:wte:anyr—LL“APD IDA / H8720 Iimpacts Mitigation Post ant Selection Open 90,000.00 0.00 |\ ation 2007-09-06 2007-10-25 2007-11-01 2007-11-15 2009-11-14
P BURUND
RUNELSAP LA0P 27002
SINDV procurement Ofce £3.Socal and Environmenta Individual Consul Pending Impleme
SINDV  procurement Offce | 5, ygrag [A250ciland Endronmenta| sy Individuat Consul | e nationa 7200000 0.0 |Fendin 20070907 20071028 20071106 20071118 20081147
o LADP BURUNGY
RUNELSAP -PIU-48550-CS- Ad.Owner's engineer and Pr Pending Impleme
DS Procurement o Leo |Ioa /52050 | K4Quners engi post Diectsefection | Direct 7000000 0.0 | Pending moteme | 501,07 0 20180215 2018.02:20 20180521
al Advisor regarding CP1 Co i P
fursct- Py
P T—— £3.socialana Envronment ect st penaing e | 10,01 o oo oo
UGS AUASS90CS- |1 sz0s0 (A3 Socaland Envionmenta Drectsefecion | Direct 6250.00 000 |Fendin 20180123 20180202 20180213 20100228
RI-NELSAP-P1U-36014.C51 .0uners engineer and pr navidual Consur [U— . o oo oo
JUNELSA® PUSE01CS1 0y sa050 (A4 Quners engin post Indiiduol Consut| e s0.000.00 000 | Fendin 2171110 o7z o011 20180225 20200225
R-NELSAR -1U-32507-C5 1 e engineer and 7 it con: .
NDV/ Project Legal / Contra | IDA /52950 Ad-Ouner's engineer and Pr | p, Individual Consultf 0, 133,800.00 0.00 |Pending impleme | 55171013 2017-12-01 2017-12:22 2018-01-26 2018-07-25
ek Superviion ont Selection neation
CEmanagement 2P
RI-NELSAP-PIU-6601-CS | }
NDV/ Recruitment of 2 Envir10A /52950 [ A4Quner's engineer and P | gy Individual Consut| oper 72,000.00 000 [Pending Impleme | 5017.05.14 2017.08-14 2017.05.05 2017.06.09 20190530
onment compliance Inpsect i P
"
RW-NELSAP PIU-32500-CS- A4.Owner's engineer and Pr Pending Impleme
DS / Social Developpment | IDA / 52950 vy 9 Post. Direct Selection | Direct 72,790.00 0.00 | o 'g Impl 2017-10-01 2017-10-03 2017-10-12 2018-10-12
and Resettiment Officer - PI oject Supervision ntation
v
RNELSAP 1aDP27010C
3 Socal and Environenta Incividua Consul pening Implere
SINDV Accountant for e | oA 18720 post open 72.00000 000 20070908 2007-1027 20071103 20071111 20081110
SINDY/ Accounant 1 Timpacts Miigaton ont Selecion aton
RWNELSAP LADP 27018
S-INDV / Accountant for Bus | IDA / H8720 A3-Soclal and Environmenta | po Individual Consult Open 72,000.00 0.00 | Pending Impleme | 5407.09.04 2007-10-07 2007-10-14 2007-11-11 2009-11-10
Timpacts Miigaton antSelecion aton
ant LADP BURONDI
RU-NELSAP-1U-79650.C51 2, echanica and lectric ncividual Consul Under mplement
SUENELSA? PLT050.C51 0 5050 |42, Mech post Indiiduol Consult| e 13800000 000 |Unce 2018.09:10 | 2018:10:10 | 2018.10:29 20181105 20te111 20201118
RUNELSAP 78355.71UCS. .0uner's engineer and pr Pending Impleme
el 70089 HUCS Lionssasso [ A4Quners engi post Oiectsefection [ Direct 1000000 000 |Fendin 20180927 20181007 20181018 20181108
i
RU-NELSAP 26973-CS-CDS Ad.Owner's engineer and Pr
1€ Dam satey Ryaroiaot |Ion /52950 | K4Quners engi pror Orectsefection | Direct 1145000 0.00 | cancetea 20170908 20170908 20171008 20151008
st and Hydraulics Dam Safet 8 P
v
RW-NELSAR-26877-C5.CDS } ,
o Dam satey Georechm |I0A /2050 | A4-Quners engineer and pr | Drectsefecton [ Direct s1145000 0.00 | cancetea 20170908 20170905 20171007 20191007
1o am = dlect Superviion
RW-NELSAP-26983-C5.CDS £4.0uners engineerand b
LA 26983 CoC08 |ion szos0 [ A4Quners engi pror Diectselecion [ Direct 2o145000 0.00 | cancetea 20170908 20170908 20170023 20150023
Spacarst
RI-NELSAR-p1U86417-CS 1 4.0uners engineer and P ncvidual Consut pending mpleme | 0101 " o 02 oz
JUNELSA® PUBOT-CS1 05 2050 [ A4 Quners engin post IndivduatConsul | g s0.000.00 0.0 | Fendin woe1107 woe1226 2150116 2015.02:20 20m0219
RI-NELSAR-p1U36515.C5 1
AP PI-86315-C £4.0uner's engincer and pr ndividual Consut| o pending Impleme [ o1 o oo o " "
KDV Soc Dovopmens s oA/ 52950 | SeQumersera post IndividuatConsul | o 13380000 0.0 |Fendin 2018.07.28 20180921 20181012 201816 2001115
R NELSAP 43277-C. D
VI LADP Countey Coordinato |08 /52950 | 43500kt and Envionmenta| tndividuntConsule| 7200000 000 | canceled 27117 20171220 o227 20171230 20201229
Y huaoe Coure rpacts Migaton ot Selecion
RI-NELSAP -100016.CS-N A4 Oner' engincer and P ndividua Consul Fending plerie
e 1000165 Lion szss0 [ 349umers enai post tndiidunlConsute| 60,0000 0.0 |Pendin 20180119 20180309 20180330 20180500 20151031
m
RUNELSAP 101339.CSIN A4 Owner' engincer and P ncividual Consul
Sunetoar 010 co N Jionsszsso [ e0umers enai pror tnidunlConsule| se134300 000 | canceled 20180218 20180008 20180029 2018.06.03 20220802
RUNELSAP 101345.CS 1N
A4 Ouner' engincer and P Incividua Consul pending npeme [ 010,05 oo o5 o o
O,/ ke Autitorfr U [0 /52050 [ A4.Quners engin post tntidun Consul| g 60.000.00 000 |Pending 20180218 20180223 20180316 20180020 2001001
Rusumo poject
RUNELSAP 103259.CS 1N 3 Socaland Environmenta ncividual Consul pending Inpeme | 010,05 5. o6 - "
QureLone 109250 CSIN |ion jsass  [22S0ciland Endronmenta| sy Indiidual Consul| e 25,0000 000 | Fending 20180328 20180516 20180608 201071 20181208
ng
RWNELSAP 103652.C5.C
A4 Ouner' engincer and b Incividual Consul pending mpeme | 010 00 s o5 o6 "
o o ity Tece (o8 52030 | 2002 00 post Indiiduol Consult| e 305.135.00 000 |Fendin 20150001 20180500 20150518 20180615 20201208
RW-NELSAP 108256.C5.CO 48 Ovners engineer and P
SuneLsae 106 oasasso |A4Quners enan post Oiectsefection | Direct 6125200 7861505 [signea 2019.03:2 | 201903:30 | 20190001 | 2019-0005 2015.00:26 | 2018.00-10 | 2015-06:20
RU-NELSAP 113885.CS N < omner o gt Consut
5/ Regional Rusum falls [10A/s2ss0  |A4Ouners engineer ana r | o, IndividuatConsul | o ser34300 | 480,000.00 | signea 2019.05.07 | 20190508 | 20190625 | 20190709 | 20190702 | 20190717 | 20190711 | 201907-25 | 20210710
Hydroelectric Project _ Proje. i pe
nager
RU-NELSAP 116345.CSN 4.0uner's engineer and P ndvigual Consut Pending Impleme
uneLsae 116340 COIN | o jsa0s0 [A4Quners engin post Indiduol Consul| e 16586100 000 |Fendin 20190524 20190626 20190703 20100712 20011
°
RU-NELSAP 127015-CS-N £4.0uner's engineer and P ndvigual Consut [E— o021 | 2010.10- " 2 2
QUENELSA AZIOISCEIN |05 5050 [ A4 Quners engin post Indiiduol Consul| e 23760000 000 |Unce 20190829 | 2019-08:21 | 2019-10:7 20101107 w1212 2ozz1211
R-NELSAP 127017-CN < engineer and 7 it con: mptemen
OV RPCL France and admi | oA sass0 [ A40ners enginer and 7 | oy Indiiduol Consut| e 2760000 0.0 |Under imwlement | 5016.09.25 | 20190821 | 20191016 20151108 o211 20221210
Dy Reci. Fnance: oect Supervion oot Selecron
RUW-NELSAP -127016-CS N £4.0uner's enincer and pr ncvidual Consut Uncer mplement
QuNELSA 121018 COIN | o jsa0s0 [ A4Quners engin post IndivduatConsul | o, 15120000 000 |Unce 2015.08.28 | 2019.08:21 [ 20191016 2015.11.05 20191211 20221210
°
DUNELAP 121020 COIN |ipn sagsp [A4Qners enginerand 7| oy IndivduatConsut | o 15120000 0.0 |Under imwlement | 20160029 | 20190821 | 20191016 20191106 2019211 2021210

V / RPCL Mechanical engin
eer

oject Supervision

ant Selec
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RW-NELSAP -127025-CS-IN .
DV/ RPCL Human Resource | IDA 52950 s namecr and P pose Indieidualconsult | open 151200.00 0.00 | Under Implement | 5019.05.26 | 2019.08-21 [ 2019-10-16 201911.06 20191211 20221210
and Administration officer olect Supervision ant Selection ation
RW-NELSAP -127027-CS IN 4.0uner's engineer and Pr Individual Consult Under Implement
OV RbEL Mochane e [ 52950 Rt Post e consult | open 82,080.00 0.00 | Unde 2019.08-28 | 2019-08-21 | 2019-10-16 2019.11.06 20191211 20221210
ician No 1
RW-NELSAP -127028-CS-IN .
D/ RPCL protecton and co [ DA /52050 | 340U engineer and r | g Individual Consut| oper 5208000 0.0 [Under melement | 5019.05.25 | 2019.08-21 | 2019-1016 2019.11.06 20191211 20221210
ntrol Technician
RW-NELSAP 127060-CS IN A4.0wner's engineer and Pr Individual Consult Under Implement
O RBCL Mochanie Techn | 192152950 e Post e consult | open 82,080.00 0.00 | Ude 2019.08-28 | 2019.08-21 | 2019-10-16 2019.11.06 20191211 20221210
ician N
RW-NELSAP -138702-CS IN Ad.Owner: P Individual Consult
DV / Social and Resettlemen | IDA / 52950 eperieian o4 T post it setsetion | open 60,000.00 0.00 | Canceled 2019-10-24 | 2019-11-20 | 2019-12-12 2020-01-02 2020-02-06 2021-02:05
Dy eocia and ne oject Supervision ant Selection
RW-NELSAP -153133-C5-CD .
S Logal Advisory fm to fn [1DA /52060 [ A4Quners enaineer and P | oy Direct election | Direct 100,000.00 000 | Pending meleme | 51,1015 20191025 20191229 20201219
S {Lega) Advisory fi oject Supervision ntation
RW-NELSAP -163826-CS-CD
S / HIRING AN INDIVIDUAL C Ad.0wner's engineer and Pr Under Implement
OeUTANT o PRoBUCE b |1DA 752960 e Post Direct Selection | Direct 30,000.00 0.00 | 90 2020-02-24 | 2020-03-27 | 2020-03-05 2020-04-30 20200629
ROCEDURE MANUAL FOR RP
RW-NELSAP-RPCL -186005- .
CSINDV/ Recruitment ofa | IDA /52950 At-Quners engineer and Pr | post Inedalconsult| open 40,247.00 0.00 | Under Implement | 5070.08.31 | 2020-12.01 [ 2020-10-19 20201109 20201214 20211214
oy ot oject Supervision ant Selection ation
RW-NELSAP -RPCL186155-
CSINDV/ Recruitment of a ¢ A4.Owner's engineer and Pr Individual Consult Pending Impleme
S e emers 2| 10A 1 52950 e oo Post Indieigual consultf open 120,000.00 0.00 | Pendine 20200915 20201025 20201115 20201220 20210218
Software Purchase and Impl
ementation,
RW-NELSAP -163823-CS-IN
DV HIRING AN INDIVIDUAL Ad.0wner's engineer and Pr Individual Consult
oA O Review T | 104 1 52960 e o Post s 20,000.00 0.00 | Canceled 202004-06 20200511 2020.05.25 2020.06.08 2020.08-07
£ POWER PURCHASE AGREE
MENT (PPA)
RW-NELSAP.PIU -196444-CS
CDS | Hiring of Independ Pa | IDA /52950 {3Soclal and Environmenta | ot Indiduat consut pirect 114,000.00 0.00 | Under implement | 20701019 | 2021-02-10 | 2020-10-29 202011-03 20201113 20210630
ot Erpeator Sereno R mpacts Mitigation ant Selection ation
ters
DU NELSAP. Pl 190440 A3.Social and Environmenta Under Implement
CDS / Hiring of Independent | IDA /52950 acta Mitigation. Post Direct Selection | Direct 99,000.00 0.00 | Saer me! 2020-10-19 | 2021-02-09 | 2020-10-29 2020-11-13 2021-06-30
Panel of Expert for Environm P o
ental matters
NELSAP -200506-CS-RPCLI Ad.Owner's engineer and Pr Individual Consult Under Implement
DV | Recratimmont of sn 1 £ | 1DA 52950 e Post e consult { open 40,247.00 0.00 [ Upde 2020-11-16 | 2020-12:01 [ 2021-01-04 20210118 2021-02-01 2021-06-30
ngineer
NELSAP -200509-CS-INDV-R Ad.Owner's engineer and Pr Individual Consult Under Implement
DL Recritment ot » Logn | 1DA1 52950 e Post e consut | open 40,247.00 0.00 [ Upde 2020-11-16 | 2020-12.01 [ 2021-01-04 20210111 20210121 2021-06-30
RW-NELSAP -207499-CS-IN A3.Social and Environmenta Individual Consult Under Implement
OV Communtty Relations & | DA/ 52950 et Midioation Post e 30,000.00 0.00 | 90 2020-12-01 | 2020-12:01 | 2020-12-30 2021-01-04 2021-01-14 20210713
RW-NELSAP-PIU -208915-CS
INDV / Consultancy service
to conduct 2nc Ev A3.Social and Environmenta Individual Consult Under implement
e e & | 10A/ 52050 T iioaton Post e corsU!t | open 33,827.00 0.00 [ Upse 202012-24 | 2020-12:23 | 20210211 2021-03-04 2021-04.08 2021-06.07
ration Program (LRP) in Ngar
a Tanzania and Kirehe in Rw
anda
RW-NELSAP-PIU -229574-CS
INDV | Preparation of a repo
1t on 0ss of income/profit o A3.Soclal and Environmenta Individual Consult Pending Impleme
PP around Rusum Vil | IDA/ 52950 e Mitigation Post a2 consut  open 11,488.00 0.00 | Eneine 2021-04-22 2021-06-10 2021-07-01 20210805 20211004
n-Tanzania side and Kirehe
District-Eastern Province-Rw
anda side
RW-NELSAP-PIU -231020-CS
-CDS / Sun system ( finance A4.Owner's engineer and Pr i . Pending Impleme
ottanre) upiste and i, |1DA 152950 e Post Direct Selection | Direct 15.000.00 0.00 [ Pendine 20210430 20210510 20210714 20210813
vement with adding purchas
ing module.
RW-NELSAP-PIU -234318-CS .
INDV Hiring an accountant | IDA /52950 | A40uner’s engineer and r | ooy Individual Consut| oper 60.000.00 0.00 | Pending mpleme | 3551.06.01 20210720 20210810 20210914 2023.0914
(Third) for NELSAP PIU S P
RW-NELSAP.RPCL -242104- .
CSINDV / Recruitment of a [ IDA /52950 Ad-Ouner's engineer and Pr | pogy Individual Consult{ o, 46,714.00 0.00 | Under Implement | 5051 0502 | 2021.08.03 | 2021.09-20 20211011 20211115 20221115
e o ot oject Supervision ant Selection ation
RW-NELSAP.RPCL -242107- .
CSINDV] Recrutment of G [1oA /52080 [AdQumers engincer and Pr | oy indivduat Consut| e 2579300 0,00 |Undermplement | 503.05.02 | 2021.08.03 | 2021.09:20 20211011 202111 202111
ooV Recruitment oject Supervision ant Selection ation
RW-NELSAP-RPCL -242108- .
CSINDV/ Recruitmentofa |IDA/52050 [ A4Quner's enineer and Pr {pogy Individual Consut| oper 4671400 0.00 | Upder imelement | 5051.06.02 [ 2021.08.03 [ 2021.09-20 20211011 20211115 20221115
SSNDY | Recruitment of . oject Supervision ant Selection ation
RW-NELSAP-RPCL -242109- .
CS-INDV / Recruitment of a | | IDA/ 52050 & Quner's engineer and Pr | pogt Indiidual consult| open 25,586.00 0,00 [ Ynder implement | 557.06.02 | 2021-08-03 | 2021-09-20 2021-10-11 20211115 20221115
et o oject Supervision ant Selection ation
RW-NELSAP-RPCL-242111-C .
SINDV / Recruitment of mai | IDA /52950 At-Quner's engineer and Pr | pogt Indiidual consult| open 46.714.00 0.00 | Under implement | 5051 0602 | 20210803 [ 2021-09-20 2021-10-11 20211115 20221115
Al i olect Supervision ant Selection ation
RW-NELSAP-RPCL -242114- .
CS-INDV / Recruitment of fo [IDA /52950 Ad Quner's engineer and Pr | pog Indigidual Consult [ open 10234.00 0.00 | Under implement | 50510602 | 20210803 [ 2021-09-20 20211011 20211115 20221115
) Bl e oject Supervision ant Selection ation
for ReCL
RW-NELSAP-RPCL-242118-C .
SINDV / Recruitment of eigh | IDA / 52950 Ad-Quner's engineer and Pr f ooy Individual Consult| open 204,712.00 0.00 [ Ynder Implement | 5551.06.02 | 2021-08-03 | 2021-09-20 20211011 202111115 202211115
F18) Orermsors o AL oject Supervision ant selection ation
RW-NELSAP-RPCL -242124- .
CS-INDV / Recruitment of Fo [iDA /52950 Ad-Quner's engineer and Pr | ot ndividual Consult| open 188,534.00 0.00 [ Under Implement | 5051.05.02 | 2021.08.03 [ 2021.09-20 20211011 20211115 202211115
) i e for Rpe oject Supervision ant Selection ation
L
RW-NELSAP-RPCL-242128-C .
SINOV Recrutment of Hu_[DA /52050 | A4.QUmerS engineer and r | g Individual Consultf o, 25,566.00 0.00 | Upder melement [ 5053.05.02 | 2021.08.03 | 2021.09-20 20211011 2021115 20221115
man Resources assistant for olect Supervision ant Selection ation
RPCL
RW-NELSAP-RPCL -242113-
y e A4.0wner's engineer and Pr Individual Consult Under Implement o8- 05 00- 1. " "
CSINDY Recrutmentoft |IDA/ 52950 o post e consu | open 51,586.00 0.00 | Sde 2021-08-02 | 2021-08-30 | 2021-09-20 20211011 20211115 20221115
for ReCL
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RW-NELSAP-LADP B0 2450
S6.CS.NDV / Recrutment of A3.Social and Environment ol conso Under mplement
S NDY RecTutment o o 52050 |45 52cil o Envronmenta| oy Indiidus open 3000000 0,00 |Unde 20210816 | 20210825 | 20211008 2011025 201129 20221129
oyt and Busom, Commune.

i
RUNELSAP-LADP BU 2451
0TSV Recrutmentof

(3) communty develop |1oA /2950 [A3:Sociland Envronmen | o indivduat Consul| e 4800000 0,00 |Undertmplement | 502, 05.16 | 2021.08.25 | 20211008 2011025 201129 20221129

menla(ﬁ(ersv’ \DP Buso P itigatl : :
i and Giterany-Burund
RUNELSAP-LADP 8U-2461
OLCSINDY  Recrutment of A3 Social and Environmenta Indivicual Consul Under mplement
SLCSNDU Recrutmentol | on jsags0 | A%Sociland Envienmenta | oy Indivduat Consul | open 4800000 000 [Unde 2021.0816 | 20210825 | 20211008 20211025 2011129 20221129
DF Grerany! and Busont

o
RU-NELSAP-LADP 802461
05.CINDY Recrutmentof 43 Social and Environmenta Indivicual Consul Under mplement
eyt LR ek Indivduat Consut| open 4800000 000 [Unde 2021.0816 | 2021.08:25 20211008 20211025 20211129 20221129

¥ LADF Giteranys and 80
SontBurund
RUNELSAP-LADP BU 2461
GB.CEINDY Recrutment of £3.5ocil and Environmenta Indiidual Consul pending Impleme
GBCSINOV Recunentof | 1on sz0s0 [ A3.Socl and Environmenta Indhidu) Consul | oper 1200000 0.0 [Fendin 20210826 2011008 2011025 20129 20221129
Crdnator Burund:
RUNELSAP-LADP T2 2461

0P T2 2461 £3.Social and Envronmenta Individual Consul under mplement | 2051 g5 o525 | 2021.10- o " "

o Recrumenta ioa sass0 (2985013 nvrmnment e Indiiduol Consul | pen 3000000 000 [Unde 2021.0816 | 20220825 | 20212008 2011025 2011129 20221129
Ditict-Tanzania
RUNELSAP-LADP T2 2461
17.CENDY Recrufment of A3 Social and Environmenta Indiidual Consul Under mplement
LCoNOY Recrutmentof | oy sp050 | A3Sociland Envienmenta | oy Indivduat Consul| oo 2400000 000 |Unde 2021.0816 | 20210825 [ 20211008 20211025 201129 20221129
ficer for LADP Tanzania
RUNELSAP-LADP T2-24611
SCSINDY  Recrigmantof [0 /50050 |20l and Endronmenta| vl Const | e 2000000 000 [ Unger motement | 2051.06.16 | 20210825 | 2021-1008 20211025 2011120 20221129
B.CINOV Recruitmentof mpacts Migation ant Selection
RU-NELSAP-LADP TZ 2461
19CSINDY  Recruttment o |10A /52950 | A3:50€3land Envronmenta | Indiiduol Consut| e 200000 0.00 |Undermolement | 502,.05.16 | 2021.08.25 | 20211008 20211025 20211129 20221129
environmental officer for LA impacts Mitigatior ant selection atior
RUW-NELSAP-LADP TZ 2461
21CSINDY | Recruttment o |1pA /52950 | A3:50¢aland Envronmenta | Indiiduol Consut| e 200000 0.00 |Undermolement | 502,.05.16 | 2021.08.25 | 20211008 20711025 201129 20721129
procurement Oficr for LAD mpacts Migation n
P anzania
RW-NELSAP-LADP KR -2461
Z3.CSINDY Recrutment of £3.5ocil and Environmenta Indiidual Consul Under mplement

SN0V Rectument o ion rsaos [4552cil o Enuronmenta | oy Indhidu) Consul | oper 2400000 000 |Unde 20210816 | 20210825 | 20212008 2011025 20129 20221129
ficer fo LADP Kirene Ditric
RUNELSAP-LADP NGO 245
127 CSINDV | Recruiment 3.Social and Environmenta I Consut Under implement
TCs Dy Recrutment | o jsags0 | A3Socilond Envienmenta | oy Indiiduol Consul | open 2400000 000 [Unde 20210826 | 20220825 | 20212008 20211025 200129 20221129
ciicr o b7 Ngma bt
RUNELSAP-PIU 246120-C5.
DV / Recrument o an ind )
ividual consultant to conduc | IDA / 52950 Ad.Ouner's engineer and Pr | pogy Individual Consult Open 22,565.00 31.865.00 | Signed 2021-08-26 | 2021-10-11 | 2021-10-14 | 2022-01-31 | 2021-11-04 | 2022-03-09 | 2021-12-09 | 2022-03-17 | 2022-06-07

s  Selct

tgender based violence acti olect Supervision ant Selection
Vi for Risumo Projec or
Ruanda and Tanzania
RU-NELSAP-LADP 80 2461
S0CSINDY  Recrutment o |10A /52550 | A3:50€aland Envronmenta | Indiiduol Consul| e 200000 0.00 |Under molement | 502,.05.16 | 2021.08.25 | 20211008 20211025 20211129 20221129
procurement officer for LAD pacts Igatior atior
P Brun
RW-NELSAP-LADP T2 2461
34.CS-CDS  Hiing a consut
ing fim tosupervise he . [1DA/s2ss0 | A3.Socaland Environmenta | gy Direct Slecton | Diect 300000.00 0,00 |Pending Impleme | 201,05 1 20210826 2011030 20220028
maining works of Rusumo w. mpacts Mitigation ntation
S projec for LADP Tanzan
RUNELSAP -263364.C5-CD
) iing of project manace 44 Owner's enineer and pr Under implement
S [Hiring of proect manage |1, sggs - [AdQuners engin ost Diect slecton | Diect 160120700 000 [Unde 2022.0324 |2022.03:30 | 20220801 2022.023 2023008
Hyrosiectne project 2072
RUNELSAP-RPCL 202751 .
CSDS  Recrutment of mt |10 /52050 | A40uners engineer and o | o Indiiduol Consut| e 4200000 0,00 |Undermplement | 5025.06.15 | 2022.05.25 | 20220803 2022.0820 2022.0928 20230928
ernal Auditor :
RU-NELSAP-RPCL 202752 j
CSINDV Recrutment o | 1DA /52050 [A4QUners engincer and Pr | o Indivduat Consut| open 4200000 0,00 |Undermolement | 5025.06.15 | 2022.05.2 | 20220803 2022.08.20 2022.0928 20230928
oocurement Officer i P
RU-NELSAP-RPCL 202756 .
CSNDV / Recruttment of o [ 1DA /52050 | A4.QMmers engineer and P | ooy Indivduol Consut| e 200000 0,00 |Under molement | 2025.06.15 | 2022.05.25 | 20220803 2022.08.24 2022.0928 20230928
rporate Social Responsibility oject Supervision an atior
RU-NELSAP-RPCL 202757 .
GOV Recrtmentoftn | 1oa 52950 [A8.0umers enaineerand Pr o il Consl e 280000 000 [under neview | 20220615 | 20220801 [ 0220803 20220824 20220928 20230928
vironmental and Social Com oject Supervision ant selection
iance Officer
RW-NELSAP-RPCL 292761 .
CSINDV] Recrutment of W [1oa /52050 [AdQners engincer and Pr | o Indhidus) Consul | oper 2280000 0,00 |Undermplement | 5025 06,15 | 2022.05.25 [ 20220803 2022.08.24 2022.0928 20230928
ork place Safety and Health oject Supervision ation

ficer
RUNELSAP RPCL 202762 .
CSINDY Recrutmentof 3 |10A /52950 [A4Quners enginer ond r Indiidus) Consul| g 4320000 0,00 |Undermplement | 5025.06.15 | 2022.05.25 | 20220803 20220824 20220928 20230928
CoNDY Racr lect Supervion ant Selecton
RU-NELSAP.RPCL 292765- s ouner' engineer and s Consut Under mplement
JwneLsapnoct 292765 |ion jsass0 | Quners engi ost Individuol Consul | open 2280000 000 |Unde 2022.0615 | 2022.05:25 | 20220803 2022.0824 2022.0028 20230928
Nurse
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