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1 Innovation Infrastructure

1.1  Community Innovation Centers (CIC)/Regional Innovation Hubs (RIH)

P

1.1.1

Computers and associated IT equipment for 10 CICs 

Multiple lots, by region  Total 50 CIC 

establishment is envisaged, rest 40 creation 

depends on the success of 10 pilot CIC

G NCB Post - - - - 1-Jul-16 30 31-Jul-16 30 30-Aug-16 N/A 30-Aug-16 28 27-Sep-16 5 2-Oct-16 10 12-Oct-16 15 27-Oct-16

A

P 1.1.2 Computers and associated IT equipment for 40 CICs Multiple lots, by region G NCB Post - - - - 1-Jul-16 30 31-Jul-16 30 30-Aug-16 15 14-Sep-16 28 12-Oct-16 5 17-Oct-16 10 27-Oct-16 30 26-Nov-16

A

P

1.1.3

 Software for 10 CICs 

Multiple lots, by type of SW? In total 8 RIH is 

envisaged, rest 5 depends on the success of 3 

pilot RIH

G SH Post - - - - 1-Jul-16 15 16-Jul-16 15 31-Jul-16 N/A 31-Jul-16 15 15-Aug-16 5 20-Aug-16 5 25-Aug-16 15 9-Sep-16

A

P 1.1.4  Software for 40 CICs Multiple lots, by type of SW? G SH Post - - - - 9-Jul-16 15 24-Jul-16 15 8-Aug-16 N/A 8-Aug-16 15 23-Aug-16 5 28-Aug-16 5 2-Sep-16 15 17-Sep-16

A

P 1.1.5  Furniture for 10 CICs Multiple lots, by region G NCB Post - - - - 16-Aug-16 30 15-Sep-16 30 15-Oct-16 N/A 15-Oct-16 28 12-Nov-16 5 17-Nov-16 10 27-Nov-16 15 12-Dec-16

A

P 1.1.6 Furniture for 40 CICs Multiple lots, by region G NCB Post

A

P

1.1.7

Media equipment for 10 CICs 

Multiple lots, by region; Media equipment 

includes screens, accessories, video conference 

equipment, etc. 

G SH Post - - - - 1-Jul-16 15 16-Jul-16 15 31-Jul-16 N/A 31-Jul-16 15 15-Aug-16 5 20-Aug-16 5 25-Aug-16 15 9-Sep-16

A

P 1.1.8 Media equipment for 40 CICs Multiple lots, by region G SH Post - - - - 12-Jun-18 15 27-Jun-18 15 12-Jul-18 N/A 12-Jul-18 15 27-Jul-18 5 1-Aug-18 5 6-Aug-18 15 21-Aug-18

A

P 1.1.9 Renovation Works for 10 CICs Multiple lots, by region W NCB Prior 26-Mar-16 30 25-Apr-16 2 27-Apr-16 30 27-May-16 30 26-Jun-16 15 11-Jul-16 28 8-Aug-16 5 13-Aug-16 10 23-Aug-16 30 22-Sep-16

A

P 1.1.10 Renovation Works  for 40 CICs Multiple lots, by region W NCB Post - - - - 1-Nov-16 30 1-Dec-16 30 31-Dec-16 15 15-Jan-17 28 12-Feb-17 5 17-Feb-17 10 27-Feb-17 540 21-Aug-18

A

P 1.1.11 Equipment replacement/upgrades for CICs 
Will include PCs, associated IT equipment, etc. 

to be upgraded when obsolete
G SH Post - - - - 24-Nov-19 15 9-Dec-19 15 24-Dec-19 N/A 24-Dec-19 15 8-Jan-20 5 13-Jan-20 5 18-Jan-20 15 2-Feb-20

A

P
1.1.12 Equipment replacement for RIHs 

Will include PCs, associated IT equipment, etc. 

to be upgraded when obsolete
G NCB Post - - - - 28-May-19 30 27-Jun-19 30 27-Jul-19 15 11-Aug-19 28 8-Sep-19 5 13-Sep-19 10 23-Sep-19 30 23-Oct-19

A

P 1.1.13 Basic equipment for maker-space for 10 CICs G SH Post - - - - 30-Sep-16 15 15-Oct-16 15 30-Oct-16 N/A 30-Oct-16 15 14-Nov-16 5 19-Nov-16 5 24-Nov-16 15 9-Dec-16

A

P 1.1.14 Basic equipment for maker-space for 40 CICs G SH Post - - - - 14-Jul-18 15 29-Jul-18 15 13-Aug-18 N/A 13-Aug-18 15 28-Aug-18 5 2-Sep-18 5 7-Sep-18 15 22-Sep-18

A

1.2  Regional Innovation Hubs

P 1.2.1  Computers and associated IT equipment for 3 pilot RIH G SH Post - - - - 1-Jul-17 15 16-Jul-17 15 31-Jul-17 N/A 31-Jul-17 15 15-Aug-17 5 20-Aug-17 5 25-Aug-17 15 9-Sep-17

A

P 1.2.2  Computers and associated IT equipment for 5 RIH G NCB Post - - - - 1-Jul-17 15 16-Jul-17 15 31-Jul-17 N/A 31-Jul-17 15 15-Aug-17 5 20-Aug-17 5 25-Aug-17 15 9-Sep-17

A

P 1.2.3 Software for 3 pilot RIH G SH Post - - - - 1-Jul-17 15 16-Jul-17 15 31-Jul-17 N/A 31-Jul-17 15 15-Aug-17 5 20-Aug-17 5 25-Aug-17 15 9-Sep-17

A

P 1.2.4 Software for 5 RIH G SH Post - - - - 1-Jul-17 15 16-Jul-17 15 31-Jul-17 N/A 31-Jul-17 15 15-Aug-17 5 20-Aug-17 5 25-Aug-17 15 9-Sep-17

A

P 1.2.5 Furniture for 3 pilot RIH G SH Post - - - - 1-Jul-17 15 16-Jul-17 15 31-Jul-17 N/A 31-Jul-17 15 15-Aug-17 5 20-Aug-17 5 25-Aug-17 15 9-Sep-17

A

P 1.2.6 Furniture for 5 RIH G SH Post - - - - 1-Jul-17 15 16-Jul-17 15 31-Jul-17 N/A 31-Jul-17 15 15-Aug-17 5 20-Aug-17 5 25-Aug-17 15 9-Sep-17

A

P 1.2.7 Office and media equipment for 3 pilot RIH Multiple lots, by region G SH Post - - - - 1-Jul-17 15 16-Jul-17 15 31-Jul-17 N/A 31-Jul-17 15 15-Aug-17 5 20-Aug-17 5 25-Aug-17 15 9-Sep-17

A

P 1.2.8 Office and media equipment for 5 RIH Multiple lots, by region G SH Post - - - - 1-Jul-17 15 16-Jul-17 15 31-Jul-17 N/A 31-Jul-17 15 15-Aug-17 5 20-Aug-17 5 25-Aug-17 15 9-Sep-17

A

P 1.2.9 Renovation Works for 3 pilot RIH W SH Post - - - - 1-Jul-17 15 16-Jul-17 15 31-Jul-17 N/A 31-Jul-17 15 15-Aug-17 5 20-Aug-17 5 25-Aug-17 15 9-Sep-17

A

P 1.2.10 Renovation Works for 5 RIH W NCB Post - - - - 1-Jul-17 15 16-Jul-17 15 31-Jul-17 N/A 13-Aug-18 15 28-Aug-18 5 2-Sep-18 5 7-Sep-18 15 22-Sep-18

A

P 1.1.15  FabLab equipment for 3 pilot RIH G NCB Prior 20-Feb-17 30 22-Mar-17 2 24-Mar-17 30 23-Apr-17 30 23-May-17 15 7-Jun-17 28 5-Jul-17 5 10-Jul-17 10 20-Jul-17 30 19-Aug-17

A

P 1.1.16  FabLab equipment for 5 RIH G NCB Post - - - - 1-Jul-17 15 16-Jul-17 15 31-Jul-17 N/A 13-Aug-18 15 28-Aug-18 5 2-Sep-18 5 7-Sep-18 15 22-Sep-18

A

P 1.1.17 Fabrication materials for 3 pilot RIH

May need to be split based on specific 

definitions; the Fabrication materials include 3D 

printers, lazer-cutters, etc.

G SH Post - - - - 30-Sep-17 15 15-Oct-17 15 30-Oct-17 N/A 13-Aug-18 15 28-Aug-18 5 2-Sep-18 5 7-Sep-18 15 22-Sep-18

A

P 1.1.18  Fabrication materials for 5 remaining RIH May need to be split based on specific definitions G NCB Post - - - - 1-Apr-18 30 1-May-18 30 31-May-18 15 15-Jun-18 28 13-Jul-18 5 18-Jul-18 10 28-Jul-18 30 27-Aug-18

A

P 1.1.19 Specialized Lab equipment for RIHs To be determined (Biotech, etc.) G NCB Post - - - - 28-May-19 30 27-Jun-19 30 27-Jul-19 15 11-Aug-19 28 8-Sep-19 5 13-Sep-19 10 23-Sep-19 30 23-Oct-19

A
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1 Innovation infrastructure

1.1  CICs

P 1.1.1 Renovation quality assurance for 10 CICs + 3 RIHs CS IC Post 15-Apr-16 14 29-Apr-16 14 13-May-16 N/A 13-May-16 N/A 13-May-16 7 20-May-16 14 3-Jun-16 N/A 3-Jun-16 7 10-Jun-16 N/A 10-Jun-16 5 15-Jun-16 10 25-Jun-16 200 11-Jan-17

A

P 1.1.2 Renovation quality assurance for 40 CICs + 5 RIHs CS IC Post 25-Jan-17 14 8-Feb-17 14 22-Feb-17 N/A 22-Feb-17 N/A 22-Feb-17 7 1-Mar-17 14 15-Mar-17 N/A 15-Mar-17 7 22-Mar-17 N/A 22-Mar-17 5 27-Mar-17 10 6-Apr-17 200 23-Oct-17

A

P

1.1.3  CIC manager 1

each and every 

CIC in each region 

has its manager

CS

IC Post

25-Oct-16

14

8-Nov-16 14 22-Nov-16 N/A 22-Nov-16 N/A 22-Nov-16 7 29-Nov-16 14 13-Dec-16 N/A 13-Dec-16 7 20-Dec-16 N/A 20-Dec-16 5 25-Dec-16 N/A 25-Dec-16 200 13-Jul-17

A

P 1.1.4  CIC manager 2 CS IC Post 25-Oct-16 14 8-Nov-16 14 22-Nov-16 N/A 22-Nov-16 N/A 22-Nov-16 7 29-Nov-16 14 13-Dec-16 N/A 13-Dec-16 7 20-Dec-16 N/A 20-Dec-16 5 25-Dec-16 N/A 25-Dec-16 200 13-Jul-17

A

P 1.1.5  CIC manager 3 CS IC Post 25-Oct-16 14 8-Nov-16 14 22-Nov-16 N/A 22-Nov-16 N/A 22-Nov-16 7 29-Nov-16 14 13-Dec-16 N/A 13-Dec-16 7 20-Dec-16 N/A 20-Dec-16 5 25-Dec-16 N/A 25-Dec-16 200 13-Jul-17

A

P 1.1.6  CIC manager 4 CS IC Post 25-Oct-16 14 8-Nov-16 14 22-Nov-16 N/A 22-Nov-16 N/A 22-Nov-16 7 29-Nov-16 14 13-Dec-16 N/A 13-Dec-16 7 20-Dec-16 N/A 20-Dec-16 5 25-Dec-16 N/A 25-Dec-16 200 13-Jul-17

A

P 1.1.7 CIC manager 5 CS IC Post 25-Oct-16 14 8-Nov-16 14 22-Nov-16 N/A 22-Nov-16 N/A 22-Nov-16 7 29-Nov-16 14 13-Dec-16 N/A 13-Dec-16 7 20-Dec-16 N/A 20-Dec-16 5 25-Dec-16 N/A 25-Dec-16 200 13-Jul-17

A

P 1.1.8  CIC manager 6 CS IC Post 25-Oct-16 14 8-Nov-16 14 22-Nov-16 N/A 22-Nov-16 N/A 22-Nov-16 7 29-Nov-16 14 13-Dec-16 N/A 13-Dec-16 7 20-Dec-16 N/A 20-Dec-16 5 25-Dec-16 N/A 25-Dec-16 200 13-Jul-17

A

P 1.1.9  CIC manager 7 CS IC Post 25-Oct-16 14 8-Nov-16 14 22-Nov-16 N/A 22-Nov-16 N/A 22-Nov-16 7 29-Nov-16 14 13-Dec-16 N/A 13-Dec-16 7 20-Dec-16 N/A 20-Dec-16 5 25-Dec-16 N/A 25-Dec-16 200 13-Jul-17

A

P 1.1.10  CIC manager 8 CS IC Post 25-Oct-16 14 8-Nov-16 14 22-Nov-16 N/A 22-Nov-16 N/A 22-Nov-16 7 29-Nov-16 14 13-Dec-16 N/A 13-Dec-16 7 20-Dec-16 N/A 20-Dec-16 5 25-Dec-16 N/A 25-Dec-16 200 13-Jul-17

A

P 1.1.11  CIC manager 9 CS IC Post 25-Oct-16 14 8-Nov-16 14 22-Nov-16 N/A 22-Nov-16 N/A 22-Nov-16 7 29-Nov-16 14 13-Dec-16 N/A 13-Dec-16 7 20-Dec-16 N/A 20-Dec-16 5 25-Dec-16 N/A 25-Dec-16 200 13-Jul-17

A

P 1.1.12  CIC manager 10 CS IC Post 25-Oct-16 14 8-Nov-16 14 22-Nov-16 N/A 22-Nov-16 N/A 22-Nov-16 7 29-Nov-16 14 13-Dec-16 N/A 13-Dec-16 7 20-Dec-16 N/A 20-Dec-16 5 25-Dec-16 N/A 25-Dec-16 200 13-Jul-17

A

P 1.1.13 CIC managers for 40 CICs CS IC Post 15-Aug-18 14 29-Aug-18 14 12-Sep-18 N/A 12-Sep-18 N/A 12-Sep-18 7 19-Sep-18 14 3-Oct-18 N/A 3-Oct-18 7 10-Oct-18 N/A 10-Oct-18 5 15-Oct-18 N/A 15-Oct-18 200 3-May-19

A

1.2  RIHs

P

1.2.1  RIH general manager 1

each RIH in each 

region has its 

manager CS IC

Post

25-Oct-16

14

8-Nov-16 14 22-Nov-16 N/A 22-Nov-16 N/A 22-Nov-16 7 29-Nov-16 14 13-Dec-16 N/A 13-Dec-16 7 20-Dec-16 N/A 20-Dec-16 5 25-Dec-16 N/A 25-Dec-16 200 13-Jul-17

A

P 1.2.2.  RIH general manager 2 CS IC Post 25-Oct-16 14 8-Nov-16 14 22-Nov-16 N/A 22-Nov-16 N/A 22-Nov-16 7 29-Nov-16 14 13-Dec-16 N/A 13-Dec-16 7 20-Dec-16 N/A 20-Dec-16 5 25-Dec-16 N/A 25-Dec-16 200 13-Jul-17

A

P 1.2.3 RIH general manager 3 CS IC Post 25-Oct-16 14 8-Nov-16 14 22-Nov-16 N/A 22-Nov-16 N/A 22-Nov-16 7 29-Nov-16 14 13-Dec-16 N/A 13-Dec-16 7 20-Dec-16 N/A 20-Dec-16 5 25-Dec-16 N/A 25-Dec-16 200 13-Jul-17

A

P 1.2.4  RIH fablab technical staff 1 CS IC Post 25-Oct-16 14 8-Nov-16 14 22-Nov-16 N/A 22-Nov-16 N/A 22-Nov-16 7 29-Nov-16 14 13-Dec-16 N/A 13-Dec-16 7 20-Dec-16 N/A 20-Dec-16 5 25-Dec-16 N/A 25-Dec-16 200 13-Jul-17

A

P 1.2.5  RIH fablab technical staff 2 CS IC Post 25-Oct-16 14 8-Nov-16 14 22-Nov-16 N/A 22-Nov-16 N/A 22-Nov-16 7 29-Nov-16 14 13-Dec-16 N/A 13-Dec-16 7 20-Dec-16 N/A 20-Dec-16 5 25-Dec-16 N/A 25-Dec-16 200 13-Jul-17

A

P 1.2.6 RIH fablab technical staff 3 CS IC Post 25-Oct-16 14 8-Nov-16 14 22-Nov-16 N/A 22-Nov-16 N/A 22-Nov-16 7 29-Nov-16 14 13-Dec-16 N/A 13-Dec-16 7 20-Dec-16 N/A 20-Dec-16 5 25-Dec-16 N/A 25-Dec-16 200 13-Jul-17

A

P 1.2.7 RIH fablab manager 1 CS IC Post 25-Oct-16 14 8-Nov-16 14 22-Nov-16 N/A 22-Nov-16 N/A 22-Nov-16 7 29-Nov-16 14 13-Dec-16 N/A 13-Dec-16 7 20-Dec-16 N/A 20-Dec-16 5 25-Dec-16 N/A 25-Dec-16 200 13-Jul-17

A

P 1.2.8  RIH fablab manager 2 CS IC Post 25-Oct-16 14 8-Nov-16 14 22-Nov-16 N/A 22-Nov-16 N/A 22-Nov-16 7 29-Nov-16 14 13-Dec-16 N/A 13-Dec-16 7 20-Dec-16 N/A 20-Dec-16 5 25-Dec-16 N/A 25-Dec-16 200 13-Jul-17

A

P 1.2.9  RIH fablab manager 3 CS IC Post 25-Oct-16 14 8-Nov-16 14 22-Nov-16 N/A 22-Nov-16 N/A 22-Nov-16 7 29-Nov-16 14 13-Dec-16 N/A 13-Dec-16 7 20-Dec-16 N/A 20-Dec-16 5 25-Dec-16 N/A 25-Dec-16 200 13-Jul-17

A

P 1.2.10  RIH ilab technical staff 1 CS IC Post 25-Oct-16 14 8-Nov-16 14 22-Nov-16 N/A 22-Nov-16 N/A 22-Nov-16 7 29-Nov-16 14 13-Dec-16 N/A 13-Dec-16 7 20-Dec-16 N/A 20-Dec-16 5 25-Dec-16 N/A 25-Dec-16 200 13-Jul-17

A

P 1.2.11  RIH ilab technical staff 2 CS IC Post 25-Oct-16 14 8-Nov-16 14 22-Nov-16 N/A 22-Nov-16 N/A 22-Nov-16 7 29-Nov-16 14 13-Dec-16 N/A 13-Dec-16 7 20-Dec-16 N/A 20-Dec-16 5 25-Dec-16 N/A 25-Dec-16 200 13-Jul-17

A

P 1.2.12 RIH ilab technical staff 3 CS IC Post 25-Oct-16 14 8-Nov-16 14 22-Nov-16 N/A 22-Nov-16 N/A 22-Nov-16 7 29-Nov-16 14 13-Dec-16 N/A 13-Dec-16 7 20-Dec-16 N/A 20-Dec-16 5 25-Dec-16 N/A 25-Dec-16 200 13-Jul-17

A

P 1.2.13 RIH ilab manager 1 CS IC Post 25-Oct-16 14 8-Nov-16 14 22-Nov-16 N/A 22-Nov-16 N/A 22-Nov-16 7 29-Nov-16 14 13-Dec-16 N/A 13-Dec-16 7 20-Dec-16 N/A 20-Dec-16 5 25-Dec-16 N/A 25-Dec-16 200 13-Jul-17

A

P 1.2.14  RIH ilab manager 2 CS IC Post 25-Oct-16 14 8-Nov-16 14 22-Nov-16 N/A 22-Nov-16 N/A 22-Nov-16 7 29-Nov-16 14 13-Dec-16 N/A 13-Dec-16 7 20-Dec-16 N/A 20-Dec-16 5 25-Dec-16 N/A 25-Dec-16 200 13-Jul-17

A

P 1.2.15 RIH ilab manager 3 CS IC Post 25-Oct-16 14 8-Nov-16 14 22-Nov-16 N/A 22-Nov-16 N/A 22-Nov-16 7 29-Nov-16 14 13-Dec-16 N/A 13-Dec-16 7 20-Dec-16 N/A 20-Dec-16 5 25-Dec-16 N/A 25-Dec-16 200 13-Jul-17

A

P 1.2.16 RIH staff for 5 additional RIHs TBD during scale up CS IC Post 15-Aug-18 14 29-Aug-18 14 12-Sep-18 N/A 12-Sep-18 N/A 12-Sep-18 7 19-Sep-18 14 3-Oct-18 N/A 3-Oct-18 7 10-Oct-18 N/A 10-Oct-18 5 15-Oct-18 N/A 15-Oct-18 200 3-May-19

A

P 1.2.17 Staff for specialized RIH labs TBD during scale up CS IC Post 15-Aug-18 14 29-Aug-18 14 12-Sep-18 N/A 12-Sep-18 N/A 12-Sep-18 7 19-Sep-18 14 3-Oct-18 N/A 3-Oct-18 7 10-Oct-18 N/A 10-Oct-18 5 15-Oct-18 N/A 15-Oct-18 200 3-May-19

A

1.3 1.3 Broadband for Development (BfD)

P 1.3.1 eCommerce training CS QCBS Prior 1-Dec-17 14 15-Dec-17 30 14-Jan-18 14 28-Jan-18 2 30-Jan-18 30 1-Mar-18 20 21-Mar-18 14 4-Apr-18 14 18-Apr-18 14 2-May-18 5 7-May-18 14 21-May-18 200 21-May-17

A

P 1.3.2 Development of Online BfD portal CS IC Post 1-Sep-16 14 15-Dec-15 14 29-Dec-15 N/A 29-Dec-15 N/A 29-Dec-15 7 5-Jan-16 14 5-Jan-16 N/A 5-Jan-16 7 12-Jan-16 N/A 12-Jan-16 5 17-Jan-16 N/A 17-Jan-16 200 17-Jan-16

A

P 1.3.3 PR management for BfD program CS IC Post 1-Dec-16 14 15-Dec-16 30 14-Jan-17 14 28-Jan-17 2 30-Jan-17 30 1-Mar-17 20 21-Mar-17 14 4-Apr-17 14 18-Apr-17 14 2-May-17 5 7-May-17 14 21-May-17 200 21-May-19

A

2 Innovation Services 

2.1 Building the innovation community

P 2.1.1  PR and media management CS QCBS Prior 15-Jan-16 14 29-Jan-16 30 28-Feb-16 14 13-Mar-16 2 15-Mar-16 30 14-Apr-16 20 4-May-16 14 18-May-16 14 1-Jun-16 14 15-Jun-16 5 20-Jun-16 14 4-Jul-16 200 21-May-17

A

P 2.1.2 Training of trainers for olympiads CS IC Post 5-Sep-16 14 19-Sep-16 14 3-Oct-16 N/A 3-Oct-16 N/A 3-Oct-16 7 10-Oct-16 14 24-Oct-16 N/A 24-Oct-16 7 31-Oct-16 N/A 31-Oct-16 5 5-Nov-16 N/A 5-Nov-16 200 24-May-17

A

P 2.1.3 Olympiad trainer 1 CS IC Post 5-Sep-16 14 19-Sep-16 14 3-Oct-16 N/A 3-Oct-16 N/A 3-Oct-16 7 10-Oct-16 14 24-Oct-16 N/A 24-Oct-16 7 31-Oct-16 N/A 31-Oct-16 5 5-Nov-16 N/A 5-Nov-16 200 24-May-17

A

P 2.1.4 Olympiad trainer 2 CS IC Post 5-Sep-16 14 19-Sep-16 14 3-Oct-16 N/A 3-Oct-16 N/A 3-Oct-16 7 10-Oct-16 14 24-Oct-16 N/A 24-Oct-16 7 31-Oct-16 N/A 31-Oct-16 5 5-Nov-16 N/A 5-Nov-16 200 24-May-17

A

P 2.1.5 Olympiad trainer 3 CS IC Post 5-Sep-16 14 19-Sep-16 14 3-Oct-16 N/A 3-Oct-16 N/A 3-Oct-16 7 10-Oct-16 14 24-Oct-16 N/A 24-Oct-16 7 31-Oct-16 N/A 31-Oct-16 5 5-Nov-16 N/A 5-Nov-16 200 24-May-17

A

P 2.1.6 Olympiad trainer 4 CS IC Post 5-Sep-16 14 19-Sep-16 14 3-Oct-16 N/A 3-Oct-16 N/A 3-Oct-16 7 10-Oct-16 14 24-Oct-16 N/A 24-Oct-16 7 31-Oct-16 N/A 31-Oct-16 5 5-Nov-16 N/A 5-Nov-16 200 24-May-17

A

P 2.1.7 Olympiad trainers in later phases CS IC Post 5-Sep-18 14 19-Sep-18 14 3-Oct-18 N/A 3-Oct-18 N/A 3-Oct-18 7 10-Oct-18 14 24-Oct-18 N/A 24-Oct-18 7 31-Oct-18 N/A 31-Oct-18 5 5-Nov-18 N/A 5-Nov-18 200 24-May-19

A

2.2  Skills Development for jobs

P 2.2.1
 IT skills needs assessment and program 

coordination
CS CQS Post

1-Dec-15
14

15-Dec-15 14 29-Dec-15 N/A 29-Dec-15 N/A 29-Dec-15 10 8-Jan-16 14 22-Jan-16 N/A 22-Jan-16 7 29-Jan-16 N/A 29-Jan-16 5 3-Feb-16 5 8-Feb-16 200 26-Aug-16

A

P 2.2.2
IT skills training pilot/IT skills training   (first 

location)
CS QCBS Prior

1-Dec-16
14

15-Dec-16 30 14-Jan-17 14 28-Jan-17 2 30-Jan-17 30 1-Mar-17 20 21-Mar-17 14 4-Apr-17 14 18-Apr-17 14 2-May-17 5 7-May-17 14 21-May-17 200 7-Dec-17

A

P 2.2.3
IT skills training pilot/IT skills training (second 

location)
CS QCBS Prior

1-Dec-17
14

15-Dec-17 30 14-Jan-18 14 28-Jan-18 2 30-Jan-18 30 1-Mar-18 20 21-Mar-18 14 4-Apr-18 14 18-Apr-18 14 2-May-18 5 7-May-18 14 21-May-18 360 16-May-19

A

P 2.2.4
Programming and digital design trainer for pilot 

RIH 1 CS
CQS Post

1-May-16
14

15-May-16 14 29-May-16 N/A 29-May-16 N/A 29-May-16 10 8-Jun-16 14 22-Jun-16 N/A 22-Jun-16 7 29-Jun-16 N/A 29-Jun-16 5 4-Jul-16 5 9-Jul-16 200 25-Jan-17

A

P 2.2.5
Programming and digital design trainer for pilot 

RIH 2 CS
CQS Post

1-May-16
14

15-May-16 14 29-May-16 N/A 29-May-16 N/A 29-May-16 10 8-Jun-16 14 22-Jun-16 N/A 22-Jun-16 7 29-Jun-16 N/A 29-Jun-16 5 4-Jul-16 5 9-Jul-16 200 25-Jan-17
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A

P 2.2.6
Programming and digital design trainer for pilot 

RIH 3 CS
CQS Post

1-May-16
14

15-May-16 14 29-May-16 N/A 29-May-16 N/A 29-May-16 10 8-Jun-16 14 22-Jun-16 N/A 22-Jun-16 7 29-Jun-16 N/A 29-Jun-16 5 4-Jul-16 5 9-Jul-16 200 25-Jan-17

A

P 2.2.7 Programming and digital design trainers for 5 RIHs
CS

CQS Post
1-May-18

14
15-May-18 14 29-May-18 N/A 29-May-18 N/A 29-May-18 10 8-Jun-18 14 22-Jun-18 N/A 22-Jun-18 7 29-Jun-18 N/A 29-Jun-18 5 4-Jul-18 5 9-Jul-18 200 25-Jan-19

A

2.3 Business innovation Support

P 2.3.1 International Coach 1

in the grant 

component, CS IC Post 5-Sep-16 14 19-Sep-16 14 3-Oct-16 N/A 3-Oct-16 N/A 3-Oct-16 7 10-Oct-16 14 24-Oct-16 N/A 24-Oct-16 7 31-Oct-16 N/A 31-Oct-16 5 5-Nov-16 N/A 5-Nov-16 200 24-May-17

A

P 2.3.2 International Coach 2 CS IC Post 5-Sep-16 14 19-Sep-16 14 3-Oct-16 N/A 3-Oct-16 N/A 3-Oct-16 7 10-Oct-16 14 24-Oct-16 N/A 24-Oct-16 7 31-Oct-16 N/A 31-Oct-16 5 5-Nov-16 N/A 5-Nov-16 200 24-May-17

A

P 2.3.3 International Coach 3 CS IC Post 5-Sep-16 14 19-Sep-16 14 3-Oct-16 N/A 3-Oct-16 N/A 3-Oct-16 7 10-Oct-16 14 24-Oct-16 N/A 24-Oct-16 7 31-Oct-16 N/A 31-Oct-16 5 5-Nov-16 N/A 5-Nov-16 200 24-May-17

A

P 2.3.4 International Coach 4 CS IC Post 5-Sep-16 14 19-Sep-16 14 3-Oct-16 N/A 3-Oct-16 N/A 3-Oct-16 7 10-Oct-16 14 24-Oct-16 N/A 24-Oct-16 7 31-Oct-16 N/A 31-Oct-16 5 5-Nov-16 N/A 5-Nov-16 180 4-May-17

A

P 2.3.5 International Coach 5 CS IC Post 5-Sep-16 14 19-Sep-16 14 3-Oct-16 N/A 3-Oct-16 N/A 3-Oct-16 7 10-Oct-16 14 24-Oct-16 N/A 24-Oct-16 7 31-Oct-16 N/A 31-Oct-16 5 5-Nov-16 N/A 5-Nov-16 180 4-May-17

A

P 2.3.6 Local Coach 1 CS IC Post 5-Sep-16 14 19-Sep-16 14 3-Oct-16 N/A 3-Oct-16 N/A 3-Oct-16 7 10-Oct-16 14 24-Oct-16 N/A 24-Oct-16 7 31-Oct-16 N/A 31-Oct-16 5 5-Nov-16 N/A 5-Nov-16 180 4-May-17

A

P 2.3.7 Local Coach 1 CS IC Post 5-Sep-16 14 19-Sep-16 14 3-Oct-16 N/A 3-Oct-16 N/A 3-Oct-16 7 10-Oct-16 14 24-Oct-16 N/A 24-Oct-16 7 31-Oct-16 N/A 31-Oct-16 5 5-Nov-16 N/A 5-Nov-16 180 4-May-17

A

P 2.3.8 Local Coach 2 CS IC Post 5-Sep-16 14 19-Sep-16 14 3-Oct-16 N/A 3-Oct-16 N/A 3-Oct-16 7 10-Oct-16 14 24-Oct-16 N/A 24-Oct-16 7 31-Oct-16 N/A 31-Oct-16 5 5-Nov-16 N/A 5-Nov-16 180 4-May-17

A

P 2.3.9 Local Coach 3 CS IC Post 5-Sep-16 14 19-Sep-16 14 3-Oct-16 N/A 3-Oct-16 N/A 3-Oct-16 7 10-Oct-16 14 24-Oct-16 N/A 24-Oct-16 7 31-Oct-16 N/A 31-Oct-16 5 5-Nov-16 N/A 5-Nov-16 180 4-May-17

A

P 2.3.10 Local Coach 4 CS IC Post 5-Sep-16 14 19-Sep-16 14 3-Oct-16 N/A 3-Oct-16 N/A 3-Oct-16 7 10-Oct-16 14 24-Oct-16 N/A 24-Oct-16 7 31-Oct-16 N/A 31-Oct-16 5 5-Nov-16 N/A 5-Nov-16 180 4-May-17

A

P 2.3.11 Local Coach 5 CS IC Post 5-Sep-16 14 19-Sep-16 14 3-Oct-16 N/A 3-Oct-16 N/A 3-Oct-16 7 10-Oct-16 14 24-Oct-16 N/A 24-Oct-16 7 31-Oct-16 N/A 31-Oct-16 5 5-Nov-16 N/A 5-Nov-16 180 4-May-17

A

P 2.3.12 Coaches for later phases Will be hired later CS IC Post 5-Sep-17 14 19-Sep-17 14 3-Oct-17 N/A 3-Oct-17 N/A 3-Oct-17 7 10-Oct-17 14 24-Oct-17 N/A 24-Oct-17 7 31-Oct-17 N/A 31-Oct-17 5 5-Nov-17 N/A 5-Nov-17 250 13-Jul-18

A

P 2.3.13 Technical consultant 1 CS IC Post 5-Sep-16 14 19-Sep-16 14 3-Oct-16 N/A 3-Oct-16 N/A 3-Oct-16 7 10-Oct-16 14 24-Oct-16 N/A 24-Oct-16 7 31-Oct-16 N/A 31-Oct-16 5 5-Nov-16 N/A 5-Nov-16 15 20-Nov-16

A

P 2.3.14 Technical consultant 2 CS IC Post 5-Sep-16 14 19-Sep-16 14 3-Oct-16 N/A 3-Oct-16 N/A 3-Oct-16 7 10-Oct-16 14 24-Oct-16 N/A 24-Oct-16 7 31-Oct-16 N/A 31-Oct-16 5 5-Nov-16 N/A 5-Nov-16 150 4-Apr-17

A

P 2.3.15 Technical consultant 3 CS IC Post 5-Sep-16 14 19-Sep-16 14 3-Oct-16 N/A 3-Oct-16 N/A 3-Oct-16 7 10-Oct-16 14 24-Oct-16 N/A 24-Oct-16 7 31-Oct-16 N/A 31-Oct-16 5 5-Nov-16 N/A 5-Nov-16 150 4-Apr-17

A

P 2.3.15 Technical consultant 4 CS IC Post 5-Sep-16 14 19-Sep-16 14 3-Oct-16 N/A 3-Oct-16 N/A 3-Oct-16 7 10-Oct-16 14 24-Oct-16 N/A 24-Oct-16 7 31-Oct-16 N/A 31-Oct-16 5 5-Nov-16 N/A 5-Nov-16 150 4-Apr-17

A

P 2.3.16 Technical consultants for later phases Will be hired later CS IC Post 5-Sep-17 14 19-Sep-17 14 3-Oct-17 N/A 3-Oct-17 N/A 3-Oct-17 7 10-Oct-17 14 24-Oct-17 N/A 24-Oct-17 7 31-Oct-17 N/A 31-Oct-17 5 5-Nov-17 N/A 5-Nov-17 150 4-Apr-18

A

P 2.3.17 Mentoring network coordinator CS IC Post 1-May-16 14 15-May-16 14 29-May-16 N/A 29-May-16 N/A 29-May-16 7 5-Jun-16 14 19-Jun-16 N/A 19-Jun-16 7 26-Jun-16 N/A 26-Jun-16 5 1-Jul-16 N/A 1-Jul-16 150 28-Nov-16

A

P 2.3.18 2.3.2 - Innovation acceleration training CS QCBS Prior 1-May-16 14 15-May-16 30 14-Jun-16 14 28-Jun-16 2 30-Jun-16 30 30-Jul-16 20 19-Aug-16 14 2-Sep-16 14 16-Sep-16 14 30-Sep-16 5 5-Oct-16 14 19-Oct-16 200 21-May-17

A

P 2.3.19 2.3.3. Start-up / Entrepreneurship bootcamps CS CQS Post 1-May-16 14 15-May-16 14 29-May-16 N/A 29-May-16 N/A 29-May-16 10 8-Jun-16 14 22-Jun-16 N/A 22-Jun-16 7 29-Jun-16 N/A 29-Jun-16 5 4-Jul-16 5 9-Jul-16 200 25-Jan-17

A

3  Innovation Financing

3.1 Matching grants (MG) TA and administration

P 3.1.1 Auditor for MG recipients CS CQS Post 1-Sep-16 14 15-Sep-16 14 29-Sep-16 N/A 29-Sep-16 N/A 29-Sep-16 10 9-Oct-16 14 23-Oct-16 N/A 23-Oct-16 7 30-Oct-16 N/A 30-Oct-16 5 4-Nov-16 5 9-Nov-16 60 8-Jan-17

A

P 3.1.2 MG trainer 1 CS IC Post 5-Sep-16 14 19-Sep-16 14 3-Oct-16 N/A 3-Oct-16 N/A 3-Oct-16 7 10-Oct-16 14 24-Oct-16 N/A 24-Oct-16 7 31-Oct-16 N/A 31-Oct-16 5 5-Nov-16 N/A 5-Nov-16 200 24-May-17

A

P 3.1.3 MG trainer 2 CS IC Post 5-Sep-16 14 19-Sep-16 14 3-Oct-16 N/A 3-Oct-16 N/A 3-Oct-16 7 10-Oct-16 14 24-Oct-16 N/A 24-Oct-16 7 31-Oct-16 N/A 31-Oct-16 5 5-Nov-16 N/A 5-Nov-16 200 24-May-17

A

P 3.1.3 MG trainer 3 CS IC Post 5-Sep-16 14 19-Sep-16 14 3-Oct-16 N/A 3-Oct-16 N/A 3-Oct-16 7 10-Oct-16 14 24-Oct-16 N/A 24-Oct-16 7 31-Oct-16 N/A 31-Oct-16 5 5-Nov-16 N/A 5-Nov-16 200 24-May-17

A

P 3.1.4 MG trainer 4 CS IC Post 5-Sep-16 14 19-Sep-16 14 3-Oct-16 N/A 3-Oct-16 N/A 3-Oct-16 7 10-Oct-16 14 24-Oct-16 N/A 24-Oct-16 7 31-Oct-16 N/A 31-Oct-16 5 5-Nov-16 N/A 5-Nov-16 200 24-May-17

A

P 3.1.5 MG trainers for later phases Will be hired later CS IC Post 5-Sep-17 14 19-Sep-17 14 3-Oct-17 N/A 3-Oct-17 N/A 3-Oct-17 7 10-Oct-17 14 24-Oct-17 N/A 24-Oct-17 7 31-Oct-17 N/A 31-Oct-17 5 5-Nov-17 N/A 5-Nov-17 200 24-May-18

A

P 3.1.6 Consultant for TA to MG recipients 1 CS IC Post 1-Apr-16 14 15-Apr-16 14 29-Apr-16 N/A 29-Apr-16 N/A 29-Apr-16 7 6-May-16 14 20-May-16 N/A 20-May-16 7 27-May-16 N/A 27-May-16 5 1-Jun-16 N/A 1-Jun-16 90 30-Aug-16

A

P 3.1.7 Consultant for TA to MG recipients 2 CS IC Post 5-Apr-16 14 19-Apr-16 14 3-May-16 N/A 3-May-16 N/A 3-May-16 7 10-May-16 14 24-May-16 N/A 24-May-16 7 31-May-16 N/A 31-May-16 5 5-Jun-16 N/A 5-Jun-16 90 3-Sep-16

A

P 3.1.8 Consultant for TA to MG recipients 3 CS IC Post 5-Apr-16 14 19-Apr-16 14 3-May-16 N/A 3-May-16 N/A 3-May-16 7 10-May-16 14 24-May-16 N/A 24-May-16 7 31-May-16 N/A 31-May-16 5 5-Jun-16 N/A 5-Jun-16 90 3-Sep-16

A

P 3.1.9 Consultant for TA to MG recipients 4 CS IC Post 5-Apr-16 14 19-Apr-16 14 3-May-16 N/A 3-May-16 N/A 3-May-16 7 10-May-16 14 24-May-16 N/A 24-May-16 7 31-May-16 N/A 31-May-16 5 5-Jun-16 N/A 5-Jun-16 90 3-Sep-16

A

P 3.1.10 Consultant for TA to MG recipients in later phases Will be hired later CS IC Post 5-Sep-17 14 19-Sep-17 14 3-Oct-17 N/A 3-Oct-17 N/A 3-Oct-17 7 10-Oct-17 14 24-Oct-17 N/A 24-Oct-17 7 31-Oct-17 N/A 31-Oct-17 5 5-Nov-17 N/A 5-Nov-17 90 3-Feb-18

A

P 3.1.11 Local consultant for TA to MG recipients 1 CS IC Post 5-Apr-16 14 19-Apr-16 14 3-May-16 N/A 3-May-16 N/A 3-May-16 7 10-May-16 14 24-May-16 N/A 24-May-16 7 31-May-16 N/A 31-May-16 5 5-Jun-16 N/A 5-Jun-16 90 3-Sep-16

A

P 3.1.12 Local consultant for TA to MG recipients 2 CS IC Post 5-Apr-16 14 19-Apr-16 14 3-May-16 N/A 3-May-16 N/A 3-May-16 7 10-May-16 14 24-May-16 N/A 24-May-16 7 31-May-16 N/A 31-May-16 5 5-Jun-16 N/A 5-Jun-16 90 3-Sep-16

A

P 3.1.13 Local consultant for TA to MG recipients 3 CS IC Post 5-Apr-16 14 19-Apr-16 14 3-May-16 N/A 3-May-16 N/A 3-May-16 7 10-May-16 14 24-May-16 N/A 24-May-16 7 31-May-16 N/A 31-May-16 5 5-Jun-16 N/A 5-Jun-16 90 3-Sep-16

A

P 3.1.14 Local consultant for TA to MG recipients 4 CS IC Post 5-Apr-16 14 19-Apr-16 14 3-May-16 N/A 3-May-16 N/A 3-May-16 7 10-May-16 14 24-May-16 N/A 24-May-16 7 31-May-16 N/A 31-May-16 5 5-Jun-16 N/A 5-Jun-16 90 3-Sep-16

A

P 3.1.15 Local consultant for TA to MG recipients in later phasesWill be hired later CS IC Post 5-Sep-17 14 19-Sep-17 14 3-Oct-17 N/A 3-Oct-17 N/A 3-Oct-17 7 10-Oct-17 14 24-Oct-17 N/A 24-Oct-17 7 31-Oct-17 N/A 31-Oct-17 5 5-Nov-17 N/A 5-Nov-17 90 3-Feb-18

A

P 3.1.16 Investment committee member 1

grant proposals 

will be reviewed 

by international 
CS

IC Post
5-Sep-16

14
19-Sep-16 14 3-Oct-16 N/A 3-Oct-16 N/A 3-Oct-16 7 10-Oct-16 14 24-Oct-16 N/A 24-Oct-16 7 31-Oct-16 N/A 31-Oct-16 5 5-Nov-16 N/A 5-Nov-16 360 31-Oct-17

A

P 3.1.17 Investment committee member 2 CS IC Post 5-Sep-16 14 19-Sep-16 14 3-Oct-16 N/A 3-Oct-16 N/A 3-Oct-16 7 10-Oct-16 14 24-Oct-16 N/A 24-Oct-16 7 31-Oct-16 N/A 31-Oct-16 5 5-Nov-16 N/A 5-Nov-16 360 31-Oct-17

A

P 3.1.18 Investment committee member 3 CS IC Post 5-Sep-16 14 19-Sep-16 14 3-Oct-16 N/A 3-Oct-16 N/A 3-Oct-16 7 10-Oct-16 14 24-Oct-16 N/A 24-Oct-16 7 31-Oct-16 N/A 31-Oct-16 5 5-Nov-16 N/A 5-Nov-16 360 31-Oct-17

A

P 3.1.19 Investment committee member 4 CS IC Post 5-Sep-16 14 19-Sep-16 14 3-Oct-16 N/A 3-Oct-16 N/A 3-Oct-16 7 10-Oct-16 14 24-Oct-16 N/A 24-Oct-16 7 31-Oct-16 N/A 31-Oct-16 5 5-Nov-16 N/A 5-Nov-16 360 31-Oct-17

A

P 3.1.20 Investment committee member 5 CS IC Post 5-Sep-16 14 19-Sep-16 14 3-Oct-16 N/A 3-Oct-16 N/A 3-Oct-16 7 10-Oct-16 14 24-Oct-16 N/A 24-Oct-16 7 31-Oct-16 N/A 31-Oct-16 5 5-Nov-16 N/A 5-Nov-16 360 31-Oct-17

A

P 3.1.21 Investment committee for later phases CS IC Post 5-Sep-17 14 19-Sep-17 14 3-Oct-17 N/A 3-Oct-17 N/A 3-Oct-17 7 10-Oct-17 14 24-Oct-17 N/A 24-Oct-17 7 31-Oct-17 N/A 31-Oct-17 5 5-Nov-17 N/A 5-Nov-17 360 31-Oct-18

A

P 3.1.22 Peer reviewer 1
the fee of peer 

reviewer for CS
IC Post

5-Apr-16
14

19-Apr-16 14 3-May-16 N/A 3-May-16 N/A 3-May-16 7 10-May-16 14 24-May-16 N/A 24-May-16 7 31-May-16 N/A 31-May-16 5 5-Jun-16 N/A 5-Jun-16 240 31-Jan-17

A

P 3.1.23 Peer reviewer 2 CS IC Post 5-Apr-16 14 19-Apr-16 14 3-May-16 N/A 3-May-16 N/A 3-May-16 7 10-May-16 14 24-May-16 N/A 24-May-16 7 31-May-16 N/A 31-May-16 5 5-Jun-16 N/A 5-Jun-16 240 31-Jan-17

A

P 3.1.24 Peer reviewer 3 CS IC Post 5-Apr-16 14 19-Apr-16 14 3-May-16 N/A 3-May-16 N/A 3-May-16 7 10-May-16 14 24-May-16 N/A 24-May-16 7 31-May-16 N/A 31-May-16 5 5-Jun-16 N/A 5-Jun-16 240 31-Jan-17

A

P 3.1.25 Peer reviewer 4 CS IC Post 5-Apr-16 14 19-Apr-16 14 3-May-16 N/A 3-May-16 N/A 3-May-16 7 10-May-16 14 24-May-16 N/A 24-May-16 7 31-May-16 N/A 31-May-16 5 5-Jun-16 N/A 5-Jun-16 240 31-Jan-17

A

P 3.1.26 Peer reviewer 5 CS IC Post 5-Apr-16 14 19-Apr-16 14 3-May-16 N/A 3-May-16 N/A 3-May-16 7 10-May-16 14 24-May-16 N/A 24-May-16 7 31-May-16 N/A 31-May-16 5 5-Jun-16 N/A 5-Jun-16 240 31-Jan-17

A

P 3.1.27 Peer reviewer 6 CS IC Post 5-Apr-16 14 19-Apr-16 14 3-May-16 N/A 3-May-16 N/A 3-May-16 7 10-May-16 14 24-May-16 N/A 24-May-16 7 31-May-16 N/A 31-May-16 5 5-Jun-16 N/A 5-Jun-16 240 31-Jan-17

A
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P 3.1.28 Peer reviewer 7 CS IC Post 5-Apr-16 14 19-Apr-16 14 3-May-16 N/A 3-May-16 N/A 3-May-16 7 10-May-16 14 24-May-16 N/A 24-May-16 7 31-May-16 N/A 31-May-16 5 5-Jun-16 N/A 5-Jun-16 240 31-Jan-17

A

P 3.1.29 Peer reviewer 8 CS IC Post 5-Apr-16 14 19-Apr-16 14 3-May-16 N/A 3-May-16 N/A 3-May-16 7 10-May-16 14 24-May-16 N/A 24-May-16 7 31-May-16 N/A 31-May-16 5 5-Jun-16 N/A 5-Jun-16 240 31-Jan-17

A

P 3.1.30 Peer reviewer 9 CS IC Post 5-Apr-16 14 19-Apr-16 14 3-May-16 N/A 3-May-16 N/A 3-May-16 7 10-May-16 14 24-May-16 N/A 24-May-16 7 31-May-16 N/A 31-May-16 5 5-Jun-16 N/A 5-Jun-16 240 31-Jan-17

A

P 3.1.31 Peer reviewer 10 CS IC Post 5-Apr-16 14 19-Apr-16 14 3-May-16 N/A 3-May-16 N/A 3-May-16 7 10-May-16 14 24-May-16 N/A 24-May-16 7 31-May-16 N/A 31-May-16 5 5-Jun-16 N/A 5-Jun-16 240 31-Jan-17

A

P 3.1.32 Peer reviewers for later phase CS IC Post 5-Sep-17 14 19-Sep-17 14 3-Oct-17 N/A 3-Oct-17 N/A 3-Oct-17 7 10-Oct-17 14 24-Oct-17 N/A 24-Oct-17 7 31-Oct-17 N/A 31-Oct-17 5 5-Nov-17 N/A 5-Nov-17 240 3-Jul-18

A

P 3.1.33 Matching grants IT specialist CS IC Post 5-Sep-17 14 19-Sep-17 14 3-Oct-17 N/A 3-Oct-17 N/A 3-Oct-17 7 10-Oct-17 14 24-Oct-17 N/A 24-Oct-17 7 31-Oct-17 N/A 31-Oct-17 5 5-Nov-17 N/A 5-Nov-17 240 3-Jul-18

A

3.2 Innovation financing policy TA

P 3.2.1 Assessment of regulatory framework and policy recommendationsexperts fee for advising CS CQS Post 1-May-16 14 15-May-16 14 29-May-16 N/A 29-May-16 N/A 29-May-16 10 8-Jun-16 14 22-Jun-16 N/A 22-Jun-16 7 29-Jun-16 N/A 29-Jun-16 5 4-Jul-16 5 9-Jul-16 0 9-Jul-16

A

P 3.2.2 International market assessment for Georgia's ICT and Innovationexpert fee for assessment CS CQS Post 10-May-16 14 24-May-16 14 7-Jun-16 N/A 7-Jun-16 N/A 7-Jun-16 10 17-Jun-16 14 1-Jul-16 N/A 1-Jul-16 7 8-Jul-16 N/A 8-Jul-16 5 13-Jul-16 5 18-Jul-16 0 18-Jul-16

A

P 3.2.3 Developer of angel investor network
Angel Investor - is 

called an investor CS IC Post 1-Sep-16 14 15-Sep-16 14 29-Sep-16 N/A 29-Sep-16 N/A 29-Sep-16 7 6-Oct-16 14 20-Oct-16 N/A 20-Oct-16 7 27-Oct-16 N/A 27-Oct-16 5 1-Nov-16 N/A 1-Nov-16 0 1-Nov-16

A

4 Project Implementation Support

4.1 Project management 

P 4.1.1 Project coordinator CS IC Prior 5-Feb-16 14 19-Feb-16 14 4-Mar-16 N/A 4-Mar-16 N/A 4-Mar-16 7 11-Mar-16 14 25-Mar-16 N/A 25-Mar-16 7 1-Apr-16 N/A 1-Apr-16 5 6-Apr-16 N/A 6-Apr-16 730 6-Apr-18

A

P 4.1.2 Procurement specialist CS IC Prior 5-Feb-16 14 19-Feb-16 14 4-Mar-16 N/A 4-Mar-16 N/A 4-Mar-16 7 11-Mar-16 14 25-Mar-16 N/A 25-Mar-16 7 1-Apr-16 N/A 1-Apr-16 5 6-Apr-16 N/A 6-Apr-16 730 6-Apr-18

A

P 4.1.3 FM specialist CS IC Prior 5-Feb-16 14 19-Feb-16 14 4-Mar-16 N/A 4-Mar-16 N/A 4-Mar-16 7 11-Mar-16 14 25-Mar-16 N/A 25-Mar-16 7 1-Apr-16 N/A 1-Apr-16 5 6-Apr-16 N/A 6-Apr-16 730 6-Apr-18

A

P 4.1.4 Safeguards specialist CS IC Prior 5-Feb-16 14 19-Feb-16 14 4-Mar-16 N/A 4-Mar-16 N/A 4-Mar-16 7 11-Mar-16 14 25-Mar-16 N/A 25-Mar-16 7 1-Apr-16 N/A 1-Apr-16 5 6-Apr-16 N/A 6-Apr-16 730 6-Apr-18

A

P 4.1.5 M&E consultant CS IC Prior 5-Feb-16 14 19-Feb-16 14 4-Mar-16 N/A 4-Mar-16 N/A 4-Mar-16 7 11-Mar-16 14 25-Mar-16 N/A 25-Mar-16 7 1-Apr-16 N/A 1-Apr-16 5 6-Apr-16 N/A 6-Apr-16 730 6-Apr-18

A

P
4.1.6

GITA techincal advisor 1

Contracted on 

scale up CS
IC Post

5-Mar-16
14

19-Mar-16 14 2-Apr-16 N/A 2-Apr-16 N/A 2-Apr-16 7 9-Apr-16 14 23-Apr-16 N/A 23-Apr-16 7 30-Apr-16 N/A 30-Apr-16 5 5-May-16 N/A 5-May-16 730 5-May-18

A

P
4.1.7

GITA techincal advisor 2

Contracted on 

scale up CS
IC Post

5-Mar-16
14

19-Mar-16 14 2-Apr-16 N/A 2-Apr-16 N/A 2-Apr-16 7 9-Apr-16 14 23-Apr-16 N/A 23-Apr-16 7 30-Apr-16 N/A 30-Apr-16 5 5-May-16 N/A 5-May-16 730 5-May-18

A

P
4.1.8

GITA techincal advisor 3

Contracted on 

scale up CS
IC Post

5-Mar-16
14

19-Mar-16 14 2-Apr-16 N/A 2-Apr-16 N/A 2-Apr-16 7 9-Apr-16 14 23-Apr-16 N/A 23-Apr-16 7 30-Apr-16 N/A 30-Apr-16 5 5-May-16 N/A 5-May-16 730 5-May-18

A

P
4.1.9

GITA techincal advisor 4

Contracted on 

scale up CS
IC Post

5-Mar-16
14

19-Mar-16 14 2-Apr-16 N/A 2-Apr-16 N/A 2-Apr-16 7 9-Apr-16 14 23-Apr-16 N/A 23-Apr-16 7 30-Apr-16 N/A 30-Apr-16 5 5-May-16 N/A 5-May-16 730 5-May-18

A

P
4.1.10

GITA techincal advisor  5 

Contracted on 

scale up CS
IC Post

5-Mar-16
14

19-Mar-16 14 2-Apr-16 N/A 2-Apr-16 N/A 2-Apr-16 7 9-Apr-16 14 23-Apr-16 N/A 23-Apr-16 7 30-Apr-16 N/A 30-Apr-16 5 5-May-16 N/A 5-May-16 730 5-May-18

A

P 1.1.14 Innovation center coordinator CS IC Prior 1-Dec-15 14 15-Dec-15 14 29-Dec-15 N/A 29-Dec-15 N/A 29-Dec-15 7 5-Jan-16 14 19-Jan-16 N/A 19-Jan-16 7 26-Jan-16 N/A 26-Jan-16 5 31-Jan-16 N/A 31-Jan-16 730 30-Jan-18

A

P 1.1.15 Innovation center analyst 1 CS IC Post 1-Apr-16 14 15-Apr-16 14 29-Apr-16 N/A 29-Apr-16 N/A 29-Apr-16 7 6-May-16 14 20-May-16 N/A 20-May-16 7 27-May-16 N/A 27-May-16 5 1-Jun-16 N/A 1-Jun-16 730 1-Jun-18

A

P 1.1.16 Developer of innovation center beneficiary management system CS IC Post 1-Dec-15 14 15-Dec-15 14 29-Dec-15 N/A 29-Dec-15 N/A 29-Dec-15 7 5-Jan-16 14 19-Jan-16 N/A 19-Jan-16 7 26-Jan-16 N/A 26-Jan-16 5 31-Jan-16 N/A 31-Jan-16 730 30-Jan-18

A

P
1.1.17

CIC needs assessment consultant

Contracted on 

scale up CS
IC Prior

5-Jan-16
14

19-Jan-16 14 2-Feb-16 N/A 2-Feb-16 N/A 2-Feb-16 7 9-Feb-16 14 23-Feb-16 N/A 23-Feb-16 7 1-Mar-16 N/A 1-Mar-16 5 6-Mar-16 N/A 6-Mar-16 730 6-Mar-18

A

P 1.2.18 RIH needs assessment and analytical work consultant CS IC Prior 12-Jan-16 14 26-Jan-16 14 9-Feb-16 N/A 9-Feb-16 N/A 9-Feb-16 7 16-Feb-16 14 1-Mar-16 N/A 1-Mar-16 7 8-Mar-16 N/A 8-Mar-16 5 13-Mar-16 N/A 13-Mar-16 730 13-Mar-18

A

P 3.1.34 Matching grants program coordinator CS IC Prior 1-Dec-15 14 15-Dec-15 14 29-Dec-15 N/A 29-Dec-15 N/A 29-Dec-15 7 5-Jan-16 14 19-Jan-16 N/A 19-Jan-16 7 26-Jan-16 N/A 26-Jan-16 5 31-Jan-16 N/A 31-Jan-16 730 30-Jan-18

A

P 3.1.35 Matching grants program analyst CS IC Post 1-Apr-16 14 15-Apr-16 14 29-Apr-16 N/A 29-Apr-16 N/A 29-Apr-16 7 6-May-16 14 20-May-16 N/A 20-May-16 7 27-May-16 N/A 27-May-16 5 1-Jun-16 N/A 1-Jun-16 730 1-Jun-18

A

P 1.3.4 BfD program coordinator 3 years CS IC Prior 1-Dec-15 14 15-Dec-15 14 29-Dec-15 N/A 29-Dec-15 N/A 29-Dec-15 7 5-Jan-16 14 19-Jan-16 N/A 19-Jan-16 7 26-Jan-16 N/A 26-Jan-16 5 31-Jan-16 N/A 31-Jan-16 1095 30-Jan-19

A

P 1.3.5 BfD program analyst 3 years CS IC Post 1-Sep-16 14 15-Dec-15 14 29-Dec-15 N/A 29-Dec-15 N/A 29-Dec-15 7 5-Jan-16 14 5-Jan-16 N/A 5-Jan-16 7 12-Jan-16 N/A 12-Jan-16 5 17-Jan-16 N/A 17-Jan-16 1095 17-Jan-16

A

4.2 4.2 - Monitoring and Evaluation 

P 4.2.1 Impact evaluation for eCommerce CS QCBS Post 1-Dec-16 14 15-Dec-16 30 14-Jan-17 14 28-Jan-17 2 30-Jan-17 30 1-Mar-17 20 21-Mar-17 14 4-Apr-17 14 18-Apr-17 14 2-May-17 5 7-May-17 14 21-May-17 100 29-Aug-17

A   

P 4.2.2 RIH evaluation expert CS CQS Post 1-Dec-16 14 15-Dec-16 30 14-Jan-17 14 28-Jan-17 2 30-Jan-17 30 1-Mar-17 20 21-Mar-17 14 4-Apr-17 14 18-Apr-17 14 2-May-17 5 7-May-17 14 21-May-17 60 20-Jul-17

A

P 4.2.3 CIC evaluation expert CS CQS Post 1-Dec-16 14 15-Dec-16 30 14-Jan-17 14 28-Jan-17 2 30-Jan-17 30 1-Mar-17 20 21-Mar-17 14 4-Apr-17 14 18-Apr-17 14 2-May-17 5 7-May-17 14 21-May-17 50 10-Jul-17

2.4939 exchange rate, as of February 04, 2016



Georgia000Nati0000procurement0plan.xlsx - Non Consulting Services

Plan / 

Actual
Ref.No Name of Assignment / Contract

Compone

nt/Sub-

componen

t #

Notes
Contract 

Ref. #

Type-

Category
Note #

Selection 

Method

 Review by 

Bank Prior / 

Post 

Ad of EOI
Days 

Interval

Receipt of 

Expression of 

Interest

Days 

Interval

Short 

Listing/RFP 

submssion to 

the Bank

Days 

Interval
No Objection

Days 

Interval

Invitation for 

RFP

Days 

Interval

Proposal 

Submission 

Days 

Interval

Technical 

Evaluation 

Days 

Interval
No Objection 

Days 

Interval

Final 

Evaluation

Days 

Interval

No Objection 

to Sign 

Contract

Days 

Interval

Contract 

Signature

Days 

Interval
Start

Days 

Execution
Completion

1 3 4 5 6 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27

1  Innovation Infrastructure

1.1 Broadband for All

P 1.1.1 Voucher and cash back fund management
potential bank fee who will 

manage the cash back fund
NCS N/A Prior 5-Sep-16 14 19-Sep-16 14 3-Oct-16 0 3-Oct-16 0 3-Oct-16 7 10-Oct-16 0 10-Oct-16 0 10-Oct-16 7 17-Oct-16 0 17-Oct-16 5 22-Oct-16 0 22-Oct-16 200 10-May-17

A

2 Innovation Services 

P 2.1 Interpreters for coaching and matching grants OC N/A Post 5-Sep-16 14 19-Sep-16 14 3-Oct-16 0 3-Oct-16 0 3-Oct-16 7 10-Oct-16 0 10-Oct-16 0 10-Oct-16 7 17-Oct-16 0 17-Oct-16 5 22-Oct-16 0 22-Oct-16 200 10-May-17

A

3  Innovation Financing

3.1  Matching grants TA and administration

Matching grant is a program - 

run by GITA with matching 

component from beneficiaries 

(15-30%); 

P

3.1.1.
Matching grants web portal IT systems  

hardware and software

for grant program 

management, there is a need 

of receiving/reviewing 

mechanism to be web based; 

for the portal there is a need 

of hardware as well as 

software

NCS N/A Post 5-Sep-16 14 19-Sep-16 14 3-Oct-16 0 3-Oct-16 0 3-Oct-16 7 10-Oct-16 0 10-Oct-16 0 10-Oct-16 7 17-Oct-16 0 17-Oct-16 5 22-Oct-16 0 22-Oct-16 200 10-May-17

A

4  Project Implementation Support

P

4.1
IT systems for Innovation center 

beneficiary management system

to manage the CIC 

management, there is a need 

of centralized system, either 

through the existing 

management software or to 

write a new software

NCS N/A Post 5-Sep-16 14 19-Sep-16 14 3-Oct-16 0 3-Oct-16 0 3-Oct-16 7 10-Oct-16 0 10-Oct-16 0 10-Oct-16 7 17-Oct-16 0 17-Oct-16 5 22-Oct-16 0 22-Oct-16 200 10-May-17

A

2.4939 exchange rate, as of February 04, 2016


