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GY-L1043 Environment Sector Strengthening
Annex: Enabling indicators in Joint Concept Note & their relation to the PBP Program

	Categories of activities
	Enabling Indicators in JCN
(Reference to page in document in parenthesis)
	Progress (as of 05/13)
	Relation to GY-L1039
	Relation to other Bank projects
 (in parenthesis other organizations)

	
	
	
	Conditions in 
PBP1
	Conditions in 
PBP2
	

	Strategic framework 
	REDD+ efforts will be fully integrated with Guyana’s LCDS (pg.3)
	Partially met
	1. a. Approval, launch and publication of a LCDS Update.
1.b Implementation of two GRIF projects
	1. At least two additional projects approved

	· GY-T1068 helped prepare LCDS

	
	Finalize Readiness Preparation Proposal (RPP) during 2012 with IDB (pg.3)
	Partially met
	
	
	· GY-T1097 to be approved on third trimester of 2013

	
	IDB Financial and safeguards Intermediary role operational in first half of  2013 (pg.4)
	Partially met
	
	3. Review of EPA regulations and guidelines to: (a) strengthen EPA to have overarching responsibilities for environmental compliance; (b) enhance EPA’s capacity to manage environmental and social impacts.
10. MNRE has capacity to apply environmental regulations 
	· GY-T1097 supports development of Social & Environmental Strategic Assessment (SESA) tool

	
	Outline strategy setting out how to transition interim financial mechanisms into national systems by the end of 2013 (pg.4)
	Not met
	
	
	· Contribution by GY-T1101: management by results

	Multi-stakeholder consultation
	LCDS and REDD+ strategy are subject to institutionalized, systematic and transparent process of multi-stakeholder consultation (pg.4)
	Partially met
	1.c Completion of 2013 Annual Stake-holders Awareness & Engagement Plan, and its implementation through consultation process

	2. Consultations with affected […] groups concerning […] REDD+ 
	· GY-T1068 financed consultations on LCDS


	
	Particular attention will be given to the full and effective participation of indigenous peoples and other forest-dependent communities (pg.4)
	Partially met
	1.c Stakeholder consultation process to put special emphasis on the participation of Amerindian villages.
	2. Consultations with affected indigenous groups
	

	
	Monthly meetings of the Multi Stakeholder Steering Committee (MSSC), with comprehensive minutes of every meeting made publicly available (pg.4)
	Not met
	Means of Verification: 1.c Minutes of MSSC
	2. Consultations with affected […] groups concerning […] REDD+ Stakeholders Awareness Plan
	· GY-T1097 supports stakeholder consultation and participation $ 1,2M
· GY-G1002 is financing part of 2013 Annual Stakeholder and Engagement Plan

	
	Information and consultation program in place by June 2013:
	
	
	
	

	
	· GRIF & LCDS web pages updated, Jan 2013


	Met
	
	
	

	…cont. Multi-stakeholder consultation
	· Body responsible for communications, information and consultations, Jan 2013
	Partially met
	1.c Support to MSSC multi-stakeholder consultation process
	9.a MNRE develops a M&E framework to complement its Strategic Plan.
9.c MNRE strengthens the Land Reclamation Committee 
	· GY-G1002 plans to finance Communication Specialist on Office of Climate Change (OCC)

	
	· Information & consultation routines tailored to Amerindian communities
	Partially met
	1.c MSSC implements Stakeholder Awareness Plan, with emphasis on Amerindian villages
	11. MNRE creates an instrument to harmonize the relations between the ministry and indigenous groups and agencies
	

	
	· Coordinated information flows
	Not met
	
	9.b MNRE has strengthened the Land Use Planning and Coordination to ensure effective planning, management and monitoring of natural resources
	

	
	· Strengthen information sharing capabilities National Toshaos Council-MSSC 
	Not met
	
	
	· GY-T1097 funding Toshaos Council to strengthen administrative and communications capacity

	
	· Annual stakeholder agreements and awareness plans, early 2014



	Planned- not started
	1.c Annual Stakeholder Awareness Plan completed in 2013
	2. Consultations with affected […] groups concerning […] REDD+ Stakeholders Awareness Plan
2.b (MOV) Framework for communication ad participation mechanism for REDD+
	

	EU
	Transparent, rules-based, inclusive forest governance, accountability and enforcement system for forest governance in Guyana is being progressively strengthened (pg.5):
	
	
	
	EUROPEAN UNION

	
	· Application for EITI Candidacy presented, May 2013; application for EITI compliance, 2015
	Not met
	2.a.ii Initiation of feasibility/scoping study for EITI
2.a.iii Pre-candidacy preparation
	13. Completion of inception repot of scoping study, and implementation of recommendations for implementation of EITI
	EUROPEAN UNION
· RG-X1129: regulatory framework; support to EITI candidacy

	
	· Formal negotiations with EU by end 2012, to agree on a Voluntary Partnership Agreement under EU FLEGT Action Plan
	Partially Met
	2.b.iii Continue negotiations of Voluntary Partnership Agreement under EU FLEGT
	6. Second definition of legality of the agreement, in the context of the Voluntary Partnership Agreement
	EUROPEAN UNION
· GY-T1076 to strengthen Guyana’s forest monitoring system

	
	· Implementation of Independent Forest Monitoring (IFM), first assessment by end of 2013
	Not met
	2.b.ii Draft definition of legality under EU FLEGT
	6. (MOV) Approval of revised version of the definition of legality by EU FLEGT
	EUROPEAN UNION
· GY-G1002: Independent audit report for Year 1 contracted, 2013

	
	· Enforcement and implementation of Special Land Use Committee in 2013
	Partially met
	2.c Lands & Surveys Commission submits National Land Use Plan
	8. National Land Use Plan approved, public awareness mechanisms adopted, and regional plans stem from it
8. (MOV) Approval of  Special Land Use Committee strengthened
4.b. Amendments and regulations to ensure consistency of Lands & Surveys Commission Act with MNRE mandate
	

	
	· 5th national report submitted
	Not met
	
	
	

	… cont. Governance
	· Implement (MNRE) efforts to manage degradation from extractive activities (ex. Miner’s knowledge program; dialogue on best practices)
	Not met
	2.a.i Review of legal and regulatory frameworks of extractive sectors to include environmental management
2.a.iv Review of recommendations on Clean Technology for  mining industry
2.b.i Code of Practice for Timber Harvesting comes into force
5. Actions to enhance MNRE capacity for oversight of extractive industries:
5.a, 5.b, 5.c Training of staff & communities
5.d Integration with Land Use Plan
5.e Preparation of draft National Log Tracking System
5.f Forest inventory surveys
	4.a. Amendments and regulations to ensure consistency of Mining Act with MNRE mandate
12. Training programs promoting best practices in mining sector identified and delivered
14. New technologies & best practices adopted in mining sector to improve technical and enforcement capacity
5. Draft amendments to guidelines in forestry sector prepared, esp. a code of practice for small and large operators
12. Sustainable forest management practices continue to be implemented within the forest sector through community training programs
15. National Log Tracking System implemented

	· GY-T1076 Training for indigenous communities
· GY-T1076 updated National Forest Policy & Plan
· RG-K1314 use of clean technology in mining (OP#1) and adoption of new technologies & best practices (OP#2)
· GY-T1106 Technical training in extractive industries (OP#1)
· RG-X1129 supports scoping study (OP#2)

	Rights of indigenous peoples and other local forest communities as regards REDD+
	Mechanism to enable effective participation of indigenous peoples and other local forest communities in planning and implementation of REDD+ strategy and activities (pg.5-6):
	
	
	
	

	
	· GRIF funding made available to complete land titling by 2015

	Partially met
	
	
	UNDP

	
	· GRIF funding made available for all CDPs through Amerindian Development Fund

	Not met

	
	
	UNDP

	
	· Opt-in mechanism designed

	Not met
	
	7. A draft Opt In Strategy prepared for review by relevant stakeholders

	· GY-T1097 Consultations and benefit-sharing mechanism
· GY-T1076 training and forest inventory for Small Logger Associations

	
	· Outreach program starts implementation, June 2013
	Not started
	
	
	· GY-G1002 dissemination mat

	Integrated land-use planning and management
	Formalized system for area planning and management (pg.6):
	
	

	
	


	
	· Formal system in place for holistic area planning and management,  Sep.2015
	Started
	
	16. Integrated access system for planning, mapping, management and monitoring of forest cover data formalized
	EUROPEAN UNION

	
	· Publicly available map on concessions for forestry, mining and industrial agriculture, and Amerindian lands
	Started
	10. MRVS report on forest area changes for 2011, draft for 2012
	17. Reports from MRVS completed and made public

	EUROPEAN UNION
· GY-G1002 to finance forest area assessment and forest carbon stock change in 2011-2012
· RG-K1314 Support to mapping to identify & rectify environmental impact of mining activities

	
	· Formal status awarded to varying degrees of protection
	Not started
	
	4.a. Amendments and regulations to ensure consistency of Protected Areas Act with MNRE mandate
	

	Monitoring, reporting and verification
	Develop national MRV system(pg.6):
	
	
	
	GERMANY’S KfW

	
	•	Establish deforestation baseline and perform 2 forest area assessments for years 2009-2010 & 2011-2011
	Partially met
	10. MRVS report on forest area changes for 2011, draft for 2012
	17.a Report of Forest Carbon Emissions and Removals (ref. IPCC Guidance)
17.b Report on forest degradation integrated within MRVS Interim Measuring Reporting
	· GY-T1076 GFC training in forest carbon measurement, remote sensing & GIS; forest resource database;
· GY-G1002 to finance forest area assessment and forest carbon stock change in 2011-2012

	
	•	MRV road map, 2015
	Met
	
	
	

	
	· Technical analyses that inform a reference level to submit to UNFCCC
	Not started
	12. Assessment Report on Forest Carbon stratification, identifying historical and current drivers and processes affecting forest carbon levels is developed.
13. Report containing carbon conversion and expansion factor calculations is developed
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	· GY-G1002 to strengthen forest carbon stock assessments



