Procurement Plan Details

	PROJECTNAME: 	SURINAME BUSINESS CLIMATE AND INNOVATION PROGRAM (SUBCIP)
	PROJECT #:	3402/OC-SU
	LOAN CONTRACT #:	SU-L1043
	EXECUTING MINISTRY:	MINISTRY OF TRADE AND INDUSTRY
	PROJECT DURATION:	FEBRUARY 2016 - DECEMBER 2017

	PROCUREMENT PLAN PERIOD: FEBRUARY 2016 - DECEMBER 2017

	GOODS
	Ref. Number	Component 	Description/Contract Name:	Procurement Method
	Lots Quantity:	Baseline Document 
	Contract Type
	Estimated Amount,
 in u$s :	Associated Component:	 Review Method 	Process Status 	Dates (If it does not apply, use N/A)																Bidder	Proposal Price 
(Currency )	Comments
												Bidding Document		No objection to the Documents		Publication		Opening		Evaluation		No Objection to the Evaluation		Contract Signing 		End of Contract
												Estimated	Real	Estimated	Real	Estimated	Real	Estimated	Real	Estimated	Real	Estimated	Real	Estimated	Real	Estimated	Real
	SUBCIP 001	* 3.2.2.2 & 3.2.3.2 & 3.2.4.1 & 3.2.2.4 & 3.2.3.4 & 3.2.4.2	Equipment installation and supplies deliverance in main and regional lab	ICB		Bidding Documents of Goods	Lumpsum	750,000.00		Exante	Planned	17-Jan-17		31-Jan-17		3-Feb-17		7-Apr-17		5-May-17		12-May-17		9-Jun-17		30-Sep-17
	SUBCIP 002	II.B	Hardware & Software equipment CUS	PC		RFQ	Lumpsum	75,000.00		Exante	Planned	2-May-16		16-May-16		18-May-16		15-Jun-16		22-Jun-16		27-Jun-16		4-Jul-16		30-Sep-16


	CONSULTING FIRMS
	Ref. Number	Component 	Description/Contract Name:	Procurement Method
	Process Number:	Contract Type
	Estimated Amount,
 in u$s :	Associated Component:	 Review Method	Process Status 	Dates (If it does not apply, use N/A)																						Short List Members	Technical Score Assigned	Evaluated Price Proposal (Currency )	Combined Score	Comments
											Expression of Interest Notice		RFP and Short List		No Objection to RFP and Short List		RFP Submission		Opening		Technical Evaluation		No Objection to the Technical Evaluation		Final Evaluation and Negotiation		No Objection to the Contract		Contract Signing 		End of Contract
											Estimated	Real	Estimated	Real	Estimated	Real	Estimated	Real	Estimated	Real	Estimated	Real	Estimated	Real	Estimated	Real	Estimated	Real	Estimated	Real	Estimated	Real
	SUBCIP 003	1.1.	Industrial Policy for Diversification and Growth	QCBS		Lumpsum	500,000		Exante	Planned	2-May-16		1-Jun-16		15-Jun-16		15-Jul-16		15-Jul-16		1-Aug-16		8-Aug-16		30-Aug-16		7-Sep-16		5-Oct-16		3-Apr-17
	SUBCIP 004	1.3.1.6 	Pilot project of ISO 9000 in the Government  	QCBS		Lumpsum	110,000		Exante	Planned	6-Jun-16		4-Jul-16		18-Jul-16		18-Aug-16		18-Aug-16		8-Sep-16		15-Sep-16		6-Oct-16		13-Oct-16		10-Nov-16		15-May-17
	SUBCIP 005	1.3.2.2 	Training program in administrative law, IP law and secured transaction and other new legislation	QCBS		Lumpsum	138,000		Exante	Planned	30-Jan-17		20-Feb-17		6-Mar-17		3-Apr-17		3-Apr-17		24-Apr-17		2-May-17		23-May-17		30-May-17		27-Jun-17		29-Dec-17						Train the trainers program. 
	SUBCIP 006	1.3.3.3	Campaign  Implementation new legislation  	CQS		Lumpsum	95,000		Exante	Planned	2-Jan-17		23-Jan-17		6-Feb-17		7-Mar-17		7-Mar-17		28-Mar-17		4-Apr-17		25-Apr-17		2-May-17		30-May-17		29-Dec-17
	SUBCIP 007	3.1.4	Innovation for Value Chains Program Communication Campaign	CQS		Lumpsum	120,000		Exante	Planned	2-May-16		1-Jun-16		15-Jun-16		15-Jul-16		15-Jul-16		1-Aug-16		8-Aug-16		30-Aug-16		7-Sep-16		5-Oct-16		29-Dec-17
	SUBCIP 008	3.1.6 	Innovation  Value Chain Program	CQS		Lumpsum	189,040		Exante	Planned	6-Jun-16		4-Jul-16		18-Jul-16		18-Aug-16		18-Aug-16		8-Sep-16		15-Sep-16		6-Oct-16		13-Oct-16		10-Nov-16		29-Dec-17
	* SUBCIP 009	3.2.1	Fablab Expansion Project Design 	SSS		Lumpsum	200,000		Exante	Planned	2-May-16		30-May-16		13-Jun-16		12-Jul-16		12-Jul-16		1-Aug-16		8-Aug-16		30-Aug-16		7-Sep-16		5-Oct-16		30-Jan-17
	SUBCIP 010	III.A	Financial Audit	QCBS		Lumpsum	100,000		Exante	Planned	4-Jul-16		25-Jul-16		8-Aug-16		5-Sep-16		5-Sep-16		30-Sep-16		7-Oct-16		28-Oct-16		4-Nov-16		2-Dec-16		2-May-18


	INDIVIDUAL CONSULTANTS
	Ref. Number	Component	Decription/Contract Name:	Procurement Method
	Process Number:	Estimated Amount,
 in u$s :	Estimated Number of Consultants:	Associated Component:	 Review Method:	Process Status 	Dates (If it does not apply, use N/A)						Consultant's Name	Period		Title	Comments
											No Objection to the TORs		Hiring Deadline		End of Activity			From	Until
											Estimated	Real	Estimated	Real	Estimated	Real
	* SUBCIP 011	 1.2.1 & 1.2.2 & 1.2.6.1	Supervisor legal experts for laws and regulations	SSS		95,000			Exante	Planned	2-May-16		29-Jul-16		2-May-17
	SUBCIP 012	1.2.3 	Regulations on consumer protection law drafted	IICQ		30,000			Exante	Planned	2-May-16		29-Jul-16		28-Oct-16
	SUBCIP 013	1.2.4 	Regulations on competition law drafted	IICQ		40,000			Exante	Planned	2-May-16		29-Jul-16		28-Oct-16
	SUBCIP 014	1.2.5 	Privacy law drafted	IICQ		75,000			Exante	Planned	15-Aug-16		15-Nov-16		30-Jan-17
	SUBCIP 015	1.2.6.2	Self-employed law drafted	IICQ		10,000			Exante	Planned	15-Aug-16		15-Nov-16		20-Jan-17
	SUBCIP 016	1.2.6.3 	Building registry for LLC and selfemployed 	NICQ		20,000			Exante	Planned	30-Aug-16		30-Nov-16		20-Jan-17
	SUBCIP 017	1.2.7 	Traditional Knowledge law drafted, reviewed and completed	NICQ		50,000			Exante	Planned	30-Aug-16		30-Nov-16		20-Jan-17
	SUBCIP 018	1.2.8 	Law on Bio-diversity intellectual property protection drafted and drafts evaluation on environmental law 	NICQ		70,000			Exante	Planned	30-Aug-16		31-Oct-16		20-Jan-17
	SUBCIP 019	1.2.9 	Modernization of the Insolvency law drafted	NICQ		25,000			Exante	Planned	30-Aug-16		30-Nov-16		30-Jan-17
	SUBCIP 020	1.2.9.1 	Building registry on insolvency law	NICQ		25,000			Exante	Planned	10-Sep-16		2-Jan-17		2-May-17
	SUBCIP 021	1.2.10 	Technical assistance with stake holder consultation process (Change manager)	NICO		40,000			Exante	Planned	2-May-16		29-Jul-16		31-Jul-17
	SUBCIP 022	1.3.1.2.3 	Training on IP Law and IPAS system for Government officials	IICQ		33,000			Exante	Planned	30-Mar-17		30-Jun-17		30-Nov-17
	SUBCIP 023	1.3.2.1.2 &1.3.2.1.3 	Training program for Government officials on new administrative procedures	IICQ		70,000			Exante	Planned	30-Jun-16		3-Oct-16		1-Dec-16
	SUBCIP 024	1.4.1 	Design and  implementation of business registry 	NICQ		30,000			Exante	Planned	15-Aug-16		15-Nov-16		30-Jun-17
	SUBCIP 025	2.1.4	 Identification by survey, data collection and analysis of macroeconomic productivity indicators for particular sectors in 2016 and 2017	IICQ		170,000			Exante	Planned	15-Nov-16		15-Feb-17		26-May-17
	SUBCIP 026	2.1.5 	Productivity Report preparation by CUS 2018	IICQ		95,000			Exante	Planned	2-May-17		2-Aug-17		29-Dec-17
	SUBCIP 027	2.2.2	Develop Virtual Library 	NICQ		24,226			Exante	Planned	2-May-17		1-Aug-17		29-Dec-17
	SUBCIP 028	2.2.3 	Gap analysis and assessment of new set of laws to be modernized or introduced	IICQ		31,500			Exante	Planned	30-Jan-17		3-Apr-17		30-Oct-17
	SUBCIP 029	2.2.4	 Legal Drafting of prioritized items	NICO		87,000			Exante	Planned	15-May-17		15-Aug-17		29-Dec-17
	SUBCIP 030	2.3.4 	2018 Annual Evaluation Report preparation by CUS	IICQ		95,000			Exante	Planned	1-Nov-16		1-Feb-17		2-May-17
	SUBCIP 031	3.1.1 & 3.1.2	Assistance with the design and implementation of innovation for firms 	IICQ		167,500			Exante	Planned	2-May-16		29-Jul-16		30-May-17
	SUBCIP 032	3.1.5 	Monitoring and Evaluation reports	NICQ		50,000			Exante	Planned	2-May-16		1-Aug-16		29-Dec-17
	SUBCIP 033	3.1.6	Task Manager for Innovation Value Chain Program	SSS		960			Exante	Completed	15-Feb-16		14-Mar-16		31-Jul-16			1-Apr-16	31-Jul-16
	SUBCIP 034	3.2.6 	Awareness campaign FABLAB	NICQ		50,000			Exante	Planned	17-Apr-17		17-Jul-17		29-Dec-17
	SUBCIP 035	IV.A	Mid Term Evaluation	NICQ		27,237			Exante	Planned	2-May-17		31-Jul-17		30-Oct-17
	SUBCIP 036	IV.A	Final Evaluation 	NICQ		27,237			Exante	Planned	3-Jul-17		2-Oct-17		29-Dec-17
	SUBCIP 037	IV.C	Expost Cost Benefit Analysis	NICQ		19,800			Exante	Planned	1-Aug-17		1-Nov-17		29-Dec-17
	SUBCIP 038	IV.B	Baseline Collection and Surveys 	NICQ		45,000			Exante	Planned	2-May-16		29-Jul-16		31-Oct-16



	Transfers 
	Description 	Component 	Amount in US$	IDB	LOCAL 	Start date 	End date contract
	Implementation pilot projects  	3.1.3	1,000,000.00	100%	0%	2-Feb-17	30-Aug-17
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Listas_Opciones_de_Referencia
	LISTAS DE OPCIONES DE DATOS DE REFERENCIA DE CAMPOS CON VALORES PREDEFINIDOS
	Versión de Normas de Adquisición (BID):	Versión de Normas de Adquisición (BM):
	Enero 1995. Políticas Básicas y Procedimientos de Adquisiciones del BID (Bienes y Obras) (GP-118)	Enero 1995. Edición revisada Septiembre 1997.
	Enero 2005. Políticas para la Adquisición de Bienes y Obras financiados por el Banco Interamericano de Desarrollo (GN-2349-4)	Enero 1995. Edición revisada Enero 1999.
	Febrero 2006. Políticas para la Adquisición de Bienes y Obras financiados por el Banco Interamericano de Desarrollo (GN-2349-6)	Mayo 2004.
	Julio 2006. Políticas para la Adquisición de Bienes y Obras financiados por el Banco Interamericano de Desarrollo (GN-2349-7)	Mayo 2004. Edición revisada Octubre 2006.
	Versión de Normas de Consultoría (BID):	Versión de Normas de Consultoría (BM):
	Febrero 2004. Políticas y Procedimientos para la Adquisición de Servicios de Consultoría (GN-2220-10)	Enero 1997. Edición revisada Septiembre 1997.
	Enero 2005. Políticas para la Selección y Contratación de Consultores financiados por el Banco Interamericano de Desarrollo (GN-2350-4)	Enero 1997. Edición revisada Enero 1999.
	Febrero 2006. Políticas para la Selección y Contratación de Consultores financiados por el Banco Interamericano de Desarrollo (GN-2350-6)	Enero 1997. Edición revisada Mayo 2002.
	Julio 2006. Políticas para la Selección y Contratación de Consultores financiados por el Banco Interamericano de Desarrollo (GN-2350-7)	Mayo 2004.
		Mayo 2004. Edición revisada Octubre 2006.
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	TRANSFERENCIAS
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	Licitación Pública Nacional 
	Contratación Directa 
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	Documento	Categoría
	Adq. libros de textos y material de lectura	Bienes 
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