
PROCUREMENT PLAN (Textual Part)

Project information: [Central African Republic] [Agriculture Recovery and Agribusiness 
Development Support Project] [P-165855] 

Project Implementation agency: [Ministry of Agriculture and Rural Development]

Date of the Procurement Plan: [July 9, 2018]

Period covered by this Procurement Plan: [2018-2019]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” 
(July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in 
Procurement  (STEP) system will be used to prepare, clear and update Procurement Plans and 
conduct all procurement transactions for the Project. 

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan 
for the Project. The following conditions apply to all procurement activities in the Procurement 
Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the 
Procurement Regulations are set forth in STEP. 

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to 
international competitive procurement and those contracts as specified in the Procurement Plan 
tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement 
Regulations, when approaching the national market (as specified in the Procurement Plan tables 
in STEP), the country’s own procurement procedures may be used. 

When the Borrower uses its own national open competitive procurement arrangements as set 
forth in [N/A], such arrangements shall be subject to paragraph 5.4 of the Procurement 
Regulations and the following conditions. 

When other national procurement arrangements other than national open competitive 
procurement arrangements are applied by the Borrower, such arrangements shall be subject 
to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may 
be used for those contracts identified in the Procurement Plan tables. “Not Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement 
Regulations – is allowed for those contracts identified in the Procurement Plan tables “Not 
Applicable” 
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Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods 
and Works). Specify for each

Goods: [is not applicable for those contracts identified in the Procurement Plan tables]; 

Works: [is not applicable for those contracts identified in the Procurement Plan tables]

Other Relevant Procurement Information. 

 N/A
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PROCUREMENT

PLAN
Central African Republic : CAR-Agriculture Recovery and Agribusiness Development Support Project (ARADSP)

General Information

Country: Central African Republic Bank’s Approval Date of the Original Procurement Plan: 2018-07-09

Revised Plan Date(s): (comma delineated, leave blank if none)2019-02-06

Project ID: P165855 GPN Date: 2018-08-09

Project Name: CAR-Agriculture Recovery and Agribusiness Development Support Project (ARADSP)

Loan / Credit No: IDA / V1890

Executing Agency(ies):AGETIP-AGENCY

WORKS

Activity Reference No. /

Description
Loan / Credit

No.
Component Review Type Method

Market

Approach

Procurement

Process

Prequalification

(Y/N)

Actual Amount

(US$)

Process

Status

Draft Pre-qualification

Documents

Prequalification

Evaluation Report

 Draft Bidding

Document /

Justification

Specific Procurement

Notice / Invitation

Bidding Documents

as Issued

Proposal Submission /

Opening / Minutes

Bid Evaluation

Report and

Recommendation for

Award

Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

GOODS

Activity Reference No. /

Description
Loan / Credit

No.
Component Review Type Method

Market

Approach

Procurement

Process

Prequalification

(Y/N)

Actual Amount

(US$)

Process

Status

Draft Pre-qualification

Documents

Prequalification

Evaluation Report

 Draft Bidding

Document /

Justification

Specific Procurement

Notice / Invitation

Bidding Documents

as Issued

Proposal Submission /

Opening / Minutes

Bid Evaluation

Report and

Recommendation for

Award

Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 CF-PRADAC-0001-GO-RFQ /

Acquisition de 5 véhicules

Type 4x4 aux fins de

renforcement des ressources

matérielles du Ministère de

l'Agriculture directement

impliqués dans la

préparation du projet

 

IDA / V1890 A posteriori Demande de prix Limited

 

Single Stage - One

Envelope
262,929.00 Signé 2018-07-21 2018-09-15 2018-12-14

 CF-PRADAC-0003-GO-RFQ /

Acquisition de matériels

informatiques et

bureautiques

 

IDA / V1890 A posteriori Demande de prix Limited

 

Single Stage - One

Envelope
9,865.10 Signé 2018-08-21 2018-10-16 2018-12-15

 CF-PRADAC-002-GO-RFQ /

Motocyclette: Acquisition de

motocyclettes en guise de

renforcement des moyens

logistiques dans le cadre des

activités de production des

semences cotonnières et

vivrières au champ

 

IDA / V1890 A posteriori Demande de prix Limited

 

Single Stage - One

Envelope
26,292.90 Signé 2018-07-25 2018-09-19 2018-11-18

 CF-PRADAC-005-GO-RFQ /

Acquisition des matériels et

équipements de bureau

 

IDA / V1890 A posteriori Demande de prix Limited

 

Single Stage - One

Envelope
36,897.09 Signé 2018-07-27 2018-09-21 2018-11-20

 CF-PRADAC-006-GO-RFQ /

VSAT: Acquisition et

installation VSAT pour les

activités de préparation et

coordination du projet basé

au Ministère de l'Agriculture

 

IDA / V1890 A posteriori Demande de prix Limited

 

Single Stage - One

Envelope
0.00

En cours

d'exécution
2018-08-20 2018-10-15 2019-01-13

 CF-PRADAC-020-GO-RFQ /

Acquisition d'un groupe

électrogène au MADR

 

IDA / V1890 A posteriori Demande de prix Open - National

 

Single Stage - One

Envelope
43,811.89 Signé 2018-12-23 2019-02-17 2019-08-16

NON CONSULTING SERVICES
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Activity Reference No. /

Description
Loan / Credit

No.
Component Review Type Method

Market

Approach

Procurement

Process

Prequalification

(Y/N)

Actual Amount

(US$)

Process

Status

Draft Pre-qualification

Documents

Prequalification

Evaluation Report

 Draft Bidding

Document /

Justification

Specific Procurement

Notice / Invitation

Bidding Documents

as Issued

Proposal Submission /

Opening / Minutes

Bid Evaluation

Report and

Recommendation for

Award

Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No. /

Description
Loan / Credit

No.
Component Review Type  Method

Market

Approach

Contract Type Actual Amount

(US$)
Process Status Terms of Reference

Expression of Interest

Notice

Short List and Draft

Request for Proposals

Request for Proposals

as Issued

Opening of Technical

Proposals / Minutes

 Evaluation of

Technical Proposal

Combined Evaluation

Report and Draft

Negotiated Contract

Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 CF-PRADAC-011-CS-CQS /

Manuel d'exécution:

Recrutement d'un Consultant

de firme pour l'élaboration

du manuel d'exécution du

PRADAC

 

IDA / V1890 A posteriori

Sélection fondée

sur les

qualifications des

consultants

Open -

International

 

0.00
En cours

d'examen
2018-08-01 2018-08-22 2018-10-05 2018-11-04 2018-12-09 2019-03-09

 CF-PRADAC-021-CS-QCBS /

Etudes de référence:

Recrutement d'une firme

pour la réalisation d'une

étude de référence de

PRADAC

 

IDA / V1890 A posteriori

Sélection fondée

sur la qualité et

le coût

Open -

International

 

0.00
En cours

d'exécution
2018-12-21 2019-01-11 2019-02-24 2019-03-24 2019-04-23 2019-05-28 2019-07-02 2020-07-01

INDIVIDUAL CONSULTANTS


