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1. Project Information

Country: Federal Republic of Somalia

Project Name: Somali Urban Resilience Project (SURP)
Project Number: P163857

Total Finance: USD 6.5 Million

. Project Implementation Agency: Benadir Regional Administration (BRA)
. Date of Project Plan: July 2018
. Period Covered by this Procurement: July 2018 — November 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF
Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking
and Exchanges in Procurement (STEP) system will be used to prepare, clear and update
Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the
Procurement Plan for the Project. The following conditions apply to all procurement
activities in the Procurement Plan. The other elements of the Procurement Plan as

required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

Bank’s Standard Procurement Document:

The Bank’s standard Procurement Documents shall be used for all contracts subject to
international competitive procurement and those contracts as specified into Procurement
Plan tables in STEP

National Procurement Arrangements: Not applicable

Prequalification: Not applicable

Leased Assets: Not Applicable

Procurement of Second hand Goods: Not Applicable

Domestic Preference: Not Applicable

Hands on Expanded Implementation Support (HEIS): Not Applicable

Other Relevant Procurement Information: Not Applicable



X. Thresholds for Procurement Approaches and Method (US$ millions)

Works

consulting services

Consultants (Firms)

Goods, IT, and non-

all

Engineering and
Construction Supervision

<0.2

Individual
Consultants

all

n.a.




XI. Packages for Goods, Works and Non-Consulting Services (At Negotiations — to be entered in STEP)
Sr. Contract Estimated Revi | Market Selecti | Evaluat | Procurement | Prequ | Dom | Expected Expe
No | Description Cost (US$) ew | Approach | on ion Process alific | estic | date of bid/ | cted
by (Open- Metho | Options | (Single ation | Pref | proposal date
Ban | National/ | d (BAFO | stage-single | (Yes/ | eren | opening of
k Limited | (RFP, |, Rated | envelope No) ce Contr
(Prio | etc.) RFB, | Criteria | etc.) (Yes act
r/ RFQ etc.) /No) Signa
Post etc. ture
G1 | Procurement of 1 Lowest Single stage 15/08
4WD motor | 40,000.00 Prior | Shopping | RFQ | Evaluat N/A | N/A | 26/07/2018
- . One-Envelop /2018
Vehicle pick up ed Cost
Total Goods 40,000.00

NC1

Construction of Open Lowest Sinole stage 11/10
19 community 3,181,325.67 | Prior p RFB | Evaluat 8 5 N/A | N/A | 1/08/2018

W1 National One-Envelop /2018
roads ed Cost
Total Works 3,181,325.67

Total Non-
Consultant
Service

Sr
No.

Contract
Description

Estimated
Cost

Review by Market
Bank Approach
(Prior/Post) | (Open-

Selection | Shortlisti | Expected Date
Method | ng of Bid g’;{’:f)tfed
(QCBS, | (Yes/No) | Proposal Contract




National/ LCBCS, Opening Signature
Limited etc.) QBS, DS
Engineering
supervision of 19 1, 220,983.00 Prior Direct Selection CDS N/A 01/07/2018 15/07/2018
Cl | roads
M & E Surve 70,000.00 |  Prior | OPe™ cQs N/A | 01/07/2019
c2 y U International 20/07/2019
Project Prior . .
Coordinator 159,680.00 Direct Selection CDS N/A 20/07/2018 01/08/2018
Procurement Prior . .
Specialist 112,025.50 Direct Selection CDS N/A 20/07/2018 01/08/2018
Financial
Management Prior Direct Selection CDS N/A 20/07/2018 01/08/2018
ey 112,025.50
Specialist
Project Engineer 134,480.50 Prior Direct Selection CDS N/A 20/07/2018 01/08/2018
Finance & Admin Prior . .
officer 89,820.00 Direct Selection CDS N/A 20/07/2018 01/08/2018
Environmental Prior . .
Specialist 122,255.00 Direct Selection CDS N/A 20/07/2018 01/08/2018
- Prior . .
M&E Specialist 112,025.50 Direct Selection CDS N/A 20/07/2018 01/08/2018
. Prior . .
BRA Focal Point 152,569.25 Direct Selection CDS N/A 20/07/2018 01/08/2018
Z%evcilsilrproje“s 152,569.25 Prior Direct Selection | CDS N/A | 20/07/2018 01/08/2018
Total Consulting 2,438,433.50

Services

Grand Total

5,659,759.17




PROCUREMENT

Somalia : Somalia Urban Resilience Project

General Information
Country: Somalia Banks Approval Date of the Original Procurement Plan: 2018-07-30
Revised Plan Date(s): (comma delineated, leave blankif none) 2018-08-02
Proiect ID: P163857 GPN Date:
Project Name: Somalia Urban Resilience Project
Loan/ Credit No:
i , Garowe
‘Activity Reference No. / Bid Evaluation Report
Procurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification Prequalification | Draft Bidding Document| Specific Bidding Do t Proposal
Description Loan/ Credit No. Component Review Type Method | Market Approach Ny Amount (USS) (USss) Status Eoaes Evaluation Report / Justification Notice / Invitation Issi Opening /Minutes. | 24 Recommendation | Signed Conlract Contract Completion
Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual
GOODS
“Activity Reference No. / Bid Evaluation Report
" Procurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification Prequalification | Draft Bidding Document| Specific Bidding Do 1 Proposal .
=D foan [Cedthc) CEIpET RETAED CEGE] | DEmeippmesh Process (YIN) Amount (USS) (US$) Status Documents Evaluation Report / Justification Notice/ Invitation Issu Opening/Minutes | 2" R?SfL“J,".-,?E“"” Sapedbonyact CEEE
Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual
NON CONSULTING SERVICES
‘Activity Reference No. Bid Evaluation Report
Procurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification Prequalification | Draft Bidding Document| Specific Bidding Do t Proposal
Description Loan/ Credit No. Component Review Type Method | Market Approach N Amount (USS) (Uss) Shn e Evaluation Report | Justification Notice / Invitation Issi Gpening /Minutes. | 2 Recommendation | - Signed Conract Contract Completion
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
SO-GM-72040-NC-DIR / Rent of
w0 (2) vehicles for Garowe Garowe Municipalty prior bt Limited Sngle Siage - One 76:800.00 000 | pendng 20180812 20180918 20190605
SURP PIU Office for 24 months . P
CONSULTING FIRMS
‘Activity Reference No. / 8 5 Combined Evaluation
Description Loan / Credit No. Component Review Type Method Market Approach | Contract Type Esilittid Actual AMOnt | o coc Status | Terms of Reference Ememmdlice | Smilsepbd | Rmueiiemmst | @uiiyeiTeeins | Eelzlamem i Report and Draft Signed Contract Contract Completion
Amount (US$) (US$) Notice Request for Proposals as Issued Proposals / Minutes Proposal N,
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
SOMM-71155-CS-UN /
Engineering supenvision of 19 Mogadishu Municipality Prior UN Agencies (Direct Direct 1220983.00 0.0 | Under Review 20180908 20190307
roads
SO-GM-72049-CS-CQS / MIE Consultant i
! -CS-COS Garowe Municipality Prior Qualification Open - National 20,000.00 0.00 | Pendin 20180807 2018-08-17 2018-09-06 20180816 20180928 2019-01-26
Consulancy (Baseline Survey) Qe Implementtion
INDIVIDUAL CONSULTANTS
‘Activity Reference No. / Invitation to
Description Loan / Credit No. Component Review Type Method | Market Approach |  Contract Type Estimated | Actual Amount | o ococs srays | Terms of Reference Identified/Selected Raiicotaied Signed Contract Contract Completion
Amount (US$) (US$) e Contract
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
S0-GM-71347-CS-CDS
financial Management Specialist ‘Garowe Municipalty Prior Direct Selection | Direct 91,20000 0.0 | Under Review 201807-26 20180805 20180820 20190507
Selection
e oovcDs  Projed Garowe Municipality Prior Direct Selection | Direct 91,20000 000 | Under Review 201807-26 20180805 20180820 20100507
SO-GM-71358-CS.CDS
Environment & Safeguard ‘Garowe Municipality Prior. Direct Selection Direct 47,700.00 0.00 | Under Review 2018-07-26 2018-08-05 2018-08-20 2019-05-07
Specalist Selection
SO-GM-71321-CS.CDS
Coordinator Selection project Garowe Municipality Prior. Direct Selection Direct 109,200.00 0.00 | Under Review 2018-07-26 2018-08-05 2018-08-20 2019-05-07
SO-GM-71336-CS-CDS /
B e aetecton] ‘Garowe Municipalty Prior Direct Selection | Direct 91,20000 0.0 | Under Review 201807-26 20180805 20180820 20190507
S0-GM-71357-CS-CDS /
Monitoring and Evaluation Garowe Municipality rior Direct Selection | Direct 47,7000 000 | Under Review 201807-26 20180805 20180820 2019.05.07
Specialist Selection
SO-MM-72089-CS-CDS / Mogadishu Municipality Prior Direct Selection Direct 32,000.00 0.0 | Pending 20180803 2018-08-13 20181017 20190415
Project Coordinalor Implementation
SO-MM-72094-CS-CDS / Admin| Mogadishu Municipality Prior Direct Selection Direct 18,000.00 000 | Pending 201808-03 20180813 20181017 2019-04-15
and Finance Oficer Implementation
SO-MM-72095-CS-CDS | pendi
Monitoring and Evaluation Mogadishu Municipality Prior. Direct Selection Direct 22,450.00 000 |, n‘ ng 2018-08-03 2018-08-13 20181017 2019-04-15
Yorior mplementation
SO-MM-72102-CS-CDS | ndin
i S Mogadishu Municipality Prior Direct Selection | Direct 3057500 000 | P9 on 20180803 20180813 20181017 20190415
SO-MM-72190-CS-CDS / Pend
Environmental and Social Mogadishu Municipality Prior Direct Selection Direct 26,950.00 000 | ening 20180903 2018-09-13 20181117 2019-05-16
Safeguard Implementation
feguar
oS oS! Mogadishu Municipality Prior Direct Selection | Direct 26,95000 000 | P09 ion 20180803 20180813 20181007 20190415
SO-MM-72098-CS-CDS / Mogadishu Municipality Prior Direct Selection Direct 22,450.00 .00 | Pendint 2018-08-04 2018-08-14 20181018 2019-04-16
Procurement Specialst Implementation
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SO-MM-72101-CS-CDS | Pendin
Pt Sacales Mogadishu Municipality Prior Direct Selection | Direct 2245000 000 | P eon 20180804 20180814 20181018 20190416
SO-MM72104.05-CDS Mogadishu Municipality Prior Direct Selection | Direct 3057500 0.0 | Pendin 20180804 20180814 20181018 20190416

Special Project Advisor

Implementation
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