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1. Project Information

Country: Federal Republic of Somalia

Project Name: Somali Urban Resilience Project (SURP)
Project Number: P163857

Total Finance: USD 6.5 Million

. Project Implementation Agency: Benadir Regional Administration (BRA)
. Date of Project Plan: July 2018
. Period Covered by this Procurement: July 2018 — November 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF
Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking
and Exchanges in Procurement (STEP) system will be used to prepare, clear and update
Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the
Procurement Plan for the Project. The following conditions apply to all procurement
activities in the Procurement Plan. The other elements of the Procurement Plan as

required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

Bank’s Standard Procurement Document:

The Bank’s standard Procurement Documents shall be used for all contracts subject to
international competitive procurement and those contracts as specified into Procurement
Plan tables in STEP

National Procurement Arrangements: Not applicable

Prequalification: Not applicable

Leased Assets: Not Applicable

Procurement of Second hand Goods: Not Applicable

Domestic Preference: Not Applicable

Hands on Expanded Implementation Support (HEIS): Not Applicable

Other Relevant Procurement Information: Not Applicable



X. Thresholds for Procurement Approaches and Method (US$ millions)

Works

consulting services

Consultants (Firms)

Goods, IT, and non-

all

Engineering and
Construction Supervision

<0.2

Individual
Consultants

all

n.a.




XI. Packages for Goods, Works and Non-Consulting Services (At Negotiations — to be entered in STEP)
Sr. Contract Estimated Revi | Market Selecti | Evaluat | Procurement | Prequ | Dom | Expected Expe
No | Description Cost (US$) ew | Approach | on ion Process alific | estic | date of bid/ | cted
by (Open- Metho | Options | (Single ation | Pref | proposal date
Ban | National/ | d (BAFO | stage-single | (Yes/ | eren | opening of
k Limited | (RFP, |, Rated | envelope No) ce Contr
(Prio | etc.) RFB, | Criteria | etc.) (Yes act
r/ RFQ etc.) /No) Signa
Post etc. ture
G1 | Procurement of 1 Lowest Single stage 15/08
4WD motor | 40,000.00 Prior | Shopping | RFQ | Evaluat N/A | N/A | 26/07/2018
- . One-Envelop /2018
Vehicle pick up ed Cost
Total Goods 40,000.00

NC1

Construction of Open Lowest Sinole stage 11/10
19 community 3,181,325.67 | Prior p RFB | Evaluat 8 5 N/A | N/A | 1/08/2018

W1 National One-Envelop /2018
roads ed Cost
Total Works 3,181,325.67

Total Non-
Consultant
Service

Sr
No.

Contract
Description

Estimated
Cost

Review by Market
Bank Approach
(Prior/Post) | (Open-

Selection | Shortlisti | Expected Date
Method | ng of Bid g’;{’:f)tfed
(QCBS, | (Yes/No) | Proposal Contract




National/ LCBCS, Opening Signature
Limited etc.) QBS, DS
Engineering
supervision of 19 1, 220,983.00 Prior Direct Selection CDS N/A 01/07/2018 15/07/2018
Cl | roads
M & E Surve 70,000.00 |  Prior | OPe™ cQs N/A | 01/07/2019
c2 y U International 20/07/2019
Project Prior . .
Coordinator 159,680.00 Direct Selection CDS N/A 20/07/2018 01/08/2018
Procurement Prior . .
Specialist 112,025.50 Direct Selection CDS N/A 20/07/2018 01/08/2018
Financial
Management Prior Direct Selection CDS N/A 20/07/2018 01/08/2018
ey 112,025.50
Specialist
Project Engineer 134,480.50 Prior Direct Selection CDS N/A 20/07/2018 01/08/2018
Finance & Admin Prior . .
officer 89,820.00 Direct Selection CDS N/A 20/07/2018 01/08/2018
Environmental Prior . .
Specialist 122,255.00 Direct Selection CDS N/A 20/07/2018 01/08/2018
- Prior . .
M&E Specialist 112,025.50 Direct Selection CDS N/A 20/07/2018 01/08/2018
. Prior . .
BRA Focal Point 152,569.25 Direct Selection CDS N/A 20/07/2018 01/08/2018
Z%evcilsilrproje“s 152,569.25 Prior Direct Selection | CDS N/A | 20/07/2018 01/08/2018
Total Consulting 2,438,433.50

Services

Grand Total

5,659,759.17




PROCUREMENT Somalia : Somalia Urban Resilience Project

PLAN
General Information
Country: Somalia Banks Approval Date of the Original Procurement Plan: 2018-07-25
Revised Plan Date(s): (comma delineated, leave blankif none) 2018-07-25
Proiect ID: P163857 GPN Date:
Project Name: Somalia Urban Resilience Project
Loan/ Credit No:
WORKS
‘Activity Reference No. / Bid Evaluation Report
Procurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification Prequalification | Draft Bidding Document| Specific Bidding Do t Proposal
Description CErE Component Review Type Method | Market Approach Process (YN Amount (USS) (US$) Status Documents Evaluation Report /Justification Notice/ Invitation Issued Opening /Minutes | 2" Recommendation | Signed Contract Contract Completion
Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual
GOODS
“Activity Reference No. / Bid Evaluation Report
" Procurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification Prequalification | Draft Bidding Document| Specific Bidding Do 1 Proposal .
Description Loan/ Credit No. Component Review Type Method | Market Approach Bl N Amount (US$) Uss) == Evaluation Report e i o Cpening/Minutes | @14 Ri;fzxvrln;gdanon Signed Contract Contract Completion
Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual
NON CONSULTING SERVICES
‘Activity Reference No. / Bid Evaluation Report
Procurement | Prequalification | Estimated | Actual Amount | Process | Draft Pre-qualification Prequalification | Draft Bidding Document| Specific Bidding Do t Proposal
Description (e Component Review Type Method | Market Approach Process (YIN) Amount (USS) (US$) Status. Documents Evaluation Report /Justification Notice/ Invitation Issued Opening/ Minutes | 2" Recommendation | Signed Contract Contract Completion
Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual
CONSULTING FIRMS
"Activity Reference No. / 8 = Combined Evaluation
Contract Type Estimated Actual Amount Expression of Interest Short List and Draft Request for Proposals Opening of Technical Evaluation of Technical
Description Loan/ Credit No. Component Review Type Method | Market Approach Amount (US$) Uss) Process Status |  Terms of Reference e Tt o Soeeis ey Py ) e Pk Nz;a;ti:;‘leandcol)"r!}ﬂ;c . Signed Contract Contract Completion
Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual
SO-MM-7L1S5-CS-UN /
Engineering supervision of 19 Mogadishu Municipalty Prior UN Agencies (Direct] Direct 122098300 000 | P09 ion 20180908 20190307
INDIVIDUAL CONSULTANTS
“Activity Reference No. / Invitation to
" Contract Type Estimated | Actual Amount Draft Negotiated 5
Description Loan/ Credit No. Component Review Type Method | Market Approach Amount (US8) Uss) Process Status |  Terms of Reference Idengg;z:ﬁealne‘c(ed et Signed Contract Contract Completion
Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual | Planned { Actual

Page 1




