
PLAN DE PASSATION DE MARCHÉS (Partie Textuelle)

Information sur le Projet : République du Bénin – Projet des Services Décentralisés Conduits 
par les Communautés – Phase 2 – PPA IDA No V1180-BJ

Agence d’exécution du Projet : Ministère de la Décentralisation et de la Gouvernance Locale 
(MDGL)/Secrétariat des Services Décentralisés Conduits par les Communautés (SSDCC)

Date du plan de passation des marchés : 07 Décembre 2017

Période couverte par ce plan de passation des marchés : Décembre 2017 à juin 2018

Préambule

Conformément au paragraphe 5.9 du “Règlement de Passation des Marchés pour les Emprunteurs 
sollicitant le Financement de Projets d’Investissement (FPI)” (Juillet 2016) (“Règlement de 
Passation des Marchés”) l’Emprunteur utilise les outils électroniques de planification et de suivi 
de la passation des marchés (STEP) pour préparer, valider et actualiser ses plans de passation des 
marchés et effectuer toutes les transactions liées à la passation des marchés du projet. 

Cette partie textuelle ainsi que les tableaux du plan de passation des marchés dans STEP 
constituent le plan de passation des marchés du projet. Les conditions suivantes s'appliquent à 
toutes les activités de passation de marchés du plan de passation de marchés. Les autres éléments 
du plan de passation des marchés tels que requis au paragraphe 4.4 du Règlement de passation des 
marchés sont énoncés dans STEP. 

Les Dossiers types d’appel d’offres publiés par la Banque devront être utilisés pour tous les 
contrats soumis à la concurrence internationale ainsi que pour tous les autres contrats spécifiés 
dans les tableaux du plan de passation des marchés inclus dans STEP.

Procédures nationales de passation des marchés : En accord avec le paragraphe 5.3 du 
Règlement de passation des marchés, au cas où la procédure de passation des marché est retenue 
(telle que spécifiée dans les tableaux du plan de passation des marchés inclus dans STEP), les 
procédures de passation de marchés du pays considéré peuvent être appliquées. 

Si l’Emprunteur utilise ses propres procédures d’appel d’offres national ouvert telles 
qu’énoncées dans le code des marchés publics : Loi No 2017-04 du 19 Octobre 2017 portant 
Code des Marchés Publique en République du Bénin et ses textes d’application, ces 
arrangements sont soumis aux dispositions du paragraphe 5.4 du Règlement de passation des 
marchés 

Lorsque l’Emprunteur utilise d’autres procédures que l’appel d’offres national ouvert, ces procédures 
devront être en accord avec les dispositions du paragraphe 5.5 du Règlement de passation des 
marchés.
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Crédit-bail tel que spécifié au paragraphe 5.10 du Règlement de Passation des marchés : Le crédit-
bail peut être utilisé pour les contrats indiqués dans le Plan de passation des marchés. « Sans objet »

Achat de biens d’occasion tel que spécifié au paragraphe 5.11 du Règlement de Passation des 
Marchés est autorisé pour les contrats indiqués dans le Plan de passation des marchés. « Sans 
objet »

Préférence nationale telle que spécifiée au paragraphe 5.51 du Règlement de Passation des 
Marchés (Fournitures et Travaux). 

Fournitures : ne s’applique pas. 

Travaux : ne s’applique pas.

Autres informations pertinentes sur la passation des marchés

Le PSDCC étant un projet de services aux communautés, l’arrangement institutionnel prévoit la 
participation des communautés à la passation des marchés. Cette participation est mise en œuvre 
à travers l’approche DCC (Développement Conduits par les Communautés).



Page 1

PROCUREMENT
PLAN Benin : Community and Local Government Basic Social Services Project
General Information
Country: Benin Bank�s  Approval Date of the Original Procurement Plan: 2017-12-27

Revised Plan Date(s): (comma delineated, leave blank if none) 2018-07-19
Project ID: P163560 GPN Date: 
Project Name: Community and Local Government Basic Social Services Project
Loan / Credit No: IDA / V1180
Executing Agency(ies): COORDINATION UNIT OF THE DECENTRALIZED COMMUNITY DRIVEN SERVICES PROJECT

WORKS
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 BJ-UCP / PSDCC-39561-CW-
RFQ / Petites réfections  du siège
du SSDCC dans le cadre de la
clôture  des cinq premières
années  de bail
 

IDA / V1180 Project Management Post Request for
Quotations Limited

 
Single Stage - One
Envelope 9,059.00 0.00 Pending

Implementation 2018-01-09 2018-03-06 2018-09-02

GOODS
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 BJ-UCP / PSDCC-39508-GO-
RFQ / Acquisition de matériels
roulants complémentaires
 

IDA / V1180 Project Management Post Request for
Quotations Limited

 
Single Stage - One
Envelope 431,222.00 0.00 Pending

Implementation 2017-12-11 2018-02-05 2018-08-04

 BJ-UCP / PSDCC-39512-GO-
RFQ / Acquisition de materiels
infomatiques complémentaires.
 

IDA / V1180 Project Management Post Request for
Quotations Limited

 
Single Stage - One
Envelope 18,119.00 0.00 Pending

Implementation 2017-12-11 2018-02-05 2018-08-04

 BJ-UCP / PSDCC-39551-GO-
RFQ / Contrat annuel
Abonnement internet Mobile
 

IDA / V1180 Project Management Post Request for
Quotations Limited

 
Single Stage - One
Envelope 8,153.00 0.00 Pending

Implementation 2017-12-30 2018-02-24 2018-08-23

 BJ-UCP / PSDCC-39556-GO-
RFQ / Acquisition de fournitures
au profit du PSDCC II
 

IDA / V1180 Project Management Post Request for
Quotations Limited

 
Single Stage - One
Envelope 16,307.00 0.00 Pending

Implementation 2017-12-31 2018-02-25 2018-08-24

 BJ-UCP / PSDCC-39564-GO-
RFQ / Acqusition de mobilier de
bureau en remplacement du
mobilier défectueux
 

IDA / V1180 Project Management Post Request for
Quotations Limited

 
Single Stage - One
Envelope 9,059.00 0.00 Pending

Implementation 2017-12-31 2018-02-25 2018-08-24

 BJ-UCP / PSDCC-39554-GO-
RFQ / Acquisition d'équipements
complémentaires  au profit des
activités  de communication
(Cartes mémoire,  Disque dur
externe, Téléviseur  écran  plat,
lecteur de support vidéo,  mini
ban de montage video, casque,
micro et mini chaine)
 

IDA / V1180 Project Management Post Request for
Quotations Limited

 
Single Stage - One
Envelope 14,495.00 0.00 Pending

Implementation 2018-02-20 2018-04-17 2018-10-14

 BJ-UCP / PSDCC-70012-GO-
RFQ / Impression des guides
d'identification des ménages
pauvres au profit de ARCH
 

IDA / V1180 Social Safety Nets and SP
Systems Post Request for

Quotations Limited
 

Single Stage - One
Envelope 3,302.00 0.00 Pending

Implementation 2018-07-22 2018-09-16 2019-03-15

 BJ-UCP / PSDCC-70010-GO-
RFB / Acquisition de
smartphones, de matériels
informatiques et autres
accessoires au profit du projet
ARCH
 

IDA / V1180 Social Safety Nets and SP
Systems Post Request for Bids Open - National

 
Single Stage - One
Envelope 165,330.00 0.00 Pending

Implementation 2018-07-17 2018-07-22 2018-09-02 2018-10-02 2018-11-06 2019-05-05

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 BJ-UCP / PSDCC-39532-NC-
RFQ / Contrat annuel Entretien
des locaux
 

IDA / V1180 Project Management Post Request for
Quotations Limited

 
Single Stage - One
Envelope 9,059.00 0.00 Pending

Implementation 2017-12-11 2018-02-05 2018-08-04

 BJ-UCP / PSDCC-39518-NC-
RFQ / Contrat annuel
Gardiennage du siège
 

IDA / V1180 Project Management Post Request for
Quotations Limited

 
Single Stage - One
Envelope 10,871.00 0.00 Under

Implementation 2017-12-12 2018-01-08 2018-02-06 2018-08-05

 BJ-UCP / PSDCC-39520-NC-DIR
/ Contrat annuel Contrat de bail
Siège  et CP Ouémè  Plateau
 

IDA / V1180 Project Management Post Direct Selection Direct
 

61,639.00 0.00 Pending
Implementation 2017-12-10 2017-12-15 2018-01-19 2018-07-18

 BJ-UCP / PSDCC-39531-NC-
RFQ / Contrat annuel
Maintenance des matériels
informatiques
 

IDA / V1180 Project Management Post Request for
Quotations Limited

 
Single Stage - One
Envelope 3,624.00 0.00 Under

Implementation 2017-12-16 2018-02-10 2018-08-09

 BJ-UCP / PSDCC-39533-NC-
RFQ / Contrat annuel
Maintenance internet et
abonnement
 

IDA / V1180 Project Management Post Request for
Quotations Limited

 
Single Stage - One
Envelope 9,784.00 0.00 Pending

Implementation 2017-12-24 2018-02-18 2018-08-17

 BJ-UCP / PSDCC-39539-NC-
RFQ / Contrat annuel
Maintenance des équipements
de froid
 

IDA / V1180 Project Management Post Request for
Quotations Limited

 
Single Stage - One
Envelope 4,892.00 0.00 Under

Implementation 2017-12-19 2018-02-13 2018-08-12
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 BJ-UCP / PSDCC-39546-NC-
RFQ / Contrat annuel Assurance
maladie du personnel
 

IDA / V1180 Project Management Post Request for
Quotations Limited

 
Single Stage - One
Envelope 18,608.00 0.00 Pending

Implementation 2017-12-25 2018-02-19 2018-08-18

 BJ-UCP / PSDCC-39740-NC-DIR
/ Contrat annuel Abonnement
téléphonique  Mobile (corporate)
 

IDA / V1180 Project Management Post Direct Selection Direct
 

14,495.00 0.00 Pending
Implementation 2017-12-20 2017-12-25 2018-01-29 2018-07-28

 BJ-UCP / PSDCC-39542-NC-
RFQ / Contrat annuel Assurance
maladie du personnel et
Assurance des véhicules  du
projet
 

IDA / V1180 Project Management Post Request for
Quotations Limited

 
Single Stage - One
Envelope 45,786.00 0.00 Pending

Implementation 2018-02-04 2018-04-01 2018-09-28

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit No. Component Review Type  Method Market Approach Contract Type Estimated
Amount (US$)

Actual Amount
(US$) Process Status Terms of Reference Expression of Interest

Notice
Short List and Draft

Request for Proposals
Request for Proposals

as Issued
Opening of Technical
Proposals / Minutes

 Evaluation of Technical
Proposal

Combined Evaluation
Report and Draft

Negotiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 BJ-UCP / PSDCC-39586-CS-
CQS / Audit institutionnel et
organisationnel du projet PSDCC
 

IDA / V1180 Project Management Post
Consultant
Qualification
Selection

Open - National
 

16,365.00 0.00 Pending
Implementation 2017-12-06 2017-12-27 2018-02-09 2018-03-11 2018-04-15 2018-10-12

 BJ-UCP / PSDCC-39592-CS-
CQS / Contractualisation des
Agences de paiement (agences
de transferts classiques et
agences de transferts non
classiques)
 

IDA / V1180 Improving Decentralized Service
Delivery Post

Consultant
Qualification
Selection

Open - National
 

163,651.00 0.00 Pending
Implementation 2018-01-29 2018-02-19 2018-04-04 2018-05-04 2018-06-08 2018-12-05

 BJ-UCP / PSDCC-39720-CS-
CQS / Sélection  du cabinet de
recrutement du personnel
complémentaire  pour la
deuxième  phase du PSDCC
 

IDA / V1180 Project Management Post
Consultant
Qualification
Selection

Open - National
 

24,548.00 0.00 Pending
Implementation 2017-12-07 2017-12-28 2018-02-10 2018-03-12 2018-04-16 2018-10-13

 BJ-UCP / PSDCC-46465-CS-
CQS / Etude sur la mise à
l'échelle  du Programme de Filets
Sociaux (stratégie,  ciblage,
montant des transferts, ancrage
institutionnel, modalités
organisationnelles, etc...)
 

IDA / V1180 Social Safety Nets and SP
Systems Post

Consultant
Qualification
Selection

Open - National
 

24,548.00 0.00 Pending
Implementation 2018-01-29 2018-02-19 2018-04-04 2018-05-04 2018-06-08 2018-12-05

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit No. Component Review Type  Method Market Approach Contract Type Estimated
Amount (US$)

Actual Amount
(US$) Process Status Terms of Reference

Invitation to
Identified/Selected

Consultant
Draft Negotiated

Contract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 BJ-UCP / PSDCC-39722-CS-
CDS / Contrat du personnel du
projet
 

IDA / V1180 Project Management Prior Direct Selection Direct
 

922,991.00 0.00 Pending
Implementation 2017-12-18 2017-12-28 2018-03-03 2018-08-30

 BJ-UCP / PSDCC-39723-CS-
INDV / Etude sur la mise à
l'échelle  du Programme de Filets
Sociaux
 

IDA / V1180 Social Safety Nets and SP
Systems Post Individual Consultant

Selection Open
 

24,548.00 0.00 Pending
Implementation 2018-01-04 2018-02-22 2018-03-15 2018-04-19 2018-10-16

 BJ-UCP / PSDCC-39724-CS-
INDV / Etude sur la redéfinition
des
domaines/secteurs d'intervention
du Projet et des niveaux et types
d'appui
 

IDA / V1180 Technical Assistance and
Capacity Building Post Individual Consultant

Selection Open
 

16,365.00 0.00 Pending
Implementation 2018-01-04 2018-02-22 2018-03-15 2018-04-19 2018-10-16

 BJ-UCP / PSDCC-39725-CS-
INDV / Révision  du manuel de
procédures  de gestion financière
et comptable du PSDCC
 

IDA / V1180 Technical Assistance and
Capacity Building Post Individual Consultant

Selection Limited
 

8,183.00 0.00 Pending
Implementation 2017-12-20 2017-12-25 2018-01-15 2018-02-19 2018-08-18

 BJ-UCP / PSDCC-39727-CS-
INDV / Révision  du manuel
d'exécution  du PSDCC
 

IDA / V1180 Technical Assistance and
Capacity Building Post Individual Consultant

Selection Limited
 

8,183.00 0.00 Pending
Implementation 2018-01-08 2018-01-13 2018-02-03 2018-03-10 2018-09-06

 BJ-UCP / PSDCC-39728-CS-
INDV / Révision  du Cadre
politique des personnes
déplacées  (CPRP) et du cadre
de gestion environnementale et
sociale
 

IDA / V1180 Technical Assistance and
Capacity Building Post Individual Consultant

Selection Limited
 

16,365.00 0.00 Under
Implementation 2017-12-07 2017-11-06 2017-12-12 2017-11-21 2018-01-02 2018-01-19 2018-02-06 2018-08-05

 BJ-UCP / PSDCC-39731-CS-
INDV / Renouvellement des
contrats des 77 ADC
 

IDA / V1180 Technical Assistance and
Capacity Building Prior Individual Consultant

Selection Direct
 

1,255,617.00 0.00 Pending
Implementation 2018-02-05 2018-02-15 2018-03-08 2018-04-12 2018-10-09

 BJ-UCP / PSDCC-39733-CS-
INDV / Renouvellement des
contrats des 12 FGB
 

IDA / V1180 Technical Assistance and
Capacity Building Prior Individual Consultant

Selection Direct
 

195,681.00 0.00 Pending
Implementation 2018-02-05 2018-02-15 2018-03-08 2018-04-12 2018-10-09

 BJ-UCP / PSDCC-46461-CS-
INDV / Recrutement d'un
Consultant Individuel pour le
Paramétrage  du logiciel de
comptabilité  succes
 

IDA / V1180 Project Management Post Individual Consultant
Selection Limited

 
2,679.00 0.00 Pending

Implementation 2018-02-19 2018-02-24 2018-03-17 2018-04-21 2018-10-18

 BJ-UCP / PSDCC-46485-CS-
INDV / Révision  du manuel de
passation des marchés
Communautaire du PSDCC
 

IDA / V1180 Project Management Post Individual Consultant
Selection Limited

 
8,929.00 0.00 Pending

Implementation 2018-02-26 2018-03-03 2018-03-24 2018-04-28 2018-10-25

 BJ-UCP / PSDCC-70008-CS-
INDV / Recrutement du
personnel complémentaire  du
projet ACCESS (Comptable,
SSE, CFR, SSES)
 

IDA / V1180 Project Management Prior Individual Consultant
Selection Open

 
190,189.00 0.00 Under

Implementation 2018-07-24 2018-07-18 2018-09-11 2018-10-02 2018-11-06 2019-05-05
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 BJ-UCP / PSDCC-70243-CS-
INDV / Recrutement des
Enquêteurs  et Contrôleurs  pour
la collecte des données  au profit
du projet ARCH
 

IDA / V1180 Social Safety Nets and SP
Systems Prior Individual Consultant

Selection Open
 

1,436,038.00 0.00 Pending
Implementation 2018-07-18 2018-09-05 2018-09-26 2018-10-31 2019-04-29


