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	Result Matrix
	Outcomes 
	Outcome:		1 Los resultados de la CT permiten la aprobación del programa de inversiones por parte del BID/WSA
	Indicators							Flags*		Unit of Measure			Baseline		Baseline Year		Means of  verification							2017	2018			EOP
	1.1 Programa aprobado según las especificaciones de los estudios/diseños/planes financiados por la CT									Program			0.00		2017								P
																							P(a)
																							A

	Outputs: Annual Physical and Financial Progress
	1 Componente 1: Apoyo Técnico Institucional a la CORSAN																									Physical Progress									Financial Progress													
	Outputs								Fund Indicator			Unit of Measure				Baseline		Baseline Year				Means of Verification					2017		2018			2019	EOP			2017	2018				2019		EOP					Theme	Flags
	1.1 Civil works design completed 								Other(INF)
INF			Designs (#)				0		2017				Productos de consultoria y Informes de la TC				P			1				1		P	6000	201000				23000		230000					Water and Sanitation
																										P(a)			1				1		P(a)	6000	201000				23000		224000


																										A									A
	1.2 Project implementation unit strenghtened								Other(INF)
INF			PIUs (#)				0		2017				Productos de consultoria y Informes de la TC				P						1	1		P	0	14000				6000		20000					Water and Sanitation
																										P(a)						1	1		P(a)	0	14000				6000		20000


																										A									A
	1.3 Institutional arrangements aimed at regional coordination								Other(INF)
INF			Arrangements (#) 				0		2017				Productos de consultoria y Informes de la TC				P			1				1		P	9000	63000				18000		90000					Water and Sanitation
																										P(a)			1				1		P(a)	9000	63000				18000		81000


																										A									A
	2 Componente 2: Apoyo en la Preparación del Programa																									Physical Progress									Financial Progress													
	Outputs								Fund Indicator			Unit of Measure				Baseline		Baseline Year				Means of Verification					2017		2018			2019	EOP			2017	2018				2019		EOP					Theme	Flags
	2.1 Diagnostics and assessments completed								Other(INF)
INF			Diagnostics (#)				0		2017				Productos de consultoria y Informes de la TC				P	1		2				3		P	20000	45000				0		65000					Water and Sanitation
																										P(a)	1		2				2		P(a)	20000	45000				0		45000


																										A									A
	2.2 Environmental impact assessment completed								Other(INF)
INF			Assessments (#)				0		2017				Productos de consultoria y Informes de la TC				P			1				1		P	5000	20000				0		25000					Water and Sanitation
																										P(a)			1				1		P(a)	5000	20000				0		20000


																										A									A
	2.3 Monitoring and Evaluation Plan developed								Other(INF)
INF			Plans (#)				0		2017				Productos de consultoria y Informes de la TC				P			2			3	5		P	0	18000				27000		45000					Water and Sanitation
																										P(a)			2			3	5		P(a)	0	18000				27000		45000


																										A									A
	2.4 Feasibility study completed 								Other(INF)
INF			Studies (#)				0		2017				Productos de consultoria y Informes de la TC				P			2				2		P	8000	48000				24000		80000					Water and Sanitation
																										P(a)			2				2		P(a)	8000	48000				24000		72000


																										A									A
	2.5 Tools for the execution of the elaborated program								Other(INF)
			UN				0		2017				Productos de consultoria y Informes de la TC				P			1				1		P	0	20000				0		20000					Water and Sanitation
																										P(a)			1				1		P(a)	0	20000				0		20000

																										A									A
	Other Cost																																																
	Total Cost																																			2017		2018				2019		Total Cost					
																																			P	$48,000.00		$429,000.00				$98,000.00		$575,000.00
	
																																			P(a)	$48,000.00		$429,000.00				$98,000.00		$527,000.00
																																			A									





	
	



&"Arial,Regular"&10 Please note that the Overall Stage represents the stage of the operation at the time of this report’s publication, which might not necessarily match the stage of the operation during the PMR Cycle to which the report pertains.	
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