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Procurement Plan (Textual Part)
I. General

1. Project Information
Country: Mozambique
Project Name:  Southern Africa Regional Trade Connectivity Project
Project ID: P164847

2. Project Implementation Agency: MTC

3. Date of the Procurement Plan: May 12, 2020

4. Period Covered by this procurement plan: 24 Months

II. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement 
Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the 
Bank’s Systematic Tracking and Exchanges in Procurement  (STEP) system 
will be used to prepare, clear and update Procurement Plans and conduct 
all procurement transactions for the Project. 

This textual part along with the Procurement Plan tables in STEP 
constitute the Procurement Plan for the Project. The following 
conditions apply to all procurement activities in the Procurement Plan. The 
other elements of the Procurement Plan as required under paragraph 4.4 
of the Procurement Regulations are set forth in STEP.

III. Bank’s Standard Procurement Documents: 

The Bank’s Standard Procurement Documents shall be used for all 
contracts subject to international competitive procurement and those 
contracts as specified in the Procurement Plan tables in STEP.

IV. National Procurement Arrangements: In accordance with paragraph 
5.3 of the Procurement Regulations, when approaching the national 
market (as specified in the Procurement Plan tables in STEP), the 
country’s own procurement procedures may be used. 
When the Borrower uses its own national open competitive 
procurement arrangements as set forth in as set forth in Mozambique 
Procurement Regulation, the Decree 5/2016 of March 8, such 
arrangements shall be subject to paragraph 5.4 of the Procurement 
Regulations and the following conditions: 

There should be no mandatory requirements for inclusion of local 
experts and firms for the consulting assignments. 
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When other national procurement arrangements other than national 
open competitive procurement arrangements are applied by the 
Borrower, such arrangements shall be subject to paragraph 5.5 of the 
Procurement Regulations.

In accordance with paragraph 5.4(c) and 5.5 of the Procurement 
Regulations, the request for bids/request for proposals/request 
for quotations document shall require that Bidders/Proposers 
submitting Bids/Proposals/quotations present a signed 
acceptance at the time of bidding, to be incorporated in any 
resulting contracts, confirming application of, and compliance 
with, the Bank’s Anti-Corruption Guidelines, including without 
limitation the Bank’s right to sanction and the Bank’s inspection 
and audit rights. The form of the Letter of Acceptance is attached 
in Appendix 1.

V. Prequalification : Not Applicable

VI. Leased Assets: Not Applicable

VII. Procurement of Second Hand Goods: Not Applicable

VIII. Domestic preference as specified under paragraph 5.51 of the 
Procurement Regulations (Goods and Works). Specify for each. 

(a) Goods: Not Applicable
(b) Works: To be defined

Domestic preference is not applicable for National Open 
Competitive Procurement

IX. Hands-on Expanded Implementation Support (HEIS): Not 
Applicable

X. Other Relevant Procurement Information: None

XI. Procurement Prior Review Thresholds (US$ millions)

Type of Procurement Substantial 
Risk

Works (including turnkey, supply & 
installation of plant and equipment, 
and PPP)

10
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Goods, information technology and 
non-consulting services

2

Consultants: firms 1

Consultants: Individuals 0.3

Post Review: All contacts not subject to prior review shall be 
subject to post review.

XII. Thresholds for Procurement Approaches and Method (US$ 
millions)

Works Goods, IT and Non-consulting 
Services

Shortlist of National 
Consultants

Open 
Internatio

nal

≥

Open 
Nationa

l

<

Request 
for 

Quotati
on

≤

Open 
Internatio

nal

≥

Open 
Nation

al

<

Request 
for 

Quotati
on

≤

Consulti
ng 

Services

Engineeri
ng  & 

Construct
ion 

Supervisi
on

15 15 0.2 5 5 0.1 0.3 0.3

XIII. Summary of the procurement packages: (Planned  for the first 18 
months after project effectiveness):
Category: {Indicate Goods, Civil Works, Non-Consultancy 
Services or Consultancy Services as appropriate, and replicate 
this table for all each of the four categories} 

Sr. 
No

Contra
ct 
Descri
p-tion

Estimate
d Cost 
(US$)

Revie
w by 
Bank
(Prior/
Post)

Market 
Approac
h 
(Open-
National
/ 
Limited 
etc.)

Selectio
n 
Method 
(RFP, 
RFB, 
QCBS 
etc.)

Evalua
-tion 
Option
s 
(BAFO, 
Rated 
Criteria 
etc.)

Procure-
ment 
Process 
(Single 
stage-
single 
envelope 
etc.)

Prequa
li-
ficatio
n
(Yes/ 
No)

Domesti
c 
Preferen
ce 
(Yes/No)

Expect
ed date 
of bid/ 
propos
al 
openin
g

Expecte
d date 
of 
Contrac
t 
Signatu
re

1 Works

2 Goods 
and 
NCS
Consul
ting 
Service
s 
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Appendix 1

Letter of Acceptance of the World Bank’s Anti-Corruption Guidelines 
and Sanctions Framework  
Date: 
Invitation of Bids/Proposals No.__________
To:  
___________________________________________________________________________
We, along with our sub-contractors, sub-consultants, service providers, 
suppliers, agents (whether declared or not) consultants and personnel, 
acknowledge and agree to abide by the World Bank’s policy regarding Fraud 
and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive 
practices), as set out and defined in the World Bank’s Anti-Corruption 
Guidelines1 in connection with the procurement and execution of the 
contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, 
service providers, suppliers, agents (whether declared or not),  consultants 
and personnel, , are not subject to, and are not controlled by any entity or 
individual that is subject to, a temporary suspension, early temporary 
suspension, or debarment imposed by a member of the World Bank Group, 
including, inter alia, a cross-debarment imposed by the World Bank Group as 
agreed with other international financial institutions (including multilateral 
development banks), or through the application of a World Bank Group 
finding of non-responsibility on the basis of Fraud and Corruption in 
connection with World Bank Group corporate procurement. Further, we are 
not ineligible under the laws or official regulations of [Insert name of 
Employer as per bidding document] or pursuant to a decision of the United 
Nations Security Council.

We confirm our understanding of the consequences of not complying with 
the World Bank’s Anti-Corruption Guidelines, which may include the 
following:

a. rejection of our Proposal/Bid for award of contract;
b. in the case of award, termination of the contract, without prejudice to any 

other remedy for breach of contract; and
c. sanctions, pursuant to the Bank’s Anti-corruption Guidelines and  in 

accordance with its prevailing sanctions policies and procedures as set 
forth in the Bank’s Sanctions Framework. This may include a public 
declaration of ineligibility, either indefinitely or for a stated period of 
time, (i) to be awarded or otherwise benefit from a Bank-financed 

1Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by 
International Bank for Reconstruction and Development Loans and the International 
Development Agency Credits and Grants, dated October 15, 2006, and revised in January 
2011 and July 2016, as they may be revised from time to time. 
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contract, financially or in any other manner;2 (ii) to be a nominated3 sub-
contractor, consultant, manufacturer or supplier, or service provider of an 
otherwise eligible firm being awarded a Bank-financed contract; and (iii) 
to receive the proceeds of any loan made by the Bank or otherwise to 
participate further in the preparation or implementation of any Bank-
financed project.

We understand that we may be declared ineligible as set out above upon:

a. completion of World Bank Group sanctions proceedings according to its 
prevailing sanctions procedures;

b. cross-debarment as agreed with other international financial institutions 
(including multilateral development banks); 

c. the application of a World Bank Group finding of non-responsibility on the 
basis of Fraud and Corruption in connection with World Bank Group 
corporate procurement; or 

d. temporary suspension or early temporary suspension in connection with 
an ongoing World Bank Group sanctions proceeding. 

For avoidance of doubt, the foregoing effects of ineligibility do not extend to 
a sanctioned firm’s or individual’s execution of its ongoing Bank-financed 
contracts (or its ongoing sub-agreements under such contracts) that are not 
the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, 
agents (whether declared or not), personnel, consultants, service providers 
or suppliers, to permit the Bank to inspect4 all accounts, records, and other 
documents relating to the procurement process and/or contract execution (in 
2 For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall 
include, without limitation, (i) applying for pre-qualification, expressing interest in a 
consultancy, and bidding, either directly or as a nominated sub-contractor, nominated 
consultant, nominated manufacturer or supplier, or nominated service provider, in respect of 
such contract, and (ii) entering into an addendum or amendment introducing a material 
modification to any existing contract.

3 A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or 
nominated service provider (different names are used depending on the particular bidding 
document) is one which has been: (i) included by the bidder in its pre-qualification application 
or bid because it brings specific and critical experience and know-how that allow the bidder 
to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower. 
 
4 Inspections in this context are usually investigative (i.e., forensic) in nature: they involve 
fact-finding activities undertaken by the Bank or persons appointed by the Bank to address 
specific matters related to investigations/audits, such as evaluating the veracity of an 
allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such 
activity includes but is not limited to accessing and examining a firm's or individual's financial 
records and information, and making copies thereof as relevant; accessing and examining any 
other documents, data, and information (whether in hard copy or electronic format) deemed 
relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff 
and other relevant individuals; performing physical inspections and site visits; and obtaining 
third-party verification of information.
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the case of award), and to have them audited by auditors appointed by the 
Bank. 
We agree to preserve all accounts, records, and other documents (whether 
in hard copy or electronic format) related to the procurement and execution 
of the contract.

Name of the Bidder/Consultant:                                                           

Name of the person duly authorized to sign the Bid/Proposal on behalf of the 
Bidder/Consultant:

Title of the person signing the Letter: 
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PROCUREMENT
PLAN Southern Africa : Southern Africa Trade and Connectivity Project
General Information
Country: Southern Africa Bank’s Approval Date of the Original Procurement Plan: 2022-01-11

Revised Plan Date(s): (comma delineated, leave blank if none)2023-05-19
Project ID: P164847 GPN Date: 2022-06-07
Project Name: Southern Africa Trade and Connectivity Project
Loan / Credit No: IDA / V3370, IDA / D8030
Executing Agency(ies):National Road Authority

WORKS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
High SEA/SH R

isk
Procurement D
ocument Type

Estimated
Amount (U

S$)

Actual Am
ount (US$

)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Complet

ion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

 47A003041/CP/170/2021 / R
ehabilitation and Maintenanc
e of the Trade Connector R68
6/R687 between Nampula an
d Corane in Nampula and Me
conta Districts (50.6 km)

IDA / V3370
Strengthen Transport Infrast
ructure to Improve Market A
ccess

Prior Request for Bids Open - Internationa
l

Single Stage - One E
nvelope

Request for Bids -
Works (without pr
equalification) SP
D - Applying contr
actor disqualificia
tion

22,440,000.0
0 0.00 Pending Imp

lementation 2023-05-03 2023-05-24 2023-07-13 2023-08-14 2023-10-05 2028-05-1
1

 47A003041/CP/171/2021 / R
ehabilitation and Maintenanc
e of the Trade Connector R69
6 between Rapale and Mecub
uri in Rapale and Mecuburi Di
stricts (55.0 km)

IDA / V3370
Strengthen Transport Infrast
ructure to Improve Market A
ccess

Prior Request for Bids Open - Internationa
l

Single Stage - One E
nvelope

Request for Bids -
Works (without pr
equalification) SP
D - Applying contr
actor disqualificia
tion

13,750,000.0
0 0.00 Pending Imp

lementation 2023-05-03 2023-05-24 2023-07-13 2023-08-14 2023-10-05 2028-05-1
1

 47A003041/CP/172/2021 / R
ehabilitation and Maintenanc
e of the Trade Connectors R1
156 between Namialo and Ia
pala and R692/R1170 betwee
n Namiconha and Iapala in Ri
baue, Meconta and Muecate
Districts (93.1 km)

IDA / V3370
Strengthen Transport Infrast
ructure to Improve Market A
ccess

Post Request for Bids Open - Internationa
l

Single Stage - One E
nvelope

National Procure
ment Document -
1 Envelope proce
ss (Non Bank-SPD
)

6,882,000.00 0.00 Pending Imp
lementation 2023-05-03 2023-05-24 2023-07-13 2023-08-14 2023-10-05 2028-05-1

1

 47A003041/CP/173/2021 / R
ehabilitation and Maintenanc
e of the Trade Connector N36
0 between Cuamba and Meta
rica in Cuamba and Metarica
Districts (67.0 km)

IDA / V3370
Strengthen Transport Infrast
ructure to Improve Market A
ccess

Prior Request for Bids Open - Internationa
l

Single Stage - One E
nvelope

Request for Bids -
Works (without pr
equalification) SP
D - Applying contr
actor disqualificia
tion

29,480,000.0
0 0.00 Pending Imp

lementation 2023-05-03 2023-05-24 2023-07-13 2023-08-14 2023-10-05 2028-05-1
1

 47A003041/CP/174/2021 / R
ehabilitation and Maintenanc
e of the Trade Connector R72
0 between Cuamba and Insa
ca in Cuamba and Mecanhela
s Districts (86.0 km)

IDA / V3370
Strengthen Transport Infrast
ructure to Improve Market A
ccess

Prior Request for Bids Open - Internationa
l

Single Stage - One E
nvelope

Request for Bids -
Works (without pr
equalification) SP
D - Applying contr
actor disqualificia
tion

21,500,000.0
0 0.00 Pending Imp

lementation 2023-05-03 2023-05-24 2023-07-13 2023-08-14 2023-10-05 2028-05-1
1

GOODS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft R
equest for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of Technic
al Proposal

Combined Evaluation
Report and Draft Neg

otiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 47A003041/CP/175/2021 / C
onceptual Design, Supervisio
n of the Rehabilitation and M
aintenance of the Trade Con
nector R686/R687 between N
ampula and Corane and R69
6 between Rapale and Mecub
uri in Nampula, Meconta, Rap
ale and Mecuburi Districts (1
06 km)

IDA / V3370
Strengthen Transport Infrast
ructure to Improve Market A
ccess

Prior Quality And Cost-
Based Selection

Open - Internationa
l 2,534,000.00 0.00 Under Implement

ation 2022-01-17 2022-02-21 2022-02-17 2022-02-28 2022-04-18 2023-04-12 2022-06-23 2022-07-25 2022-09-13 2022-11-04 2028-06-05

 47A003041/CP/176/2021 / C
onceptual Design, Supervisio
n of the Rehabilitation and M
aintenace of the Trade Conn
ectors  R1156 between Nami
alo and Iapala and R692/R11
70 between Namiconha and I
apala in Ribaue, Meconta an
d Muecate Districts (93 km)

IDA / V3370
Strengthen Transport Infrast
ructure to Improve Market A
ccess

Post Quality And Cost-
Based Selection

Open - Internationa
l 500,000.00 0.00 Canceled 2022-01-17 2022-02-15 2022-02-17 2022-04-18 2022-06-23 2022-07-25 2022-09-13 2022-11-04 2028-06-05

 47A003041/CP/177/2021 / C
onceptual Design, Supervisio
n of the Rehabilitation and M
aintenance of the Trade Con
nectors N360 between Cuam
ba and Metarica and R720 be
tween Cuamba and Insaca in
Cuamba, Metarica and Meca
nhelas Districts (153 km)

IDA / V3370
Strengthen Transport Infrast
ructure to Improve Market A
ccess

Prior Quality And Cost-
Based Selection

Open - Internationa
l 3,569,000.00 0.00 Under Implement

ation 2022-01-17 2022-02-21 2022-02-17 2022-02-28 2022-04-18 2023-04-11 2022-06-23 2022-07-25 2022-09-13 2022-11-04 2028-06-05

 47A003041/CP/16/2022 / Co
nceptual Design, Supervision
of the Rehabilitation and Mai
ntenace of the Trade Connec
tors R1156 between Namialo
and Iapala and R692/R1170
between Namiconha and Iap
ala in Ribaue, Meconta and M
uecate Districts (93 km)

IDA / D8030
Strengthen Transport Infrast
ructure to Improve Market A
ccess

Prior Quality And Cost-
Based Selection

Open - Internationa
l 2,000,000.00 0.00 Under Implement

ation 2022-03-07 2022-03-15 2022-04-07 2022-03-24 2022-06-06 2023-04-11 2022-08-11 2022-09-12 2022-11-01 2022-12-23 2028-07-24

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Invitation to Identifie
d/Selected Consultant

Draft Negotiated Cont
ract Signed Contract Contract Completion
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Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 47A003041/CP/26/2022 / Co
nsultancy Services for Social
Development Specialist for A
NE, IP, Headquarter

IDA / D8030
Strengthen Transport Infrast
ructure to Improve Market A
ccess

Post Individual Consult
ant Selection Open 250,000.00 0.00 Canceled 2022-04-29 2022-04-28 2022-06-22 2022-07-13 2022-08-17 2027-08-16

 47A003041/CP/78/2022 / Pro
curement Technician IDA / D8030 Strengthen Regional Coordin

ation and Project Implement
ation

Prior Individual Consult
ant Selection Open - National 17,500.00 0.00 Under Implement

ation 2023-01-31 2023-01-31 2023-03-21 2023-04-11 2023-05-16 2025-05-15

 47A003041/CP/79/2022 / Pro
curement Technician IDA / D8030 Strengthen Regional Coordin

ation and Project Implement
ation

Prior Individual Consult
ant Selection Open - National 17,500.00 0.00 Under Implement

ation 2023-01-31 2023-01-31 2023-03-21 2023-04-11 2023-05-16 2025-05-15

 47A003041/CP/10/2023 / Co
nsultancy Services for Social
Development Specialist for A
NE, IP, Headquarter

IDA / D8030
Strengthen Transport Infrast
ructure to Improve Market A
ccess

Prior Individual Consult
ant Selection

Open - Internationa
l 300,000.00 0.00 Under Implement

ation 2023-01-31 2023-03-07 2023-03-21 2023-04-11 2023-05-16 2027-05-15

 47A003041/CP/30/2022 / Saf
ety Road Specialist IDA / D8030 Strengthen Transport Infrast

ructure to Improve Market A
ccess

Prior Individual Consult
ant Selection Open 300,000.00 0.00 Canceled 2022-05-31 2022-05-18 2022-08-02 2022-08-09 2022-08-23 2022-09-27 2025-09-11
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Summarized Procurement Plan
I. GENERAL

Project information:   
Borrower: Government of Lesotho
Project Name: Smallholder Agricultural Development Project II
Project ID No:  P 165228
Grant No.:  
Project Implementing Agency: Ministry of Agriculture and Food Security
Bank’s approval Date of the Procurement Plan: Sep, 2019
Date of General Procurement Notice: 
Period covered by this procurement plan: 18 months 

II. Goods and Works and Non-Consulting Services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by IDA as stated in the 
Procurement Regulations for IPF Borrowers: 

Thresholds for Procurement Methods and Prior Review Goods, Works and Non-
Consulting Services

Procurement Approaches and Methods (US$ 
millions)

Category
Prior 

Review 
(US$ 

millions)
Open 

International
Open 

National
Request for 
Quotation 

(RfQ)
Works ≥ 15 ≥ 7 < 7 ≤ 0.2
Goods, IT, and non-
consulting services ≥ 4 ≥ 1 < 1 ≤ 0.1

2. Reference to (if any) Project Operational/Procurement Manual:  The Procurement Plan also forms 
part of the Project Implementation Manual approved on Sep 2019.
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3. Procurement Packages with Methods and Time Schedule 

Procurement of Goods & Non-consulting Services Summary
1 2 3 4 5 6 7

Ref. 
No.

Description Estimated
Cost

US$ million

Packages Domestic 
Preference

(yes/no)

Review
by Bank
(Prior / 
Post)

Comments

Summary of the ICB 
(Works)

0.18 1 NIL Nil

Summary of the NCB 
(Works)

4.9 4 NIL Nil NIL

Summary of the ICB 
(Goods)

0.2 1 NIL NIL NIL

Summary of the NCB 
(Goods)

3.8 2 NIL NIL NIL

Summary of the RfQ 
(Goods & Non-
Consulting Services)

0.39 5 NIL Post Nil

Summary of the DC 
(Non-consulting 
services)

NIL NIL NIL NIL

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in the 
Procurement Regulations for IPF Borrowers:

Thresholds for Consultants Selection Methods and Prior Review
Thresholds for Consultants Selection Methods and Prior Review for Consulting 
Services

Category Prior Short List of National Consultants (US$ million)
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Review 
(US$ 

millions)

Consulting 
Services

Engineering and 
Construction Supervision

Consultants (Firms) ≥ 2 ≤ 0.1 ≤ 0.3
Individual Consultants ≥ 0.4 NA. NA.

2. Short list comprising entirely of national consultants: Short list of consultants for services, 
estimated to cost less than $ 300,000 equivalent per contract, may comprise entirely of national 
consultants in accordance with the provisions of the Procurement Regulations for IPF Borrowers.

3. Terms of Reference (TOR) for all consultancy contracts as well as all direction selections, irrespective 
of the contract value, will be subject to prior review.

4. Any Other Special Selection Arrangements: N/A
  

5. Consultancy Assignments with Selection Methods and Time 

Procurement of Consulting Services Summary

1 2 3 4 5 6

Ref. No. Description of 
Assignment

Estimated 
Cost
US$ million

Package
s

Review
by Bank
(Prior / 
Post)

Comments

Summary of 
contracts through 
QCBS

3.5 1 Post

Summary of 
contracts through 
CQS

1.33 8 Post NIL



4

Summary of 
contracts through 
IC

1.67 10 Post NIL
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PROCUREMENT
PLAN Lesotho : Smallholder Agriculture Development Project - II
General Information
Country: Lesotho Bank’s Approval Date of the Original Procurement Plan: 2020-03-16

Revised Plan Date(s): (comma delineated, leave blank if none)2023-05-19
Project ID: P165228 GPN Date: 2022-06-08
Project Name: Smallholder Agriculture Development Project - II
Loan / Credit No: IDA / 64220
Executing Agency(ies):Ministry of Agriculture and Food Security

WORKS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
High SEA/SH R

isk
Procurement D
ocument Type

Estimated
Amount (U

S$)

Actual Am
ount (US$

)
Process S

tatus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendatio

n for Award
Signed Contract Contract Comple

tion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

 LS-MAFS-161387-CW-RFQ /
Rehabilitation and refurbish
ment of server rooms and s
upplementary premises for
MIS and other measuring sta
tions and testing labs

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Request for Quot
ations

Open - Internation
al

Single Stage - One
Envelope 180,000.00 0.00 Canceled 2021-06-05 2021-07-31 2022-01-2

7

 LS-MAFS-161385-CW-RFQ /
Repair and refurbishment of
PMU Office

IDA / 64220 Project Management, Coord
ination and Monitoring and
Evaluation

Post Request for Quot
ations Open - National Single Stage - One

Envelope 100,000.00 0.00 Canceled 2021-06-01 2021-07-27 2022-01-2
3

 LS-MAFS-161554-CW-RFB /
Construction of fertilizer ble
nding facility including oper
ating expenses for the fist t
hree years

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Request for Bids Open - National Single Stage - One
Envelope

1,200,000.0
0 0.00 Canceled 2021-10-28 2021-11-02 2021-12-14 2022-01-13 2022-02-17 2022-08-1

6

 LS-MAFS-161552-CW-RFB /
Rehabilitation of irrigation s
ystems and on farm pipeline
s for selected sites in Mafete
ng,Mohale'shoek and Quthin
g Districts

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Request for Bids Open - National Single Stage - One
Envelope

Request for Quot
ations (Non Bank
-SPD)

1,200,000.0
0 0.00 Signed 2022-08-22 2022-02-21 2022-08-27 2022-10-08 2022-03-17 2022-11-07 2022-06-08 2022-12-12 2023-06-1

0

 LS-MAFS-161549-CW-RFB /
Rehabilitation of irrigation s
ystems and on farm pipeline
s for the selected sites in ler
ibe,Berea ,Butha-Buthe and
Maseru districts.

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Request for Bids Open - National Single Stage - One
Envelope

Request for Bids
- Works (without
prequalification)
SPD

2,400,000.0
0 0.00 Canceled 2022-01-16 2022-01-21 2022-03-04 2022-04-03 2022-05-08 2022-11-0

4

 LS-MAFS-193539-CW-RFQ /
Rehabilitation of Irrigation s
chemes

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Request for Quot
ations Limited Single Stage - One

Envelope

Request for Quot
ations - Small Wo
rks (Emergency)
SPD -Competitive

200,000.00 0.00 Canceled 2022-03-12 2022-05-07 2022-11-0
3

 LS-MAFS-260903-CW-RFQ /
Rehabilitation of PMU offices IDA / 64220

Project Management, Coord
ination and Monitoring and
Evaluation

Post Request for Quot
ations Open - National Single Stage - One

Envelope

Request for Quot
ations - Small Wo
rks (Emergency)
SPD -Competitive

200,000.00 113,827.03 Signed 2021-12-05 2022-01-30 2022-01-29 2022-07-2
9

 LS-MAFS-299508-CW-RFB /
Rehabilitation of Irrigation S
chemes for Leribe and Moha
leshoek

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Request for Bids Open - National Single Stage - One
Envelope

Request for Bids
- Small Works SP
D (1 envelope pr
ocess)

400,000.00 0.00 Signed 2022-06-17 2022-06-23 2022-06-22 2022-06-23 2022-08-03 2022-07-28 2022-09-02 2022-09-30 2022-10-07 2023-04-2
8

 LS-MAFS-340963-CW-RFB /
Construction of irrigation sys
tem for Ha Mashaka

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Request for Bids Open - National Single Stage - One
Envelope

Request for Bids
- Works (without
prequalification)
SPD

99,511.58 0.00 Under Impl
ementation 2023-02-17 2023-02-09 2023-02-22 2023-04-05 2023-05-05 2023-06-09 2023-12-0

6

 LS-MAFS-340969-CW-RFB /
Construction of irrigation sys
tem for Ha Ts'iu Thaba-Tsek
a

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Request for Bids Open - National Single Stage - One
Envelope

Request for Bids
- Small Works SP
D (1 envelope pr
ocess)

127,678.92 0.00 Under Impl
ementation 2023-02-17 2023-02-09 2023-02-22 2023-04-05 2023-05-05 2023-06-09 2023-12-0

6

 LS-MAFS-340976-CW-RFB / I
nstallation/Construction of ir
rigation system Mosaqane ir
rigation scheme in Qachas n
ek

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Request for Bids Open - National Single Stage - One
Envelope

Request for Bids
- Plant SPD (with
out prequalificati
on)

74,954.02 0.00 Under Impl
ementation 2023-02-17 2023-02-09 2023-02-22 2023-04-05 2023-05-05 2023-06-09 2023-12-0

6

 LS-MAFS-340978-CW-RFB /
Construction /installation of 
Lipohong irrigation scheme i
n Berea

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Request for Bids Open - National Single Stage - One
Envelope

Request for Bids
- Plant SPD (with
out prequalificati
on)

187,906.71 0.00 Under Impl
ementation 2023-02-17 2023-02-09 2023-02-22 2023-04-05 2023-05-05 2023-06-09 2023-12-0

6

 LS-MAFS-340996-CW-RFB /
Construction of of Makoabati
ng Irrigation system in Mokh
otlong

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Request for Bids Open - National Single Stage - One
Envelope

Request for Bids
- Works (without
prequalification)
SPD

74,291.20 0.00 Under Impl
ementation 2023-02-17 2023-02-09 2023-02-22 2023-04-05 2023-05-05 2023-06-09 2023-12-0

6

 LS-MAFS-341001-CW-RFB /
Construction of Matamolane
Irrigation Scheme in Mafete
ng

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Request for Bids Open - National Single Stage - One
Envelope

Request for Bids
- Works (without
prequalification)
SPD

159,229.40 0.00 Under Impl
ementation 2023-02-17 2023-02-09 2023-02-22 2023-04-05 2023-05-05 2023-06-09 2023-12-0

6

 LS-MAFS-341007-CW-RFB /
Construction of Pulane and
Makhetheng Irrigation sche
mes in Berea

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Request for Bids Open - National Single Stage - One
Envelope

Request for Bids
- Works (without
prequalification)
SPD

109,743.25 0.00 Under Impl
ementation 2023-02-17 2023-02-22 2023-04-05 2023-05-05 2023-06-09 2023-12-0

6

 LS-MAFS-341011-CW-RFB /
Construction of Ts'ila-Nts'o I
rrigation Scheme in Mokhotl
ong

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Request for Bids Open - National Single Stage - One
Envelope

Request for Bids
- Works (without
prequalification)
SPD

92,111.40 0.00 Under Impl
ementation 2023-02-17 2023-02-09 2023-02-22 2023-04-05 2023-05-05 2023-06-09 2023-12-0

6

GOODS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendatio

n for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 LS-MAFS-161018-GO-RFQ /
Procurement of computers a
nd IT equipment for PMU

IDA / 64220
Project Management, Coord
ination and Monitoring and
Evaluation

Post Request for Quot
ations Open - National Single Stage - One

Envelope 140,000.00 41,786.84 Signed 2020-05-05 2020-06-26 2020-08-11 2020-07-30

 LS-MAFS-161231-GO-RFQ /
Procurement of eight vehicl
es

IDA / 64220 Project Management, Coord
ination and Monitoring and
Evaluation

Post Request for Quot
ations Open - National Single Stage - One

Envelope 495,000.00 154,097.44 Completed 2020-06-23 2020-08-18 2020-08-14 2021-02-14 2020-10-21

 LS-MAFS-184018-NC-DIR / P
rocurement of shade-nets,A
gricultural inputs and Irrigati
on Equipment for Farmers in
ten districts of Lesotho.

IDA / 64220 Contingency Emergency Re
sponse Component Prior UN Agencies (Dir

ect) Direct 5,000,000.00 5,000,000.00 Signed 2020-07-16 2020-08-12 2020-07-21 2020-08-12 2020-08-25 2020-08-11 2021-02-21

 LS-MAFS-161251-GO-RFB /
Procurement of IT technolog
ies /software for soil service
testing

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Request for Bids Open - National Single Stage - One
Envelope 200,000.00 0.00 Canceled 2021-01-07 2021-01-12 2021-02-23 2021-03-25 2021-04-29 2021-10-26

 LS-MAFS-161233-GO-RFB /
Procurement of inputs and s
upplementary goods for de
monstration activities under
all components

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Request for Bids Open - National Single Stage - One

Envelope 3,000,000.00 0.00 Canceled 2021-01-28 2021-02-02 2021-03-16 2021-04-15 2021-05-20 2021-11-16

 LS-MAFS-193536-GO-RFQ / I
rrigation equipment and ma
terials

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Request for Quot
ations Limited Single Stage - One

Envelope 375,000.00 62,913.23 Signed 2021-05-09 2021-05-20 2021-06-27 2021-08-09 2021-07-28
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 LS-MAFS-161229-GO-RFQ /
Procurement of office furnitu
re for PMU

IDA / 64220 Project Management, Coord
ination and Monitoring and
Evaluation

Post Request for Quot
ations Open - National Single Stage - One

Envelope 50,000.00 6,436.25 Completed 2021-07-05 2021-08-30 2021-04-17 2022-02-26 2021-05-15

 LS-MAFS-161382-GO-RFQ /
Procurement of IT Technolog
ies/software for digitalizing
agriculture statistics

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Request for Quot

ations
Open - Internation
al

Single Stage - One
Envelope 100,000.00 0.00 Canceled 2021-06-30 2021-08-25 2022-02-21

 LS-MAFS-161384-GO-RFQ /
Procurement of IT technolog
ies/software for water meas
uring stations

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Request for Quot
ations

Open - Internation
al

Single Stage - One
Envelope 80,000.00 0.00 Canceled 2021-08-04 2021-09-29 2022-03-28

 LS-MAFS-225356-GO-RFQ /
Software and IT equipment f
or PMU and Districts

IDA / 64220
Project Management, Coord
ination and Monitoring and
Evaluation

Post Request for Quot
ations Open - National Single Stage - One

Envelope 90,000.00 20,456.89 Signed 2021-03-23 2021-05-14 2021-04-17 2021-06-13

 LS-MAFS-253927-GO-RFQ / I
rrigation Equipment for Tha
ba-Phatsoa Irrigation Schem
e

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Request for Quot
ations Limited Single Stage - One

Envelope 100,000.00 185,896.70 Terminated 2021-12-05 2022-02-11 2022-01-23 2022-04-26 2022-02-23

 LS-MAFS-253924-GO-RFQ / I
t Equipment and software IDA / 64220 Project Management, Coord

ination and Monitoring and
Evaluation

Post Request for Quot
ations Open - National Single Stage - One

Envelope 69,000.00 0.00 Canceled 2021-11-06 2021-12-28 2022-01-27

 LS-MAFS-161246-GO-RFQ /
Procurement of IT technolog
ies/ software for information
systems

IDA / 64220
Project Management, Coord
ination and Monitoring and
Evaluation

Post Request for Quot
ations Open - National Single Stage - One

Envelope 20,000.00 0.00 Canceled 2020-09-02 2020-10-28 2021-04-26

 LS-MAFS-302754-GO-RFB /
Procurement of Irrigation Eq
uipment for Thaba-Phatsoa (
Sprinklers, sprinklers stands,
hydrants, valves,hydro-Mati
c valves, reducers, coupling
s, drag hoses, mainline pipe
s, sub -maline,laterals, and i
ntake pipes.

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Request for Bids Open - National Single Stage - One
Envelope 350,000.00 0.00 Signed 2022-07-24 2022-08-09 2022-08-08 2022-08-26 2022-09-23 2022-09-08 2022-12-03 2022-10-06 2023-01-06 2023-02-28

 LS-MAFS-340959-GO-RFQ /
Supply of irrigation material
s to support the constructio
n of irrigation system for Ha
Mashaka

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Request for Quot
ations Open - National Single Stage - One

Envelope 37,359.26 0.00 Under Imple
mentation 2023-02-22 2023-04-19 2023-10-16

 LS-MAFS-340966-GO-RFQ /
Supply of irrigation equipme
nt to support construction of
irrigation system of Ha Tsiu
Thaba Tseka

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Request for Quot
ations Open - National Single Stage - One

Envelope 62,309.88 0.00 Under Imple
mentation 2023-02-22 2023-04-19 2023-10-16

 LS-MAFS-340972-GO-RFQ /
Supply of irrigation equipme
nt and materials to support t
he construction of Mosaqan
e irrigation scheme.

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Request for Quot
ations Open - National Single Stage - One

Envelope 26,023.86 0.00 Under Imple
mentation 2023-02-22 2023-04-19 2023-10-16

 LS-MAFS-340977-GO-RFQ /
supplies/equipment for supp
orting construction of LIPOH
ONG Irrigation scheme.

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Request for Quot
ations Open - National Single Stage - One

Envelope 31,969.32 0.00 Under Imple
mentation 2023-02-22 2023-04-19 2023-10-16

 LS-MAFS-340993-GO-RFQ /
Supply of irrigation equipme
nt & materials to support Ma
koabating Irrigation System
in Mokhotlong

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Request for Quot
ations Open - National Single Stage - One

Envelope 16,357.67 0.00 Under Imple
mentation 2023-02-22 2023-04-19 2023-10-16

 LS-MAFS-340998-GO-RFQ /
Supply of Irrigation material
s for the support of Matamol
ane Irrigation Scheme in Maf
eteng

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Request for Quot
ations Open - National Single Stage - One

Envelope 31,653.02 0.00 Under Imple
mentation 2023-02-22 2023-04-19 2023-10-16

 LS-MAFS-341004-GO-RFQ /
Supply of Irrigation material
s to support Pulane and Mak
hetheng Irrigation scheme i
n Berea

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Request for Quot
ations Open - National Single Stage - One

Envelope 23,645.20 0.00 Under Imple
mentation 2023-02-22 2023-04-28 2023-04-19 2023-10-16

 LS-MAFS-341010-GO-RFQ /
Supply of Irrigation material
s to support Ts'ila-Nts'o Irrig
ation scheme Mokhotlong

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Request for Quot
ations Open - National Single Stage - One

Envelope 11,816.42 0.00 Under Imple
mentation 2023-02-15 2023-04-12 2023-10-09

 LS-MAFS-350117-GO-RFQ /
Procurement of Laptops for
PMU Staff

IDA / 64220 Project Management, Coord
ination and Monitoring and
Evaluation

Post Request for Quot
ations Limited Single Stage - One

Envelope 8,896.33 0.00 Completed 2023-03-20 2022-11-11 2023-05-15 2023-11-11 2023-01-18

 LS-MAFS-350120-GO-RFQ /
Procurement of office cartrid
ges for PMU

IDA / 64220 Project Management, Coord
ination and Monitoring and
Evaluation

Post Request for Quot
ations Limited Single Stage - One

Envelope 35,642.00 0.00 Completed 2023-03-20 2023-01-23 2023-05-15 2023-11-11

 LS-MAFS-369122-GO-RFQ /
Procurement of Laptops and
Projectors for SADP II Staff

IDA / 64220
Project Management, Coord
ination and Monitoring and
Evaluation

Post Request for Quot
ations Limited Single Stage - One

Envelope 21,904.00 0.00 Under Imple
mentation 2023-07-01 2023-05-17 2023-08-26 2024-02-22

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendatio

n for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 LS-MAFS-350094-NC-RFQ /
Conferencing service for les
sons learnt to Farmers and S
ADP II Technical staff

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Request for Quot

ations Limited Single Stage - One
Envelope 42,891.00 0.00 Completed 2023-03-20 2023-01-10 2023-05-15 2023-11-11

 LS-MAFS-350107-NC-RFQ /
Conferencing service for Far
mers and SADP II Technical
staff on study tour

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Request for Quot
ations Limited Single Stage - One

Envelope 25,365.00 0.00 Completed 2023-03-20 2023-01-10 2023-05-15 2023-11-11 2023-02-21

 LS-MAFS-350109-NC-RFQ /
Matching Grants training of
service providers on report
writing

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Request for Quot
ations Limited Single Stage - One

Envelope 8,920.30 0.00 Completed 2023-03-20 2022-11-10 2023-05-15 2023-11-11

 LS-MAFS-350115-NC-RFQ /
Matching Grants training of
Service Providers on report
writing in Quthing district

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Request for Quot
ations Limited Single Stage - One

Envelope 10,691.00 0.00 Completed 2023-03-20 2022-11-10 2023-05-15 2023-11-11

 LS-MAFS-350594-NC-RFQ /
CSA Training for Extension s
taff

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Request for Quot
ations Limited Single Stage - One

Envelope 26,965.42 0.00 Completed 2023-03-22 2023-01-23 2023-05-17 2023-11-13 2023-03-26

 LS-MAFS-350596-NC-RFQ /
CSA Training for extension s
taff

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Request for Quot
ations Limited Single Stage - One

Envelope 13,269.38 0.00 Completed 2023-03-22 2023-02-03 2023-05-17 2023-11-13 2023-04-03

 LS-MAFS-350599-NC-RFQ /
Matching Grants workshop o
n Lessons Learnt

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Request for Quot
ations Limited Single Stage - One

Envelope 15,992.10 0.00 Completed 2023-03-22 2022-09-10 2023-05-17 2023-11-13
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 LS-MAFS-350602-NC-RFQ /
Matching Grants workshop o
n Lessons Learnt

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Request for Quot
ations Limited Single Stage - One

Envelope 46,183.32 0.00 Completed 2023-03-22 2023-02-06 2023-05-17 2023-11-13 2022-10-09

 LS-MAFS-350605-NC-RFQ /
Agri- Business training for fa
rmers

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Request for Quot
ations Limited Single Stage - One

Envelope 17,708.24 0.00 Completed 2023-03-22 2022-08-10 2023-05-17 2023-11-13 2023-04-03

 LS-MAFS-350610-NC-RFQ /
Agribusiness Training for Far
mers

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Request for Quot
ations Limited Single Stage - One

Envelope 21,041.20 0.00 Completed 2023-03-22 2022-07-10 2023-05-17 2023-11-13

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amoun

t (US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft R
equest for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of Techni
cal Proposal

Combined Evaluation
Report and Draft Neg

otiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 LS-MAFS-161720-CS-QCBS /
Consulting services for adop
tion of conservation agricult
ure and ISFM

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Quality And Cost-
Based Selection

Open - Internation
al 350,000.00 0.00 Canceled 2021-05-20 2021-06-10 2021-07-24 2021-08-21 2021-09-20 2021-10-25 2021-11-29 2022-11-29

 LS-MAFS-161777-CS-QCBS /
National service providers fo
r nutrition sensitive agricult
ure sub-component

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Quality And Cost-

Based Selection Open - National 700,000.00 1,349,072.80 Signed 2020-12-07 2020-06-26 2020-12-28 2020-06-26 2021-02-10 2020-08-28 2021-03-10 2020-09-16 2021-04-09 2020-09-24 2021-05-14 2020-11-04 2021-06-18 2020-11-20 2022-06-18

 LS-MAFS-161765-CS-CQS /
National service providers fo
r productive alliances and v
alue chain development (U
mbrella advisor)

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Consultant Qualifi

cation  Selection Open - National 250,000.00 0.00 Canceled 2021-02-10 2021-03-03 2021-04-16 2021-05-16 2021-06-20 2021-12-17

 LS-MAFS-161739-CS-CQS /
Consulting services for rapid
assessment and design of th
e fertilizer blending facility

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Consultant Qualifi
cation  Selection Open - National 200,000.00 0.00 Canceled 2021-01-17 2021-02-07 2021-03-23 2021-04-22 2021-05-27 2021-11-23

 LS-MAFS-161768-CS-QCBS /
National service providers fo
r smallholder competitive m
atching grants

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Quality And Cost-

Based Selection Open - National 400,000.00 0.00 Canceled 2021-02-09 2021-03-02 2021-04-15 2021-05-13 2021-06-12 2021-07-17 2021-08-21 2022-08-21

 LS-MAFS-161786-CS-QCBS /
Consulting services for asse
ssment of environmental co
mpliance of the project activ
ities for all ten districts.

IDA / 64220
Project Management, Coord
ination and Monitoring and
Evaluation

Post Quality And Cost-
Based Selection

Open - Internation
al 350,000.00 0.00 Canceled 2021-03-30 2021-04-20 2021-06-03 2021-07-01 2021-07-31 2021-09-04 2021-10-09 2022-10-09

 LS-MAFS-161789-CS-CQS /
Consulting  services for base
line survey,MTR and final im
pact assessment

IDA / 64220
Project Management, Coord
ination and Monitoring and
Evaluation

Post Consultant Qualifi
cation  Selection Open - National 250,000.00 240,363.73 Signed 2021-06-07 2021-04-26 2021-06-28 2021-04-30 2021-08-11 2021-07-21 2021-09-10 2021-09-22 2021-10-15 2021-09-28 2022-04-13

 LS-MAFS-161918-CS-CQS /
Consulting Services for rapid
assessment and design of s
oil information system

IDA / 64220
Project Management, Coord
ination and Monitoring and
Evaluation

Post Consultant Qualifi
cation  Selection

Open - Internation
al 50,000.00 0.00 Canceled 2021-05-04 2021-05-25 2021-07-08 2021-08-07 2021-09-11 2022-03-10

 LS-MAFS-161757-CS-QCBS /
International service provide
r for productive alliances an
d value chain development

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Quality And Cost-

Based Selection
Open - Internation
al 1,250,000.00 0.00 Canceled 2021-06-30 2021-07-21 2021-09-03 2021-10-01 2021-10-31 2021-12-05 2022-01-09 2023-01-09

 LS-MAFS-246560-CS-CQS /
Monitoring Information  Syst
em for Monitoring & Evaluati
on

IDA / 64220
Project Management, Coord
ination and Monitoring and
Evaluation

Post Consultant Qualifi
cation  Selection Open - National 100,000.00 131,758.00 Signed 2021-11-26 2021-09-08 2021-12-17 2021-09-14 2022-01-30 2021-11-22 2022-03-01 2022-02-08 2022-04-05 2022-03-15 2022-10-02

 LS-MAFS-161753-CS-CQS /
Consulting services for prep
aration of detailed design in
selected irrigation schemes i
ncluding author supervision
in all ten disticts

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Consultant Qualifi
cation  Selection Open - National 200,000.00 0.00 Canceled 2022-02-24 2022-03-17 2022-04-30 2022-05-30 2022-07-04 2022-12-31

 LS-MAFS-161746-CS-CQS /
Scoping study for digitizing
Agriculture statistics and im
proving Market Information

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Consultant Qualifi
cation  Selection Open - National 250,000.00 0.00 Canceled 2022-04-25 2022-05-16 2022-06-29 2022-07-29 2022-09-02 2023-03-01

 LS-MAFS-182453-CS-QCBS /
International Service Provid
ers for Agriculture commerci
alization and Nutrition

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Quality And Cost-

Based Selection
Open - Internation
al 700,000.00 0.00 Canceled 2022-09-23 2022-10-14 2022-11-27 2022-12-25 2023-01-24 2023-02-28 2023-04-04 2024-04-03

 LS-MAFS-161717-CS-QCBS /
Consulting services for disse
rmination of climate smart a
griculture technologies (FFS
and ToT)

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Quality And Cost-
Based Selection

Open - Internation
al 450,000.00 0.00 Canceled 2022-06-30 2022-07-21 2022-09-03 2022-10-01 2022-10-31 2022-12-05 2023-01-09 2024-01-09

 LS-MAFS-161716-CS-CQS /
Consulting services for publi
c awareness  and social mob
ilization in all ten districts

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Consultant Qualifi
cation  Selection Open - National 150,000.00 0.00 Canceled 2020-04-26 2020-05-17 2020-06-30 2020-07-30 2020-09-03 2021-03-02

 LS-MAFS-261207-CS-CQS /
Agro Weather tools consulta
ncy

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Consultant Qualifi
cation  Selection Open - National 71,429.00 0.00 Signed 2021-11-30 2022-03-03 2021-12-21 2022-03-06 2022-02-03 2022-05-03 2022-03-05 2022-09-06 2022-04-09 2022-10-06

 LS-MAFS-282505-CS-CQS /
Market Information and Far
mers database system

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Consultant Qualifi
cation  Selection

Open - Internation
al 168,750.00 0.00 Under Implement

ation 2022-03-31 2022-05-17 2022-04-21 2022-05-30 2022-06-04 2022-08-26 2022-07-04 2022-08-08 2023-02-04

 LS-MAFS-312358-CS-CQS /
Youth Mentorship Consultan
cy

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Consultant Qualifi

cation  Selection Open - National 100,000.00 0.00 Canceled 2022-08-29 2022-08-30 2022-09-19 2022-11-18 2022-12-18 2023-01-22 2024-01-26

 LS-MAFS-354824-CS-CQS /
Selection and Employment o
f Project Financial Specialist

IDA / 64220
Project Management, Coord
ination and Monitoring and
Evaluation

Post Consultant Qualifi
cation  Selection Open - National 189,596.01 0.00 Under Implement

ation 2023-05-08 2023-05-26 2023-05-29 2023-07-12 2023-08-11 2023-09-15 2024-03-13

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amoun

t (US$) Process Status Terms of Reference
Invitation to Identifie
d/Selected Consultan

t
Draft Negotiated Con

tract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 LS-MAFS-161814-CS-INDV /
Climate Smart Agricultural O
fficer based in PMU office

IDA / 64220
Project Management, Coord
ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Open 210,000.00 158,349.40 Signed 2020-09-21 2020-10-12 2020-11-09 2021-05-17 2020-11-30 2021-05-17 2021-01-04 2021-05-25 2023-03-31

 LS-MAFS-161819-CS-INDV /
Water Resource Manageme
nt Officer based in PMU offic
e

IDA / 64220
Project Management, Coord
ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Open 210,000.00 114,499.47 Signed 2020-05-21 2020-03-29 2020-07-09 2020-06-26 2020-07-30 2020-07-15 2020-09-03 2020-10-09 2023-03-31
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 LS-MAFS-161834-CS-INDV /
Nutrition Officer based in PM
U office

IDA / 64220 Project Management, Coord
ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Open 210,000.00 0.00 Canceled 2020-07-10 2020-03-17 2020-08-28 2020-09-18 2020-10-23 2023-03-31

 LS-MAFS-161891-CS-INDV /
Environmental and social saf
eguards Officer

IDA / 64220
Project Management, Coord
ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Open 210,000.00 112,669.25 Signed 2020-06-22 2020-03-19 2020-08-10 2020-08-28 2020-08-31 2020-09-03 2020-10-05 2020-10-09 2021-04-03

 LS-MAFS-161894-CS-INDV /
Project Director based in PM
U

IDA / 64220 Project Management, Coord
ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Direct 250,000.00 168,493.37 Completed 2020-03-06 2020-03-18 2020-03-16 2020-03-31 2020-04-06 2020-08-10 2020-05-11 2020-04-01 2023-03-31 2021-04-01

 LS-MAFS-161897-CS-INDV /
Finance Manager based in P
MU

IDA / 64220 Project Management, Coord
ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Direct 245,000.00 154,452.26 Signed 2020-03-06 2020-03-18 2020-03-16 2020-03-31 2020-04-06 2020-08-10 2020-05-11 2020-04-01 2023-03-31

 LS-MAFS-161898-CS-INDV /
Procurement Manager base
d in PMU

IDA / 64220 Project Management, Coord
ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Direct 240,000.00 0.00 Canceled 2020-03-06 2020-03-18 2020-03-16 2020-04-06 2020-05-11 2023-03-31

 LS-MAFS-161900-CS-INDV /
Project Field Officer -Mohale'
shoek

IDA / 64220 Project Management, Coord
ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Direct 210,000.00 84,246.69 Signed 2020-03-06 2020-03-18 2020-03-16 2020-03-31 2020-04-06 2020-08-10 2020-05-11 2020-04-01 2023-03-31

 LS-MAFS-161903-CS-INDV /
Project Field Officer Quthing IDA / 64220 Project Management, Coord

ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Direct 210,000.00 0.00 Canceled 2020-03-06 2020-03-18 2020-03-16 2020-04-06 2020-05-11 2023-03-31

 LS-MAFS-161907-CS-INDV /
Project Field Officer Maseru IDA / 64220 Project Management, Coord

ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Direct 210,000.00 0.00 Canceled 2020-03-06 2020-03-18 2020-03-16 2020-04-06 2020-05-11 2023-03-31

 LS-MAFS-161925-CS-INDV /
Competitive Grants Manager IDA / 64220 Project Management, Coord

ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Direct 230,000.00 108,020.52 Terminated 2020-03-06 2020-03-18 2020-03-16 2020-08-10 2020-04-06 2020-08-10 2020-05-11 2020-04-01 2023-03-31

 LS-MAFS-161926-CS-INDV /
Monitoring and Evaluation M
anager

IDA / 64220 Project Management, Coord
ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Open 230,000.00 114,499.47 Signed 2020-03-31 2020-03-18 2020-05-19 2020-06-29 2020-06-09 2020-07-15 2020-07-14 2020-10-13 2023-03-31

 LS-MAFS-161927-CS-INDV /
Accountant based in PMU IDA / 64220 Project Management, Coord

ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Open 210,000.00 90,394.32 Signed 2020-03-06 2020-03-19 2020-04-24 2020-06-26 2020-05-15 2020-07-15 2020-06-19 2020-10-09 2023-03-31

 LS-MAFS-161929-CS-INDV /
Project Field Officer Qacha's
nek

IDA / 64220 Project Management, Coord
ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Open 210,000.00 91,013.09 Signed 2020-03-06 2020-03-17 2020-04-24 2020-07-13 2020-05-15 2020-07-27 2020-06-19 2020-10-13 2023-03-31

 LS-MAFS-161931-CS-INDV /
Project Field Officer -Thaba -
Tseka

IDA / 64220 Project Management, Coord
ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Open 210,000.00 0.00 Canceled 2020-03-06 2020-03-18 2020-04-24 2020-05-15 2020-06-19 2023-03-31

 LS-MAFS-161932-CS-INDV /
Project Field Officer Butha -B
uthe

IDA / 64220 Project Management, Coord
ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Open 210,000.00 0.00 Canceled 2020-03-06 2020-03-18 2020-04-24 2020-05-15 2020-06-19 2023-03-31

 LS-MAFS-161934-CS-INDV /
Project Field Officer Leribe IDA / 64220 Project Management, Coord

ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Open 210,000.00 0.00 Canceled 2020-03-06 2020-03-19 2020-04-24 2020-05-15 2020-06-19 2023-03-31

 LS-MAFS-161935-CS-INDV /
Project Field Officer Berea IDA / 64220 Project Management, Coord

ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Open 210,000.00 0.00 Canceled 2020-03-06 2020-03-18 2020-04-24 2020-05-15 2020-06-19 2023-03-31

 LS-MAFS-161937-CS-INDV /
Project Field Officer Mafeten
g

IDA / 64220 Project Management, Coord
ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Open 210,000.00 0.00 Canceled 2020-03-06 2020-03-18 2020-04-24 2020-05-15 2020-06-19 2023-03-31

 LS-MAFS-161940-CS-INDV /
Project Field Officer Mokhotl
ong

IDA / 64220 Project Management, Coord
ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Open 210,000.00 91,013.09 Signed 2020-03-06 2020-03-18 2020-04-24 2020-07-13 2020-05-15 2020-07-27 2020-06-19 2020-10-15 2023-03-31

 LS-MAFS-161914-CS-CDS / I
rrigation Master plan for Les
otho

IDA / 64220 Project Management, Coord
ination and Monitoring and
Evaluation

Post Direct Selection Direct 304,000.00 193,342.00 Signed 2020-03-22 2020-05-08 2020-04-01 2020-06-03 2020-06-05 2020-07-30 2020-08-16

 LS-MAFS-166188-CS-INDV /
Procurement Manager base
d in PMU

IDA / 64220 Project Management, Coord
ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Direct 240,000.00 156,345.49 Signed 2020-03-29 2020-03-30 2020-04-08 2020-03-31 2020-04-29 2020-08-10 2020-06-03 2020-04-01 2023-03-31

 LS-MAFS-166192-CS-INDV /
Project Field Officer -Leribe IDA / 64220 Project Management, Coord

ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Open 210,000.00 91,013.09 Signed 2020-03-29 2020-03-30 2020-05-17 2020-07-13 2020-06-07 2020-07-27 2020-07-12 2020-10-10 2023-03-31

 LS-MAFS-166195-CS-INDV /
Project Field Officer -Butha-
Buthe

IDA / 64220 Project Management, Coord
ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Open 210,000.00 91,013.09 Signed 2020-03-29 2020-03-30 2020-05-17 2020-07-13 2020-06-07 2020-07-27 2020-07-12 2020-10-15 2023-03-31

 LS-MAFS-166197-CS-INDV /
Project Fiedl Officer -Thaba -
Tseka

IDA / 64220 Project Management, Coord
ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Open 210,000.00 91,013.09 Terminated 2020-03-29 2020-03-30 2020-05-17 2020-07-20 2020-06-07 2020-07-27 2020-07-12 2020-10-13 2023-03-31

 LS-MAFS-166200-CS-INDV /
Project FIeld Officer -Quthin
g

IDA / 64220 Project Management, Coord
ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Direct 210,000.00 85,279.36 Signed 2020-03-29 2020-03-30 2020-04-08 2020-03-31 2020-04-29 2020-08-10 2020-06-03 2020-04-01 2023-03-31

 LS-MAFS-166201-CS-INDV /
Project Field Officer -Berea IDA / 64220 Project Management, Coord

ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Open 210,000.00 85,073.22 Signed 2020-03-29 2020-03-30 2020-05-17 2020-07-13 2020-06-07 2020-08-10 2020-07-12 2020-10-15 2023-03-31

 LS-MAFS-166202-CS-INDV /
Nutrition Officer based in PM
U

IDA / 64220 Project Management, Coord
ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Open 210,000.00 106,874.66 Signed 2020-03-29 2020-03-30 2020-05-17 2020-06-26 2020-06-07 2020-07-15 2020-07-12 2020-10-09 2023-03-31

 LS-MAFS-166203-CS-INDV /
Project Field Officer Mafeten
g

IDA / 64220 Project Management, Coord
ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Open 210,000.00 91,013.09 Signed 2020-03-29 2020-03-30 2020-05-17 2020-07-13 2020-06-07 2020-07-27 2020-07-12 2020-10-13 2023-03-31

 LS-MAFS-166206-CS-INDV /
Project Field Officer -Maseru IDA / 64220 Project Management, Coord

ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Direct 210,000.00 85,279.36 Signed 2020-03-29 2020-03-30 2020-04-08 2020-03-31 2020-04-29 2020-08-10 2020-06-03 2020-04-01 2023-03-31

 LS-MAFS-172733-CS-INDV /
Horizontal Alliance Manager
based in PMU

IDA / 64220
Project Management, Coord
ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Open 210,000.00 158,480.81 Signed 2020-07-19 2020-07-14 2020-09-06 2021-05-05 2020-09-27 2021-05-10 2020-11-01 2021-05-12 2023-03-31

 LS-MAFS-172735-CS-INDV /
Administrator Based in PMU IDA / 64220 Project Management, Coord

ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Open 150,000.00 60,675.39 Signed 2020-06-01 2020-05-20 2020-07-20 2020-07-20 2020-08-10 2020-07-27 2020-09-14 2020-10-09 2023-02-11

 LS-MAFS-161809-CS-INDV /
Assistant to Procurement Off
icer

IDA / 64220 Project Management, Coord
ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Open 180,000.00 130,801.77 Signed 2021-02-14 2020-10-08 2021-04-04 2020-11-24 2021-04-25 2020-12-08 2021-05-30 2020-11-28 2023-11-30

 LS-MAFS-161805-CS-INDV /
Assistant to Monitoring and
Evaluation  Officer

IDA / 64220
Project Management, Coord
ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Open 180,000.00 140,871.83 Signed 2021-02-14 2020-10-08 2021-04-04 2021-05-05 2021-04-25 2021-05-10 2021-05-30 2021-05-15 2023-11-30

 LS-MAFS-161821-CS-INDV /
IT/MIS Officer based in PMU
office

IDA / 64220 Project Management, Coord
ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Open 210,000.00 147,151.99 Terminated 2021-02-14 2020-09-24 2021-04-04 2020-11-24 2021-04-25 2020-12-08 2021-05-30 2020-11-28 2023-12-14

 LS-MAFS-193542-CS-INDV /
Matching Grants Implement
ation Advisor-Mokhotlong

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 14,250.00 11,225.44 Completed 2020-09-18 2020-09-14 2020-10-10 2020-10-23 2020-10-31 2020-11-04 2020-11-26 2020-11-07 2021-05-25 2021-04-02

 LS-MAFS-193544-CS-INDV /
Matching Grants Implement
ation Advisor - Thaba -Tseka

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 14,250.00 11,973.81 Completed 2020-09-18 2020-09-14 2020-10-10 2020-10-23 2020-10-31 2020-11-04 2020-11-26 2020-11-05 2021-05-25 2021-03-25

 LS-MAFS-193547-CS-INDV /
Matching Grants Implement
ation Advisor-Qachasnek

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 14,250.00 11,225.44 Completed 2020-09-18 2020-09-14 2020-10-10 2020-10-23 2020-10-31 2020-11-04 2020-11-26 2020-11-06 2021-05-25 2021-04-14
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 LS-MAFS-193548-CS-INDV /
Architecture and Structural
design Consultant

IDA / 64220
Project Management, Coord
ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Limited 24,000.00 19,832.65 Signed 2020-10-22 2020-09-29 2020-10-27 2020-10-08 2020-11-17 2020-10-20 2020-12-22 2020-10-28 2021-06-20

 LS-MAFS-193553-CS-CDS /
Social and Environmental Sa
feguard Specialist

IDA / 64220
Project Management, Coord
ination and Monitoring and
Evaluation

Post Direct Selection Direct 29,100.00 30,780.00 Completed 2020-09-25 2021-02-22 2020-10-05 2021-03-02 2020-12-09 2020-10-24 2021-06-07 2020-12-19

 LS-MAFS-193554-CS-INDV /
Technical Reviewer for Mokh
otlong

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 4,750.00 50.00 Signed 2020-09-18 2020-09-14 2020-11-06 2020-12-14 2020-11-27 2020-12-14 2021-01-01 2020-12-29 2021-06-30

 LS-MAFS-193556-CS-INDV /
Technical Reviewer - Mokhot
long 2

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 4,750.00 0.00 Canceled 2020-09-18 2020-09-14 2020-11-06 2020-11-27 2021-01-01 2021-06-30

 LS-MAFS-193557-CS-INDV /
Technical Reviewer -Mokhotl
ong 3

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 4,750.00 0.00 Canceled 2020-09-18 2020-09-14 2020-11-06 2020-12-10 2020-11-27 2020-12-14 2021-01-01 2021-06-30

 LS-MAFS-193558-CS-INDV /
Technical Reviewer Mokhotl
ong 4

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 4,750.00 0.00 Canceled 2020-09-18 2020-09-14 2020-11-06 2020-11-27 2021-01-01 2021-06-30

 LS-MAFS-193559-CS-INDV /
Technical Reviewer -Mokhotl
ong 5

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 4,750.00 50.00 Signed 2020-09-18 2020-09-14 2020-11-06 2020-12-10 2020-11-27 2020-12-14 2021-01-01 2020-12-30 2021-06-30

 LS-MAFS-193560-CS-INDV /
Technical Reviewer -Mokhotl
ong 6

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 4,750.00 50.00 Signed 2020-09-18 2020-09-14 2020-11-06 2020-12-10 2020-11-27 2020-12-14 2021-01-01 2020-12-30 2021-06-30

 LS-MAFS-193561-CS-INDV /
Technical Reviewer -Qachas
nek 1

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 4,750.00 0.00 Canceled 2020-09-18 2020-09-14 2020-11-06 2020-12-14 2020-11-27 2020-12-14 2021-01-01 2021-06-30

 LS-MAFS-193562-CS-INDV /
Technical Reviewer -Qachas
nek 2

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 4,750.00 50.00 Signed 2020-09-18 2020-09-14 2020-11-06 2020-12-10 2020-11-27 2020-12-14 2021-01-01 2020-12-23 2021-06-30

 LS-MAFS-193563-CS-INDV /
Technical Reviewer -Qachas
nek 3

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 4,750.00 50.00 Signed 2020-09-18 2020-09-14 2020-11-06 2020-12-14 2020-11-27 2020-12-14 2021-01-01 2020-12-30 2021-06-30

 LS-MAFS-193564-CS-INDV /
Technical Reviewer -Qachas
nek 4

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 4,750.00 50.00 Signed 2020-09-18 2020-09-14 2020-11-06 2020-12-10 2020-11-27 2020-12-14 2021-01-01 2020-12-30 2021-06-30

 LS-MAFS-193567-CS-INDV /
Technical Reviewer -Thaba-t
seka 1

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 4,750.00 50.00 Signed 2020-09-18 2020-09-14 2020-11-06 2020-12-10 2020-11-27 2020-12-14 2021-01-01 2020-12-29 2021-06-30

 LS-MAFS-193569-CS-INDV /
Technical Reviewer -Thaba T
seka 3

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 4,750.00 50.00 Signed 2020-09-18 2020-09-14 2020-11-06 2020-12-10 2020-11-27 2020-12-14 2021-01-01 2020-12-29 2021-06-30

 LS-MAFS-193570-CS-INDV /
Technical Reviewer 2 IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 4,750.00 50.00 Signed 2020-09-18 2020-09-14 2020-11-06 2020-12-10 2020-11-27 2020-12-15 2021-01-01 2021-02-09 2021-06-30

 LS-MAFS-193572-CS-INDV /
Technical Reviewer -Thaba-
Tseka 4

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 4,750.00 0.00 Canceled 2020-09-18 2020-09-14 2020-11-06 2020-11-27 2021-01-01 2021-06-30

 LS-MAFS-193574-CS-INDV /
Technical Reviewer -Thaba-
Tseka 5

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 4,750.00 0.00 Canceled 2020-09-18 2020-09-14 2020-11-06 2020-11-27 2021-01-01 2021-06-30

 LS-MAFS-193576-CS-INDV /
Technical Reviewer -Thaba-
Tseka 6

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 4,750.00 50.00 Signed 2020-09-18 2020-09-14 2020-11-06 2020-12-10 2020-11-27 2020-12-14 2021-01-01 2020-12-29 2021-06-30

 LS-MAFS-193577-CS-INDV /
Technical Reviewer -Thaba-
Tseka 7

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 4,750.00 50.00 Signed 2020-09-18 2020-09-14 2020-11-06 2020-12-10 2020-11-27 2020-12-14 2021-01-01 2020-12-29 2021-06-30

 LS-MAFS-193578-CS-INDV /
Technical Reviewer -Qachas
nek 5

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 4,750.00 0.00 Canceled 2020-09-18 2020-09-14 2020-11-06 2020-12-10 2020-11-27 2020-12-14 2021-01-01 2021-06-30

 LS-MAFS-193580-CS-INDV /
Technical Reviewer -Qachas
nek 6

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 4,750.00 50.00 Signed 2020-09-18 2020-09-14 2020-11-06 2020-12-10 2020-11-27 2020-12-14 2021-01-01 2020-12-29 2021-06-30

 LS-MAFS-193582-CS-INDV /
Technical Reviewer -Mokhotl
ong 7

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 4,750.00 0.00 Canceled 2020-09-18 2020-09-14 2020-11-06 2020-12-14 2020-11-27 2020-12-15 2021-01-01 2021-06-30

 LS-MAFS-193583-CS-INDV /
Service Providers to Grantee
s - Mokhotlong 1

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,502.92 Signed 2020-09-18 2020-09-27 2020-11-06 2021-05-17 2020-11-27 2021-06-22 2021-01-01 2021-07-06 2021-06-30

 LS-MAFS-193585-CS-INDV /
Service Providers to Grantee
s -Mokhotlong 2

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,509.07 Signed 2020-09-18 2020-09-27 2020-11-06 2021-05-17 2020-11-27 2021-06-22 2021-01-01 2021-07-07 2021-06-30

 LS-MAFS-193587-CS-INDV /
Service Providers to Grantee
s -Mokhotlong 3

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 2,816.01 Signed 2020-09-18 2020-09-27 2020-11-06 2021-11-29 2020-11-27 2021-06-23 2021-01-01 2021-11-30 2021-06-30

 LS-MAFS-193588-CS-INDV /
Service Providers to Grantee
s -Mokhotlong 4

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,502.92 Signed 2020-09-18 2020-09-27 2020-11-06 2021-05-17 2020-11-27 2021-07-09 2021-01-01 2021-07-06 2021-06-30

 LS-MAFS-193594-CS-INDV /
Service Provider to Grantees
Mokhotlong 5

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,502.92 Signed 2020-09-18 2020-09-27 2020-11-06 2021-05-17 2020-11-27 2021-07-09 2021-01-01 2021-07-14 2021-06-30

 LS-MAFS-193595-CS-INDV /
Service Providers to Grantee
s -Mokhotlong 6

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,380.94 Signed 2020-09-18 2020-09-27 2020-11-06 2021-05-17 2020-11-27 2021-07-20 2021-01-01 2021-10-30 2021-06-30

 LS-MAFS-193597-CS-INDV /
Service Providers to Grantee
s 7

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,451.85 Signed 2020-09-18 2020-09-27 2020-11-06 2021-05-20 2020-11-27 2021-07-20 2021-01-01 2021-07-03 2021-06-30

 LS-MAFS-193599-CS-INDV /
Service Providers to Grantee
s -Mokhotlong 8

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,520.01 Signed 2020-09-18 2020-09-27 2020-11-06 2021-05-21 2020-11-27 2021-06-25 2021-01-01 2021-07-06 2021-06-30

 LS-MAFS-194429-CS-INDV /
Service Providers for Grante
es

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,451.85 Signed 2020-09-21 2020-09-27 2020-10-24 2021-05-06 2020-11-14 2021-07-20 2020-12-19 2021-07-03 2021-06-17

 LS-MAFS-194430-CS-INDV /
Service Providers for Grante
es

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,451.85 Signed 2020-09-21 2020-09-27 2020-10-24 2021-05-18 2020-11-14 2021-06-25 2020-12-19 2021-07-06 2021-06-17

 LS-MAFS-194431-CS-INDV /
Service Providers for Grante
es

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,502.92 Signed 2020-09-21 2020-09-27 2020-10-24 2021-05-06 2020-11-14 2021-07-09 2020-12-19 2021-07-14 2021-06-17

 LS-MAFS-194433-CS-INDV /
Service Providers for Grante
es

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 0.00 Canceled 2020-09-21 2020-09-17 2020-10-24 2021-05-06 2020-11-14 2021-07-21 2020-12-19 2021-06-17

 LS-MAFS-194434-CS-INDV /
Service Providers for Grante
es

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,520.01 Signed 2020-09-21 2020-09-17 2020-10-24 2021-05-06 2020-11-14 2021-06-24 2020-12-19 2021-07-06 2021-06-17

 LS-MAFS-194435-CS-INDV /
Service Provider for Grantee
s

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 2,798.86 Signed 2020-09-21 2020-09-17 2020-10-24 2021-05-06 2020-11-14 2021-07-08 2020-12-19 2021-07-21 2021-06-17



Page 6

 LS-MAFS-194436-CS-INDV /
Service Providers for Grante
es

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 2,761.48 Signed 2020-09-21 2020-09-24 2020-10-24 2021-05-06 2020-11-14 2021-07-20 2020-12-19 2021-07-03 2021-06-17

 LS-MAFS-194438-CS-INDV /
Service Providers for Grante
es

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,438.79 Signed 2020-09-21 2020-09-24 2020-10-24 2021-05-06 2020-11-14 2021-07-09 2020-12-19 2021-07-06 2021-06-17

 LS-MAFS-194439-CS-INDV /
Service Providers for Grante
es

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,520.01 Signed 2020-09-21 2020-09-24 2020-10-24 2021-05-21 2020-11-14 2021-06-24 2020-12-19 2021-07-06 2021-06-17

 LS-MAFS-194440-CS-INDV /
Service Providers for Grante
es

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,438.79 Signed 2020-09-21 2020-09-24 2020-10-24 2021-05-06 2020-11-14 2021-07-09 2020-12-19 2021-07-17 2021-06-17

 LS-MAFS-194441-CS-INDV /
Service Providers for Grante
es

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,438.79 Signed 2020-09-21 2020-09-24 2020-10-24 2021-05-06 2020-11-14 2021-07-20 2020-12-19 2021-07-03 2021-06-17

 LS-MAFS-194442-CS-INDV /
Service Providers for Grante
es

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 0.00 Canceled 2020-09-21 2020-09-24 2020-10-24 2021-11-09 2020-11-14 2021-07-09 2020-12-19 2021-06-17

 LS-MAFS-194444-CS-INDV /
Service Providers for Grante
es

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,481.88 Signed 2020-09-21 2020-09-24 2020-10-24 2021-05-14 2020-11-14 2021-07-08 2020-12-19 2021-07-06 2021-06-17

 LS-MAFS-194445-CS-INDV /
Service Providers for Grante
es

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,498.57 Signed 2020-09-21 2020-09-17 2020-10-24 2021-05-06 2020-11-14 2021-07-08 2020-12-19 2021-07-06 2021-06-17

 LS-MAFS-194446-CS-INDV /
Service Providers for Grante
es

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,498.57 Signed 2020-09-21 2020-09-24 2020-10-24 2021-05-14 2020-11-14 2021-07-08 2020-12-19 2021-07-06 2021-06-17

 LS-MAFS-194448-CS-INDV /
Service Providers for Grante
es

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,502.92 Signed 2020-09-21 2020-09-24 2020-10-24 2021-05-17 2020-11-14 2021-07-09 2020-12-19 2021-07-06 2021-06-17

 LS-MAFS-194449-CS-INDV /
Service Providers for Grante
es

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,481.88 Terminated 2020-09-21 2020-09-27 2020-10-24 2021-10-20 2020-11-14 2021-07-08 2020-12-19 2021-07-21 2021-06-17

 LS-MAFS-194451-CS-INDV /
Service Providers for Grante
es

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,451.85 Signed 2020-09-21 2020-09-24 2020-10-24 2021-05-06 2020-11-14 2021-07-20 2020-12-19 2021-07-03 2021-06-17

 LS-MAFS-194454-CS-INDV /
Service Providers for Grante
es

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,498.57 Signed 2020-09-21 2020-09-24 2020-10-24 2021-05-14 2020-11-14 2021-07-08 2020-12-19 2021-07-06 2021-06-17

 LS-MAFS-194456-CS-INDV /
Service Providers for Grante
es

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,502.92 Signed 2020-09-21 2020-09-24 2020-10-24 2021-05-06 2020-11-14 2021-07-09 2020-12-19 2021-07-06 2021-06-17

 LS-MAFS-194457-CS-INDV /
Service Providers for Grante
es

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,502.92 Signed 2020-09-21 2020-09-24 2020-10-24 2021-05-06 2020-11-14 2021-07-09 2020-12-19 2021-08-10 2021-06-17

 LS-MAFS-194458-CS-INDV /
Service Providers to Grantee
s

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,498.57 Signed 2020-09-21 2020-09-17 2020-10-24 2021-05-14 2020-11-14 2021-07-08 2020-12-19 2021-07-06 2021-06-17

 LS-MAFS-194459-CS-INDV /
Service Providers for Grante
es

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,481.88 Signed 2020-09-21 2020-09-24 2020-10-24 2021-05-14 2020-11-14 2021-07-08 2020-12-19 2021-07-06 2021-06-17

 LS-MAFS-194461-CS-INDV /
Service Providers to Grantee
s

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 2,761.48 Signed 2020-09-21 2020-09-27 2020-10-24 2021-05-06 2020-11-14 2021-07-20 2020-12-19 2021-07-08 2021-06-17

 LS-MAFS-194462-CS-INDV /
Service Providers to Grantee
s

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,498.57 Signed 2020-09-21 2020-09-24 2020-10-24 2021-05-14 2020-11-14 2021-07-08 2020-12-19 2021-07-21 2021-06-17

 LS-MAFS-194463-CS-INDV /
Service Providers to Grantee
s

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,481.88 Signed 2020-09-21 2020-09-24 2020-10-24 2021-05-14 2020-11-14 2021-07-08 2020-12-19 2021-07-09 2021-06-17

 LS-MAFS-194464-CS-INDV /
Service Providers to Grantee
s

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,502.92 Signed 2020-09-21 2020-09-24 2020-10-24 2021-05-06 2020-11-14 2021-07-09 2020-12-19 2021-07-17 2021-06-17

 LS-MAFS-194465-CS-INDV /
Service Providers for Grante
es

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,520.01 Signed 2020-09-21 2020-09-17 2020-10-24 2021-05-14 2020-11-14 2021-06-24 2020-12-19 2021-07-06 2021-06-17

 LS-MAFS-194467-CS-INDV /
Service Providers to Grantee
s

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,498.57 Signed 2020-09-21 2020-09-24 2020-10-24 2021-05-14 2020-11-14 2021-07-08 2020-12-19 2021-07-06 2021-06-17

 LS-MAFS-194468-CS-INDV /
Service Providers to Grantee
s

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,451.85 Signed 2020-09-21 2020-09-24 2020-10-24 2021-05-06 2020-11-14 2021-07-20 2020-12-19 2021-07-06 2021-06-17

 LS-MAFS-194469-CS-INDV /
Service Providers to Grantee
s

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,481.88 Signed 2020-09-21 2020-09-24 2020-10-24 2021-05-14 2020-11-14 2021-07-08 2020-12-19 2021-07-06 2021-06-17

 LS-MAFS-194470-CS-INDV /
Service Providers to Grantee
s

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 0.00 Canceled 2020-09-21 2020-09-24 2020-10-24 2021-05-14 2020-11-14 2021-07-08 2020-12-19 2021-06-17

 LS-MAFS-194471-CS-INDV /
Service Providers to Grantee
s

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,498.57 Terminated 2020-09-21 2020-09-24 2020-10-24 2021-05-14 2020-11-14 2021-07-08 2020-12-19 2021-07-09 2021-06-17

 LS-MAFS-194472-CS-INDV /
Service Providers to Grantee
s

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,520.01 Signed 2020-09-21 2020-09-24 2020-10-24 2021-05-21 2020-11-14 2021-06-24 2020-12-19 2021-07-09 2021-06-17

 LS-MAFS-194473-CS-INDV /
Service Providers to Grantee
s

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,438.79 Signed 2020-09-21 2020-09-24 2020-10-24 2021-05-06 2020-11-14 2021-07-20 2020-12-19 2021-07-03 2021-06-17

 LS-MAFS-194474-CS-INDV /
Service Providers for Grante
es

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,520.01 Signed 2020-09-21 2020-09-24 2020-10-24 2021-05-20 2020-11-14 2021-06-22 2020-12-19 2021-07-03 2021-06-17

 LS-MAFS-194475-CS-INDV /
Service Providers for Grante
es

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,502.92 Signed 2020-09-21 2020-09-24 2020-10-24 2021-05-06 2020-11-14 2021-07-07 2020-12-19 2021-07-06 2021-06-17

 LS-MAFS-194477-CS-INDV /
Service Providers to Grantee
s

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,451.85 Signed 2020-09-21 2020-09-24 2020-10-24 2021-05-17 2020-11-14 2021-07-09 2020-12-19 2021-07-07 2021-06-17

 LS-MAFS-194479-CS-INDV /
Service Providers to Grantee
s

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,438.79 Signed 2020-09-21 2020-09-24 2020-10-24 2021-05-14 2020-11-14 2021-07-08 2020-12-19 2021-07-06 2021-06-17

 LS-MAFS-194480-CS-INDV /
Service Providers for grante
es

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,438.79 Signed 2020-09-21 2020-09-24 2020-10-24 2021-05-06 2020-11-14 2021-07-20 2020-12-19 2021-07-03 2021-06-17

 LS-MAFS-194481-CS-INDV /
Service Providers for Grante
es

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,502.92 Signed 2020-09-21 2020-09-24 2020-10-24 2021-05-17 2020-11-14 2021-07-09 2020-12-19 2021-07-06 2021-06-17

 LS-MAFS-194482-CS-INDV /
Service Providers to Grantee
s

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,498.57 Signed 2020-09-21 2020-09-17 2020-10-24 2021-05-14 2020-11-14 2021-07-08 2020-12-19 2021-07-06 2021-06-17

 LS-MAFS-194483-CS-INDV /
Service Providers to Grantee
s

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,498.57 Signed 2020-09-21 2020-09-27 2020-10-24 2021-05-14 2020-11-14 2021-07-08 2020-12-19 2021-07-06 2021-06-17

 LS-MAFS-194485-CS-INDV /
Service Providers to Grantee
s

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,451.85 Signed 2020-09-21 2020-09-24 2020-10-24 2021-05-14 2020-11-14 2021-07-20 2020-12-19 2021-07-03 2021-06-17
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 LS-MAFS-194487-CS-INDV /
Service Providers to Grantee
s

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,502.92 Signed 2020-09-21 2020-09-24 2020-10-24 2021-05-06 2020-11-14 2021-07-09 2020-12-19 2021-07-06 2021-06-17

 LS-MAFS-194488-CS-INDV /
Service Providers to Grantee
s

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 2,798.86 Signed 2020-09-21 2020-09-24 2020-10-24 2021-05-14 2020-11-14 2021-07-08 2020-12-19 2021-07-21 2021-06-17

 LS-MAFS-194489-CS-INDV /
Service Providers to Grantee
s

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,502.92 Signed 2020-09-21 2020-09-24 2020-10-24 2021-05-06 2020-11-14 2021-07-09 2020-12-19 2021-07-06 2021-06-17

 LS-MAFS-194490-CS-INDV /
Service Providers for Grante
es

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,502.92 Signed 2020-09-21 2020-09-24 2020-10-24 2021-05-17 2020-11-14 2021-07-09 2020-12-19 2021-07-14 2021-06-17

 LS-MAFS-194491-CS-INDV /
Service Providers to Grantee
s

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,451.85 Signed 2020-09-21 2020-09-24 2020-10-24 2021-05-14 2020-11-14 2021-07-20 2020-12-19 2021-07-03 2021-06-17

 LS-MAFS-194493-CS-INDV /
Service Providers to Grantee
s

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,502.92 Signed 2020-09-21 2020-09-24 2020-10-24 2021-05-06 2020-11-14 2021-07-09 2020-12-19 2021-07-06 2021-06-17

 LS-MAFS-194495-CS-INDV /
Service Providers for Grante
es

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,451.85 Signed 2020-09-21 2020-09-24 2020-10-24 2021-05-14 2020-11-14 2021-07-20 2020-12-19 2021-07-06 2021-06-17

 LS-MAFS-194496-CS-INDV /
Service Providers for Grante
es

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 2,000.00 3,481.88 Signed 2020-09-21 2020-09-24 2020-10-24 2021-05-14 2020-11-14 2021-07-08 2020-12-19 2021-07-09 2021-06-17

 LS-MAFS-199571-CS-INDV /
Irrigation policy for Lesotho IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 31,250.00 0.00 Canceled 2020-10-30 2020-10-19 2020-12-18 2021-01-08 2021-02-12 2021-04-30

 LS-MAFS-161916-CS-INDV /
Monitoring and Evaluation In
ternational Consultant for M
&E  design

IDA / 64220
Project Management, Coord
ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Open 50,000.00 0.00 Canceled 2021-11-25 2021-03-09 2022-01-13 2022-02-03 2022-03-10 2022-09-06

 LS-MAFS-222604-CS-INDV /
Project Director for SADP II IDA / 64220 Project Management, Coord

ination and Monitoring and
Evaluation

Prior Individual Consult
ant Selection Open 250,000.00 0.00 Canceled 2021-03-04 2021-03-12 2021-04-15 2021-05-06 2021-06-10 2021-12-07

 LS-MAFS-234327-CS-INDV /
Project Director for SADPII IDA / 64220 Project Management, Coord

ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Open 250,000.00 221,283.88 Signed 2021-06-01 2021-06-07 2021-07-15 2021-11-02 2021-08-05 2021-11-23 2021-09-09 2021-11-30 2022-03-08

 LS-MAFS-241199-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.64 Signed 2021-07-09 2021-06-30 2021-08-27 2021-10-25 2021-09-17 2021-11-23 2021-10-22 2022-01-18 2023-05-31

 LS-MAFS-241201-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-07-09 2021-06-30 2021-08-27 2021-10-25 2021-09-17 2021-11-25 2021-10-22 2023-05-31

 LS-MAFS-241203-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.64 Completed 2021-07-09 2021-06-30 2021-08-27 2021-10-25 2021-09-17 2021-12-02 2021-10-22 2022-01-15 2023-05-31 2022-01-15

 LS-MAFS-241205-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.96 Signed 2021-07-09 2021-06-29 2021-08-27 2021-11-23 2021-09-17 2021-11-23 2021-10-22 2022-01-11 2023-05-31

 LS-MAFS-241207-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.64 Completed 2021-07-09 2021-06-29 2021-08-27 2021-11-02 2021-09-17 2021-12-02 2021-10-22 2022-01-04 2023-05-31 2022-01-13

 LS-MAFS-241209-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-07-09 2021-06-29 2021-08-27 2021-10-26 2021-09-17 2021-11-23 2021-10-22 2023-05-31

 LS-MAFS-241212-CS-INDV /
Service Providers IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.96 Completed 2021-07-09 2021-06-30 2021-08-27 2021-10-26 2021-09-17 2021-11-25 2021-10-22 2022-01-18 2023-05-31 2022-01-21

 LS-MAFS-241215-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-07-09 2021-06-30 2021-08-27 2021-11-02 2021-09-17 2021-12-03 2021-10-22 2023-05-31

 LS-MAFS-241218-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.96 Completed 2021-07-09 2021-06-30 2021-08-27 2021-11-02 2021-09-17 2021-11-23 2021-10-22 2022-01-11 2023-05-31 2022-01-13

 LS-MAFS-241221-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-07-09 2021-06-30 2021-08-27 2021-11-02 2021-09-17 2021-11-23 2021-10-22 2023-05-31

 LS-MAFS-241223-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.64 Completed 2021-07-09 2021-06-30 2021-08-27 2021-11-11 2021-09-17 2021-11-23 2021-10-22 2021-12-18 2023-05-31 2022-01-13

 LS-MAFS-241226-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.96 Completed 2021-07-09 2021-06-30 2021-08-27 2021-10-26 2021-09-17 2021-11-23 2021-10-22 2022-01-12 2023-05-31 2022-01-13

 LS-MAFS-241230-CS-INDV /
Service Providers IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-07-09 2021-06-30 2021-08-27 2021-09-17 2021-10-22 2023-05-31

 LS-MAFS-241232-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.96 Signed 2021-07-09 2021-06-30 2021-08-27 2021-10-25 2021-09-17 2021-11-23 2021-10-22 2022-01-08 2023-05-31

 LS-MAFS-241234-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.96 Completed 2021-07-09 2021-06-30 2021-08-27 2021-11-25 2021-09-17 2021-11-25 2021-10-22 2022-01-13 2023-05-31 2022-01-13

 LS-MAFS-241237-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.64 Completed 2021-07-09 2021-06-30 2021-08-27 2021-11-02 2021-09-17 2021-12-03 2021-10-22 2022-01-04 2023-05-31 2022-01-13

 LS-MAFS-241239-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-07-09 2021-06-30 2021-08-27 2021-10-25 2021-09-17 2021-12-02 2021-10-22 2023-05-31

 LS-MAFS-241242-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.12 Completed 2021-07-09 2021-06-30 2021-08-27 2021-12-02 2021-09-17 2021-12-03 2021-10-22 2022-01-05 2023-05-31 2022-01-13

 LS-MAFS-241244-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-07-09 2021-06-30 2021-08-27 2021-10-26 2021-09-17 2021-10-22 2023-05-31

 LS-MAFS-241246-CS-INDV /
Service Providers IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.64 Completed 2021-07-09 2021-06-29 2021-08-27 2021-11-02 2021-09-17 2021-12-02 2021-10-22 2022-01-05 2023-05-31 2022-01-13

 LS-MAFS-241250-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.96 Signed 2021-07-09 2021-06-30 2021-08-27 2021-10-26 2021-09-17 2021-11-23 2021-10-22 2022-01-11 2023-05-31

 LS-MAFS-241253-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.96 Completed 2021-07-09 2021-06-30 2021-08-27 2021-10-26 2021-09-17 2021-11-23 2021-10-22 2022-01-11 2023-05-31 2022-01-13

 LS-MAFS-241254-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-07-09 2021-06-30 2021-08-27 2021-11-09 2021-09-17 2021-12-03 2021-10-22 2023-05-31

 LS-MAFS-241256-CS-INDV /
Service Providers IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 95.12 Completed 2021-07-09 2021-06-30 2021-08-27 2021-11-02 2021-09-17 2021-12-02 2021-10-22 2022-01-05 2023-05-31 2022-01-13

 LS-MAFS-241257-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-07-09 2021-06-30 2021-08-27 2021-11-02 2021-09-17 2021-11-23 2021-10-22 2023-05-31

 LS-MAFS-241258-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-07-09 2021-06-30 2021-08-27 2021-10-26 2021-09-17 2021-11-25 2021-10-22 2023-05-31
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 LS-MAFS-241259-CS-INDV /
Service Providers IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.96 Completed 2021-07-09 2021-06-30 2021-08-27 2021-10-26 2021-09-17 2021-11-25 2021-10-22 2022-01-18 2023-05-31 2022-01-29

 LS-MAFS-241260-CS-INDV /
Service Providers IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-07-09 2021-06-30 2021-08-27 2021-09-17 2021-10-22 2023-05-31

 LS-MAFS-241261-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.96 Signed 2021-07-09 2021-06-30 2021-08-27 2021-10-26 2021-09-17 2021-11-25 2021-10-22 2022-01-14 2023-05-31

 LS-MAFS-241262-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-07-09 2021-06-30 2021-08-27 2021-10-25 2021-09-17 2021-11-23 2021-10-22 2023-05-31

 LS-MAFS-241263-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-07-09 2021-06-30 2021-08-27 2021-10-26 2021-09-17 2021-11-23 2021-10-22 2023-05-31

 LS-MAFS-241265-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.96 Signed 2021-07-09 2021-06-30 2021-08-27 2021-11-02 2021-09-17 2021-11-23 2021-10-22 2021-12-09 2023-05-31

 LS-MAFS-241266-CS-INDV /
Service Providers IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.96 Completed 2021-07-09 2021-06-30 2021-08-27 2021-10-26 2021-09-17 2021-12-02 2021-10-22 2022-01-14 2023-05-31 2022-01-14

 LS-MAFS-241267-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.64 Completed 2021-07-09 2021-06-30 2021-08-27 2021-11-02 2021-09-17 2021-12-02 2021-10-22 2022-01-06 2023-05-31 2022-01-13

 LS-MAFS-241268-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.96 Completed 2021-07-09 2021-06-30 2021-08-27 2021-10-25 2021-09-17 2021-11-23 2021-10-22 2021-12-08 2023-05-31 2022-01-13

 LS-MAFS-241269-CS-INDV /
Service Providers IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.64 Completed 2021-07-09 2021-06-30 2021-08-27 2021-11-02 2021-09-17 2021-12-03 2021-10-22 2022-01-08 2023-05-31 2022-01-13

 LS-MAFS-241270-CS-INDV /
Service Providers IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.64 Signed 2021-07-09 2021-06-30 2021-08-27 2021-10-25 2021-09-17 2021-11-25 2021-10-22 2022-01-11 2023-05-31

 LS-MAFS-241271-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.64 Completed 2021-07-09 2021-06-30 2021-08-27 2021-11-11 2021-09-17 2021-12-03 2021-10-22 2022-01-06 2023-05-31 2022-02-11

 LS-MAFS-241273-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.96 Completed 2021-07-09 2021-06-30 2021-08-27 2021-10-26 2021-09-17 2021-11-25 2021-10-22 2022-01-14 2023-05-31 2022-01-14

 LS-MAFS-241274-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-07-09 2021-06-29 2021-08-27 2021-10-26 2021-09-17 2021-11-25 2021-10-22 2023-05-31

 LS-MAFS-241275-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.96 Signed 2021-07-09 2021-06-30 2021-08-27 2021-10-26 2021-09-17 2021-11-23 2021-10-22 2022-01-11 2023-05-31

 LS-MAFS-241277-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.64 Signed 2021-07-09 2021-06-30 2021-08-27 2021-11-11 2021-09-17 2021-12-03 2021-10-22 2022-01-11 2023-05-31

 LS-MAFS-241278-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.96 Signed 2021-07-09 2021-06-30 2021-08-27 2021-10-26 2021-09-17 2021-11-23 2021-10-22 2021-12-18 2023-05-31

 LS-MAFS-241279-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.64 Signed 2021-07-09 2021-06-30 2021-08-27 2021-11-02 2021-09-17 2021-12-03 2021-10-22 2021-12-04 2023-05-31

 LS-MAFS-241280-CS-INDV /
Service Providers IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-07-09 2021-06-30 2021-08-27 2021-10-26 2021-09-17 2021-11-23 2021-10-22 2023-05-31

 LS-MAFS-241281-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.96 Completed 2021-07-09 2021-06-30 2021-08-27 2021-11-25 2021-09-17 2021-11-25 2021-10-22 2022-01-11 2023-05-31 2022-01-13

 LS-MAFS-241287-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.96 Completed 2021-07-09 2021-06-30 2021-08-27 2021-12-02 2021-09-17 2021-12-02 2021-10-22 2022-01-14 2023-05-31 2022-01-14

 LS-MAFS-241288-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.96 Completed 2021-07-09 2021-06-30 2021-08-27 2021-10-26 2021-09-17 2021-11-25 2021-10-22 2022-01-14 2023-05-31 2022-01-14

 LS-MAFS-241289-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.96 Completed 2021-07-09 2021-06-30 2021-08-27 2021-10-26 2021-09-17 2021-12-02 2021-10-22 2022-01-14 2023-05-31 2022-01-14

 LS-MAFS-241290-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-07-09 2021-06-30 2021-08-27 2021-09-17 2021-10-22 2023-05-31

 LS-MAFS-241762-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-07-02 2021-06-30 2021-08-20 2021-09-10 2021-10-15 2023-05-24

 LS-MAFS-241764-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.96 Completed 2021-07-02 2021-06-30 2021-08-20 2021-11-02 2021-09-10 2021-11-23 2021-10-15 2022-01-15 2023-05-24 2022-01-15

 LS-MAFS-241765-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.64 Completed 2021-07-02 2021-06-30 2021-08-20 2021-11-11 2021-09-10 2021-12-02 2021-10-15 2022-01-06 2023-05-24 2022-01-13

 LS-MAFS-241766-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-07-02 2021-06-30 2021-08-20 2021-10-25 2021-09-10 2021-11-25 2021-10-15 2023-05-24

 LS-MAFS-241767-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.96 Signed 2021-07-02 2021-06-30 2021-08-20 2021-10-26 2021-09-10 2021-11-25 2021-10-15 2022-02-15 2023-05-24

 LS-MAFS-241769-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 95.12 Signed 2021-07-02 2021-06-30 2021-08-20 2021-10-25 2021-09-10 2021-11-25 2021-10-15 2022-02-23 2023-05-24

 LS-MAFS-241773-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 95.12 Completed 2021-07-02 2021-06-30 2021-08-20 2021-10-26 2021-09-10 2021-11-25 2021-10-15 2022-01-18 2023-05-24 2022-01-29

 LS-MAFS-241774-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.96 Completed 2021-07-02 2021-06-30 2021-08-20 2021-10-25 2021-09-10 2021-11-25 2021-10-15 2022-01-12 2023-05-24 2022-01-13

 LS-MAFS-241775-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.64 Completed 2021-07-02 2021-06-30 2021-08-20 2021-11-09 2021-09-10 2021-12-02 2021-10-15 2022-01-08 2023-05-24 2022-01-13

 LS-MAFS-241778-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.96 Completed 2021-07-02 2021-06-30 2021-08-20 2021-10-26 2021-09-10 2021-12-02 2021-10-15 2022-01-14 2023-05-24 2022-01-14

 LS-MAFS-241779-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.96 Completed 2021-07-02 2021-06-30 2021-08-20 2021-10-26 2021-09-10 2021-11-25 2021-10-15 2022-01-11 2023-05-24 2022-01-13

 LS-MAFS-241781-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.96 Signed 2021-07-02 2021-06-30 2021-08-20 2021-10-26 2021-09-10 2021-11-25 2021-10-15 2022-01-19 2023-05-24

 LS-MAFS-241782-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.96 Completed 2021-07-02 2021-06-30 2021-08-20 2021-10-26 2021-09-10 2021-11-25 2021-10-15 2022-01-18 2023-05-24 2022-01-29

 LS-MAFS-241790-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.64 Completed 2021-07-02 2021-06-30 2021-08-20 2021-11-02 2021-09-10 2021-12-03 2021-10-15 2022-01-29 2023-05-24 2022-01-29
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 LS-MAFS-241791-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.64 Signed 2021-07-02 2021-06-30 2021-08-20 2021-11-02 2021-09-10 2021-11-23 2021-10-15 2022-01-11 2023-05-24

 LS-MAFS-241793-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.96 Signed 2021-07-02 2021-06-30 2021-08-20 2021-10-26 2021-09-10 2021-11-25 2021-10-15 2022-01-19 2023-05-24

 LS-MAFS-241794-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-07-02 2021-06-30 2021-08-20 2021-10-25 2021-09-10 2021-10-15 2023-05-24

 LS-MAFS-241796-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.96 Completed 2021-07-02 2021-06-30 2021-08-20 2021-10-25 2021-09-10 2021-11-25 2021-10-15 2022-01-11 2023-05-24 2022-01-13

 LS-MAFS-241797-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.96 Completed 2021-07-02 2021-06-30 2021-08-20 2021-10-26 2021-09-10 2021-11-25 2021-10-15 2022-01-18 2023-05-24 2022-01-29

 LS-MAFS-241799-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.64 Signed 2021-07-02 2021-06-30 2021-08-20 2021-11-02 2021-09-10 2021-11-23 2021-10-15 2022-01-22 2023-05-24

 LS-MAFS-241800-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.96 Signed 2021-07-02 2021-06-30 2021-08-20 2021-10-26 2021-09-10 2021-11-23 2021-10-15 2022-01-06 2023-05-24

 LS-MAFS-241801-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-07-02 2021-06-30 2021-08-20 2021-10-26 2021-09-10 2021-11-25 2021-10-15 2023-05-24

 LS-MAFS-241802-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.96 Completed 2021-07-02 2021-06-30 2021-08-20 2021-11-25 2021-09-10 2021-11-25 2021-10-15 2022-01-08 2023-05-24 2022-01-13

 LS-MAFS-241803-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.96 Completed 2021-07-02 2021-06-30 2021-08-20 2021-10-25 2021-09-10 2021-11-23 2021-10-15 2021-12-18 2023-05-24 2022-01-13

 LS-MAFS-241806-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.64 Signed 2021-07-02 2021-06-30 2021-08-20 2021-10-26 2021-09-10 2021-11-25 2021-10-15 2022-02-15 2023-05-24

 LS-MAFS-241807-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.64 Signed 2021-07-02 2021-06-30 2021-08-20 2021-11-09 2021-09-10 2021-12-02 2021-10-15 2022-01-05 2023-05-24

 LS-MAFS-241808-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.96 Completed 2021-07-02 2021-06-30 2021-08-20 2021-10-26 2021-09-10 2021-11-25 2021-10-15 2022-02-25 2023-05-24 2022-02-25

 LS-MAFS-241810-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.64 Completed 2021-07-02 2021-06-30 2021-08-20 2021-11-02 2021-09-10 2021-11-23 2021-10-15 2022-01-14 2023-05-24 2022-01-21

 LS-MAFS-241811-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.96 Signed 2021-07-02 2021-06-30 2021-08-20 2021-10-26 2021-09-10 2021-11-25 2021-10-15 2022-01-19 2023-05-24

 LS-MAFS-241812-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-07-02 2021-06-30 2021-08-20 2021-10-26 2021-09-10 2021-11-25 2021-10-15 2023-05-24

 LS-MAFS-241813-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.64 Signed 2021-07-02 2021-06-30 2021-08-20 2021-10-26 2021-09-10 2021-11-25 2021-10-15 2022-01-20 2023-05-24

 LS-MAFS-241814-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.96 Signed 2021-07-02 2021-06-30 2021-08-20 2021-10-25 2021-09-10 2021-11-23 2021-10-15 2021-12-08 2023-05-24

 LS-MAFS-241816-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.96 Completed 2021-07-02 2021-06-30 2021-08-20 2021-11-02 2021-09-10 2021-11-23 2021-10-15 2022-01-11 2023-05-24 2022-01-13

 LS-MAFS-241818-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.96 Signed 2021-07-02 2021-06-30 2021-08-20 2021-10-26 2021-09-10 2021-11-25 2021-10-15 2022-01-18 2023-05-24

 LS-MAFS-241819-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.64 Completed 2021-07-02 2021-06-30 2021-08-20 2021-10-26 2021-09-10 2021-12-02 2021-10-15 2022-01-27 2023-05-24 2022-01-27

 LS-MAFS-241820-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.96 Signed 2021-07-02 2021-06-30 2021-08-20 2021-10-26 2021-09-10 2021-11-25 2021-10-15 2022-01-19 2023-05-24

 LS-MAFS-241821-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.64 Completed 2021-07-02 2021-06-30 2021-08-20 2021-11-09 2021-09-10 2021-12-03 2021-10-15 2021-01-08 2023-05-24 2022-01-13

 LS-MAFS-241822-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 95.12 Completed 2021-07-02 2021-06-30 2021-08-20 2021-11-11 2021-09-10 2021-12-02 2021-10-15 2022-01-11 2023-05-24 2022-01-13

 LS-MAFS-241823-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 95.12 Completed 2021-07-02 2021-06-30 2021-08-20 2021-12-09 2021-09-10 2021-12-09 2021-10-15 2022-01-08 2023-05-24 2022-01-13

 LS-MAFS-241824-CS-INDV /
Service provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.64 Signed 2021-07-02 2021-06-30 2021-08-20 2021-10-26 2021-09-10 2021-11-25 2021-10-15 2022-01-19 2023-05-24

 LS-MAFS-241826-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.64 Signed 2021-07-02 2021-06-30 2021-08-20 2021-10-26 2021-09-10 2021-11-25 2021-10-15 2022-01-18 2023-05-24

 LS-MAFS-241827-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.64 Completed 2021-07-02 2021-06-30 2021-08-20 2021-11-02 2021-09-10 2021-12-02 2021-10-15 2022-01-06 2023-05-24 2022-01-13

 LS-MAFS-241829-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.96 Signed 2021-07-02 2021-06-30 2021-08-20 2021-10-26 2021-09-10 2021-11-25 2021-10-15 2022-01-26 2023-05-24

 LS-MAFS-241831-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.64 Completed 2021-07-02 2021-06-30 2021-08-20 2021-11-02 2021-09-10 2021-12-02 2021-10-15 2022-01-07 2023-05-24 2022-01-13

 LS-MAFS-241832-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.96 Signed 2021-07-02 2021-06-30 2021-08-20 2021-10-26 2021-09-10 2021-11-25 2021-10-15 2022-01-19 2023-05-24

 LS-MAFS-251323-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-07 2021-11-19 2021-12-10 2022-01-28 2022-07-27

 LS-MAFS-251492-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-07 2021-12-01 2021-12-01 2022-02-12 2022-08-11

 LS-MAFS-251493-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-07 2021-12-01 2021-12-10 2022-01-28 2022-07-27

 LS-MAFS-251494-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-07 2021-12-01 2021-12-10 2022-01-16 2022-07-15

 LS-MAFS-251495-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-07 2021-12-01 2021-12-10 2022-01-28 2022-07-27

 LS-MAFS-251496-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-07 2021-12-01 2021-12-10 2022-01-28 2022-07-27

 LS-MAFS-251497-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-07 2021-12-01 2021-12-10 2022-01-28 2022-07-27
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 LS-MAFS-251498-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-07 2021-11-24 2021-12-10 2022-01-28 2022-07-27

 LS-MAFS-251504-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-07 2021-12-01 2021-12-10 2022-01-28 2022-07-27

 LS-MAFS-251509-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-07 2021-12-01 2021-12-10 2022-01-28 2022-07-27

 LS-MAFS-251510-CS-INDV /
Service provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-07 2021-12-01 2021-12-10 2022-01-28 2022-07-27

 LS-MAFS-251512-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-07 2021-12-01 2021-12-10 2022-01-28 2022-07-27

 LS-MAFS-251513-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-07 2021-12-01 2021-12-10 2022-01-28 2022-07-27

 LS-MAFS-251515-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-07 2021-12-01 2021-12-10 2022-01-28 2022-07-27

 LS-MAFS-251516-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-07 2021-12-01 2022-01-03 2021-12-10 2022-01-03 2022-01-14 2022-07-13

 LS-MAFS-251517-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-07 2021-12-01 2021-12-10 2022-01-28 2022-07-27

 LS-MAFS-251518-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 95.21 Completed 2021-09-17 2021-09-07 2021-12-01 2021-12-09 2021-12-10 2021-12-09 2022-01-28 2022-02-10 2022-07-27 2022-02-19

 LS-MAFS-251520-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-07 2021-12-01 2021-12-09 2021-12-10 2021-12-09 2022-01-28 2022-07-27

 LS-MAFS-251521-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-07 2021-12-01 2021-12-29 2021-12-10 2021-12-29 2022-01-28 2022-07-27

 LS-MAFS-251523-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-07 2021-12-01 2021-12-29 2021-12-10 2021-12-29 2022-01-28 2022-07-27

 LS-MAFS-251524-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 94.05 Signed 2021-09-17 2021-09-07 2021-12-01 2022-01-03 2021-12-10 2022-01-03 2022-01-28 2022-01-15 2022-07-27

 LS-MAFS-251525-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-07 2021-12-01 2021-12-29 2021-12-10 2021-12-29 2022-01-28 2022-07-27

 LS-MAFS-251526-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 3,170.58 Signed 2021-09-17 2021-09-07 2021-12-01 2021-12-09 2021-12-10 2021-12-09 2022-01-28 2022-01-12 2022-07-27

 LS-MAFS-251528-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 3,170.58 Signed 2021-09-17 2021-09-07 2021-12-01 2021-12-09 2021-12-10 2021-12-09 2022-01-28 2022-01-12 2022-07-27

 LS-MAFS-252203-CS-INDV /
Service provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-14 2021-12-01 2021-12-29 2021-12-22 2021-12-29 2022-01-28 2022-07-27

 LS-MAFS-252204-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 95.21 Completed 2021-09-17 2021-09-14 2021-12-01 2021-12-29 2021-12-10 2021-12-29 2022-01-28 2022-01-14 2022-07-27 2022-01-15

 LS-MAFS-252205-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-14 2021-12-01 2021-12-29 2021-12-10 2021-12-29 2022-01-28 2022-07-27

 LS-MAFS-252207-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 95.21 Signed 2021-09-17 2021-09-14 2021-12-01 2021-12-29 2021-12-10 2021-12-29 2022-01-28 2022-02-10 2022-07-27

 LS-MAFS-252209-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 95.21 Signed 2021-09-17 2021-09-14 2021-12-01 2021-12-29 2021-12-10 2021-12-29 2022-01-28 2022-01-12 2022-07-27

 LS-MAFS-252211-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-15 2021-12-01 2021-12-30 2021-12-10 2021-12-30 2022-01-28 2022-07-27

 LS-MAFS-252212-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-15 2021-12-01 2022-01-04 2021-12-10 2022-01-04 2022-01-28 2022-07-27

 LS-MAFS-252213-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 95.21 Completed 2021-09-17 2021-09-14 2021-12-01 2021-12-29 2021-12-10 2021-12-29 2022-01-28 2022-02-15 2022-07-27 2022-03-01

 LS-MAFS-252218-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 95.12 Signed 2021-09-17 2021-09-14 2021-12-01 2021-12-09 2021-12-10 2021-12-09 2022-01-28 2022-01-13 2022-07-27

 LS-MAFS-252219-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-15 2021-12-01 2022-01-03 2021-12-22 2022-01-03 2022-01-28 2022-07-27

 LS-MAFS-252222-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 95.21 Signed 2021-09-17 2021-09-14 2021-12-01 2021-12-29 2021-12-10 2021-12-29 2022-01-28 2022-01-18 2022-07-27

 LS-MAFS-252227-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 94.75 Signed 2021-09-17 2021-09-15 2021-12-01 2021-12-30 2021-12-10 2021-12-30 2022-01-28 2022-02-11 2022-07-27

 LS-MAFS-252254-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 94.05 Signed 2021-09-17 2021-09-15 2021-12-01 2022-01-03 2021-12-10 2022-01-03 2022-01-28 2022-02-10 2022-07-27

 LS-MAFS-252258-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 94.75 Signed 2021-09-17 2021-09-15 2021-12-01 2021-12-30 2021-12-10 2021-12-30 2022-01-28 2022-02-17 2022-07-27

 LS-MAFS-252264-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-15 2021-12-01 2021-12-30 2021-12-10 2021-12-30 2022-01-28 2022-07-27

 LS-MAFS-252286-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 95.12 Signed 2021-09-17 2021-09-14 2021-12-01 2021-12-09 2021-12-10 2021-12-09 2022-01-28 2022-05-05 2022-07-27

 LS-MAFS-252287-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 95.12 Completed 2021-09-17 2021-09-14 2021-12-01 2021-12-09 2021-12-10 2021-12-09 2022-01-28 2022-03-02 2022-07-27 2022-03-03

 LS-MAFS-252288-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 94.75 Signed 2021-09-17 2021-09-15 2021-12-01 2021-12-30 2021-12-22 2021-12-30 2022-01-28 2022-02-16 2022-07-27
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 LS-MAFS-252290-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-14 2021-12-01 2021-12-09 2021-12-22 2021-12-09 2022-01-28 2022-07-27

 LS-MAFS-252293-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 95.21 Signed 2021-09-17 2021-09-14 2021-12-01 2021-12-29 2021-12-22 2021-12-29 2022-01-28 2022-03-02 2022-07-27

 LS-MAFS-252295-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-14 2021-12-01 2021-12-29 2021-12-22 2021-12-29 2022-01-28 2022-07-27

 LS-MAFS-252297-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 94.75 Signed 2021-09-17 2021-09-15 2021-12-01 2021-12-30 2021-12-22 2021-12-30 2022-01-28 2022-02-11 2022-07-27

 LS-MAFS-252298-CS-INDV /
service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 95.21 Signed 2021-09-17 2021-09-14 2021-12-01 2021-12-29 2021-12-22 2021-12-29 2022-01-28 2022-01-15 2022-07-27

 LS-MAFS-252301-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 95.21 Signed 2021-09-17 2021-09-14 2021-12-01 2021-12-29 2021-12-22 2021-12-29 2022-01-28 2022-02-12 2022-07-27

 LS-MAFS-252303-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-14 2021-12-01 2022-01-03 2021-12-22 2022-01-03 2022-01-28 2022-07-27

 LS-MAFS-252304-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 95.21 Completed 2021-09-17 2021-09-14 2021-12-01 2021-12-29 2021-12-22 2021-12-29 2022-01-28 2022-01-14 2022-07-27 2022-01-15

 LS-MAFS-252306-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-15 2021-12-01 2022-01-03 2021-12-22 2022-01-03 2022-01-28 2022-07-27

 LS-MAFS-252307-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 94.40 Signed 2021-09-17 2021-09-14 2021-12-01 2021-12-10 2021-12-22 2021-12-10 2022-01-28 2022-03-03 2022-07-27

 LS-MAFS-252308-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 95.12 Signed 2021-09-17 2021-09-14 2021-12-01 2021-12-09 2021-12-22 2021-12-09 2022-01-28 2022-01-29 2022-07-27

 LS-MAFS-252311-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 95.21 Signed 2021-09-17 2021-09-14 2021-12-01 2021-12-29 2021-12-22 2021-12-29 2022-01-28 2022-02-15 2022-07-27

 LS-MAFS-252312-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 95.21 Signed 2021-09-17 2021-09-14 2021-12-01 2021-12-29 2021-12-22 2021-12-29 2022-01-28 2022-01-18 2022-07-27

 LS-MAFS-252313-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 95.12 Completed 2021-09-17 2021-09-15 2021-12-01 2021-12-08 2021-12-22 2021-12-08 2022-01-28 2022-02-18 2022-07-27 2022-02-18

 LS-MAFS-252314-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 94.05 Signed 2021-09-17 2021-09-15 2021-12-01 2022-01-03 2021-12-22 2022-01-03 2022-01-28 2022-02-10 2022-07-27

 LS-MAFS-252317-CS-INDV /
service  Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 95.21 Signed 2021-09-17 2021-09-15 2021-12-01 2021-12-29 2021-12-22 2021-12-29 2022-01-28 2022-02-10 2022-07-27

 LS-MAFS-252318-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 94.05 Signed 2021-09-17 2021-09-15 2021-12-01 2022-01-03 2021-12-22 2022-01-03 2022-01-28 2022-01-18 2022-07-27

 LS-MAFS-252319-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 94.05 Signed 2021-09-17 2021-09-15 2021-12-01 2022-01-03 2021-12-22 2022-01-03 2022-01-28 2022-01-18 2022-07-27

 LS-MAFS-252320-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 95.12 Signed 2021-09-17 2021-09-15 2021-12-01 2021-12-08 2021-12-22 2022-01-28 2022-02-18 2022-07-27

 LS-MAFS-252321-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-15 2021-12-01 2021-12-29 2021-12-22 2021-12-29 2022-01-28 2022-07-27

 LS-MAFS-252463-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 95.12 Completed 2021-09-17 2021-09-15 2021-12-01 2021-12-08 2021-12-22 2021-12-08 2022-01-28 2022-02-18 2022-07-27 2022-02-19

 LS-MAFS-252466-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 95.12 Signed 2021-09-17 2021-09-15 2021-12-01 2021-12-09 2021-12-22 2021-12-09 2022-01-28 2022-01-12 2022-07-27

 LS-MAFS-252469-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 94.05 Signed 2021-09-17 2021-09-15 2021-12-01 2022-01-03 2021-12-22 2022-01-03 2022-01-28 2022-01-18 2022-07-27

 LS-MAFS-252491-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-15 2021-12-01 2021-12-29 2021-12-22 2021-12-29 2022-01-28 2022-07-27

 LS-MAFS-252497-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 94.05 Signed 2021-09-17 2021-09-15 2021-12-01 2022-01-03 2021-12-22 2022-01-03 2022-01-28 2022-01-19 2022-07-27

 LS-MAFS-252499-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-15 2021-12-01 2021-12-08 2021-12-22 2021-12-08 2022-01-28 2022-07-27

 LS-MAFS-252500-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 94.05 Completed 2021-09-17 2021-09-15 2021-12-01 2022-01-03 2021-12-22 2022-01-03 2022-01-28 2022-02-11 2022-07-27 2022-02-11

 LS-MAFS-252502-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 95.12 Completed 2021-09-17 2021-09-15 2021-12-01 2021-12-08 2021-12-22 2021-12-08 2022-01-28 2022-02-12 2022-07-27 2022-02-22

 LS-MAFS-252503-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 94.05 Signed 2021-09-17 2021-09-15 2021-12-01 2022-01-03 2021-12-22 2022-01-03 2022-01-28 2022-02-19 2022-07-27

 LS-MAFS-252517-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 94.06 Signed 2021-09-17 2021-09-15 2021-12-01 2021-12-30 2021-12-22 2021-12-30 2022-01-28 2022-02-19 2022-07-27

 LS-MAFS-252518-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 95.21 Signed 2021-09-17 2021-09-15 2021-12-01 2021-12-29 2021-12-22 2021-12-29 2022-01-28 2022-01-15 2022-07-27
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 LS-MAFS-252520-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 94.05 Completed 2021-09-17 2021-09-15 2021-12-01 2022-01-03 2021-12-22 2022-01-03 2022-01-28 2022-01-18 2022-07-27 2022-01-20

 LS-MAFS-252526-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 94.05 Completed 2021-09-17 2021-09-15 2021-12-01 2022-01-03 2021-12-22 2022-01-03 2022-01-28 2022-01-26 2022-07-27 2022-01-27

 LS-MAFS-252529-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-15 2021-12-01 2022-01-04 2021-12-22 2022-01-04 2022-01-28 2022-07-27

 LS-MAFS-252530-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-15 2021-12-01 2022-01-03 2021-12-22 2022-01-03 2022-01-28 2022-07-27

 LS-MAFS-252532-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 95.21 Signed 2021-09-17 2021-09-17 2021-12-01 2021-12-29 2021-12-22 2021-12-29 2022-01-28 2022-02-15 2022-07-27

 LS-MAFS-252534-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 94.06 Signed 2021-09-17 2021-09-15 2021-12-01 2021-12-30 2021-12-22 2021-12-30 2022-01-28 2022-02-19 2022-07-27

 LS-MAFS-252535-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 95.21 Signed 2021-09-17 2021-09-15 2021-12-01 2021-12-29 2021-12-22 2021-12-29 2022-01-28 2022-02-12 2022-07-27

 LS-MAFS-252536-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-15 2021-12-01 2021-12-08 2021-12-22 2021-12-08 2022-01-28 2022-07-27

 LS-MAFS-252537-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 95.12 Completed 2021-09-17 2021-09-17 2021-12-01 2021-12-08 2021-12-22 2021-12-08 2022-01-28 2022-02-18 2022-07-27 2022-02-19

 LS-MAFS-252538-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 94.05 Signed 2021-09-17 2021-09-15 2021-12-01 2022-01-03 2021-12-22 2022-01-03 2022-01-28 2022-01-14 2022-07-27

 LS-MAFS-252539-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 95.21 Signed 2021-09-17 2021-09-15 2021-12-01 2021-12-29 2021-12-22 2021-12-29 2022-01-28 2022-02-15 2022-07-27

 LS-MAFS-252541-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 95.21 Signed 2021-09-17 2021-09-15 2021-12-01 2021-12-29 2021-12-22 2021-12-29 2022-01-28 2022-02-15 2022-07-27

 LS-MAFS-252542-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-15 2021-12-01 2022-01-03 2021-12-22 2022-01-03 2022-01-28 2022-07-27

 LS-MAFS-252544-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-15 2021-12-01 2021-12-30 2021-12-22 2021-12-30 2022-01-28 2022-07-27

 LS-MAFS-252545-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 94.05 Signed 2021-09-17 2021-09-15 2021-12-01 2022-01-03 2021-12-22 2022-01-03 2022-01-28 2022-02-23 2022-07-27

 LS-MAFS-252546-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 95.12 Completed 2021-09-17 2021-09-15 2021-12-01 2021-12-08 2021-12-22 2021-12-08 2022-01-28 2022-02-18 2022-07-27 2022-02-18

 LS-MAFS-252548-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 94.06 Signed 2021-09-17 2021-09-15 2021-12-01 2021-12-30 2021-12-22 2021-12-30 2022-01-28 2022-02-19 2022-07-27

 LS-MAFS-252549-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-15 2021-12-01 2021-12-09 2021-12-22 2021-12-09 2022-01-28 2022-07-27

 LS-MAFS-252550-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 94.05 Completed 2021-09-17 2021-09-15 2021-12-01 2022-01-03 2021-12-22 2022-01-03 2022-01-28 2022-01-25 2022-07-27 2022-01-25

 LS-MAFS-252552-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-15 2021-12-01 2022-01-03 2021-12-22 2022-01-03 2022-01-28 2022-07-27

 LS-MAFS-252554-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 94.05 Signed 2021-09-17 2021-09-15 2021-12-01 2022-01-03 2021-12-22 2022-01-03 2022-01-28 2022-02-11 2022-07-27

 LS-MAFS-252555-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 94.05 Completed 2021-09-17 2021-09-15 2021-12-01 2022-01-03 2021-12-22 2022-01-03 2022-01-28 2022-01-15 2022-07-27 2022-01-15

 LS-MAFS-252557-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-15 2021-12-01 2021-12-08 2021-12-22 2021-12-08 2022-01-28 2022-07-27

 LS-MAFS-252558-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-15 2021-12-01 2022-01-03 2021-12-22 2022-01-03 2022-01-28 2022-07-27

 LS-MAFS-252560-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 95.21 Signed 2021-09-17 2021-09-15 2021-12-01 2021-12-29 2021-12-22 2021-12-29 2022-01-28 2022-01-18 2022-07-27

 LS-MAFS-252562-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 95.21 Signed 2021-09-17 2021-09-15 2021-12-01 2021-12-29 2021-12-22 2021-12-29 2022-01-28 2022-02-15 2022-07-27

 LS-MAFS-252564-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 94.05 Completed 2021-09-17 2021-09-15 2021-12-01 2022-01-03 2021-12-22 2022-01-03 2022-01-28 2022-01-19 2022-07-27 2022-01-19

 LS-MAFS-161922-CS-INDV /
Consulting services for esta
blishing and implementation
of project grievance redress
mechanism

IDA / 64220
Project Management, Coord
ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Open 30,000.00 0.00 Canceled 2022-10-23 2022-12-11 2023-01-01 2023-02-05 2023-08-04

 LS-MAFS-241825-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-07-02 2021-06-30 2021-08-20 2021-09-10 2021-10-15 2023-05-24

 LS-MAFS-241828-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-07-02 2021-06-30 2021-08-20 2021-10-26 2021-09-10 2021-10-15 2023-05-24

 LS-MAFS-241830-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-07-02 2021-06-30 2021-08-20 2021-09-10 2021-10-15 2023-05-24
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 LS-MAFS-241243-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-07-09 2021-06-30 2021-08-27 2021-09-17 2021-10-22 2023-05-31

 LS-MAFS-241804-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-07-02 2021-06-30 2021-08-20 2021-09-10 2021-10-15 2023-05-24

 LS-MAFS-241833-CS-INDV /
Service Providers IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-07-02 2021-06-30 2021-08-20 2021-09-10 2021-10-15 2023-05-24

 LS-MAFS-252519-CS-INDV /
Service Provider IDA / 64220

Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-15 2021-12-01 2021-12-22 2022-01-28 2022-07-27

 LS-MAFS-251530-CS-INDV /
Service Provider IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Individual Consult
ant Selection Open 3,000.00 0.00 Canceled 2021-09-17 2021-09-07 2021-12-01 2021-12-10 2022-01-28 2022-07-27

 LS-MAFS-275548-CS-CDS /
Service Provider for Matchin
g Grants Beneficiaries

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Direct Selection Direct 3,000.00 99.67 Signed 2022-02-14 2022-03-07 2022-02-24 2022-03-15 2022-04-30 2022-03-04 2022-05-31

 LS-MAFS-275563-CS-CDS /
Service Provider for Matchin
g Grants Beneficiaries

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Direct Selection Direct 3,000.00 0.00 Canceled 2022-02-14 2022-03-07 2022-02-24 2022-03-15 2022-04-30 2022-05-31

 LS-MAFS-263241-CS-INDV /
Technical Reviewer of  Matc
hing grants Applications

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 3,000.00 1,500.00 Completed 2021-11-18 2022-02-22 2022-01-17 2022-03-16 2022-02-07 2022-03-16 2022-03-14 2022-01-08 2022-09-10 2022-01-14

 LS-MAFS-263245-CS-INDV /
Technical Reviewer of Match
ing grants applications

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 3,000.00 50.00 Completed 2021-11-18 2022-02-22 2022-01-17 2022-03-16 2022-02-07 2022-03-16 2022-03-14 2022-01-07 2022-09-10 2022-01-13

 LS-MAFS-263255-CS-INDV /
Technical Reviewer of Match
ing grants applications

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 3,000.00 50.00 Completed 2021-11-18 2022-02-22 2022-01-17 2022-03-21 2022-02-07 2022-03-21 2022-03-14 2022-01-08 2022-09-10 2022-01-13

 LS-MAFS-267861-CS-INDV /
Project Field Officer for Mok
hotlong

IDA / 64220 Project Management, Coord
ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Open 210,000.00 129,495.55 Signed 2021-12-17 2022-02-21 2022-02-04 2022-02-25 2022-02-25 2022-03-02 2022-04-01 2022-03-04 2022-09-28

 LS-MAFS-267862-CS-INDV /
Project Field Officer Quthing IDA / 64220 Project Management, Coord

ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Open 210,000.00 129,495.55 Signed 2021-12-17 2022-02-21 2022-02-04 2022-02-25 2022-02-25 2022-03-02 2022-04-01 2022-03-08 2022-09-28

 LS-MAFS-263263-CS-INDV /
Technical Reviewer of Match
ing grants applications

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 3,000.00 50.00 Completed 2021-11-18 2022-02-22 2022-01-17 2022-03-03 2022-02-07 2022-03-03 2022-03-14 2022-01-07 2022-09-10 2022-01-13

 LS-MAFS-275545-CS-CDS /
Service Provider for Matchin
g  Grants beneficiaries

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Direct Selection Direct 3,000.00 99.67 Signed 2022-02-14 2022-03-07 2022-02-24 2022-03-15 2022-04-30 2022-03-22 2022-05-31

 LS-MAFS-275547-CS-CDS /
Service Provider for Matchin
g Grants Beneficiaries

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Direct Selection Direct 3,000.00 99.67 Signed 2022-02-14 2022-03-07 2022-02-24 2022-03-15 2022-04-30 2022-03-12 2022-05-31

 LS-MAFS-275549-CS-CDS /
Service Provider for Matchin
g Grants Beneficiaries

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Direct Selection Direct 3,000.00 99.67 Signed 2022-02-14 2022-03-07 2022-02-24 2022-03-15 2022-04-30 2022-03-04 2022-05-31

 LS-MAFS-263243-CS-INDV /
Technical Reviewer of Match
ing grants Applications

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 3,000.00 50.00 Completed 2021-11-18 2022-02-22 2022-01-17 2022-03-16 2022-02-07 2022-03-16 2022-03-14 2022-01-11 2022-09-10 2022-01-13

 LS-MAFS-263244-CS-INDV /
Technical Reviewer of Match
ing grants applications

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 3,000.00 50.00 Completed 2021-11-18 2022-02-22 2022-01-17 2022-03-16 2022-02-07 2022-03-16 2022-03-14 2022-03-17 2022-09-10 2022-05-19

 LS-MAFS-263246-CS-INDV /
Technical Reviewer of Match
ing grants Applications

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 3,000.00 50.00 Completed 2021-11-18 2022-02-22 2022-01-17 2022-03-21 2022-02-07 2022-03-21 2022-03-14 2022-03-22 2022-09-10 2022-05-19

 LS-MAFS-263248-CS-INDV /
Technical Reviewer of Match
ing grants applications

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 3,000.00 50.00 Completed 2021-11-18 2022-02-22 2022-01-17 2022-03-21 2022-02-07 2022-03-21 2022-03-14 2022-01-04 2022-09-10 2022-01-13

 LS-MAFS-263249-CS-INDV /
Technical Reviewer of Match
ing grants applications

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 3,000.00 50.00 Completed 2021-11-18 2022-02-08 2022-01-17 2022-03-16 2022-02-07 2022-03-16 2022-03-14 2022-01-07 2022-09-10 2022-01-13

 LS-MAFS-263250-CS-INDV /
Technical Reviewer of Match
ing grants applications

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 3,000.00 50.00 Completed 2021-11-18 2022-02-22 2022-01-17 2022-03-21 2022-02-07 2022-03-21 2022-03-14 2022-03-07 2022-09-10 2022-05-19

 LS-MAFS-263253-CS-INDV /
Technical Reviewer of Match
ing grants applications

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 3,000.00 50.00 Completed 2021-11-18 2022-02-22 2022-01-17 2022-03-21 2022-02-07 2022-03-21 2022-03-14 2022-01-11 2022-09-10 2022-01-13

 LS-MAFS-263254-CS-INDV /
Technical Reviewer of Match
ing grants applications

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 3,000.00 50.00 Completed 2021-11-18 2022-02-22 2022-01-17 2022-03-21 2022-02-07 2022-03-21 2022-03-14 2022-03-08 2022-09-10 2022-05-19

 LS-MAFS-263256-CS-INDV /
Technical Reviewer of Match
ing grants applications

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 3,000.00 50.00 Completed 2021-11-18 2022-02-22 2022-01-17 2022-03-21 2022-02-07 2022-03-21 2022-03-14 2022-03-08 2022-09-10 2022-05-19

 LS-MAFS-263257-CS-INDV /
Technical Reviewer of Match
ing grants applications

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 3,000.00 50.00 Completed 2021-11-18 2022-02-22 2022-01-17 2022-03-21 2022-02-07 2022-03-21 2022-03-14 2021-12-08 2022-09-10 2022-01-13

 LS-MAFS-263258-CS-INDV /
Technical Reviewer of Match
ing grants applications

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 3,000.00 50.00 Completed 2021-11-18 2022-02-22 2022-01-17 2022-03-21 2022-02-07 2022-03-21 2022-03-14 2022-01-08 2022-09-10 2022-01-13

 LS-MAFS-263259-CS-INDV /
Technical Reviewer of Match
ing grants applications

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 3,000.00 50.00 Completed 2021-11-18 2022-02-22 2022-01-17 2022-04-05 2022-02-07 2022-04-05 2022-03-14 2022-01-08 2022-09-10 2022-01-13

 LS-MAFS-263261-CS-INDV /
Technical Reviewer of Match
ing grants applications

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 3,000.00 50.00 Completed 2021-11-18 2022-02-22 2022-01-17 2022-03-21 2022-02-07 2022-03-21 2022-03-14 2022-01-07 2022-09-10 2022-01-13

 LS-MAFS-263262-CS-INDV /
Technical Reviewer of Match
ing grant applications

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 3,000.00 50.00 Completed 2021-11-18 2022-02-22 2022-01-17 2022-03-03 2022-02-07 2022-03-03 2022-03-14 2022-01-08 2022-09-10 2022-01-13

 LS-MAFS-263265-CS-INDV /
Technical Reviewer of Match
ing grants applications

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 3,000.00 50.00 Completed 2021-11-18 2022-02-22 2022-01-17 2022-03-03 2022-02-07 2022-03-03 2022-03-14 2022-01-08 2022-09-10 2022-01-13
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 LS-MAFS-275552-CS-CDS /
Service Provider for Matchin
g grants Beneficiaries

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Direct Selection Direct 3,000.00 99.67 Signed 2022-02-14 2022-03-07 2022-02-24 2022-03-15 2022-04-30 2022-03-23 2022-05-31

 LS-MAFS-275560-CS-CDS /
Service Provider for Matchin
g grants Beneficiaries

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Direct Selection Direct 3,000.00 99.10 Signed 2022-02-14 2022-03-07 2022-02-24 2022-03-15 2022-04-30 2022-03-17 2022-05-31

 LS-MAFS-275561-CS-CDS /
Service Provider for Matchin
g Grants Beneficiaries

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Direct Selection Direct 3,000.00 99.10 Signed 2022-02-14 2022-03-07 2022-02-24 2022-03-15 2022-04-30 2022-03-24 2022-05-31

 LS-MAFS-275544-CS-CDS /
Service Provider for Matchin
g Grants Beneficiaries

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Direct Selection Direct 3,000.00 99.67 Signed 2022-02-14 2022-03-02 2022-02-24 2022-03-15 2022-04-30 2022-03-18 2022-05-31

 LS-MAFS-275556-CS-CDS /
Service Provider for Matchin
g Grants Beneficiaries

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Direct Selection Direct 3,000.00 0.00 Canceled 2022-02-14 2022-03-07 2022-02-24 2022-03-15 2022-04-30 2022-05-31

 LS-MAFS-263239-CS-INDV /
Development of Training Ma
nual for Climate-Smart Agric
ulture

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 43,000.00 67,169.42 Signed 2021-11-18 2022-02-25 2022-01-06 2022-03-21 2022-01-27 2022-03-21 2022-03-03 2022-04-09 2022-08-30

 LS-MAFS-263240-CS-INDV /
Technical Reviewer of Match
ing Grant Applications

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Individual Consult

ant Selection Open 3,000.00 50.00 Completed 2021-11-18 2022-02-22 2022-01-17 2022-03-16 2022-02-07 2022-03-16 2022-03-14 2022-03-08 2022-09-10 2022-05-19

 LS-MAFS-275551-CS-CDS /
Service Provider for Matchin
g grants Beneficiaries

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Direct Selection Direct 3,000.00 99.67 Signed 2022-02-14 2022-03-07 2022-02-24 2022-03-15 2022-04-30 2022-03-22 2022-05-31

 LS-MAFS-261212-CS-INDV /
Design and supervision of n
ew irrigation schemes

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 67,000.00 149,020.00 Signed 2021-11-30 2022-02-08 2022-01-18 2022-04-07 2022-02-08 2022-04-11 2022-03-15 2022-04-13 2022-09-11

 LS-MAFS-261214-CS-INDV /
Capacity building of Water U
sers Association Consultanc
y

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open 94,040.00 54,946.05 Signed 2021-11-30 2022-02-25 2022-01-18 2022-04-07 2022-02-08 2022-04-07 2022-03-15 2022-04-23 2022-09-11

 LS-MAFS-259038-CS-CDS /
NGO -Service Provide IDA / 64220 Improving Agricultural Com

mercialization and Nutrition Post Direct Selection Direct 87,000.00 1,300,000.00 Signed 2022-02-20 2022-02-17 2022-03-02 2022-03-08 2022-05-06 2022-06-14 2022-11-02

 LS-MAFS-275554-CS-CDS /
Service Provider for matchin
g Grants Beneficiaries

IDA / 64220 Improving Agricultural Com
mercialization and Nutrition Post Direct Selection Direct 3,000.00 99.10 Signed 2022-02-14 2022-03-07 2022-02-24 2022-03-15 2022-04-30 2022-03-23 2022-05-31

 LS-MAFS-161893-CS-INDV /
Irrigation Engineer based in
PMU office

IDA / 64220 Project Management, Coord
ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Open 180,000.00 0.00 Pending Impleme

ntation 2023-04-21 2023-06-09 2023-06-30 2023-08-04 2026-01-31

 LS-MAFS-282002-CS-INDV /
Matching grants  Specialist IDA / 64220 Project Management, Coord

ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Open 210,000.00 152,259.76 Signed 2022-03-21 2022-03-04 2022-05-09 2022-05-17 2022-05-30 2022-06-06 2022-07-04 2022-06-01 2022-12-31

 LS-MAFS-299316-CS-INDV /
PMU Information Technology
Manager

IDA / 64220 Project Management, Coord
ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Open 210,000.00 0.00 Signed 2022-06-17 2022-06-14 2022-08-05 2022-08-31 2022-08-26 2022-10-20 2022-09-30 2025-10-31

 LS-MAFS-299326-CS-INDV /
Project Field Officer for Thab
a-Tseka

IDA / 64220 Project Management, Coord
ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Open 95,000.00 0.00 Signed 2022-06-17 2022-06-14 2022-08-05 2022-08-24 2022-08-26 2022-09-20 2022-09-30 2025-10-31

 LS-MAFS-303097-CS-INDV /
Procurement Specialist for P
MU

IDA / 64220 Project Management, Coord
ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Open 227,000.00 0.00 Signed 2022-07-14 2022-07-08 2022-09-26 2022-09-23 2022-10-17 2022-09-28 2022-11-21 2024-10-31

 LS-MAFS-312375-CS-INDV /
Knowledge Management or
Communication Specialist -
Permanent staff member

IDA / 64220
Project Management, Coord
ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Open - National 210,000.00 0.00 Signed 2022-08-31 2022-08-29 2022-10-19 2022-11-28 2022-11-09 2022-12-01 2022-12-14 2025-07-27

 LS-MAFS-328093-CS-INDV /
Youth Mentorship programe
e consultancy to provide tec
hnical expertise to SADP in t
he matching grant departm
ent.

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open - National 6,666.67 0.00 Under Implement

ation 2022-11-23 2023-02-23 2023-01-11 2023-02-27 2023-02-01 2023-05-05 2023-03-08 2023-09-04

 LS-MAFS-340934-CS-INDV /
Engagement of individual co
nsultant to preform Project F
ield Officers duties in Berea
District

IDA / 64220
Project Management, Coord
ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Open - National 85,860.31 0.00 Under Implement

ation 2023-02-10 2023-02-09 2023-03-31 2023-04-21 2023-05-26 2023-11-22

 LS-MAFS-341552-CS-INDV /
Engagement of Monitoring a
nd Evaluation Specialist

IDA / 64220
Project Management, Coord
ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Open - National 96,446.70 0.00 Under Implement

ation 2023-02-17 2023-02-22 2023-04-07 2023-04-28 2023-06-02 2023-11-29

 LS-MAFS-355401-CS-INDV /
Individual consultancy for se
rvices of project field officer
Maseru

IDA / 64220
Project Management, Coord
ination and Monitoring and
Evaluation

Post Individual Consult
ant Selection Open - National 85,000.00 0.00 Under Implement

ation 2023-05-08 2023-05-26 2023-06-26 2023-07-17 2023-08-21 2024-02-17

 LS-MAFS-362298-CS-INDV /
EMPLOYMENT OF MATCHING
GRANTS OFFICER

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open - National 119,248.50 0.00 Under Implement

ation 2023-05-26 2023-05-23 2023-07-14 2023-08-04 2023-09-08 2024-03-06

 LS-MAFS-362309-CS-INDV /
Engagement of data clerk fo
r Matching Grants departme
nt

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open - National 86,100.00 0.00 Under Implement

ation 2023-05-31 2023-05-26 2023-07-19 2023-08-09 2023-09-13 2024-03-11

 LS-MAFS-362312-CS-INDV /
Engagement of Data Clerk f
or Matching Grants departm
ent

IDA / 64220
Promoting Climate Smart A
gricultural Practices and Ad
visory Services

Post Individual Consult
ant Selection Open - National 86,100.00 0.00 Under Implement

ation 2023-05-31 2023-05-26 2023-07-19 2023-08-09 2023-09-13 2024-03-11

 LS-MAFS-368220-CS-CDS /
Engagement of Individual C
onsultant to review PIM

IDA / 64220
Project Management, Coord
ination and Monitoring and
Evaluation

Post Direct Selection Direct - National 7,987.40 0.00 Pending Impleme
ntation 2023-06-23 2023-07-03 2023-09-06 2024-03-04



PROCUREMENT PLAN (Textual Part)
Project information: 
Country: Guyana
Project Name: Guyana Strengthening Human Capital through Education 
Project (GHCP)
Project Number: P177741
Project Implementation agency: Ministry of Education
Date of the Procurement Plan: September 21, 2022
Period covered by this Procurement Plan: September 21, 2022, to 
September 20, 2023

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations 
for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s 
Systematic Tracking and Exchanges in Procurement  (STEP) system will be 
used to prepare, clear and update Procurement Plans and conduct all 
procurement transactions for the Project. 

This textual part along with the Procurement Plan tables in STEP constitute the 
Procurement Plan for the Project. The following conditions apply to all 
procurement activities in the Procurement Plan. The other elements of the 
Procurement Plan as required under paragraph 4.4 of the Procurement 
Regulations are set forth in STEP. 

The Bank’s Standard Procurement Documents: shall be used for all 
contracts subject to international competitive procurement and those 
contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 
of the Procurement Regulations, when approaching the national market (as 
specified in the Procurement Plan tables in STEP), the country’s own 
procurement procedures may be used. 

When the Borrower uses its own national open competitive procurement 
arrangements as set forth in the National Procurement Act of 2003 and 
regulations, such arrangements shall be subject to paragraph 5.4 of the 
Procurement Regulations. 



When other national procurement arrangements other than national open 
competitive procurement arrangements are applied by the Borrower, 
such arrangements shall be subject to paragraph 5.5 of the Procurement 
Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement 
Regulations: Leasing may be used for those contracts identified in the 
Procurement Plan tables. 
Procurement of Second Hand Goods as specified under paragraph 5.11 of 
the Procurement Regulations – is allowed for those contracts identified in the 
Procurement Plan tables “Not Applicable” 

Domestic preference as specified under paragraph 5.51 of the Procurement 
Regulations (Goods and Works). 

Goods: is not applicable for those contracts identified in the Procurement 
Plan tables]; 
Works: is not applicable for those contracts identified in the Procurement 
Plan tables]

Hands-on Expanded Implementation Support (HEIS) as specified under 
paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. “Not 
Applicable”

Other Relevant Procurement Information. 
“Not Applicable”
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PROCUREMENT
PLAN Guyana : Guyana Strengthening Human Capital through Education Project
General Information
Country: Guyana Bank’s Approval Date of the Original Procurement Plan: 2022-09-22

Revised Plan Date(s): (comma delineated, leave blank if none)2023-05-19
Project ID: P177741 GPN Date:
Project Name: Guyana Strengthening Human Capital through Education Project
Loan / Credit No: IDA / 71330
Executing Agency(ies):Ministry of Education

WORKS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
High SEA/SH R

isk
Procurement D
ocument Type

Estimated
Amount (U

S$)

Actual Am
ount (US$

)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Complet

ion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

GOODS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 GY-MOE-312412-GO-RFB / Pr
ocurement of Textbooks IDA / 71330

Component 1: Improve Servi
ce Delivery and Enhance the
Learning Environment at the
Secondary Level

Post Request for Bids Open - National Single Stage - One E
nvelope 278,927.00 0.00 Under Imple

mentation 2022-09-12 2023-02-13 2022-09-14 2023-02-22 2022-10-26 2023-03-14 2022-11-25 2022-12-16 2023-03-16

 GY-MOE-303409-GO-DIR / Pr
ocurement of Textbooks IDA / 71330

Component 1: Improve Servi
ce Delivery and Enhance the
Learning Environment at the
Secondary Level

Post Direct Selection Direct - Internation
al 1,186,000.00 0.00 Under Imple

mentation 2022-09-12 2022-11-11 2022-09-20 2023-02-07 2022-10-31 2023-01-29

 GY-MOE-303375-GO-DIR / Pr
ocurement of Textbooks IDA / 71330

Component 1: Improve Servi
ce Delivery and Enhance the
Learning Environment at the
Secondary Level

Post Direct Selection Direct - Internation
al 343,246.00 0.00 Under Imple

mentation 2022-07-13 2022-11-11 2022-07-21 2023-02-07 2022-08-31 2022-11-29

 GY-MOE-303402-GO-DIR / Pr
ocurement of Textbooks IDA / 71330

Component 1: Improve Servi
ce Delivery and Enhance the
Learning Environment at the
Secondary Level

Post Direct Selection Direct - Internation
al 644,400.00 0.00 Under Imple

mentation 2022-09-12 2022-11-11 2022-09-20 2023-02-07 2022-10-31 2023-01-29

 GY-MOE-303405-GO-DIR / Pr
ocurement of Textbooks IDA / 71330

Component 1: Improve Servi
ce Delivery and Enhance the
Learning Environment at the
Secondary Level

Prior Direct Selection Direct - Internation
al 4,277,600.00 0.00 Under Imple

mentation 2022-09-12 2022-11-14 2022-09-20 2023-02-09 2022-10-31 2023-01-29

 GY-MOE-303401-GO-DIR / Pr
ocurement of Textbooks IDA / 71330

Component 1: Improve Servi
ce Delivery and Enhance the
Learning Environment at the
Secondary Level

Post Direct Selection Direct - Internation
al 757,427.00 0.00 Under Imple

mentation 2022-09-12 2022-11-11 2022-09-20 2023-02-07 2022-10-31 2023-01-29

 GY-MOE-303410-GO-DIR / Pr
ocurement of Textbooks IDA / 71330

Component 1: Improve Servi
ce Delivery and Enhance the
Learning Environment at the
Secondary Level

Post Direct Selection Direct - Internation
al 510,400.00 0.00 Under Imple

mentation 2022-09-12 2022-11-11 2022-09-20 2023-02-07 2022-10-31 2023-01-29

 GY-MOE-361539-GO-RFQ / O
ffice Furniture IDA / 71330 Component 4: Project Manag

ement and Monitoring and E
valuation

Post Request for Quota
tions Limited Single Stage - One E

nvelope 4,000.00 0.00 Canceled 2023-05-28 2023-07-12 2023-08-11

 GY-MOE-360008-GO-RFQ / O
ffice Equipment IDA / 71330 Component 4: Project Manag

ement and Monitoring and E
valuation

Post Request for Quota
tions Limited Single Stage - One E

nvelope 10,000.00 0.00 Under Imple
mentation 2023-05-30 2023-05-31 2023-06-24 2023-07-24

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft R
equest for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of Technic
al Proposal

Combined Evaluation
Report and Draft Neg

otiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 GY-MOE-329249-CS-QCBS /
Tracer Study of TVET Gradua
tes

IDA / 71330
Component 2: Strengthen Sk
ills Development and Techni
cal and Vocational Training

Post Consultant Qualifi
cation  Selection

Open - Internationa
l 300,000.00 0.00 Under Implement

ation 2023-01-03 2022-12-01 2023-01-24 2023-01-12 2023-02-21 2023-03-13 2023-04-27 2023-10-24

 GY-MOE-329251-CS-QCBS /
National Skills Audit Consulta
ncy

IDA / 71330
Component 2: Strengthen Sk
ills Development and Techni
cal and Vocational Training

Post Consultant Qualifi
cation  Selection

Open - Internationa
l 150,000.00 0.00 Under Implement

ation 2023-01-03 2022-12-01 2023-01-24 2023-01-12 2023-02-08 2023-02-28 2023-04-14 2023-10-11

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Invitation to Identifie
d/Selected Consultant

Draft Negotiated Cont
ract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 GY-MOE-317475-CS-INDV / P
roject Coordinator IDA / 71330 Component 4: Project Manag

ement and Monitoring and E
valuation

Post Individual Consult
ant Selection Open - National 71,691.00 0.00 Canceled 2022-11-01 2022-09-29 2022-12-20 2022-12-23 2023-01-10 2024-01-10

 GY-MOE-343185-CS-INDV / P
roject Engineer IDA / 71330 Component 4: Project Manag

ement and Monitoring and E
valuation

Post Individual Consult
ant Selection Open - National 47,100.00 0.00 Signed 2023-02-26 2023-02-27 2023-03-21 2023-05-11 2023-03-24 2023-05-11 2023-04-02 2024-04-01

 GY-MOE-343188-CS-INDV /
Monitoring & Evaluation Offic
er

IDA / 71330 Component 4: Project Manag
ement and Monitoring and E
valuation

Post Individual Consult
ant Selection Open - National 31,400.00 0.00 Signed 2023-02-26 2023-02-27 2023-03-30 2023-05-04 2023-03-31 2023-05-10 2023-05-01 2024-04-30

 GY-MOE-343179-CS-CDS / Pr
ocurement Officer (shared) IDA / 71330 Component 4: Project Manag

ement and Monitoring and E
valuation

Post Individual Consult
ant Selection Direct - National 6,000.00 0.00 Signed 2023-02-22 2023-02-25 2023-02-24 2023-03-22 2023-02-26 2023-03-24 2023-02-28 2023-08-31
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 GY-MOE-343183-CS-CDS / Fi
nance Officer (shared) IDA / 71330 Component 4: Project Manag

ement and Monitoring and E
valuation

Post Individual Consult
ant Selection Direct - National 6,000.00 0.00 Signed 2023-02-22 2023-02-27 2023-02-24 2023-03-24 2023-02-26 2023-03-24 2023-02-28 2023-09-30

 GY-MOE-346230-CS-INDV / P
roject Coordinator IDA / 71330 Component 4: Project Manag

ement and Monitoring and E
valuation

Post Individual Consult
ant Selection Direct - National 71,691.00 0.00 Signed 2023-03-01 2023-03-10 2023-03-04 2023-03-14 2023-03-06 2023-03-16 2023-03-31 2024-03-30

 GY-MOE-346231-CS-INDV / S
ocial Specialist (Part-time) IDA / 71330 Component 4: Project Manag

ement and Monitoring and E
valuation

Post Individual Consult
ant Selection Direct - National 6,000.00 0.00 Signed 2023-03-01 2023-03-12 2023-03-05 2023-05-24 2023-03-07 2023-05-24 2023-04-02 2024-04-01

 GY-MOE-355798-CS-INDV / F
inance Assistant IDA / 71330 Component 4: Project Manag

ement and Monitoring and E
valuation

Post Individual Consult
ant Selection Open - National 24,000.00 0.00 Under Implement

ation 2023-04-20 2023-04-16 2023-05-30 2023-06-04 2023-06-19 2024-06-18

 GY-MOE-355800-CS-INDV / P
rocurement Assistant IDA / 71330 Component 4: Project Manag

ement and Monitoring and E
valuation

Post Individual Consult
ant Selection Open - National 24,000.00 0.00 Under Implement

ation 2023-04-20 2023-04-16 2023-05-30 2023-06-04 2023-06-19 2024-06-18

 GY-MOE-355814-CS-CDS / E
nvironmental Specialist (Part
Time)

IDA / 71330 Component 4: Project Manag
ement and Monitoring and E
valuation

Post Direct Selection Direct - National 8,000.00 0.00 Under Implement
ation 2023-05-23 2023-05-22 2023-06-09 2023-06-29 2024-06-28

 GY-MOE-361519-CS-CDS / Sc
hool Facility Plan IDA / 71330

Component 1: Improve Servi
ce Delivery and Enhance the
Learning Environment at the
Secondary Level

Post Direct Selection Direct - National 35,000.00 0.00 Under Implement
ation 2023-05-18 2023-06-09 2023-05-28 2023-06-14 2023-10-12

 GY-MOE-365697-CS-INDV / D
evelopment of TVET Policy IDA / 71330 Component 4: Project Manag

ement and Monitoring and E
valuation

Post Individual Consult
ant Selection Open - National 150,000.00 0.00 Under Implement

ation 2023-06-11 2023-06-14 2023-07-20 2023-07-21 2023-08-07 2024-08-06
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Sample Procurement Plan

I. General

1. Bank’s approval Date of the procurement Plan [This is the first 
procurement plan)

2. Date of General Procurement Notice: April 25, 2017
3. Period covered by this procurement plan: September 2016 to June 

2017

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior 
Review by the Bank as stated in Appendix 1 to the Guidelines for 
Procurement: [Thresholds for applicable procurement methods (not 
limited to the list below) will be determined by the Procurement 
Specialist /Procurement Accredited Staff based on the assessment of 
the implementing agency’s capacity.] 

Procurement Method Prior Review 
Threshold

US$

Comments

1. ICB and LIB (Goods) Above US$ 1,500,000 All
2. NCB (Goods) NA
3. ICB (Works) Above US$ 7 million All
4. NCB (Works) NA
5.  ICB and LIB (Non-Consultant 

Services)
Above US$ 1,500,000 All

6 NCB (Non-Consultant Services) NA
[Add other methods if 
necessary]

2. Prequalification. Bidders for _Not applicable_ shall be prequalified in 
accordance with the provisions of paragraphs 2.9 and 2.10 of the 
Guidelines.

3. Proposed Procedures for CDD Components (as per paragraph. 
3.17 of the Guidelines: [CDD project implementation Manual to be 
issued by DRDIP PIU, MoANR for Bank approval) 

4. Reference to (if any) Project Operational/Procurement Manual: 
DRDIP Procurement Manual to be issued by DRDIP PIU.

5. Any Other Special Procurement Arrangements: NA
 

6. Summary of the Procurement Packages planned during the first 18 
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months after project effectiveness ( including those that are subject 
to retroactive financing and advanced procurement)

[List the Packages which require Bank’s prior review first and then the other 
packages]

1 2 3 4 5 6 7

Ref. 
No.

Descripti
on

Estimat
ed

Cost
US$ 

million

Packages Dome
stic 

Prefe
rence
(yes/
no)

Review
by Bank
(Prior / 
Post)

Comme
nts

Summary 
of the ICB 
(Works)

NA NA NA NA

Summary 
of the ICB 
(Goods)

6.69 4 No Prior

Summary 
of the NCB 
(Works)

3.8 9 No Post All

Summary 
of the NCB 
(Goods)

14.70 14 No Post All

Summary 
of the ICB 
(Non-
Consultant 
Services)

NA NA NA NA

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review 
by Bank as stated in Appendix 1 to the Guidelines Selection and 
Employment of Consultants:

Selection  Method Prior Review 
Threshold

Commentes

1. Competitive Methods  (Firms) Above US$ 500,000
2. Single Source (Firms) All
3. Individual Above US$ 200,000

2. Short list comprising entirely of national consultants: Short list of 
consultants for services, estimated to cost less than 
$_300,000_equivalent per contract, may comprise entirely of national 
consultants in accordance with the provisions of paragraph 2.7 of the 
Consultant Guidelines.

3. Any Other Special Selection Arrangements: NA
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4. Consultancy Assignments with Selection Methods and Time 
Schedule

1 2 3 4 5 6

Ref. No. Description 
of 
Assignmen
t

Estimat
ed 
Cost
US$ 
million

Package
s

Review
by Bank
(Prior / 
Post)

Comment
s

Summary 
of number 
of 
contracts 
that will 
be let 
under 
QCBS

0.35 2 Prior

Summary 
of number 
of 
contracts 
that will 
be let 
under 
other 
methods

1.4 38 Post LCS/ IC
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PROCUREMENT
PLAN Eastern and Southern Africa : Development Response to Displacement Impacts Project in the HoA
General Information
Country: Eastern and Southern Africa Bank’s Approval Date of the Original Procurement Plan: 2017-10-26

Revised Plan Date(s): (comma delineated, leave blank if none)2023-05-19
Project ID: P152822 GPN Date:
Project Name: Development Response to Displacement Impacts Project in the HoA
Loan / Credit No: IDA / 58330, IDA / 58210, IDA / 66660
Executing Agency(ies):Agence Djiboutienne de Development Social

WORKS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
High SEA/SH R

isk
Procurement D
ocument Type

Estimated
Amount (U

S$)

Actual Am
ount (US$

)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Complet

ion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

 COMP1/T1/2017 / Travaux d'
extension de 5 salles de Lycé
e et réhabilitation du dortoir
à Obock

IDA / 58330 Social and Economic Service
s and Infrastructure Post Request for Bids Open - National Single Stage - One E

nvelope 325,070.00 375,984.42 Signed 2018-02-10 2018-09-24 2018-02-17 2018-03-31 2018-11-07 2018-04-30 2018-12-04 2018-06-04 2018-12-14 2018-12-0
1

 COMP1/T3/2017 / Travaux d
e raccordement pecherie d'O
bock

IDA / 58330 Social and Economic Service
s and Infrastructure Post Request for Bids Open - National Single Stage - One E

nvelope 450,704.00 0.00 Canceled 2017-11-20 2017-11-27 2018-01-08 2018-02-07 2018-03-14 2018-09-1
0

 COMP1/T8/2017 / constructi
on de locaux communautaire
/communautaire à Ali addé

IDA / 58330 Social and Economic Service
s and Infrastructure Post Request for Quota

tions Limited Single Stage - One E
nvelope 101,408.00 95,992.16 Signed 2018-03-17 2018-10-22 2018-05-12 2019-01-14 2018-11-0

8

 COMP1/T9/2017 / Réhabilitat
ion du local communautaire (
UNFD) à Holl-Holl

IDA / 58330 Social and Economic Service
s and Infrastructure Post Request for Quota

tions Limited Single Stage - One E
nvelope 40,000.00 33,579.56 Signed 2018-02-17 2018-10-22 2018-04-14 2019-01-14 2018-10-1

1

 DJ-ADDS-29135-CW-RFB / Tr
avaux extention du centre de
santé à Obock

IDA / 58330 Social and Economic Service
s and Infrastructure Post Request for Bids Open - National Single Stage - One E

nvelope 399,493.00 264,611.20 Signed 2017-10-31 2017-05-29 2017-11-05 2017-12-05 2017-07-16 2018-02-08 2017-09-11 2018-06-0
8

 DJ-ADDS-29136-CW-RFB / re
habilitation/ extention du cen
tre de santé Ali addé et Hol H
ol en 2 lots séparés

IDA / 58330 Social and Economic Service
s and Infrastructure Post Request for Bids Open - National Single Stage - One E

nvelope 436,620.00 60,014.06 Signed 2017-10-31 2017-05-29 2017-11-05 2017-12-05 2017-07-09 2018-01-04 2017-08-08 2018-02-08 2017-09-11 2018-08-0
7

 DJ-ADDS-29129-CW-DIR / Tr
avaux d'extension Résau/ Ele
ctricité d'Obock et Holl-Holl

IDA / 58330 Social and Economic Service
s and Infrastructure Prior Direct Selection Direct 1,188,371.09 1,188,375.0

0 Signed 2017-09-19 2019-05-14 2017-10-04 2020-09-23 2017-10-27 2017-12-22 2019-04-2
5

 004/2017/TVX/IDA-PRDDCA/
ADDS / avenant n°1  au marc
hé des travaux d'électrificati
on Holhol et extension résea
u electrique d'Obock

IDA / 58330 Social and Economic Service
s and Infrastructure Prior Direct Selection Direct 210,936,565.

00 0.00 Canceled 2019-02-21 2019-02-26 2019-04-02 2019-09-2
9

 COMP1/T5/2017 / F+P et rac
cordement des installations é
lectriques  des logements, lo
caux commerciaux et établis
sements publics à Holl-Holl

IDA / 58330 Social and Economic Service
s and Infrastructure Post Request for Bids Open - National Single Stage - One E

nvelope 241,392.00 324,046.72 Signed 2017-10-31 2018-03-29 2017-11-07 2017-12-07 2018-05-02 2018-01-06 2018-06-20 2018-02-10 2018-06-26 2018-05-1
1

 COMP4/T1/2019 / Travaux d
e construction d'une salle d'a
rchives

IDA / 58330 Project Management, and M
onitoring and Evaluation Post Request for Bids Open - National Single Stage - One E

nvelope 185,915.00 143,370.91 Signed 2019-09-08 2019-10-21 2019-09-13 2019-10-25 2019-12-11 2019-11-24 2020-01-27 2019-12-29 2020-02-03 2020-06-2
6

 COMP1/T7/2017 / Travaux d
e construction d'une piste en
pierres taillées (voiries Oboc
k)

IDA / 58330 Social and Economic Service
s and Infrastructure Post Request for Bids Open - National Single Stage - One E

nvelope 662,423.00 851,773.84 Signed 2019-09-08 2018-11-01 2019-09-13 2021-01-19 2019-10-25 2019-03-06 2019-11-24 2019-04-10 2019-12-29 2019-08-18 2020-06-2
6

 COMP1/T6/2017 / Travaux d
e construction de logements
de fonction et réhabilitation
de l’école primaire et collège
de Holl Holl.

IDA / 58330 Social and Economic Service
s and Infrastructure Post Request for Bids Open - National Single Stage - One E

nvelope 1,616,902.00 53,413.47 Signed 2017-10-31 2018-10-15 2017-11-05 2017-12-05 2018-12-06 2018-01-04 2018-12-30 2018-02-08 2019-01-14 2018-05-0
9

 COMP2/T2/2017 / rénovation
et renforcement de perimetr
es existants  pour Holhol

IDA / 58330 Social and Economic Service
s and Infrastructure Post Request for Quota

tions Limited Single Stage - One E
nvelope 186,183.00 0.00 Canceled 2017-11-01 2017-12-27 2018-06-2

5

 COMP2/T3/2017 / rénovation
et renforcement de perimetr
es existants d'où 5 reservoirs
, 5 puits,  5 champs solaires
pour Ali Addé

IDA / 58330 Social and Economic Service
s and Infrastructure Post Request for Quota

tions Limited Single Stage - One E
nvelope 149,000.00 0.00 Canceled 2017-11-01 2017-12-27 2018-06-2

5

 COMP1/T1/2019 / Travaux d
e réhabilitation et d'extensio
n du Centre de Santé de Holl
Holl..

IDA / 58330 Social and Economic Service
s and Infrastructure Post Direct Selection Direct 87,417.00 87,159.13 Signed 2019-09-08 2019-08-06 2019-09-13 2019-08-13 2019-10-18 2019-08-29 2020-04-1

5

 COMP1/T7/2019 / Travaux d
e rénovation d'électricité pou
r la salle d'urgence et salle d'
hospitalisation du CMH d'Obo
ck

IDA / 58330 Social and Economic Service
s and Infrastructure Post Request for Quota

tions Limited Single Stage - One E
nvelope 13,000.00 12,299.96 Signed 2019-11-02 2019-10-15 2019-12-28 2019-11-06 2020-06-2

5

 COMP1/T5/TVX/2019 / Rénov
ation des locaux de l'UNFD à
Obock

IDA / 58330 Social and Economic Service
s and Infrastructure Post Request for Bids Open - National Single Stage - One E

nvelope 107,042.00 102,232.86 Signed 2019-11-19 2019-11-10 2019-11-24 2020-08-24 2020-01-05 2020-01-29 2020-02-04 2020-03-08 2020-03-10 2020-03-13 2020-09-0
6

 COMPT1/T3/2010 / travaux d
e raccordement de nouveaux
forages, réalisation de condui
te d'adduction  d'eau et chan
gements des conduites vétus
tes de distribution d'eau à Ob
ock

IDA / 58330 Social and Economic Service
s and Infrastructure Post Direct Selection Direct 1,339,674.00 1,335,723.2

8 Signed 2020-02-04 2020-02-19 2020-02-09 2015-11-01 2020-03-15 2020-06-11 2020-06-1
3

 COMP1/T5/2019 / Travaux d
e rénovation des locaux de l'
UNFD à Obock

IDA / 58330 Social and Economic Service
s and Infrastructure Post Request for Bids Open - National Single Stage - One E

nvelope 107,042.00 102,232.86 Signed 2020-10-11 2019-11-21 2020-10-16 2020-11-15 2020-11-27 2019-12-25 2020-12-27 2020-03-18 2021-01-31 2020-03-21 2021-07-3
0

 COMP1/T3/2019 / Réalisation
à Obock des travaux de racc
ordement de 05 forages, de
changement de la conduite p
rincipale  reliant les forages
au réservoir existant de la vil
le et de changement d'une p
artie vetuste du réseau de di
stribution

IDA / 58330 Social and Economic Service
s and Infrastructure Post Direct Selection Direct 1,339,674.00 1,335,723.2

8 Signed 2019-09-08 2019-10-19 2019-09-13 2019-10-14 2019-10-18 2020-07-06 2020-04-1
5
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 COMPT1/T7/2019 / Fournitur
e +Pose et raccordement des
installations électriques  des
logements, mis en conformit
é de 200 logements à obock

IDA / 58330 Social and Economic Service
s and Infrastructure Post Request for Quota

tions Open - National Single Stage - One E
nvelope 164,380.00 146,159.28 Signed 2020-02-09 2020-11-15 2020-04-05 2020-07-24 2020-07-0

4

 COMP1/T1/2021 / Fourniture
+Pose d'un reservoir d'eau p
our le local communautaire d
'Ali addé

IDA / 58330 Social and Economic Service
s and Infrastructure Post Direct Selection Direct 11,493.00 11,459.07 Completed 2021-02-24 2021-02-14 2021-03-01 2021-03-18 2021-04-05 2021-05-12 2021-10-0

2

 COMP1/TX1/2021 / Réhabilit
ation d’un hangar et de deux
stocks à  Ali-Sabieh pour le M
ASS

IDA / 58330 Social and Economic Service
s and Infrastructure Post Request for Bids Open - National Single Stage - One E

nvelope 84,507.00 45,049.86 Signed 2021-03-01 2021-08-11 2021-03-06 2021-04-17 2021-12-08 2021-05-17 2022-01-19 2021-06-21 2022-04-11 2021-12-1
8

 COMP1/TX2/2021 / Travaux
d’Extension pavillon matérnit
é + réhabilitation couloir bloc
opératoire a Obock

IDA / 58330 Social and Economic Service
s and Infrastructure Post Request for Bids Open - National Single Stage - One E

nvelope 140,845.00 198,660.35 Signed 2021-03-01 2020-10-05 2021-03-06 2021-04-17 2020-12-10 2021-05-17 2020-12-09 2021-06-21 2020-12-18 2021-12-1
8

 CPMP1/TX3/2021 / Construct
ion de deux casernes de pom
piers (Ali sabieh et obock )

IDA / 58330 Social and Economic Service
s and Infrastructure Post Request for Bids Open - National Single Stage - One E

nvelope 1,070,423.00 0.00 Under Imple
mentation 2021-03-01 2021-10-03 2021-03-06 2021-04-17 2021-05-17 2021-06-21 2021-12-1

8

 COMP1/TX4/2021 / Construct
ion d'un hangar à Obock IDA / 58330 Social and Economic Service

s and Infrastructure Post Request for Bids Open - National Single Stage - One E
nvelope 112,676.00 0.00 Under Imple

mentation 2021-03-01 2021-10-03 2021-03-06 2021-04-17 2021-12-08 2021-05-17 2022-01-19 2021-06-21 2021-12-1
8

 COMP1/TX5/2021 / Travaux
d'extension du centre de san
té de HOLHOL

IDA / 58330 Social and Economic Service
s and Infrastructure Post Request for Bids Open - National Single Stage - One E

nvelope 219,718.00 250,693.22 Signed 2021-03-01 2020-12-15 2021-03-06 2021-04-17 2021-01-20 2021-05-17 2021-03-01 2021-06-21 2021-03-18 2021-12-1
8

 COMP2/TX3/2021 / Réhabilit
ation des périmètres existant
s

IDA / 58330 Sustainable Environmental
Management Post Request for Bids Open - National Single Stage - One E

nvelope 662,873.00 246,399.78 Signed 2021-03-01 2021-03-04 2021-03-06 2021-04-17 2021-04-07 2021-05-17 2021-05-30 2021-06-21 2021-06-21 2021-12-1
8

 COMP2/TX4/2021 / Création
de nouveaux périmètres IDA / 58330 Sustainable Environmental

Management Post Request for Bids Open - National Single Stage - One E
nvelope 342,257.00 0.00 Canceled 2021-03-01 2021-03-06 2021-04-17 2021-05-17 2021-06-21 2021-12-1

8

 COMP1/TX6/2021 / Réhabilit
ation d’un parc (obock) IDA / 58330 Social and Economic Service

s and Infrastructure Post Request for Bids Open - National Single Stage - One E
nvelope 200,000.00 461,024.97 Signed 2021-03-01 2021-05-06 2021-03-06 2021-04-17 2021-07-14 2021-05-17 2021-08-11 2021-06-21 2021-08-16 2021-12-1

8

 COMP1/T6/2019 / petits trav
aux de raccordement eau et
électricité pour la pêcherie..

IDA / 58330 Social and Economic Service
s and Infrastructure Post Request for Quota

tions Limited Single Stage - One E
nvelope 30,000.00 0.00 Canceled 2019-11-25 2020-01-20 2020-07-1

8

 COMP7/T1/2020 / Travaux d
e réhabilitation de la cloture
de  l'école primaire d'Obock

IDA / 58330 Social and Economic Service
s and Infrastructure Post Request for Bids Open - National Single Stage - One E

nvelope 235,070.00 87,442.79 Signed 2021-03-17 2020-06-04 2021-03-22 2021-05-30 2021-05-03 2020-07-15 2021-06-02 2020-08-11 2021-07-07 2020-08-27 2022-01-0
3

 COMP2/T4/2020 / Travaux d’
extension de la centrale solai
re et du réseau de ALI ADDE
DJIBOUTI

IDA / 58330 Sustainable Environmental
Management Post Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 3,500,000.00 0.00 Canceled 2021-01-03 2020-10-25 2021-01-07 2021-01-14 2021-02-18 2021-04-01 2021-03-20 2021-04-24 2021-10-2

1

 COMP1/TX10/2021 / TRAVAU
X DE CONSTRUCTION DES SA
NITAIRES POUR LE COLLEGE
DE HOLHOL

IDA / 58330 Social and Economic Service
s and Infrastructure Post Request for Quota

tions Limited Single Stage - One E
nvelope

Request for Quota
tions (Non Bank-S
PD)

27,000.00 27,466.37 Completed 2021-12-21 2021-06-03 2022-02-15 2021-07-14 2022-08-1
4

 COMP2/TX3/2021HH / TRAV
AUX DE REHABILITATION DES
PERIMETRES EXISTANTS POU
R HOLHOL

IDA / 58330 Social and Economic Service
s and Infrastructure Post Request for Bids Open - National Single Stage - One E

nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

149,000.00 296,508.33 Signed 2022-01-17 2021-03-04 2022-01-22 2022-03-05 2021-04-21 2022-04-04 2021-06-02 2022-05-09 2021-06-21 2022-11-0
5

 COMP2TX1/2022 / TRAVAUX
D’EXTENSION DE LA CENTRA
LE ET DU RESEAU D’ALI ADD
E

IDA / 58330 Sustainable Environmental
Management Prior Request for Bids Open - Internationa

l
Single Stage - One E
nvelope

Request for Bids -
Works French Civi
l Law (French) SP
D

3,500,000.00 0.00 Under Imple
mentation 2022-03-02 2022-04-06 2022-03-07 2022-04-18 2022-05-25 2022-05-18 2022-08-04 2022-06-22 2022-12-1

9

 COMP2/TX4/2021BIS / TRAV
AUX DE CONSTRUCTION DE
NOUVEAUX PERIMETRES AGR
ICOLS

IDA / 58330 Sustainable Environmental
Management Post Request for Bids Open - National Single Stage - One E

nvelope

Request for Bids -
Works French Civi
l Law (French) SP
D

342,257.00 0.00 Canceled 2021-12-16 2021-12-21 2022-02-01 2022-03-03 2022-04-07 2022-10-0
4

 COMP2/T1/2017 / rénovation
et renforcement de perimetr
es existants d'où 5 reservoirs
, 5 puits , 5 champs solaires
pour Obock

IDA / 58330 Social and Economic Service
s and Infrastructure Post Request for Quota

tions Limited Single Stage - One E
nvelope 135,211.00 0.00 Canceled 2017-11-01 2017-12-27 2018-06-2

5

 COMP3/TX1/ADD2023 / Mise
en place d'une usine de fabri
cation de thon

IDA / 66660 Livelihoods Program Post Request for Bids Open - National Single Stage - One E
nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

200,000.00 0.00 Pending Imp
lementation 2023-05-10 2023-05-15 2023-06-26 2023-07-26 2023-08-30 2024-02-2

6

 COMP2/TX6/2023 / Construct
ion d'un reservoir  de 30 M3
et d'un puits de 12 M de prof
ondeur pour la ferme semenc
ière

IDA / 66660 Social and Economic Service
s and Infrastructure Post Request for Quota

tions Limited Single Stage - One E
nvelope

Other (with field f
or explanation) 15,775.00 0.00 Pending Imp

lementation 2023-06-19 2023-07-31 2023-11-2
8

 COMP2/TX7/2023 / Travaux
de construction d'une cloture
de 2500 M2, terrassement et
équipements pour la ferme s
emencière

IDA / 66660 Social and Economic Service
s and Infrastructure Post Request for Quota

tions Limited Single Stage - One E
nvelope

Other (with field f
or explanation) 27,200.00 0.00 Pending Imp

lementation 2023-06-19 2023-07-31 2023-11-2
8

 COMP2/TX2 / Réhabilitation
des forages pour les périmètr
es agricoles, citernes enterré
es, puits (Obock)

IDA / 66660 Sustainable Environmental
Management Post Request for Bids Open - National Single Stage - One E

nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

350,000.00 0.00 Canceled 2023-04-30 2023-05-05 2023-06-16 2023-07-16 2023-08-20 2024-02-1
6

 COMP II/TX3/2023 ADD / Con
struction de citernes enterré
es dans la localité de SOUWA
LI dans le cadre des réhabilit
ation des périmètres agricols
à Obock

IDA / 66660 Social and Economic Service
s and Infrastructure Post Request for Quota

tions Limited Single Stage - One E
nvelope

Other (with field f
or explanation) 22,535.00 0.00 Pending Imp

lementation 2023-06-20 2023-08-01 2023-10-3
0

 COMP II TX6/2023ADD / Con
struction de citernes enterré
es dans la localité de WAYBO
L dans le cadre des périmètr
es agricols a Obock

IDA / 66660 Social and Economic Service
s and Infrastructure Post Request for Quota

tions Limited Single Stage - One E
nvelope

Other (with field f
or explanation) 22,535.00 0.00 Pending Imp

lementation 2023-06-20 2023-08-01 2023-10-3
0

 COMP II/TX7/2023ADD / Con
struction de 2 reservoirs de 4
0M3 à ILISOLA et SOUBLALI d
ans le cadre des périmètres
agricols à Obock

IDA / 66660 Social and Economic Service
s and Infrastructure Post Request for Quota

tions Limited Single Stage - One E
nvelope

Other (with field f
or explanation) 33,802.00 0.00 Pending Imp

lementation 2023-06-20 2023-08-01 2023-10-3
0

 COMP II /TX8/2023ADD / Pla
ntation d'arbres dans la vile
d'Obock

IDA / 66660 Sustainable Environmental
Management Post Request for Quota

tions Limited Single Stage - One E
nvelope

Other (with field f
or explanation) 27,605.00 0.00 Pending Imp

lementation 2023-06-20 2023-08-01 2023-10-3
0
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 COMP2/TX2/ADD2023 / Trav
aux d'amenagement hydro-a
gricol du terrain à ASSAMO (l
ocal technique * stockage)

IDA / 66660 Sustainable Environmental
Management Post Request for Bids Open - National Single Stage - One E

nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

45,950.00 0.00 Pending Imp
lementation 2023-06-25 2023-06-30 2023-07-30 2023-08-14 2023-09-11 2023-12-1

0

 COMP3/TX1/2021 / Construct
ion d"un marché communaut
aire a Obock

IDA / 66660 Livelihoods Program Post Request for Bids Open - National Single Stage - One E
nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

250,000.00 0.00 Pending Imp
lementation 2022-10-12 2022-10-17 2022-11-28 2022-12-28 2023-02-01 2023-07-3

1

GOODS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 COMP1/F2/2017 / achat de M
atériels informatique pour  le
s lycées bénéficiaires pour le
compte de l'Education Inform
atique

IDA / 58330 Social and Economic Service
s and Infrastructure Post Request for Quota

tions Limited Single Stage - One E
nvelope 30,000.00 137,081.90 Signed 2017-10-07 2019-03-29 2017-12-02 2018-06-01 2018-05-31

 COMP1/F4/2017 / equipeme
nts  médicaux et Mobiliers po
ur Obock,Ali Addé et Hol Hol

IDA / 58330 Social and Economic Service
s and Infrastructure Prior Direct Selection Direct 1,305,900.00 650,947.00 Signed 2017-10-20 2018-05-31 2017-10-20 2020-06-24 2017-12-01 2018-02-08 2018-05-30

 COMP2/F2/2017 / achat de
matériels pour périmetres ex
istants  d'où motopompes, br
ouettes... pour Obock

IDA / 58330 Social and Economic Service
s and Infrastructure Post Request for Bids Open - National Single Stage - One E

nvelope 166,667.00 67,316.40 Signed 2017-10-05 2017-11-16 2017-10-12 2017-11-23 2017-12-27 2017-12-23 2018-01-09 2018-01-27 2018-01-24 2018-07-26

 COMP4/F1/2017 / acquisition
d'une pick up et de 2 voiture
s 4X4. HARD TOP

IDA / 58330 Social and Economic Service
s and Infrastructure Post Request for Bids Open - National Single Stage - One E

nvelope 124,213.00 142,010.26 Signed 2017-10-02 2017-04-13 2017-10-09 2017-11-20 2017-05-14 2017-12-20 2017-05-18 2018-01-24 2017-06-18 2018-07-23

 COMP4/F2/2017 / acquisition
de tablettes pour l'enquete IDA / 58330 Social and Economic Service

s and Infrastructure Post Request for Quota
tions Limited Single Stage - One E

nvelope 30,000.00 28,970.66 Signed 2017-10-09 2017-08-16 2017-12-04 2017-09-12 2018-06-02

 COMP4/F4/2017 / acquisition
d' équipement pour le centre
de formation de l'ONARS

IDA / 58330 Social and Economic Service
s and Infrastructure Post Request for Bids Open - National Single Stage - One E

nvelope 84,507.00 0.00 Pending Impl
ementation 2017-10-03 2017-10-10 2017-11-21 2017-12-21 2018-01-25 2018-07-24

 COMP1/F3/2017 / achat de M
atériels de SVT et Physique p
our le Ministère de l'Educatio
on Nationale

IDA / 58330 Social and Economic Service
s and Infrastructure Post Request for Bids Open - National Single Stage - One E

nvelope 135,201.00 91,577.55 Signed 2017-10-31 2019-10-16 2017-11-05 2017-12-05 2019-11-20 2018-01-04 2020-01-29 2018-02-08 2020-06-08 2018-04-09

 COMP2/F3/2017 / achat de
matériels pour périmetres ex
istants d'où motopompes, br
ouettes... pour Ali Addé et Ho
lHol

IDA / 58330 Social and Economic Service
s and Infrastructure Post Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 333,334.00 129,599.81 Signed 2017-10-31 2017-11-16 2017-11-07 2017-12-19 2017-12-27 2018-01-18 2018-01-09 2018-02-22 2018-01-24 2018-06-22

 COMP3/F1BIS/2017 / Acquisi
tion de kits culinaires pour  le
s GEA

IDA / 58330 Social and Economic Service
s and Infrastructure Post Request for Quota

tions Limited Single Stage - One E
nvelope 20,000.00 20,109.35 Signed 2017-11-05 2017-06-26 2017-12-31 2017-07-12 2018-01-20

 COMP3/F1/2017 / acquisition
de matériels et consommabl
es pour les groupements de f
emmes et jeunes

IDA / 58330 Social and Economic Service
s and Infrastructure Post Request for Bids Open - National Single Stage - One E

nvelope 180,000.00 26,209.81 Signed 2017-10-31 2019-03-19 2017-11-05 2017-12-05 2019-04-02 2018-01-04 2019-04-08 2018-02-08 2019-04-10 2018-04-09

 COMP4/F3/2017 / acquisition
de logiciel pour l'analyse des
données des enquetes

IDA / 58330 Social and Economic Service
s and Infrastructure Post Request for Quota

tions Limited Single Stage - One E
nvelope 25,000.00 24,926.28 Signed 2017-11-17 2018-04-07 2018-01-12 2018-02-22 2018-07-11

 COMP1/F1/2017 / Equipeme
nts chauds et Froid pour les l
ycés techniques d' Ali  Sabie
h et Obock pour le Ministère
de l' Education Nationale

IDA / 58330 Social and Economic Service
s and Infrastructure Post Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 428,391.00 392,650.91 Signed 2017-10-05 2018-03-29 2017-10-12 2017-11-23 2018-05-02 2017-12-23 2018-06-04 2018-01-27 2018-06-11 2018-07-26

 COMP1/F4/2019 / acquisition
de chambres froides positive
s pour la pecherie

IDA / 58330 Project Management, and M
onitoring and Evaluation Post Request for Bids Open - National Single Stage - One E

nvelope 123,944.00 78,248.74 Signed 2019-09-08 2019-06-20 2019-09-13 2019-10-25 2019-08-07 2019-11-24 2019-09-17 2019-12-29 2019-10-03 2020-06-26

 COMP1/F5/2019 / Acquisition
de boutres,  et autres matéri
els etc.. pour les pecheurs d'
obock

IDA / 58330
Regional Support for Coordin
ation, Capacity and Knowled
ge

Post Request for Bids Open - National Single Stage - One E
nvelope 275,000.00 0.00 Canceled 2019-09-08 2019-09-13 2019-10-25 2019-11-24 2019-12-29 2020-06-26

 COMP1/F6/2019 / Acquisition
d'équipements pours les  dor
toirs et réfectoires d'Obock

IDA / 58330
Regional Support for Coordin
ation, Capacity and Knowled
ge

Post Request for Bids Open - National Single Stage - One E
nvelope 56,338.00 24,152.51 Signed 2019-09-08 2019-09-23 2019-09-13 2019-10-25 2019-10-06 2019-11-24 2019-10-10 2019-12-29 2019-10-14 2020-06-26

 COMP1/F2/2019 / Acquisition
d'équipements pour l'UNFD à
Holhol, Ali addé et Obock

IDA / 58330
Regional Support for Coordin
ation, Capacity and Knowled
ge

Post Request for Bids Open - National Single Stage - One E
nvelope 99,000.00 77,028.25 Signed 2019-09-08 2020-07-05 2019-09-13 2019-10-25 2020-07-23 2019-11-24 2020-07-23 2019-12-29 2021-02-22 2020-06-26

 COMP1/F2/2017 / achat de M
atériels informatique pour les
lycées bénéficiaires/ Educati
on

IDA / 58330 Social and Economic Service
s and Infrastructure Post Request for Bids Open - National Single Stage - One E

nvelope 169,000.00 0.00 Canceled 2018-03-15 2018-03-20 2018-05-01 2018-05-31 2018-07-05 2019-01-01

 COMP1/F5/2017 / acquisition
de 10 200 foyers améliorés p
our les 3 sites

IDA / 58330 Social and Economic Service
s and Infrastructure Prior Direct Selection Direct 229,859.00 183,345.08 Signed 2019-11-15 2020-06-18 2019-11-20 2020-06-24 2019-12-16 2020-01-09 2020-03-15

 COMP1/F1/2020 / acquisition
d'équipements et matériels
médicaux pour la CAMME.

IDA / 58330
Regional Support for Coordin
ation, Capacity and Knowled
ge

Post Direct Selection Direct 650,374.00 650,734.00 Signed 2020-10-07 2020-05-26 2020-10-12 2020-10-01 2020-11-16 2020-11-13 2021-05-15

 COMP1/F1/2021 / Achat four
nitures pour la  caserne pom
pier ALI SABIEH et OBOCK

IDA / 58330
Regional Support for Coordin
ation, Capacity and Knowled
ge

Post Request for Bids Open - National Single Stage - One E
nvelope 214,085.00 0.00 Pending Impl

ementation 2021-03-16 2021-03-21 2021-05-02 2021-06-01 2021-07-06 2022-01-02

 COMP1/F2/2021 / Achat de F
ournitures et équipements co
llèges de Ali Addeh

IDA / 58330
Regional Support for Coordin
ation, Capacity and Knowled
ge

Post Request for Bids Open - National Single Stage - One E
nvelope 84,995.00 127,813.08 Signed 2021-03-16 2021-03-18 2021-03-21 2021-05-02 2021-07-14 2021-06-01 2021-08-11 2021-07-06 2021-08-16 2022-01-02

 COMP1/F3/2021 / Achat de F
ournitures et équipements ly
cée d’Obock

IDA / 58330 Regional Support for Coordin
ation, Capacity and Knowled
ge

Post Request for Bids Open - National Single Stage - One E
nvelope 85,000.00 35,591.88 Signed 2021-03-16 2021-03-18 2021-03-21 2021-05-02 2021-08-11 2021-06-01 2021-08-29 2021-07-06 2021-10-13 2022-01-02
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 COMP1/F4/2021 / Acquisition
de matériels SVT pour le mini
stère de l’éducation

IDA / 58210 Project Management, and M
onitoring and Evaluation Post Request for Bids Open - National Single Stage - One E

nvelope 270,423.00 383,875.99 Signed 2021-03-16 2021-03-18 2021-03-21 2021-05-02 2021-08-11 2021-06-01 2021-09-15 2021-07-06 2021-10-13 2022-01-02

 COMP4/F4/2021 / Achat de f
ournitures pour l'Atelier pour
communication des résultats
des enquêtes avec les parten
aires (conseil régional, préfec
ture, BM…)

IDA / 58330
Regional Support for Coordin
ation, Capacity and Knowled
ge

Post Request for Quota
tions Limited Single Stage - One E

nvelope 16,901.00 0.00 Pending Impl
ementation 2021-03-21 2021-05-16 2021-11-12

 COMP4/F3/2021 / Achat de f
ournitures et matériels infor
matiques pour la DPSE

IDA / 58330 Project Management, and M
onitoring and Evaluation Post Request for Bids Open - National Single Stage - One E

nvelope 45,070.00 0.00 Canceled 2021-03-16 2021-08-08 2021-03-21 2021-05-02 2021-09-01 2021-06-01 2021-07-06 2022-01-02

 COMP4/F5/2021 / ACQUISITI
ON D'EQUIPEMENTS ADIOVIS
UEL POUR LE SERVICE  COM
MUNICATION DU PROJET

IDA / 58330
Regional Support for Coordin
ation, Capacity and Knowled
ge

Post Request for Quota
tions Limited Single Stage - One E

nvelope 27,000.00 26,956.89 Signed 2021-12-21 2021-04-06 2022-02-15 2021-07-16 2022-08-14

 COMP1/F1/2019 / Acquisition
d'équipements pour le collèg
e de Alli Addé (tables, chaise
s,...)

IDA / 58330 Project Management, and M
onitoring and Evaluation Post Request for Bids Open - National Single Stage - One E

nvelope 54,995.00 0.00 Canceled 2019-09-08 2019-09-13 2019-10-25 2019-11-24 2019-12-29 2020-06-26

 COMP1/F5/2019 BIS / ACQUI
SITION DE BOUTRES ET AUTR
ES MATERIELS POUR LES PEC
HEURS D'OBOCK

IDA / 58330 Sustainable Environmental
Management Post Request for Bids Open - National Single Stage - One E

nvelope 275,000.00 0.00 Canceled 2021-12-16 2021-12-21 2022-02-01 2022-03-03 2022-04-07 2022-10-04

 COMP1/F5/2021 / Achat de F
ourniture des équipements m
édicaux MS pour le pavillon
maternité du CMH d’Obock e
t extention de hollholl

IDA / 58330
Regional Support for Coordin
ation, Capacity and Knowled
ge

Post Direct Selection Direct - National 170,000.00 0.00 Pending Impl
ementation 2022-10-30 2022-11-04 2022-12-09 2023-06-07

 COMP4/F4/2022 / Achat de
matériel de bureau pour la Di
rection de l'ADDS

IDA / 58330
Regional Support for Coordin
ation, Capacity and Knowled
ge

Post Request for Quota
tions Limited Single Stage - One E

nvelope 18,600.00 0.00 Completed 2022-12-27 2022-06-08 2023-02-21 2023-08-20 2022-09-14

 COMP4/F5/2022 / achat d'éq
uipement de bureau pour la
Direction

IDA / 58330 Regional Support for Coordin
ation, Capacity and Knowled
ge

Post Request for Quota
tions Limited Single Stage - One E

nvelope 23,000.00 0.00 Completed 2022-12-27 2022-08-22 2023-02-21 2023-08-20 2022-12-18

 COMP4/F2/2021 / Acquisition
d'un camion  de stock alimen
taire pour l’ONARS

IDA / 66660 Project Management, and M
onitoring and Evaluation Post Request for Bids Open - National Single Stage - One E

nvelope 78,873.00 0.00 Pending Impl
ementation 2023-04-05 2023-04-10 2023-05-22 2023-06-21 2023-07-26 2024-01-22

 COMP2/F6/2023 / Achat de f
ournitures consommables (o
nduleur) pour la centrale sola
ire

IDA / 66660 Sustainable Environmental
Management Post Request for Quota

tions Limited Single Stage - One E
nvelope 5,000.00 0.00 Pending Impl

ementation 2023-05-13 2023-07-08 2024-01-04

 COMP4/F1/2022 / Achat de f
ournitures et matériels infor
matiques pour la DPSE

IDA / 58330 Project Management, and M
onitoring and Evaluation Post Request for Bids Open - National Single Stage - One E

nvelope 36,000.00 0.00 Pending Impl
ementation 2022-01-17 2022-01-22 2022-03-05 2022-04-04 2022-05-09 2022-11-05

 COMP3/F1/ADD2023 / Achat
de matériel de quincaillerie p
our les moulins pour les sites

IDA / 66660 Livelihoods Program Post Request for Quota
tions Limited Single Stage - One E

nvelope 16,000.00 0.00 Pending Impl
ementation 2023-06-04 2023-07-30 2024-01-26

 COMP3/F2/ADD2023 / Acquis
ition de tableaux et étiquette
s pour les 2 régions

IDA / 66660 Livelihoods Program Post Request for Quota
tions Limited Single Stage - One E

nvelope 10,000.00 0.00 Pending Impl
ementation 2023-06-04 2023-07-30 2024-01-26

 COMP3/F6/ADD2023 / Achat
de matériels informatiques et
bureautiques

IDA / 66660 Livelihoods Program Post Request for Quota
tions Limited Single Stage - One E

nvelope 6,000.00 0.00 Pending Impl
ementation 2023-06-04 2023-07-30 2024-01-26

 COMP3/F7/ADD2023 / Achat
consommables Matières pre
mières  pour le moulin et livr
aison sur site

IDA / 66660 Social and Economic Service
s and Infrastructure Post Request for Quota

tions Limited Single Stage - One E
nvelope 50,000.00 0.00 Pending Impl

ementation 2023-06-04 2023-07-30 2024-01-26

 COMP3/F8/ADD2023 / Achat
de consommables  pour la ge
stion des moulins (congélate
urs; climatiseurs) pour les 2 r
égions

IDA / 66660 Livelihoods Program Post Request for Quota
tions Limited Single Stage - One E

nvelope 7,000.00 0.00 Pending Impl
ementation 2023-06-04 2023-07-30 2024-01-26

 COMP I /F7/2023ADD / Achat
de pompes  immergées  et é
quipements solaires dans le
cadre de la réhabilitation des
périmètres agricols

IDA / 66660 Social and Economic Service
s and Infrastructure Post Request for Quota

tions Limited Single Stage - One E
nvelope 45,050.00 0.00 Pending Impl

ementation 2023-06-20 2023-08-01 2023-10-30

 COMP3/F5/ADD2023 / Achat,
installation et formation pour
 deux moulins à grain (obock
et Ali adde)

IDA / 66660 Livelihoods Program Post Direct Selection Direct - Internation
al 200,000.00 0.00 Pending Impl

ementation 2023-06-25 2023-06-30 2023-07-28 2023-11-25

 COMP3/F9/ADD2023 / Achat
et pose de kits solaires pour
Ali addé

IDA / 66660 Livelihoods Program Post Request for Bids Limited Single Stage - One E
nvelope 60,000.00 0.00 Pending Impl

ementation 2023-06-25 2023-06-30 2023-07-30 2023-08-14 2023-09-11 2023-12-10

 COMP4/F1/2021 / Achat /ada
ptation d’un logiciel intégré p
our l’ONARS

IDA / 66660
Regional Support for Coordin
ation, Capacity and Knowled
ge

Post Request for Bids Open - National Single Stage - One E
nvelope 209,000.00 0.00 Pending Impl

ementation 2023-03-27 2023-04-01 2023-05-13 2023-06-12 2023-07-10 2023-11-07

 COMP1/F1/ADD2023 / Achat
d'équipements médicaux MS
pour le pavillon maternité du
CMH d'Obock et extension de
Holhol

IDA / 58330 Social and Economic Service
s and Infrastructure Post Direct Selection Direct - National 134,000.00 0.00 Pending Impl

ementation 2023-03-31 2023-04-05 2023-05-10 2023-11-06

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 COMP4/NCS1/2019 / séminai
re Management de projets et
programmes par indicateurs,
résultats et tableaux
de bord

IDA / 58330 Project Management, and M
onitoring and Evaluation Post Direct Selection Direct 12,435.00 0.00 Pending Impl

ementation 2019-09-08 2019-09-13 2019-10-18 2020-04-15
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 COMP4/NCS2/2019 / Formati
on: cycle FI05 intitulé "La pas
sation et l'exécution des mar
chés selon les nouvelles proc
édures nationales et des baill
eurs (Banque Mondiale, Banq
ue Africaine de Développeme
nt, Union Européenne...)"

IDA / 58330 Project Management, and M
onitoring and Evaluation Post Direct Selection Direct 15,000.00 0.00 Pending Impl

ementation 2019-09-08 2019-09-13 2019-10-18 2020-04-15

 COMP4/CSC3/2019 / Formati
on de la responsable gestion
financière en gestion adminis
trative et financière, la clôtur
e et l'audit des programmes
et projets

IDA / 58330 Project Management, and M
onitoring and Evaluation Post Direct Selection Direct 15,000.00 0.00 Pending Impl

ementation 2019-09-24 2019-09-29 2019-11-03 2020-05-01

 COMP4/NCS4/2019 / formati
on du chef de projet en " pré
paration ala certification  en
gestion de projet PMP (projec
t Managment professionnal)

IDA / 58330 Project Management, and M
onitoring and Evaluation Post Direct Selection Direct 15,171.00 0.00 Pending Impl

ementation 2019-11-17 2019-11-22 2019-12-27 2019-12-30

 COMP3/F3/ADD2023 / Achat
et pose d'étagères métalliqu
es

IDA / 66660 Livelihoods Program Post Request for Quota
tions Limited Single Stage - One E

nvelope 6,000.00 0.00 Pending Impl
ementation 2023-06-04 2023-07-30 2024-01-26

 COMP3/C11/2023ADD / LAB
ORATOIRE D'ANALYSE ALIME
NTAIRE ( LANAA)

IDA / 66660 Livelihoods Program Post Direct Selection Direct - National 10,000.00 0.00 Pending Impl
ementation 2023-06-06 2023-06-11 2023-07-25 2023-10-10

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft R
equest for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of Technic
al Proposal

Combined Evaluation
Report and Draft Neg

otiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 COMP1/C1/2017 / Recrutem
ent d'un Bureau d'Etudes  et
de supervision pour les trava
ux d'extension, construction,
réhabilitation des établissem
ents scolaires , le local comm
unautaire

IDA / 58330 Social and Economic Service
s and Infrastructure Post Quality And Cost-

Based Selection Open - National 252,234.00 332,425.00 Signed 2017-10-02 2017-07-26 2017-10-23 2017-12-06 2018-01-08 2018-01-03 2018-01-31 2018-02-02 2018-03-07 2018-03-09 2018-04-04 2018-04-13 2018-04-06 2019-04-13

 COMP1/C2/2017 / Recrutem
ent d'un Bureau d'Etudes po
ur la supervision des travaux
d'extension de centres de sa
nté pour obock, ali addé et H
ol hol

IDA / 58330 Social and Economic Service
s and Infrastructure Post Consultant Qualifi

cation  Selection Open - National 83,611.00 83,364.44 Signed 2017-10-02 2017-07-13 2017-10-23 2017-12-06 2017-11-05 2018-01-05 2017-11-13 2018-02-09 2017-11-22 2018-08-08

 COMP1/C3/2017 / Récrutem
ent d'un consultant individue
l pour les études et la superv
ision les travaux d'installatio
ns dans les logements, locau
x commerciaux et établissem
ent publics à Holl-Holl

IDA / 58330 Social and Economic Service
s and Infrastructure Post Consultant Qualifi

cation  Selection Open - National 30,000.00 23,276.23 Signed 2017-10-30 2018-03-11 2017-11-20 2018-01-03 2018-08-29 2018-02-02 2018-09-19 2018-03-09 2018-10-11 2018-09-05

 COMP1/C4/2017 / Recrutem
ent d'un bureau d'etudes pou
r raccordement Pecherie (Ob
ock)

IDA / 58330 Social and Economic Service
s and Infrastructure Post Consultant Qualifi

cation  Selection Open - National 45,070.00 0.00 Canceled 2017-11-30 2017-12-21 2018-02-03 2018-03-05 2018-04-09 2018-10-06

 COMP1/C5/2017 / Recrutem
ent d'un BE pour les travaux
de forrage de Hol hol et Ali A
ddé et du   reseau d'adductio
n d'eau à Obock et Holl-Holl

IDA / 58330 Social and Economic Service
s and Infrastructure Post Quality And Cost-

Based Selection Open - National 188,732.00 0.00 Canceled 2017-12-15 2018-01-05 2018-02-18 2018-03-18 2018-04-17 2018-05-22 2018-06-26 2019-06-26

 COMP2/C1/2017 / Recrutem
ent d'un bureau d'etudes pou
r la  la rénovation et renforce
ment des perimetres existant
s

IDA / 58330 Social and Economic Service
s and Infrastructure Post Consultant Qualifi

cation  Selection Open - National 40,564.00 0.00 Canceled 2017-10-05 2017-10-26 2017-12-09 2018-01-08 2018-02-12 2018-08-11

 COMP2/C2/2017 / Recrutem
ent d'un bureau d'etudes pou
r l'extension de la centrale so
laire et le forage d'Ali-Addé

IDA / 58330 Social and Economic Service
s and Infrastructure Post Quality And Cost-

Based Selection Open - National 152,369.00 228,500.00 Completed 2017-10-02 2018-07-12 2017-10-23 2017-12-06 2018-08-29 2018-01-03 2018-10-24 2018-02-02 2018-12-26 2018-03-09 2019-01-09 2018-04-13 2019-01-24 2019-04-13 2020-10-28

 COMP4/C10/2017 / recrutem
ent d 'un cabinet pour l'Audit
Financier

IDA / 58330 Social and Economic Service
s and Infrastructure Post Least Cost Selecti

on Open - National 10,000.00 18,351.36 Signed 2017-10-02 2017-09-13 2017-10-23 2017-12-06 2017-12-24 2018-01-03 2018-02-21 2018-02-02 2018-04-02 2018-03-09 2018-04-09 2018-04-13 2018-04-17 2018-10-10

 COMP4/C11/2017 / Recrute
ment d'un consultant pour la
collecte de donnée administr
atives de toutes les infrastru
ctures sociales de base

IDA / 58330 Social and Economic Service
s and Infrastructure Post Consultant Qualifi

cation  Selection Open - National 8,000.00 7,976.41 Signed 2017-10-02 2017-08-20 2017-10-23 2017-12-06 2017-10-04 2018-01-05 2017-10-16 2018-02-09 2017-10-16 2018-08-08

 COMP1/C2/2019 / Recrutem
ent d'un cabinet pour l'étude
topographique de l'adduction
d'eau potable a partir d'Ali sa
bieh

IDA / 58330 Social and Economic Service
s and Infrastructure Post Quality And Cost-

Based Selection Open - National 30,000.00 0.00 Canceled 2019-09-23 2019-10-14 2019-11-27 2019-12-25 2020-01-24 2020-02-28 2020-04-03 2021-04-03

 COMP1/C5/2017 / Recrutem
ent d'un BE pour les travaux
de raccordements de Hol hol
et Ali Addé au reservoir d'ea
u d'Ali-Sabieh

IDA / 58330 Social and Economic Service
s and Infrastructure Post Quality And Cost-

Based Selection
Open - Internationa
l 500,000.00 442,290.00 Completed 2020-02-20 2020-01-09 2020-03-12 2020-08-16 2020-04-25 2020-09-09 2020-05-23 2021-06-02 2020-06-22 2021-05-30 2020-07-27 2021-06-30 2020-08-31 2021-07-15 2021-08-31 2021-10-25

 COMP4/C4/2021 / recruteme
nt d'un cabinet d'audit financ
ier pour les exercices 2020/2
021/2022

IDA / 58330
Regional Support for Coordin
ation, Capacity and Knowled
ge

Post Least Cost Selecti
on Open - National 67,606.00 36,912.52 Signed 2021-02-28 2021-02-14 2021-03-21 2021-05-04 2021-04-26 2021-06-01 2021-06-30 2021-07-01 2021-07-28 2021-08-05 2021-08-11 2021-09-09 2021-08-18 2022-03-08

 COMP1/C1SUP/2021 / LE RE
CRUTEMENT D'UN BUREAU D
E CONTROLE POUR LES TRAV
AUX D'EXTENSION/CONSTRU
CTION/REHABILITATION D'ALI
-ADDE, HOLL-HOLL ET D'OBO
CK

IDA / 58330 Social and Economic Service
s and Infrastructure Post Consultant Qualifi

cation  Selection Open - National 100,000.00 442,290.00 Signed 2021-04-18 2021-04-25 2021-04-28 2021-06-02 2021-05-22 2021-07-07 2021-06-21 2021-07-11 2021-07-26 2021-07-15 2022-01-22

 COMP4/C1/2022 / Recrutem
ent d'un bureau d'études inte
rnational pour la rédaction d'
un manuel administratif et fi
nancier pour l'ONARS

IDA / 58330
Regional Support for Coordin
ation, Capacity and Knowled
ge

Post Consultant Qualifi
cation  Selection

Open - Internationa
l 85,000.00 0.00 Under Implement

ation 2022-09-29 2022-10-11 2022-10-20 2022-10-11 2022-12-03 2023-01-02 2023-02-06 2023-08-05

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Invitation to Identifie
d/Selected Consultant

Draft Negotiated Cont
ract Signed Contract Contract Completion
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Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 COMP4/C1/2017 / coordinate
ur de projet IDA / 58330 Social and Economic Service

s and Infrastructure Post Individual Consult
ant Selection Open 30,000.00 142,079.81 Signed 2017-10-02 2016-10-25 2017-11-20 2017-03-02 2017-12-11 2017-03-02 2018-01-15 2017-04-02 2018-07-14

 COMP4/C2/2017 / recruteme
nt d'ingénieur en Infrastructu
res

IDA / 58330 Social and Economic Service
s and Infrastructure Post Individual Consult

ant Selection Open 24,000.00 109,675.64 Signed 2017-10-02 2016-10-25 2017-11-20 2017-05-30 2017-12-11 2017-06-01 2018-01-15 2017-06-02 2018-07-14

 COMP4/C3/2017 / recruteme
nt de 4 techniciens supérieur
s pour les régions et Djibouti
ville

IDA / 58330 Social and Economic Service
s and Infrastructure Post Individual Consult

ant Selection Open 62,400.00 15,554.00 Signed 2017-10-02 2017-03-20 2017-11-20 2017-05-03 2017-12-11 2017-05-07 2018-01-15 2017-08-16 2018-07-14

 COMP4/C5/2017 / recruteme
nt d'un spécialiste en sauveg
ardes environnementales et
sociales

IDA / 58330 Social and Economic Service
s and Infrastructure Post Individual Consult

ant Selection Open 24,000.00 116,588.52 Signed 2017-10-02 2016-11-08 2017-11-20 2017-02-14 2017-12-11 2017-02-23 2018-01-15 2017-03-15 2018-07-14

 COMP4/C6/2017 / recruteme
nt d'un responsable Suivi eva
luation

IDA / 58330 Social and Economic Service
s and Infrastructure Post Individual Consult

ant Selection Open 24,000.00 91,728.71 Signed 2017-10-02 2016-11-08 2017-11-20 2016-02-14 2017-12-11 2017-02-23 2018-01-15 2017-03-02 2018-07-14

 COMP4/C7/2017 / recruteme
nt d'un comptable IDA / 58330 Social and Economic Service

s and Infrastructure Post Individual Consult
ant Selection Open 24,000.00 113,663.84 Signed 2017-10-02 2016-11-15 2017-11-20 2017-02-19 2017-12-11 2017-02-20 2018-01-15 2017-04-01 2018-07-14

 COMP4/C8/2017 / recruteme
nt d'un assistant de projet IDA / 58330 Social and Economic Service

s and Infrastructure Post Individual Consult
ant Selection Open 12,000.00 13,161.08 Signed 2017-11-05 2019-05-01 2017-12-24 2019-06-16 2018-01-14 2019-06-16 2018-02-18 2019-05-01 2018-08-17

 COMP4/C9/2017 / recruteme
nt d'un spécialiste Passation
des marchés

IDA / 58330 Social and Economic Service
s and Infrastructure Post Individual Consult

ant Selection Open 24,000.00 47,858.46 Signed 2017-10-05 2018-01-08 2017-11-23 2018-03-21 2017-12-14 2018-03-21 2018-01-18 2018-03-25 2018-07-17

 COMP4/C12/2017 / Enquette
sur les migrants à Balbala et
à Djibouti-Ville

IDA / 58330 Social and Economic Service
s and Infrastructure Prior Direct Selection Direct 71,967.00 0.00 Under Implement

ation 2017-10-02 2021-03-18 2017-10-07 2017-08-30 2017-11-11 2018-05-10

 COMP4/C16/2017 / Récrute
ment d'un expert internation
al pour la préparation de la s
tratégie de l'ONARS

IDA / 58330 Social and Economic Service
s and Infrastructure Post Individual Consult

ant Selection Open 30,000.00 31,252.91 Signed 2017-10-02 2017-09-14 2017-11-20 2018-03-29 2017-12-11 2018-04-08 2018-01-15 2018-05-25 2018-07-14

 COMP4/C17/2017 / Récrute
ment d'un consultant individ
uel pour l'appui de l'expert e
n charge de la préparation d
e la stratégie de l'ONARS

IDA / 58330 Social and Economic Service
s and Infrastructure Post Individual Consult

ant Selection Open 11,268.00 10,967.56 Signed 2017-10-02 2017-09-14 2017-11-20 2018-03-12 2017-12-11 2018-04-08 2018-01-15 2018-04-18 2018-07-14

 COMP4/C17/2017_1 / recrute
ment d'un expert internation
al en manuel de procédures
ONARS

IDA / 58330 Social and Economic Service
s and Infrastructure Post Individual Consult

ant Selection Open 85,000.00 0.00 Canceled 2017-11-15 2017-09-18 2018-01-03 2018-01-24 2018-02-28 2018-08-27

 COMP4/C4/2017 / recruteme
nt d'un spécialiste en agricult
ure

IDA / 58330 Social and Economic Service
s and Infrastructure Post Individual Consult

ant Selection Open 24,000.00 71,787.69 Signed 2017-10-02 2016-11-08 2017-11-20 2017-02-16 2017-12-11 2017-02-13 2018-01-15 2017-03-02 2019-01-15

 COMP4/C13/2017 / recrutem
ent d'un consultant pour l'en
quête quantitative ménage

IDA / 58330 Social and Economic Service
s and Infrastructure Post Individual Consult

ant Selection Open 29,734.00 0.00 Pending Impleme
ntation 2018-01-15 2018-03-05 2018-03-26 2018-04-30 2018-10-27

 COMP4/C14/2017 / recrutem
ent d'un consultant pour l'en
quête quantitative jeunes fe
mmes et périmètres agro pas
toraux

IDA / 58330 Social and Economic Service
s and Infrastructure Post Individual Consult

ant Selection Open 26,133.00 0.00 Pending Impleme
ntation 2018-01-25 2018-03-15 2018-04-05 2018-05-10 2018-11-06

 COMP4/C16/2017 / Recrute
ment d'un consultant pour l'e
nquête de suivi des indicateu
rs

IDA / 58330 Social and Economic Service
s and Infrastructure Post Individual Consult

ant Selection Limited 34,000.00 4,237.47 Signed 2018-03-14 2019-02-18 2018-03-19 2019-02-18 2018-04-09 2019-03-20 2018-05-14 2019-04-21 2018-06-28

 DJ-ADDS-54279-CS-INDV / re
crutement d'un consultantpo
ur la sensibilisation,étude de
marchés, mise a jour du listin
g

IDA / 58330 Social and Economic Service
s and Infrastructure Post Individual Consult

ant Selection Limited 20,000.00 0.00 Pending Impleme
ntation 2017-10-05 2017-10-10 2017-10-31 2017-12-05 2018-06-03

 COMP4/C17/2017_2 / recrute
ment d'un consultant pour l'e
nquete de référence

IDA / 58330 Social and Economic Service
s and Infrastructure Post Individual Consult

ant Selection Limited 80,000.00 0.00 Pending Impleme
ntation 2018-03-15 2018-03-20 2018-04-10 2018-05-15 2018-06-29

 40000 / recrutement d'un co
nsultant pour la communicati
on

IDA / 58330 Social and Economic Service
s and Infrastructure Post Individual Consult

ant Selection Limited 40,000.00 0.00 Canceled 2018-03-15 2018-03-20 2018-04-10 2018-05-15 2018-11-11

 COMP3/C1/2017 / recruteme
nt d'un consultant pour l'anal
yse  complémentaire de l'en
quete

IDA / 58330 Social and Economic Service
s and Infrastructure Post Individual Consult

ant Selection Limited 20,000.00 0.00 Pending Impleme
ntation 2018-03-15 2018-03-20 2018-04-10 2018-05-15 2018-11-11

 022/2018/CO/IDA-PRDDCA/A
DDS / recrutement d'une cha
rgée des GEA pour la rgion O
BOCK

IDA / 58330 Livelihoods Program Post Direct Selection Direct 8,400.00 28,615.37 Signed 2019-01-16 2018-12-04 2019-01-26 2019-01-20 2019-04-01 2019-01-21 2019-09-28

 023/2018/CO/IDA-PRDDCA/A
DDS / recrutement d'une cha
rgée des GEA pour la région
d'Ali sabieh

IDA / 58330 Livelihoods Program Post Direct Selection Direct 8,400.00 25,125.69 Signed 2019-01-16 2018-12-04 2019-01-26 2019-01-20 2019-04-01 2019-01-21 2019-09-28

 024/2018/CO/IDA-PRDDCA/A
DDS / Recrutement d'une fac
ilitatrice du programme de m
oyens de subsistance des jeu
nes.

IDA / 58330 Livelihoods Program Post Direct Selection Direct 7,200.00 29,911.54 Signed 2019-01-30 2018-01-01 2019-02-09 2019-02-06 2019-04-15 2018-03-02 2019-10-12

 004/2019/CO/IDA-PRDDCA/A
DDS / Recrutement d'un facili
tateur à Holl-Holl pour le  Re
nforcement de capacités des
jeunes et pour la Préparation
au concours de Microprojets

IDA / 58330 Project Management, and M
onitoring and Evaluation Post Direct Selection Direct 7,200.00 22,732.77 Signed 2019-02-05 2018-01-01 2019-02-15 2019-01-27 2019-04-21 2019-02-06 2019-10-18

 005/2019/CO/IDA-PRDDCA/A
DDS / Recrutement d'une fac
ilitatrice à Holl-Holl pour le  R
enforcement de capacités de
s jeunes et pour la Préparatio
n au concours de Microprojet
s.

IDA / 58330 Project Management, and M
onitoring and Evaluation Post Direct Selection Direct 7,200.00 30,270.52 Signed 2019-02-05 2018-01-01 2019-02-15 2019-01-27 2019-04-21 2019-02-06 2019-10-18
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 006/2019/CO/IDA-PRDDCA/A
DDS / Recrutement d'une fac
ilitatrice à Holl-Holl pour le  R
enforcement de capacités de
s jeunes et pour la Préparatio
n au concours de Microprojet
s.

IDA / 58330 Project Management, and M
onitoring and Evaluation Post Direct Selection Direct 7,200.00 30,118.86 Signed 2019-02-05 2018-01-01 2019-02-15 2019-01-27 2019-04-21 2019-02-07 2019-10-18

 007/2019/CO/IDA-PRDDCA/A
DDS / Recrutement d’un facil
itateur à Ali-Addeh pour le  R
enforcement de capacités de
s jeunes et pour la Préparatio
n au concours de Microprojet
s.

IDA / 58330 Project Management, and M
onitoring and Evaluation Post Direct Selection Direct 7,200.00 22,732.77 Signed 2019-02-05 2019-01-01 2019-02-15 2019-02-06 2019-04-21 2019-02-07 2019-10-18

 020/2019/CO/IDA-PRDDCA/A
DDS / recrutement d'un cons
ultant pour l'actualisation de
s indicateurs DRIPDIP

IDA / 58330 Project Management, and M
onitoring and Evaluation Post Direct Selection Direct 4,250.00 0.00 Pending Impleme

ntation 2019-04-02 2019-04-12 2019-06-16 2019-12-13

 COMP4/C19/2019 / recrutem
ent d'un consultant pour la re
vue mi-parcours

IDA / 58330 Project Management, and M
onitoring and Evaluation Post Individual Consult

ant Selection Open 15,000.00 23,000.00 Signed 2019-07-15 2019-06-09 2019-09-02 2019-07-18 2019-09-23 2019-07-29 2019-10-28 2019-07-31 2020-04-25

 COMP4/C20/2019 / recrutem
ent d'un coordinateur pour la
composante III

IDA / 58330 Project Management, and M
onitoring and Evaluation Post Direct Selection Direct 30,000.00 103,693.33 Signed 2019-07-15 2019-06-01 2019-07-25 2019-04-24 2019-09-28 2019-05-02 2020-03-26

 COMP4/C21/2019 / recrutem
ent d'un expert micro entrep
rise

IDA / 58330 Project Management, and M
onitoring and Evaluation Post Direct Selection Direct 24,000.00 0.00 Under Implement

ation 2019-07-15 2019-06-01 2019-07-25 2019-09-28 2020-03-26

 COMP4/C22/2019 / recrutem
ent d'une assistante pour le c
oordinateur du projet

IDA / 58330 Project Management, and M
onitoring and Evaluation Post Direct Selection Direct 13,200.00 0.00 Under Implement

ation 2019-07-15 2019-06-01 2019-07-25 2019-09-28 2020-03-26

 COMP4/C23/2019 / recrutem
ent d'une assistante pour le c
oordinateur de la composant
e III

IDA / 58330 Project Management, and M
onitoring and Evaluation Post Direct Selection Direct 13,200.00 0.00 Under Implement

ation 2019-07-15 2019-06-01 2019-07-25 2019-09-28 2020-03-26

 COMP4/C24/2019 / recrutem
ent d'une facilitatrice commu
nautaire  des femmes à Holh
ol

IDA / 58330 Project Management, and M
onitoring and Evaluation Post Direct Selection Direct 4,733.00 20,041.84 Signed 2019-07-15 2019-07-15 2019-07-25 2019-06-16 2019-09-28 2019-05-02 2020-03-26

 COMP4/C25/2019 / recrutem
ent d'une facilitatrice commu
nautaire pour les femmes à o
bock

IDA / 58330 Project Management, and M
onitoring and Evaluation Post Direct Selection Direct 6,915.00 25,424.80 Signed 2019-07-15 2019-07-15 2019-07-25 2019-06-16 2019-09-28 2019-05-02 2020-03-26

 COMP4/C26/2019 / recrutem
ent d'une facilitatrice commu
nautaire pour les femmes a
Obock

IDA / 58330 Project Management, and M
onitoring and Evaluation Post Direct Selection Direct 6,915.00 20,041.84 Signed 2019-07-15 2019-07-15 2019-07-25 2019-06-16 2019-09-28 2019-05-02 2020-03-26

 COMP4/C27/2019 / recrutem
ent d'une facilitatrice commu
nautaire pour les femmes a
Obock

IDA / 58330 Project Management, and M
onitoring and Evaluation Post Direct Selection Direct 6,915.00 20,041.84 Signed 2019-07-15 2019-06-01 2019-07-25 2019-06-16 2019-09-28 2019-05-02 2020-03-26

 COMP4/C28/2019 / recrutem
ent d'une facilitatrice commu
nautaire pour les femmes a
Obock

IDA / 58330 Project Management, and M
onitoring and Evaluation Post Direct Selection Direct 6,915.00 20,041.84 Signed 2019-07-15 2019-07-15 2019-07-25 2019-06-16 2019-09-28 2019-05-02 2020-03-26

 COMP1/C1/2019 / Recrutem
ent d'un consultant pour l'étu
de topographique dédiée a la
DHR...

IDA / 58330
Regional Support for Coordin
ation, Capacity and Knowled
ge

Post Individual Consult
ant Selection Limited 32,000.00 27,850.03 Signed 2019-11-12 2019-09-23 2019-11-17 2019-04-29 2019-12-08 2019-09-24 2020-01-12 2019-09-27 2020-02-26

 COMP3/C4/2019 / recruteme
nt d'un spécialiste en dévelo
ppement agropastorale

IDA / 58330 Project Management, and M
onitoring and Evaluation Post Individual Consult

ant Selection Limited 15,000.00 0.00 Canceled 2019-11-26 2019-10-09 2019-12-01 2019-12-22 2020-01-26 2020-01-30

 COMP3/C3/2019 / Recrutem
ent de deux consultant hydro
laugue et énergeticien pour l
a  la renovation/renforcemen
t des perimetres existants

IDA / 58330 Project Management, and M
onitoring and Evaluation Post Individual Consult

ant Selection Limited 30,000.00 59,823.08 Signed 2019-11-12 2019-10-15 2019-11-17 2019-10-29 2019-12-08 2020-04-29 2020-01-12 2020-07-01 2020-02-26

 COMPR1/C2/2019 / Recrute
ment d'un consultant individ
uel pour la supervision les tra
vaux d'installations dans les l
ogements et mis en conformi
té de 200 logment à obock

IDA / 58330 Social and Economic Service
s and Infrastructure Post Individual Consult

ant Selection Limited 27,000.00 26,400.79 Signed 2020-02-05 2020-02-24 2020-02-10 2020-03-23 2020-03-02 2020-03-25 2020-04-06 2020-06-02 2020-06-05

 COMP1/C1/2020 / recruteme
nt du BE d'études assurant la
continuité du contrôle des tra
vaux de construction et réha
bilitation (ecole, local commu
nautaire, maison de fonction,
route pierres taillées...)

IDA / 58330 Social and Economic Service
s and Infrastructure Post Direct Selection Direct 121,025.00 0.00 Canceled 2020-08-24 2020-03-12 2020-09-03 2020-11-07 2021-05-06

 COMP4/C11/2019 / Mise a jo
ur du logiciel de gestion  du
projet

IDA / 58330 Regional Support for Coordin
ation, Capacity and Knowled
ge

Post Direct Selection Direct 94,000.00 117,075.91 Signed 2019-09-08 2020-11-07 2019-09-18 2019-09-20 2019-11-22 2020-05-26 2020-05-20

 COMP1/C2/2020 / Recrutem
ent d'un consultant ingénieur
en HYDRAULIQUE

IDA / 58330
Regional Support for Coordin
ation, Capacity and Knowled
ge

Post Direct Selection Direct 24,000.00 23,929.23 Signed 2020-12-22 2020-12-11 2021-01-01 2020-12-15 2021-03-07 2021-01-29 2021-09-03

 COMP1/C3/2020 / Recrutem
ent d'un consultant Ingénieur
en Genie Civil

IDA / 58330
Regional Support for Coordin
ation, Capacity and Knowled
ge

Post Direct Selection Direct 24,000.00 23,929.23 Signed 2020-12-22 2020-12-11 2021-01-01 2020-12-15 2021-03-07 2021-01-25 2021-09-03

 COMP3/C2/2020 / recruteme
nt d'un expert en micro entre
prise pour la composante III

IDA / 58330 Livelihoods Program Post Direct Selection Direct 24,000.00 18,146.33 Signed 2020-12-22 2020-10-22 2021-01-01 2020-09-27 2021-03-07 2020-11-02 2021-09-03

 COMP3/C3/2020 / recruteme
nt d'une assistante pour la co
mposante III

IDA / 58330 Livelihoods Program Post Direct Selection Direct 13,200.00 15,354.59 Signed 2020-12-22 2020-10-22 2021-01-01 2020-09-27 2021-03-07 2020-11-02 2021-09-03

 COMP3/C1/2020 / recruteme
nt d'un coordinateur pour la
composante III

IDA / 58330 Project Management, and M
onitoring and Evaluation Post Direct Selection Direct 30,000.00 27,917.43 Signed 2020-12-22 2020-10-22 2021-01-01 2020-09-27 2021-03-07 2020-11-02 2021-09-03
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 COMP3/C2/2017 / recruteme
nt d'une facilitatrice pour le p
rogramme de moyens de sub
sistances a Obock

IDA / 58330
Regional Support for Coordin
ation, Capacity and Knowled
ge

Post Individual Consult
ant Selection Limited 7,200.00 0.00 Under Implement

ation 2021-02-09 2018-01-01 2021-02-14 2021-03-07 2021-04-11 2021-10-08

 COMP1/C3/2017 / Recrutem
ent d'un consultant individue
l pour la supervision les trava
ux d'installations dans les log
ements, locaux commerciaux
et établissement publics à Ho
ll-Holl et daasbiyo

IDA / 58330 Social and Economic Service
s and Infrastructure Post Individual Consult

ant Selection Limited 30,000.00 0.00 Canceled 2021-02-24 2018-06-07 2021-03-01 2021-03-22 2021-04-26 2021-10-23

 COMP4/C7/2021 / Recrutem
ent d’un consultant pour une
seconde  enquête de suivi pr
évue  pour 2021 (en septem
bre)

IDA / 58330 Project Management, and M
onitoring and Evaluation Post Individual Consult

ant Selection Limited 14,080.00 14,042.98 Signed 2021-03-16 2021-05-17 2021-03-21 2021-08-17 2021-04-11 2021-08-17 2021-05-16 2021-09-14 2021-11-12

 COMP4/C9/2021 / Recrutem
ent d’un consultant pour l’en
quête qualitativequi  complét
era les données quantitatives
recueillies durant l’année (m
ai 2021)

IDA / 58330 Project Management, and M
onitoring and Evaluation Post Individual Consult

ant Selection Limited 11,268.00 11,234.38 Signed 2021-03-16 2021-05-17 2021-03-21 2021-08-17 2021-04-11 2021-09-13 2021-05-16 2021-09-17 2021-11-12

 COMP3/C1/2021 / Recrutem
ent d'un consultant pour  la C
réation/organisation/formatio
n de GEAs

IDA / 58330 Livelihoods Program Post Individual Consult
ant Selection Limited 149,000.00 16,851.57 Signed 2021-03-16 2021-07-12 2021-03-21 2021-07-12 2021-04-11 2021-10-04 2021-05-16 2021-10-21 2021-11-12

 COMP3/C3/2021 / recruteme
nt d'un nouveau facilitateur p
our les formations jeunes  à l'
entreprenariat au chef lieu d'
Obock

IDA / 58330 Livelihoods Program Post Direct Selection Direct 8,400.00 14,586.91 Signed 2021-03-23 2020-02-17 2021-04-02 2021-03-17 2021-06-06 2021-05-02 2021-12-03

 COMP4/C6/2021 / Recrutem
ent d’un consultant pour une
premiere enquête de suivi pr
évue pour mai 2021.

IDA / 58330 Project Management, and M
onitoring and Evaluation Post Individual Consult

ant Selection Limited 14,080.00 11,234.38 Completed 2021-05-03 2021-05-17 2021-05-08 2021-07-29 2021-05-29 2021-08-17 2021-07-03 2021-09-13 2021-12-30 2022-02-24

 COMPP1/C6/2021 / RECRUTE
MENT D’UN BEPOUR LES SUP
ERVISIONS DE TRAVAUX DU
CENTRE DE SANTE HOLHOL

IDA / 58330 Social and Economic Service
s and Infrastructure Post Direct Selection Direct 27,605.00 27,927.69 Signed 2021-10-24 2021-06-30 2021-11-03 2021-07-07 2022-01-07 2021-10-28 2022-07-06

 COMP4/C15/2017 / recrutem
ent d'un consultant pour l'en
quete qualitatif (focus group
e) ..

IDA / 58330 Social and Economic Service
s and Infrastructure Post Individual Consult

ant Selection Open - National 50,000.00 26,000.00 Signed 2022-02-20 2018-05-06 2022-04-10 2018-01-30 2022-05-01 2019-01-30 2022-06-05 2019-01-31 2022-12-02

 002/COMP2/2022 / Recrute
ment d'un Bureau de contrôl
e des travaux d'extension et
le réseau électrique de la cen
trale solaire d'Ali Addé

IDA / 58330 Sustainable Environmental
Management Post Direct Selection Direct - National 156,000.00 0.00 Signed 2022-11-13 2022-11-06 2022-11-23 2022-10-10 2023-01-27 2023-07-26

 COMP4/C5/2022 / recruteme
nt d'un spécialiste en Suivi E
valuation

IDA / 58330 Regional Support for Coordin
ation, Capacity and Knowled
ge

Post Direct Selection Direct - National 23,600.00 0.00 Under Review 2022-12-22 2021-12-20 2023-01-01 2023-03-07 2023-09-03

 COMP4/C11/2021 / Recrute
ment d’un consultant pour ef
fectuer une évaluation en im
age pour l’ensemble du proje
t

IDA / 66660 Project Management, and M
onitoring and Evaluation Post Individual Consult

ant Selection Limited 10,000.00 0.00 Pending Impleme
ntation 2023-07-02 2023-07-07 2023-07-28 2023-09-01 2024-02-28

 COMP3/C1/ADD2023 / Recru
tement d'un consultant pour
la mise en place d'un systèm
e de facturation

IDA / 66660 Livelihoods Program Post Individual Consult
ant Selection Limited 11,831.00 0.00 Pending Impleme

ntation 2023-05-20 2023-05-25 2023-06-15 2023-07-20 2024-01-16

 COMP4/C2/2017 / expert int
ernational en manuel de proc
édures /ONARS (3)

IDA / 58330 Project Management, and M
onitoring and Evaluation Post Individual Consult

ant Selection Limited 85,000.00 0.00 Canceled 2020-02-04 2022-07-25 2020-02-09 2020-03-01 2020-04-05 2020-07-04

 COMP3/C2/2021 / Recrutem
et d'un consultant pour le Co
ncours de plan d’affaires

IDA / 58330 Livelihoods Program Post Individual Consult
ant Selection Limited 9,420.00 0.00 Canceled 2021-03-16 2021-03-21 2021-04-11 2021-05-16 2021-11-12

 COMP4/C10/2021 / recrutem
ent d'un consultant pour com
muniquer avec les partenaire
s sur les différentes données

IDA / 66660 Project Management, and M
onitoring and Evaluation Post Individual Consult

ant Selection Limited 10,000.00 0.00 Pending Impleme
ntation 2023-09-03 2023-09-08 2023-09-29 2023-11-03 2024-05-01

 COMP4/C8/2021 / recruteme
nt d'un consultant pour réalis
e une enquête de suivi prévu
pour 2023 (en juin 2023)

IDA / 66660 Project Management, and M
onitoring and Evaluation Post Individual Consult

ant Selection Limited 14,085.00 0.00 Pending Impleme
ntation 2023-04-20 2023-04-25 2023-05-16 2023-06-20 2023-12-17

 COMP4/C13/2021 / recrutem
ent d'un consultant pour réali
ser une étude de satisfaction
du projet parent pour les 3 si
tes du projet

IDA / 66660 Sustainable Environmental
Management Post Individual Consult

ant Selection Limited 25,000.00 0.00 Pending Impleme
ntation 2023-04-10 2023-04-15 2023-05-06 2023-06-10 2023-12-07

 COMP4/C8/2023 / recruteme
nt d'un consultant en charge
de la rédaction du rapport d'
évaluation/achèvement de pr
ojet

IDA / 66660
Regional Support for Coordin
ation, Capacity and Knowled
ge

Post Individual Consult
ant Selection Limited 80,000.00 0.00 Under Implement

ation 2023-04-02 2023-06-08 2023-04-07 2023-04-28 2023-06-02 2023-11-29

 COMP3/C2/2023 / Expert po
ur le developpement de l'unit
é de production du Thon

IDA / 66660 Livelihoods Program Post Direct Selection Direct - Internation
al 30,000.00 0.00 Pending Impleme

ntation 2023-04-02 2023-04-12 2023-06-01 2023-11-28

 COMP2/C10/2023 / recrutem
ent d'un consultant pour la fa
cturation de la centrale solair
e

IDA / 66660 Sustainable Environmental
Management Post Individual Consult

ant Selection Limited 30,000.00 0.00 Pending Impleme
ntation 2023-05-08 2023-05-13 2023-06-03 2023-07-08 2024-01-04

 COMP4/C11/2023ADD / Recr
utement d'un cabinet d'audit
pour l'année 2023

IDA / 66660 Project Management, and M
onitoring and Evaluation Post Direct Selection Direct - National 15,000.00 0.00 Pending Impleme

ntation 2023-06-06 2023-06-16 2023-07-29 2023-12-09

 COMP3/C2/ADD2023 / Recru
tement d'un Expert pour le d
eveloppement de l'unité de p
roduction du Thon

IDA / 66660 Livelihoods Program Post Direct Selection Direct - Internation
al 30,000.00 0.00 Pending Impleme

ntation 2023-06-25 2023-07-05 2023-07-20 2023-11-17

 COMP4/C1/ADD2023 / AUDIT
2023 IDA / 66660 Project Management, and M

onitoring and Evaluation Post Direct Selection Direct - National 27,149.00 0.00 Pending Impleme
ntation 2023-03-06 2023-03-16 2023-04-17 2023-07-16
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 COMP4/C12/2021 / Recrutee
mnt d'un consultant pour réa
liser l’enquête d’impact du pr
ojet parent dont l’achèvemen
t est prévu le 31 décembre 2
023 (plus rapport d’achèvem
ent du PP et PA)

IDA / 66660 Project Management, and M
onitoring and Evaluation Post Individual Consult

ant Selection Limited 50,000.00 0.00 Pending Impleme
ntation 2023-03-27 2023-04-01 2023-04-22 2023-05-27 2023-11-23



PROCUREMENT PLAN (Textual Part)
Project information: Burundi - Great Lakes Trade Facilitation and 
Integration Project] (P174814) 
Project Implementation agency: Burundi-Ministry of Finance, Budget 
and Privatization
Date of the Procurement Plan: November 8, 2021
Period covered by this Procurement Plan: December 2017 – 
December 2021

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations 
for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s 
Systematic Tracking and Exchanges in Procurement  (STEP) system will be 
used to prepare, clear and update Procurement Plans and conduct all 
procurement transactions for the Project. 

This textual part along with the Procurement Plan tables in STEP constitute the 
Procurement Plan for the Project. The following conditions apply to all 
procurement activities in the Procurement Plan. The other elements of the 
Procurement Plan as required under paragraph 4.4 of the Procurement 
Regulations are set forth in STEP. 

The Bank’s Standard Procurement Documents: shall be used for all 
contracts subject to international competitive procurement and those 
contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 
of the Procurement Regulations, when approaching the national market (as 
specified in the Procurement Plan tables in STEP), the country’s own 
procurement procedures may be used. 

When the Borrower uses its own national open competitive procurement 
arrangements as set forth in the country procurement handbook, 
such arrangements shall be subject to paragraph 5.4 of the Procurement 
Regulations and the following conditions. 

- The request for bids/request for proposals document shall require 
that Bidders/Proposers submitting Bids/Proposals present a signed 
acceptance at the time of bidding to be incorporated in any resulting 
contracts, confirming application of, and compliance with, the Bank’s 



Anti-Corruption Guidelines, including without limitation the Bank’s 
right to sanction and the Bank’s inspection and audit rights.

- Rights for the Bank to review procurement documentation and 
activities.

- An effective complaints mechanism.
- Maintenance of records of the Procurement Process

When other national procurement arrangements other than national open 
competitive procurement arrangements are applied by the Borrower, 
such arrangements shall be subject to paragraph 5.5 of the Procurement 
Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement 
Regulations: Leasing may be used for those contracts identified in the 
Procurement Plan tables: Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of 
the Procurement Regulations – is allowed for those contracts identified in the 
Procurement Plan tables : Not Applicable 

Domestic preference as specified under paragraph 5.51 of the Procurement 
Regulations (Goods and Works). 

Goods: is Not Applicable 
Works: is not Applicable
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PROCUREMENT
PLAN Eastern and Southern Africa : Great Lakes Trade Facilitation and Integration Project
General Information
Country: Eastern and Southern Africa Bank’s Approval Date of the Original Procurement Plan: 2018-07-23

Revised Plan Date(s): (comma delineated, leave blank if none)2023-05-19
Project ID: P174814 GPN Date:
Project Name: Great Lakes Trade Facilitation and Integration Project
Loan / Credit No: IDA / V1000, IDA / V3250, IDA / V0960, IDA / V3940, IDA / E0700, IDA / E0710
Executing Agency(ies):Burundi-Ministry of Finance, Budget and Privatization

WORKS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
High SEA/SH R

isk
Procurement D
ocument Type

Estimated
Amount (U

S$)

Actual Am
ount (US$

)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Complet

ion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

 BI-BI-MOF-71885-CW-DIR / A
dduction d'eau au poste front
ière de Gatumba (Interventio
n rapide)

IDA / V1000
Component 1. Improving Poli
cy and Regulatory Environm
ent for cross border trade

Prior Direct Selection Direct 28,600.00 0.00 Under Imple
mentation 2018-07-27 2018-08-01 2018-09-18 2019-01-1

7

 BI-BI-MOF-71888-CW-RFQ /
Aménagement des Latrines e
t douches au port de Rumon
ge (Intervention urgente)

IDA / V1000
Improving core trade infrastr
ucture and facilities in the b
order areas

Post Request for Quota
tions Limited Single Stage - One E

nvelope 11,000.00 10,186.24 Completed 2018-08-11 2018-08-10 2018-10-02 2018-09-06 2019-01-0
4

GOODS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 BI-BI-MOF-170418-GO-RFQ /
Acquisition des équipements
de bureau (mobilier et photo
copieuse)

IDA / V3250
Implementation support, Co
mmunication, Monitoring, an
d Evaluation

Post Request for Quota
tions Limited Single Stage - One E

nvelope 50,000.00 16,881.67 Signed 2020-07-25 2022-02-22 2020-09-19 2022-01-25 2020-10-30

 BI-BI-MOF-170426-GO-RFQ /
Acquisition du matériel infor
matique pour l'UGP

IDA / V3250
Implementation support, Co
mmunication, Monitoring, an
d Evaluation

Post Request for Quota
tions Limited Single Stage - One E

nvelope 30,000.00 42,446.89 Completed 2020-07-12 2020-10-12 2020-08-28 2021-01-20 2020-10-09 2021-06-08

 BI-BI-MOF-170423-GO-RFB /
Acquisition de Trois véhicules
(One station wagon 4*4 et de
ux camionnettes)

IDA / V3250
Implementation support, Co
mmunication, Monitoring, an
d Evaluation

Post Request for Bids Open - National Single Stage - One E
nvelope 250,000.00 0.00 Canceled 2020-07-15 2020-07-20 2020-08-31 2020-09-15 2020-10-09 2020-12-01

 BI-BI-MOF-319184-GO-RFB /
Acquisition des équipements
mobiliers pour l'UGP

IDA / E0700
Component 4: Supporting Im
plementation and Monitoring
and Evaluation

Post Request for Bids Open - National Single Stage - One E
nvelope 50,000.00 0.00 Pending Impl

ementation 2022-12-15 2022-12-20 2023-01-31 2023-03-02 2023-04-06 2023-06-15

 BI-BI-MOF-319187-GO-RFB /
Acquisition du matériel infor
matique pour l'UGP

IDA / E0700
Component 4: Supporting Im
plementation and Monitoring
and Evaluation

Post Request for Bids Open - National Single Stage - One E
nvelope 100,000.00 0.00 Pending Impl

ementation 2022-12-15 2022-12-20 2023-01-31 2023-03-02 2023-04-06 2023-06-30

 BI-BI-MOF-319182-GO-RFB /
Acquisition de 4 véhicules (1
jeep station wagon ou équiva
lent + 3 pick up)

IDA / E0700
Component 4: Supporting Im
plementation and Monitoring
and Evaluation

Post Request for Bids Open - National Single Stage - One E
nvelope 350,000.00 0.00 Canceled 2022-11-15 2022-11-20 2023-01-01 2023-01-20 2023-02-17 2023-04-21

 BI-BI-MOF-355350-GO-DIR /
Acquisition de 4 véhicules (1
station wagon 4X4 et 3 cami
onnettes double cabine 4X4)
auprès de l'agence des Natio
ns Unies UNOPS

IDA / E0700
Component 4: Supporting Im
plementation and Monitoring
and Evaluation

Post Direct Selection Direct - Internation
al 300,000.00 0.00 Under Imple

mentation 2023-04-21 2023-06-02 2023-05-02 2023-03-25 2023-05-23 2023-11-19

 BI-BI-MOF-357226-GO-RFB /
Acquisition d'un système de
vidéoconférence

IDA / E0700
Component 4: Supporting Im
plementation and Monitoring
and Evaluation

Post Request for Bids Open - Internationa
l

Single Stage - One E
nvelope 60,000.00 0.00 Pending Impl

ementation 2023-04-28 2023-05-03 2023-06-14 2023-06-21 2023-07-26 2023-10-27

 BI-BI-MOF-360294-GO-RFB /
Acquisition de 14 batteries d'
un système de back-up élect
rique

IDA / E0700
Component 4: Supporting Im
plementation and Monitoring
and Evaluation

Post Request for Bids Open - National Single Stage - One E
nvelope 20,000.00 0.00 Pending Impl

ementation 2023-05-19 2023-05-24 2023-07-05 2023-08-04 2023-09-08 2023-12-15

 BI-BI-MOF-367786-GO-RFQ /
Acquisition du mobilier de bu
reau

IDA / E0700
Component 4: Supporting Im
plementation and Monitoring
and Evaluation

Post Request for Quota
tions Limited Single Stage - One E

nvelope 10,000.00 0.00 Pending Impl
ementation 2023-07-05 2023-08-16 2023-10-20

 BI-BI-MOF-367788-GO-RFQ /
Acquisition du matériel infor
matique pour l'UGP

IDA / E0700
Component 4: Supporting Im
plementation and Monitoring
and Evaluation

Post Request for Quota
tions Limited Single Stage - One E

nvelope 15,000.00 0.00 Pending Impl
ementation 2023-07-10 2023-08-21 2023-10-27

 BI-BI-MOF-367790-GO-RFQ /
Acquisition des climatiseurs
de remplacement

IDA / E0700
Component 4: Supporting Im
plementation and Monitoring
and Evaluation

Post Request for Quota
tions Limited Single Stage - One E

nvelope 18,000.00 0.00 Pending Impl
ementation 2023-07-16 2023-08-25 2023-11-30

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft R
equest for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of Technic
al Proposal

Combined Evaluation
Report and Draft Neg

otiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 DMI/010/PFCGL-II/2018 / Con
ception détaillée nécessaire
pour le site du projet de cons
truction du Port de Rumonge

IDA / V1000
Improving core trade infrastr
ucture and facilities in the b
order areas

Post Quality And Cost-
Based Selection

Open - Internationa
l 200,000.00 187,605.23 Completed 2018-04-20 2018-04-16 2018-06-15 2018-09-13 2018-07-22 2018-07-05 2018-08-23 2018-09-28 2018-09-15 2018-10-05 2018-10-20 2018-10-23 2018-11-10 2018-02-15 2019-02-11 2019-11-06

 BI-BI-MOF-65618-CS-QCBS /
Conception détaillée nécessa
ire pour les sites du poste fro
ntalier et du marché frontalie
r de Gatumba

IDA / V1000
Improving core trade infrastr
ucture and facilities in the b
order areas

Post Quality And Cost-
Based Selection

Open - Internationa
l 200,000.00 0.00 Canceled 2018-07-05 2018-07-26 2018-08-31 2018-10-03 2018-10-19 2018-11-16 2018-12-07 2019-02-07
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 BI-BI-MOF-65723-CS-QCBS /
Conception des infrastructur
es provisoires aux postes fro
ntaliers de Gatumba et au po
rt de Rumonge

IDA / V1000
Improving core trade infrastr
ucture and facilities in the b
order areas

Post Quality And Cost-
Based Selection Open - National 60,000.00 0.00 Canceled 2018-07-15 2018-08-10 2018-09-10 2018-10-15 2018-10-31 2018-11-21 2018-12-05 2019-03-05

 BI-BI-MOF-71876-CS-QCBS /
Conception détaillée nécessa
ire pour les sites du poste fro
ntière de Gatumba

IDA / V1000
Improving core trade infrastr
ucture and facilities in the b
order areas

Post Quality And Cost-
Based Selection

Open - Internationa
l 80,000.00 118,150.00 Completed 2018-08-20 2018-11-19 2018-09-10 2018-11-20 2018-10-15 2019-01-24 2018-11-27 2019-01-15 2018-12-14 2019-01-25 2019-01-18 2019-04-15 2019-02-22 2020-08-20 2019-05-27 2021-07-05

 BI-BI-MOF-71879-CS-QCBS /
Conception détaillée nécessa
ire pour le marché frontalier
de Gatumba

IDA / V1000
Improving core trade infrastr
ucture and facilities in the b
order areas

Post Quality And Cost-
Based Selection Open - National 43,130.00 8,504.99 Completed 2018-08-23 2018-09-07 2018-09-13 2018-09-12 2018-10-19 2018-11-08 2018-11-23 2019-01-15 2018-12-10 2019-10-28 2019-01-14 2019-10-28 2019-02-11 2019-03-20 2019-05-13 2020-04-22

 BI-BI-MOF-96822-CS-LCS / A
udit comptable et financier d
u PFCGL-II de la période allan
t du 07/08/2017 au 30/06/20
19

IDA / V1000
Implementation support, Co
mmunication, Monitoring, an
d Evaluation

Post Least Cost Selecti
on

Open - Internationa
l 25,000.00 13,684.46 Completed 2019-01-28 2019-02-22 2019-02-18 2019-05-20 2019-04-03 2019-10-30 2019-05-01 2019-10-30 2019-05-31 2019-10-30 2019-07-05 2022-02-19 2019-08-09 2019-11-19 2020-02-05 2019-12-06

 BI-BI-MOF-102626-CS-QCBS
/ Recrutement d'une firme de
consultants pour le contrôle
et la surveillance des travaux
de construction du port de R
umonge et provision de servi
ces connexes

IDA / V1000
Improving core trade infrastr
ucture and facilities in the b
order areas

Post Quality And Cost-
Based Selection

Open - Internationa
l 100,000.00 0.00 Canceled 2019-03-14 2019-04-04 2019-05-17 2019-07-04 2019-07-19 2019-08-16 2019-10-08 2020-10-07

 BI-BI-MOF-203512-CS-CQS /
Recrutement d'un bureau en
charge de l'élaboration de l'é
tude technique pour l'aména
gement et le bitumage de la
RP 108: RN4(PK 14 + 8)/Gatu
mba-Vuggizo/Frontière RDC (
8km)+Etude d'Impact Enviro
nnemental et Social (EIES)

IDA / V3250
Improving core trade infrastr
ucture and facilities in the b
order areas

Post Consultant Qualifi
cation  Selection

Open - Internationa
l 80,000.00 0.00 Canceled 2020-12-01 2020-12-08 2021-01-14 2021-01-29 2021-02-11 2021-05-11

 BI-BI-MOF-203525-CS-CQS /
Etude de faisabilité sur les ch
aînes de valeur des produits
agricoles, de pêche et de frui
ts

IDA / V3250
Improving core trade infrastr
ucture and facilities in the b
order areas

Post Consultant Qualifi
cation  Selection

Open - Internationa
l 200,000.00 0.00 Canceled 2020-12-15 2020-12-22 2021-02-04 2021-02-18 2021-03-04 2021-05-19

 BI-BI-MOF-203488-CS-CQS /
Etude pour la construction du
marché transfrontalier de Ru
monge (incluant l'étude de re
ntabilité et Etude d'Impact E
nironnemental et Social (EIES
))

IDA / V3250
Improving core trade infrastr
ucture and facilities in the b
order areas

Post Consultant Qualifi
cation  Selection 50,000.00 0.00 Canceled 2020-11-27 2020-12-10 2021-01-23 2021-02-10 2021-03-17 2021-05-25

 BI-BI-MOF-204468-CS-QCBS
/ Recrutement d'un cabinet p
our la réalisation de l'audit o
pérationnel des administratio
ns des services des frontière
s: étude sur l'efficacité et l'ef
ficience institutionnelle des a
dministrations des services d
es frontières

IDA / V3250

Implementation of policy an
d procedural reforms and ca
pacity building to facilitate c
ross-border trade in goods a
nd servic es

Post Quality And Cost-
Based Selection

Open - Internationa
l 150,000.00 0.00 Canceled 2020-12-21 2021-01-04 2021-02-03 2021-03-11 2021-03-30 2021-05-04 2021-05-31 2021-10-14

 BI-BI-MOF-207626-CS-CQS /
Etude pour la constructiondu
marché transfrontalier de Ru
monge incluant l'étude de re
ntabilité

IDA / V3250
Component 1. Improving Poli
cy and Regulatory Environm
ent for cross border trade

Post Consultant Qualifi
cation  Selection Open - National 40,000.00 0.00 Pending Impleme

ntation 2021-03-08 2021-03-15 2021-04-28 2021-05-28 2021-06-11 2021-09-30

 BI-BI-MOF-207711-CS-CQS /
Etude technique pour l'amén
agement et le bitumage de l
a RP 108: RN4 (PK14 + 8)Gat
umba-Vugizo/frontière

IDA / V3250
Component 1. Improving Poli
cy and Regulatory Environm
ent for cross border trade

Post Consultant Qualifi
cation  Selection

Open - Internationa
l 55,000.00 0.00 Under Implement

ation 2020-12-09 2021-01-27 2020-12-14 2021-02-15 2021-01-20 2022-02-21 2021-02-05 2021-02-15 2021-05-28

 BI-BI-MOF-207744-CS-CQS /
Recrutement d'un cabinet po
ur la réalisation de l'audit op
érationnel des administration
s des services des frontières
: étude sur l'efficacité et l'effi
cience institutionnelle des ad
ministrations des services de
s frontières

IDA / V3250

Implementation of policy an
d procedural reforms and ca
pacity building to facilitate c
ross-border trade in goods a
nd servic es

Post Consultant Qualifi
cation  Selection

Open - Internationa
l 150,000.00 108,130.00 Signed 2021-01-15 2020-12-21 2021-01-29 2021-03-15 2021-03-14 2022-02-17 2021-04-13 2022-02-17 2021-05-04 2021-12-03 2021-10-31

 BI-BI-MOF-207751-CS-CQS /
Etude de faisabilité sur les ch
aînes de valeurs des produits
agricoles, de pêche et de frui
ts

IDA / V3250
Improving core trade infrastr
ucture and facilities in the b
order areas

Post Consultant Qualifi
cation  Selection

Open - Internationa
l 200,000.00 0.00 Canceled 2020-12-15 2020-12-21 2020-12-22 2021-01-26 2021-02-04 2022-02-18 2021-03-06 2021-03-19 2021-06-18

 BI-BI-MOF-221288-CS-LCS /
Audit comptable et financier
du projet pour la période alla
nt du 01/07/2020 au 30/06/2
021

IDA / V0960
Implementation support, Co
mmunication, Monitoring, an
d Evaluation

Post Least Cost Selecti
on

Open - Internationa
l 20,000.00 6,074.00 Completed 2021-03-02 2021-03-01 2021-03-23 2021-05-10 2021-05-06 2022-02-15 2021-06-03 2022-02-15 2021-07-03 2022-02-21 2021-08-07 2022-02-21 2021-10-15 2021-12-07 2021-12-15 2021-12-25

 BI-BI-MOF-290037-CS-QCBS
/ Recrutement d'un coonsulta
nt chargé de l'étude de l"état
des lieux des chaînes de vale
ur de l'agribusiness

IDA / V3250
Component 3: Supporting Co
mmercialization of Selected
Cross-border Value Chains

Post Quality And Cost-
Based Selection

Open - Internationa
l 200,000.00 0.00 Under Implement

ation 2022-04-14 2022-04-13 2022-04-20 2022-07-12 2022-05-20 2023-03-22 2022-06-17 2022-07-11 2022-08-15 2022-09-19 2022-12-30

 BI-BI-MOF-303406-CS-QCBS
/ Recrutement d'un consultan
t chargé de l'élaboration du
manuel de gestion des subve
ntions aux associations et co
opératives des commerçants
dans le cadre du PFCIGL

IDA / V3940
Component 3: Supporting Co
mmercialization of Selected
Cross-border Value Chains

Post Quality And Cost-
Based Selection

Open - Internationa
l 100,000.00 0.00 Canceled 2022-08-19 2022-10-04 2022-09-09 2022-10-23 2022-11-20 2022-12-20 2023-01-24 2023-02-28 2023-04-26

 BI-BI-MOF-319236-CS-QCBS
/ Recrutement d'un bureau p
our l'élaboration d'une étude
technique pour l'aménageme
nt et modernisation des infra
structures du poste frontière
de Vugizo-Kiliba

IDA / E0700 Component 2: Improving Cor
e Trade Infrastructure Post Quality And Cost-

Based Selection
Open - Internationa
l 200,000.00 0.00 Under Implement

ation 2022-11-02 2023-01-13 2022-11-09 2023-04-07 2022-12-23 2023-01-20 2023-02-10 2023-03-03 2023-03-31 2023-07-14

 BI-BI-MOF-207635-CS-CQS /
Etude pour l'aménagement e
t la modernisation du poste-f
rontière Vugizo-Kiliba

IDA / V3250
Component 1. Improving Poli
cy and Regulatory Environm
ent for cross border trade

Post Consultant Qualifi
cation  Selection

Open - Internationa
l 40,000.00 0.00 Canceled 2020-12-11 2020-12-22 2020-12-18 2021-01-26 2021-01-22 2021-02-21 2021-03-05 2021-05-17
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 BI-BI-MOF-203504-CS-CQS /
Recrutement d'un bureau ch
argé de l'élaboration de l'étu
de pour l'aménagement et m
odernisation poste-frontière
Vugizo-Kiliba +  Etude d'Imp
act Environnemental et Socia
l (EIES)

IDA / V3250
Improving core trade infrastr
ucture and facilities in the b
order areas

Post Consultant Qualifi
cation  Selection Open - National 60,000.00 0.00 Canceled 2020-11-18 2020-11-25 2021-01-08 2021-02-07 2021-02-19 2021-04-26

 BI-BI-MOF-335979-CS-QCBS
/ Recrutement d'un bureau d'
un bureau pour la réalisation
de la réalisation d'une étude
de rentabilité économique et
l'adaptation de l'étude techni
que pour la construction du
marché transfrontalier de Ga
tumba

IDA / E0700 Component 2: Improving Cor
e Trade Infrastructure Post Quality And Cost-

Based Selection
Open - Internationa
l 100,000.00 0.00 Under Implement

ation 2023-01-20 2023-04-04 2023-01-25 2023-06-05 2023-02-17 2023-04-03 2023-04-14 2023-05-12 2023-06-09 2023-09-15

 BI-BI-MOF-335987-CS-QCBS
/ Recrutement d'un bureau p
our la surveillance/contrôle d
es travaux de construction d
u poste frontière de Gatumb
a-Kavimvira

IDA / E0700 Component 2: Improving Cor
e Trade Infrastructure Post Quality And Cost-

Based Selection
Open - Internationa
l 700,000.00 0.00 Under Implement

ation 2023-01-20 2023-01-18 2023-01-27 2023-04-05 2023-02-17 2023-04-04 2023-04-14 2023-05-05 2023-05-29 2024-05-28

 BI-BI-MOF-335989-CS-QCBS
/ Recrutement d'un bureau p
our la surveillance/contrôle d
es travaux de construction d
u port de Rumonge et provisi
on de services connexes y co
mpris l'actualisation des étud
es techniques

IDA / E0700 Component 2: Improving Cor
e Trade Infrastructure Post Quality And Cost-

Based Selection
Open - Internationa
l 1,800,000.00 0.00 Under Implement

ation 2023-01-24 2023-01-19 2023-01-31 2023-02-23 2023-02-21 2023-04-05 2023-04-19 2023-05-05 2023-05-31 2026-05-29

 BI-BI-MOF-338261-CS-QCBS
/ Recrutement d'un bureau c
hargé de l'élaboration de l'ét
ude technique d'aménageme
nt et de bitumage de la RP 1
08: RN 4/Gatumba - Vugizo/fr
ontière RDC (8 km)

IDA / E0710 Component 2: Improving Cor
e Trade Infrastructure Post Quality And Cost-

Based Selection
Open - Internationa
l 200,000.00 0.00 Under Implement

ation 2023-02-15 2023-01-25 2023-02-21 2023-03-30 2023-03-30 2023-05-10 2023-05-26 2023-06-30 2023-07-21 2023-10-30

 BI-BI-MOF-338268-CS-QCBS
/ Recrutement d'une firme ch
argée de la gestion du méca
nisme de subventions aus as
sociations et coopératives de
commerçants

IDA / E0700
Component 3: Supporting Co
mmercialization of Selected
Cross-border Value Chains

Post Quality And Cost-
Based Selection

Open - Internationa
l 300,000.00 0.00 Under Implement

ation 2023-02-20 2023-03-13 2023-02-27 2023-03-30 2023-04-05 2023-05-12 2023-05-26 2023-06-30 2023-07-21 2025-07-18

 BI-BI-MOF-357217-CS-QCBS
/ Recrutement d'un bureau d'
étude pour l'aménagement e
t modernisation des postes fr
ontières de Buganda et Mpar
ambo

IDA / E0700 Component 2: Improving Cor
e Trade Infrastructure Post Quality And Cost-

Based Selection
Open - Internationa
l 400,000.00 0.00 Under Implement

ation 2023-04-24 2023-04-26 2023-04-26 2023-06-12 2023-06-02 2023-07-07 2023-07-28 2023-08-25 2023-09-22 2023-12-29

 BI-BI-MOF-362749-CS-QCBS
/ Recrutement d'une ONG po
ur la mise en oeuvre des PAR
du port de Rumonge et du po
ste frontière de Gatumba

IDA / E0700
Component 4: Supporting Im
plementation and Monitoring
and Evaluation

Post Quality And Cost-
Based Selection

Open - Internationa
l 100,000.00 0.00 Under Implement

ation 2023-05-31 2023-05-29 2023-06-07 2023-07-14 2023-08-11 2023-08-25 2023-09-22 2023-10-20 2024-06-28

 BI-BI-MOF-365295-CS-QCBS
/ Recrutement d'un bureau c
hargé de l'étude d'aménage
ment et de bitumage des voi
es d'accès aux postes frontiè
res de Buganda et Mparamb
o

IDA / E0700 Component 2: Improving Cor
e Trade Infrastructure Post Quality And Cost-

Based Selection
Open - Internationa
l 200,000.00 0.00 Under Review 2023-06-12 2023-06-19 2023-06-20 2023-08-03 2023-08-31 2023-09-22 2023-10-20 2023-11-17 2024-02-28

 BI-BI-MOF-367793-CS-LCS /
Recrutement d'un cabinet d'
audit interne du projet

IDA / E0700
Component 4: Supporting Im
plementation and Monitoring
and Evaluation

Post Least Cost Selecti
on Open - National 15,000.00 0.00 Under Review 2023-06-30 2023-06-27 2023-07-10 2023-08-16 2023-08-23 2023-09-08 2023-09-29 2023-10-27 2024-10-26

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Invitation to Identifie
d/Selected Consultant

Draft Negotiated Cont
ract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 DMI/002/PFCGL-II/2017 / Ela
boration du Cadre de Politiqu
e des Peuples Autochtones (
CPPA), du Plan en faveur des
populations autochtones (PP
A) du Cadre de Politique de R
éinstallation (CPR) pour les a
ctivitésdu Projet GLTFP

IDA / V1000
Improving core trade infrastr
ucture and facilities in the b
order areas

Post Individual Consult
ant Selection Open 30,000.00 0.00 Pending Impleme

ntation 2017-12-11 2018-01-20 2018-02-06 2018-02-09 2018-03-18

 BI-BI-MOF-65639-CS-INDV /
Etude sur la logistique et le tr
ansport

IDA / V1000 Improving core trade infrastr
ucture and facilities in the b
order areas

Post Individual Consult
ant Selection Open 50,000.00 0.00 Canceled 2018-07-27 2018-09-05 2018-09-19 2018-10-04 2018-12-18

 BI-BI-MOF-65645-CS-INDV /
Enquête auprès des commer
çants des associations profes
sionnelles et évaluation des
besoins pour le renforcement
des capacités

IDA / V1000

Implementation of policy an
d procedural reforms and ca
pacity building to facilitate c
ross-border trade in goods a
nd servic es

Post Individual Consult
ant Selection Open 60,000.00 0.00 Canceled 2018-08-05 2018-09-12 2018-09-26 2018-10-10 2019-01-10

 BI-BI-MOF-71086-CS-INDV /
Consultant Expert en Sauveg
ardes Environnementales et
Sociales

IDA / V1000
Implementation support, Co
mmunication, Monitoring, an
d Evaluation

Post Individual Consult
ant Selection Open 40,800.00 0.00 Pending Impleme

ntation 2018-07-24 2018-10-28 2018-11-20 2018-11-23 2019-05-19

 BI-BI-MOF-71104-CS-INDV /
Elaboration du Cadre de Gest
ion Environnementale et Soci
ale (CGES) du Projet GLTFP

IDA / V1000
Improving core trade infrastr
ucture and facilities in the b
order areas

Post Individual Consult
ant Selection Open 16,210.00 0.00 Pending Impleme

ntation 2018-07-24 2018-08-31 2018-09-24 2018-09-25 2018-11-01

 DMI/006/PFCGL-II/2018 / Con
sultant Responsable en Suivi-
Evaluation

IDA / V1000
Implementation support, Co
mmunication, Monitoring, an
d Evaluation

Post Individual Consult
ant Selection Open 40,800.00 0.00 Pending Impleme

ntation 2018-07-24 2018-09-16 2018-12-02 2018-12-03 2019-12-02

 DMI/004/PFCGL-II/2018 / Con
sultant Expert en Facilitation
du Commerce

IDA / V1000
Implementation support, Co
mmunication, Monitoring, an
d Evaluation

Post Individual Consult
ant Selection Open 40,800.00 0.00 Under Implement

ation 2018-01-26 2018-01-25 2018-05-25 2018-05-25 2018-05-28 2019-05-27

 BI-BI-MOF-65604-CS-INDV /
Consultant Responsable Adm
inistratif et Financier

IDA / V1000
Implementation support, Co
mmunication, Monitoring, an
d Evaluation

Post Individual Consult
ant Selection Open 40,800.00 0.00 Pending Impleme

ntation 2018-06-07 2018-07-10 2018-07-17 2018-07-23 2019-07-22

 DMI/003/PFCGL-II/2018 / Con
sultant Coordinateur du proje
t

IDA / V1000
Implementation support, Co
mmunication, Monitoring, an
d Evaluation

Post Individual Consult
ant Selection Open 48,000.00 0.00 Under Review 2018-01-26 2018-01-19 2018-05-10 2018-05-10 2018-05-14 2019-05-13
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 DMI/007/PFCGL-II/2018 / Con
sultant Responsable Passatio
n des Marchés

IDA / V1000
Implementation support, Co
mmunication, Monitoring, an
d Evaluation

Post Individual Consult
ant Selection Open 40,800.00 0.00 Pending Impleme

ntation 2018-01-26 2018-05-25 2018-05-28 2018-05-28 2019-05-27

 DMI/009/PFCGL-II/2018 / Con
sultant Comptable du projet IDA / V1000

Implementation support, Co
mmunication, Monitoring, an
d Evaluation

Post Individual Consult
ant Selection Open 24,000.00 0.00 Under Review 2018-01-26 2018-06-08 2018-06-05 2018-06-07 2018-07-01 2019-06-30

 BI-BI-MOF-65720-CS-INDV /
Enumérateurs et Superviseur
s pour l'enquête de base et p
our la collecte des données s
ur le commerce transfrontali
er

IDA / V1000

Implementation of policy an
d procedural reforms and ca
pacity building to facilitate c
ross-border trade in goods a
nd servic es

Post Individual Consult
ant Selection Open 16,631.00 0.00 Under Implement

ation 2018-06-27 2018-11-05 2018-08-06 2018-08-20 2018-08-31 2018-10-31

 BI-BI-MOF-170399-CS-INDV /
Recrutement d'un consultant
pour réaliser l'identification e
t la cartographie des associat
ions des commerçants transf
rontaliers

IDA / V3250
Improving service delivery b
y agencies at the border/por
t and citizen engagement

Post Individual Consult
ant Selection Open 30,000.00 43,617.38 Completed 2020-08-25 2020-11-05 2020-10-13 2022-02-21 2020-11-03 2022-02-21 2020-12-08 2021-01-13 2021-02-13 2021-04-24

 BI-BI-MOF-170412-CS-INDV /
Recrutement d'un consultant
en charge de l'élaboration d'
une stratégie de communicat
ion du projet

IDA / V3250
Implementation support, Co
mmunication, Monitoring, an
d Evaluation

Post Individual Consult
ant Selection Open 20,000.00 0.00 Pending Impleme

ntation 2020-07-31 2020-09-18 2020-10-09 2020-11-13 2021-01-22

 BI-BI-MOF-182061-CS-INDV /
Conception et réalisation du
site web PFCGL-II

IDA / V3250
Implementation support, Co
mmunication, Monitoring, an
d Evaluation

Post Individual Consult
ant Selection Open 20,000.00 0.00 Under Implement

ation 2020-08-24 2023-02-21 2020-10-12 2020-11-02 2020-12-07 2021-01-29

 BI-BI-MOF-182703-CS-CDS /
Audit comptable et financier
du projet (exercice de juillet
2019 à juin 2020)

IDA / V3250
Implementation support, Co
mmunication, Monitoring, an
d Evaluation

Post Direct Selection Direct 20,000.00 10,844.85 Completed 2020-08-04 2020-07-15 2020-08-14 2020-08-11 2020-10-09 2020-11-03 2020-11-30 2020-12-29

 BI-BI-MOF-203519-CS-INDV /
Recrutement d'un consultant
pour la mise à jour du CGES
et du CPR

IDA / V3250
Improving core trade infrastr
ucture and facilities in the b
order areas

Post Individual Consult
ant Selection Open 20,000.00 0.00 Canceled 2020-11-17 2020-12-29 2021-01-12 2021-02-09 2021-03-15

 BI-BI-MOF-207798-CS-INDV /
Recrutement d'un expert en i
nfrastructures

IDA / V3250
Component 1. Improving Poli
cy and Regulatory Environm
ent for cross border trade

Post Individual Consult
ant Selection Open 40,000.00 0.00 Under Implement

ation 2020-12-09 2020-12-18 2021-01-20 2022-01-06 2021-02-03 2022-01-11 2021-02-08 2022-01-31

 BI-BI-MOF-207950-CS-CDS /
Entente Directe avec le Cons
ultant Dr NIYONKURU Charles
pour l'Elaboration du CGES +
Plan de Gestion des Pestes et
Pesticides (PGPP)

IDA / V3250
Improving core trade infrastr
ucture and facilities in the b
order areas

Post Direct Selection Direct 15,000.00 0.00 Canceled 2020-12-10 2020-12-14 2020-12-24 2021-01-29

 BI-BI-MOF-207964-CS-CDS /
Entente Directe avec le Cons
ultant CIMPAYE Joachim pour
la Mise à jour des rapports d'I
mpact Environnemental et S
ocial (EIES) pour la constructi
on du Port de Rumonge et la
construction du marché de G
atumba

IDA / V3250
Improving core trade infrastr
ucture and facilities in the b
order areas

Post Direct Selection Direct 10,000.00 0.00 Canceled 2020-12-12 2020-12-22 2021-01-06 2021-02-15

 BI-BI-MOF-207970-CS-CDS /
Entente Directe avec le Cons
ultant Dr MISAGO Aloispour l
a Préparation du Plan dActio
n de Réinstallation (PAR) des
Personnes affectées pour la c
onstruction du Port de Rumo
nge

IDA / V3250
Improving core trade infrastr
ucture and facilities in the b
order areas

Post Direct Selection Direct 10,000.00 0.00 Canceled 2020-12-18 2020-12-28 2021-01-13 2021-02-19

 BI-BI-MOF-225823-CS-CDS /
Entente Directe avec Monsie
ur NDIKUMANA Denis pour l'a
ctualisation/mise à jour des E
IES du sous-projet de constru
ction du port de Rumonge et
celui de construction du mar
ché transfrontalier de Gatum
ba

IDA / V0960
Improving core trade infrastr
ucture and facilities in the b
order areas

Post Direct Selection Direct 10,000.00 9,834.66 Completed 2021-03-24 2021-03-24 2021-03-26 2021-03-25 2021-04-02 2021-03-31 2021-05-03 2021-10-20

 BI-BI-MOF-239602-CS-CDS /
Entente Directe avec le bure
au GETA pour  pour l'élaborat
ion du CGES du PFCIGL

IDA / V0960
Implementation support, Co
mmunication, Monitoring, an
d Evaluation

Post Direct Selection Direct 79,400.00 70,447.09 Signed 2021-06-22 2021-06-17 2021-07-02 2022-02-15 2021-07-30 2021-10-06 2022-01-14

 BI-BI-MOF-207962-CS-CDS /
Entente Directe avec le Cons
ultant BARAKAMFITIYE Tharci
sse pour l'Elaboration du Cad
re de Politique de Réinstallati
on (CPR) + Cadre de Planifica
tion en faveur des Peuples A
utochtones (CPPA)

IDA / V3250
Improving core trade infrastr
ucture and facilities in the b
order areas

Post Direct Selection Direct 15,000.00 0.00 Canceled 2020-12-11 2020-12-21 2021-01-12 2021-02-16

 BI-BI-MOF-246029-CS-CDS /
Entente directe avec Madam
e Clotilde NIZIGAMA, Coordo
nnateur du projet pour l'Actu
alisation du contrat

IDA / V0960
Implementation support, Co
mmunication, Monitoring, an
d Evaluation

Post Direct Selection Direct 26,000.00 33,246.84 Signed 2021-07-30 2021-07-28 2021-08-09 2021-09-03 2021-10-13 2021-05-12 2021-11-01

 BI-BI-MOF-246032-CS-CDS /
Entente directe avec Mr BAT
UNGWANAYO Léonidas, Resp
onsable Administratif et Fina
ncier pour l'Actualisation du
contrat

IDA / V0960
Implementation support, Co
mmunication, Monitoring, an
d Evaluation

Post Direct Selection Direct 21,600.00 30,476.27 Signed 2021-07-30 2021-07-29 2021-08-09 2021-09-02 2021-10-13 2021-07-27 2022-04-30

 BI-BI-MOF-246034-CS-CDS /
Entente directe avec Monsie
ur Cyprien BARAMBONERANY
E, Responsable de la Passati
on des Marchés pour l'actuali
sation du contrat

IDA / V0960
Implementation support, Co
mmunication, Monitoring, an
d Evaluation

Post Direct Selection Direct 24,700.00 27,710.10 Signed 2021-07-30 2021-07-29 2021-08-09 2021-09-02 2021-10-13 2021-05-29 2022-04-30

 BI-BI-MOF-246037-CS-CDS /
Entente directe avec Mr BIRE
HANISENGE Adophe, Expert
en Facilitation du Commerce
et Secteur Privé pour l'actuali
sation du contrat

IDA / V0960
Implementation support, Co
mmunication, Monitoring, an
d Evaluation

Post Direct Selection Direct 24,800.00 30,224.40 Signed 2021-07-30 2021-07-29 2021-08-09 2021-09-03 2021-10-13 2021-05-29 2022-04-30

 BI-BI-MOF-246040-CS-CDS /
Entente directe avec Madam
e KABURA Marie Rose, Respo
nsable des Sauvegardes envi
ronnementales pour l'actuali
sation du contrat

IDA / V0960
Implementation support, Co
mmunication, Monitoring, an
d Evaluation

Post Direct Selection Direct 19,800.00 27,705.70 Signed 2021-07-30 2021-07-29 2021-08-09 2021-09-03 2021-10-13 2021-07-21 2022-04-30

 BI-BI-MOF-246044-CS-CDS /
Entente directe avec Mr Césa
r Abel MAYELE pour l'actualis
ation du contrat

IDA / V0960
Implementation support, Co
mmunication, Monitoring, an
d Evaluation

Post Direct Selection Direct 19,800.00 27,705.70 Signed 2021-07-30 2021-07-29 2021-08-09 2021-09-02 2021-10-13 2021-06-08 2022-04-30
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 BI-BI-MOF-246046-CS-CDS /
Entente directe avec Madam
e NIYOKINDI Consolée pour l'
actualisation du contrat

IDA / V0960
Implementation support, Co
mmunication, Monitoring, an
d Evaluation

Post Direct Selection Direct 17,700.00 16,623.42 Signed 2021-07-30 2021-07-28 2021-08-09 2021-09-03 2021-10-13 2021-07-01 2022-04-30

 BI-BI-MOF-253433-CS-INDV /
Réalisation d'une enquête de
base dans la zone du PFCIGL

IDA / V0960
Implementation support, Co
mmunication, Monitoring, an
d Evaluation

Post Individual Consult
ant Selection Open 45,000.00 41,703.71 Signed 2021-09-17 2021-09-17 2021-10-29 2022-02-15 2021-11-05 2022-02-15 2021-11-16 2021-12-16 2022-05-15

 BI-BI-MOF-257902-CS-INDV /
Entente Directe avec Monsie
ur Denis NDIKUMANA pour l'É
laboration du PAR pour la co
nstruction du port de Rumon
ge et l’actualisation du PAR p
our le poste frontière de Gat
umba

IDA / V3250 Component 2: Improving Cor
e Trade Infrastructure Post Individual Consult

ant Selection Direct 12,000.00 14,557.51 Signed 2021-10-25 2021-11-22 2021-11-04 2022-02-01 2021-11-15 2022-02-01 2021-11-21 2021-12-14 2021-12-31

 BI-BI-MOF-262743-CS-CDS /
Entente Directe avec la firme
CHEMAS pour l'élaboration d
e l'EIES/PGES et du PAR de la
RN3, projet pilote TNM, du Bo
ulevard NDADAYE et du Cont
ournement Ouest de Bujumb
ura pour le PRT

IDA / V3250 Component 2: Improving Cor
e Trade Infrastructure Post Direct Selection Direct 420,000.00 0.00 Canceled 2021-11-15 2021-11-19 2022-01-14 2022-02-28

 BI-BI-MOF-262749-CS-CDS /
Entente Directe avec la firme
CHEMAS pour l'assistance te
chnique en sauvegardes envi
ronnementales et sociales et
la préparation des dossiers d
u Cadre Environnemental et
Social pour  PRT et   le contrô
le qualité des documents de
sauvegarde du PFCIGL

IDA / V3250 Component 2: Improving Cor
e Trade Infrastructure Post Direct Selection Direct 300,000.00 0.00 Canceled 2021-11-15 2021-11-21 2022-01-05 2022-03-15

 BI-BI-MOF-303392-CS-CDS /
Entente Directe avec Mr NIVY
INTIZO Scarie pour l'élaborati
on des manuels de procédur
es et d'execution du Projet

IDA / V3940
Component 4: Supporting Im
plementation and Monitoring
and Evaluation

Post Direct Selection Direct 50,000.00 0.00 Under Implement
ation 2022-07-13 2022-08-11 2022-07-23 2022-10-18 2022-08-30 2022-10-29

 BI-BI-MOF-303396-CS-INDV /
Etude de rentabilité du marc
hé transfrontalier de Gatumb
a

IDA / V3940 Component 2: Improving Cor
e Trade Infrastructure Post Individual Consult

ant Selection Open 50,000.00 0.00 Pending Impleme
ntation 2022-08-15 2022-10-03 2022-10-24 2022-11-28 2023-01-27

 BI-BI-MOF-303470-CS-INDV /
Recrutement d'un spécialiste
en communication

IDA / V3940
Component 4: Supporting Im
plementation and Monitoring
and Evaluation

Post Individual Consult
ant Selection Open 3,500.00 0.00 Under Implement

ation 2022-07-29 2022-08-24 2022-09-16 2022-10-07 2022-11-11 2023-02-10

 BI-BI-MOF-303472-CS-INDV /
Recrutement d'un spécialiste
en VBG

IDA / V3940
Component 4: Supporting Im
plementation and Monitoring
and Evaluation

Post Individual Consult
ant Selection Open 4,000.00 0.00 Under Implement

ation 2022-08-04 2022-09-12 2022-09-22 2022-10-13 2022-11-17 2023-02-16

 BI-BI-MOF-303474-CS-INDV /
Recrutement d'un spécialiste
en Développement social

IDA / V3940
Component 4: Supporting Im
plementation and Monitoring
and Evaluation

Post Individual Consult
ant Selection Open 4,000.00 0.00 Under Implement

ation 2022-08-10 2022-09-06 2022-09-28 2022-10-19 2022-11-23 2023-02-22

 BI-BI-MOF-304400-CS-INDV /
Actualisation de l'étude d'im
pact environnemental et soci
al (EIES) pour la construction
et modernisation du poste fr
ontière de Gatumba-Kavimvir
a

IDA / V3250
Component 4: Supporting Im
plementation and Monitoring
and Evaluation

Post Individual Consult
ant Selection Open - National 15,000.00 0.00 Under Implement

ation 2022-07-19 2022-08-09 2022-09-06 2022-09-27 2022-11-01 2022-12-06

 BI-BI-MOF-312567-CS-CDS /
Entente Directe avec le cabin
et pour l'audit comptable et f
inancier exercice de juillet 20
21 à juin 2022

IDA / V3250
Component 4: Supporting Im
plementation and Monitoring
and Evaluation

Post Direct Selection Direct - Internation
al 15,000.00 0.00 Under Implement

ation 2022-09-06 2022-09-19 2022-09-16 2022-10-14 2022-11-11 2022-12-15

 BI-BI-MOF-319230-CS-INDV /
Recrutement d'un Consultant
pour l'élaboration d'une étud
e sur les natures et causes d
es conflits entre les administr
ations des frontières et les co
mmerçants, entre les service
s ou entre les commerçants
au niveau des frontières ciblé
es du projet

IDA / E0700
Component 1. Improving Poli
cy and Regulatory Environm
ent for cross border trade

Post Individual Consult
ant Selection Open - National 30,000.00 0.00 Pending Impleme

ntation 2022-12-15 2023-02-02 2023-02-23 2023-03-16 2023-05-30

 BI-BI-MOF-319247-CS-INDV /
Réalisation de l'Etude d'Impa
ct Environnemental et Social
(EIES) des travaux d'aménag
ement et modernisation des i
nfrastructures du poste fronti
ère de Vugizo-Kiliba

IDA / E0700 Component 2: Improving Cor
e Trade Infrastructure Post Individual Consult

ant Selection Open - National 25,000.00 0.00 Pending Impleme
ntation 2023-04-20 2023-06-08 2023-06-22 2023-07-13 2023-09-22

 BI-BI-MOF-319248-CS-INDV /
Recrutement d'un consultant
pour la préparation du plan d
'action de réinstallation des t
ravaux d'aménagement et m
odernisation des infrastructur
es du poste frontière de Vugi
zo-Kiliba

IDA / E0700 Component 2: Improving Cor
e Trade Infrastructure Post Individual Consult

ant Selection Open - National 30,000.00 0.00 Pending Impleme
ntation 2023-04-27 2023-06-08 2023-06-22 2023-07-13 2023-09-29

 BI-BI-MOF-335993-CS-INDV /
Recrutement d'un assistant e
n passation des marchés

IDA / E0700
Component 4: Supporting Im
plementation and Monitoring
and Evaluation

Post Individual Consult
ant Selection Open - National 36,000.00 0.00 Under Implement

ation 2023-01-18 2023-01-19 2023-02-15 2023-03-08 2023-03-30 2024-03-29

 BI-BI-MOF-335996-CS-INDV /
Recrutement d'un assistant c
omptable

IDA / E0700
Component 4: Supporting Im
plementation and Monitoring
and Evaluation

Post Individual Consult
ant Selection Open - National 36,000.00 0.00 Under Implement

ation 2023-01-26 2023-01-30 2023-03-01 2023-03-15 2023-04-05 2024-04-04

 BI-BI-MOF-344280-CS-QCBS
/ Recrutement d'un bureau p
our effectuer un audit techni
que du Bureau Burundais de
Normalisation (BBN)

IDA / E0700
Component 4: Supporting Im
plementation and Monitoring
and Evaluation

Post Individual Consult
ant Selection

Open - Internationa
l 100,000.00 0.00 Canceled 2023-03-31 2023-04-03 2023-05-03 2023-05-24 2023-06-21 2023-09-29

 BI-BI-MOF-353142-CS-INDV /
Recrutement d'un consultant
individuel pour la conception
des infrastructures provisoire
s aux postes frontières de Bu
ganda et Mparambo

IDA / E0700 Component 2: Improving Cor
e Trade Infrastructure Post Individual Consult

ant Selection Open - National 20,000.00 0.00 Under Implement
ation 2023-03-31 2023-04-03 2023-05-03 2023-05-17 2023-06-16 2023-08-16
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 BI-BI-MOF-360296-CS-CDS /
Entente Directe avec le cabin
et ABC pour l'audit comptabl
e et financier de l'exercice de
juillet 2022 à juin 2023

IDA / E0700
Component 4: Supporting Im
plementation and Monitoring
and Evaluation

Post Direct Selection Direct - Internation
al 15,000.00 0.00 Under Implement

ation 2023-05-12 2023-05-20 2023-05-22 2023-05-29 2023-07-26 2023-11-15

 BI-BI-MOF-364126-CS-INDV /
RECRUTEMENT D'UN CONSUL
TANT  CHARGE D'EFFECTUER
UN AUDIT TECHNIQUE ET INS
TITUTIONNEL DU BUREAU BU
RUNDAIS DE NORMALISATIO
N ET CONTROLE DE LA QUALI
TE (BBN) EN MATIERE DE CE
RTIFICATION

IDA / E0700
Component 3: Supporting Co
mmercialization of Selected
Cross-border Value Chains

Post Individual Consult
ant Selection

Open - Internationa
l 100,000.00 0.00 Under Review 2023-06-05 2023-06-05 2023-07-17 2023-07-31 2023-09-04 2023-11-17

 BI-BI-MOF-365300-CS-INDV /
Recrutement d'un consultant
pour l'élaboration du plan de
gestion de la biodiversité

IDA / E0700
Component 4: Supporting Im
plementation and Monitoring
and Evaluation

Post Individual Consult
ant Selection Open - National 25,000.00 0.00 Pending Impleme

ntation 2023-07-20 2023-08-31 2023-09-14 2023-10-19 2023-12-15



PLAN DE PASSATION DE MARCHÉS (Texte)

Information sur le Projet : Djibouti, Projet Intégré de Résorption des 
Bidonvilles (P162901)
Agence d’exécution du Projet : Fonds de l’Habitat
Date du plan de passation des marchés : 2 novembre 2017
Période couverte par ce plan de passation des marchés : 17 juillet 
2017-31 décembre 2018

Préambule

Conformément au paragraphe 5.9 du “Règlement de Passation des Marchés 
pour les Emprunteurs sollicitant le Financement de Projets d’Investissement 
(FPI)” (Juillet 2016) (“Règlement de Passation des Marchés”) le Système 
électronique de la Banque de suivi systématique des transactions de marchés 
publics (STEP) sera utilisé  pour préparer, valider et actualiser les plans de 
passation des marchés et effectuer toutes les transactions liées à la passation 
des marchés du projet. 

Ce texte ainsi que les tableaux du plan de passation des marchés présents 
dans STEP constituent le plan de passation des marchés du projet. Les 
conditions suivantes s'appliquent à toutes les activités de passation de 
marchés du plan de passation de marchés. Les autres éléments du plan de 
passation des marchés tels que requis au paragraphe 4.4 du Règlement de 
passation des marchés sont énoncés dans STEP. 

Les Dossiers types de passation des marchés publics de la Banque 
devront être utilisés pour tous les contrats soumis à la concurrence 
internationale, ainsi que pour tous les autres contrats soumis à cette 
obligation telle que spécifiée dans les tableaux du plan de passation des 
marchés de STEP.

Procédures nationales de passation des marchés : En accord avec le 
paragraphe 5.3 du Règlement de passation des marchés, dans le cas où la 
procédure de passation des marché se fera au niveau national (telle que 
spécifiée dans les tableaux du plan de passation des marchés inclus de STEP), 
les procédures nationales de passation des marchés du pays considéré 
pourront être utilisées. 

Si l’Emprunteur utilise ses propres procédures d’appel d’offres national 
ouvert telles qu’énoncées dans la Loi n°53/AN/09/6ème L portant 



Nouveau Code des Marchés Publics, ces arrangements sont soumis aux 
dispositions du paragraphe 5.4 du Règlement de passation des marchés. 
Lorsque l’Emprunteur utilise d’autres procédures que l’appel d’offres 
national ouvert, ces procédures devront être en accord avec les 
dispositions du paragraphe 5.5 du Règlement de passation des marchés.

Crédit-bail tel que spécifié au paragraphe 5.10 du Règlement de Passation 
des marchés : « Sans objet »

Achat de biens d’occasion tel que spécifié au paragraphe 5.11 du 
Règlement de Passation des Marchés : « Sans objet »

Préférence nationale telle que spécifiée au paragraphe 5.51 du Règlement 
de Passation des Marchés (Fournitures et Travaux). 

Fournitures : ne s’applique pas 
Travaux : ne s’applique pas 
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PROCUREMENT
PLAN Djibouti : Djibouti Integrated Slum Upgrading Project
General Information
Country: Djibouti Bank’s Approval Date of the Original Procurement Plan: 2017-11-07

Revised Plan Date(s): (comma delineated, leave blank if none)2023-05-19
Project ID: P162901 GPN Date:
Project Name: Djibouti Integrated Slum Upgrading Project
Loan / Credit No: IDA / V0980, IDA / 63380, IDA / D7590
Executing Agency(ies):Habitat Fund

WORKS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
High SEA/SH R

isk
Procurement D
ocument Type

Estimated
Amount (U

S$)

Actual Am
ount (US$

)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Complet

ion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

 DJ-FDH-68733-CW-RFB / Rec
rutement d'une entreprise po
ur les travaux de constructio
n de la voie de désenclavem
ent de Balbala ancien

IDA / V0980
Participatory upgrading inve
stments in selected urban ar
eas

Post Request for Bids Open - National Single Stage - One E
nvelope 1,500,000.00 1,725,830.5

1 Completed 2018-08-01 2018-11-23 2018-08-06 2018-09-17 2019-01-30 2018-10-17 2019-02-20 2018-11-21 2019-04-23 2019-05-2
0

 DJ-FDH-126388-CW-RFB / Tr
avaux de démolition/reconstr
uction des biens physiques i
mpactés par la voie commer
çante

IDA / 63380
Participatory upgrading inve
stments in selected urban ar
eas

Post Request for Bids Limited Single Stage - One E
nvelope 600,000.00 894,180.22 Signed 2019-08-15 2019-09-01 2019-08-20 2019-09-02 2019-09-10 2019-09-25 2019-09-25 2019-12-04 2019-10-16 2020-01-09 2019-12-1

5

 DJ-FDH-68740-CW-RFB / Rec
rutement d'une entreprise po
ur les travaux de reconstructi
on des biens
physiques impactés par la vo
ie commercante

IDA / V0980
Participatory upgrading inve
stments in selected urban ar
eas

Post Request for Bids Limited Single Stage - One E
nvelope 70,000.00 0.00 Canceled 2018-08-01 2018-08-06 2018-09-17 2018-10-17 2018-11-21 2019-02-1

9

 DJ-FDH-126389-CW-RFB / Tr
avaux d'aménagement de la
zone de récasement

IDA / 63380
Participatory upgrading inve
stments in selected urban ar
eas

Post Request for Bids Open - Internationa
l

Single Stage - One E
nvelope 2,000,000.00 1,788,421.6

2 Signed 2020-01-30 2021-05-05 2020-02-04 2021-05-16 2020-03-17 2021-06-10 2020-04-16 2021-06-23 2020-05-21 2021-10-06 2020-11-1
7

 DJ-FDH-209424-CW-RFQ / Tr
avaux d'aménagement des l
ocaux de l'ARULoS pour resp
ecter la politique de préventi
on et de la propagation du C
ovid-19

IDA / 63380 Emergency response to COV
ID-19 and to the floods Post Request for Quota

tions Open - National Single Stage - One E
nvelope 100,000.00 99,829.27 Signed 2021-01-08 2021-03-05 2021-05-27 2021-07-0

3

 DJ-FDH-209425-CW-RFQ / Tr
avaux de construction d'un o
uvrage de drainage à Nassib

IDA / 63380 Emergency response to COV
ID-19 and to the floods Post Request for Quota

tions Open - National Single Stage - One E
nvelope 400,000.00 534,835.13 Signed 2020-12-26 2021-02-20 2021-05-27 2021-05-2

1

 DJ-FDH-239880-CW-DIR / Tra
vaux d’électricité et d’éclaira
ge public de la mailles 2 de l
a zone de relogement et de p
révention de Balbala Sud

IDA / 63380
Participatory upgrading inve
stments in selected urban ar
eas

Post Direct Selection Direct Other (with field f
or explanation) 600,700.00 599,655.84 Signed 2021-07-01 2021-07-04 2021-07-06 2021-09-29 2021-08-10 2022-02-17 2022-02-0

6

 DJ-FDH-266465-CW-RFB / Tr
avaux de voirie de Balbala a
ncien: 2 voies en pierre taillé
es

IDA / 63380
Participatory upgrading inve
stments in selected urban ar
eas

Post Request for Bids Open - National Single Stage - One E
nvelope

Request for Bids -
Works (without pr
equalification) SP
D

1,500,000.00 1,441,292.3
1 Signed 2021-10-04 2021-10-05 2021-10-09 2021-11-20 2021-11-17 2021-12-20 2021-11-24 2022-01-24 2022-03-11 2022-07-2

3

 DJ-FDH-301096-CW-RFB / Co
nstruction d'un CDC et d'un t
errain de sport à Balbala Anci
en

IDA / 63380
Participatory upgrading inve
stments in selected urban ar
eas

Post Request for Bids Open - National Single Stage - One E
nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

310,000.00 0.00 Under Imple
mentation 2022-06-29 2022-06-22 2022-07-04 2022-08-15 2022-09-14 2022-10-19 2023-08-1

5

 DJ-FDH-353352-CW-RFB / Tr
avaux de construction des éq
uipements publics pour le qu
artier 9 du Balbala ancien

IDA / 63380
Participatory upgrading inve
stments in selected urban ar
eas

Post Request for Bids Open - National Single Stage - One E
nvelope

Request for Bids -
Works (without pr
equalification) SP
D

335,000.00 0.00 Under Imple
mentation 2023-03-28 2023-05-03 2023-04-02 2023-05-14 2023-06-13 2023-07-18 2024-07-1

7

GOODS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 DJ-FDH-102334-GO-RFB / Ac
quisition de deux véhicules Pi
ck up pour la coordination et
le suivi

IDA / V0980 Project management Post Request for Bids Open - National Single Stage - One E
nvelope 70,000.00 59,941.03 Completed 2019-02-21 2019-02-26 2019-03-26 2019-03-27 2019-04-16 2019-04-10 2019-05-21 2019-05-02 2019-06-20 2019-06-02

 DJ-FDH-126354-GO-RFQ / Ac
hats de matériels informatiqu
es

IDA / 63380 Project management Post Request for Quota
tions Limited Single Stage - One E

nvelope 30,000.00 27,805.88 Completed 2019-08-30 2019-09-09 2019-10-25 2019-10-20 2020-04-22 2019-11-20

 DJ-FDH-126373-GO-RFQ / Ac
hats de mobiliers de bureaux IDA / 63380 Project management Post Request for Quota

tions Limited Single Stage - One E
nvelope 30,000.00 27,253.76 Completed 2019-08-30 2019-09-09 2019-10-25 2019-10-20 2020-04-22 2019-11-20

 DJ-FDH-126411-GO-RFQ / Ac
quisition des équipements inf
ormatiques et des mobiliers
pour l'Ingénierie Sociale

IDA / 63380
Participatory upgrading inve
stments in selected urban ar
eas

Post Request for Quota
tions Limited Single Stage - One E

nvelope 12,000.00 27,962.83 Completed 2019-10-05 2022-04-19 2019-11-30 2022-07-05 2019-12-30 2022-07-27

 DJ-FDH-34737-GO-RFQ / Ach
at d'ordinateur et de mobilier
s de bureaux pour l'expert

IDA / V0980 Post Request for Quota
tions Open - National Single Stage - One E

nvelope 20,000.00 0.00 Canceled 2017-11-20 2018-01-15 2018-03-01

 DJ-FDH-126409-GO-RFB / Ac
quisition d'un véhicule pour l
a supervision et le déplacem
ent de l'équipe de l'Ingénieri
e Sociale

IDA / 63380
Participatory upgrading inve
stments in selected urban ar
eas

Post Request for Quota
tions Open - National Single Stage - One E

nvelope 28,000.00 28,057.86 Completed 2019-09-14 2019-11-09 2020-01-08 2019-12-09 2020-02-24

 DJ-FDH-202547-GO-RFQ / Ac
quisition de matériaux de co
nstructions - Ciments et fer à
béton

IDA / 63380 Emergency response to COV
ID-19 and to the floods Post Request for Quota

tions Open - National Single Stage - One E
nvelope 900,000.00 474,493.70 Signed 2020-11-13 2021-01-08 2021-10-11 2022-01-08

 DJ-FDH-202581-GO-RFQ / Ac
quisition de matériaux de co
nstructions - Parpaings

IDA / 63380 Emergency response to COV
ID-19 and to the floods Post Request for Quota

tions Open - National Single Stage - One E
nvelope 400,000.00 301,839.69 Signed 2020-11-13 2021-01-08 2021-07-28 2022-01-08

 DJ-FDH-202582-GO-RFQ / Ac
quisition de matériaux de co
nstructions - Menuiseries

IDA / 63380 Emergency response to COV
ID-19 and to the floods Post Request for Quota

tions Open - National Single Stage - One E
nvelope 300,000.00 291,588.33 Signed 2020-11-13 2021-01-08 2022-06-16 2022-01-08
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 DJ-FDH-202583-GO-RFQ / Ac
quisition de matériaux de co
nstructions - Toiture et quinc
ailleries

IDA / 63380 Emergency response to COV
ID-19 and to the floods Post Request for Quota

tions Open - National Single Stage - One E
nvelope 300,000.00 238,959.48 Signed 2020-11-13 2021-01-08 2021-07-28 2022-01-08

 DJ-FDH-216883-GO-RFB / Ac
quisitions des véhicules et de
s engins de construction pour
la préfecture de Djibouti

IDA / 63380
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Request for Bids Open - National Single Stage - One E
nvelope 285,000.00 277,854.30 Completed 2020-08-23 2020-08-24 2020-08-28 2020-10-09 2020-09-16 2020-11-08 2020-10-07 2020-12-13 2020-10-15 2021-02-11 2020-12-29

 DJ-FDH-236685-GO-RFQ / Ac
quisition de matériels inform
atiques pour le compte de la
DATUH

IDA / 63380
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Request for Quota
tions Open - National Single Stage - One E

nvelope 30,000.00 49,890.34 Completed 2021-05-14 2021-07-09 2021-10-29 2021-09-07 2021-12-31

 DJ-FDH-239886-GO-RFB / Ac
quistion de véhicules IDA / D7590 Project management Post Request for Bids Open - National Single Stage - One E

nvelope 120,000.00 84,443.92 Completed 2021-07-01 2021-07-28 2021-07-06 2021-08-05 2021-08-25 2021-08-20 2021-09-01 2021-09-24 2021-09-28 2021-11-23 2021-10-06

 DJ-FDH-266862-GO-RFB / Ac
quisitions de 3 vehicules pick
up au profit de la DDCF

IDA / D7590
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Request for Bids Open - National Single Stage - One E
nvelope 105,000.00 92,845.70 Completed 2021-09-01 2021-09-23 2021-09-06 2021-10-06 2021-10-27 2021-10-20 2021-11-03 2021-11-24 2021-11-19 2021-12-24 2021-12-27

 DJ-FDH-244881-GO-RFQ / Ac
quisition et installation d'une
station CORS et les logiciels c
orrespondants pour la Directi
on des Domaines et de la Co
nservation Foncière

IDA / 63380
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Request for Bids Open - National Single Stage - One E
nvelope 80,000.00 0.00 Canceled 2021-09-08 2021-09-05 2021-09-13 2021-10-13 2021-10-27 2021-10-28 2021-12-02 2022-03-02

 DJ-FDH-244878-GO-RFQ / Ac
quisition de tablettes pour la
Direction des Domaines et de
la Conservation Foncière

IDA / D7590
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Request for Quota
tions Open - National Single Stage - One E

nvelope 34,000.00 0.00 Canceled 2021-08-06 2021-10-01 2021-12-30

 DJ-FDH-244876-GO-RFQ / Ac
quisition de GPS pour la Dire
ction des Domaines et de la
Conservation Foncière

IDA / 63380
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Request for Bids Open - National Single Stage - One E
nvelope 85,000.00 0.00 Canceled 2021-09-08 2021-09-05 2021-09-13 2021-10-13 2021-10-27 2021-10-28 2021-12-02 2022-03-02

 DJ-FDH-297938-GO-RFQ / L’
ACQUISITION DE MATÉRIELS I
NFORMATIQUE - HARDWARE
POUR LA DIRECTION DES DO
MAINES ET DE LA CONSERVA
TION FONCIÈRE

IDA / D7590
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Request for Quota
tions Limited Single Stage - One E

nvelope 45,000.00 0.00 Under Imple
mentation 2022-06-28 2022-06-15 2022-09-08 2022-12-07

 DJ-FDH-298543-GO-RFQ / L’
ACQUISITION DE MATÉRIELS I
NFORMATIQUE - SOFTWARE
POUR LA DIRECTION DES DO
MAINES ET DE LA CONSERVA
TION FONCIÈRE

IDA / D7590
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Request for Quota
tions Limited Single Stage - One E

nvelope 35,000.00 0.00 Under Imple
mentation 2022-06-28 2022-06-15 2022-08-30 2022-11-28

 DJ-FDH-301104-GO-RFQ / Ac
quisition de matériels géodés
iques pour la Direction des D
omaines et de la Conservatio
n foncière

IDA / D7590
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Request for Bids Open - Internationa
l

Single Stage - One E
nvelope 240,000.00 0.00 Under Imple

mentation 2022-07-13 2022-07-12 2022-07-18 2022-08-17 2022-08-29 2022-09-07 2022-09-05 2022-09-14 2022-10-10 2023-01-08

 DJ-FDH-364031-GO-RFQ / Ac
quisition d'un véhicule pour l
a MASS

IDA / D7590 Participatory upgrading inve
stments in selected urban ar
eas

Post Request for Bids Open - National Single Stage - One E
nvelope 70,000.00 0.00 Pending Impl

ementation 2023-06-06 2023-06-11 2023-07-11 2023-07-26 2023-08-30 2023-10-29

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 DJ-FDH-35172-NC-RFQ / Acti
vités et supports divers de co
mmunication

IDA / V0980 Post Request for Quota
tions Limited Single Stage - One E

nvelope 45,000.00 0.00 Canceled 2017-12-23 2018-02-17 2018-04-18

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft R
equest for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of Technic
al Proposal

Combined Evaluation
Report and Draft Neg

otiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 DJ-FDH-34629-CS-QCBS / Re
crutement d'un consultant po
ur l'étude sur la gestion du fo
ncier urbain au service de l'h
abitat

IDA / V0980 Post Quality And Cost-
Based Selection Open - National 80,000.00 0.00 Canceled 2017-12-20 2018-01-10 2018-02-23 2018-03-23 2018-04-22 2018-05-27 2018-07-01 2018-11-28

 DJ-FDH-34632-CS-QBS / Recr
utement d'un consultant pou
r le recensement des populat
ions des quartiers

IDA / V0980 Post Quality Based Sel
ection

Open - Internationa
l 150,000.00 0.00 Canceled 2017-12-11 2018-01-01 2018-02-14 2018-03-14 2018-04-13 2018-05-13 2018-06-17 2018-09-15

 DJ-FDH-34618-CS-CQS / Recr
utement d'un cabinet d'audit
externe

IDA / V0980 Post Least Cost Selecti
on Open - National 30,000.00 0.00 Canceled 2017-12-04 2017-12-25 2018-02-07 2018-03-07 2018-04-06 2018-05-11 2018-06-15 2018-07-30

 DJ-FDH-51535-CS-LCS / Recr
utement d'un cabinet d'audit
externe

IDA / V0980 Prior Least Cost Selecti
on Open - National 30,000.00 0.00 Canceled 2018-02-27 2018-04-04 2018-03-20 2018-04-19 2018-05-03 2018-06-11 2018-05-31 2018-07-18 2018-06-30 2018-09-03 2018-08-04 2018-09-08 2019-06-20

 DJ-FDH-55870-CS-QCBS / Re
crutement d'un consultant po
ur les études urbaines et tec
hniques de la zone de reloge
ment et de prévention à Balb
ala Sud

IDA / V0980
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Quality And Cost-
Based Selection

Open - Internationa
l 200,000.00 192,922.37 Signed 2018-04-24 2018-04-19 2018-05-15 2018-05-10 2018-06-28 2018-07-17 2018-07-26 2018-09-05 2018-08-25 2018-09-26 2018-09-29 2018-11-14 2018-11-03 2019-01-27 2019-09-04

 DJ-FDH-56020-CS-QCBS / Re
crutement d'un consultant po
ur l'étude de restructuration
du quartier de Balbala Ancie
n

IDA / V0980
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Quality And Cost-
Based Selection

Open - Internationa
l 250,000.00 240,000.00 Completed 2018-04-24 2018-04-19 2018-05-15 2018-05-10 2018-06-28 2018-07-17 2018-07-26 2018-09-12 2018-08-25 2018-09-26 2018-09-29 2018-11-14 2018-11-03 2019-01-27 2019-05-02 2020-01-27

 DJ-FDH-68702-CS-QCBS / Re
crutement d'un cabinet char
gé de l'élaboration du cadre i
nstitutionnel et organisationn
el de l'ARULoS

IDA / V0980
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Quality And Cost-
Based Selection

Open - Internationa
l 80,000.00 106,948.00 Completed 2018-07-09 2018-07-30 2018-09-12 2018-09-02 2018-10-10 2018-10-03 2018-11-09 2018-10-31 2018-12-14 2018-11-14 2019-01-18 2019-01-27 2019-04-18 2020-11-15
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 DJ-FDH-68705-CS-QCBS / Re
crutement d'un consultant po
ur l'élaboration d'un plan de
développement urbain et pro
grammes d'investissement p
our Balbala Nord

IDA / V0980
Participatory upgrading inve
stments in selected urban ar
eas

Post Quality And Cost-
Based Selection

Open - Internationa
l 300,000.00 288,208.21 Completed 2018-08-06 2018-09-12 2018-08-27 2018-11-05 2018-10-10 2018-12-13 2018-11-07 2019-01-30 2018-12-07 2019-03-20 2019-01-11 2019-04-17 2019-02-15 2019-07-24 2019-08-14 2020-12-31

 DJ-FDH-68706-CS-QCBS / Re
crutement d'un consultant po
ur le suivi et contrôle des tra
vaux de la voie de désenclav
ement de Balbala ancien

IDA / V0980
Participatory upgrading inve
stments in selected urban ar
eas

Post Quality And Cost-
Based Selection Open - National 120,000.00 489,997.38 Completed 2018-07-16 2018-12-06 2018-08-06 2018-09-19 2019-02-12 2018-10-17 2019-03-13 2018-11-16 2019-04-30 2018-12-21 2019-05-16 2019-01-25 2019-08-08 2019-07-24 2021-01-07

 DJ-FDH-68736-CS-QCBS / Re
crutement d'un consultant po
ur des services d'ingénierie s
ociale du projet à Balbala anc
ien

IDA / V0980
Participatory upgrading inve
stments in selected urban ar
eas

Post Quality And Cost-
Based Selection

Open - Internationa
l 120,000.00 0.00 Canceled 2018-09-03 2018-09-24 2018-11-07 2018-12-05 2019-01-04 2019-02-08 2019-03-15 2024-03-13

 DJ-FDH-94102-CS-LCS / Recr
utement d'un cabinet d'audit
externe

IDA / V0980 Project management Post Least Cost Selecti
on Open - National 30,000.00 13,500.00 Completed 2019-01-08 2018-04-04 2019-01-29 2019-03-14 2018-06-11 2019-04-11 2018-07-18 2019-05-11 2018-08-08 2019-06-15 2018-08-29 2019-07-20 2019-03-31 2019-09-21 2019-06-13

 DJ-FDH-125271-CS-QCBS / R
ecrutement d'un consultant p
our la supervision des travau
x de la zone de recasement

IDA / 63380
Participatory upgrading inve
stments in selected urban ar
eas

Post Quality And Cost-
Based Selection Open - National 200,000.00 223,400.00 Signed 2019-11-11 2021-06-22 2019-12-02 2020-01-15 2021-08-12 2020-02-12 2021-09-01 2020-02-26 2021-09-08 2020-04-01 2021-09-22 2020-05-06 2021-10-14 2020-11-02

 DJ-FDH-127998-CS-LCS / Rec
rutement d'un cabinet pour l'
audit des états financiers du
projet

IDA / 63380 Project management Post Least Cost Selecti
on Open - National 50,000.00 14,655.00 Completed 2019-09-09 2019-11-26 2019-09-30 2019-11-13 2020-01-15 2019-12-11 2020-02-19 2020-01-10 2020-04-15 2020-02-14 2020-06-10 2020-03-20 2020-08-11 2020-09-16 2021-07-08

 DJ-FDH-126380-CS-QCBS / R
ecrutement d'un consultant p
our l'élaboration d'une étude
pour la restructuration des p
etits quartiers

IDA / 63380
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Quality And Cost-
Based Selection

Open - Internationa
l 250,000.00 303,290.00 Completed 2019-11-04 2019-12-25 2019-11-25 2020-01-07 2020-01-08 2020-04-16 2020-02-05 2020-06-10 2020-03-06 2020-08-12 2020-04-10 2020-08-26 2020-05-15 2021-01-06 2021-01-10 2021-09-01

 DJ-FDH-154476-CS-QCBS / R
ecrutement d'un consultant p
our l'étude de restructuration
et d'alignement du quartier T
ora-Dora

IDA / 63380
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Quality And Cost-
Based Selection

Open - Internationa
l 150,000.00 161,750.00 Completed 2020-01-26 2020-01-22 2020-02-16 2020-03-31 2020-04-16 2020-04-28 2020-05-27 2020-05-28 2020-07-22 2020-07-02 2020-08-12 2020-08-06 2020-10-20 2020-08-27 2021-11-01

 DJ-FDH-154517-CS-QCBS / R
ecrutement d'un consultant p
our l'étude de faisabilité du q
uartier de bâche à eau

IDA / 63380
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Quality And Cost-
Based Selection

Open - Internationa
l 100,000.00 158,197.57 Completed 2020-01-22 2020-01-22 2020-02-12 2020-03-27 2020-04-16 2020-04-24 2020-05-27 2020-05-24 2020-07-22 2020-06-28 2020-08-12 2020-08-02 2020-10-20 2021-01-29 2021-10-01

 DJ-FDH-155166-CS-QCBS / R
ecrutement d'un consultant 
pour l'élaboration d'un PAR 
pour l'ensemble du quartier
de Balbala Ancien

IDA / 63380
Participatory upgrading inve
stments in selected urban ar
eas

Post Quality And Cost-
Based Selection

Open - Internationa
l 100,000.00 76,704.77 Completed 2020-04-13 2020-10-01 2020-05-04 2020-10-05 2020-06-17 2020-11-15 2020-07-15 2020-12-23 2020-07-29 2021-03-09 2020-08-26 2021-04-01 2020-09-30 2021-05-29 2021-01-28 2022-07-03

 DJ-FDH-155172-CS-QCBS / R
ecrutement d'un consultant p
our l'élaboration d'un EIES po
ur l'ensemble du quartier de
Balbala Ancien

IDA / 63380
Participatory upgrading inve
stments in selected urban ar
eas

Post Quality And Cost-
Based Selection

Open - Internationa
l 100,000.00 76,150.00 Signed 2020-04-13 2021-01-26 2020-05-04 2021-02-07 2020-06-17 2021-04-27 2020-07-15 2021-06-02 2020-07-29 2021-06-23 2020-08-26 2021-07-14 2020-09-30 2021-09-27 2021-01-28

 DJ-FDH-125272-CS-QCBS / E
tudes techniques et supervisi
on des travaux de la restruct
uration de Balbala Ancien

IDA / 63380
Participatory upgrading inve
stments in selected urban ar
eas

Post Quality And Cost-
Based Selection

Open - Internationa
l 150,000.00 285,750.00 Terminated 2020-08-16 2020-08-25 2020-09-06 2020-09-02 2020-10-20 2020-10-13 2020-11-17 2020-11-18 2020-12-01 2020-12-23 2021-01-05 2021-01-06 2021-02-09 2021-02-15 2021-06-09

 DJ-FDH-126404-CS-QCBS / R
ecrutement d'un consultant p
our le développement d'un m
écanisme de gestion de plain
tes pour l'Ingénierie Sociale

IDA / 63380
Participatory upgrading inve
stments in selected urban ar
eas

Post Quality And Cost-
Based Selection Open - National 51,000.00 0.00 Canceled 2019-11-04 2019-11-25 2019-12-24 2020-01-21 2020-01-22 2020-02-26 2020-04-01 2020-06-30

 DJ-FDH-216884-CS-QCBS / E
tude de restructuration et d'a
lignement du quartier Djebel

IDA / 63380
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Quality And Cost-
Based Selection

Open - Internationa
l 150,000.00 213,967.70 Signed 2021-02-10 2021-02-03 2021-03-03 2021-02-12 2021-04-16 2021-04-27 2021-05-14 2021-06-02 2021-06-13 2021-06-23 2021-07-18 2021-07-14 2021-08-22 2021-10-01 2022-05-15

 DJ-FDH-216885-CS-QCBS / E
tude de restructuration et d'a
lignement de la zone de Djag
a-Bouldhouq(Quartier 7)

IDA / 63380
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Quality And Cost-
Based Selection

Open - Internationa
l 150,000.00 259,167.60 Signed 2021-02-10 2021-02-03 2021-03-03 2021-02-12 2021-04-16 2021-04-27 2021-05-14 2021-06-02 2021-06-13 2021-06-23 2021-07-18 2021-07-14 2021-08-22 2021-09-02 2022-05-15

 DJ-FDH-216882-CS-QCBS / El
aboration du plan de restruct
uration du quartier d'Arhiba

IDA / 63380
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Quality And Cost-
Based Selection

Open - Internationa
l 150,000.00 218,471.92 Signed 2021-02-10 2021-02-03 2021-03-03 2021-02-12 2021-04-16 2021-04-27 2021-05-14 2021-06-02 2021-06-13 2021-06-23 2021-07-18 2021-07-14 2021-08-22 2021-10-01 2022-06-18

 DJ-FDH-216881-CS-QCBS / El
aboration d'une étude de res
tructuration de la zone de Vi
etnam

IDA / 63380
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Quality And Cost-
Based Selection

Open - Internationa
l 150,000.00 227,090.69 Signed 2021-02-10 2021-02-03 2021-03-03 2021-02-12 2021-04-16 2021-04-27 2021-05-14 2021-06-02 2021-06-13 2021-06-23 2021-07-18 2021-07-14 2021-08-22 2021-09-02 2022-07-18

 DJ-FDH-216880-CS-QCBS / E
tude de marché du logement
et la promotion d'un habitat
abordable à Djibouti

IDA / 63380
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Quality And Cost-
Based Selection

Open - Internationa
l 200,000.00 188,615.45 Signed 2021-02-10 2021-02-03 2021-03-03 2021-02-07 2021-04-16 2021-04-27 2021-05-14 2021-06-02 2021-06-13 2021-06-23 2021-07-18 2021-07-14 2021-08-22 2021-10-01 2022-02-18

 DJ-FDH-239884-CS-LCS / Rec
rutement d'un cabinet en vu
e de l’audit comptable et fina
ncier exercices 2021 et 2022

IDA / 63380 Project management Post Least Cost Selecti
on Open - National 30,000.00 12,285.36 Signed 2021-07-15 2021-11-09 2021-08-05 2021-09-18 2022-01-20 2021-10-16 2022-02-23 2021-11-15 2022-03-09 2021-12-20 2022-03-23 2022-01-24 2022-05-06 2024-01-24

 DJ-FDH-266463-CS-QCBS / R
ecrutement d’un consultant
pour l’élaboration de l’étude
de diagnostic participatif et l
a rédaction de plan d’action
sur la mise en œuvre de la lo
i nationale sur les refugies

IDA / D7590
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Quality And Cost-
Based Selection

Open - Internationa
l 150,000.00 175,793.78 Signed 2021-11-01 2021-11-08 2021-11-22 2022-01-06 2022-01-05 2022-02-07 2022-02-02 2022-03-09 2022-03-04 2022-03-23 2022-04-08 2022-04-06 2022-05-13 2022-05-13 2022-10-10

 DJ-FDH-266451-CS-QCBS / S
ervices de consultation d’un
bureau d’études pour l’élabo
ration des plans de restructu
ration des villages d’Ali Adde
h et Holl-Holl

IDA / D7590
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Quality And Cost-
Based Selection

Open - Internationa
l 150,000.00 249,680.00 Signed 2021-10-20 2021-10-21 2021-11-10 2021-12-24 2021-12-29 2022-01-21 2022-02-02 2022-02-20 2022-02-23 2022-03-27 2022-03-16 2022-05-01 2022-05-09 2023-02-25

 DJ-FDH-267022-CS-QCBS / E
tudes techniques et supervisi
on des travaux de constructi
on des équipements du quart
ier 9 « Balbala ancien »

IDA / 63380
Participatory upgrading inve
stments in selected urban ar
eas

Post Quality And Cost-
Based Selection

Open - Internationa
l 150,000.00 349,400.00 Signed 2021-12-29 2022-01-13 2022-01-19 2022-03-04 2022-03-01 2022-04-01 2022-04-06 2022-05-01 2022-04-13 2022-06-05 2022-04-27 2022-07-10 2022-05-20 2023-01-06
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 DJ-FDH-269624-CS-QCBS / R
ecrutement d'un consultant p
our la mise en place d’un mé
canisme de micro-crédit en
matériaux et préparation d’u
n manuel des procédures op
érationnelles

IDA / 63380
Participatory upgrading inve
stments in selected urban ar
eas

Post Consultant Qualifi
cation  Selection

Open - Internationa
l 150,000.00 0.00 Under Implement

ation 2022-04-13 2022-05-09 2022-05-04 2022-07-27 2022-06-17 2022-09-05 2022-07-17 2022-08-21 2022-11-27

 DJ-FDH-267549-CS-QCBS / S
upervision des  travaux de co
nstruction des voiries de Balb
ala Nord et des infrastructure
s (Voirie, AEP, et électricité)
de Balbala Ancien

IDA / 63380
Participatory upgrading inve
stments in selected urban ar
eas

Post Quality And Cost-
Based Selection

Open - Internationa
l 150,000.00 170,000.00 Signed 2021-12-29 2022-02-25 2022-01-19 2022-03-04 2022-04-25 2022-04-15 2022-05-25 2022-05-15 2022-06-01 2022-06-19 2022-06-15 2022-07-24 2022-08-19 2023-01-25

 DJ-FDH-291720-CS-QCBS / E
tudes techniques APS-APD-EI
ES et DAO des travaux des re
structuration et mise en plac
e des équipements et infrastr
uctures dans le quartier de T
ora Dora

IDA / 63380
Participatory upgrading inve
stments in selected urban ar
eas

Post Quality And Cost-
Based Selection

Open - Internationa
l 150,000.00 144,000.00 Signed 2022-01-15 2021-10-26 2022-02-05 2022-03-21 2022-03-01 2022-05-02 2022-04-06 2022-06-01 2022-04-20 2022-07-06 2022-05-04 2022-08-10 2022-06-03 2023-02-08

 DJ-FDH-291738-CS-QCBS / E
tudes techniques APS-APD-EI
ES et DAO des travaux des re
structuration et mise en plac
e des équipements et infrastr
uctures dans les quartiers de
Balbala T9, Balbala Q11, Qua
rawil / Pompage et Harirad).

IDA / 63380
Participatory upgrading inve
stments in selected urban ar
eas

Post Quality And Cost-
Based Selection

Open - Internationa
l 150,000.00 159,425.00 Signed 2022-01-15 2021-10-26 2022-02-05 2022-03-21 2022-03-01 2022-05-02 2022-04-06 2022-06-01 2022-04-13 2022-07-06 2022-04-27 2022-08-10 2022-05-20 2023-02-08

 DJ-FDH-291737-CS-QCBS / L’
élaboration du cadre financie
r, institutionnel, organisation
nel et humain de la Société I
mmobilière et d’Aménageme
nt Foncier de Djibouti (SIAF)

IDA / D7590
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Quality And Cost-
Based Selection

Open - Internationa
l 100,000.00 0.00 Under Implement

ation 2022-03-06 2022-03-06 2022-03-27 2022-05-10 2022-05-05 2022-06-21 2022-06-08 2022-07-21 2022-06-23 2022-08-25 2022-07-13 2022-09-29 2023-03-28

 DJ-FDH-291736-CS-QCBS / L’
élaboration d’un plan d’actio
n de réinstallation – PAR pour
les quartiers de Balbala nord

IDA / 63380
Participatory upgrading inve
stments in selected urban ar
eas

Post Quality And Cost-
Based Selection

Open - Internationa
l 100,000.00 0.00 Under Implement

ation 2022-04-06 2022-04-06 2022-04-27 2022-06-10 2022-06-02 2022-07-22 2022-07-13 2022-08-21 2022-07-20 2022-09-25 2022-08-02 2022-10-30 2023-01-28

 DJ-FDH-291716-CS-QCBS / L’
élaboration d’un plan de mis
e à niveau des anciens quarti
ers de Djibouti

IDA / D7590
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Quality And Cost-
Based Selection

Open - Internationa
l 250,000.00 0.00 Under Implement

ation 2022-03-06 2022-01-18 2022-03-27 2022-05-10 2022-05-26 2022-06-21 2022-07-06 2022-07-21 2022-08-17 2022-08-25 2022-08-31 2022-09-29 2023-02-26

 DJ-FDH-291718-CS-QCBS / E
tude d’impact environnemen
tal et social de restructuratio
n et d’alignement (EIES) des
4 quartiers de balbala nord

IDA / 63380
Participatory upgrading inve
stments in selected urban ar
eas

Post Quality And Cost-
Based Selection

Open - Internationa
l 100,000.00 0.00 Under Implement

ation 2022-03-06 2021-11-26 2022-03-27 2022-05-10 2022-06-11 2022-06-21 2022-07-20 2022-07-21 2022-08-02 2022-08-25 2022-08-24 2022-09-29 2022-12-28

 DJ-FDH-272107-CS-QCBS / E
tudes urbaines et techniques
des quartiers de Layableh-Mo
ustiquaire et WARABLEH II

IDA / 63380
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Quality And Cost-
Based Selection

Open - Internationa
l 200,000.00 345,428.00 Signed 2021-09-01 2021-09-13 2021-09-22 2021-11-05 2021-12-07 2021-12-17 2022-01-05 2022-01-16 2022-01-19 2022-02-20 2022-02-02 2022-03-27 2022-05-09 2022-09-23

 DJ-FDH-269606-CS-QCBS / E
tude technique des travaux d
e construction des 2 voies de
désenclavement de Balbala
Nord et des infrastructures (
Voirie, AEP, et électricité) de
Balbala Ancien

IDA / 63380
Participatory upgrading inve
stments in selected urban ar
eas

Post Quality And Cost-
Based Selection

Open - Internationa
l 150,000.00 0.00 Under Implement

ation 2021-12-19 2022-04-04 2022-01-09 2022-02-22 2022-05-23 2022-04-05 2022-07-06 2022-05-05 2022-07-20 2022-06-09 2022-08-02 2022-07-14 2023-01-10

 DJ-FDH-126441-CS-QCBS / R
ecrutement d'un consultant p
our la mise en place d’une ba
se de données des ménages
de la zone de Balbala nord

IDA / 63380
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Quality And Cost-
Based Selection

Open - Internationa
l 250,000.00 0.00 Under Implement

ation 2022-07-20 2022-07-20 2022-08-10 2022-08-21 2022-09-23 2022-09-26 2022-11-04 2022-10-27 2022-11-18 2022-11-09 2022-12-23 2022-12-14 2023-01-27 2023-10-24

 DJ-FDH-318103-CS-QCBS / R
ecrutement d'un bureau d’ét
udes pour l’étude de restruct
uration et d’alignement du q
uartier Bâche-à-eau

IDA / 63380
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Quality And Cost-
Based Selection

Open - Internationa
l 150,000.00 0.00 Under Implement

ation 2022-09-26 2022-09-28 2022-10-17 2022-10-20 2022-11-14 2022-11-15 2022-12-29 2022-12-14 2023-01-12 2023-01-11 2023-02-16 2023-03-23 2023-09-19

 DJ-FDH-341171-CS-QCBS / EI
ES pour les 2 voies de Balbal
a Nord

IDA / 63380 Participatory upgrading inve
stments in selected urban ar
eas

Post Quality And Cost-
Based Selection

Open - Internationa
l 100,000.00 0.00 Under Implement

ation 2023-02-08 2023-02-01 2023-03-01 2023-04-14 2023-05-14 2023-05-28 2023-07-02 2023-08-06 2023-11-04

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Invitation to Identifie
d/Selected Consultant

Draft Negotiated Cont
ract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 DJ-FDH-34539-CS-INDV / Rec
rutement d'un expert en app
ui à l'unité de gestion de l'av
ance

IDA / V0980
Support to the elaboration of
the ZSP strategic framework
and investment plan

Prior Individual Consult
ant Selection Open 195,000.00 0.00 Under Implement

ation 2017-10-29 2019-07-26 2017-12-17 2017-12-06 2018-01-07 2019-07-08 2018-02-11 2019-02-11

 DJ-FDH-34597-CS-CDS / Recr
utement d'un consultant pou
r la stratégie de resorption d
es quartiers

IDA / V0980
Support to the elaboration of
the ZSP strategic framework
and investment plan

Prior Direct Selection Direct 210,000.00 184,345.00 Completed 2017-10-30 2017-11-09 2017-10-29 2018-01-13 2018-01-29 2018-07-12 2018-09-30

 DJ-FDH-34616-CS-INDV / Rec
rutement d'un consultant en
passation des marchés

IDA / V0980 Prior Individual Consult
ant Selection Open 30,000.00 0.00 Canceled 2017-11-12 2017-12-31 2018-01-21 2018-02-25 2019-02-25

 DJ-FDH-34623-CS-INDV / Rec
rutement d'un consultant po
ur l'élaboration d'un plan de
communication

IDA / V0980
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Individual Consult
ant Selection Open 5,000.00 9,200.00 Completed 2017-11-15 2017-11-20 2018-01-03 2017-12-26 2018-01-24 2018-01-09 2018-02-28 2018-01-15 2018-03-30 2018-02-23

 DJ-FDH-40539-CS-CDS / Recr
utement d'un consultant pou
r l'actualisations des études t
echniques d'investissements
prioritaires

IDA / V0980
Participatory upgrading inve
stments in selected urban ar
eas

Post Direct Selection Direct 40,000.00 28,100.00 Completed 2017-12-20 2017-12-30 2018-03-05 2018-02-07 2018-04-04 2018-03-20

 DJ-FDH-49621-CS-INDV / Rec
rutement d'un expert dans le
cadre d'une étude d'évaluati
on des impacts environneme
ntaux et sociaux (EIES) et de
la gestion environnemental (
CGES)

IDA / V0980
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Individual Consult
ant Selection Open 40,000.00 57,189.50 Completed 2017-12-04 2017-12-20 2018-01-22 2018-01-14 2018-02-12 2018-01-25 2018-03-19 2018-02-26 2018-06-17 2018-03-26
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 DJ-FDH-51532-CS-INDV / Rec
rutement d'un expert dans le
cadre de politique de réinstal
lation des populations (CPR)
et dans le plan de réinstallati
on des populations (PAR)

IDA / V0980
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Individual Consult
ant Selection Open 30,000.00 91,540.00 Completed 2017-12-04 2017-12-20 2018-01-22 2018-01-14 2018-02-12 2018-01-30 2018-03-19 2018-02-26 2018-04-23 2018-03-26

 DJ-FDH-59799-CS-INDV / Rec
rutement d'un consultant cha
rgé de la communication

IDA / V0980 Project management Post Individual Consult
ant Selection Open 45,000.00 31,740.00 Signed 2018-04-18 2018-04-18 2018-06-06 2018-06-07 2018-06-27 2018-06-12 2018-08-01 2018-07-01 2019-08-01

 DJ-FDH-68703-CS-INDV / Rec
rutement d'un consultant po
ur la préparation du manuel
de procédures du projet inté
gré de résorption de bidonvill
es

IDA / V0980 Project management Post Individual Consult
ant Selection Open 30,000.00 28,750.00 Completed 2018-07-08 2018-08-26 2018-05-07 2018-09-16 2018-06-04 2018-10-21 2018-06-06 2018-11-15 2018-07-10

 DJ-FDH-68731-CS-INDV / Rec
rutement d'un spécialiste en
sauvegarde

IDA / V0980 Project management Post Individual Consult
ant Selection Open 120,000.00 18,000.00 Completed 2018-07-31 2018-11-12 2018-09-18 2018-11-19 2018-10-09 2018-12-02 2018-11-13 2018-12-18 2019-11-13 2019-09-18

 DJ-FDH-127350-CS-INDV / Re
crutement d'un assistant co
mptable pour appuyer le cha
rgé fiduciaire

IDA / 63380 Project management Post Individual Consult
ant Selection Open 20,000.00 53,486.88 Terminated 2019-08-18 2019-04-25 2019-09-13 2019-06-13 2019-09-27 2019-06-20 2019-11-01 2019-07-07 2020-10-31

 DJ-FDH-126386-CS-CDS / Re
crutement d'un consultant po
ur une enquête socio-écono
mique de Balbala Ancien

IDA / 63380
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Direct Selection Direct 30,000.00 28,035.00 Signed 2019-08-18 2019-07-17 2019-08-28 2019-07-28 2019-10-17 2019-08-29 2019-12-16

 DJ-FDH-126407-CS-INDV / Re
crutement d'un consultant po
ur le recensement de structu
res associatives et communa
utaires existantes pour l'Ingé
nierie Sociale

IDA / 63380
Participatory upgrading inve
stments in selected urban ar
eas

Post Individual Consult
ant Selection Open 40,000.00 19,910.00 Signed 2019-11-04 2021-02-23 2019-12-23 2021-04-15 2020-01-13 2021-04-15 2020-02-17 2021-04-16 2020-05-17

 DJ-FDH-127773-CS-INDV / Re
crutement d'un animateur co
mmunautaire pour la zone 4
pour la durée du projet  (Ingé
nierie Sociale)

IDA / 63380
Participatory upgrading inve
stments in selected urban ar
eas

Post Individual Consult
ant Selection Direct 27,000.00 22,918.14 Signed 2019-11-04 2019-10-01 2019-11-14 2019-11-03 2019-11-21 2019-11-20 2019-12-26 2019-12-02 2020-06-23

 DJ-FDH-127772-CS-INDV / Re
crutement d'un animateur co
mmunautaire pour la zone 3
pour la durée du projet  (Ingé
nierie Sociale)

IDA / 63380
Participatory upgrading inve
stments in selected urban ar
eas

Post Individual Consult
ant Selection Direct 27,000.00 22,918.14 Signed 2019-11-04 2019-10-01 2019-11-14 2020-01-03 2019-11-21 2019-11-20 2019-12-26 2019-12-02 2020-12-25

 DJ-FDH-127771-CS-INDV / Re
crutement d'un animateur co
mmunautaire pour la zone 2
pour la durée du projet  (Ingé
nierie Sociale)

IDA / 63380
Participatory upgrading inve
stments in selected urban ar
eas

Post Individual Consult
ant Selection Direct 27,000.00 22,918.14 Signed 2019-11-04 2019-10-01 2019-11-14 2019-11-03 2019-11-21 2019-11-20 2019-12-26 2019-12-01 2020-12-25

 DJ-FDH-127770-CS-INDV / Re
crutement d'un animateur co
mmunautaire pour la zone 1
pour la durée du projet (Ingé
nierie Sociale)

IDA / 63380
Participatory upgrading inve
stments in selected urban ar
eas

Post Individual Consult
ant Selection Direct 27,000.00 22,918.14 Signed 2019-11-04 2019-10-01 2019-11-14 2019-11-03 2019-11-21 2019-11-20 2019-12-26 2019-12-02 2020-12-25

 DJ-FDH-127774-CS-INDV / Re
crutement d'un animateur co
mmunautaire pour la zone 5
pour la durée du projet  (Ingé
nierie Sociale)

IDA / 63380
Participatory upgrading inve
stments in selected urban ar
eas

Post Individual Consult
ant Selection Direct 27,000.00 22,918.14 Signed 2019-11-04 2019-10-01 2019-11-14 2019-11-03 2019-11-21 2019-11-20 2019-12-26 2019-12-02 2020-06-23

 DJ-FDH-148119-CS-INDV / Re
crutement d'un expert en ap
pui de restructuration

IDA / 63380 Project management Post Individual Consult
ant Selection Open 185,000.00 234,230.00 Completed 2019-12-02 2019-12-02 2020-01-20 2020-06-15 2020-02-10 2020-06-30 2020-03-16 2020-08-14 2021-03-16 2022-03-01

 DJ-FDH-154472-CS-INDV / Re
crutement d'un consultant po
ur la mise à jour des docume
nts de sauvegarde (CGES et
CPR)

IDA / 63380 Project management Post Individual Consult
ant Selection Direct 5,000.00 3,229.88 Completed 2020-01-19 2019-12-17 2020-01-29 2019-12-29 2020-02-19 2019-12-29 2020-03-25 2019-12-31 2020-05-04 2020-02-11

 DJ-FDH-155179-CS-INDV / Re
crutement d'un consultant po
ur l'élaboration d'un EIES pou
r le site d'accueil de 110 Ha

IDA / 63380
Participatory upgrading inve
stments in selected urban ar
eas

Post Individual Consult
ant Selection Open 50,000.00 36,225.00 Completed 2020-04-13 2020-02-11 2020-06-01 2020-06-11 2020-06-22 2020-06-25 2020-07-27 2020-07-15 2020-09-10 2020-10-15

 DJ-FDH-154518-CS-CDS / Co
ntrat entre l'ARULoS et la RT
D pour la communication sur
le PIRB

IDA / 63380
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Direct Selection Direct 30,000.00 25,501.90 Signed 2020-04-01 2020-05-11 2020-04-11 2020-05-17 2020-06-15 2020-06-02 2021-06-15

 DJ-FDH-171635-CS-CDS / Re
crutement d'un consultant po
ur les études techniques d'un
site de 100 Ha dans la zone d
e prévention et de relogeme
nt à Balbala Sud

IDA / 63380
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Direct Selection Direct 260,000.00 305,275.74 Completed 2020-04-30 2020-05-03 2020-05-10 2020-05-27 2020-06-29 2020-08-11 2021-02-01 2021-08-11

 DJ-FDH-202546-CS-INDV / Re
crutement d'un consultant po
ur la mise à jour des docume
nts de sauvegarde (CGES et
CPR)

IDA / 63380 Project management Post Individual Consult
ant Selection Direct 25,000.00 22,960.73 Completed 2020-11-02 2020-10-14 2020-11-12 2020-10-20 2020-11-17 2020-10-21 2020-11-24 2020-10-26 2020-12-14 2020-11-12

 DJ-FDH-209731-CS-INDV / Él
aboration d'un PAR pour les
ménages installés dans le lit
d'oued Langobaleyeh

IDA / 63380 Emergency response to COV
ID-19 and to the floods Post Individual Consult

ant Selection Open 50,000.00 9,350.00 Signed 2021-01-03 2021-05-08 2021-02-21 2021-05-23 2021-03-14 2021-05-26 2021-04-18 2021-07-14 2021-06-17

 DJ-FDH-236686-CS-INDV / Re
crutement d'un spécialiste e
n sauvegarde environnement
al

IDA / D7590 Project management Post Individual Consult
ant Selection Open 50,000.00 25,920.00 Signed 2021-06-15 2021-06-14 2021-08-03 2021-08-05 2021-08-24 2021-09-01 2021-09-28 2021-09-20 2022-09-28

 DJ-FDH-127351-NC-RFQ / Act
ivités de communication pou
r préparer un reportage vidé
o sur le PZB

IDA / 63380
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Direct Selection Direct 20,000.00 0.00 Canceled 2019-11-03 2019-11-13 2020-01-17 2020-07-15

 DJ-FDH-239883-CS-INDV / Re
crutement d'un assistant co
mptable

IDA / 63380 Project management Post Individual Consult
ant Selection Limited 30,000.00 17,828.96 Signed 2021-06-01 2021-06-01 2021-06-06 2021-05-26 2021-06-27 2021-05-27 2021-08-01 2021-05-31 2022-08-01

 DJ-FDH-236692-CS-INDV / Re
crutement d'un spécialiste e
n suivi-évaluation

IDA / D7590 Project management Post Individual Consult
ant Selection Open 50,000.00 33,366.11 Signed 2021-07-12 2021-06-14 2021-08-30 2021-08-05 2021-09-20 2021-09-13 2021-10-25 2021-10-01 2022-10-25
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 DJ-FDH-266863-CS-CDS / Re
crutement d'un consultant po
ur la mise à jour du manuel d
es procédures du PIRB

IDA / D7590 Project management Post Direct Selection Direct 20,000.00 17,952.00 Signed 2021-07-01 2021-07-03 2021-07-11 2021-07-11 2021-08-29 2021-08-23 2021-11-27

 DJ-FDH-265961-CS-INDV / Se
rvices de consultation local p
our l’élaboration d’une étude
de profilage des jeunes du qu
artier 9 « Balbala Ancien »-M
ASS

IDA / 63380
Participatory upgrading inve
stments in selected urban ar
eas

Post Individual Consult
ant Selection Open 20,000.00 19,679.83 Signed 2021-10-15 2021-10-17 2021-12-03 2021-12-28 2021-12-24 2022-01-12 2022-01-28 2022-01-24 2022-04-28

 DJ-FDH-266453-CS-INDV / Re
crutement d'un consultant po
ur la supervision des travaux
d'ouvrage hydraulique de Na
ssib

IDA / 63380
Participatory upgrading inve
stments in selected urban ar
eas

Post Individual Consult
ant Selection Open 20,000.00 21,824.00 Signed 2021-08-01 2021-08-02 2021-08-26 2021-09-08 2021-08-31 2021-09-16 2021-10-05 2021-09-20 2022-02-02

 DJ-FDH-265965-CS-CDS / Etu
des techniques APS-APD-EIES
et DAO des travaux des restr
ucturation et mise en place d
es équipements et infrastruct
ures dans les quartiers de Ba
lbala T9, Balbala Q11, Quara
wil / Pompage et Harirad).

IDA / 63380
Participatory upgrading inve
stments in selected urban ar
eas

Post Direct Selection Direct 150,000.00 0.00 Canceled 2021-10-20 2021-10-30 2022-01-03 2022-07-02

 DJ-FDH-266452-CS-CDS / Etu
des techniques APS-APD-EIES
et DAO des travaux des restr
ucturation et mise en place d
es équipements et infrastruct
ures dans le quartier de Tora
Dora

IDA / 63380
Participatory upgrading inve
stments in selected urban ar
eas

Post Direct Selection Direct 150,000.00 0.00 Canceled 2021-10-21 2021-10-31 2021-12-14 2022-06-12

 DJ-FDH-236676-CS-INDV / Re
crutement d'un spécialiste e
n passation de marché

IDA / D7590 Project management Post Individual Consult
ant Selection Open 50,000.00 0.00 Canceled 2021-06-15 2021-06-14 2021-08-03 2021-08-24 2021-09-28 2022-09-28

 DJ-FDH-126351-CS-INDV / Re
crutement d'un consultant po
ur appuyer le gouvernement
à organiser la conférence des
bailleurs

IDA / 63380
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Individual Consult
ant Selection Direct 30,000.00 0.00 Canceled 2020-02-02 2020-02-12 2020-03-04 2020-04-08 2020-05-23

 DJ-FDH-297935-CS-INDV / EX
PERT D’APPUI A LA DIRECTIO
N DES DOMAINES ET DE LA C
ONSERVATION FONCIERE

IDA / D7590
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Individual Consult
ant Selection Open 150,000.00 0.00 Under Implement

ation 2022-06-12 2022-05-29 2022-08-12 2022-10-31 2022-09-02 2023-01-18 2022-10-07 2023-10-07

 DJ-FDH-305006-CS-INDV / Re
crutement d’un consultant n
ational pour la rédaction du
manuel des procédures et de
s opérations aux activités ex
écutées par le MASS dans le
cadre du PIRB

IDA / D7590
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Individual Consult
ant Selection Open - National 20,000.00 0.00 Under Implement

ation 2022-07-24 2022-07-25 2022-09-11 2022-10-06 2022-10-02 2022-12-15 2022-11-06 2023-03-06

 DJ-FDH-305011-CS-INDV / Re
crutement d’un consultant in
ternational du volet l’ingénie
rie sociale relative aux activit
és exécutées par le MASS da
ns le cadre du PIRB

IDA / D7590
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Individual Consult
ant Selection

Open - Internationa
l 60,000.00 0.00 Under Implement

ation 2022-07-24 2022-07-25 2022-09-23 2022-10-14 2022-11-18 2023-05-17

 DJ-FDH-345218-CS-CDS / Re
crutement d'un spécialiste e
n sauvegarde environnement
al

IDA / D7590 Project management Post Direct Selection Direct - National 26,000.00 0.00 Canceled 2023-02-23 2023-03-05 2023-04-23 2024-04-22

 DJ-FDH-353343-CS-INDV / RE
CRUTEMENT D’UN CONSULT
ANT D’APPUI AUPRES DE L’O
FFICE NATIONAL D’ASSISTAN
CE AUPRES DES REFUGIES ET
SINISTRES

IDA / D7590
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Individual Consult
ant Selection

Open - Internationa
l 72,000.00 0.00 Under Implement

ation 2023-03-28 2023-03-07 2023-05-16 2023-06-06 2023-07-11 2024-07-10

 DJ-FDH-358947-CS-INDV / Re
crutement d'un animateur so
cial pour la MASS- Zone 1

IDA / D7590
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Individual Consult
ant Selection Direct - National 22,250.00 0.00 Under Implement

ation 2022-12-05 2022-12-05 2022-12-15 2023-01-05 2023-02-09 2023-08-08

 DJ-FDH-358958-CS-INDV / Re
crutement d'un animateur so
cial pour la MASS- Zone 2

IDA / D7590
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Individual Consult
ant Selection Direct - National 22,250.00 0.00 Under Implement

ation 2022-12-05 2022-12-05 2022-12-15 2023-01-05 2023-02-09 2025-11-10

 DJ-FDH-358950-CS-INDV / Re
crutement d'un animateur so
cial pour la MASS- Zone 3

IDA / D7590
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Individual Consult
ant Selection Direct - National 22,250.00 0.00 Under Implement

ation 2022-12-05 2022-12-05 2022-12-15 2023-01-05 2023-02-09 2025-11-10

 DJ-FDH-358953-CS-INDV / Re
crutement d'un animateur so
cial pour la MASS- Zone 4

IDA / D7590
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Individual Consult
ant Selection Direct - National 22,250.00 0.00 Under Implement

ation 2022-12-05 2022-12-05 2022-12-15 2023-01-05 2023-02-09 2025-11-10

 DJ-FDH-358940-CS-INDV / Re
crutement d'un animateur so
cial pour la MASS- Zone 5

IDA / D7590
Support to the elaboration of
the ZSP strategic framework
and investment plan

Post Individual Consult
ant Selection Direct - National 22,250.00 0.00 Under Implement

ation 2022-12-05 2022-12-05 2022-12-15 2023-01-05 2023-02-09 2025-11-10

 DJ-FDH-353478-CS-INDV / Re
crutement d'un auditeur inte
rne

IDA / 63380 Project management Post Individual Consult
ant Selection Open - National 50,000.00 0.00 Under Review 2021-12-05 2021-12-07 2022-01-23 2022-02-13 2022-03-20 2023-03-20
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PROCUREMENT
PLAN Uganda : Irrigation for Climate Resilience Project (ICRP)
General Information
Country: Uganda Bank’s Approval Date of the Original Procurement Plan: 2019-01-08

Revised Plan Date(s): (comma delineated, leave blank if none)2023-05-19
Project ID: P163836 GPN Date: 2022-06-03
Project Name: Irrigation for Climate Resilience Project (ICRP)
Loan / Credit No:  / , TF / A9023, IDA / 65650
Executing Agency(ies):Ministry of Water and Environment

WORKS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
High SEA/SH R

isk
Procurement D
ocument Type

Estimated
Amount (U

S$)

Actual Am
ount (US$

)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Complet

ion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

 UG-MWE-230714-CW-RFB /
Works for Construction of Ka
buyanda Dam in Isingiro Dist
rict

IDA / 65650 Comp. 1 - Irrigation Services Prior Request for Bids Open - Internationa
l

Single Stage - Two E
nvelope

Request for Bids -
Works (without pr
equalification) SP
D

20,220,000.0
0 0.00 Under Imple

mentation 2020-12-23 2021-04-21 2020-12-29 2021-04-21 2021-04-20 2021-04-20 2021-07-14 2022-07-13 2021-08-18 2024-08-1
7

 UG-MWE-165320-CW-RFB /
Works for Construction  of Ka
buyanda Dam in Isingiro Dist
rict

IDA / 65650 Comp. 1 - Irrigation Services Prior Request for Bids Open - Internationa
l

Single Stage - One E
nvelope

20,220,000.0
0 0.00 Canceled 2020-07-17 2020-12-23 2020-08-16 2020-12-24 2020-09-30 2020-12-04 2021-02-08 2024-02-0

8

 UG-MWE-219013-CW-RFB /
Construction works for Kabuy
anda Off-Farm Network up to
the block in Isingiro District

IDA / 65650 Comp. 1 - Irrigation Services Prior Request for Bids Open - Internationa
l

Single Stage - Two E
nvelope

19,080,000.0
0 0.00 Canceled 2021-02-19 2021-04-09 2021-06-04 2021-08-17 2021-09-21 2023-09-2

1

 UG-MWE-258580-CW-RFB /
Construction of Kabuyanda O
ff-farm Network up to the blo
ck

IDA / 65650 Comp. 1 - Irrigation Services Prior Request for Bids Open - Internationa
l

Single Stage - Two E
nvelope

Request for Bids -
Works (without pr
equalification) SP
D

17,880,000.0
0 0.00 Canceled 2021-11-01 2021-11-22 2022-01-03 2022-03-18 2022-04-22 2025-04-2

1

 UG-MWE-258584-CW-RFB /
Construction of Scheme facili
ties for Kabuyanda Irrigation
Scheme

IDA / 65650 Comp. 1 - Irrigation Services Post Request for Bids Open - National Single Stage - One E
nvelope

Request for Bids -
Small Works SPD
(1 envelope proce
ss)

1,200,000.00 0.00 Pending Imp
lementation 2021-11-01 2021-11-15 2021-12-27 2022-01-26 2022-03-02 2024-03-0

1

 UG-MWE-301171-CW-RFB /
Construction works for Kabuy
anda Irrigation Scheme off-fa
rm Network pipe network in I
singiro district

IDA / 65650 Comp. 1 - Irrigation Services Prior Request for Bids Open - Internationa
l

Single Stage - One E
nvelope

Request for Bids -
Works (without pr
equalification) SP
D

17,880,000.0
0 0.00 Under Imple

mentation 2022-07-15 2022-08-25 2022-07-29 2022-08-29 2022-09-09 2022-11-17 2022-10-19 2023-03-31 2022-11-23 2024-11-1
2

GOODS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 UG-MWE-204550-GO-RFQ / P
rocurement of assorted indig
enous seedlings for restorati
on planting and maintenance
of:
Lot 1- 250,000 seedlings for
Rwoho 1 
Lot 2- 250,000 seedlings for
Rwoho 2

IDA / 65650 Comp. 1 - Irrigation Services Post Request for Bids Limited Single Stage - One E
nvelope 300,000.00 272,798.43 Signed 2020-12-11 2021-05-03 2020-12-16 2021-05-03 2021-01-27 2021-05-18 2021-02-26 2021-05-26 2021-04-02 2021-10-23 2021-09-29

 UG-MWE-253400-GO-RFB / S
upply of 7No. Station Wagon
and 18No. Double Cabin Pick
up Vehicles for Irrigation for
Climate Resilience Project (IC
RP).

IDA / 65650
Comp. 3 - Institutional Stren
gthening and Implementatio
n Support

Prior Request for Bids Open - National Single Stage - One E
nvelope 1,980,000.00 0.00 Signed 2021-09-24 2022-05-24 2021-09-29 2022-05-25 2021-10-27 2022-07-11 2021-11-19 2022-08-30 2021-12-24 2023-04-02 2022-12-24

 UG-MWE-253505-GO-RFQ / S
upply of 4No. paper shredder
and 3No. Spiral binding mach
ine & accessories.

IDA / 65650
Comp. 3 - Institutional Stren
gthening and Implementatio
n Support

Post Request for Quota
tions Limited Single Stage - One E

nvelope 3,000.00 0.00 Pending Impl
ementation 2021-09-29 2021-11-24 2022-02-22

 UG-MWE-261019-GO-RFB / S
upply of IT equipment for ICR
P: LOT 1: Laptops LOT 2: Des
ktop Computers, UPS, Tablet
s, External HDD, GPS, Digital
Cameras and Drones LOT 3:
Heavy Duty Photocopier, Mul
tifunctional Printers, Printers,
Scanners and Projectors

IDA / 65650
Comp. 3 - Institutional Stren
gthening and Implementatio
n Support

Post Request for Bids Open - National Single Stage - One E
nvelope 524,670.00 0.00 Under Imple

mentation 2021-11-12 2022-03-15 2021-11-17 2022-03-29 2021-12-29 2022-04-14 2022-01-28 2022-05-24 2022-03-04 2022-08-31

 UG-MWE-276558-GO-RFQ / S
upply and Installation of Vide
o conferencing facilities at th
e MWE Premises (DWD Board
room)

IDA / 65650
Comp. 3 - Institutional Stren
gthening and Implementatio
n Support

Post Direct Selection Direct 75,000.00 76,064.56 Signed 2022-02-21 2022-04-01 2022-02-26 2022-04-11 2022-04-02 2022-06-28 2022-09-29

 UG-MWE-313236-GO-RFQ / P
rocurement of Furniture (One
30-seater Conference table,
24 chairs, 6 executive boardr
oom table chairs, 15 cool me
sh extra chairs without wheel
s, 1 coffee table and 1 Office
blinds for DWD Boardroom

IDA / 65650
Comp. 3 - Institutional Stren
gthening and Implementatio
n Support

Post Request for Quota
tions Limited Single Stage - One E

nvelope 42,000.00 0.00 Under Imple
mentation 2022-09-21 2022-09-28 2022-11-16 2023-03-16

 UG-MWE-341983-GO-RFB / S
upply of 25 No. Motorcycles IDA / 65650 Comp. 3 - Institutional Stren

gthening and Implementatio
n Support

Post Request for Bids Open - National Single Stage - One E
nvelope 125,000.00 0.00 Pending Impl

ementation 2023-02-26 2023-03-05 2023-04-16 2023-05-16 2023-06-20 2023-10-18

 UG-MWE-349700-GO-RFQ / P
rocurement of IEC Materials f
or the launch of ICRP Project

IDA / 65650
Comp. 3 - Institutional Stren
gthening and Implementatio
n Support

Post Request for Quota
tions Limited Single Stage - One E

nvelope 13,500.00 0.00 Pending Impl
ementation 2023-03-22 2023-05-17 2023-05-24

 UG-MWE-360810-GO-DIR / P
rocurement of eVoucher Man
agement System

IDA / 65650
Comp. 2 - Support Services f
or Agricultural Production an
d Value Chain Development

Post Direct Selection Direct - National 1,237,000.00 0.00 Pending Impl
ementation 2023-05-18 2023-05-28 2023-06-17 2025-06-06

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
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 UG-MWE-165038-NC-RFQ / P
rovision of hotel services(acc
ommodation and meals) and
conferencing facilities for Sta
ff Training on capacity buildi
ng on engineering software

TF / A9023
Comp. 3 - Institutional Stren
gthening and Implementatio
n Support

Post Request for Quota
tions Limited Single Stage - One E

nvelope 28,800.00 0.00 Pending Impl
ementation 2020-07-23 2020-09-04 2020-09-18

 UG-MWE-183725-NC-RFB / P
rocurement of Non-Consultan
cy Services to undertake Rw
oho Reafforestation

IDA / 65650 Comp. 1 - Irrigation Services Post Request for Bids Open - National Single Stage - One E
nvelope 1,000,000.00 0.00 Canceled 2020-07-17 2020-07-30 2020-08-24 2020-09-23 2020-10-28 2021-10-28

 UG-MWE-204547-NC-RFQ / N
on Consulting services for Re
storation planting and maint
enance of :
Lot 1: 500HA -Rwoho 1
Lot 2: 500HA -Rwoho 2

IDA / 65650 Comp. 1 - Irrigation Services Post Request for Bids Limited Single Stage - One E
nvelope 700,000.00 599,099.16 Signed 2020-12-04 2021-04-07 2020-12-09 2021-04-07 2021-01-20 2021-04-22 2021-02-19 2021-05-19 2021-03-26 2021-09-23 2024-03-25

 UG-MWE-232817-NC-DIR / Pr
ocurement of catering servic
es for the ICRP Project Launc
h

IDA / 65650 Comp. 1 - Irrigation Services Post Direct Selection Direct 4,400.00 0.00 Pending Impl
ementation 2021-05-06 2021-05-11 2021-06-15 2021-07-15

 UG-MWE-232833-NC-DIR / Pr
ocurement of mobile Public A
ddress systems and including
multi screen video Conferenc
e facilities.

IDA / 65650 Comp. 1 - Irrigation Services Post Request for Quota
tions Limited Single Stage - One E

nvelope 7,000.00 0.00 Pending Impl
ementation 2021-05-22 2021-07-17 2022-01-13

 UG-MWE-232825-NC-DIR / Pr
ocurement of printing service
s for IEC materials for project
launch and GRC training.

IDA / 65650 Comp. 1 - Irrigation Services Post Request for Quota
tions Limited Single Stage - One E

nvelope 44,000.00 0.00 Pending Impl
ementation 2021-06-05 2021-07-31 2022-01-27

 UG-MWE-320322-NC-RFQ / P
rocurement of Hotel services
for training of staff for trainin
g in web-based M& E System
- Geo enabling Monitoring sy
stem

IDA / 65650
Comp. 3 - Institutional Stren
gthening and Implementatio
n Support

Post Request for Quota
tions Limited Single Stage - One E

nvelope 43,030.00 0.00 Pending Impl
ementation 2022-10-26 2022-12-21 2022-12-26

 UG-MWE-341990-NC-RFQ / P
rocurement of catering servic
es for launch of ICRP Project

IDA / 65650
Comp. 3 - Institutional Stren
gthening and Implementatio
n Support

Post Request for Quota
tions Limited Single Stage - One E

nvelope 18,700.00 0.00 Pending Impl
ementation 2023-03-24 2023-05-19 2023-05-26

 UG-MWE-342971-NC-RFQ / P
rocurement of Events Manag
ement Services for the launc
h and groundbreaking of ICR
P Project in Kabuyanda

IDA / 65650
Comp. 3 - Institutional Stren
gthening and Implementatio
n Support

Post Request for Quota
tions Limited Single Stage - One E

nvelope 18,300.00 0.00 Pending Impl
ementation 2023-03-25 2023-05-20 2023-05-27

 UG-MWE-358080-NC-RFB / N
on-Consultancy Services for
Supporting Communities to I
mplement Priority catchment
Management Measures arou
nd Lot 1: Kabuyanda Irrigatio
n Scheme and Lot 2: Matand
a Irrigation Scheme

IDA / 65650 Comp. 1 - Irrigation Services Prior Request for Bids Open - National Single Stage - One E
nvelope 2,096,478.00 0.00 Under Revie

w 2023-05-01 2023-05-06 2023-06-17 2023-07-17 2023-08-21 2025-08-10

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft R
equest for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of Technic
al Proposal

Combined Evaluation
Report and Draft Neg

otiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 UG-MWE-89181-CS-QCBS / C
onsultancy services to carry
out Feasibility Studies for Am
agoro Irrigation Scheme in To
roro District

 / Comp. 1 - Irrigation Services Prior Quality And Cost-
Based Selection

Open - Internationa
l 500,000.00 0.00 Under Implement

ation 2018-12-27 2019-01-11 2019-01-10 2019-06-27 2019-02-23 2020-12-06 2019-03-13 2021-01-29 2019-04-12 2021-09-13 2019-05-17 2022-03-09 2019-06-21 2020-06-20

 UG-MWE-89184-CS-QCBS / C
onsultancy services to carry
out Design for Amagoro Irrig
ation Scheme in Tororo Distri
ct

 / Comp. 1 - Irrigation Services Prior Quality And Cost-
Based Selection

Open - Internationa
l 500,000.00 0.00 Canceled 2018-12-27 2019-01-10 2019-02-21 2019-03-14 2019-04-13 2019-05-18 2019-06-22 2020-06-21

 UG-MWE-165064-CS-QCBS /
Supervision of Construction
works for Kabuyanda Dam &
Irrigation Scheme Network in
Isingiro District

IDA / 65650 Comp. 1 - Irrigation Services Prior Quality And Cost-
Based Selection

Open - Internationa
l 3,572,000.00 0.00 Signed 2020-07-17 2020-08-04 2020-08-07 2020-09-09 2020-09-20 2021-06-21 2020-10-18 2021-08-03 2020-11-17 2022-01-27 2020-12-22 2022-08-22 2021-01-26 2023-04-02 2024-04-25

 UG-MWE-165070-CS-QCBS /
Consultancy Services to unde
rtake Supervision of Environ
mental and Social Safe guard
s Implementation in the cons
truction of Kabuyanda dam a
nd irrigation scheme in Isingi
ro District

IDA / 65650 Comp. 1 - Irrigation Services Prior Quality And Cost-
Based Selection Open - National 1,314,500.00 0.00 Signed 2020-07-16 2020-11-01 2020-08-06 2021-01-25 2020-09-19 2022-01-31 2020-10-17 2022-03-23 2020-11-16 2022-10-18 2020-12-21 2023-01-09 2021-01-25 2023-04-05 2023-07-26

 UG-MWE-165199-CS-QCBS /
Consultancy Services to prep
are a micro catchment mana
gement plan for the micro-ca
tchment around Kabuyanda i
rrigation scheme

IDA / 65650 Comp. 1 - Irrigation Services Post Consultant Qualifi
cation  Selection Open - National 300,000.00 0.00 Under Implement

ation 2020-07-17 2020-07-16 2020-08-07 2020-09-20 2020-10-20 2020-11-24 2021-05-23

 UG-MWE-165319-CS-QCBS /
Consultancy Services to prep
are a micro catchment mana
gement plan for the micro-ca
tchment around Matanda irri
gation scheme

IDA / 65650 Comp. 1 - Irrigation Services Post Consultant Qualifi
cation  Selection Open - National 300,000.00 0.00 Under Implement

ation 2020-07-17 2020-07-16 2020-08-07 2020-09-20 2020-10-20 2020-11-24 2021-05-23

 UG-MWE-165067-CS-QCBS /
Consultancy Services for Imp
lementation Support for Sust
ainable Management of Kabu
yanda Irrigation Scheme Infr
astructure in Isingiro District

IDA / 65650 Comp. 1 - Irrigation Services Prior Quality And Cost-
Based Selection

Open - Internationa
l 1,700,000.00 0.00 Canceled 2020-07-16 2020-08-06 2020-09-19 2020-10-17 2020-11-16 2020-12-21 2021-01-25 2025-01-24

 UG-MWE-189803-CS-CQS / C
onsultancy Services to under
take a project baseline study
(gender sensitive) for the ICR
P.

IDA / 65650
Comp. 3 - Institutional Stren
gthening and Implementatio
n Support

Post Consultant Qualifi
cation  Selection Open - National 133,333.00 0.00 Under Implement

ation 2020-08-31 2021-10-15 2020-09-21 2020-11-04 2020-12-04 2021-01-08 2021-07-07

 UG-MWE-188203-CS-QCBS /
Consultancy Services for pro
vision of agricultural extensio
n services to improve produc
tion and productivity in Kabu
yanda irrigation scheme

IDA / 65650
Comp. 2 - Support Services f
or Agricultural Production an
d Value Chain Development

Prior Quality And Cost-
Based Selection Open - National 1,550,300.00 0.00 Under Implement

ation 2020-10-23 2021-07-14 2020-11-13 2022-01-28 2020-12-27 2022-06-23 2021-01-24 2022-09-01 2021-02-23 2023-01-04 2021-03-30 2023-05-19 2021-05-04 2023-05-04
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 UG-MWE-186214-CS-QCBS /
Lot 2: Consultancy Services f
or provision of agricultural ex
tension services to improve p
roduction and productivity in
Agoro irrigation scheme.

IDA / 65650
Comp. 2 - Support Services f
or Agricultural Production an
d Value Chain Development

Prior Quality And Cost-
Based Selection

Open - Internationa
l 547,024.00 0.00 Under Implement

ation 2020-10-23 2021-09-13 2020-11-13 2022-02-14 2020-12-27 2022-09-05 2021-01-24 2021-02-23 2021-03-30 2021-05-04 2023-05-04

 UG-MWE-186210-CS-QCBS /
Lot 1: Consultancy Services f
or provision of agricultural ex
tension services to improve p
roduction and productivity in
Olweny irrigation scheme.

IDA / 65650
Comp. 2 - Support Services f
or Agricultural Production an
d Value Chain Development

Prior Quality And Cost-
Based Selection

Open - Internationa
l 360,600.00 0.00 Under Implement

ation 2020-10-23 2021-07-13 2020-11-13 2022-02-14 2020-12-27 2022-09-05 2021-01-24 2021-02-23 2021-03-30 2021-05-04 2023-05-04

 UG-MWE-186647-CS-QCBS /
LOT 1: Consultancy services f
or value chain development (
studies, platforms and linkag
es) in Kabuyanda & Matanda

IDA / 65650
Comp. 2 - Support Services f
or Agricultural Production an
d Value Chain Development

Prior Quality And Cost-
Based Selection

Open - Internationa
l 900,595.00 0.00 Under Implement

ation 2020-12-04 2021-11-11 2020-12-25 2022-01-17 2021-02-07 2022-06-23 2021-03-07 2022-08-19 2021-04-06 2022-11-25 2021-05-11 2023-04-27 2021-06-15 2025-06-14

 UG-MWE-186650-CS-QCBS /
LOT 2: Consultancy services f
or value chain development (
studies, platforms and linkag
es) in Olweny and Agoro

IDA / 65650
Comp. 2 - Support Services f
or Agricultural Production an
d Value Chain Development

Prior Quality And Cost-
Based Selection

Open - Internationa
l 878,120.00 0.00 Under Implement

ation 2020-12-04 2022-01-24 2020-12-25 2022-05-03 2021-02-07 2022-09-06 2021-03-07 2022-10-18 2021-04-06 2023-05-21 2021-05-11 2021-06-15 2025-06-14

 UG-MWE-204499-CS-CQS / C
onsultancy Services for ESIA
studies for Amagoro

IDA / 65650 Comp. 1 - Irrigation Services Post Consultant Qualifi
cation  Selection Open - National 400,000.00 0.00 Canceled 2020-12-04 2021-02-23 2020-12-25 2021-02-07 2021-03-09 2021-04-13 2023-04-13

 UG-MWE-204537-CS-QCBS /
Consultancy Services for the
development of Off-Farm Infr
astructure management mod
el and its establishment for t
he Kabuyanda irrigation sche
me in Isingiro District.

IDA / 65650 Comp. 1 - Irrigation Services Post Quality And Cost-
Based Selection Open - National 500,000.00 0.00 Canceled 2020-12-04 2021-06-15 2020-12-25 2021-02-07 2021-03-07 2021-04-06 2021-05-11 2021-06-15 2022-12-15

 UG-MWE-204541-CS-CQS / C
onsultancy services to imple
ment and support GBV/VAC a
ctivities by NGO in Kabuyand
a irrigation scheme in Isingir
o district.

IDA / 65650 Comp. 1 - Irrigation Services Post Consultant Qualifi
cation  Selection Open - National 250,000.00 0.00 Canceled 2020-12-04 2021-02-23 2020-12-25 2021-06-01 2021-02-07 2021-03-09 2021-04-13 2022-04-13

 UG-MWE-204546-CS-CQS / C
onsultancy services for under
taking HIV/AIDS/COVID 19 m
ainstreaming for the Kabuyn
da irrigation scheme in Isingi
ro District

IDA / 65650 Comp. 1 - Irrigation Services Post Consultant Qualifi
cation  Selection Open - National 150,000.00 0.00 Under Implement

ation 2020-12-04 2021-04-06 2020-12-25 2021-11-15 2021-02-07 2021-03-09 2021-04-13 2021-10-10

 UG-MWE-253412-CS-CQS / C
onsultancy Services to imple
ment and support GBV/VAC a
ctivities by NGO in Matanda i
rrigation scheme in Kanungu
district.

IDA / 65650 Comp. 1 - Irrigation Services Post Consultant Qualifi
cation  Selection Open - National 250,000.00 0.00 Under Implement

ation 2021-10-04 2022-04-01 2021-11-01 2021-12-15 2022-01-14 2022-02-18 2022-08-17

 UG-MWE-253413-CS-CQS / C
onsultancy services for under
taking HIV/AIDS/COVID 19 m
ainstreaming for the Matand
a irrigation scheme in Kanun
gu district.

IDA / 65650 Comp. 1 - Irrigation Services Post Consultant Qualifi
cation  Selection Open - National 150,000.00 0.00 Under Implement

ation 2021-10-04 2022-01-13 2021-11-01 2021-12-15 2022-01-14 2022-02-18 2023-02-18

 UG-MWE-255147-CS-CQS / C
onsultancy services for provi
sion of extension services an
d improving access to quality
agricultural inputs, post-harv
est handling and market link
ages in the proposed Nyimur
irrigation scheme, Lamwo dis
trict

IDA / 65650
Comp. 2 - Support Services f
or Agricultural Production an
d Value Chain Development

Post Consultant Qualifi
cation  Selection Limited 166,184.00 0.00 Pending Impleme

ntation 2021-10-04 2021-10-25 2021-11-24 2021-12-29 2023-12-29

 UG-MWE-253410-CS-QCBS /
Consultancy Services for Sta
keholder engagement in  Mat
anda irrigation scheme in Ka
nungu district.

IDA / 65650 Comp. 1 - Irrigation Services Prior Quality And Cost-
Based Selection Open - National 1,100,000.00 0.00 Under Implement

ation 2022-02-18 2022-06-17 2022-03-18 2022-07-13 2022-05-01 2022-11-14 2022-05-29 2022-12-28 2022-06-28 2022-08-02 2022-09-06 2023-09-06

 UG-MWE-189779-CS-QCBS /
Consultancy Services for Imp
lementation Support for Off-F
arm infrastructure developm
ent of Kabuyanda Irrigation s
cheme in Isingiro District

IDA / 65650 Comp. 1 - Irrigation Services Post Quality And Cost-
Based Selection Open - National 1,100,000.00 0.00 Canceled 2020-12-04 2020-12-25 2021-02-07 2021-03-07 2021-04-06 2021-05-11 2021-06-15 2024-06-14

 UG-MWE-276555-CS-QCBS /
Consultancy services for Stak
eholders Engagement in Kab
uyanda Irrigation Scheme (Isi
ngiro District)

IDA / 65650 Comp. 1 - Irrigation Services Prior Quality And Cost-
Based Selection Open - National 1,100,000.00 0.00 Under Implement

ation 2022-02-14 2022-03-17 2022-03-07 2022-06-09 2022-04-20 2022-09-14 2022-05-18 2022-10-24 2022-06-17 2023-05-02 2022-07-22 2022-08-26 2023-08-26

 UG-MWE-304502-CS-CQS / C
onsultancy services for ESIA f
or Amagoro

IDA / 65650 Comp. 1 - Irrigation Services Post Consultant Qualifi
cation  Selection Open - National 400,000.00 0.00 Under Implement

ation 2022-07-29 2022-07-19 2022-08-12 2022-09-25 2022-10-25 2022-11-29 2024-11-18

 UG-MWE-304501-CS-CQS / C
onsultancy services to imple
ment and support GBV/VAC a
ctivities  in Kabuyanda  Irriga
tion Scheme in Isingiro distric
t

IDA / 65650 Comp. 1 - Irrigation Services Post Consultant Qualifi
cation  Selection Open - National 250,000.00 0.00 Under Implement

ation 2022-07-29 2022-07-25 2022-08-12 2022-09-25 2022-10-25 2022-11-29 2025-05-17

 UG-MWE-354662-CS-QBS / C
onsultancy Services for Const
ruction Supervision of Matan
da Irrigation scheme Infrastr
ucture and facilities

IDA / 65650 Comp. 1 - Irrigation Services Prior Quality And Cost-
Based Selection

Open - Internationa
l 2,800,000.00 0.00 Under Implement

ation 2023-04-21 2023-05-29 2023-05-05 2023-06-20 2023-06-30 2023-08-04 2026-01-20

 UG-MWE-354710-CS-QCBS /
Consultancy services for sup
ervision of Environmental an
d Social safeguards Impleme
ntation in the Construction of
Matanda Irrigation scheme

IDA / 65650 Comp. 1 - Irrigation Services Prior Quality And Cost-
Based Selection Open - National 800,000.00 0.00 Under Implement

ation 2023-04-20 2023-05-29 2023-05-11 2023-06-24 2023-07-22 2023-08-21 2023-09-25 2023-10-30 2026-04-17

 UG-MWE-307942-CS-QCBS /
Consultancy services for Dev
elopment of off-farm Infrastr
ucture Management Model a
nd its establishment for Kabu
yanda Irrigation scheme in Isi
ngiro District

IDA / 65650 Comp. 1 - Irrigation Services Prior Quality And Cost-
Based Selection Open - National 500,000.00 0.00 Canceled 2022-08-18 2022-08-05 2022-09-08 2022-08-05 2022-10-22 2022-11-19 2022-12-19 2023-01-23 2023-02-27 2025-02-26
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 UG-MWE-253411-CS-QCBS /
Consultancy Services for the
development of Off-Farm Infr
astructure management mod
el and its establishment for t
he Matanda irrigation schem
e in Kanungu district.

IDA / 65650 Comp. 1 - Irrigation Services Prior Quality And Cost-
Based Selection Open - National 500,000.00 0.00 Canceled 2021-10-04 2022-07-26 2021-11-01 2022-08-23 2021-12-15 2022-01-12 2022-02-11 2022-03-18 2022-04-22 2023-04-22

 UG-MWE-354715-CS-QCBS /
Consultancy Services for the
development of Off-Farm Infr
astructure management mod
el and its establishment for K
abuyanda irrigation scheme

IDA / 65650 Comp. 1 - Irrigation Services Prior Quality And Cost-
Based Selection

Open - Internationa
l 870,190.00 0.00 Under Review 2023-04-20 2023-05-11 2023-06-24 2023-07-22 2023-08-21 2023-09-25 2023-10-30 2025-10-19

 UG-MWE-354719-CS-QCBS /
Consultancy Services for the
development of Off-Farm Infr
astructure management mod
el and its establishment for t
he Matanda irrigation schem
e in Kanungu district.

IDA / 65650 Comp. 1 - Irrigation Services Prior Quality And Cost-
Based Selection

Open - Internationa
l 870,190.00 0.00 Pending Impleme

ntation 2023-04-20 2023-05-11 2023-06-24 2023-07-22 2023-08-21 2023-09-25 2023-10-30 2025-10-19

 UG-MWE-354784-CS-QCBS /
Consultancy services for con
ducting Environmental and S
ocial Impact Assessment (ESI
A) and Resettlement Action P
lan (RAP) studies for Enengo
Irrigation scheme in Rukungir
i and Kanungu district

IDA / 65650 Comp. 1 - Irrigation Services Prior Quality And Cost-
Based Selection Open - National 800,000.00 0.00 Pending Impleme

ntation 2023-04-27 2023-05-18 2023-07-01 2023-07-29 2023-08-28 2023-10-02 2023-11-06 2024-11-05

 UG-MWE-354771-CS-QCBS /
Consultancy services for deta
iled design of Amagoro Irriga
tion scheme in Tororo District

IDA / 65650 Comp. 1 - Irrigation Services Prior Quality And Cost-
Based Selection Open - National 1,000,000.00 0.00 Pending Impleme

ntation 2023-04-20 2023-05-11 2023-06-24 2023-07-22 2023-08-21 2023-09-25 2023-10-30 2024-10-29

 UG-MWE-354777-CS-QCBS /
Consultancy services for feas
ibility study for Enengo Irriga
tion scheme in Rukungiri and
Kanungu districts

IDA / 65650 Comp. 1 - Irrigation Services Prior Quality And Cost-
Based Selection

Open - Internationa
l 800,000.00 0.00 Pending Impleme

ntation 2023-04-20 2023-05-11 2023-06-24 2023-07-22 2023-08-21 2023-09-25 2023-10-30 2024-04-27

 UG-MWE-354780-CS-QCBS /
Consultancy services for deta
iled design of Enengo Irrigati
on scheme in Rukungiri and
Kanungu districts

IDA / 65650 Comp. 1 - Irrigation Services Prior Quality And Cost-
Based Selection Open - National 800,000.00 0.00 Pending Impleme

ntation 2023-04-20 2023-05-11 2023-06-24 2023-07-22 2023-08-21 2023-09-25 2023-10-30 2024-10-29

 UG-MWE-355662-CS-QCBS /
Consultancy services for Res
ettlement Action Plan (RAP) s
tudies for Amagoro Irrigation
scheme in Tororo District

IDA / 65650 Comp. 1 - Irrigation Services Post Quality And Cost-
Based Selection Open - National 400,000.00 0.00 Pending Impleme

ntation 2023-04-20 2023-05-11 2023-06-24 2023-07-22 2023-08-21 2023-09-25 2023-10-30 2024-05-02

 UG-MWE-358894-CS-QCBS /
Consultancy services for Desi
gn of Kabuyanda off-farm Ne
twork within the block

IDA / 65650 Comp. 1 - Irrigation Services Prior Quality And Cost-
Based Selection

Open - Internationa
l 795,578.00 0.00 Canceled 2023-05-05 2023-05-26 2023-07-09 2023-08-06 2023-09-05 2023-10-10 2023-11-14 2024-05-12

 UG-MWE-369462-CS-CQS / C
onsultancy services for Desig
n of Kabuyanda off-farm Net
work within the block

IDA / 65650 Comp. 1 - Irrigation Services Post Consultant Qualifi
cation  Selection Limited 300,000.00 0.00 Under Review 2023-07-05 2023-06-29 2023-07-19 2023-08-18 2023-09-22 2024-09-21

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Invitation to Identifie
d/Selected Consultant

Draft Negotiated Cont
ract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 UG-MWE-140235-CS-CDS / C
onsultancy Services for Detai
led Design for Matanda Irriga
tion Scheme in Kanungu Dist
rict

TF / A9023 Comp. 1 - Irrigation Services Prior Direct Selection Direct 500,000.00 1,255,094.53 Signed 2019-10-22 2019-11-27 2019-11-01 2019-12-17 2020-01-05 2021-02-25 2020-12-30

 UG-MWE-156897-CS-INDV / I
NDIVIDUAL CONSULTANT DA
M DESIGN AND CONSTRUCTI
ON SPECIALIST AS A MEMBER
OF THE DAM SAFETY PANEL
OF EXPERTS (DSPE) TO REVI
EW DETAILED DESIGN FOR M
ATANDA IRRIGATION SCHEM
E UNDER THE IRRIGATION FO
R CLIMATE RESILIENCE - Mrs.
Ljiljana Spasic-Gril

TF / A9023
Comp. 3 - Institutional Stren
gthening and Implementatio
n Support

Post Individual Consult
ant Selection Direct 37,000.00 0.00 Under Implement

ation 2020-02-07 2020-08-27 2020-02-17 2020-03-02 2020-03-16 2020-04-15

 UG-MWE-156898-CS-INDV / I
NDIVIDUAL CONSULTANT GE
OLOGIST/GEOTECHNICAL EX
PERT AS AMEMBER OF DAM S
AFETY PANEL OF EXPERTS (D
SPE) TO REVIEW DETAILED D
ESIGN FOR KABUYANDA IRRI
GATION SCHEME UNDER THE
IRRIGATION FOR CLIMATE RE
SILIENCE PROJECT (ICRP)- Mr
Pavlos G.Marinos

TF / A9023
Comp. 3 - Institutional Stren
gthening and Implementatio
n Support

Post Individual Consult
ant Selection Direct 37,000.00 0.00 Under Implement

ation 2020-02-07 2020-08-27 2020-02-17 2020-03-02 2020-03-30 2020-04-02

 UG-MWE-156899-CS-INDV / I
NDIVIDUAL CONSULTANT HY
DROLOGIST AS MEMBER OF T
HE DAM SAFETY PANEL OF E
XPERTS (DSPE) TO REVIEW D
ETAILED DESIGN FOR MATAN
DA IRRIGATION SCHEME UND
ER THE IRRIGATION FOR CLI
MATE RESILIENCE PROJECT (I
CRDP) - Mr Henry Kayondo N
tale

TF / A9023
Comp. 3 - Institutional Stren
gthening and Implementatio
n Support

Post Individual Consult
ant Selection Direct 37,000.00 0.00 Under Implement

ation 2020-02-07 2020-08-27 2020-02-17 2020-03-02 2020-03-30 2020-04-29

 UG-MWE-165062-CS-CQS / P
reparation of additional studi
es and surveys for the Enviro
nmental and Social Impact A
ssessment (ESIA) for Kabuya
nda Irrigation Scheme

TF / A9023 Comp. 1 - Irrigation Services Post Direct Selection Direct 95,000.00 0.00 Under Implement
ation 2020-07-30 2020-07-24 2020-08-09 2020-10-13 2021-05-11

 UG-MWE-185126-CS-INDV /
Consultancy Services for Indi
vidual Specialist (Hydrologist
)  as Panel of Dam Safety Exp
erts for Construction Supervi
sion of Kabuyanda and Mata
nda Dams

IDA / 65650 Comp. 1 - Irrigation Services Post Individual Consult
ant Selection Open 250,000.00 0.00 Canceled 2020-08-07 2020-09-25 2020-10-16 2020-11-20 2023-11-20
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 UG-MWE-185128-CS-INDV /
Consultancy Services for Indi
vidual Specialist ( Geologist)
as Panel of Dam Safety Exper
ts for construction Supervisio
n of Kabuyanda and  Matand
a Dams

IDA / 65650 Comp. 1 - Irrigation Services Post Individual Consult
ant Selection Open 250,000.00 0.00 Canceled 2020-08-07 2020-09-25 2020-10-16 2020-11-20 2023-11-20

 UG-MWE-186652-CS-INDV /
Procurement of individual co
nsultant for the position of Pr
oject Environment Safeguard
s Specialist as part of the PST

IDA / 65650
Comp. 3 - Institutional Stren
gthening and Implementatio
n Support

Post Individual Consult
ant Selection Open 135,000.00 142,116.79 Signed 2020-08-06 2020-08-27 2020-09-24 2021-08-26 2020-10-15 2021-12-14 2020-11-19 2022-03-12 2022-11-19

 UG-MWE-186655-CS-INDV /
Procurement of an individual
consultant for the position of
Project Social Safeguards Sp
ecialist to support the PST

IDA / 65650
Comp. 3 - Institutional Stren
gthening and Implementatio
n Support

Post Individual Consult
ant Selection Open 135,000.00 142,116.79 Signed 2020-08-07 2020-08-27 2020-09-25 2021-08-26 2020-10-16 2021-11-25 2020-11-20 2022-03-12 2022-11-20

 UG-MWE-186656-CS-INDV /
Procurement of an individual
consultant for the position of
Project Procurement Speciali
st as part of the PST

IDA / 65650
Comp. 3 - Institutional Stren
gthening and Implementatio
n Support

Post Individual Consult
ant Selection Open 135,000.00 141,916.13 Signed 2020-08-06 2020-08-27 2020-09-24 2021-09-15 2020-10-15 2022-01-21 2020-11-19 2022-03-12 2022-11-19

 UG-MWE-186657-CS-INDV /
Procurement of an individual
consultant for the position of
Project M&E Specialist

IDA / 65650
Comp. 3 - Institutional Stren
gthening and Implementatio
n Support

Post Individual Consult
ant Selection Open 135,000.00 142,116.79 Signed 2020-08-06 2020-08-27 2020-09-24 2021-08-26 2020-10-15 2021-11-25 2020-11-19 2022-03-12 2022-11-19

 UG-MWE-186665-CS-INDV /
Procurement of an Individual
consultant for the position of
the Project Agri-Business Spe
cialist

IDA / 65650
Comp. 3 - Institutional Stren
gthening and Implementatio
n Support

Post Individual Consult
ant Selection Open 135,000.00 142,397.72 Signed 2020-08-07 2020-08-27 2020-09-25 2021-08-26 2020-10-16 2021-11-25 2020-11-20 2022-03-12 2022-11-20

 UG-MWE-186666-CS-INDV /
Procurement of an individual
consultant for the position of
Project Support Officer/ Com
munications Officer

IDA / 65650
Comp. 3 - Institutional Stren
gthening and Implementatio
n Support

Post Individual Consult
ant Selection Open 90,000.00 94,182.66 Signed 2020-08-07 2020-08-27 2020-09-25 2021-08-26 2020-10-16 2021-11-24 2020-11-20 2022-03-12 2022-11-20

 UG-MWE-186202-CS-CDS / P
rocurement of an individual c
onsultant to undertake the H
EC RAS and GeoStudio Traini
ng for the implementation ag
ency staff.

TF / A9023
Comp. 3 - Institutional Stren
gthening and Implementatio
n Support

Post Direct Selection Direct 18,000.00 0.00 Pending Impleme
ntation 2020-08-28 2020-09-07 2020-10-28 2021-01-26

 UG-MWE-185129-CS-INDV /
Consultancy Services for Indi
vidual Specialist(Dam Engine
er ) as Panel of Dam Safety E
xperts for construction Super
vision of Kabuyanda and Mat
anda Dams

IDA / 65650 Comp. 1 - Irrigation Services Post Individual Consult
ant Selection Open 250,000.00 0.00 Canceled 2020-08-07 2020-09-25 2020-10-16 2020-11-20 2023-11-20

 UG-MWE-196180-CS-INDV /
Consultancy Services for Indi
vidual Specialist ( Geologist)
as Panel of Dam Safety Exper
ts for construction Supervisio
n of Kabuyanda and Matanda
Dams

IDA / 65650 Comp. 1 - Irrigation Services Post Individual Consult
ant Selection Direct 250,000.00 0.00 Under Implement

ation 2020-10-02 2021-02-19 2020-10-12 2020-11-02 2020-12-07 2022-12-07

 UG-MWE-196176-CS-INDV /
Consultancy Services for Indi
vidual Specialist (Hydrologist
) as Panel of Dam Safety Exp
erts for Construction Supervi
sion of Kabuyanda and Mata
nda Dams

IDA / 65650 Comp. 1 - Irrigation Services Post Individual Consult
ant Selection Direct 250,000.00 0.00 Under Implement

ation 2020-10-02 2021-02-19 2020-10-12 2020-11-02 2020-12-07 2022-12-07

 UG-MWE-196185-CS-INDV /
Consultancy Services for Indi
vidual Specialist(Dam Engine
er ) as Panel of Dam Safety E
xperts for construction Super
vision of Kabuyanda and Mat
anda Dams

IDA / 65650 Comp. 1 - Irrigation Services Post Individual Consult
ant Selection Direct 250,000.00 0.00 Under Implement

ation 2020-10-02 2021-02-19 2020-10-12 2020-11-02 2020-12-07 2022-12-07

 UG-MWE-256200-CS-INDV /
Procurement of an individual
consultant for the position of
the Grant Fund Manager

IDA / 65650
Comp. 3 - Institutional Stren
gthening and Implementatio
n Support

Post Individual Consult
ant Selection Open 90,000.00 0.00 Under Implement

ation 2021-10-25 2022-04-22 2021-12-13 2022-01-03 2022-02-07 2024-02-07

 UG-MWE-258589-CS-INDV /
Procurement of 2 no. (two) S
ociologists to support the im
plementation of farmer-led ir
rigation strategies

IDA / 65650
Comp. 3 - Institutional Stren
gthening and Implementatio
n Support

Post Individual Consult
ant Selection Open 180,000.00 0.00 Under Implement

ation 2021-11-01 2022-07-14 2021-12-20 2022-01-10 2022-02-14 2024-02-14

 UG-MWE-258597-CS-CDS / P
rocurement of an Individual
Consultant Geologist/Geotec
hnical expert as a member of
the Dam Safety Panel of Exp
erts (DSPE) to Review the De
tailed Design for Matanda Irri
gation Scheme and Construct
ion Supervision of Kabuyand
a and Matanda Dams.

IDA / 65650
Comp. 3 - Institutional Stren
gthening and Implementatio
n Support

Post Direct Selection Direct 250,000.00 0.00 Pending Impleme
ntation 2021-10-25 2021-11-04 2022-01-08 2025-01-07

 UG-MWE-258595-CS-INDV /
Procurement of 3 no. (three)
Irrigation Engineers to suppo
rt the Implementation of Co
mponent 3

IDA / 65650
Comp. 3 - Institutional Stren
gthening and Implementatio
n Support

Prior Individual Consult
ant Selection Open 270,000.00 0.00 Under Implement

ation 2021-11-01 2021-12-20 2022-01-10 2022-02-14 2022-04-28

 UG-MWE-258594-CS-INDV /
Procurement of 3 no. (three)
Matching Grant Assistants to
support the Implementation
of Component 2

IDA / 65650
Comp. 3 - Institutional Stren
gthening and Implementatio
n Support

Post Individual Consult
ant Selection Open 194,400.00 0.00 Pending Impleme

ntation 2021-11-01 2021-12-20 2022-01-10 2022-02-14 2022-08-13

 UG-MWE-304499-CS-INDV /
Recruitment of three (03) Gr
ants officers

IDA / 65650 Comp. 3 - Institutional Stren
gthening and Implementatio
n Support

Post Individual Consult
ant Selection Open - National 194,400.00 0.00 Under Implement

ation 2022-07-29 2022-07-19 2022-09-16 2022-10-07 2022-11-11 2024-10-31

 UG-MWE-317092-CS-CDS / C
onsultancy services for additi
onal technical investigations
for detailed designs for Mata
nda Irrigation Scheme

IDA / 65650 Comp. 1 - Irrigation Services Post Direct Selection Direct - National 363,451.00 0.00 Under Implement
ation 2022-10-21 2022-10-06 2022-10-31 2023-01-04 2023-04-04
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 UG-MWE-324660-CS-INDV /
Procurement of Individual Co
nsultant for the Position of Fi
nancial Management Speciali
st

IDA / 65650
Comp. 3 - Institutional Stren
gthening and Implementatio
n Support

Post Individual Consult
ant Selection Open - National 147,000.00 0.00 Under Implement

ation 2022-11-18 2022-12-14 2022-12-21 2023-01-11 2023-02-15 2025-02-04
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Sample Procurement Plan
(Text  in italic font is meant for instruction to staff and should be deleted 

in the final version of the  PP)

(This is only a sample with the minimum content that is required to be 
included in the PAD. The detailed procurement plan is still mandatory for 
disclosure on the Bank’s website in accordance with the guidelines. The 
initial procurement plan will cover the first 18 months of the project and then 
updated annually or earlier as necessary).

I. General

1. Bank’s approval Date of the procurement Plan: Original: 14 
November 2013 - Revision, February 2 2017

2. Date of General Procurement Notice: July 2014
3. Period covered by this procurement plan: The procurement period 

of project covered from year February  to December  2017

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior 
Review by the Bank as stated in Appendix 1 to the Guidelines for 
Procurement: [Thresholds for applicable procurement methods (not 
limited to the list below) will be determined by the Procurement 
Specialist /Procurement Accredited Staff based on the assessment of 
the implementing agency’s capacity.] 

Procurement Method Prior Review 
Threshold

US$

Comments

1. ICB and LIB (Goods) Above US$ 500,000 All
2. NCB (Goods) Above US$ 100,000 First contract
3. ICB (Works) Above US$ 15 million All
4. NCB (Works) Above US$ 5 million All
5.  (Non-Consultant Services) Below US$ 100,000 First contract

[Add other methods if 
necessary]

2. Prequalification. Bidders for _Not applicable_ shall be prequalified in 
accordance with the provisions of paragraphs 2.9 and 2.10 of the 
Guidelines.

3. Proposed Procedures for CDD Components (as per paragraph. 
3.17 of the Guidelines: 
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4. Reference to (if any) Project Operational/Procurement Manual: 
Project Implementation Manual for World Bank Loan Project IDA  
53580-CG et  IDA 59860-CG issued by Unité de Gestion de Projet.

5. Any Other Special Procurement Arrangements: 
 

6. Summary of the Procurement Packages planned during the first 18 
months after project effectiveness  ( including those that are subject 
to retroactive financing and advanced procurement)

[List the Packages which require Bank’s prior review first and then the other 
packages]

1 2 3 4 5 6 7

Ref. 
No.

Descripti
on

Estimat
ed

Cost
US$ 

million

Packages Dome
stic 

Prefe
rence
(yes/
no)

Review
by Bank
(Prior / 
Post)

Comme
nts

Summary 
of the ICB 
(Works)
Summary 
of the ICB 
(Goods)
Summary 
of the NCB 
(Works)
Summary 
of the NCB 
(Goods)
Summary 
of the ICB 
(Non-
Consultant 
Services)

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review 
by Bank as stated in Appendix 1 to the Guidelines Selection and 
Employment of Consultants:

Selection  Method Prior Review 
Threshold

Comments

1. Competitive Methods  (Firms) Above US$ 100,000
2. Single Source (Firms) All
3. Individual Above US$ 50,000
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2. Short list comprising entirely of national consultants: Short list of 
consultants for services, estimated to cost less than 
$_300,000_equivalent per contract, may comprise entirely of national 
consultants in accordance with the provisions of paragraph 2.7 of the 
Consultant Guidelines.

3. Any Other Special Selection Arrangements: 

4. Consultancy Assignments with Selection Methods and Time 
Schedule

1 2 3 4 5 6

Ref. No. Description 
of 
Assignmen
t

Estimat
ed 
Cost
US$ 
million

Package
s

Review
by Bank
(Prior / 
Post)

Comment
s

Summary 
of number 
of 
contracts 
that will 
be let 
under 
QCBS
Summary 
of number 
of 
contracts 
that will 
be let 
under 
other 
methods

0.5 10 Post
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PROCUREMENT
PLAN Congo, Republic of : CG Rep. LISUNGI Safety Nets System Project
General Information
Country: Congo, Republic of Bank’s Approval Date of the Original Procurement Plan: 2017-02-16

Revised Plan Date(s): (comma delineated, leave blank if none)2023-05-19
Project ID: P145263 GPN Date:
Project Name: CG Rep. LISUNGI Safety Nets System Project
Loan / Credit No: IDA / 53580, IDA / 59860, IDA / 63690
Executing Agency(ies):CG - LISUNGI - Safety Nets Projects

WORKS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
High SEA/SH R

isk
Procurement D
ocument Type

Estimated
Amount (U

S$)

Actual Am
ount (US$

)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Complet

ion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

 CG-PL-SFS-TVX/035 / Recrut
ement d une entreprise char
gee de l amenagement des b
ureau de l antenne departem
entale

IDA / 63690 Project management, Monito
ring and Evaluation (M&E) Post Request for Quota

tions Limited Single Stage - One E
nvelope 189,672.00 0.00 Canceled 2020-11-04 2020-12-30 2021-06-2

8

GOODS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 CG-PL/SFS-002-FR-CF / Mobil
ier de bureau et petit matéri
el technique complémentaire
s pour l'UGP et CAS pilotes (0
2 lots)

IDA / 53580 Project management, Monito
ring and Evaluation (M&E) Post Request for Quota

tions Limited Single Stage - One E
nvelope 38,258.00 0.00 Canceled 2017-11-25 2018-01-20 2018-07-19

 CG-PL/SFS-005-FR-CF / Fourn
itures de bureau et petit mat
ériel technique pour l'UGP

IDA / 53580 Project management, Monito
ring and Evaluation (M&E) Post Request for Quota

tions Limited Single Stage - One E
nvelope 20,000.00 0.00 Canceled 2017-11-20 2018-01-15 2018-07-14

 CG-PL/SFS-015-C / Matériels
informatiques zones pilotes IDA / 53580

Strengthening the demand-s
ide of services through cash
transfer program

Prior Request for Bids Open - National Single Stage - One E
nvelope 689,655.00 0.00 Canceled 2018-03-13 2018-03-18 2018-04-29 2018-05-29 2018-07-03 2018-12-30

 CG-PL/SFS-004-FR-CF / Equip
ements et autre matériel pou
r les sept (07) CAS pilotes

IDA / 53580 Project management, Monito
ring and Evaluation (M&E) Post Request for Bids Open - National Single Stage - One E

nvelope 290,000.00 0.00 Canceled 2018-12-31 2019-01-05 2019-02-16 2019-03-18 2019-04-22 2019-10-19

 CG-PL/SFS-003-FR-CF / Bate
au balainière pour la CAS de
Makoua

IDA / 53580 Project management, Monito
ring and Evaluation (M&E) Post Request for Quota

tions Limited Single Stage - One E
nvelope 30,904.00 0.00 Canceled 2019-01-05 2019-03-02 2019-08-29

 CG-PL/SFS-001-FR-CF / Mobil
ier de bureau et petit matéri
el technique pour l'UGP

IDA / 53580 Project management, Monito
ring and Evaluation (M&E) Post Request for Quota

tions Limited Single Stage - One E
nvelope 9,500.00 0.00 Canceled 2018-12-04 2019-01-29 2019-07-28

 CG-LISUNGI-064-FNT / Acqui
sition matériel informatique,
Acquisition du matériel infor
matique pour le projet Lisung
i

IDA / 59860
Strengthening the demand-s
ide of services through cash
transfer program

Post Request for Quota
tions Open - National Single Stage - One E

nvelope 43,636.00 40,349.99 Completed 2018-11-05 2018-12-31 2018-10-02 2019-06-29 2018-11-06

 CG-PL-SFS-FNT/032 / Acquisi
tion des moyens roulants et
nautiques (vehicules double
canbine, motos DT, pirogues
motorisees, hors bord) pour l
antenne departementale de l
a Likouala

IDA / 63690 Project management, Monito
ring and Evaluation (M&E) Post Request for Quota

tions Limited Single Stage - One E
nvelope 512,027.00 689,422.04 Signed 2020-10-05 2020-11-18 2020-11-30 2021-01-06 2021-05-29

 CG-PL-SFS-FNT/034 / Acquisi
tion du mobilier de bureau p
our la DDAS likouala et les C
AS de Impfondo, Betou, Enye
lle, Ignie et Kintele

IDA / 63690 Project management, Monito
ring and Evaluation (M&E) Post Request for Quota

tions Limited Single Stage - One E
nvelope 68,971.00 0.00 Signed 2020-12-15 2021-09-22 2021-02-09 2021-08-08

 CG-PL-SFS-FNT/033 / Acquisi
tion du materiel informatique
et technique (materiel inform
atique, source d energie, acc
es internet, cartes de benefic
iaires)

IDA / 63690 Project management, Monito
ring and Evaluation (M&E) Post Request for Bids Open - National Single Stage - One E

nvelope 381,240.00 0.00 Under Imple
mentation 2020-10-30 2020-08-04 2020-11-04 2023-05-01 2020-12-16 2021-10-01 2021-01-15 2021-10-20 2021-02-19 2021-08-18

 CG-PL-SFS-FNT/041 / TOM2P
RO FULL WEB, Acquisition, in
stallation et operationnalisati
on du logiciel de gestion fina
nciere et comptable TOM 2 P
RO FULL WEB

IDA / 63690 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 58,362.00 46,172.54 Signed 2020-09-15 2021-03-03 2020-09-20 2021-03-09 2020-10-25 2021-04-10 2021-04-23

 CG-PL-SFS-FNT/065 / Materie
l didactique, Acquisition du di
dactique, pedagogique et ma
nuels scolaires au profit des
structures du Ministere prima
ire, secondaire charge de l al
phabetisation du departeme
nt de la Likouala

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Request for Bids Open - National Single Stage - One E
nvelope 363,459.00 251,517.91 Signed 2021-09-01 2021-09-30 2021-09-06 2022-05-29 2021-10-18 2021-09-17 2021-11-17 2021-10-04 2021-12-22 2022-01-22 2022-06-20

 CG-PL-SFS-FNT/087 / Acquisi
tion du materiel informatique
et de communication au profi
t du comite departemental d
e verification et de validation
du departement de la Likoual
a

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Request for Quota
tions Limited Single Stage - One E

nvelope 35,189.00 0.00 Canceled 2021-11-20 2022-01-15 2022-07-14

 CG-PL-SFS-SCES/088 / Acqui
sition des moyens roulants et
nautiques au profit du comite
departemntal de verification
et de validation du departem
ent de la Likouala

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Request for Quota
tions Limited Single Stage - One E

nvelope 87,972.00 0.00 Canceled 2021-11-20 2022-01-15 2022-07-14

 CG-PL-SFS-MED/112 / Achat
des medicaments pour 14 ce
ntres de sante, 3 hôpitaux de
base et 2 districts sanitaires
du departement de la Likoual
a

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 98,639.00 79,165.71 Signed 2022-02-18 2022-01-17 2022-02-23 2022-01-20 2022-03-30 2022-06-22 2022-09-26
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 CG-PL-SFS-FNT/113 / Acquisi
tion des kits scolaires au prof
it des enfants des menages n
on beneficiaires des transfert
s monetaires conditionnels et
Transferts monetaires lies au
activites generatrices de rev
enus (TMC/TMAGR)

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Request for Quota
tions Limited Single Stage - One E

nvelope 79,741.00 0.00 Completed 2022-04-06 2022-09-15 2022-06-01 2022-11-28 2023-01-10

 CG-PL-SFS-FNT/114 / Acquisi
tion des equipements de prot
ection individuelle au profit d
es apprentis beneficiaires de
s formations qualifiantes

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Request for Quota
tions Limited Single Stage - One E

nvelope 124,011.00 0.00 Signed 2022-04-06 2022-05-30 2022-06-01 2022-11-28

 CG-PL-SFS-FNT/138 / Acquisi
tion du materiel de laboratoir
e au profit des CSI et hopitau
x dans le cadre de mise en o
euvre du financement base s
ur la performance dans le do
maine de la sante

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Request for Quota
tions Limited Single Stage - One E

nvelope 51,589.00 0.00 Signed 2022-12-05 2022-11-15 2023-01-30 2023-07-29

 CG-PL-SFS/FNT/139 / Acquisi
tion des equipements de prot
ection individuelle et kits d'a
pprentissage au profit des je
unes beneficiaires de la form
ation professionnelle du depa
rtement de la Likouala

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct - National 95,234.00 0.00 Signed 2022-12-01 2022-10-08 2022-12-06 2022-10-14 2023-01-10 2023-07-09

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 CG-PL/SFS-014-C / Société d
e Gardiennage, PSG IDA / 59860 Project management, Monito

ring and Evaluation (M&E) Post Request for Quota
tions Limited Single Stage - One E

nvelope 82,754.00 0.00 Canceled 2018-03-17 2018-05-12 2018-11-08

 CG-LISUNGI-034-CS-ED / TO
MPRO, Mise à jour logiciel TO
MPRO

IDA / 59860 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 13,333.00 13,089.02 Completed 2018-05-16 2018-08-08 2018-05-21 2018-08-08 2018-06-25 2018-10-02 2018-12-22 2018-10-18

 CG-LISUNGI-058-CS / Contra
t BPC paiement ménages des
zones d'extension 2 (Gambo
ma, Ngo, Dolisie, Nganga Lin
golo) et des ménages éligible
s aux AGR dans toutes les zo
nes du projet.

IDA / 59860
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 181,401.00 173,765.12 Signed 2018-10-15 2018-10-01 2018-10-20 2018-09-18 2018-11-24 2018-09-20 2019-05-23

 CG-LISUNGI-060-CS / Contra
t LOT 2 avec la BPC pour le p
aiement des ménages de Tal
angaï, Moungali, Oyo

IDA / 53580
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Request for Quota
tions Open - National Single Stage - One E

nvelope 263,630.00 0.00 Canceled 2018-12-05 2019-01-30 2019-07-29

 CS-LISUNGI-005-CI / Societe
de gardiennage Renouvellem
ent de contrat avec la societ
e de gardiennage

IDA / 59860 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 82,754.00 82,034.60 Completed 2019-05-30 2018-12-21 2019-06-04 2018-12-26 2019-07-09 2019-12-27 2020-01-05 2020-01-01

 CG-PL-SFS-SNC/037 / Societe
de gardiennage et d entretie
n, renouvellement de contrat
entre l UGP et la societe de g
ardiennage et d entretien PS
G Balai magique

IDA / 63690 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 85,615.00 89,248.14 Completed 2020-11-09 2019-12-24 2020-11-14 2019-12-24 2020-12-19 2020-01-04 2021-06-17 2020-07-23

 CG-PL-SFS-SCES/067 / DEDE,
Contrat de services de forma
tion apprentissage avec l'eta
blissement DEDE pour la for
mation pratique de 5 apprent
is en maçonnerie

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 1,583.00 2,902.82 Signed 2021-11-15 2021-04-01 2021-11-20 2021-05-03 2021-12-25 2021-05-12 2022-06-23

 CG-PL-SFS-SCES/068 / EFON
GA, Contrat de services de fo
rmation apprentissage avec
etablissement EFONGA pour l
a formation pratique de 5 jeu
nes en soudure

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 2,111.00 3,985.87 Signed 2021-11-15 2021-04-01 2021-11-20 2021-05-03 2021-12-25 2021-05-12 2022-06-23

 CG-PL-SFS-SCES/069 / GEES,
Contrat de services de forma
tion apprentissage avec etab
lissement GEES pour la form
ation pratique de 5 jeunes en
menuiserie

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 1,583.00 2,905.70 Signed 2021-11-15 2021-04-01 2021-11-20 2021-05-04 2021-12-25 2021-05-12 2022-06-23

 CG-PL-SFS-SCES/071 / MARLI
N MOZ, Contrat de services d
e formation apprentissage av
ec etablissement MARTIN MO
Z pour la formation pratique
de 10 apprentis en productio
n et pose de paves

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 2,111.00 3,985.87 Signed 2021-11-15 2021-04-01 2021-11-20 2021-05-03 2021-12-25 2021-05-12 2022-06-23

 CG-PL-SFS-SCES/072 / MBAS
SAMO, Contrat de services d
e formation apprentissage av
ec etablissement MBASSAMO
Apiculture pour la formation
pratique de 10 apprentis en
apiculture

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 2,111.00 3,870.43 Signed 2021-11-15 2021-04-01 2021-11-20 2021-05-03 2021-12-25 2021-05-12 2022-06-23

 CG-PL-SFS-SCES/073 / MONA
NA, contrat de services de fo
rmation apprentissage avec
etablissement MONANA pour
la formation pratique de 3 ap
prentis en menuiserie

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 1,583.00 2,989.40 Signed 2021-11-15 2021-04-01 2021-11-20 2021-05-03 2021-12-25 2021-05-12 2022-06-23

 CG-PL-SFS-SCES/074 / ALEX
ANDRE, Contrat de service d
e formation apprentissage av
ec etablissement ALEXANDR
E pour la formation pratique
de 10 apprentis en menuiseri
e et en mecanique automobil
e

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 3,695.00 6,975.28 Signed 2021-11-15 2021-04-01 2021-11-20 2021-05-03 2021-12-25 2021-05-12 2022-06-23

 CG-PL-SFS-SCES/075 / ANUC
, Contrat de service de forma
tion apprentissage avec Asso
ciation des Navigants Unis du
Congo (ANUC) pour la format
ion pratique de 10 apprentis
en conduite des hors bords

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 1,055.00 1,991.57 Signed 2021-11-15 2021-04-01 2021-11-20 2021-05-03 2021-12-25 2021-05-12 2022-06-23
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 CG-PL-SFS-SCES/076 / NING
BALA, Contrat de service de f
ormation apprentissage avec
etablissement NINGBALA Do
minique pour la formation pr
atique de 10 apprentis en me
nuiserie

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 3,167.00 0.00 Canceled 2021-11-15 2021-11-20 2021-12-25 2022-06-23

 CG-PL-SFS-SCES/077 / EVEN
CIA, Contrat de service de for
mation apprentissage avec e
tablissement EVENCIA pour l
a formation pratique de 10 a
pprentis en coiffure

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 2,111.00 3,985.87 Signed 2021-11-15 2021-04-01 2021-11-20 2021-05-03 2021-12-25 2021-05-12 2022-06-23

 CG-PL-SFS-SCES/078 / MAGN
OMELE, Contrat de service d
e formation apprentissage av
ec etablissement MAGNOMEL
E Remy pour la formation pra
tique de 5 apprentis en plom
berie sanitaire

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 1,583.00 2,989.40 Signed 2021-11-15 2021-04-01 2021-11-20 2021-05-03 2021-12-25 2021-05-12 2022-06-23

 CG-PL-SFS-SCES/079 / MASS
AKATA ONANA, Contrat de se
rvice de formation apprentiss
age avec etablissement MAS
SAKATA ONANA pour la form
ation pratique de 3 apprentis
en menuiserie et soudure

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 3,695.00 6,970.49 Signed 2021-11-15 2021-04-01 2021-11-20 2021-05-03 2021-12-25 2021-05-12 2022-06-23

 CG-PL-SFS-SCES/080 / MONT
BLANC, Contrat de service de
formation apprentissage ave
c etablissement MONT BLAN
C pour la formation pratique
de 3 apprentis en menuiserie
-garnissage

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 950.00 2,391.52 Signed 2021-11-15 2021-04-01 2021-11-20 2021-05-03 2021-12-25 2021-05-12 2022-06-23

 CG-PL-SFS-SCES/081 / SEXIN
E, Contrat de service de form
ation apprentissage avec eta
blissement SEXINE pour la fo
rmation de 3 apprentis en coi
ffure esthetique

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 1,055.00 1,992.94 Signed 2021-11-15 2021-04-01 2021-11-20 2021-05-03 2021-12-25 2021-05-12 2022-06-23

 CG-PL-SFS-SCES/082 / VIVEZ
LE PRESENT, Contrat de servi
ce de formation apprentissag
e avec etablissement VIVEZ
LE PRESENT pour la formatio
n pratique de 5 apprentis en
menuiserie

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 1,583.00 2,989.40 Signed 2021-11-15 2021-04-01 2021-11-20 2021-05-03 2021-12-25 2021-05-12 2022-06-23

 CG-PL-SFS-SCES/070 / JC SE
RVICES, Contrat de services
de formation apprentissage a
vec etablissement JC SERVIC
ES pour la formation pratique
de 5 jeunes en mecanique ge
nerale

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 2,128.00 4,151.26 Signed 2021-11-15 2021-04-01 2021-11-20 2021-05-03 2021-12-25 2021-05-05 2022-06-23

 CG-PL-SFS-SCES/066 / BISO
na BISO, Contrat de services
de formation apprentissage a
vec l'etablissement Biso na B
iso pour la formation de 5 ap
prentis en coupe-couture

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 2,128.00 4,151.26 Signed 2021-11-15 2021-04-01 2021-11-20 2021-05-03 2021-12-25 2021-05-05 2022-06-23

 CG-PL-SFS-SCES/089 / AKAM
A NGALA, Contrat de services
de formation apprentissage a
vec atelier AKAMA NGALA po
ur la formation de 5 apprenti
s en maçonnerie

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 1,597.00 3,142.66 Signed 2021-11-30 2021-04-01 2021-12-05 2021-05-03 2022-01-09 2021-05-12 2022-07-08

 CG-PL-SFS-SCES/090 / ATA E
LONDO ETUMBA, Contrat de
services de formation appren
tissage avec l'atelier ATA EL
ONDO ETUMBA pour la forma
tion de 5 apprentis en maraic
hage

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 1,065.00 4,190.21 Signed 2021-11-30 2021-04-01 2021-12-05 2021-05-04 2022-01-09 2021-05-12 2022-07-08

 CG-PL-SFS-SCES/091 / Patiss
erie BIBIANE, Contrat de serv
ices de formation apprentiss
age avec la patisserie BIBIAN
E pour la formation de 5 appr
entis en patisserie

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 1,065.00 2,095.10 Signed 2021-11-30 2021-04-01 2021-12-05 2021-05-04 2022-01-09 2021-05-12 2022-07-08

 CG-PL-SFS-SCES/094 / KIMB
ANGUISTE, Contrat de servic
es de formation apprentissag
e avec l'atelier de maçonneri
e Ensemble des constructeur
s kimbanguistes pour la form
ation de 5 apprentis en maço
nnerie

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 1,597.00 3,142.66 Signed 2021-11-30 2021-04-01 2021-12-05 2021-05-04 2022-01-09 2021-05-12 2022-07-08

 CG-PL-SFS-SCES/095 / LA PR
OVIDENCE, Contrat de servic
es de formation apprentissag
e avec l'atelier LA PROVIDEN
CE pour la formation de 5 ap
prentis en menuiserie

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 1,597.00 3,142.66 Signed 2021-11-30 2021-04-01 2021-12-05 2021-05-04 2022-01-09 2021-05-12 2022-07-08

 CG-PL-SFS-SCES/096 / MABO
NGA, Contrat de services de f
ormation apprentissage avec
l'atelier MABONGA pour la for
mation de 5 apprentis en ma
raichage

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 1,065.00 2,095.10 Signed 2021-11-30 2021-04-01 2021-12-05 2021-05-04 2022-01-09 2021-05-12 2022-07-08

 CG-PL-SFS-SCES/097 / MBO
MBO, Contrat de services de
formation apprentissage ave
c l'atelier MBOMBO pour la fo
rmation de 5 apprentis en m
açonnerie

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 1,597.00 0.00 Pending Impl
ementation 2021-11-30 2021-12-05 2022-01-09 2022-07-08

 CG-PL-SFS-SCES/098 / MIRAY
ESSA, contrat de services de
formation apprentissage ave
c le salon de coiffure MIRAYE
SSA pour la formation de 5 a
pprentis en coiffure esthetiqu
e

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 1,065.00 2,095.10 Signed 2021-11-30 2021-04-01 2021-12-05 2021-05-04 2022-01-09 2021-05-12 2022-07-08
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 CG-PL-SFS-SCES/099 / SALA
NGOLO, Contrat de services
de formation apprentissage a
vec l'atelier SALANGOLO pou
r la formation de 10 apprenti
s en mecanique automobile e
t soudure.

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 4,259.00 6,285.31 Signed 2021-11-30 2021-04-01 2021-12-05 2021-05-04 2022-01-09 2021-05-12 2022-07-08

 CG-PL-SFS-SCES/100 / AMES
FE, Contrat de service de for
mation apprentissage avec l'
atelier AMESFE pour la forma
tion de 10 apprentis en coup
e couture

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 4,259.00 8,380.42 Signed 2021-11-30 2021-04-01 2021-12-05 2021-05-04 2022-01-09 2021-05-12 2022-07-08

 CG-PL-SFS-SCES/101 / ETS M
OBILE, Contrat de service de
formation apprentissage pou
r la formation de 5 apprentis
en soudure

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 2,130.00 4,190.21 Signed 2021-11-30 2021-04-01 2021-12-05 2021-05-04 2022-01-09 2021-05-12 2022-07-08

 CG-PL-SFS-SCES/102 / BATH
EIKA, Contrat de service de f
ormation apprentissage avec
l'atelier BATHEIKA pour la for
mation de 5 apprentis en me
nuiserie

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 1,597.00 3,142.66 Signed 2021-11-30 2021-04-01 2021-12-05 2021-05-04 2022-01-09 2021-05-12 2022-07-08

 CG-PL-SFS-SCES/103 / BOZA
PETA, Contrat de service de f
ormation apprentissage avec
l'atelier BOZAPETA pour la fo
rmation de 5 apprentis en ch
arpente bois

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 1,597.00 3,142.66 Signed 2021-11-30 2021-04-01 2021-12-05 2021-05-04 2022-01-09 2021-05-12 2022-07-08

 CG-PL-SFS-SCES/104 / CHAN
CELVIE COIFFURE, Contrat de
service de formation apprent
issage avec atelier Chancelvi
e Coiffure pour la formation d
e 5 apprentis en coiffure

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 1,065.00 2,095.10 Signed 2021-11-30 2021-04-01 2021-12-05 2021-05-04 2022-01-09 2021-05-12 2022-07-08

 CG-PL-SFS-SCES/105 / APICU
LTURE ENYELLE, Contrat de s
ervices de formation apprent
issage avec le centre d'Apicu
lture d'Enyelle pour la format
ion de 5 apprentis en apicult
ure

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 1,065.00 2,036.65 Signed 2021-11-30 2021-04-01 2021-12-05 2021-05-04 2022-01-09 2021-05-12 2022-07-08

 CG-PL-SFS-SCES/106 / DZAK
AS, Contrat de service ce for
mation apprentissage avec a
telier de couture DZAKAS po
ur la formation de 10 apprent
is en coupe couture

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 4,259.00 8,399.81 Signed 2021-11-30 2021-04-01 2021-12-05 2021-05-04 2022-01-09 2021-05-12 2022-07-08

 CG-PL-SFS-SCES/107 / MOLE
NDE, Contrat de service de fo
rmation apprentissage avec l
'établissement MOLENDE pou
r la formation de 5 apprentis
en maçonnerie

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 1,597.00 3,149.93 Signed 2021-11-30 2021-04-01 2021-12-05 2021-05-04 2022-01-09 2021-05-12 2022-07-08

 CCG-PL-SFS-SCES/108 / HABI
B COUTURE, Contrat de servi
ce de formation apprentissag
e avec l'atlier de couture HA
BIB pour la formation de 10 a
pprentis en coupe couture

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 4,259.00 4,073.30 Signed 2021-11-30 2021-04-01 2021-12-05 2021-05-04 2022-01-09 2021-05-12 2022-07-08

 CG-PL-SFS-SCES/109 / LA PO
LYTECHNIQUE, Contrat de se
rvice de formation apprentiss
age avec l'atelier LA POLYTE
CHNIQUE pour la formation d
e 10 apprentis en maraichag
e

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 2,130.00 2,036.65 Signed 2021-11-30 2021-04-01 2021-12-05 2021-05-04 2022-01-09 2021-05-12 2022-07-08

 CG-PL-SFS-SCES/110 / TOUT
LE TEMPS, Contrat de service
de formation apprentissage a
vec etablissement tout le te
mps pour la formation de 5 a
pprentis en charpente

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 1,597.00 2,099.95 Signed 2021-11-30 2021-04-01 2021-12-05 2021-05-04 2022-01-09 2021-05-12 2022-07-08

 CG-PL-SFS-CS/115 / Contrat
entre le CDVV et la DDSSS d
e la Likouala relatif a la mise
en oeuvre du financement ba
se sur la performance dans l
e domaine de la sante

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 70,475.00 0.00 Signed 2022-09-01 2022-01-03 2022-09-06 2022-01-03 2022-10-11 2023-04-09

 CG-PL-SFS-CS/117 / Contrat
de service entre le Comite de
partemental de verification e
t de validation de la Likouala
et le district sanitaire de Imfo
ndo pour la mise en oeuvre d
u financement base sur la pe
rformance dans le domaine d
e la sante

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 36,203.00 0.00 Signed 2022-09-01 2022-01-03 2022-09-06 2022-01-03 2022-10-11 2023-04-09

 CG-PL-SFS-CS/120 / Contrat
de service entre le comite de
partemental de verification e
t de validation et l hopital de
base de Impfondo pour la mi
se en oeuvre du financement
base sur la performance dan
s le domaine de la sante

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 179,245.00 0.00 Signed 2022-09-01 2022-01-03 2022-09-06 2022-01-03 2022-10-11 2023-04-09

 CG-PL-SFS-CS/121 / Contrat
de service entre le comite de
partemental de validation et
de verification de la Likouala
et l hopital de base de Betou
pour la mise en oeuvre du fin
ancement base sur la perfor
mance dans le domaine de la
sante

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 160,801.00 0.00 Signed 2022-09-01 2022-01-03 2022-09-06 2022-01-03 2022-10-11 2023-04-09

 CG-PL-SFS-CS/122 / Contrat
de service entre le comite de
partemental de verification e
t de validation et le centre de
sante de Enyelle pour la mise
en oeuvre du financement ba
se sur la performance dans l
e domaine de la sante

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 118,693.00 114,476.87 Signed 2022-09-01 2022-08-31 2022-09-06 2022-01-04 2022-10-11 2022-01-11 2023-04-09
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 CG-PL-SFS-CS/123 / Contrat
de service entre le comite de
partemental de verification e
t de validation et le centre de
sante de Thanry pour la mise
en oeuvre du financement ba
se sur la performance dans l
e domaine de la sante

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 34,756.00 32,956.86 Signed 2022-09-01 2022-01-03 2022-09-06 2022-01-04 2022-10-11 2022-01-11 2023-04-09

 CG-PL-SFS-CS/124 / Contrat
de service entre le comite de
partemental de verification e
t de validation et le centre de
sante de Mouale pour la mise
en oeuvre du financement ba
se sur la performance dans l
e domaine de la sante

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 59,714.00 47,468.19 Signed 2022-09-01 2022-01-03 2022-09-06 2022-01-04 2022-10-11 2022-01-11 2023-04-09

 CG-PL-SFS-CS/125 / Contrat
de service entre le comite de
partemental de verification e
t de validation et le centre de
sante de Mokabi pour la mise
en oeuvre du financement ba
se sur la performance dans l
e domaine de la sante

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 45,569.00 0.00 Signed 2022-09-01 2022-01-03 2022-09-06 2022-01-03 2022-10-11 2023-04-09

 CG-PL-SFS-CS/126 / Contrat
de service entre le comite de
partemental de verification e
t de validation et le centre de
sante de Dongou pour la mis
e en oeuvre du financement
base sur la performance dan
s le domaine de la sante

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 132,740.00 122,648.13 Signed 2022-09-01 2022-08-31 2022-09-06 2022-01-03 2022-10-11 2022-01-11 2023-04-09

 CG-PL-SFS-CS/127 / Contrat
de service entre le comite de
partemental de verification e
t de validation et le centre de
sante de Boyele pour la mise
en oeuvre du financement ba
se sur la performance dans l
e domaine de la sante

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 45,839.00 43,465.95 Signed 2022-09-01 2022-01-03 2022-09-06 2022-01-04 2022-10-11 2022-01-11 2023-04-09

 CG-PL-SFS-CS/128 / Contrat
de service entre le comite de
partemental de verification e
t de validation et le centre de
sante de Moungoungui pour l
a mise en oeuvre du finance
ment base sur la performanc
e dans le domaine de la sant
e

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 73,131.00 105,314.75 Signed 2022-09-01 2022-01-03 2022-09-06 2022-01-04 2022-10-11 2022-01-11 2023-04-09

 CG-PL-SFS-CS/129 / Contrat
de service entre le comite de
partemental de verification e
t de validation et le centre de
sante de Mombenzele pour la
mise en oeuvre du financem
ent base sur la performance
dans le domaine de la sante

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 41,133.00 39,927.55 Signed 2022-09-01 2022-08-31 2022-09-06 2022-01-03 2022-10-11 2022-01-11 2023-04-09

 CG-PL-SFS-CS/130 / Contrat
de service entre le comite de
partemental de verification e
t de validation et le poste de
sante de Mboua pour la mise
en oeuvre du financement ba
se sur la performance dans l
e domaine de la sante

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 44,587.00 43,279.54 Signed 2022-09-01 2022-08-31 2022-09-06 2022-01-04 2022-10-11 2022-01-11 2023-04-09

 CG-PL-SFS-CS/131 / Contrat
de service entre le comite de
partemental de verification e
t de validation et le centre de
sante de Liranga pour la mis
e en oeuvre du financement
base sur la performance dan
s le domaine de la sante

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 128,798.00 122,915.77 Signed 2022-08-01 2022-08-31 2022-08-06 2022-01-04 2022-09-10 2022-01-11 2023-03-09

 CG-PL-SFS-CS/132 / Contrat
de service entre le comite de
partemental de verification e
t de validation et le centre de
sante de Epena pour la mise
en oeuvre du financement ba
se sur la performance dans l
e domaine de la sante

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 78,887.00 76,571.38 Signed 2022-09-01 2022-01-03 2022-09-06 2022-01-04 2022-10-11 2022-01-11 2023-04-09

 CG-PL-SFS-CS/133 / Contrat
de service entre le comite de
partemental de verification e
t de validation et le centre de
sante Elikia pour la mise en o
euvre du financement base s
ur la performance dans le do
maine de la sante

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 75,848.00 73,624.42 Signed 2022-09-01 2022-01-03 2022-09-06 2022-01-04 2022-10-11 2022-01-11 2023-04-09

 CG-PL-SFS-CS/134 / Contrat
de service entre le comite de
partemental de verification e
t de validation et le centre de
sante Divine pour la mise en
oeuvre du financement base
sur la performance dans le d
omaine de la sante

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 82,294.00 78,535.92 Signed 2022-09-01 2022-01-03 2022-09-06 2022-01-04 2022-10-11 2022-01-11 2023-04-09

 CG-PL-SFS-CS/135 / Contrat
de service entre le comite de
partemental de verification e
t de validation et le centre de
sante de Bohona pour la mis
e en oeuvre du financement
base sur la performance dan
s le domaine de la sante

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 109,764.00 104,751.53 Signed 2022-09-01 2022-08-31 2022-09-06 2022-01-04 2022-10-11 2022-01-11 2023-04-09

 CG-PL-SFS-CS/137 / Contrat
de service entre le comite de
partemental de verification e
t de validation et le district s
anitaire Enyelle Betou pour la
mise en oeuvre du financem
ent base sur la performance
dans le domaine de la sante

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 26,549.00 0.00 Signed 2022-09-01 2022-08-31 2022-09-06 2022-01-03 2022-10-11 2023-04-09

 CG-PL-SFS-SC/112 / Golf Bra
vo, contrat de service de for
mation apprentissage avec le
prestataire de formation qual
ifiante etablissement garage-
golf Bravo et frères pour la fo
rmation de 10 apprentis en
mécanique automobile

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct - National 3,738.00 0.00 Under Imple
mentation 2022-10-03 2021-04-01 2022-10-08 2021-05-03 2022-11-12 2023-05-11
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 CG-PL-SFS-SC/113 / La Repe
ntance, Contrat de service de
formation apprentissage ave
c le prestataire de formation
qualifiante etablissement la r
epentance pour la formation
de 10 apprentis en mecaniqu
e generale

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct - National 3,738.00 0.00 Under Imple
mentation 2022-10-03 2022-07-29 2022-10-08 2022-11-12 2023-05-11

 CG-PL-SFS-SC/114 / Contrat
de service entre l Unite de G
estion du Projet Lisungi et le
Comite Departemental de ve
rification et de validation rela
tif a la mise en oeuvre du fin
ancement base sur la perfor
mance dans le domaine de la
sante dans le departement d
e la likouala

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct - National 123,747.00 0.00 Pending Impl
ementation 2022-10-01 2022-10-06 2022-11-10 2023-05-09

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft R
equest for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of Technic
al Proposal

Combined Evaluation
Report and Draft Neg

otiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 CG-LISUNGI-018-CS-QC / Spé
cialiste transferts monétaires
, recrutement spécialiste tran
sferts monétaires pour le proj
et Lisungi

IDA / 59860 Project management, Monito
ring and Evaluation (M&E) Post Consultant Qualifi

cation  Selection Open - National 60,000.00 31,776.48 Completed 2018-05-07 2018-04-25 2018-05-28 2018-07-11 2018-06-12 2018-08-10 2018-06-27 2018-09-14 2018-07-04 2019-03-13 2021-12-31

 CG-LISUNGI-019-CS-QC / Spé
cialiste AGR, Recrutement sp
écialiste AGR du projet Lisun
gi

IDA / 59860 Project management, Monito
ring and Evaluation (M&E) Post Consultant Qualifi

cation  Selection Open - National 60,000.00 31,776.48 Completed 2018-05-09 2018-05-10 2018-05-30 2018-07-26 2018-07-13 2018-08-06 2018-08-12 2018-08-06 2018-09-16 2018-07-04 2019-03-15 2019-12-31

 CG-LISUNGI-020-CS-QC / Aid
e comptable, Recrutement ai
de comptable pour le projet L
isungi

IDA / 59860 Project management, Monito
ring and Evaluation (M&E) Post Consultant Qualifi

cation  Selection Open - National 13,500.00 9,435.80 Completed 2018-06-07 2018-07-26 2018-06-28 2018-07-26 2018-08-11 2018-09-24 2018-09-10 2018-08-18 2018-10-15 2018-09-27 2019-04-13 2019-06-30

 CG-LISUNGI-017-CS-QC / Co
mptable, Recrutement compt
able du projet Lisungi

IDA / 59860 Project management, Monito
ring and Evaluation (M&E) Post Consultant Qualifi

cation  Selection Open - National 38,000.00 19,721.89 Completed 2018-08-20 2018-07-26 2018-09-10 2018-07-26 2018-10-24 2018-08-17 2018-11-23 2018-10-15 2018-12-28 2018-10-23 2019-06-26 2019-06-30

 CG-LISUNGI-064-CS / Recrut
ement d'une association loca
le pour le suivi, l'encadremen
t et l'accompagnement des b
énéficiaires du programme A
GR et des cash transferts de
Brazzaville centre (Makélékél
é, Bacongo, Moungali, Talang
aï, Mfilou, Madibou, Djiri, Nga
nga lingolo) (LOT 2)

IDA / 59860
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Consultant Qualifi
cation  Selection Open - National 164,500.00 328,777.96 Completed 2018-11-30 2018-11-19 2018-12-21 2019-02-03 2018-12-12 2019-03-05 2019-01-22 2019-04-09 2019-02-01 2019-10-06 2019-12-31

 CG-LISUNGI-065-CS / Recrut
ement d'une association loca
le pour le suivi, l'encadremen
t et l'accompagnement des b
énéficiaires du programme A
GR et des cash transferts de l
a zone sud (Dolisie 1, Dolisie
2, Mvoumvou, Loandjili) (LOT
3)

IDA / 59860
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Consultant Qualifi
cation  Selection Open - National 130,500.00 271,116.76 Completed 2018-11-30 2018-11-19 2018-12-21 2019-02-03 2018-12-12 2019-03-05 2019-01-22 2019-04-09 2019-02-01 2019-10-06 2019-12-31

 CG-LISUNGI-062-CS / Recrut
ement d'une association loca
le pour le suivi, l'encadremen
t et l'accompagnement des b
énéficiaires du programme A
GR et des cash transferts de
Oyo, Makoua, Ngo et Gambo
ma (LOT 1)

IDA / 59860
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Consultant Qualifi
cation  Selection Open - National 105,000.00 321,847.42 Completed 2018-11-30 2018-11-19 2018-12-21 2019-02-03 2018-12-12 2019-03-05 2019-01-22 2019-04-09 2019-02-01 2019-10-06 2019-12-31

 CS-LISUNGI-001-FRM / Cabin
et d audit independant-Recru
tement d un cabinet d audit i
ndependant

IDA / 59860 Project management, Monito
ring and Evaluation (M&E) Post Quality And Cost-

Based Selection Open - National 13,119.00 0.00 Canceled 2019-03-30 2019-03-05 2019-04-20 2019-06-03 2019-07-01 2019-07-31 2019-09-04 2019-10-09 2020-10-08

 CG-PL/SFS-013-QC / Cabinet
d'audit, E&Y IDA / 59860 Project management, Monito

ring and Evaluation (M&E) Post Quality And Cost-
Based Selection Open - National 10,000.00 0.00 Canceled 2018-03-10 2018-03-31 2018-05-14 2018-06-11 2018-07-11 2018-08-15 2018-09-19 2019-09-19

 CG-PL-SFS-SC/046 / Associat
ion locale Recrutement d une
association locale (ASLO) cha
rgee de l encadrement et l ac
compagnement des menage
s des disdtricts de Impfondo,
Dongou et Enyelle porteurs d
e micro projets et des jeunes
candidats a la formation prof
essionnelle

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Consultant Qualifi
cation  Selection Open - National 131,520.00 0.00 Under Implement

ation 2021-04-30 2020-12-20 2021-05-21 2021-01-13 2021-07-04 2021-08-03 2021-09-07 2022-03-06

 CG-PL-SFS-CS/044 / Agence
de paiement Recrutement d
une agence de paiement cha
rgee d assurer le versement
des allocations aux menages
eligibles des districts de Braz
zaville (Ignie et Kintele) et de
Pointe Noire (Lot 2)

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Quality And Cost-
Based Selection Open - National 343,576.00 0.00 Under Implement

ation 2021-05-31 2020-12-20 2021-06-21 2021-01-13 2021-08-04 2021-09-01 2021-10-01 2021-11-05 2021-12-10 2022-12-10

 CG-PL-SFS-SC/048 / ONG Re
crutement d une ONG charge
e du ciblage et de la selectio
n des menages de la Likoual
a (Impfondo, Dongou, Betou
et Enyelle) (Lot 1)

IDA / 63690
Strengthening the demand-s
ide of services through cash
transfer program

Post Quality And Cost-
Based Selection Open - National 490,000.00 266,425.49 Completed 2021-05-31 2020-12-27 2021-06-21 2022-05-29 2021-08-04 2021-04-23 2021-09-01 2021-04-28 2021-10-01 2021-04-29 2021-11-05 2021-05-03 2021-12-10 2021-05-15 2022-12-10 2021-07-01

 CG-PL-SFS-SC/058 / Agence
de communication Recrutem
ent d une agence de commu
nication nationale et instituti
onnelle pour le projet Lisungi

IDA / 63690 Project management, Monito
ring and Evaluation (M&E) Post Quality And Cost-

Based Selection Open - National 318,993.00 262,032.41 Signed 2021-05-31 2021-04-23 2021-06-21 2021-05-19 2021-08-04 2021-06-01 2021-09-01 2021-06-01 2021-10-01 2021-06-10 2021-11-05 2021-06-22 2021-12-10 2021-09-04 2022-12-10

 CG-PL-SFS-SC/049 / ONG Re
crutement d une ONG charge
e du ciblage et de la selectio
n des beneficiaires de Brazza
ville (Ignie et Kintele) et de P
ointe Noire

IDA / 63690
Strengthening the demand-s
ide of services through cash
transfer program

Post Quality And Cost-
Based Selection Open - National 253,346.00 0.00 Under Implement

ation 2021-05-31 2020-12-27 2021-06-21 2021-08-04 2021-09-01 2021-10-01 2021-11-05 2021-12-10 2022-12-10

 CG-PL-SFS-SC/050 / UNHCR
Recrutement du HCR pour l a
ppui au monitoring et la prise
en charge des groupes specif
iques

IDA / 63690
Strengthening the demand-s
ide of services through cash
transfer program

Post UN Agencies (Dire
ct) Direct 333,000.00 451,175.63 Signed 2021-07-10 2021-04-15 2022-01-06
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 CG-PL-SFS-CS/043 / Agence
de paiement Recrutement d
une agence de paiement cha
rgee d assurer le versement
des allocations aux menages
eligibles des districts de Impf
ondo, Dongou et Enyelle (Lot
1)

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Quality And Cost-
Based Selection Open - National 666,942.00 0.00 Under Implement

ation 2021-05-31 2020-12-20 2021-06-21 2021-01-13 2021-08-04 2021-09-01 2021-10-01 2021-11-05 2021-12-10 2022-12-10

 CG-PL-SFS-SC/045 / Associat
ion locale recrutement d une
association locale (ASLO) cha
rgee de l encadrement et l ac
compagnement des menage
s du district de Betou porteur
s de micro projets et des jeu
nes candidats a la formation
professionnelle (Lot 1)

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Quality And Cost-
Based Selection Open - National 278,171.00 0.00 Under Implement

ation 2021-05-31 2020-12-20 2021-06-21 2021-01-13 2021-08-04 2021-09-01 2021-10-01 2021-11-05 2021-12-10 2022-12-10

 CG-PL-SFS-SC/047 / Associat
ion locale Recrutement d une
association locale chargee de
l encadrement et l accompag
nement des menages des dis
tricts de Ignie et kintele et de
Pointe Noire porteurs de micr
o projets et des jeunes candi
dats a la formation professio
nnelle (lot 3)

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Quality And Cost-
Based Selection Open - National 211,053.00 0.00 Under Implement

ation 2021-05-31 2020-12-20 2021-06-21 2021-01-13 2021-08-04 2021-09-01 2021-10-01 2021-11-05 2021-12-10 2022-12-10

 CG-PL-SFS-SC/141 / Recrute
ment d un cabinet charge de
realiser l audit financier des
exercices 2022 et 2023 du pr
ojet Lisungi systeme de filets
sociaux

IDA / 63690 Project management, Monito
ring and Evaluation (M&E) Post Quality And Cost-

Based Selection Open - National 26,188.00 0.00 Signed 2023-02-28 2023-01-18 2023-03-21 2023-02-14 2023-05-04 2023-03-11 2023-06-01 2023-03-24 2023-07-01 2023-04-06 2023-08-05 2023-05-04 2023-09-09 2024-09-08

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Invitation to Identifie
d/Selected Consultant

Draft Negotiated Cont
ract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 CG-PL/SFS-006-SC-ED / RSEL
-Responsable de suivi et éval
uation pour la CAS de Bacon
go

IDA / 53580 Project management, Monito
ring and Evaluation (M&E) Prior Direct Selection Direct 24,000.00 0.00 Canceled 2017-11-02 2017-11-12 2018-01-16 2018-07-15

 CG-PL/SFS-008-SC-ED / Audit
eur interne, monsieur GNAH
OUA FEUKEU, par tacite reco
nduction

IDA / 53580 Project management, Monito
ring and Evaluation (M&E) Prior Direct Selection Direct 3,900.00 42,941.28 Signed 2017-04-17 2017-04-27 2017-07-01 2017-04-17 2017-12-28

 CG-PL/SFS-009-SC-ED / Spéc
ialiste en Transferts Monétair
es, madame DANY GANDZIRI
, par tacite reconduction

IDA / 53580 Project management, Monito
ring and Evaluation (M&E) Prior Direct Selection Direct 3,530.00 38,256.84 Signed 2017-03-28 2017-04-01 2017-04-20 2016-02-15 2017-10-17

 CG-PL/SFS-011-SC-ED / Spéc
ialiste en suivi et Evaluation,
Madame Jocelyne Sandra Eln
a YAMA

IDA / 53580 Project management, Monito
ring and Evaluation (M&E) Prior Direct Selection Direct 30,000.00 32,205.96 Signed 2018-01-31 2018-02-10 2018-04-16 2017-03-27 2018-10-13

 CG-PL/SFS-012-ED / Spéciali
ste Développement Système
Informatique, Mr Bernard Hu
gues OYEKA IBARA, par tacit
e reconduction

IDA / 53580 Project management, Monito
ring and Evaluation (M&E) Prior Direct Selection Direct 28,000.00 30,058.90 Signed 2018-01-31 2018-02-10 2018-04-16 2016-12-15 2018-10-13

 CG-PL/SFS-010-SC-ED / RAFC
-Responsable Administratif et
Financier

IDA / 53580 Project management, Monito
ring and Evaluation (M&E) Prior Direct Selection Direct 2,940.00 32,205.96 Signed 2017-03-27 2017-03-31 2017-04-27 2017-03-27 2017-10-24

 CG-LISUNGI-016-CS-ED / Ad
ministrateur Recrutement Ad
ministrateur base de donnée
s RSU

IDA / 59860 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 60,000.00 32,334.84 Completed 2018-03-20 2018-03-28 2018-03-24 2018-03-28 2018-04-05 2018-03-30 2018-10-02 2020-12-31

 CG-LISUNGI-021-CS-ED / RSE
L Makoua, Contrat de service
de consultant avec Responsa
ble Suivi Evaluation de Mako
ua

IDA / 59860 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 20,000.00 3,589.86 Completed 2018-05-02 2018-02-01 2018-05-12 2018-02-01 2018-07-16 2018-02-01 2019-01-12 2019-12-31

 CG-PL/SFS-007-SC-INDIV / C
onsultant local pour l'Etude s
ur les populations spécifique
s (Personnes handicapées et
peuples autochtones)

IDA / 53580 Project management, Monito
ring and Evaluation (M&E) Post Individual Consult

ant Selection Open 30,000.00 0.00 Canceled 2018-11-26 2019-01-14 2019-02-04 2019-03-11 2019-09-07

 CG-LISUNGI-022-CS-ED / RSE
L Oyo, Contrat de service de
consultant Responsable Suivi
Evaluation de Oyo

IDA / 59860 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 20,000.00 3,815.35 Completed 2018-05-02 2018-02-01 2018-05-12 2018-02-01 2018-07-16 2018-02-01 2019-01-12 2019-12-31

 CG-LISUNGI-023-CS-ED / RSE
L Makelekele, Contrat de ser
vice de consultant Responsa
ble Suivi évaluation locale de
Makelekele

IDA / 59860 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 20,000.00 4,880.10 Completed 2018-05-02 2018-02-01 2018-05-12 2018-02-01 2018-07-16 2018-02-01 2019-01-12 2020-12-31

 CG-LISUNGI-024-CS-ED / RSE
L Moungali, Contrat de servic
e de consultant Responsable
suivi évaluation de Moungali

IDA / 59860 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 20,000.00 7,009.59 Completed 2018-05-02 2018-02-01 2018-05-12 2018-02-01 2018-07-16 2018-02-01 2019-01-12 2019-12-31

 CG-LISUNGI-025-CS-ED / Cha
uffeur de liaison, Contrat de
service de consultant, Chauff
eur de liaison de la CAS de M
akoua

IDA / 59860 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 7,890.00 3,254.10 Completed 2018-05-02 2018-05-18 2018-05-12 2018-05-18 2018-07-16 2018-02-01 2019-01-12 2019-12-31

 CG-LISUNGI-026-CS-ED / Cha
uffeur du coordonnateur, Con
trat de service de consultant,
chauffeur du coordonnateur
du projet Lisungi

IDA / 59860 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 8,500.00 2,704.07 Completed 2018-05-02 2018-05-10 2018-05-12 2018-05-18 2018-07-16 2018-02-01 2019-01-12 2019-12-31

 CG-LISUNGI-027-CS-ED / Spé
cialiste en gestion financière,
Contrat de service de consult
ant, spécialiste en gestion fin
ancière du projet lisungi

IDA / 59860 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 31,976.00 33,911.89 Completed 2018-05-02 2018-05-18 2018-05-12 2018-05-18 2018-07-16 2018-04-02 2019-01-12 2021-12-31

 CG-LISUNGI-028-CS-ED / Ass
istante administrative, Contr
at de service de consultant,
Assistante administrative du
projet Lisungi

IDA / 59860 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 25,500.00 9,050.36 Completed 2018-05-02 2018-05-16 2018-05-12 2018-05-17 2018-07-16 2018-02-01 2019-01-12 2021-06-30
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 CG-LISUNGI-029-CS-ED / Cha
uffeur de liaison UGP, Contra
t de service de consultant, C
hauffeur de liaison de l'unité
de Gestion du Projet Lisungi

IDA / 59860 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 7,890.00 2,551.55 Completed 2018-05-02 2018-05-10 2018-05-12 2018-05-17 2018-07-16 2018-02-01 2019-01-12 2019-12-31

 CG-LISUNGI-030-CS-ED / Cha
uffeur de liaison CAS Mounga
li, Contrat de service de cons
ultant, Chauffeur de liaison d
e la CAS de Moungali

IDA / 59860 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 7,890.00 2,509.95 Completed 2018-05-02 2018-05-18 2018-05-12 2018-05-18 2018-07-16 2018-02-01 2019-01-12 2019-12-31

 CG-LISUNGI-031-CS-ED / Cha
uffeur de liaison CAS Mvoum
vou, Contrat de service de co
nsultant Chauffeur de liaison
de la CAS de Mvoumvou à Po
inte Noire

IDA / 59860 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 8,766.00 3,476.69 Completed 2018-05-02 2018-02-01 2018-05-12 2018-02-01 2018-07-16 2018-02-01 2019-01-12 2019-12-31

 CG-LISUNGI-032-CS-ED / Spé
cialiste en développement de
systèmes informatiques, Con
trat de service de consultant
Spécialiste en développemen
t de systèmes informatiques
du projet Lisungi

IDA / 59860 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 25,666.00 0.00 Under Review 2018-05-02 2018-02-01 2018-05-12 2018-07-16 2019-01-12

 CG-LISUNGI-033-CS-ED / Spé
cialiste en gestion financière,
Contrat de service de consult
ant spécialiste en gestion fin
ancière du projet Lisungi

IDA / 59860 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 5,000.00 31,776.48 Completed 2018-05-02 2018-05-17 2018-05-12 2018-05-17 2018-07-16 2016-01-09 2019-01-12 2021-12-31

 CS-LISUNGI-033-CS-CI / Web
master designer, Recruteme
nt d'un consultant webmaste
r designer pour le projet Lisu
ngi

IDA / 59860 Project management, Monito
ring and Evaluation (M&E) Post Individual Consult

ant Selection Open 34,000.00 17,940.58 Completed 2018-08-20 2018-07-26 2018-10-08 2018-08-06 2018-10-29 2018-06-27 2018-12-03 2018-07-04 2019-06-01 2019-12-31

 CG-LISUNGI-034-CS-CI / Coor
donnateur cellule technique,
Recrutement du coordonnate
ur de la cellule technique du
RSU

IDA / 59860 Project management, Monito
ring and Evaluation (M&E) Post Individual Consult

ant Selection Open 60,000.00 31,452.66 Signed 2018-08-20 2018-07-26 2018-10-08 2018-09-14 2018-10-29 2018-09-18 2018-12-03 2018-09-27 2019-06-01

 CG-LISUNGI-035-CS-CI / Cont
rat de service de consultant ,
Responsable suivi et évaluati
on local de la circonscription
d'action sociale (CAS) de Mvo
umvou

IDA / 53580 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 12,000.00 10,592.16 Signed 2018-08-20 2018-08-04 2018-08-30 2018-08-04 2018-11-03 2016-06-06 2019-05-02

 CG-LISUNGI-036-CS-CI / Cont
rat de service de consultant,
Spécialiste en suivi évaluatio
n du projet Lisungi

IDA / 53580 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 36,000.00 31,893.12 Signed 2018-08-20 2018-08-01 2018-08-30 2018-08-01 2018-11-03 2016-02-15 2019-05-02

 CG-LISUNGI-037-CS-CI / Cont
rat de service de consultant-
Spécialiste en réseau et syst
èmes informatiques du projet
Lisungi

IDA / 53580 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 36,000.00 31,776.48 Signed 2018-08-20 2018-08-05 2018-08-30 2018-08-06 2018-11-03 2016-02-15 2019-05-02

 CG-LISUNGI-038-CS-CI / Cont
rat de service de consultant,
Chauffeur du projet auprès d
es circonscriptions d'action s
ociale (CAS) de Talangaï et D
jiri.

IDA / 59860 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 6,500.00 5,514.70 Completed 2018-08-30 2018-10-19 2018-09-09 2018-10-20 2018-11-13 2018-09-13 2019-05-12 2019-06-30

 CG-LISUNGI-039-CS-CI / Cont
rat de service de consultant,
chauffeur du projet auprès d
es circonscriptions d'action s
ociale de Bacongo et Makele
kele.

IDA / 59860 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 6,500.00 5,467.30 Completed 2018-08-30 2018-08-01 2018-09-09 2018-09-13 2018-11-13 2018-09-13 2019-05-12 2019-12-31

 CG-LISUNGI-040-CS-CI / Cont
rat de service de consultant,
Chauffeur du projet auprès d
e la CAS de Makelekele.

IDA / 59860 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 6,500.00 5,514.70 Completed 2018-08-30 2018-10-19 2018-09-09 2018-10-19 2018-11-13 2018-09-13 2019-05-12 2019-06-30

 CG-LISUNGI-041-CS-CI / Cont
rat de service de consultant,
chauffeur du projet à la CAS
de Oyo

IDA / 59860 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 6,500.00 0.00 Canceled 2018-08-30 2018-09-09 2018-11-13 2019-05-12

 CG-LISUNGI-042-CS-CI / Cont
rat de service de consultant,
spécialiste en transferts mon
étaires du projet Lisungi

IDA / 53580 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 43,200.00 38,271.74 Signed 2018-08-30 2018-08-03 2018-09-09 2018-08-03 2018-11-13 2017-03-28 2019-05-12

 CG-LISUNGI-043-CS-CI / Cont
rat de service de consultant s
pécialiste en développement
de systèmes informatiques d
u projet Lisungi

IDA / 53580 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 33,600.00 29,658.05 Completed 2018-08-30 2018-08-05 2018-09-09 2018-08-05 2018-11-13 2016-02-17 2019-05-12 2021-12-31

 CG-LISUNGI-044-CS-CI / Cont
rat de service de consultant r
esponsable suivi évaluation l
ocal de la circonscription d'a
ction sociale de Makelekele

IDA / 53580 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 12,000.00 10,592.16 Completed 2018-08-30 2018-08-03 2018-09-09 2018-08-03 2018-11-13 2016-07-16 2019-05-12 2020-12-31

 CG-LISUNGI-046-CS-CI / Cont
rat de service de consultant
chauffeur de l'Unité de gestio
n du projet

IDA / 53580 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 6,312.00 5,571.48 Completed 2018-08-30 2018-08-04 2018-09-09 2018-08-04 2018-11-13 2016-07-01 2019-05-12 2021-12-31

 CG-LISUNGI-048-CS-CI / Cont
rat de service de consultant
chauffeur du projet Lisungi à
la CAS de Mvoumvou

IDA / 53580 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 6,312.00 0.00 Canceled 2018-08-30 2018-09-09 2018-11-13 2019-05-12

 CG-LISUNGI-049-CS-CI / Cont
rat de service de consultant
chauffeur du projet à la CAS
de Mvoumvou

IDA / 53580 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 6,312.00 5,571.48 Completed 2018-08-30 2018-08-04 2018-09-09 2018-08-04 2018-11-13 2016-09-13 2019-05-12 2019-12-31

 CG-LISUNGI-050-CS-CI / Cont
rat de service de consultant r
esponsable suivi évaluation l
ocal de la CAS de Moungali

IDA / 53580 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 12,000.00 10,592.16 Completed 2018-09-03 2018-08-03 2018-09-13 2018-08-04 2018-11-17 2016-09-27 2019-05-16 2019-12-31
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 CG-LISUNGI-051-CS-CI / Cont
rat de service de consultant r
esponsable suivi évaluation d
e la CAS de Oyo

IDA / 53580 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 12,000.00 10,592.16 Completed 2018-09-03 2018-08-03 2018-09-13 2018-08-03 2018-11-17 2016-06-09 2019-05-16 2019-12-31

 CG-LISUNGI-052-CS-CI / Cont
rat de service de consultant
chauffeur du projet à la CAS
de Makoua

IDA / 53580 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 6,312.00 5,571.48 Completed 2018-09-03 2018-08-04 2018-09-13 2018-08-04 2018-11-17 2016-09-08 2019-05-16 2019-12-31

 CG-LISUNGI-053-CS-CI / Cont
rat de service de consultant
chauffeur de l'unité de gestio
n du projet Lisungi.

IDA / 53580 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 7,200.00 6,355.30 Completed 2018-09-03 2018-08-04 2018-09-13 2018-08-04 2018-11-17 2016-07-12 2019-05-16 2019-12-31

 CG-LISUNGI-054-CS-CI / Cont
rat de service de consultant,
assistante administrative du
projet.

IDA / 53580 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 20,400.00 18,072.77 Completed 2018-09-03 2018-08-03 2018-09-13 2018-08-03 2018-11-17 2016-08-01 2019-05-16 2021-06-30

 CG-LISUNGI-055-CS-CI / Cont
rat de service de consultant r
esponsable suivi évaluation l
ocal de la CAS de Makoua

IDA / 53580 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 12,000.00 10,592.16 Completed 2018-09-03 2018-08-05 2018-09-13 2018-08-05 2018-11-17 2016-06-03 2019-05-16 2020-12-31

 CG-LISUNGI-056-CS-CI / Cont
rat de service de consultant
chauffeur de l'unité de gestio
n du projet

IDA / 53580 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 6,312.00 5,571.48 Completed 2018-09-03 2018-08-06 2018-09-13 2018-08-06 2018-11-17 2016-07-12 2019-05-16 2019-12-31

 CG-LISUNGI-057-CS-CI / Ave
nant au Contrat de service d
e consultant assistante admi
nistrative du projet Lisungi

IDA / 53580 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 20,400.00 0.00 Canceled 2018-09-03 2018-09-13 2018-11-17 2019-05-16

 CG-LISUNGI-047-CS-CI / Cont
rat de service de consultant
Responsable suivi évaluation
local de la circonscription d'a
ction sociale  (CAS) de Talan
gaï

IDA / 53580 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 12,000.00 10,596.30 Signed 2018-08-30 2018-09-11 2018-09-09 2018-09-11 2018-11-13 2016-06-03 2019-05-12

 CG-LISUNGI-045-CS-CI / Cont
rat de service de consultant
Auditeur interne du projet Lis
ungi

IDA / 53580 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 48,000.00 42,385.20 Signed 2018-08-30 2018-09-11 2018-09-09 2018-09-11 2018-11-13 2016-02-16 2019-05-12

 CG-LISUNGI-058-CS-CI / Res
ponsable sauvegarde environ
nemental, Recrutement d'un
responsable sauvegarde envi
ronnementale pour le projet
Lisungi

IDA / 59860 Project management, Monito
ring and Evaluation (M&E) Post Individual Consult

ant Selection Open 60,000.00 31,090.50 Signed 2018-10-15 2018-11-12 2018-12-03 2019-01-03 2018-12-24 2019-01-03 2019-01-28 2019-01-04 2019-07-27

 CG-LISUNGI-063-CS-CI / Pres
tataire informatique, Contrat
de service de consultant pres
tataire informatique

IDA / 59860 Project management, Monito
ring and Evaluation (M&E) Post Individual Consult

ant Selection Direct 6,000.00 5,183.34 Completed 2018-10-31 2018-11-12 2018-11-10 2019-01-03 2018-12-01 2019-01-03 2019-01-05 2019-01-04 2019-07-04 2019-12-31

 CG-LISUNGI-064-CI / CTPAD,
Contrat avec la CTPAD porta
nt mise en œuvre des mesur
es de sauvegarde pour les po
pulations autochtones de Ng
o et Gamboma

IDA / 59860
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 117,189.00 103,308.59 Completed 2018-10-31 2018-11-28 2018-11-10 2019-04-10 2019-01-14 2019-04-10 2019-07-13 2019-12-31

 CG-LISUNGI-059-CS / Avena
nt au contrat avec l'agence d
e paiement (BPC) relatif au p
aiement des ménages de Ma
kelekele, Bacongo, Mvoumvo
u et Makoua (LOT 1)

IDA / 53580
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 314,409.00 0.00 Canceled 2018-12-24 2019-01-03 2019-03-09 2019-09-05

 CG-LISUNGI-066-CS / Contra
t de prestation de service av
ec l'agence de communicatio
n GLAD SERVICES.

IDA / 53580
Strengthening the demand-s
ide of services through cash
transfer program

Prior Direct Selection Direct 537,278.00 280,314.44 Completed 2018-12-24 2018-12-17 2019-01-03 2019-02-19 2019-03-09 2018-11-30 2019-09-05 2019-12-31

 CS-LISUNGI-001-CI / Informa
ticien-geomaticien-Recrutem
ent d un informaticien geom
aticien charge du Registre So
cial Unique (RSU)

IDA / 59860 Project management, Monito
ring and Evaluation (M&E) Post Individual Consult

ant Selection Open 24,000.00 16,852.13 Completed 2019-03-30 2019-03-05 2019-05-18 2019-04-10 2019-06-08 2019-04-10 2019-07-13 2019-04-16 2020-01-09 2019-07-01

 CS-LISUNGI-002-CI / Respon
sable Administratif et Financi
er Renouvellement de contra
t avec le Responsable admini
stratif et financier

IDA / 59860 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 35,000.00 35,522.97 Completed 2019-05-15 2019-03-01 2019-05-25 2019-03-29 2019-07-29 2019-04-01 2020-01-25 2019-12-31

 CS-LISUNGI-003-CI / Adminis
trateur Renouvellement de c
ontrat avec l Administrateur
base de donnees et systeme
s informatiques du projet Lis
ungi

IDA / 59860 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 15,000.00 15,224.13 Completed 2019-05-30 2019-03-25 2019-06-09 2019-04-01 2019-08-13 2019-04-01 2020-02-09 2019-12-31

 CS-LISUNGI-004-CI / Speciali
ste en developpement Renou
vellement de contrat avec le
specialiste en developpemen
t de systemes informatiques

IDA / 59860 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 14,000.00 14,209.19 Completed 2019-05-30 2019-01-02 2019-06-09 2019-01-02 2019-08-13 2019-01-02 2020-02-09 2019-12-31

 CS-LISUNGI-006-CI / Chauffe
ur Recrutement d un chauffe
ur du projet Lisungi pour la ci
rconscription d action sociale
de Ngo et Gamboma

IDA / 59860 Project management, Monito
ring and Evaluation (M&E) Post Individual Consult

ant Selection Open 5,260.00 0.00 Canceled 2019-05-30 2018-11-05 2019-07-18 2019-08-08 2019-09-12 2020-03-10

 CS-LISUNGI-007-FRM / Instit
ut National de la Statistique
Contrat avec l Institut Nation
al de la Statistique pour reali
ser les enquetes socio demo
graphiques sur l evaluation d
e la resilience et etude d imp
act des transferts monetaires
sur les beneficiaires du projet

IDA / 59860
Strengthening the demand-s
ide of services through cash
transfer program

Post Direct Selection Direct 148,662.00 147,369.19 Signed 2019-05-30 2019-03-01 2019-06-09 2019-04-05 2019-08-13 2019-04-06 2020-02-09

 CG-PL-SFS-CI/005 / Respons
able sauvegarde environnem
entale, Recrutement d un res
ponsable sauvegarde environ
nementale et sociale pour l a
ntenne departementale Likou
ala

IDA / 63690 Project management, Monito
ring and Evaluation (M&E) Post Individual Consult

ant Selection Open 49,142.00 46,716.32 Completed 2020-09-28 2020-05-21 2020-11-16 2020-07-21 2020-12-07 2020-08-12 2021-01-11 2020-09-22 2021-07-10 2022-01-01
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 CG-PL-SFS-CI/010 / Assistant
administratif et financier, Rec
rutement d un assistant admi
nistratif et financier pour l Un
ite de Gestion du Projet

IDA / 63690 Project management, Monito
ring and Evaluation (M&E) Post Individual Consult

ant Selection Open 52,763.00 95.01 Completed 2020-11-23 2020-07-10 2021-01-11 2020-11-02 2021-02-01 2020-11-02 2021-03-08 2020-11-04 2021-09-04 2022-01-01

 CG-PL-SFS-CI/011 / Respons
able sauvegarde environnem
entale, Recrutement d un res
ponsable sauvegarde environ
nementale pour l antenne de
partementale du projet Lisun
gi dans la Likouala

IDA / 63690 Project management, Monito
ring and Evaluation (M&E) Post Individual Consult

ant Selection Open 49,142.00 18,473.13 Completed 2020-07-27 2020-05-21 2020-09-14 2020-07-21 2020-10-05 2020-08-11 2020-11-09 2020-09-22 2021-05-08 2022-01-01

 CG-PL-SFS-CI/020 / RTM, ren
ouvellement de Contrat avec
monsieur MAKAYA Aubert Mo
linard, actuel responsable tra
nsfert monétaire du projet Li
sungi

IDA / 63690 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 93,111.00 31,362.12 Completed 2020-09-21 2020-04-30 2020-10-01 2020-01-03 2020-12-05 2020-01-08 2021-06-03 2021-01-01

 CG-PL-SFS-CI/023 / Geomati
cien, Renouvellement de con
trat avec monsieur MOUAND
A Van-Dyck, actuel informati
cien geomaticien charge du
RSU

IDA / 63690 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 74,489.00 25,089.70 Completed 2020-09-21 2020-04-30 2020-10-01 2020-01-06 2020-12-05 2020-01-08 2021-06-03 2021-01-01

 CG-PL-SFS-CI/029 / Chauffeu
r du coordonnateur du projet,
renouvellement de Contrat a
vec monsieur MOUELET Gisc
ard D'Estaing, actuel chauffe
ur du Coordonnateur du Proj
et

IDA / 63690 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 18,622.00 5,982.37 Completed 2020-09-21 2020-05-02 2020-10-01 2020-01-07 2020-12-05 2020-01-08 2021-06-03 2020-02-01

 CG-PL-SFS-CI/025 / Comptab
le, Renouvellement de contra
t avec monsieur MANKOLOLO
Pierre Brice, actuel comptabl
e du projet Lisungi

IDA / 63690 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 59,971.00 110.19 Completed 2020-09-21 2020-04-30 2020-10-01 2020-01-06 2020-12-05 2020-01-08 2021-06-03 2021-01-01

 CG-PL-SFS-CI/009 / Secretair
e Comptable, Recrutement d
un secretaire comptable pour
l antenne departementale de
la Likouala

IDA / 63690 Project management, Monito
ring and Evaluation (M&E) Post Individual Consult

ant Selection Open 33,624.00 0.00 Canceled 2020-11-23 2021-01-11 2021-02-01 2021-03-08 2021-09-04

 CG-PL-SFS-CI/012 / Specialis
te sauvegarde sociale 2, Recr
utement d un specialiste sau
vegarde sociale 2 pour l ante
nne departementale du proje
t dans la Likouala

IDA / 63690 Project management, Monito
ring and Evaluation (M&E) Post Individual Consult

ant Selection Open 49,142.00 18,473.13 Completed 2020-07-27 2020-04-30 2020-09-14 2020-07-21 2020-10-05 2020-08-11 2020-11-09 2020-09-22 2021-05-08 2022-01-01

 CG-PL-SFS-CI/003 / Specialis
te mesures d accompagnem
ent, Recrutement d un Speci
aliste mesures d accompagn
ement, sante et education po
ur l UGP

IDA / 63690 Project management, Monito
ring and Evaluation (M&E) Post Individual Consult

ant Selection Open 77,593.00 0.00 Canceled 2020-09-25 2020-11-13 2020-12-04 2021-01-08 2021-07-07

 CG-PL-SFS-CI/004 / Spécialis
te formation qualifiante, acco
mpagnement et insertion po
ur l unite de gestion du proje
t

IDA / 63690 Project management, Monito
ring and Evaluation (M&E) Post Individual Consult

ant Selection Open 93,111.00 0.00 Canceled 2020-09-21 2020-11-09 2020-11-30 2021-01-04 2021-07-03

 CG-PL-SFS-CI/017 / Chauffeu
r de liaison Ignie, Recruteme
nt d un chauffeur de liaison p
our la CAS de Ignie

IDA / 63690 Project management, Monito
ring and Evaluation (M&E) Post Individual Consult

ant Selection Open 10,346.00 0.00 Canceled 2020-12-21 2020-10-20 2021-02-08 2021-03-01 2021-04-05 2021-10-02

 CG-PL-SFS-CI/016 / Chauffeu
r pinassier Betou, Recruteme
nt d un chauffeur pinassier p
our la CAS de Betou

IDA / 63690 Project management, Monito
ring and Evaluation (M&E) Post Individual Consult

ant Selection Open 10,346.00 0.00 Canceled 2020-11-23 2020-10-20 2021-01-11 2021-02-01 2021-03-08 2021-09-04

 CG-PL-SFS-CI/026 / Aide com
ptable, renouvellement de C
ontrat avec madame HOUEN
ADIO LEHO Benicia, actuelle
aide comptable du projet Lis
ungi.

IDA / 63690 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 27,933.00 9,408.64 Completed 2020-09-21 2020-04-30 2020-10-01 2020-01-06 2020-12-05 2020-01-08 2021-06-03 2021-01-01

 CG-PL-SFS-CI/018 / Chauffeu
r de liaison CAS Kintele, Recr
utement d un chauffeur de li
aison pour la CAS de Kintele

IDA / 63690 Project management, Monito
ring and Evaluation (M&E) Post Individual Consult

ant Selection Open 10,346.00 0.00 Canceled 2020-12-01 2020-10-20 2021-01-19 2021-02-09 2021-03-16 2021-09-12

 CG-PL-SFS-CI/024 / Assistant
developpeur informaticien, R
enouvellement de contrat av
ec monsieur KAYI Constant Je
an Frederic, actuel asssistant
informatique du projet Lisung
i.

IDA / 63690 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 24,830.00 8,363.23 Completed 2020-09-21 2020-04-30 2020-10-01 2020-01-03 2020-12-05 2020-01-08 2021-06-03 2021-01-01

 CG-PL-SFS-CI/007 / Respons
able suivi evaluation, Recrut
ement d un responsable suivi
evaluation pour l antenne de
partementale de la Likouala

IDA / 63690 Project management, Monito
ring and Evaluation (M&E) Post Individual Consult

ant Selection Open 49,142.00 14,123.54 Signed 2020-11-23 2020-07-10 2021-01-11 2020-10-05 2021-02-01 2020-11-02 2021-03-08 2020-11-03 2021-09-04

 CG-PL-SFS-CI/022 / Respons
able programmation et devel
oppement de systemes infor
matiques, Renouvellement d
e contrat  avec monsieur OY
EKA IBARA Hugues, actuel Sp
ecialiste en developpement d
e systemes informatiques du
projet Lisungi

IDA / 63690 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 86,904.00 29,271.31 Completed 2020-09-21 2020-04-30 2020-10-01 2020-01-03 2020-12-05 2020-01-08 2021-06-03 2021-01-01

 CG-PL-SFS-CI/031 / Chauffeu
r de liaison, Renouvellement
de contrat avec monsieur NSI
EMO Droctovee, actuellemen
t chauffeur de liaison de l'UG
P

IDA / 63690 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 18,622.00 6,272.42 Completed 2020-09-21 2020-05-02 2020-10-01 2020-01-06 2020-12-05 2020-01-08 2021-06-03 2022-01-01

 CG-PL-SFS-CI/030 / Chauffeu
r de liaison de l'UGP, Contrat
de service de consultant ave
c monsieur MOUKALA Irvain,
actuellement chauffeur de lia
ison de l'UGP

IDA / 63690 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 18,622.00 32.06 Completed 2020-09-21 2020-05-02 2020-10-01 2020-01-06 2020-12-05 2020-01-08 2021-06-03 2021-01-01
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 CG-PL-SFS-CI/001 / Expert p
assation des marches, Recrut
ement d'un expert passation
des marches pour l Unite de
Gestion du Projet

IDA / 63690 Project management, Monito
ring and Evaluation (M&E) Post Individual Consult

ant Selection Open 82,766.00 19,943.39 Signed 2020-09-21 2020-04-30 2020-11-09 2020-07-13 2020-11-30 2020-08-11 2021-01-04 2020-11-06 2021-07-03

 CG-PL-SFS-CI/013 / Specialis
te sauvegarde sociale 2, Recr
utement d un specialiste sau
vegarde sociale pour l anten
ne departementale de la Liko
uala

IDA / 63690 Project management, Monito
ring and Evaluation (M&E) Post Individual Consult

ant Selection Open 49,142.00 18,484.83 Completed 2020-07-27 2020-04-30 2020-09-14 2020-07-21 2020-10-05 2020-08-11 2020-11-09 2020-09-22 2021-05-08 2022-01-01

 CG-PL-SFS-CI/015 / Chauffeu
r pinassier Enyelle, Recrutem
ent d un chauffeur pinassier
pour la CAS de Enyelle

IDA / 63690 Project management, Monito
ring and Evaluation (M&E) Post Individual Consult

ant Selection Open 10,346.00 0.00 Canceled 2020-11-23 2020-10-20 2021-01-11 2021-02-01 2021-03-08 2021-09-04

 CG-PL-SFS-CI/019 / RAF, Ren
ouvellement de contrat avec
monsieur BOUKORO Edouard
, actuel responsable administ
ratif et financier du projet Lis
ungi

IDA / 63690 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 108,630.00 36,589.14 Completed 2020-09-21 2020-04-30 2020-10-01 2020-01-06 2020-12-05 2020-01-08 2021-06-03 2021-01-01

 CG-PL-SFS-CI/014 / Chauffeu
r pinassier Impfondo, Recrute
ment d un chauffeur pinassie
r pour la CAS d'Impfondo

IDA / 63690 Project management, Monito
ring and Evaluation (M&E) Post Individual Consult

ant Selection Open 10,346.00 0.00 Canceled 2020-11-23 2020-10-20 2021-01-11 2021-02-01 2021-03-08 2021-09-04

 CG-PL-SFS-CI/027 / Assistant
e administrative, renouvelle
ment de Contrat pour 6 mois
avec madame MASSOLOKA A
lice Dahlias, actuelle assistan
te administrative du projet.

IDA / 63690 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 8,784.00 9,399.45 Completed 2020-04-20 2020-04-30 2020-04-30 2020-01-07 2020-07-04 2020-01-08 2020-12-31 2021-01-01

 CG-PL-SFS-CI/021 / RPAGR,
Contrat de service de consult
ant avec monsieur ITSOUA G
uy Fulgence, actuel responsa
ble programme Activites gen
eratrices de revenus  du proj
et Lisungi.

IDA / 63690 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 2,586.00 15,681.06 Completed 2020-08-17 2020-04-30 2020-08-27 2020-01-06 2020-10-31 2020-01-08 2021-04-29 2021-01-01

 CG-PL-SFS-CI/036 / Stagiaire
developpeur informaticien, C
ontrat avec mr MALAKY Princ
e, developpeur informaticien

IDA / 63690 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct 18,622.00 0.00 Canceled 2020-11-16 2020-11-26 2021-01-30 2021-07-29

 CG-PL-SFS-CI/038 / Expert fo
rmation, recrutement d un ex
pert formation, insertion prof
essionnelle et AGR pour l Uni
te de Gestion du Projet

IDA / 63690 Project management, Monito
ring and Evaluation (M&E) Post Individual Consult

ant Selection Open 93,111.00 32,592.78 Completed 2020-09-30 2020-07-21 2020-11-18 2020-10-06 2020-12-09 2020-11-02 2021-01-13 2020-11-04 2021-07-12 2022-01-01

 CG-PL-SFS-CI/039 / Administ
rateur base de donnees Recr
utement d un Administrateur
base de donnees et systeme
s d information du projet Lisu
ngi

IDA / 63690 Project management, Monito
ring and Evaluation (M&E) Post Individual Consult

ant Selection Open 93,111.00 32,429.52 Completed 2020-09-30 2020-07-21 2020-11-18 2020-09-25 2020-12-09 2020-11-02 2021-01-13 2020-11-04 2021-07-12 2022-01-01

 CG-PL-SFS-CI/040 / Expert sa
nte Recrutement de l expert
sante financement base sur l
a performance

IDA / 63690 Project management, Monito
ring and Evaluation (M&E) Post Individual Consult

ant Selection Open 77,593.00 32,429.52 Completed 2020-10-30 2020-07-21 2020-12-18 2020-10-14 2021-01-08 2020-11-02 2021-02-12 2020-11-10 2021-08-11 2022-01-01

 CG-PL-SFS-SC/051 / Sous pre
fecture Recrutement de la so
us prefecture de Impfondo p
our le ciblage, la contreverifi
cation et le suivi des conditio
nnalites

IDA / 63690
Strengthening the demand-s
ide of services through cash
transfer program

Post Direct Selection Direct 54,049.00 0.00 Under Review 2021-05-29 2021-05-13 2021-06-08 2021-08-12 2022-02-08

 CG-PL-SFS-SC/052 / Sous pre
fecture de Enyelle Recrutem
ent de la sous prefecture de
Enyelle pour le ciblage, la co
ntre verification et le suivi de
s conditionnalites

IDA / 63690
Strengthening the demand-s
ide of services through cash
transfer program

Post Direct Selection Direct 54,049.00 0.00 Under Review 2021-04-30 2021-05-13 2021-05-10 2021-07-14 2022-01-10

 CG-PL-SFS-SC/053 / Sous pre
fecture Betou Recrutement d
e la sous prefecture de Betou
pour le ciblage, la contre veri
fication et le suivi des conditi
onnalites

IDA / 63690
Strengthening the demand-s
ide of services through cash
transfer program

Post Direct Selection Direct 54,049.00 0.00 Under Review 2021-05-31 2021-05-13 2021-06-10 2021-08-14 2022-02-10

 CG-PL-SFS-SC/054 / Sous pre
fecture Ignie Recrutement de
la sous prefecture de Ignie p
our le ciblage, la contre verifi
cation et le suivi des conditio
nnalites

IDA / 63690
Strengthening the demand-s
ide of services through cash
transfer program

Post Direct Selection Direct 16,426.00 0.00 Under Review 2021-05-31 2021-05-13 2021-06-10 2021-08-14 2022-02-10

 CG-PL-SFS-SC/055 / Sous pre
fecture Kintele Recrutement
de la sous prefecture de kint
ele pour le ciblage, la contre
verification et le suivi des co
nditionnalites

IDA / 63690
Strengthening the demand-s
ide of services through cash
transfer program

Post Direct Selection Direct 16,426.00 0.00 Under Review 2021-05-31 2021-05-13 2021-06-10 2021-08-14 2022-02-10

 CG-PL-SFS-SC/056 / DDAS Br
azzaville Recrutement de la
Direction departementale de
s affaires sociales de Brazzav
ille pour le ciblage, la contre
verification et le suivi des co
nditionnalites

IDA / 63690
Strengthening the demand-s
ide of services through cash
transfer program

Post Direct Selection Direct 43,366.00 0.00 Under Review 2021-05-31 2021-05-13 2021-06-10 2021-08-14 2022-02-10

 CG-PL-SFS-SC/057 / DDAS Po
inte Noire Recrutement de la
Sous prefecture de Pointe No
ire pour le ciblage,  la contre
verification et le suivi des co
nditionnalites

IDA / 63690
Strengthening the demand-s
ide of services through cash
transfer program

Post Direct Selection Direct 14,568.00 0.00 Under Review 2021-05-31 2021-05-13 2021-06-10 2021-08-14 2022-02-10

 CG-PL-SFS-SC/083 / ADPH, C
ontrat de prestation de form
ation qualifiante avec Agenc
e de Developpement et Prote
ction Humanitaire (ADPH) po
ur la formation de 45 jeunes
en coupe-couture, soudure et
apiculture

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 6,334.00 0.00 Signed 2021-11-15 2021-03-22 2021-11-25 2021-05-03 2022-01-29 2022-07-28
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 CG-PL-SFS-SCES/084 / CMI,
Contrat de prestation de for
mation qualifiante avec Cent
re des Metiers industriels (C
MI) pour la formation qualifia
nte de 20 jeunes vulnérables
en maçonnerie

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 6,334.00 0.00 Signed 2021-11-15 2021-03-22 2021-11-25 2021-05-03 2022-01-29 2022-07-28

 CG-PL-SFS-SCES/085 / ELIKIA
, Contrat de prestation de for
mation qualifiante avec le Ce
ntre d Apprentissage Catholi
que ELIKIA pour la formation
qualifiante de 60 jeunes vuln
erables en coupe-couture (15
), maçonnerie (15), menuiser
ie (15) et maraichage (15)

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 14,253.00 15,422.50 Signed 2021-11-15 2021-04-01 2021-11-25 2021-05-03 2022-01-29 2021-05-12 2022-07-28

 CG-PL-SFS-SCES/086 / MISER
ICORDIEUX, Contrat de prest
ation de formation qualifiant
e avec le Centre d Apprentiss
age Sainte Famille des Miseri
cordieux pour la formation q
ualifiante de 50 jeunes vulne
rables en coupe-couture (20)
, patisserie (15) et restaurati
on (15)

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 14,779.00 0.00 Signed 2021-11-15 2021-03-22 2021-11-25 2021-05-03 2022-01-29 2022-07-28

 CG-PL-SFS-SC/111 / Centre d
'apprentissage catholique Lik
ouala Timber, Contrat de ser
vice de consultant avec le Ce
ntre d'apprentissage catholiq
ue Likouala Timber pour la fo
rmation de 165 jeunes

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct 43,123.00 0.00 Signed 2021-11-30 2021-03-22 2021-12-10 2021-05-03 2022-02-13 2022-08-12

 CG-PL-SFS-SC/140 / Contrat
relatif a la collecte des donné
es auprès des peuples autoc
htones dans le cadre de l'éva
luation de l'impact du projet
Lisungi

IDA / 63690 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct - National 20,096.00 0.00 Pending Impleme

ntation 2023-01-10 2023-01-20 2023-03-26 2023-09-22

 CG-PL-SFS-SC/142 / Contrat
relatif au ciblage des ménag
es réfugiés additionnels ayan
t déposé des plaintes à l'UGP
pour erreur de ciblage

IDA / 63690
Strengthening the demand-s
ide of services through cash
transfer program

Post Direct Selection Direct - National 25,063.00 0.00 Signed 2023-05-08 2023-04-24 2023-05-18 2023-05-08 2023-07-22 2024-01-18

 CG-PL-SFS-SC/143 / Contrat
relatif a la mission d encadre
ment et d accompagnement
de 1100 menages refugies  s
electionnes a l issue du traite
ment des plaintes  dans le ca
dre du Projet Lisungi System
e de Filets Sociaux

IDA / 63690
Strengthening the demand-s
ide of services through cash
transfer program

Post Direct Selection Direct - National 75,820.00 0.00 Signed 2023-05-22 2023-05-20 2023-06-01 2023-05-22 2023-08-05 2024-02-01

 CG-PL-SFS-SC/144 / Recrute
ment d un cabinet charge de
realiser l audit de cloture du
Projet Lisungi Systeme de Fil
ets Sociaux

IDA / 63690 Project management, Monito
ring and Evaluation (M&E) Post Direct Selection Direct - National 32,824.00 0.00 Under Review 2023-06-20 2023-06-21 2023-06-30 2023-09-03 2024-03-01

 CG-PL-SFS-SC/145 / Contrat
entre l UGP et l Inspection ge
nerale de la sante relatif a l'e
valuation des prestations des
services de sante dans le cad
re de la mise en oeuvre du F
BP dans le departement de la
Likouala

IDA / 63690
Establishment of key buildin
g blocks of a national safety
net program and enhancem
ent of local capacities

Post Direct Selection Direct - National 19,849.00 0.00 Under Review 2023-06-22 2023-06-19 2023-07-02 2023-09-05 2024-03-03

 CG-PL-SFS-SC/146 / Contrat
entre l UGP et la CAS de Beto
u relatif a la contre verificatio
n et au suivi des conditionnal
ites

IDA / 63690
Strengthening the demand-s
ide of services through cash
transfer program

Post Direct Selection Direct - National 30,801.00 0.00 Under Review 2023-06-23 2023-06-19 2023-07-03 2023-09-06 2024-03-04

 CG-PL-SFS-SC/147 / Contrat
entre l UGP et la CAS de Don
gou relatif a la contre verifica
tion et au suivi des condition
nalites

IDA / 63690
Strengthening the demand-s
ide of services through cash
transfer program

Post Direct Selection Direct - National 9,405.00 0.00 Under Review 2023-06-22 2023-06-19 2023-07-02 2023-09-05 2024-03-03

 CG-PL-SFS-SC/148 / Contrat
entre l UGP et la CAS de Eny
elle relatif a la contre verifica
tion et au suivi des condition
nalites

IDA / 63690
Strengthening the demand-s
ide of services through cash
transfer program

Post Direct Selection Direct - National 13,835.00 0.00 Under Review 2023-06-22 2023-06-19 2023-07-02 2023-09-05 2024-03-03

 CG-PL-SFS-SC/149 / Contrat
entre l UGP et la CAS de Impf
ondo District relatif a la contr
e verification et au suivi des
conditionnalites

IDA / 63690
Strengthening the demand-s
ide of services through cash
transfer program

Post Direct Selection Direct - National 3,818.00 0.00 Under Review 2023-06-22 2023-06-19 2023-07-02 2023-09-05 2024-03-03

 CG-PL-SFS-SC/150 / Conrat e
ntre l UGP et la CAS Impfond
o Urbain relatif a la contre ve
rification et au suivi des cond
itionnalites

IDA / 63690
Strengthening the demand-s
ide of services through cash
transfer program

Post Direct Selection Direct - National 3,520.00 0.00 Under Review 2023-06-22 2023-06-19 2023-07-02 2023-09-05 2024-03-03

 CG-PL-SFS-SC/151 / Contrat
entre l UGP tet la DDAS Likou
ala relatif a la contre verificat
ion et le suivi des conditionn
alites

IDA / 63690
Strengthening the demand-s
ide of services through cash
transfer program

Post Direct Selection Direct - National 29,542.00 0.00 Under Review 2023-06-22 2023-06-19 2023-07-02 2023-09-05 2024-03-03

 CG-PL-SFS-SC/152 / Contrat
entre l UGP et la CAS de Igni
e relatif a la contre verificatio
n et au suivi des conditionnal
ites

IDA / 63690
Strengthening the demand-s
ide of services through cash
transfer program

Post Direct Selection Direct - National 4,510.00 0.00 Under Review 2023-06-22 2023-06-19 2023-07-02 2023-09-05 2024-03-03

 CG-PL-SFS-SC/153 / Contrat
entre l UGP et la CAS de Kint
ele relatif a la contre verificat
ion et au suivi des conditionn
alites

IDA / 63690
Strengthening the demand-s
ide of services through cash
transfer program

Post Direct Selection Direct - National 2,947.00 0.00 Under Review 2023-06-22 2023-06-19 2023-07-02 2023-09-05 2024-03-03


