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Remarks

1 2 3 4 5 6 7 8 15 9 10 11 12 13 14 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

1 Planned

Hiring of  Firm for providing 

Project Management 

Consultants (PMC) under the 

scheme STRIVE  

615,400.0  QCBS Post
15 February 

2017
NA NA 1 March 2017

15 March 

2017
NA NA 1 May 2017 30 May 2017  NA NA 1 July 2017 NA NA NA 18 August 2017

1  September 

2017

02 Years from 

award of 

contract

Not Yet awarded Not Known NA

Revised

Actual

 

2 Planned Agency for DLI 

Verification
715,000  QCBS Post 1-May-17 NA NA 1-Jun-17 15-Jun-17 NA NA 15-Jul-17 18-Aug-17 NA NA 15-Sep-17 NA NA NA

1 November 

2017

15 November 

2017

05 Years from 

award of 

contract

Not yet awarded Not Known NA

Revised  

Actual

1 Prior Review Thresholds

Goods, IT and NCS : US $ 2 Million

Consultants [Firms] : US $ 1 Million

Consuktant [Individuals] : US $ 0.3 Million
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