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CURRENCY EQUIVALENTS  
 

(Exchange Rate Effective April 30, 2018) 
 

Currency Unit =   Bangladesh Taka (BDT) 

BDT 83.81 =  US$1 

US$1.401390 =  SDR1.000000 
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DATASHEET 

 

BASIC INFORMATION 
  BASIC INFO TABLE 

Country(ies)  Project Name 

Bangladesh  Bangladesh Sustainable Coastal and Marine Fisheries 

Project ID  Financing Instrument  Environmental Assessment Category 

P161568 
Investment Project 
Financing 

B‐Partial Assessment 

 

Financing & Implementation Modalities 

[  ] Multiphase Programmatic Approach (MPA)  [  ] Contingent Emergency Response Component (CERC) 

[✓] Series of Projects (SOP)  [  ] Fragile State(s) 

[  ] Disbursement‐linked Indicators (DLIs)  [  ] Small State(s) 

[  ] Financial Intermediaries (FI)  [  ] Fragile within a non‐fragile Country 

[  ] Project‐Based Guarantee  [  ] Conflict  

[  ] Deferred Drawdown  [  ] Responding to Natural or Man‐made Disaster 

[  ] Alternate Procurement Arrangements (APA) 

 

Expected Approval Date  Expected Closing Date 

27‐Sep‐2018  31‐Dec‐2023 

Bank/IFC Collaboration  

No 

 
Proposed Development Objective(s) 
 
The  series  of  projects’  Development  Objective  is  to  increase  coastal  and  marine  fisheries’  contribution  to  the 
economy, poverty reduction, and environmental stability. The proposed PDO of the first project under the series 
(Phase 1) is to improve management of coastal and marine fisheries and aquaculture. 
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Components 
 
Component Name   Cost (US$, millions) 

 

Enabling Activities for Sustainable Fisheries Sector Investments and Growth    71.20 
 

Improving Infrastructure and Production Practices    135.60 
 

Community Empowerment and Livelihoods    52.30 
 

Project Management and Monitoring    22.50 
 

 
Organizations 
 
Borrower:    Repablic of Bangladesh  

Implementing Agency:   Ministry of Fisheries and Livestock, Department of Fisheries  

 

PROJECT FINANCING DATA (US$171.300, Millions) 

 
SUMMARY‐NewFin1 

Total Project Cost  281.60 

Total Financing  281.60 

of which IBRD/IDA   240.00 

Financing Gap  0.00 

 
 
DETAILS‐NewFinEnh1 

World Bank Group Financing 

     International Development Association (IDA)  240.00 

          IDA Credit  240.00 

Non‐World Bank Group Financing 

     Counterpart Funding  41.60 

          National Government  41.60 
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IDA Resources (in US$, Millions) 

 Credit Amount  Grant Amount  Total Amount 

 National PBA   240.00   0.00   240.00 

Total   240.00   0.00   240.00 

  
Expected Disbursements (in US$, Millions) 

  

WB Fiscal Year           2019  2020  2021  2022  2023  2024 

Annual           10.55   34.29   47.83   56.38   61.09   29.85 

Cumulative           10.55   44.84   92.68   149.06   210.15   240.00 

  
 

INSTITUTIONAL DATA 
 

Practice Area (Lead)  Contributing Practice Areas 

Environment & Natural Resources  Agriculture 

 

Climate Change and Disaster Screening 

This operation has been screened for short and long‐term climate change and disaster risks 

 
Gender Tag 

Does the project plan to undertake any of the following? 

a. Analysis to identify Project‐relevant gaps between males and females, especially in light of 
country gaps identified through SCD and CPF 

Yes 

b. Specific action(s) to address the gender gaps identified in (a) and/or to improve women or 
men's empowerment 

Yes 

c. Include Indicators in results framework to monitor outcomes from actions identified in (b)  Yes 

  

SYSTEMATIC OPERATIONS RISK‐RATING TOOL (SORT) 

 

Risk Category  Rating 
 

1. Political and Governance   High 
  

2. Macroeconomic   Moderate 
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3. Sector Strategies and Policies   Substantial 
  

4. Technical Design of Project or Program   Substantial 
  

5. Institutional Capacity for Implementation and Sustainability   High 
  

6. Fiduciary   Substantial 
  

7. Environment and Social   Moderate 
  

8. Stakeholders   High 
  

9. Other: Climate and Disaster Risk   High 
  

10. Overall   Substantial 
 

 

COMPLIANCE 

 
Policy 
Does the project depart from the CPF in content or in other significant respects? 

[  ] Yes [✓] No 

 
Does the project require any waivers of Bank policies?  

[  ] Yes [✓] No 

  
Safeguard Policies Triggered by the Project  Yes  No 

 

Environmental Assessment OP/BP 4.01  ✔      
Performance Standards for Private Sector Activities OP/BP 4.03      ✔  

Natural Habitats OP/BP 4.04  ✔      
Forests OP/BP 4.36      ✔  

Pest Management OP 4.09  ✔      
Physical Cultural Resources OP/BP 4.11      ✔  

Indigenous Peoples OP/BP 4.10  ✔      
Involuntary Resettlement OP/BP 4.12  ✔      
Safety of Dams OP/BP 4.37      ✔  

Projects on International Waterways OP/BP 7.50      ✔  

Projects in Disputed Areas OP/BP 7.60      ✔  
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Legal Covenants 

  
 Sections and Description 

Institutional Arrangements (FA Section I.A of Schedule 2). By no later than one (1) month after the Effective Date, the 
Recipient  shall  establish  and  maintain  throughout  the  implementation  period  of  the  Project  a  Project  steering 
committee, Project Management Unit, with a mandate, composition and resources satisfactory to the Association. 
By no later than three (3) months after the Effective Date, the Recipient shall (i) hire a project management consultant 
for a three year period with qualifications and terms of reference satisfactory to the Association; (ii) establish and 
maintain  throughout  the  implementation period of  the Project,  a Technical  Implementation Group and a Citizen 
Engagement Forum with a mandate, composition and resources satisfactory to the Association; and (iii) through SDF, 
establish and maintain throughout the implementation period of the Project, a management unit with a mandate, 
composition and resources satisfactory to the Association.  
 

Project Operations Manual, Grant Manual, and Community Operations Manual  (FA Section  I.B of Schedule 2/(PA 
Section  I.B)).  The Recipient  and where  applicable  SDF  shall  carry  out  the Project  in  accordance with  the Project 
Operations Manual,  the  Grant Manual,  and  the  Community Operations Manual  in  a manner  satisfactory  to  the 
Association.  
 

Monitoring, Control and Surveillance (FA Section I.C of Schedule 2). By no later than eighteen (18) months after the 
Effective  Date,  the  Recipient  through  DOF  shall  enter  into  a  memorandum  of  understanding  with  the  relevant 
agencies/entities  related  to  the  Recipient’s  maritime  domain,  under  terms  and  conditions  satisfactory  to  the 
Association, which shall include, inter alia: (a) the terms and conditions for establishing a joint MCS center; and (b) 
the roles and responsibilities of the aforementioned agencies/entities for jointly carrying out MCS activities under 
said center. 
 

Sub‐projects under Part 2 and Part 3 of the Project (FA Section I.D of Schedule 2/(PA Section I.C)). For purposes of 
carrying out the Sub‐projects under Part 2 of the Project, the Recipient shall: (a) review and appraise all the Sub‐
projects’ proposals in accordance with the terms and conditions of the Grant Manual; and (b) make a Sub‐grant under 
a  Sub‐project Agreement with  the  respective  selected Beneficiary under  terms and  conditions acceptable  to  the 
Association.   For purposes of carrying out Sub‐projects under Part 3 of  the Project,  the SDF shall:  (a)  review and 
appraise all the Sub‐projects’ proposals in accordance with the terms and conditions of the Community Operation 
Manual; and (b) make a Sub‐grant under a Sub‐project Agreement with the respective selected Beneficiary under 
terms and conditions acceptable to the Association. 

 

Subsidiary Grant  Agreement  and Memorandum of  Understanding  under  Part  3  of  the  Project  (FA  Section  I.E  of 
Schedule 2). The Recipient shall: (a) make part of the proceeds of the Financing available to the Social Development 
Foundation (SDF) under a subsidiary grant agreement between the Recipient and SDF, under terms and conditions 
acceptable to the Association; and (b) through DOF shall enter into a memorandum of understanding with SDF, under 
terms and conditions acceptable to the Association. 
 

Safeguards (FA Section I.F of Schedule 2/ PA Section I.D). (a) The Recipient and where applicable  SDF, shall ensure 
and cause to ensure that the Project is carried out in accordance with the provisions of the ESMF, the RPF, the SECDF 
and all Safeguard Assessments and Plans and the requirements of the Grievance Redress Mechanism. To this end, 
the Recipient shall ensure, and cause SDF to ensure, that the appropriate review, clearance and public disclosure, 
and implementation of all Safeguard Assessments and Plans as required by the ESMF, the RPF and the SECDF. 
 

Other covenants (FA Section I.G. of Schedule 2).  
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(1)  Vessel  Licensing.  The  Recipient  shall,  throughout  the  period  of  implementation  of  the  Project:  (a)  until  the 
publication of  the national marine fisheries management plan, abstain  from the  issuance of new vessel or vessel 
replacement  licenses in the trawl (excluding purse seiners and long liners)   fisheries industrial sub‐sector; and (b) 
ensure that the fishing capacity for industrial vessels does not exceed the limits set out in the national marine fisheries 
management plan on a yearly basis, starting from the publication of the first national fisheries management plan 
under the Project, all in a manner satisfactory to the Association. 

 

(2) Fisheries Enforcement Unit. By no later than forty‐eight (48) months after the Effective Date, the Recipient shall 
establish a fisheries enforcement unit on the basis of the recommendations of the Project steering committee to be 
established  under  terms  of  reference  of  a  memorandum  of  understanding  between  the  Recipient’s  agencies 
satisfactory to the Association. 
   

(3) Registration and Licensing. The Recipient shall, throughout the period of implementation of the Project, complete 
the  registration,  in  accordance  with  mercantile  marine  specifications,  and  licensing,  in  accordance  with  DOF 
regulations, of the entire existing  industrial, artisanal mechanized, and artisanal motorized fishing vessel  fleets  in 
accordance with the agreed milestons; all in a manner satisfactory to the Association 
 
Exclusions (FA Section III.C of Schedule 2). The Recipient shall ensure that proceeds out of the Financing are not used 
for  any  expenditure  for  goods,  works,  services,  Incremental  Operating  Costs  and  Training  intended  for:  (a)  any 
military  purpose;  (b)  any  criminal  investigation,  prosecution  or  proceeding  related  to  fishing  violations;  (c)  any 
detention and imprisonment proceeding; (d) any domestic procedure or proceeding incompatible with Article 73 of 
UNCLOS; (e) other purposes unrelated to the objectives of the Project; and/or (f) acquiring vessels other than eight 
(8) vessels approved by the Association. 
    
 
Conditions 
  
Type  Description 

Effectiveness  Article 5.01 of the Financing Agreement: The Additional Condition of Effectiveness consist of 

the  following:  (a)  the  Project Operations Manual  has  been  issued  and  put  into  effect  in  a 

manner  satisfactory  to  the  Association;  and  (b)  the  Subsidiary  Grant  Agreement  has  been 

executed in a manner satisfactory to the Association. 
  
Type  Description 

Disbursement  Section III. B.1 of the Financing Agreement: No withdrawal shall be made: (a) for payments 

made prior to the Signature Date; (b) under Category (2) until the Recipient submits evidence 

satisfactory to the Association that the Grant Manual has been issued by DOF, in a manner 

satisfactory  to  the  Association;  and  (c)  under  Category  (3)  until  SDF  submits  evidence 

satisfactory to the Association that: (i) the Community Operations Manual has been issued by 

SDF in a manner satisfactory to the Association; and (ii) the memorandum of understanding 

referred to  in Section I E.2 of this Schedule has been executed under terms and conditions 

satisfactory to the Association. 
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I. STRATEGIC CONTEXT 

A. Country Context 

1. Bangladesh’s physical and cultural characteristics and the livelihoods of nearly 165 million people 
are  defined  by  the  Ganges‐Brahmaputra‐Meghna  delta—the world’s  largest, most  densely  populated 
delta and one of the richest in aquatic resources. Bangladesh has progressed in reducing extreme poverty 
and  boosting  prosperity  through  human  development  and  employment  generation,  with  poverty 
incidence  (based  on  international  US$  1.9  per  capita  per  day  poverty  line  and  measured  using  the 
purchasing power parity exchange rate) declining from 44.2 percent in 1991 to 13.8 percent in 2016. Gross 
domestic product has grown above the average for developing countries, averaging 6.5 percent per year 
since 2010,1 with an officially projected growth of 7.65 percent in fiscal 2018, driven by manufacturing 
and services.  

2. Recognizing the country’s land resource limits and in the face of increasing soil salinity and other 
climate‐related threats, the Government of Bangladesh (GOB) regards coastal and marine fisheries as a 
new source of growth. Because of its unique geography, Bangladesh is one of the most disaster‐prone 
countries  in  the  world,  with  coastal  areas  particularly  susceptible  to  cyclones,  flooding,  and  tidal 
inundation  affecting  coastal  fisheries  and  aquaculture  practices  and  value  chains,  fishers’  safety,  and 
coastal  communities’  livelihoods  and  well‐being.  People  living  in  the  coastal  areas  are  especially 
vulnerable  to  poverty  because  of  job  and  livelihood  losses  due  to  natural  disasters  and  longer‐term 
climatic changes. Seven of the twelve districts in Bangladesh in the highest quintile of extreme poverty2 
are  coastal,  as  are  four  of  the  ten  districts  in  the  highest  quintile  for  the  percentage  of  severely 
undernourished children.3 The proportion of fishers living in poverty and extreme poverty is 23.9 and 13.2 
percent, respectively. Growing overfishing and resource degradation can lead to the collapse of fisheries 
and the livelihoods dependent on them in the longer term. 

B. Sectoral and Institutional Context 

3. Fisheries are vital for Bangladesh’s food supply and food security and are central to the livelihoods 
of millions of fishers and stakeholders along the production chain. The sector has emerged as a major 
growth driver, consistently contributing close to 4 percent of gross domestic product for the last decade 
(3.7 percent in 2014–15). With close to US$ 638 million in export generation, fisheries have also become 
the second largest foreign currency earner after the garment industry. In 2015, the sector employed 18.20 
million people, or 11 percent of the population, including 1.4 million women. As the least carbon‐intensive 
protein source, fish contributes up to 60 percent of all animal protein consumed in the country, making 
Bangladesh one of the highest fish consumers in the world. 4 

4. The  sector  comprises  three  subsectors:  aquaculture  (56  percent  of  total  production),  inland 
capture  fisheries  (28 percent), and marine and coastal  capture  fisheries  (16 percent), with  total value 

                                            
1 World Bank. 2017. DataBank. At http://data.worldbank.org/country/bangladesh?view=chart.  
2 Bangladesh Bureau of Statistics, World Bank and World Food Programme (WFP). Bangladesh Poverty Maps, 2014. 
3 World Food Programme. 2012. Indicators based on the 2012 Bangladesh Child and Mother Nutrition Survey and the 2011 
Health and Morbidity Status Survey. 
4 Department of Fisheries (DOF), Ministry of Fisheries and Livestock (MOFL). National Fish Week 2014. Compendium (in 
Bengali), Page 144. 
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estimated at US$3.68 billion.5 Historically the most developed, in part through past World Bank support, 
Bangladesh’s inland aquaculture and capture fisheries subsectors are ranked 4th and 5th in the world, 
respectively.6 In contrast, coastal aquaculture contributes only 20 percent of all aquaculture output and 
offers significant scope for growth, with productivity per hectare trailing neighboring countries by 3 to 9 
times. The  least developed subsector,  the marine  fish production was only around 0.6 million  tons  in 
2014–15  (US$515 million,  first  sale value),  taken mainly  from nearshore areas and  far  less  than  the 6 
million tons harvested by other Bay of Bengal countries. Hilsa accounts for nearly 42 percent and shrimp 
for 8 percent of the overall catch, with other commercial species, including Bombay duck, Jewfish, and 
sardines. 

5. Lack of marine fisheries governance led to a harvesting boom in the 1990s, followed by depletion 
of  traditional  stocks  and  structural  changes  of  the  sector’s  labor  force.  Available  landing  data,  albeit 
limited, suggest that the demersal fishery is at or near collapse, fishing is moving down the ecosystem 
ladder  to  lower‐valued  species,  and overharvesting by  industrial  and  semi‐industrial/artisanal  fleets  is 
causing stock depletion. In the process, the economic profile of fishers in the industrial and motorized 
artisanal fleets has also changed. Control of productive assets has moved largely away from professional 
fishers into the hands of investors and middlemen, de facto converting traditional fishers into hired labor. 
Both small‐ and large‐scale fishing operations are now linked to Bangladesh’s national and international 
trade in seafood, operated through a complex system of multiple merchants and middlemen that brings 
little added value and comes at excessive cost for fishers and consumers alike. 

6. Gender inequalities and social norms disadvantage women’s participation in the sector. Women 
contribute at different points in the fisheries and aquaculture value chains, constituting 8.5 percent of the 
17.8 million people dependent on  fishing,  farming,  fish handling, and processing.7 Yet,  female  labor  is 
largely concentrated in the lower production segments or takes the form of casual or unpaid work, and 
women’s  roles  remain  marginal  in  the  community  and  in  institutional  decision  making.8  The  lack  of 
sustainable alternative livelihood options makes women and men in rural fishing communities vulnerable. 
Conservative gender norms, however, further restrict women’s access to finance and income‐generating 
opportunities. An analysis of the Bangladesh Integrated Household Survey finds that lack of control over 
assets  and  income  together with  low gender  parity within  the household  and weak  leadership  in  the 
community are key drivers of women’s disempowerment.9 

7. As in most other developing countries, Bangladesh’s coastal and marine fisheries economic model 
continues to be driven by targeting ever‐increasing volumes, despite the current lack of stock data to back 
up the expansion. Following stagnated catch volumes and a near 50 percent collapse of  the  industrial 
fisheries catch rate between 2000 and 2010, the volumes are increasing again as both industrial and semi‐
industrial  artisanal  fleets  have  switched  to  lower‐value  small  pelagic  fish.  However,  even  with  catch 

                                            
5 DOF 2013–14. 
6 FAO Fishery and Aquaculture Country Profiles. 2014. Bangladesh Country Profile Fact Sheets. 
http://www.fao.org/fishery/facp/BGD/en. 
7 Bangladesh Foreign Trade Institute. 2016. A Study on Sector‐based Need Assessment of Business Promotion Council. 
http://www.bfti.org.bd/pdf/Fishery.pdf. 
8 Md. Mostafa Shamsuzzaman, et al. 2017. “Fisheries Resources of Bangladesh: Present Status and Future Direction.” 
Aquaculture and Fisheries. 
https://www.sciencedirect.com/science/article/pii/S2468550X16300260#bib5. 
9 USAID (United States Agency for International Development), and International Food Policy Research Institute (IFPRI). 2013. 
The Women’s Empowerment in Agriculture Index: Results from the 2011–2012 Bangladesh Integrated Household Survey.  
http://ebrary.ifpri.org/utils/getfile/collection/p15738coll2/id/127504/filename/127715.pdf. 
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volumes rebounding,  the catch per unit of effort  (CPUE) has continued to decline except  for  the Hilsa 
fishery,  where  enforcement  of  strict  seasonal  controls  helped  stabilize  the  stock  while  improving 
economic performance. 

8. An in‐depth analysis of the political economy of the Hilsa fishery,10 which is also applicable to the 
rest of the coastal and marine capture fisheries, points to the lack of access to finance as a major challenge 
to improving the subsector’s performance, including in terms of increased postharvest value added in the 
domestic  market.  At  the  same  time,  transition  to  improving  access  to  fisheries  sector  financing  and 
sustainable  sector  growth  is  unlikely  to work  unless  related  core  challenges  and market  failures  that 
prevent  responsible  investors  from  participating  in  sustainable  fisheries  are  addressed  first.  11  In  the 
Bangladesh context, these include the following: 

(a) Information asymmetry. At present, there are no reliable monitoring data on stock status or 
catch  by  type  and  volumes  to  allow  for  investment  risk  assessment  and  mitigation. 
Bangladesh’s last comprehensive stock assessment dates to the 1980s, while limited landing 
facilities  and  control  points,  coupled  with  lack  of  clear  access  and  management  rights, 
contribute to as much as 50 percent of the marine catch likely remaining unreported.12  The 
absence  of  quality  data  on  fish  populations,  fishing  effort,  and  risk  pricing  limits  private 
investors’ abilities to understand stock status and gauge the potential investment returns. 

(b) Weak governance and management to set, monitor, and enforce sustainable catch  levels 
and tenure rights. The sector is largely unregulated and with open access to the common 
fisheries  resource.  Existing  fisheries  governance13  and  management  regimes,  which  are 
unable  to  curb  domestic  illegal  unregulated  and  unreported  (IUU)  fishing,14  have  led  to 
unsustainable  fishing  levels  and  sector underperformance. At  the  same  time,  the  lack of 
secure  tenure  and  monitoring  and  enforcement  to  ensure  resource  sustainability  to 
generate  investment  returns  renders most  of  Bangladesh’s  demersal  fisheries  financially 
unviable. At present, over 200 industrial trawlers and about 68,000 artisanal vessels operate 
within a limited coastal waters belt, often using destructive gear to exploit multiple species. 
Both industrial and artisanal fleets are treated as a single multispecies fishery,15 but only the 
former is subjected to some measure of practical monitoring. Licensing and monitoring is 
severely  inadequate due  to  limited  institutional  capacity, with  less  than 3 percent of  the 
artisanal fleet currently holding valid  licenses and only about 50 percent of the industrial 
fleet subject to partial monitoring, control, and surveillance (MCS) coverage. At the same 
time, opportunities to expand community co‐management into coastal capture fisheries are 

                                            
10 Ewhurst‐Richman, et al. 2016. Balancing Carrots and Sticks: Incentives for Sustainable Hilsa Fishery Management in 
Bangladesh. ResearchGate. https://www.researchgate.net/publication/301691313. 
11 World Bank. 2017. Developing Impact Investment Opportunities for Return‐Seeking Capital in Sustainable Marine Capture 
Fisheries. 
12 Landed value of 2010 catch in real 2005 U.S. dollars, from University of British Columbia Sea Around Us Project. Estimates are 
for reported catch and then estimated additional unreported catch from the Exclusive Economic Zones (EEZs). At 
http://www.seaaroundus.org/data/#/eez. 
13 Fisheries governance may be defined as a systemic concept relating to the exercise of control or influence over fishing activity 
by political, economic and social institutions, and the organizations emerging from them, and articulating policies to implement 
or change them or establish new rules. 
14 Fisheries management, here in the context of fisheries governance, may be defined as the process of developing and 
enforcing rules to govern fisheries. 
15 Department of Fisheries (DOF), Ministry of Fisheries and Livestock MOFL). National Fish Week 2014. Compendium (in 
Bengali), Page 144. 
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yet to be fully explored. Comparable in size to the entire West African artisanal fishing fleet, 
Bangladesh’s  artisanal  fleet  continues  to  grow,  with  too  many  small  mechanized  and 
motorized boats chasing fewer and fewer fish. 

(c) Lack of access  to  reliable  infrastructure and equipment  to  transport and keep high‐value 
catch. The inadequate quality of landing sites and postharvest handling facilities constrains 
the prospects for growth and private‐sector investment in the capture fisheries sector. This 
also limits the market opportunities along the value chains and prevents stakeholders from 
making decisions  to  their  competitive advantage. The Bangladesh Fisheries Development 
Corporation (BFDC) operates six artisanal fleet landing centers in the coastal districts,16 with 
the majority in need of major upgrade and rehabilitation to meet basic sanitary standards. 
The  coastal  aquaculture  subsector  faces  similar  infrastructure  constraints,  particularly  in 
terms of electricity and water access, as well as adequate postharvest collection and service 
centers.  The  latter  are  considered  critical  for  allowing  smallholder  farmers  competitive 
market  access  and  ability  to  aggregate  steady  supply  for  the  shrimp‐processing  plants. 
Addressing  the  public  infrastructure  gaps,  in  conjunction  with  improved  postharvest 
practices  and  marketing  as  well  as  effective  management  regimes,  can  boost  markets, 
reduce losses, and increase catch value, thus making the sector more attractive to private 
investments. 

(d) Lack  of  access  to  finance.  There  is  a  growing  economic  gap  between  poor  fishers,  boat 
owners, and middlemen. Fisher households are among the most vulnerable to poverty, due 
to  their  particularly  high  exposure  to  natural  disasters  and  economic  shocks.  Without 
support  for  transitioning  to  sustainable  fisheries,  cash‐dependent  fishers  are  unlikely  to 
respond  to  institutionalized  control  over  fisheries  resources.  The  lack  of  access  to 
responsible finance is also closely linked to the absence of postharvest value‐added in the 
domestic market. In the capture, and even the coastal culture sectors, the financing gap is 
currently  filled by middlemen who use  it  to  lock  in  fish  landings  (and smallholder shrimp 
production) at sub‐market values and thus have little incentive to invest in quality, let alone 
value addition. 

(e) Paucity of viable, investment‐ready enterprises that can absorb responsible financing even 
if it was available. The capacity of public and private sectors is a major constraint and could 
significantly  diminish  the  effect  of  regulatory  improvements.  Conversely,  addressing 
externalities by improving the capacity of institutions and stakeholders along the value chain 
and by awareness building, technical assistance, and inclusion in fisheries co‐management 
could  augment  the  effect  of  public  infrastructure  investments  and  income‐generating 
support. 

9. Climate  change  further  increases  sector  challenges  by  affecting  the  abundance,  distribution, 
recruitment, and migration of various fish species. Currently, attention to environmental sustainability 
and climate change impacts in the fisheries sector is limited and has not been translated into practical 
adaptation  and  livelihood  transformation  solutions.  Yet,  climate  change  can  adversely  impact  the 
productivity  of  marine  and  coastal  fisheries,  affecting  future  catch  levels  and  rates  of  recovery  for 
fisheries, due to shifts in the availability of food, habitat, and appropriate ocean conditions for fish stocks. 
Given these potential  impacts, sector growth models should  incorporate climate change variables  into 
management and financing priorities. In parallel, climate adaptation and resilience measures are needed 

                                            
16 Chittagong, Cox’s Bazar, Khulna, Barisal, Patherghata, and Khepupara. 
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to  support  the  most  vulnerable  communities  in  their  transition  from  the  highest  risk  areas  and 
unsustainable fishing practices into alternative, more resilient livelihoods. 

10. The  sector’s  institutional  context  is  characterized by multiple agencies with often overlapping 
mandates. The DOF is the principal agency responsible for managing Bangladesh’s fisheries resources. The 
DOF’s Marine Fisheries Wing, based in Chittagong, has regulatory responsibility for marine fisheries. The 
MOFL oversees the activities of the DOF and  its sister agencies, such as the BFDC and the Bangladesh 
Fisheries Research Institute (BFRI). In addition to managing landing sites, the BFDC is also responsible for 
processing and marketing of fish in large urban centers (DOF 2010). The BFRI is responsible for scientific 
research and training in both capture and culture fisheries. Its capacity, however, is concentrated largely 
on culture and inland fisheries, with very little attention to marine capture outside Bangladesh’s iconic 
Hilsa fishery. Finally, the Bangladesh Marine Fisheries Academy (MFA) trains future industrial fishermen 
and  vessel  officers.  Other  agencies  that  exercise  various  levels  of  fishery  management‐related 
responsibilities  include  the  Department  of  Land,  the  Department  of  Forest,  the  Department  of 
Environment, the Department of Agriculture, and the Bangladesh Water Development Board, as well as 
the Marine Mercantile Department (MMD), the Navy, and the Coast Guard. 

11. Community and industry associations are also actively involved in the marine and coastal fisheries. 
Among them is the Bangladesh Jatiyo Matshojibi Shamobay Samity, which is the principal union of inland 
fishers. Similar associations for the marine fishers include the Mechanized Boat Owners Association, the 
Non‐Mechanized Boat Owners Association, the Fish Trawler Owners Association, the Bangladesh Frozen 
Food  Exporters  Association,  the  Fish  and  Shrimp  Processors  Association,  and  the  Shrimp  Hatcheries 
Association,  among  others.  Similarly,  think  tanks,  such  as  the  Bangladesh  Shrimp  and  Fisheries 
Foundation,  are  actively  engaged  in  developing  policy  and  industry  recommendations  for  improving 
aquaculture productivity and competitiveness.  

12. The sector is governed by the ‘Marine Fisheries Ordinance 1983’, which designates the Marine 
Fisheries  Wing  Director  as  the  responsible  party  for  executing  functions  related  to  management, 
conservation, supervision, and development of marine fisheries (Part II, Article 5). A new draft Fisheries 
Act,  currently under  consideration by  the  cabinet,  is  expected  to  allow  for more  sustainable  fisheries 
management  and  improved  enforcement  as  well  as  address  legal  conflicts  with  the  United  Nations 
Convention on the Law of the Sea (UNCLOS), to which Bangladesh became a party in 2001. In addition, 
key elements of the GOB’s vision for the fisheries sector are reflected in the Seventh Five‐Year Plan (2016–
20), promoting sustainable resource conservation, management, and exploitation and outlining measures 
for  improvement  of  open‐water  fisheries  management,  inland  aquaculture,  and  shrimp  and  coastal 
aquaculture. Concurrently,  the GOB’s  ‘Vision 2021’  is  looking at opportunities  for an ambitious sector 
transformation that leverages coastal and marine resources to reduce poverty. 

13. The Blue Economy Initiative of the GOB has prioritized the sector issues that need to be addressed 
to enable responsible private sector‐led growth. These  include  (i) attracting responsible private sector 
investments,  (ii)  addressing  public  infrastructure  gaps,  (iii)  improving  the  sector  governance  and 
management framework to enable sustainable investments and growth, and (iv) enhancing the fisheries 
management  capacity  of  the  public  and  private  sectors  to  promote  optimal  productivity.  On  a more 
granular  level,  the Blue Economy Initiative aims to address the  imminent challenges  through concrete 
multisector‐level actions such as (i) carrying out a rapid assessment of fisheries stocks in the country’s 
newly expanded EEZ; (ii) formulating/updating the National Marine Fisheries Policy; (iii) combating IUU 
fishing;  (iv)  identifying  conservation  needs  and  implementable methods;  (v)  building  the  institutional 
capacity of concerned agencies; (vi) promoting technologies for culturing marine fish and seaweed; (vii) 
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launching a collaborative effort for distant water fishing, targeting tuna and other large pelagic species 
(within the EEZ and in areas beyond national jurisdiction); and (viii) strengthening the country’s fisheries 
export growth potential. Collectively, these actions underscore the need for a larger transformation of 
fishery sector management, paving the way for a departure from the historic pursuit of catch volume and 
focusing instead on maximizing its economic value and social benefits. 

14. With  the GOB’s  and  partners’  attention  to  date  largely  focused  on  inland  fisheries  and  some 
coastal  aquaculture,17  the  marine  capture  fisheries  subsector  has  both  the  largest  capacity  and 
management deficit and the most significant growth opportunities. The MOFL and DOF are looking for 
opportunities, with the assistance of international financial institutions, to increase the role that coastal 
and marine fisheries and aquaculture play in meeting the objectives of the Seventh Five‐Year Plan (2016–
20) by boosting their share of revenue and export earnings while ensuring sustainable stock management 
and  improving  citizen  welfare.  The  proposed  Bangladesh  Sustainable  Coastal  and  Marine  Fisheries 
Program (BSCMFP) is fully aligned with the sector goals of the Seventh Five‐Year Plan and Vision 2021 and 
will contribute to their achievement. The project will also contribute to the attainment of Bangladesh’s 
commitment to the Sustainable Development Goals, especially to the goals linked to poverty (#1); hunger 
and  nutrition  (#2);  inclusive  growth  and  employment  (#8);  and  conservation  and  sustainable  use  of 
oceans, seas, and marine resources (#14). 

C. Relevance to Higher Level Objectives 

15. The BSCMFP directly supports the objectives of the FY2016–20 World Bank Country Partnership 
Framework’s18 Focus Areas: growth and competitiveness, social inclusion and gender equality, and climate 
and environment management. The program will contribute to these pillars through enhanced export‐led 
blue growth (Objective 1.4 ‐ Enhanced Business Environment and Trade Facilitation); creating jobs and 
improving livelihoods for millions of poor fishers (Objective 2.4 ‐ Enhanced Rural Income Opportunities 
for the Poor); improved management of valuable aquatic resources, pollution loads, and climate resilience 
(Objective 3.1 ‐ Increased Resilience of Population to Natural Disasters in Urban and Coastal Areas); and 
improved food security and nutrition through climate‐smart and sustainable production of fish protein 
(Objective  3.3  ‐  Increased  Adoption  of  Sustainable  Agricultural  Practices).  In  addition,  the  proposed 
program will support several of the key transformational (Regional and Global Integration and Adaptive 
Delta Management) and foundational priorities (Institutions and Business Environment) identified by the 
Systematic Country Diagnostic. The program also advances Pillar III of the World Bank’s Regional Strategy 
for  South  Asia,  promoting  collaborative  management  of  shared  natural  resources.  The  project  is 
consistent  with  the World  Bank  Group’s  twin  goals  of  ending  extreme  poverty  and  boosting  shared 
prosperity in a sustainable manner and is designed in line with the strategic vision on fishers (PROFISH) 
promoting fisheries’ contribution to economic growth and poverty reduction. 

                                            
17 Such as the Economic Incentives to Conserve Hilsa Fish in Bangladesh and a series of World Bank‐supported projects, 
including the Oxbow Lakes Fishery, the Shrimp Culture, and the Third and Fourth Fisheries Projects, and, more recently, the 
National Agricultural Technology Program II. 
18 Report No. 103723‐BD; April 5, 2016. 
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II. PROJECT DESCRIPTION 

A. Project Development Objective 

16. The proposed Series of Projects development objective (PDO) is to increase coastal and marine 
fisheries’ contribution to the economy, poverty reduction, and environmental stability. The proposed PDO 
fo this first project under the series (Phase 1) is to improve management of coastal and marine fisheries 
and aquaculture. 

PDO‐level Indicators 

(a) Issuance of industrial fishing licenses in line with precautionary principle 

(b) Share  of  industrial  and motorized  artisanal  vessels  with  installed  and  functioning  vessel 
monitoring and distress communication equipment 

(c) Share of landed catch and aquaculture production in targeted coastal belt fisheries in safe 
handling, according to defined criteria 

(d) Targeted  households  with  access  to  project‐promoted  livelihood  activities  outside  of 
capture fisheries (disaggregated by sex) 

B. Results Chain  

17. Recognizing  the  need  for  a  long‐term  commitment  and  support  to  effectively  strengthen  the 
country’s coastal and marine fishing sector and address rural poverty, the BSCMFP is designed as a two‐
phase series of projects (SOP). The two‐phase design provides the GOB with the space and resources to 
not only initiate needed sector reforms (SOP I) but also to deepen and scale up implementation for longer‐
term sustainability (SOP II). The World Bank’s prior experience in supporting Bangladesh’s transformation 
into  a  leading  global  inland  fisheries  and  aquaculture  producer  has  demonstrated  that  fisheries 
management  improvement,  along  with  the  accompanying  large‐scale  community‐level  engagement 
necessary for its success, can only be achieved through a sustained, multiyear commitment. To this end, 
the SOP adopts a logical phasing of activities, with flexibility and room for experimentation built into SOP 
I, to identify effective approaches to be consolidated and scaled up during SOP II (figure 1). 

18. The  primary  focus  of  the  BSCMFP Phase  I  (the  project) will  be  the  establishment  of  effective 
fisheries governance and management systems for sustainable utilization of coastal and marine fishery 
resources, as a critical precondition for the stimulation of poverty reduction and economic growth. To 
avoid the risk of escalating, rather than abating, the ongoing fisheries‐depleting ‘race to the bottom’, the 
project is carefully sequencing critical governance and management reforms and capacity building with 
support  for  postharvest  value  chain  improvements  and  expanding  access  to  finance.  Concurrently, 
incentives  and  livelihood  diversification  alternatives  to  offset  restrictions  from more  effective  fishery 
access management will be sought, recognizing that the success of sector reforms, especially in artisanal 
fishery, will depend on  the strength of  the  fisher‐community engagement and buy‐in.  In  this manner, 
Phase I is intended to help the GOB reorient the sector’s performance from ‘Volume to Value’—based on 
sustainable management of a natural asset that currently provides economic and social returns far below 
its potential. 
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Figure 1. Theory of Change: From Issues to Outcomes 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 
19. Building on the enabling conditions and investment models established by this project, BSCMFP 
Phase  II  will  bring  to  scale  investments  in  community  and  value  chain  improvements,  with  focus  on 
Maximizing  Finance  for  Development  through mobilization  of  responsible  private  sector  financing  to 
further  improve  the  sector’s performance. Specifically,  SOP  II  is expected  to  (i)  consolidate  the  sector 
reforms, building on the fisheries management improvements under SOP I; (ii) bring to scale successful 
pilots  to  improve  coastal  communities’  and  fishers’  livelihoods;  and  (iii)  close  the  infrastructure  and 
technological  gaps  to enable  sustainable private  sector participation, with  the objective of generating 
higher‐value  capture  from domestic  and  export‐oriented  capture  and  culture  fisheries.  In  addition  to 
meeting  the  sector  demand  for  more  reliable  core  infrastructure  systems,  BSCMFP  Phase  II  is  also 
expected to focus significant attention on building a robust pipeline of investment‐ready enterprises that 
engage in sustainable seafood production. The second phase project is further expected to maintain the 
same component structure while significantly shifting  its  focus and resource allocation to scale up the 
support for (ii) and (iii) above. Inputs for the definition of specific investments will be drawn on the outputs 
of Phase I activities, based on a comprehensive assessment of implementation progress, lessons learned, 
and  impacts  to  date.  Reflecting  the  BSCMFP’s  dependence  on  the  successful  implementation  of  the 
reform program put in place under SOP I, the following milestones will determine the readiness to launch 
SOP II: 

 National  fisheries  legal  framework  aligned  with  the  provision  of  UNCLOS,  the  Code  of 
Conduct for Responsible Fisheries, and the FAO Guidelines for Small Scale Fisheries. 
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 Fisheries management plans  for  all  commercial  species  in place, updated,  and published 
annually. 

 Industrial fishing vessels’ licensing in compliance with fisheries management plans. 

 Motorized  artisanal  fisheries  vessels  of  30 hp  and over  are  registered with  the DOF  and 
maritime, have fishing licenses, and are operating in compliance with fisheries management 
plans. 

C. Project Beneficiaries 

20. The primary  target  group of direct project beneficiaries are  the  fishermen and poor  fisheries‐
dependent households  and  smallholder  aquaculture producers  in  10  coastal  districts.  The project will 
support the establishment and empowerment of community co‐management associations that can make 
decisions on fisheries management and enable the fisheries‐dependent poor to adopt supplementary and 
alternative  livelihoods.  The definition of  poor beneficiaries will  be established  through a  process  that 
allows  the  villagers  to  self‐identify  based  on  observable  and  objective  household  assets  (e.g.,  house 
construction material and livestock ownership) and characteristics (e.g. female‐headed, livelihood type, 
and  food  consumption  patterns).  Additional  benefits  will  accrue  to  fishers  and  the  GOB  from  more 
productive  and  better  performing  institutions  and,  over  time,  better  services  and  effective  co‐
management in the fisheries sector. The project will also directly benefit the GOB agencies that will use 
the MCS systems  financed by  it  (DOF, Coast Guard, Chittagong Port Authority, Bangladesh Police, and 
Bangladesh Customs). 

21. Dedicated attention is given to supporting women and youth empowerment as a precondition for 
the interventions’ success and sustainability. Increased institutional capacity and sector investments are 
designed to enable gender‐sensitive and socially inclusive growth. Project activities will address identified 
social and gender gaps by  i) enabling gender balance in fisheries management, with particular attention 
to developing leadership and decision‐making capacity among female employees and sector stakeholders; 
ii) expanding new economic opportunities for female workers in high‐value subsectors of fisheries value 
chains; and iii) addressing the severe socio‐economic constraints women and youth face in high‐poverty 
coastal villages through a community‐driven approach that will  include targeted alternative livelihoods 
support,  skills  development,  and  nutrition  awareness.  The  project  will  further  consider  and  address 
potential issues of ‘maladaptation’ associated with supporting poor fisheries‐dependent households and 
communities in the face of intensifying climatic shocks and stresses. 

D. Projects Components  

22. The BSCMFP Phase  I  project  components will  support  the GOB  in designing,  establishing,  and 
effectively  operating  fisheries  management  systems  for  sustainable  utilization  of  coastal  and marine 
fishery resources. Project financing will be provided for fisheries governance and management systems, 
infrastructure,  and other  value  chain  investments  aimed  at  improving  the  sector’s  resource base  and 
increasing  its  productivity.  The  project  will  focus  on  bringing  fisheries  policies,  regulations,  and 
management  capacity  up  to  a  level  needed  to  enable  stock  recovery  and  responsible  private  sector 
investments in the sector. Phase I project has four components, as outlined below. 
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COMPONENT 1: Enabling Activities for Sustainable Fisheries Sector Investments and Growth (US$71.20 
million of which IDA US$50.1 million) 

23. Component 1 supports the GOB commitment to sustainably develop the country’s enlarged EEZ19 

through (a) more effective management of coastal fisheries, with responsibilities shared between the DOF 
and artisanal fishing communities; (b) improved sector transparency, integrity, and accountability; and (c) 
gender‐balanced  institutional  development.  The  component  aims  to  strengthen  the  enabling 
environment for infrastructure improvements and technology investments through support to policy and 
institutional development, research, and measures for strengthening the MCS, improving safety of life at 
sea, and enabling effective  fisheries management. Specifically,  funding will be provided  for policy and 
regulations development, stock assessments, analysis for defining sustainable fishing levels, preparation 
of  management  plans,  training,  design  and  implementation  of  control  and  monitoring  systems,  and 
procurement and installation of equipment and infrastructure for the DOF and other national fisheries 
research institutions. Recruitment of qualified female staff will be prioritized for new technical positions 
as part of the MCS, vessel monitoring, and data management systems, alongside the provision of capacity 
building for women’s enhanced leadership and decision making in fisheries management. In addition to 
strengthening artisanal fishers’ safety in the face of growing climate variability, the component will also 
integrate and promote climate and disaster risk reduction into the sector policies, plans, and management 
tools supported by the project. Activities are grouped in three subcomponents supporting the DOF with 
regulatory, institutional, and financial frameworks and incentive mechanisms for increased sector growth. 
To enable the proposed MCS development and fisheries management reform, the DOF will maintain a 
moratorium on new and renewed industrial fishing licenses for the duration of the project. 

24. Subcomponent 1.1: Stock assessment and development of national fishery management plans 
(US$16.1  million  of  which  IDA  US$11.0  million)  will  support  the  DOF  in  establishing  the  data  and 
analytical  foundations  for  evidence‐based  fisheries  management  that  uses  updated  stock  data  and 
analysis  for optimizing fisheries production,  including by better monitoring, analyzing, and adapting to 
ongoing  climate  change  impacts  on  the  country’s  fisheries,  for  example,  through  monitoring  of 
commercial species distribution and adjustment of fishing effort. 

25. The subcomponent will  support  the DOF  in  (i)  carrying out  stock  surveys and assessments  for 
shrimp, demersal, and pelagic stocks; (ii) strengthening the catch monitoring systems for both industrial 
and  artisanal  fisheries;  and  (iii)  preparing  updating  and  implementing  national  fisheries management 
plans  on  a  participatory  manner  and  following  international  principles  and  standards,  including  the 
“precautionary  principle”.  For  (i)  and  (ii),  funds  will  be  provided  for  knowledge  exchange,  capacity 
development and training, fishery surveys and stock assessments, and electronic equipment upgrades for 
the DOF’s research vessel. Support for the catch and monitoring systems will cover onboard observers for 
industrial and semi‐industrial vessels, catch measurement at both industrial and artisanal landing sites, 
and stock and catch data management. Funding will be provided for design, supply, and installation of 
equipment  and  recruitment  of  extension  agents  for  catch  data  collection  and  calibration  of  existing 
monitoring systems. For (c) the project will provide technical assistance for updating and participatory 
preparation of national FMPs (zonal and/or species based). Plan development and implementation will be 
carried  out  based  on  the  ‘precautionary  principle’  in  conjunction  with  stock  assessments  and  in 
consultation with key stakeholders. The development of FMPs will inform the nation’s fisheries policies 
and regulations based on scientific evidence and will address existing gaps  in  fleet control, MCS,  legal 
enforcement,  co‐management,  and  conflict  resolution  among  stakeholders  in  the  sector.  Technical 

                                            
19 See the ‘Sectoral and Institutional Context’ section of the Project Appraisal Document. 
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assistance will be provided for preparation of the management plans, capacity training for expanding the 
DOF’s expert base, community outreach, and stakeholder engagement. 

26. Subcomponent 1.2: Enabling investments in sustainable fisheries (US$25.1 million of which IDA 
US$17.1  million) will  support  DOF  to  strengthening  the  fishery  policies,  regulatory  framework,  and 
institutional capacity following international principles and standards, to reducing investment risks due to 
regulatory  and  enforcement  gaps;  and  conducting  awareness‐raising  programs.  Activities  under  this 
subcomponent will be carried out  in consultation with different fishers’ and boat owners’ associations 
(industrial  and  artisanal)  and  relevant  government  entities,  such  as  the  Coast  Guard,  Navy,  Police, 
Chittagong Port Authority and Customs, and other stakeholders.  Interinstitutional coordination will be 
critical  for the development of rules to  implement the new Bangladesh Fisheries Law, currently under 
legislative  review.  Institutional  and  regulatory  capacity  building  will  address  existing  gaps  to  allow 
alignment  with  UUCLOS  and  enable  improvements  in  (a)  vessel  registration  and  fleet  capacity 
management;  (b)  licensing  management  system;  (c)  stock  monitoring;  (d)  MCS,  including  joint 
coordination (e.g. information sharing and division of responsibilities) with other government entities; (e) 
co‐management by small‐scale fishers’ associations; and (f) enforcement and conflict resolution among 
different  fishers  (e.g.,  to address  illegal  trawler entry  into coastal waters). Technical assistance will be 
provided for the establishment of a legal team in the DOF and for specialized training for judges and court 
staff on marine fisheries management and mariculture, co‐management, and licensing and enforcement. 
Funding will  be  directed  for  targeted  awareness‐raising  and  behavioral‐change  programs  on  fisheries 
control  issues  for  effective  law  enforcement  and  prosecution,  to  be  carried  out  in  parallel  with  the 
institutional capacity development. The DOF’s capacity for citizen engagement and conflict resolution will 
be strengthened, including through the establishment of a functional grievances redress mechanism for 
fishers. This subcomponent will assist in improving the DOF’s presence and operations in the coastal area 
for  more  effective  monitoring  and  enforcement  by  establishing  and  equipping  a  network  of  coastal 
fisheries monitoring posts. 

27. Subcomponent 1.3: MCS development and IUU fishing reduction (US$30 million of which IDA 
US$ 22.0 million) will support (i) expansion and strengthening of fishermen identification and fishing boat 
registration and (ii) development and deployment of integrated MCS capabilities. It will support DOF for 
expansion of the current fisher ID card system and improved vessel registration and licensing. It will also 
support  linking a  fishing craft database  to a geographic  information system  (GIS) platform to produce 
visual reports on the size and location of vessels as well gear used. The fisher ID card database will be 
similarly georeferenced to show locations of artisanal fishermen. Project‐supported measures will further 
help  improve  the  coordination  and  effectiveness  of  the  registration  responsibilities  currently  split 
between the DOF and MMD. 

28. A  joint MCS  centers, managed by  the DOF  and  connecting other  relevant marine  and  coastal 
authorities exclusively for civilian purposes, will be established to coordinate domestic MCS functions, 
including patrolling and information sharing, for improved reporting, search and rescue, and enforcement. 
The  project  will  support  the  design,  purchase,  and  installation  of  physical  and  communications 
infrastructure; provision of licenses; and technical assistance and services for capacity development and 
training, as well as development of protocols and guidance manuals for information sharing and division 
of responsibilities among the DOF and the other JMC SC. Project funds for (b) will be further directed for 
design, deployment, and training for the integrated MCS coverage aimed at improving safety of life at sea 
and effective fisheries management. This will allow upgrading and providing 100 percent coverage to the 
industrial fleet’s vessel monitoring system (VMS), including software, hardware, and transponders, and 
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will introduce the automatic identification system (AIS)20 or compatible units for the artisanal fleet. The 
AIS, is expected to significantly improve search and rescue capabilities, which are becoming critical for 
hundreds of thousands of artisanal fishermen, as increased climate variability and change lead to more 
and more extreme weather events in the Bay of Bengal. It will further support integration of the AIS and 
VMS with the  fisher  ID and vessel databases, and with the  land‐based catch monitoring system under 
Subcomponent 1.1. Funding will also be directed for technical assistance for MCS training to respective 
authorities and training for fishers’ and boat owners’ associations on MCS information technologies. 

COMPONENT 2:  Improving  Infrastructure and Production Practices  (US$135.60 million of which  IDA 
US$122.1 million) 

29. This component supports closing of basic infrastructure and technical capacity gaps to promote 
integrated  value  chain  development  and  compliance  with  standards.  It  will  support  measures  for 
improving  genetic  quality,  biosecurity,  and  disease  control  in  shrimp  hatcheries  that  are  expected  to 
significantly  reduce  coastal  aquaculture  exposure  to  devastating  disease  outbreaks  and  production 
crashes. These measures are expected to generate productivity increases of up to 20 percent to reduce 
the taking of juvenile fish as a by‐product of the harvest of wild shrimp seed. Infrastructure support will 
be implemented to incentivize private sector investments, where feasible, and will be phased in together 
with the progress of sector management reforms supported by the project. Such sequencing is important 
to avoid generating additional overfishing pressure by increasing the sector’s value. In capture fisheries, 
the initial efforts will focus on the semi‐industrial and motorized artisanal fleet and will be extended to 
the industrial fleet in sync with the progress of management reforms. All infrastructure investments will 
be subject to detailed disaster and climate risk screening. Where feasible, the project will promote green 
infrastructure technologies for seafood production that support broader ecosystem services and coastal 
defenses, such as mangrove rehabilitation, sea grass, and oyster beds. Importantly, the design of coastal 
infrastructure will aim to optimize adaptation benefits and avoid maladaptation, including by linking fish 
habitat restoration to nature‐based coastal protection solutions and ensuring climate‐resilient value chain 
infrastructure development. Investments in value chain development will include mapping, identification, 
and piloting of new economic opportunities for female workers, who currently operate on the margins 
and  in  less  remunerative  segments  of  the  fisheries  value  chains.  Technical  services  for  design  and 
supervision and works will also be financed under this component. Component 2 includes the following 
subcomponents:  

30. Subcomponent  2.1:  Infrastructure  improvements  for  capture  and  culture  fisheries  (US$96.2 
million of which IDA US$86.2 million) will focus on providing support for (i) inputs for prioritization of 
productive  infrastructure  improvements  and  (ii)  infrastructure  for  increased  productivity.  Specifically, 
under  (i),  funds  will  be  provided  for  stakeholder  consultations  and  analyses  to  identify  options  for 
improving  existing  harvest‐to‐retailer  chains  in  capture  and  culture  fisheries,  including  for  enhancing 
women’s employment and promoting investor dialogue at international and local investment forums. It 
will also design and test access‐to‐finance facility and capitalization scheme for fishers and aquaculture 
smallholders—including  a  communication  and  awareness  campaign—with  the  objective  of  deploying 
them at scale, as enabling data availability, sector management, infrastructure, and absorption capacity 
preconditions start materializing. 

                                            
20 In addition to its primary safety of life at sea functions, AIS allows vessels’ compliance to be monitored at low cost and with 
fewer staff. 
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31. Under item (ii), it will pilot infrastructure improvements, including engineering services for design 
and supervision, and construction of one industrial landing site as well as up to 16 small‐scale artisanal 
landing clusters (capture) with postharvest facilities in each of the southeast, central, and western coastal 
regions. Assistance will be provided for improving the postharvest quality and value added, including ice 
and  cold‐storage  facilities21 constructed  at different  cluster  sites  as demonstration  investments,  to  be 
further scaled up at other locations in the central and western coastal regions in BSCMFP Phase II. 

32. This  subcomponent will  further  support  aquaculture  cluster  development  and  cluster  farming 
productivity  increase,  targeting up  to 600 new clusters,  including deployment of extension agents  for 
clusters producer mobilization and technical assistance for development of business/infrastructure plans. 
Grant  funds will  be made  available  on  a  competitive  basis  for  targeted  cluster  subprojects  aiming  at 
increasing productivity and the postharvest value added of up to 200 graduating clusters. As an incentive 
for expansion of  aquaculture  cluster production,  the grant  resources will  further  target  (a)  enterprise 
improvements  and  input  shifts  to  more  disease‐resistant  and  higher‐yield  production,  as  well  as  (b) 
enabling access to basic utilities to overcome one of the major obstacles to increasing aquaculture yields 
per unit area that is, the limited availability of three‐phase electricity for pond aeration with potential rise 
in farm incomes by up to 25 percent in the short term. In parallel, it will support works for canal desilting 
and  rehabilitation  of  selected  canals  supporting  shrimp  aquaculture  in  the  southwest  coastal  belt. 
Technical assistance will be provided for consulting services for salinization mapping, hydrological survey, 
and canal rehabilitation design for scaling up these investments under Phase II, to increase survival and 
growth rates and improve the intensification of aquaculture production throughout the entire coast. 

33. Subcomponent 2.2: Value chain and food safety development (US$10.1 million of which IDA 
US$9.1  million)  will  focus  on  capacity  measures  for  increasing  the  postharvest  value  of  catch  and 
compliance with food safety standards, including adoption of good aquaculture practices that are critical 
to sustaining the value of capital  infrastructure  improvements. Project support will be provided for  (i) 
improving seafood safety and competitiveness, (ii) promoting research and innovation, and (iii) boosting 
coastal aquaculture productivity. 

34. Under item (i), technical assistance and services will be provided to bridge the regulatory capacity 
and skills gap. Funds will be provided for seafood safety needs assessment, for example, through hazard 
analysis  and  critical  control  points  for  processing plants;  training  in  food  safety  for  processing plants, 
industrial  trawlers,  and  large mechanized  boats;  a  sensitization  and  promotion  campaign  for  seafood 
safety consumer awareness; international and domestic food safety inspection training for the GOB staff; 
and support for seafood safety policy implementation, including a food safety pilot for domestic markets 
(sampling and analysis). In parallel, it will finance the introduction of a robust e‐traceability system, in line 
with current US and EU import requirements, including system design and equipment.  

35. Learning opportunities will be provided through a ‘training of trainers’ model on best practices 
for the enforcement of handling and safety regulations. The model will help train fishers, port and landing 
site  and market  operators  in  best  practices  for  fish  handling  and  food  safety.  A  longer‐term  capacity 
solution will be sought  in partnership with  the MFA and major  local universities. Training support will 
cover a range of practices and topics that are critical to maintaining postharvest quality and food safety. 

                                            
21 Chill stores hold products at 0–4oC, with fish normally stored in ice in plastic bins. Cold stores hold products at below −18oC, 
with fish normally wrapped in plastic inside cardboard cartons. Cold stores should not be used to freeze products. Blast, plate, 
or individual quick freezers should be used for this purpose. 
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36. Activities  under  item  (ii)  will  support  expanding  Bangladesh’s  marine  science  and  technology 
capacity  by  strengthening  the  GOB‐academia‐industry  interface.  It  will  support  the  preparation  of  a 
comprehensive  marine  spatial  plan  to  allow  for  scaling  up  of  mariculture  and  help  initiate  targeted 
mariculture  research  in  partnership with  the  BFRI.  It will  also  facilitate  partnerships  on  research  and 
development  through  the  National  Skills  Development  Council  and  other  capacity‐development 
institutions and universities for delivery of vocational training programs on topics such as aquaculture, 
fishing, postharvest practices, food safety and quality, marketing, environmental safeguards, and social 
and business skills of direct relevance to the long‐term development of the fisheries and aquaculture. 

37. Subcomponent 2.3: Boosting coastal aquaculture productivity  (US$29.3 million of which  IDA 
US$26.8 million) will  (i)  leverage private  sector  initiatives  to pilot  and  commercialize mariculture and 
boost export earnings from aquaculture and (ii) support strengthening of the DOF’s capacity to monitor 
and sanction biosecurity compliance. 

38. Specifically,  the subcomponent will establish a DOF‐managed challenge grant  facility with  two 
dedicated  windows  for  mariculture  (including  cage  culture)  piloting  and  commercialization  and  one 
dedicated  grant  window  for  mobilizing  private  sector  subprojects  to  address  the  poor  growth 
performance  and  disease  burden  attributable  to wild  brood  stock  currently  sold  and  used  by  a  large 
portion of the aquaculture farmers. The grant facility will  leverage private sector finance targeting the 
implementation of a discrete set of climate‐smart aquaculture investments to improve biosecurity and 
increase  productivity,  while  reducing  juvenile  fish  mortality  in  the  coastal  zone.  Private  sector 
contributions can be  in the form of  in‐kind or cash basis, with  the grant  facility manual specifying the 
details and basis of payments in the case of the latter as needed over the duration of the project. The 
mariculture windows will support applied mariculture research, technology innovation, market studies, 
and production piloting, while  the  aquaculture window will  focus on piloting  domestic mud  crab and 
finfish  hatcheries  and  on  the  commercialization  of  specific  pathogen  free  (SPF)  shrimp 
hatcheries/multiplication  facilities  enhancement,  targeting  the  introduction  of  up  to  10  new  SPF 
hatcheries in the country. The latter is also expected to enhance the employment potential for female 
workers. This pilot work in mariculture, hatchery technology, and disease control will inform adaptation 
to the ongoing sea‐level rise and salinity regimes change, for subsequent scaling up in Phase II. 

39. The subcomponent will also support the construction and equipment of a dedicated SPF brood 
stock  facility,  as  well  as  quarantine  and  food  security  laboratories  for  shrimp  and  fish  products.  In 
conjunction  with  safety  and  value  chain  enhancement  measures  under  subcomponent  2.2,  this  will 
strengthen  the  GOB’s  regulatory  and  oversight  capacity  in  the  monitoring  and  control  of  infectious 
crustacean diseases. Investments will target (a) upgrading of lab facilities for polymerase chain reaction 
and other relevant testing, (b) training of laboratory and field staff in sampling protocols and handling, (c) 
establishing  a  routine  inspection and monitoring  system,  (d)  establishing  an early warning  system  for 
disease outbreaks, and (e) establishing a functioning private hatchery certification program. 

COMPONENT 3: Community Empowerment and Livelihoods (IDA US$52.3 million) 

40. The  component  uses  a  community‐driven  development  (CDD)  approach  and  a  package  of 
investment  and  financial  support  aiming  at  strengthening  community  fisheries  management  and 
transforming livelihoods in poor fishing communities by reducing dependence on fishing. Pilot activities 
will focus on up to 450 villages and include the establishment of up to 100 model fishing villages (MFVs), 
which, if successful, will be scaled up in Phase II. A household approach will enable targeting of resources 
and  financial and  training support  for women’s and men’s asset  creation and will enhance  the coping 



 
The World Bank  
Bangladesh Sustainable Coastal and Marine Fisheries (P161568) 

 
 

  
 Page 21 of 52  

   
 

capabilities  for  disaster  mitigation.  The  establishment  of  village‐level  community  institutions  will 
especially focus on increasing women’s economic participation and involvement in decision making in the 
community, where gender gaps are particularly  strong. Participatory approaches and gender‐sensitive 
strategies  will  be  employed  throughout,  using  citizen  engagement,  consultations,  co‐management, 
women’s savings groups, and other community institutions. By providing a holistic response to a set of 
dynamic issues faced by poor, vulnerable coastal fishing communities, the project is expected to generate 
benefits for households and individual members, especially the most disadvantaged—that is, the poorest 
men and women, female‐headed households, widows, and the elderly in these communities. Women and 
children alike will benefit from the support for consumption, production, processing, and marketing of 
high‐protein content small fish. Ultimately, transformations promoted by the project will be critical not 
only to achieve poverty reduction in fishing communities but also to reduce fishing efforts and destructive 
fishing  practices  and  thereby  enable more  sustainable  fisheries management.  Activities  for  livelihood 
diversification  and/or  managed  retreat  for  improving  the  climate  resilience  of  target  coastal  fisher 
communities will be further screened to minimize climate and disaster risk, including to direct flooding, 
connectivity  disruption,  and  salinity  regime  changes  that  can  reduce  the  likelihood  of  engaging  in 
aquaculture as an alternative to fishing. Component 3 activities are structured in two subcomponents to 
be co‐implemented by the Social Development Foundation (SDF), an autonomous organization under the 
Ministry of Finance, Financial  Institutions division  in  collaboration with  the DOF. Project  funds will  be 
allocated for technical assistance and services, direct costs, savings‐and‐loans groups, and small grants to 
promote co‐management of nearshore coastal fisheries.22 

41. Subcomponent  3.1  Fishing  community  institutions  and  alternative  livelihoods  development 
(IDA  US$34.0  million)  will  support  (i)  fishing  communities  to  establish  community  institutions  and 
strengthen their capacity; (ii) community training on fisheries management, nutrition, climate and disaster 
risk reduction, and livelihood diversification; (iii) designation and development of up to 100 MFVs; and 
(iv) piloting of fisheries co‐management and community enforcement.  

42. Under  item  (i), project  funds will  support up  to 4,450  fishing  communities  in establishing and 
building  the  capacity  of  village  institutions,  including  Fishing  Village  Groups  (FVGs)  and  FVG  sub‐
committees  to  manage  the  day‐to‐day  affairs  of  the  FVG,  and  a  revolving  Institution  Development 
Window  (IDW)  loan  fund  for  fishers’  livelihoods.  Poor  communities will  benefit  from project  financial 
support for transition from capture fishing to alternative livelihoods and for practicing more sustainable 
and legal fishing. Funds will be allocated as (a) one‐time grants (OTG) to the poorest and most vulnerable 
fisher  households  to  allow  them  to  purchase  key  household  livelihood  assets  and  reduce  their 
dependence  on  outside  moneylenders;  (b)  community  savings  groups  for  fishing  households,  with 
particular attention to the establishment of women’s savings groups, to ensure that women are the direct 
recipients of  livelihood support; and (c) credit and  loan funds through the Livelihood Finance Window 
(LFW) a revolving fund to support fisher households in adopting livelihoods outside capture fishing as well 
as sustainable fishing practices using legal and nondestructive technologies. 

43. Training and development of core skills necessary for village institutions and community members 
during the transition out of fisheries will be delivered through extension agents and qualified trainers to 

                                            
22 Component 3 co‐management activities will initially focus on social mobilization of poor fishers, including training to build 
awareness of fisheries management and regulations. Once the enabling regulatory environment and an artisanal MCS system 
(Component 1) are in place, then additional co‐management activities, such as boat and gear buy‐backs can be implemented 
without the risk that owners will use the buy‐back funds to purchase more boats/gear. Completing the legal reforms to 
recognize the resource‐management rights of fishing communities early on into the project’s implementation will be critical to 
providing communities with an incentive to participate in fisheries monitoring and enforcement. 
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inform  community  members  on  a  variety  of  topics  essential  for  improving  community  fisheries, 
livelihoods, and health as well as enhancing fisheries’ resilience to climate change and natural disasters. 
Awareness‐raising  and  behavioral‐change  interventions  will  be  targeted  toward  women  to  promote 
improved dietary practices during critical stages of the life cycle, including pregnancy, breastfeeding, early 
childhood, and adolescence, when nutrition plays a formative role in health and developmental outcomes. 
These  interventions  will  aim  to  increase  the  households’  knowledge  of  nutritional  needs  and  locally 
available nutrient‐rich foods/supplements, especially for women and adolescent girls. 

44. Under  item  (iii),  funds will  be  provided  for  up  to  100  prototype MFVs  to  be  established  as  a 
foundation  for  participatory  community‐led  fisheries  co‐management.  Fisheries  Co‐Management 
Committees (FCMCs) with members from several adjacent villages will be supported to engage with the 
DOF in the preparation and implementation of fisheries co‐management plans (see Component 1). The 
committee members will prioritize the project support by completing participatory mapping of fisheries 
resources  as  an  input  for  preparation  of  the  fisheries  co‐management  plans.  In  conjunction,  the 
communities  will  identify,  procure,  build,  and  manage  the  MFV  community  infrastructure  and/or 
productive  activities  for  transformation  of  livelihoods,  to  be  financed  through  grants  drawn  from  a 
Community Infrastructure Support Window (CISW). 

45. Subcomponent 3.2 Business development and market linkages for alternative livelihoods (IDA 
US$18.3  million)  will  focus  on  (a)  providing  grant  support  to  business  development  for  livelihood 
diversification; (b) building/strengthening producer organizations in fishing communities; (c) facilitation 
of market  linkages with  producers  in  fishing  communities;  (d)  large‐scale  vocational  training;  and  (iv) 
providing opportunities for youth in fishing households to access wage employment. It will also support a 
framework for scaling up co‐management and livelihoods diversification under BSCMFP Phase II. 

46. The subcomponent will provide direct support to fisher households, and to young women and 
men, to transit out of fishing through a holistic package of business development, financial support, and 
facilitated access to job‐related training and employment resources in and outside their home villages. 
Activities will be anchored in the capacity of community institutions and will, therefore, start in year 2 or 
3 of the project. These activities aim to optimize the passive retreat out of fishing and improve the long‐
term sustainability and adaptive capacity of  fishing communities. The FVG members will benefit  from 
project  support  to  establish  producer  groups  and  acquire  skills  to  enhance  their  ability  to  obtain 
competitive  prices  for  their  inputs  and products.  The  subcomponent will  target  entrepreneurs whose 
financing  needs  exceed  the  LFW  capacity  and will  support  them  in  accessing  affordable  finance  from 
outside  financial  institutions.  Vocational  training  and  skills  development  will  be  provided  to  fisher 
households,  targeting youth  in  the FVG member households  to start  their own businesses. Vocational 
training will also be extended outside the pilot communities, reaching fishers who migrate to work on the 
semi‐industrial (artisanal) fleet. To do so, the project will enhance the partnerships with private firms and 
associations with vocational training programs and skills development/job creation initiatives.  

COMPONENT 4: Project Management and Monitoring (US$22.50 million of which IDA US$15.5 million) 

47. This component will provide funds for establishment and operation of the project management 
and  monitoring  and  evaluation  (M&E)  structure  within  the  DOF,  that  is  also  integrated  within  the 
institutional capacity assistance under Component 1. Specifically, project financing will be directed for (i) 
operation of Project Management Unit  (PMU) staff and consultants hired as experts on an as‐needed 
basis;  (ii)  retaining  a  general  consultant  to  manage  day‐to‐day  project  implementation  while 
strengthening  the  DOF’s  capacity  during  the  initial  three  years  of  the  project;  (iii)  establishment  and 
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operation of financial management (FM) and procurement management systems acceptable to the World 
Bank;  (iv)  PMU  recurrent  costs;  (v)  implementation  of  communication  plans  and  activities  related  to 
access to information; (vi) development and implementation of governance and accountability and FM 
actions and third‐party audits and implementation of the project’s Environmental and Social Management 
Framework  (ESMF);  (vii)  gender‐informed  project  implementation;  and  (h)  M&E,  stakeholder 
coordination, and special evaluation studies. 

E. Rationale for Bank Involvement and Role of Partners 

48. The economic cost of transition from current practices to sustainable fishing will be substantial 
and requires public sector support and financing to create the conditions for responsible private sector 
investments in sustainable fisheries. The rationale for World Bank financing support is anchored in the 
premise that early on in the transition from ineffectively managed, open‐access regimes to sustainable 
sector management, the public sector has a decisive role to (i) improve the governance and management 
of  the  marine  and  coastal  fishing  industry  and  resources  through  a  transparent,  participatory,  and 
evidence based process and (ii) improve conditions for responsible private sector actors to take part in 
the seafood value chain and related industries in ways that contribute to a successful blue economy with 
increased economic and social benefits that are also gender inclusive. 

49. The World Bank has a strong comparative advantage in financing the proposed program. From 
the 1980s to the early 2000s, the World Bank’s programmatic support enabled Bangladesh to become a 
leading global aquaculture and inland fisheries producer. The wealth of knowledge and critical  lessons 
from that work—both positive and negative—has informed the BSCMFP development and will guide its 
implementation. Moreover,  in the last decade the World Bank has emerged as a  leading development 
agency  to  implement  large‐scale  fisheries sector wide transformation programs that  link  technological 
innovation,  improved  economic  performance,  and  community  livelihoods  to  sustainable  fisheries 
management reforms. For example, under the West Africa Regional Fisheries Program (WARFP), which 
focuses on fisheries with a structure like the one in Bangladesh, the World Bank’s support has helped stem 
rampant IUU industrial fishing from an estimated 30–40 percent of all catch to a near halt, in conjunction 
with advancing critical sector reforms. The BSCMFP has also been directly informed by and benefited from 
the World Bank’s unique partnership with leading global technology providers to pilot new satellite‐based 
MCS systems for semi‐industrial and artisanal fishing vessels that improve safety at sea, while enabling 
comprehensive coastal fisheries management. Similarly, in partnership with GEF, FAO, and UNDP, among 
others, the World Bank is leading the development of new investment industry guidelines for sustainable 
fisheries  and  is  working  with  the  Bay  of  Bengal  Inter‐Governmental  Organization  (BOB‐IGO)  to  pilot 
business models for such investments in the region. 

50. The BSCMFP Phase I preparation has been carried out in close collaboration with the FAO, BOB‐
IGO, UNIDO, and the EU delegation to Bangladesh, as well as bi‐lateral partners such as USAID and USDA. 
Moreover, the project is directly building upon and leverages past and ongoing development support by 
the FAO (subcomponent 1.1) and the Islamic Development Bank (subcomponents 1.1 and 1.2), as well as 
USDA  (subcomponent  2.2)  and  USAID  (subcomponent  3.2).  Moving  into  implementation  phase,  it  is 
expected that these and other partners will continue playing an active role and will contribute to achieving 
the project’s objectives, including in terms of Bangladesh’s productive engagement in regional integration 
platforms, such as the BOB‐IGO and the Indian Ocean Tuna Commission (IOTC). In partnership with the 
FAO, IOTC, BOB‐IGO, and others, the BSCMFP will further support the GOB in undertaking the reforms 
needed to meet the requirements of relevant international conventions. 
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F. Lessons Learned and Reflected in the Project Design 

51. The  BSCMFP  design  reflects  key  lessons  learned—including  on  effective  approaches  to  co‐
management and alternative livelihoods to support small‐scale fishers—from fisheries projects such as 
the WARFP‐A1  in  Cabo  Verde,  Liberia,  Senegal,  and  Sierra  Leone  as well  as  other  global  experiences 
supporting  transformation  from  unregulated  to  sustainably  managed  fisheries.  Co‐management  of 
fisheries has shown a strong potential for regulating fishing effort but also requires significant legal and 
institutional  reforms  and  capacity  building  to  introduce  and  sustain  good  practice  harvesting,  local 
surveillance, and conservation and stock enhancement measures. In turn, any infrastructure interventions 
to enhance postharvest handling and increase profits will require effective rules and oversight to reduce 
the risks of overexploitation. 

52. The design of Component 3 combines lessons learned from CDD, support to alternative income‐
generating activities (AIGAs), and community‐based fisheries co‐management globally and in Bangladesh. 
It is influenced by demonstrated approaches developed by the SDF under the Social Investment Program 
Project (SIPP I and II) and Nuton Jibon Livelihood Improvement Project, WorldFish and the DOF under the 
Enhanced  Coastal  Fisheries  (EcoFish)  Project,  FAO/UNDP/DOF  under  the  Empowering  Coastal  Fishing 
Communities  through  Livelihood  Security  (ECFC)  Project,  and  the  previous  DOF  projects  supporting 
community‐based inland fisheries co‐management and AIGAs. 

53. Taking  a  step  further,  BSCMFP  Phase  I  is  adapting  the  successful  SDF  CDD  model  with  the 
experience from the EcoFish Project, ECFC Project, and two decades of co‐management of inland fisheries 
in  Bangladesh.  Linking  social  mobilization,  livelihoods  development  support,  and  regulatory  reforms 
establishing community fishery rights will enable the project to pilot at scale co‐management of coastal 
fisheries in Bangladesh, to be further expanded by BSCMFP Phase II. 

III. IMPLEMENTATION ARRANGEMENTS 

A. Institutional and Implementation Arrangements 

54. The implementation of BSCMFP Phase I is designed to address the complexity of the project by 
tapping into the DOF’s technical expertise and in partnership with other organizations. The DOF will be 
the  implementation agency for the project and will house the PMU responsible for day‐to‐day project 
implementation. Based on the recommendations of the project’s fiduciary assessments, and mindful of 
DOF’s lack of recent experience managing World Bank project financing, the DOF will further engage the 
services of a project management consultancy for the first three years of the project, to both support the 
PMU  core  project management  and  fiduciary  functions  and  provide  on‐the‐job  training  and  capacity 
building to the DOF/PMU staff. 

55.  At  the  GOB  interagency  level,  the  project  implementation  oversight will  be  carried  out  by  a 
Project Steering Committee  (PSC), established by an Order of  the Minister, MOFL, and chaired by  the 
Secretary of Recipient’s Ministry of Fisheries and Livestock. The PSC will provide overall policy guidance 
and will facilitate inter‐ministerial coordination and collaboration on the sector reform agenda supported 
by this project. 

56. The DOF will also form a Technical Implementation Group, consisting of the DOF technical staff 
from respective line departments (marine fisheries department, aquaculture department, and so on) to 
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provide technical advice to the project on an as‐needed basis. The overall goal of establishing a Technical 
Implementation  Group  is  to  ensure  technical  quality  and  consistency  of  approaches  and  knowledge 
exchange and address the capacity and staff constraints in the DOF, especially in coastal districts where 
most technical staff are inland fisheries and aquaculture specialists. As necessary, the PMU will engage 
internationally recognized specialists with extensive experience in marine fisheries. 

57. The DOF will house PMU, with functions and resources satisfactory to the World Bank and with 
staff in adequate numbers and with qualifications, experience and terms of reference satisfactory to the 
World Bank. The PMU will be: (a) headed by one full‐time Project director and comprising three full‐time 
deputy  project  directors  and  having  adequate  numbers  of  financial  management  and  procurement 
specialists; (b) supported by three satellite offices in Chittagong, Khulna and Barisal, each headed at the 
deputy project director level with staff in adequate numbers and with qualifications, experience and terms 
of reference satisfactory to the World Bank. These positions will be financed by the GOB and located in 
the PMU and satellite offices. The satellite offices in Chittagong, Khulna, and Barisal will be led by regional 
DPD with responsibility for implementation of the project activities in the respective geographic areas. 
The  PMU  will  hire  specialized  international  and  domestic  expertise  on  technical  issues  as  needed. 
Competitive  grants  for  value  chain  research  and  commercial  investments  on  Small  and  Medium 
Enterprises (SMEs) under Component 2 will be managed by a grant manager based on approved grant 
operational guidelines. The grant manager will be supported by one grant officer in each of the satellite 
offices. 

58. The  DOF’s  substantial  experience  with  citizen  engagement  will  be  employed  to  facilitate 
stakeholder outreach. Due to the highly technical nature of the marine capture fisheries sector reform, 
the DOF is establishing a ‘Citizens Engagement Forum (an open house)’ and a process to support citizen 
engagement  and  participation  on matters  related  to  the  project.  The  platform will  employ  a  formal 
process for organizing consultations presided by the director general twice a year. The consultations will 
be organized in various locations under the logistical support of the PMU. The Citizens Engagement Forum 
will be established by the minister to facilitate citizen engagement and inform governance and technical 
issues and will include representatives from government, private sector, academia, and civil society. 

59. The  PMU  will  operate  based  on  a  Project  Operations  Manual  (POM)  and  a  Grants  Manual  
approved by  the World Bank. The POM will be updated as necessary during midterm  implementation 
review. It will  include an indicative implementation plan guiding the sequence of project activities and 
investments, with a level of detail to ensure that there are no capacity bottlenecks. The POM will include 
details  on  institutional  and  implementation  responsibilities,  technical  aspects  of  all  components  and 
activities,  implementation  guidance  related  to  measuring  results,  M&E,  financing  and  FM  aspects, 
supervision and reporting provisions, applicable procurement rules and plans, and access to information 
and  governance  provisions  related  to  the  project.  Documents  related  to  environmental  and  social 
safeguards and legal agreements will be annexed to the POM. 

60. Project Components 1 and 2 will be implemented directly by the DOF through the PMU, using the 
agreed implementation provisions of the POM. Component 3 will be implemented with the support of the 
SDF  (an  autonomous  organization  specialized  in  CDD  projects)  as  a  co‐implementing  agency.  A 
Memorandum  of  Understanding  (MOU)  between  the  DOF  and  SDF  will  establish  the  project 
implementation responsibilities. Execution modalities will be detailed in a Manual of Operations (adopted 
by the DOF and SDF for Component 3. The MOU will be approved by the MOF and MOFL and will also 
include  provisions  for  involvement  of  local  community‐based  organizations  and  NGOs.  The  SDF may 
further  engage  local  NGOs  and/or  community‐based  organizations  with  experience  in  participatory 
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education, community development activities, and grassroots awareness building to ensure that project 
interventions are deployed and accepted by a large group of stakeholders. 

61. The POM will build on existing manuals, such as the ones used for the Social Investment Program 
Project/Nuton  Jibon  Livelihood  Improvement  Project,  to  ensure  accountability,  transparency,  and 
alignment with oversight responsibilities. Operational aspects to be covered include organization of work, 
coordination  and  oversight,  eligibility  criteria  for  financing  alternative  livelihood  activities,  fiduciary 
responsibilities,  reporting  requirements,  financing modalities,  flow  of  funds,  audit  arrangements,  and 
screening for social and environmental impacts. The POM will also provide the standard terms and legal 
templates  of  financing  agreements with  the  project’s  beneficiaries  for  core  types  of  CDD  support  for 
alternative livelihoods (e.g., community grants and loans) for all types of eligible livelihood activities. 

62. The DOF will prepare and present progress reports, including procurement and FM, to the PSC 
every six months. A mid‐term project implementation report in year 3 will be prepared by the DOF, at the 
request of  the World Bank,  to  take stock of  implementation progress, gaps, and  results based on  the 
agreed results monitoring framework. The midterm review will advise on readiness for the second phase 
of  the  program  and  include  proposals  for  immediate  and/or  longer‐term  remedy  of  issues  (including 
modifications of the focus of the second phase), as needed. The DOF will carry out a functional review to 
identify and address the areas where building adequate administrative and technical capacity of the DOF 
staff is required, both at central and district levels, to enable effective management and enforcement. 

B. Results Monitoring and Evaluation Arrangements 

63. The  PMU  will  use  a  results‐based  management  approach  to  alien  implementation  with  the 
achievement  of  the  project’s  expected  outcomes.  Results monitoring will  be  carried  out  to  focus  on 
assessing the progress as mentioned by PDO and intermediate indicators, and as inputs to determine the 
outlook of meeting desired project outcomes over the project life. Indicators and respective performance 
targets will be  included  in the Annual Work Plan and Budget, which  is  the key planning document  for 
project progress monitoring. It will serve as the instrument for identifying and integrating management 
priorities for implementation, forecasting procurement requirements, and facilitating the mobilization of 
technical inputs, staff, and resources when needed. It will act as an iterative management tool to control 
costs and assess achievements.  In terms of assessing the longer‐term outcomes (impacts) and to address 
the challenge posed by lacking baseline stock and catch data, the project will adapt the use of Fisheries 
Performance Indicators.23 The project will be building the necessary technical capacity  in the DOF and 
among Bangladesh’s academic institutions for the broader application of Fisheries Performance Indicators 
in the country’s fisheries management.  

64. Key elements of the project Monitoring and Evaluation (M&E) system are included in the POM as 
follows: (a) an M&E manual describing the PDO and indicators, reporting responsibilities and structure, 
staffing, capacity‐building plan, budget, and M&E‐related activities with timeframe and budget; (b) annual 
M&E plans;  (c) WB  reporting  requirements:  semi‐annual updates on progress of each  indicator  in  the 
project RF; (d) explanation of baseline, mid‐term and completion targets; (e) outline of annual and semi‐
annual  reports  to be submitted to WB  ;  (f)  risk assessment and exit  strategy; and    (g)  list of  thematic 
studies if needed to fill in data gaps. To this end, the PMU will hire dedicated M&E Unit staff responsible 
for: (a) activity and process monitoring; (b) process monitoring; (c) participatory monitoring to generate 

                                            
23 Anderson, J., et.al. 2015. The Fishery Performance Indicators: A Management Tool for Triple Bottom Line Outcomes. World 
Bank Report # 102488.  
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feedback by stakeholders and beneficiaries on a range of activity‐related topics; (d) outcome monitoring; 
and  (e)  impact  monitoring.  The  capacity  for  project M&E  will  be  fully  integrated  in  the  institutional 
capacity‐building assistance. Project results will be monitored semi‐annually with inputs from DOF and 
validated based on agreed data sources and methodology. World Bank implementation support missions 
will be carried out twice a year to collect and review relevant information for assessing progress on interim 
targets and to agree on corrective measures. 

C. Sustainability 

65. As  is  the  case  with  other  fishery  sector  reform  efforts,  this  operation  faces  significant 
sustainability challenges. The BSCMFP’s sustainability rests on its programmatic approach providing the 
time and continuity of engagement necessary  to bring needed sector  reforms and related community 
livelihood diversification processes to a successful conclusion. It will depend on, first, getting the policies 
and  incentives  right  and,  second,  on  the  project  delivery mechanism  to  engage  fishing  communities 
through, among others, awareness building,  skills development,  and access  to  finance and alternative 
livelihood opportunities. While activities are tailored to the needs of local communities, operationally they 
are  tied  to  a  set  of  policy  and  regulatory  reforms  that  will  ultimately  determine  the  economic  and 
environmental outcomes of Phase I and the scaling‐up of effective activities in Phase II. Such a phased 
approach will minimize the risks associated with the transition to a sustainable blue economy. Ultimately, 
however,  the  extent  to  which  the  BSCMFP’s  achievements  will  be  sustained  depends  on  the  GOB’s 
commitment to implement the reform and institutional measures in a timely and decisive manner.  

IV. PROJECT APPRAISAL SUMMARY 

A. Technical, Economic and Financial Analysis (if applicable) 

(i) Technical Analysis 

66. The BSCMFP  is  a  two‐phase  SOP  stimulating  sectoral  reforms  and  institutional  strengthening, 
supported by critical investments for enabling wider community participation in co‐management and the 
gradual advancement of good practices and reduced fishing pressure. These goals require a sustained 
effort  and  significant  resources.  The  choice  of  instruments  for  longer‐term  support  allows  time  for 
building  the  capacity  of  governments  to  drive  the  reforms  and  of  communities  to  respond  to  new 
incentives  for  behavioral  change.  International  examples  also  point  to  the  importance  of  sequencing 
investments  in postharvest value‐added  improvements with  the establishment of an effective harvest 
management system and MCS to further increase accountability, transparency, and good governance in 
the sector and ensure that the increased sector value does not lead to overfishing or elite capture.24 The 
choice of SOP for this investment operation is based on these considerations. 

67. BSCMFP Phase I focuses on bringing fisheries policies, regulations, and management capacity up 
to  a  level  needed  to  enable  stock  recovery  and  opening  the  space  for  responsible  private  sector 
investments. Following stagnated catch volumes and a near 50 percent collapse of the industrial fisheries 
catch  rate  between  2000  and  2010,  the  successful  recovery  of  the Hilsa  stock  has  demonstrated  the 
commitment of the GOB to address the depletion of fisheries stock and enhance its social and economic 
benefits  through  a  sequence  of  policy,  regulatory,  and  management  improvements  and  public 

                                            
24Turkewitz, J. 2015. G20 ACWG Note: Addressing Corruption in Forests and Fisheries. Unpublished draft.  
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investments. The project  supports  fisheries governance and management systems,  infrastructure, and 
other value chain investments aimed at increasing the sector’s productivity. 

68. Project investments are sequenced in such a way as to address the challenges to private sector 
participation while at the same time stimulating ‘sustainability’ improvements across the value chain of 
both the capture fisheries and coastal aquaculture.  Infrastructure support, where justified, will solidify 
the results of the governance reforms supported by the project. Targeted infrastructure will be designed 
to  be  commensurate  with  the  scale  and  pace  of  the  reforms  to  avoid  incentivizing  expansion  of 
unsustainable  fishing.  Significant  part  of  the  investments  will  be  directed  toward  enhancing  the 
institutional  and  policy  environment  for  sustainable  marine  and  coastal  fisheries  management  by 
supporting the capacity of government fisheries and research institutions. 

69. Sector governance will be strengthened through wider citizen engagement in policy formulation 
and management of common resources. In turn, this will improve the sector’s sustainability and lead to 
generation of significant economic value and benefits and poverty reduction. The transition from Phase I 
to Phase II will be assessed based on the achievement of selected project indicators that will determine 
the readiness for scaling up of sector investments. 

70. The  effect  of  such  measures  will  take  time,  which  justifies  longer‐term  investment  plans  in 
conjunction with  institutional  and management  improvements.  Postharvest  handling  of  catches,  both 
onboard fishing boats and on shore, can reverse the current negative trends in the quantity and quality 
of  products.25  These  measures  along  the  value  chain  could  reduce  spoilage  and  increase  both  the 
nutritional and market value of catches. Building capacity to address the many challenges that the sector 
faces  can  reduce  public  and  private  losses,  augment  the  sector’s  economic  value,  and make  it more 
attractive to private investment. 

71. A WorldFish (2016) analysis estimates that improved coastal and marine fisheries management 
can generate up to a million jobs, including for women as processors and producers, and increase incomes 
for about 270,000 fishers. Priority aquaculture investment needs include rehabilitation of degraded water 
supply  systems and expansion of pathogen‐free hatchery  capacity and brood  stock availability.  In  the 
coastal sector, investment is needed to scale up contract‐grower schemes and expand producers’ training 
in quality assurance and application of the international hazard analysis and critical control points system, 
as  well  as  in  environmental management.  Shrimp  production,  which  is  the  sector’s  strongest  export 
revenue  generation  driver,  faces  structural  challenges  that  severely  undermine  the  sector’s 
environmental outcomes,26 productivity, and economic growth potential. 

72. At a global level, there is growing interest among investors in sustainable food systems, although 
the  examples  of  commercial  private  capital  contributing  to  sustainable  fisheries  remain  few  and  far 
between. The BSCMFP design benefits from the international experience and recent WBG research on the 
challenges that keep return‐seeking investors from participating in sustainable fisheries (i) lack of fishery 
data,  (ii)  ineffective  fisheries  management,  (iii)  unreliable  infrastructure  systems,  and  (iv)  paucity  of 
investment‐ready  enterprises,  and  the  need  for  targeted  public‐sector  support  for  addressing  these 
challenges. 

                                            
25 World Bank. 2017. Developing Impact Investment Opportunities for Return‐Seeking Capital in Sustainable Marine Capture 
Fisheries. 
26 FAO. National Aquaculture Sector Overview: Bangladesh. At 
http://www.fao.org/fishery/countrysector/naso_bangladesh/en#tcN700C5. 
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(ii) Economic Analysis 

73. The  economic  analysis  is  based  on  analysis  of  individual  project  components.  Due  to  data 
constraints,  quantitative  analysis  with  summary  efficiency  measures,  net  present  value  (NPV),  and 
economic internal rate of return (EIRR) was undertaken only for Components 2 and 3 for a 20‐year period 
and  using  a  discount  rate  of  10  percent,  while  a  detailed  qualitative  analysis  was  carried  out  for 
Component 1. The results are summarized as follows: 

(a) Component  1.  The  business‐as‐usual  scenario  is  one  of  an  unmanaged  resource  with 
extensive  overcapitalization,  continuously  declining  CPUE,  and  unsustainable  levels  of 
fishing, especially of high‐value demersal fish, as indicated by several existing studies. The 
main benefit of  this component will be establishment of key building blocks  for effective 
fisheries  management  by  the  Government,  including  data  for  key  commercial  stocks, 
stronger  policies,  legal  and  regulatory  framework,  management  plans,  enhanced 
registration system for fishers and boats, and an effective MCS system. In the medium and 
long run, these elements, along with those supported under Component 3 and together with 
Phase II activities, are expected to result in reduced overfishing, increased CPUE, improved 
quality and marketability, and higher overall catch value due to the reestablishment of high‐
value demersal fish stocks. 

(b) Component  2.  NPV  of  US$58.71  million  and  EIRR  of  21.71  percent.  The  main  expected 
benefits  are  increased  incomes  to  producers  and  the  economy,  resulting  from  reduced 
postharvest  losses  in  capture  and  culture  fisheries;  increased  aquaculture  productivity 
through  increased  survival  and  growth  rates;  and  improved  food  safety  compliance  in 
capture and culture product handling and processing, which, in the case of aquaculture, will 
ensure maintenance of Bangladesh’s direct access to lucrative EU markets. The followings 
were estimated: (i) the annual increase in the gross value added from the current US$1.25 
billion  of  the  marine  capture  fisheries  subsector  due  to  project  activities  and  (ii)  total 
incremental net benefits to aquaculture farmers in select 600 clusters with 4,500 ha, which 
will benefit from availability of freshwater due to canal dredging, availability of better quality 
seed, and improved food safety and quality services along the value chain. 

(c) Component 3. NPV of US $17.13 million and EIRR of 19.35 percent. Targeting 450 fishing 
villages, the expected main benefits of this component include transformation of livelihoods 
away  from subsistence  fishing and  improved  fisheries management by communities. The 
following were estimated:  (i)  increased household  incomes through AIGAs funded by  the 
community‐managed revolving funds in 450 fishing villages and complemented by support 
to producer organizations and facilitation of market links in 100 MFVs and (ii) incomes from 
wage employment outside the capture fisheries of youth and fishers trained by the project 
in 450 pilot villages. 

74. Overall, the analysis shows that the project is economically viable based on the quantified benefits 
of Component 2 and Component 3 alone, resulting in a project‐wide EIRR of 12.10 percent, even though 
at this time it is not possible to quantify the Component 1 benefits (which are expected to be positive). 
Thus, experiences from other World Bank operations, such as from the WARFP, financing similar fisheries 
and similar sector reform measures as those envisioned under Component 1, have demonstrated that 
such investments can generate significant economic benefits. At the country level, WARFP support has 
achieved close to 68 percent increase in stock and 25 percent increase in economic performance, with a 
further 27 percent increase expected under its second phase. 
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B. Fiduciary 

(i) Financial Management 

75. An FM capacity assessment of  the DOF,  the  lead  implementing agency, as well as of  the SDF, 
responsible for implementing Component 3, was completed following World Bank’s standard guidelines. 
The assessment took stock of the strengths and weaknesses of the two agencies in terms of their capacity 
in rendering necessary FM services, which will be required for effective implementation of the project. 
Based on the assessment, the associated FM risk is determined as ‘Substantial’. 

76. FM arrangements. The following FM arrangements will be  in place:  (aa  financial management 
specialist (FMS) and one accounts officer will be recruited, with terms of reference (TOR) agreed with the 
World Bank. Due to the absence of a DOF FM unit with appropriate staffing, the FMS recruitment is crucial. 
Both the DOF and SDF should get the FMS on board by project effectiveness; (b) a POM will be prepared 
outlining all relevant FM policies and procedures to implement the project; (c) a Designated Account (DA) 
in the form of Convertible Taka Account will be opened with a nationalized commercial bank acceptable 
to IDA to receive and disburse funds for implementation of the relevant components of the project; (d) 
all expenditures related to the relevant components/expenditure categories will be recorded at the DOF; 
(e) an off‐the‐shelf accounting software will be installed to ensure accuracy and integrity in accounts; (f) 
an annual external audit will be carried out by the Comptroller and Auditor General (CAG) of Bangladesh, 
through its Foreign Aided Project Audit Directorate (FAPAD), and the report will be submitted to the World 
Bank within six months after the close of each financial year; (g) a set of interim unaudited financial reports 
(IUFRs) will be prepared and submitted to the World Bank within 45 days after the close of each calendar 
quarter for reporting expenditures pertaining to relevant components; (h) following determination of a 
ceiling,  disbursement will  be made  on  an  advance  and  replenishment  basis,  based  on  submission  of 
statements of expenditure (SOEs). The World Bank will review the FM performance, as and when deemed 
fit, to determine eligibility to convert from SOE‐based disbursement modality to that of IUFRs. 

77. For  Component  3,  the  following  arrangements will  be  in  place  in  the  SDF:  (a)  an  FMS will  be 
recruited, with TOR agreed with the World Bank; (b) a DA in the form of CONTASA will be opened with a 
nationalized commercial bank acceptable to IDA to receive and disburse funds; (c) a set of IUFRs will be 
prepared and submitted to the World Bank within 45 days after the close of each calendar quarter for 
reporting, documentation, and seeking advance based on a six‐month forecast of fund requirements. 

78. Planning and budgeting. A budget, with detailed breakdowns for each fiscal year related to each 
component and cost category, will be prepared for the entire duration of the project. The annual work 
plan and the Procurement Plan of the project will be used to prepare annual budgets comprising source 
of funding and planned application of funds. A full‐time budget planning officer will be seconded to the 
PMU and paid by the GOB.  

79. Accounting and reporting. The country system, as outlined in the Project Accounting Manual of 
the Ministry of Finance, will be complied with in the discharge of accounting and reporting functions. Both 
the DOF and SDF will be required to maintain mandatory books of accounts and prepare quarterly and 
yearly financial statements. 

80. Internal control. Proper internal control ensures effective maintenance of book of accounts and 
accounting  records,  safeguarding  of  assets  of  the  project,  and  their  optimum  usage.  A  POM will  be 
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prepared outlining the financial rules and procedures to be followed with respect to all project‐related 
activities as well as project‐specific controls. 

81. Internal  and  External  audits.  An  external  professional  auditing  firm,  recruited  by  the  project 
based on a TOR agreed with the World Bank, will carry out internal audits of the project. The internal audit 
will be conducted at least twice during the lifetime of the project, one year after project effectiveness and 
one year before credit closing. With respect to external audit, there are no pending audit reports under 
either  of  the  implementing  agencies.  The  Office  of  the  Comptroller  and  Auditor  General  (OCAG)  is 
acceptable to IDA as the independent external auditor for the DOF part. The FAPAD under the OCAG will 
conduct audit of the annual financial statements within six months from the end of each fiscal year. The 
project director is entrusted with the responsibility to conduct regular audit follow‐up, arrange bipartite 
meetings with the FAPAD to resolve audit observations, and take necessary remedial actions, if needed. 
For the SDF, the annual entity audit report is acceptable to IDA. The following audit reports that would be 
monitored by the World Bank Project Risk Management. 

External Audit Reports 

Implementing Agency  Audit Type  Auditor  Deadline 

DOF  Project Financial Statement  CAG  December 31 

SDF  Entity Audit Report  Private auditor  December 31 

82. Disbursement. Two DAs, one to be operated by the DOF and the other by the SDF, in the form of 
CONTASA, will be opened to receive IDA disbursement. The SDF DA will require concurrence from the 
DOF,  in  the  form  of  joint  signatory  arrangement,  for  requesting  funds  and  for  documentation  of 
expenditures. For the DOF, the disbursement will be based on SOEs. The authorized limit for the DA and 
the minimum application size for direct payment will be agreed with the loan department of World Bank 
and  will  be  reflected  in  the  Disbursement  and  Financial  Information  Letter  (DFIL).  For  the  SDF, 
disbursement will be based on IUFRs, with six months forecast for fund requirement. 

83. Counterpart contribution. The GOB will provide US$41.60 million as counterpart contribution, 
which  is expected  to  finance on a parallel basis  (i)  small  infrastructure works under Component 2;  (ii) 
project  operations  cost,  such  as  transportation  and  fuel;  and  (iii)  staff  support,  including  both  staff 
deputation to the project and hiring of DOF staff to fill in vacant functions related to the project’s activities, 
such as stock assessment scientists or fishing inspectors. The estimated taxes are expected to be below 
15 percent. 

84. Flow of IDA funds. An MOU between the DOF and SDF would govern the activities to be carried 
out by the SDF and funds will flow to the SDF DA to implement the agreed‐upon activities. The MOU will 
outline the modality to be adopted by the SDF for downstream transfer of funds up to the community 
level. There will be reporting of expenditures to the DOF and SDF for all activities covered under sub‐
grants,  before  reporting  to  IDA  by  the DOF  and  SDF.  The  project  director  of  the DOF  and,  in  his/her 
absence,  the  deputy, will  be  the  authorized  person  for  operating  the DA‐DOF  to  implement  relevant 
components of the project. The PMU will be responsible for making all payments against the invoices/bills 
received  from  the  cost  centers,  based  on  approved work  plans.  Separate  operating  accounts  will  be 
maintained at the level of divisional deputy director offices at Khulna, Barisal, and Chittagong, to ensure 
smooth project implementation. The three regional offices will have dedicated accountants who will work 
as  an  extended  arm  of  the  PMU  and  will  review  and  verify  invoices/bills  received  from  respective 
jurisdictions for payment from the DA. Advances based on three months’ requirement can be transferred 
to  the  three  operational  accounts  for  day‐to‐day  operational  expenses  and  are  then  expected  to  be 
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accounted for within three months. The regional offices will send monthly SOE in an agreed format to the 
PMU for the advances made. A monthly reconciliation should be done between the DA and operational 
accounts to ensure accuracy of the closing balance. 

85. Eligibility  of  expenditures.  No  allowance  shall  be  handed  out  as  cash  payment  to 
trainees/participants and  trainers/resource speakers  in  training, knowledge transfer, or other capacity 
building activities (including workshops, seminars, and others).  Instead, all such allowances (except for 
sit‐in allowances, which are not eligible for IDA financing) should be paid via the banking system and at 
the official rates of the GOB at the time of the event. An attendance register for all local training must be 
maintained by the project and made available for future audit. 

(ii) Procurement 

86. Applicable  procurement  framework.  Procurement  under  the  project  will  be  carried  out  in 
accordance  with  the  World  Bank  Procurement  Regulations  for  IPF  Borrowers,  July  2016,  revised 
November  2017  and  August  2018,  and  the  provisions  of  the  Project  Procurement  Strategy  for 
Development (PPSD) and the procurement plan that may be updated from time to time with the World 
Bank’s approval. The DOF will be the overall implementing agency and all the procurement will be done 
centrally at the DOF PMU. The SDF will work in partnership with the DOF to mobilize communities and 
transform  livelihoods  of  fishermen  using  a  CDD  approach.  They will  have  limited  goods  and  services 
contracts at the headquarters level.  

87. Procurement capacity and risks. A detailed procurement capacity assessment has been carried 
out  for  the  DOF  and  SDF.  The  assessment  indicates  ‘Substantial’  risk  in  procurement  operations  and 
contract management. The main risk drivers are associated with the capacity constraint of the DOF  in 
terms  of  identifying  irregular  bidding  practices  undertaken  by  the  bidders  and  delays  in  performing 
procurement contract management of related activities. 

88. Managing  procurement  risks.  To minimize  the  procurement‐related  risks,  several mitigations 
measures are being taken, including: (i) Development and use of a PPSD by the DOF and SDF (acceptable 
to  the World  Bank)  that  consider  the  volume  of  items  to  be  procured,  prevailing market  conditions, 
activity‐level  risks,  and  so  on.  The  PPSD  has  been  prepared,  outlining  the  appropriate  procurement 
strategy, together with an initial Procurement Plan for each of the DOF‐ and SDF‐implemented project 
components; (ii) Use of the Systematic Tracking of Exchanges in Procurement (STEP) system to prepare 
and manage  the  Procurement  Plan  and  all  procurement  transactions  and  of  National  e‐Government 
Procurement (e‐GP);  (iii) Training of project officials,  including evaluation committee members, on the 
World  Bank  Procurement  Regulations,  country  procurement  laws,  STEP,  and  other  aspects  of 
procurement;  (iv)  Formation  of  bid/proposal  evaluation  committees  (acceptable  to  the World  Bank) 
having the necessary expertise depending on the type of contract and with the mandatory membership 
of  a  procurement  consultant;  (v)  Appointment  of  experienced  procurement  consultants  (with  TOR 
acceptable to the World Bank) for the entire project period for the DOF and a short period for the SDF; 
(vi)  Use  of  the  World  Bank’s  standard  procurement  documents  and  standard/model  procurement 
documents  satisfactory  to  the  World  Bank;  (vii)  Carrying  out  of  annual  Integrated  fiduciary 
reviews/procurement post reviews of a sample of contracts selected depending on the associated risks; 
and (viii) Other due diligence measures. 

89. Special  measures  for  internationally  advertised  contracts.  International  procurement  and 
technical  consultants  will  be  engaged  for  bid/proposal  evaluation  for  the  high‐value  international 
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contracts. In addition, provision will be kept for engaging a probity assurance provider in case best and 
final offer or negotiation is applied.  

90. Procurement Plan. It will include estimated costs, procurement methods, contract arrangements, 
prior  review  requirements,  and  processing  timeframe,  among  other  relevant  information.  The 
Procurement  Plan  and  its  revisions  will  need  the  World  Bank’s  review  and  approval.  A  General 
Procurement Notice will be published on the World Bank’s website and the UNDB online once the project 
is approved. 

C. Safeguards 

(i) Environmental Safeguards 

91. The World Bank environmental safeguard polices triggered by the project include Environment 
Assessment (OP/BP 4.01), Natural Habitats (OP/BP 4.04), and Pest Management (OP/BP 4.09). BSCMFP 
Phase I is classified as Category B, since some of the potential project impacts, while potentially significant, 
are expected to be spatially limited, site specific, and largely mitigatable and reversible. Specifically, the 
project will support multiple small‐scale infrastructure investments, the cumulative impact of which may 
be significant. As the locations of these investments will be defined during project implementation, the 
project has developed a detailed ESMF that was disclosed on February 12, 2018. Full Environmental and 
Social  Impact  Assessments  (ESIAs)  will  be  carried  out  in  accordance  with  OP  4.01  for  activities  with 
potentially significant impacts, following the ESIA activity guidelines included in the ESMF.  

92. The DOF, as lead implementing agency, has limited capacity to address environmental safeguards 
provisions during preparation and implementation, necessitating capacity‐building activities to address 
this gap. Specific implementation requirements and capacity‐building measures are outlined in the ESMF. 

(ii) Social Safeguards 

93. The  World  Bank  social  safeguards  policies  triggered  by  the  project  include  Involuntary 
Resettlement (OP/BP 4.12) and Indigenous Peoples (OP/BP 4.10), as outlined in the project’s ESMF. In the 
absence of sufficient information on the location of project activities, a Resettlement Policy Framework 
(RPF)  and  a  Small  Ethnic  Community  Development  Framework  have  been  prepared  to  meet  the 
requirements of OP/BP 4.12 and OP/BP 4.10, respectively, following a preliminary social assessment of 
the project. These frameworks will guide the DOF and SDF in social screening, social impact assessment, 
and  the  preparation  of  site/activity‐specific  Resettlement  Plans  and/or  small  ethnic  communities’ 
development plans acceptable to the World Bank. Public consultations and information disclosure were 
held  during  the  social  assessment  and  preparation  of  the  frameworks.  The  DOF  has  also  designed  a 
grievance  redress mechanism  for managing  project‐related  grievances  and  suggestions  and  proposed 
institutional arrangements for social safeguards management and M&E. 

94. Citizen engagement. The project explicitly seeks to support engagement of people deriving their 
livelihood from fisheries. Engagement of target beneficiaries aligns to and supports the project’s approach 
to demand‐side social accountability. Through consultative processes, engagement in local‐level planning, 
co‐management,  and  feedback mechanisms,  the  approach  to  reorient  the  sector’s  performance  from 
‘volume to value’ and sustainable management of  fisheries will be elaborated and adjusted. Feedback 
mechanisms  will  be  developed  to  ensure  transparency,  accountability,  and  learning  as  well  as  a 
continuous  dialogue  with  target  beneficiaries  and  other  stakeholders.  The  specific  elements  of  the 
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framework  for  citizen  engagement  include  (a)  support  for  engagement  of  local  communities  in  the 
targeted  coastal  districts  and  development  of  planning  approaches;  (b)  support  for  community 
engagement in determining local investment priorities; (c) support for a feedback mechanism from target 
beneficiaries; (d) support to build the capacity at local and national structures for engagement with target 
beneficiaries to address concerns and issues raised as well as to reflect these in the revisions of the FMPs 
and relevant legislation and to inform fishery policies and approach to co‐management; and (e) specific 
third‐party  monitoring  of  project  activities  that  will  be  supported  three  times  during  project 
implementation (in the first year, at mid‐term, and at completion) to ensure transparency and feedback 
on these activities.  It  includes a sample‐based perception survey administered by a third party and an 
engagement forum with the target beneficiaries. The protocol and mechanisms for elements of this citizen 
engagement framework will be detailed in the POM. The quality of its implementation and progress will 
be monitored both at local and national levels through supervision and dialogue. 

(iii) Grievance Redress Mechanisms 

95. Communities and individuals who believe that they are adversely affected by a World Bank (WB) 
supported project may submit complaints to existing project‐level grievance redress mechanisms or the 
WB’s Grievance Redress Service (GRS). The GRS ensures that complaints received are promptly reviewed 
in order to address project‐related concerns. Project affected communities and individuals may submit 
their complaint to the WB’s independent Inspection Panel, which determines whether harm occurred, or 
could  occur,  as  a  result  of WB  non‐compliance with  its  policies  and  procedures.  Complaints may  be 
submitted at any time after concerns have been brought directly to the World Bank's attention, and Bank 
Management has been given opportunity to respond. For information on how to submit complaints to 
the  World  Bank’s  corporate  Grievance  Redress  Service  (GRS),  please  visit 
http://www.worldbank.org/en/projects‐operations/products‐and‐services/grievance‐redress‐service. 
For  information  on  how  to  submit  complaints  to  the  World  Bank  Inspection  Panel,  please  visit 
http://www.inspectionpanel.org. 

V. KEY RISKS 

96. The  overall  project  risk  is  Substantial.  The  level  of  risk  reflects  the  challenges  of  sector 
governance reform in the context of possible  interference by vested interests and limited institutional 
capacity. The main risks are discussed in the following paragraphs. 

97. Political and governance (rated High). Reforms to introduce sustainable stock management may 
be perceived as a threat to vested interests, which could resist change and affect decisions at all levels of 
government. Recent in‐depth political economy studies27 of the fisheries subsectors in Bangladesh have 
identified a  complex dependency  system  that places artisanal  fishers and aquaculture  smallholders  in 
perpetual  servitude  to  well‐connected  middlemen  investors,  which  in  turn  fuels  overfishing  and  de‐
incentivizes  postharvest  value  addition.  Improving  access  to  finance  is  the most  effective measure  in 
addressing this sector distortion in the longer term. As this depends first on introducing well‐functioning 
fisheries  management,  a  Governance,  Anti‐Corruption,  and  Conflict  Filter  screening  has  identified  a 
number of additional risk‐mitigating measures, such as the use of consultative and transparent processes 
to increase the adoption of sustainable fishing practices and improve the control of fisheries; maintaining 
of  strong  stakeholder  engagement  in  the  design  and  implementation  of  reform  processes;  and 

                                            
27 Ibid 12. Also in “The Political Economy of Community‐Based Fisheries in Bangladesh”, M. H. Khan. 2015. At 
‘http://eprints.soas.ac.uk/id/eprint/19619. 
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identification  of  alternatives  and  compensation  of  potential  losers.  The  considerable  potential  for 
governance risks in the allocation of access rights to coastal fisheries will be addressed through equally 
substantial  attention  to  institutionalizing  robust  transparency,  grievance  redress,  and  accountability 
mechanisms  in  the management of marine  captured  fisheries. The project’s  focus on  introducing and 
scaling up community co‐management of coastal fisheries will further contribute to this end.  

98. Governance and accountability risks are further related to the expected equipment acquisitions 
and  multiple  small‐scale  infrastructure  investments  under  this  project.  These  risks  will  be  mitigated 
through transparent procurement, significant strengthening of the DOF/MOFL procurement capacity, and 
third‐party monitoring. Recognizing the inherent high governance risks associated with fisheries reform 
operations, project implementation will continue to support in‐depth governance analysis and associated 
capacity building. 

99. Sector  strategies and policies  (rated Substantial). The historical  lack of  attention  to  captured 
marine fisheries has resulted in weak sector governance and major capacity constraints. In practice, there 
have been little or no tangible inputs into fisheries management or establishment of a sound MCS regime. 
Similarly, the shortage of qualified staff at the district level contributes to lack of enforcement. The main 
BSCMFP Phase I focus will be on supporting sector governance reforms geared toward improved fisheries 
(co‐)management  and  accountability  and  providing  at‐scale  technical  assistance  to  build  up  the  DOF 
capacity to implement and sustain these reforms. 

100. Technical design  (rated Substantial). There  is substantial  likelihood that  factors related to  the 
technical  design  of  the  project may  adversely  affect  the  achievement  of  the  PDO.  This  is  due  to  the 
complexity  of  the  project  and  the  implementation  environment.  The  project  has  three  technical 
components, including one following a CDD implementation approach, each with a significant number of 
interdependent interventions and at scale that requires multi‐step clearance processes involving multiple 
GOB  agencies.  Such  operational‐level  dependence  on  a  high  level  of  interagency  coordination  and 
collaboration,  including  among  agencies  with  competing  priorities,  presents  a  core  technical  design 
challenge.  To  address  this,  substantial  upstream  stakeholder  engagement  work  was  carried.  Project 
management arrangements have been similarly  strengthened,  including with provisions  for additional 
dedicated senior staff, to ensure effective and uninterrupted interagency processes. 

101. Institutional  capacity  for  implementation and sustainability  (rated High).  There are very  few 
marine fisheries experts in either GOB or research agencies, resulting in a weak initial delivery capacity, 
particularly  given  the  complexity  of  the  multi‐species  fisheries  under  their  jurisdiction.  The  limited 
institutional capacity also increases the risk that the reforms developed and introduced in BSCMFP Phase 
I  might  not  be  fully  implemented.  The  project  is  addressing  this  risk  by  prioritizing  and  adequately 
resourcing comprehensive institutional capacity building for delivery of fisheries management reforms as 
a precondition for downstream investment. 

102. Fiduciary (rated Substantial). The main risk drivers are associated with the implementing agency’s 
procurement  and  FM  capacity  constraints.  The  DOF  will  employ  the  services  of  a  qualified  project 
management  consulting  company  to  support  overall  project  implementation  and  reporting  functions 
during the first three years of the project while strengthening its  in‐house capacity. The project  is also 
providing significant training opportunities for responsible DOF and MOFL officials at all levels. 

103. Stakeholders  (rated  High).  Evidence  from  fisheries  sector  reforms  elsewhere  indicates  that 
resistance to these reforms can be strong, both from public fisheries institutions and private sector actors, 
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including fishing communities. This is especially the case when reforms seek to delegate user rights and 
fisheries management responsibilities to fishing communities. At the district level, the lack of sufficient 
qualified staff  to oversee the operation of  fisheries management systems reduces the DOF’s ability  to 
resist vested  interests  in  the sector. Likewise, artisanal vessel  registration  is unlikely  to be maintained 
without strong buy‐in from the fishing communities. To mitigate these risks, the project is (a) investing in 
a robust sensitization campaign reaching out to community civil and religious leaders; (b) incorporating 
proactive,  gender‐sensitive  citizen  engagement  throughout  its  design  and  implementation;  and  (c) 
carrying out a detailed institutional capacity assessment to inform project capacity‐building activities for 
both the DOF and local communities. 

104. Other: Climate and disaster risk (rated High). Given the project’s focus on coastal ecosystems 
and  communities,  preliminary  climate  and disaster  risk  screening  indicates high exposure  to,  and  risk 
from,  weather‐related  natural  disasters.  A  recent  World  Bank  analysis  of  the  potential  impacts  of 
increased riverine salinity in the southwest coastal region of Bangladesh concluded that the fish species 
in these areas will face adverse impacts on their reproductive cycle, reproductive capacity, spawning area, 
feeding,  breeding,  and  longitudinal  migration.  Projected  climate  change  may  significantly  affect  the 
project’s  objectives  and  sustainability  in  the  longer  term  by  adversely  affecting  the  productivity  and 
distribution of marine and coastal fisheries. To mitigate these risks, the project’s preparation has already 
initiated basic capacity‐building efforts  (to be scaled up during  implementation) and identified specific 
investments  for  additional  climate  screening  to  maximize  adaptation  benefits—for  example,  by 
supporting the diversification of coastal communities’ livelihoods, integrating mariculture development 
and fish habitat rehabilitation activities with nature‐based coastal protection solutions, and supporting 
climate‐resilient value chain infrastructure development. 

 . 
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VI. RESULTS FRAMEWORK AND MONITORING 
     

Results Framework 
 
 
Project Development Objectives(s) 

The Series of projects development Objective is to increase coastal and marine fisheries’ contribution to the economy, poverty reduction, and environmental 
stability. 
The proposed PDO of the first project under the series (Phase 1) is to improve management of coastal and marine fisheries and aquaculture. 
 

RESULT_FRAME_TBL_PDO                   

PDO Indicators by Objectives / Outcomes  DLI  CRI 
Unit of 
Measure 

Baseline  Intermediate Targets 
End 
Target 

          1  2  3  4   

Improve management of targeted coastal belt capture and culture fisheries 

Issuance of industrial fishing licenses in line with precautionary principle        Yes/No  N   N  Y   Y  Y  Y 

Share of vessels with installed and functioning vessel monitoring and communication 
safety equipment 

 Industrial Fleet 

 Artisanal mechanised and motorised fleet 

 

   

   

   

 

 

Percentage 

 

0 

0 

 0 

 0 

 0 

 0 

 100 

 5 

 100 

 15 

100 

25 

Share of landed catch and aquaculture production in targeted coastal and marine 
fisheries in safe handling according to defined criteria 

      Percentage  0   0   3   10   15  20 

Improve fishing communities’ access to alternative livelihoods activities 

Targeted Households with access to project‐promoted livelihood activities outside of 
capture fisheries 

 Of which female 

 
   

   
Number 

0  0  0  15,000  40,000  60,000 

0   0   0   5,000    10,000  20,000 
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Intermediate Results Indicators by Components  DLI  CRI 
Unit of 
Measure 

Baseline  Intermediate Targets 
End 
Target 

          1  2  3  4   

Enabling Activities for Sustainable Fisheries Investments and Growth 

Fisheries Management Plans (FMPs) prepared according to defined criteria        Text   0   1    1    2    2   3  

Institutional and enforcement capacity of Department of Fisheries        Text   0   0  1    2    4   5  

Artisanal vessels with valid registration and licenses        Number  1,565   1,565   2,000   5,000    10,000   15,000 

Share of industrial fishing vessels with on‐board observers        Percentage   0  0  0  30.00   50.00   70.00 

Key fishereis managment data on Bangladesh marine and coastal fisheries publicly 
accessible 

      Yes/No   N   N   Y   Y   Y   Y 

Fisheries management plans implemented        Number   0   0   0   1    1    1  

Improving Infrastructure and Production Practices 

Aquaculture farmers with access to productivity boosting packages        Number  1,000.00   3,000   6,000   9,000   11,000  12,000  

Landing sites with basic services supported under the project        Number  0   0   1    4    10   15  

Awareness campaigns on sanitary conditions and quality of seafood products conducted        Number  0   1    4    6    8   10  

Share of annual aquaculture seeds production that is disease resistant        Percentage   1    1    1    5    8   10  

Community Empowerment and Livelihoods 

Share of villages with a functioning fisheries co‐management committee        Percentage  0  0   5   10   15   20  

Targeted fisher households benefiting from improved community basic infrastructure        Percentage  0  0   10   20   40   60  

Participants who complete vocational/skills development training in employment        Number  0  0  700  2,600  6,500  10,000  

 Of which Female        Number  0  0   200    600    1,500  2,000  
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Monitoring & Evaluation Plan: PDO Indicators 

 

Indicator Name  Issuance of industrial fishing licenses in line with precautionary principle 

Definition/Description 

The indicator captures improved management of fisheries through control of access. Licensing of industrial vessels is a management 
intervention that regulates the fishing capacity (volume and days) and delineates the fishing area(s) and will exclude industrial vessels 
from fishing in areas with artisanal fishing. The licensing process is supported by strengthening enforcement and the VMS.  

The total fishing capacity of the licensed industrial fleet (excluding tuna vessels) should not exceed the baseline, that is, the total annual 
fishing capacity for industrial vessels as of calendar year 2017. Once a precautionary FMP becomes available, the fishing capacity of the 
licensed industrial fleet and level of fishing effort should follow recommendations from the FMP.  

The marine and coastal capture fisheries fleet lists 243 industrial trawlers. 

Frequency  Annual 

Data Source  GOB documents promulgating rules and procedure for issuance of fishing licenses; GOB records of issued fishing licenses  

Methodology for Data Collection  Review of procedure for issuance of fishing licenses and annual account of licensed fishing capacity and fishing area 

Responsibility for Data Collection  PMU M&E function 
  

Indicator Name  Share of vessels with installed and functioning vessel monitoring and distress communication equipment 

Definition/Description 

The satellite VMS (for industrial fishing vessels) and the satellite Automatic Identification System (SAT AIS‐B), Global System for Mobile 
communication (GSM), or equivalent (for smaller size vessels) make it possible to identify and track seafaring vessels, that is,the maritime 
equivalent of air traffic control. The radio‐based communications system transmits the course and speed as well as identification and 
position information to other vessels and shore stations. SAT‐VMS installation needs to be a mandatory requirement for industrial fishing 
vessels to combat illegal, unreported, and unregulated fishing and ensure sustainable fisheries management.  

Women's savings and loans groups (SLGs) created        Number  0   50    300    450    450   450  

 Female beneficiaries receiving financial and technical support to establish micro‐
enterprises 

      Number  0  0   200    500    800   900  

Share of targeted beneficiaries that express satisfaction with project interventions        Percentage  0  0   20    45    55   60  
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The installation of the SAT‐AIS or equivalent is a major step in improving safety of life at sea for artisanal fishermen by enabling more 
effective search and rescue. In conjunction with the registration of the artisanal fleet, it enables implementation of the FMPs through 
improved catch and fishing effort monitoring. It also contributes to avoidance of conflicts with the industrial fleet in the nearshore zones.  

The indicator is disagregated by fleets, with separate targetrs for the industrial fishing fleet and for the artisanal mechanized and 
mororized fleet .  

A 2018 baseline of a total of 33,356 motorized artisanal vessels is calculated based on the DOF’s fishers ID register and vessel databases. 

Frequency  Annual 

Data Source 
The DOF’s fishers ID register and fishing vessel databases, logbooks of the various enforcement activities, monthly reports of MCS; 
standard reports from vessel registry, and randomized spot checks of artisanal vessels 

Methodology for Data Collection 
Calculation using the DOF’s fishers ID register and fishing vessel databases, review of vessel logbooks and monthly reports of MCS, and 
randomized spot checks of artisanal vessels 

Responsibility for Data Collection  PMU M&E function 
      

Indicator Name  Share of landed catch and aquaculture production in targeted coastal belt fisheries in safe handling according to defined criteria 

Definition/Description 

The indicator measures the behavior change dimension of improved fisheries management with respect to improved handling of landed 
catch and aquaculture production. The criteria include handling, water, storage, and transport that are 

 (a) safe (in terms of methods, exposure to sun, and availability of basic equipment and utilities) and (b) hygienic (exposure to pollutants, 
dirty environment, and sewage). 

Frequency  Annual 

Data Source 
Sector statistics of annual landed catch and aquaculture production, project and activity records on estimated annual catch at project‐
supported landing sites and storage facilities, and biannual survey of fish handling in targeted coastal areas 

Methodology for Data Collection  Review and calculation 

Responsibility for Data Collection  PMU M&E function 
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Indicator Name  Targeted households with access to project‐promoted livelihood activities outside of capture fisheries 

Definition/Description 

The indicator is disaggregated by sex and measures the number of targeted households where one or more household member(s) has(ve) 
access to project‐supported activities that provide for alternative livelihood/employment opportunities to those related to capture 
fisheries. It identifies approaches and opportunities to eventually enable fishers to move out of capture fisheries and thus reduce fishing 
pressure on fish resources while improving livelihoods. The indicator captures targeted support to women and girls to narrow identified 
gender gaps in project areas, including the establishment of village‐level women's savings groups, provision of financial and technical 
support to support female‐led microenterprises, and skills development to enable youth transition to productive employment outside 
fishing.  

Age group definition for monitoring purposes:  

Youth: From 16 to 29 years 

Adult: Above 30 years 

Frequency  Annual 

Data Source  Household survey carried out at the selected village by the SDF and sample‐based perception survey by third party 

Methodology for Data Collection  Review and calculation 

Responsibility for Data Collection  SDF PMU M&E function 
   
 

Monitoring & Evaluation Plan: Intermediate Results Indicators 
 

Indicator Name  Fisheries Management Plans (FMPs) prepared according to defined criteria 

Definition/Description 

The indicator relates to PDO indicators 1 and 2. The project will support preparation of an overall national FMP that covers all the 
fisheries, including the industrial and artisanal segments. The plan will be updated annually.  

At baseline, there is no available overall national FMP. Defined criteria are (a) engagement with all stakeholders (participatory); (b) 
soundness (integration of scientific recommendation of application of the precautionary principle); and (c) transparency (publication of 
consultations, scientific recommendations, and the plan). The score is calculated by assigning one point for each of the following FMP 
preparation process qualifiers: 1 = participatory process; 1 = transparency; 1 = integration of scientific recommendations. Maximum 
attainable score is 3. Respectively, 0 = FMP preparation process that is not participatory, not transparent, and not based on scientific 
recommendations. 

Frequency  Annual 
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Data Source  FMP and supporting documents, including technical analysis documents and minutes and proceedings of the FMP preparation 

Methodology for Data Collection 
Review, analysis, and scoring of the FMP preparation process based on supporting documents, technical analysis documents, minutes and 
proceedings 

Responsibility for Data Collection  PMU M&E function 
  

Indicator Name  Institutional and enforcement capacity of Department of Fisheries 

Definition/Description 

This indicator is related to PDO indicators 1, 2, and 3. The capacity assessment score is calculated by assigning one point for each 
qualifier: 1 = fisheries and aquaculture policies updated; 1 = legal framework aligned with international convention and guidelines (by‐
laws, normative text); 1 = training plan on enforcement capacity completed; 1 = restructuring of Department of Fisheries according to 
functional and organizational review initiated; 1 = preference to women in new hires; 1 = DOF senior technical and management staff 
(assistant director level and above) knowledgeable of and trained to screen for climate and disaster risk (CDR). Maximum attainable score 
is 6. 

Frequency  Annual 

Data Source  MOFL and DOF documentation, institutional assessment (institutional and functional review) 

Methodology for Data Collection  Institutional assessment (institutional and functional review), training records, and evaluation 

Responsibility for Data Collection  PMU M&E function 
  

Indicator Name  Artisanal vessels with valid registration and licenses 

Definition/Description  The indicator relates to PDO indicator 2. 

Frequency  Annual 

Data Source  MMD and DOF registers of artisanal vessels, spot checks, review of MCS and vessel logbooks 

Methodology for Data Collection  Review and calculation, review and count of DOF register of artisanal vessels, review of spot check data and logbooks 

Responsibility for Data Collection  PMU M&E function 
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Indicator Name  Share of industrial fishing vessels with on‐board observers 

Definition/Description  The indicator relates to PDO indicator 1. 

Frequency  Annual 

Data Source  Vessel logbooks and observer reports, spot checks, MCS records 

Methodology for Data Collection  Review of MCS records, vessel logbooks, and observer reports; review of spot check data and logbooks 

Responsibility for Data Collection  PMU M&E Function 
  

Indicator Name  Key fisheries managment data on Bangladesh marine and coastal fisheries publicly accessible 

Definition/Description 

The indicator relates to PDO indicators 1 and 2. Key (minimum) data to be made publicly available on a regular basis: 

 List of valid fishing licenses from all segments (monthly) 

 Fees from licenses (every trimester) 

 List of infractions in artisanal and coastal segments (annually) 

 List of infractions in industrial segment (monthly) 

 Proceeds from fines from infractions in industrial segment (biannually) 

 Catch by industrial fleet (monthly) 

 Landing in Bangladesh by industrial vessels (monthly) 

 Landing by artisanal vessels (three‐monthly) 

  List of grievances received by the DOF (three‐monthly) and related DOF’s response 

Frequency  Annual 

Data Source  DOF website(s), fishing licenses, documentation on the process of allocation of fishing licenses 

Methodology for Data Collection  Direct observations, review of the DOF website(s), review of licensing documentation 

Responsibility for Data Collection  PMU M&E function 
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Indicator Name  Fisheries management plans implemented 

Definition/Description 
This indicator relates to PDO indicator 1 and IR indicator 1.1. Once a precautionary FMP becomes available (IR indicator 1.1), its 
implementation is defined as follows: the sum of fishing capacity of all the licensed industrial fleet (excluding the tuna fisheries) should 
follow recommendations from the FMP. 

Frequency  Annual 

Data Source 
FMP recommendations, list of licensed industrial fishing vessels and related capacity calculated in gross registered tonnage, the DOF 
website 

Methodology for Data Collection  Vessel registration data review and analysis 

Responsibility for Data Collection  PMU M&E function 
  

Indicator Name  Aquaculture farmers with access to productivity boosting packages 

Definition/Description 

The indicator counts the proportion of targeted aquaculture farmers that receive productivity boosting packages.  

Productivity boosting packages are identified to include SPF seeds, SPF‐compatible feed, three‐phase electricity, and/or improved pond 
water supply. 

Frequency  Annual 

Data Source  Project and activity records, aquaculture statistics, estimate of production of targeted farms with disease control 

Methodology for Data Collection  Documentation review and analysis 

Responsibility for Data Collection  PMU M&E function 
  

Indicator Name  Landing sites with basic services supported under the project 

Definition/Description 

The indicator relates to PDO indicator 3. The project will rehabilitate and build landing facilities to reduce postharvest loss and improve 
quality assurance. 
Basic services include 

 Availability of ice and chilling,  

 Well drainage facilities, 

 Fish landing sites focusing landing for small‐scale fisheries, and 



 
The World Bank  
Bangladesh Sustainable Coastal and Marine Fisheries (P161568) 

 
 

  
 Page 45 of 52  

   
 

 Traders own motorized fish transportation boats wherein they carry ice and collect catches from the fishermen operating in 
rivers and estuaries. 

Frequency  Annual 

Data Source  Technical inspection reports upon completion of works 

Methodology for Data Collection  Field visits and documentation review and analysis 

Responsibility for Data Collection  PMU M&E function 
  

Indicator Name  Awareness campaigns on sanitary conditions and quality of seafood products conducted 

Definition/Description 
The indicator relates to PDO indicator 3. The indicator measures number of project‐supported awareness campaigns about the sanitary 
conditions of seafood harvesting and processing in Bangladesh and quality of seafood products in the domestic market that target 
seafood harvesters, processors, and/or consumers. 

Frequency  Annual 

Data Source  Documentation on awareness campaign design and execution 

Methodology for Data Collection  Document review, random interview sample of campaign recipients 

Responsibility for Data Collection  PMU M&E function 
  

Indicator Name  Share of annual aquaculture seeds production that is disease resistant 

Definition/Description 
This indicator relates to PDO indicator 3 specifically for aquaculture development. The indicator focuses on a key determinant for shrimp 
aquaculture productivity and loss reduction. In the Bangladesh context, if also offers a proxy measure for reducing destructive pressures 
on juvenile fish from the harvest of wild shrimp seeds. 

Frequency  Annual 

Data Source  Project and activity records; sample‐based field survey 

Methodology for Data Collection  Document review and random field sampling 

Responsibility for Data Collection  PMU M&E function 
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Indicator Name  Share of villages with a functioning fisheries co‐management committee 

Definition/Description 
This indicator relates to PDO indicator 4. A fisheries co‐management committee is a committee with members engaged in the fisheries 
sector in the targeted village committed to manage fisheries in a sustainable manner. A functioning committee is a committee that meets 
as planned with at least 50% of the members. 

Frequency  Annual 

Data Source  SDF semiannual implementation reports, and institutional assessment (functional and process review) 

Methodology for Data Collection  Document review, field observations, structure beneficiary survey and institutional assessment 

Responsibility for Data Collection  PMU M&E function 
  

Indicator Name  Targeted fisher households benefiting from improved community basic infrastructure 

Definition/Description 
This indicator relates to PDO indicator 4. Basic infrastructure is defined as, including access roads and/or electricity and/or tube wells 
and/or culverts.  

Frequency  Annual 

Data Source  SDF semiannual implementation reports, community‐ and household‐level monitoring 

Methodology for Data Collection  Document review, community‐ and household‐level field monitoring 

Responsibility for Data Collection  SDF PMU M&E function 
  

Indicator Name  Participants who complete vocational/skills development training in employment 

Definition/Description 

This indicator relates to PDO indicator 4. The indicator is disaggregated by sex and serves to provide a proxy for the number of jobs that 
the project facilitates through vocational training and partnerships. Employment is defined as informal or formal paid work for at least 2 
months per period of 12 months. 

Age group definition for monitoring purposes:  

Youth: From 16 to 29 years 

Adult: Above 30 years 

Frequency  Annual 
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Data Source  MIS and SDF semiannual progress report, beneficiary surveys 

Methodology for Data Collection  Document review, periodic random sample surveys of Component 3 beneficiaries 

Responsibility for Data Collection  SDF PMU M&E function 
    

Indicator Name  Women's savings and loans groups (SLGs) created 

Definition/Description 

The indicator relates to PDO indicator 4. It intends to capture enabling conditions generated with proejct support for narrowing gender 
gaps at the community level. 

Its sub‐indicator measures the number of female beneficiaries receiving financial and technical support to establish microenterprises.  

This sub‐indicator counts the total number of female beneficiaries who receive grants or loans, training, and other technical support by 
the project for income‐generating activities, including self‐employment, home‐based businesses, and microenterprises. 

Frequency  Annual 

Data Source  SDF progress reports 

Methodology for Data Collection  Review and calculation 

Responsibility for Data Collection  SDF PMU M&E function 
    

Indicator Name  Share of targeted beneficiaries that express satisfaction with project interventions 

Definition/Description 

This indicator relates to PDO indicator 4. The indicator is disaggregated by sex and measures the satisfaction with the totality of project 
interventions captures demand‐side social accountability and serves as citizen engagement (corporate requirement). Focus in the  
perception survey will be on governance, co‐management, and livelihoods aspects. The indicator is linked to a feedback loop (see also the 
project's social safeguards section). Rating will be at a scale from 1 to 6 as follows: 1. Highly Satisfied; 2. Satisfied; 3. Moderately Satisfied; 
4. Moderately Unsatisfied; 5. Unsatisfied; 6. Highly Unsatisfied; Ratings of 1, 2, and 3. will be considered to indicate ‘Satisfaction’ for the 
purposes of monitoring this indicator. 

Frequency  Annually 

Data Source  Random project beneficiary perception survey 

Methodology for Data Collection  Random project beneficiary perception survey 

Responsibility for Data Collection  DOF/PMU and SDF M&E function 
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ANNEX 1: Implementation Arrangements and Support Plan 

 
COUNTRY: Bangladesh  

Bangladesh Sustainable Coastal and Marine Fisheries 
 

Strategy and Approach  

1. The World Bank’s Implementation Support Plan (ISP) for BSCMFP Phase I lays out the approach 
to be followed to help the project implementation agencies achieve the expected project results, based 
on the project’s nature and risk profile. The ISP identifies specific actions to (a) better manage key risks 
identified in the Systematic Operations Risk‐Rating Tool, (b) support DOF institutional development, and 
(c) ensure compliance with the IDA Financing and Project Agreements signed between the GOB and the 
World Bank.  

2. Key ISP elements include (a) establishing a task team with appropriate skill mix required to carry 
out the project due diligence and provide technical advice to the client; (b) ensuring availability and timely 
inputs of qualified staff within the World Bank (including consultants as needed), by managing work load 
of each TT member; (c) ensuring quality and on‐time technical and fiduciary reviews, including through 
field  visits  and  assessments  of  physical  progress,  to  enable  scheduled  payments  to 
contractors/consultants,  and  disbursement  schedules;  (d)  undertaking  actions  needed  to monitor  the 
implementation  of mitigation measures  identified  through  the  risk  assessment  process;  (e)  providing 
inputs  needed  for  regular  monitoring  and  assessment  of  project  performance  and  results;  and  (f) 
organizing communication with project stakeholders and providing inputs for effective interaction with 
project beneficiaries. 

3. Implementation support will combine periodic supervision with timely technical assistance and 
policy advice as necessary. The ISP provides for (a)  joint DOF‐World Bank reviews,  including field visits 
every six months;  (b)  regular communication and  interim technical discussions  including spot visits by 
World Bank and DOF staff; (c) a third‐party technical and project management support to the DOF/PMU; 
(d) monitoring and reporting on BSCMFP implementation progress and achievement of results; (e) a third‐
party impact evaluation; (f) annual internal and external financial audits and FM reporting; (g) periodic 
procurement  post‐reviews,  and  (h)  written  communication  with  the  DOF  and  other  institutional 
stakeholders on implementation assessment and performance results, including on the necessary actions 
to ensure timely resolution of bottlenecks.  

4. World Bank team skill mix. The World Bank will put in place a TT comprising a diverse skill mix 
from  various  Global  Practices,  including  consultants.  Skill  sets  required  for  effective  implementation 
support  include, among others, project management, natural resources management, marine fisheries 
and  mariculture,  aquaculture,  community  development,  private  sector  finance,  M&E,  structural  port 
engineer,  procurement,  FM,  IT  system  specialist,  big  data/open  contracting,  communications,  citizen 
engagement, environment, legal, and social. The World Bank team will monitor and advise the DOF on 
the skills sets and qualification necessary for effective project implementation. 

5. Project management  consultant. Recognizing  the  DOF’s  lack  of  recent  experience managing 
major  development  assistance  programs,  a  dedicated  project  management  consulting  firm  will  be 
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retained for the first three years of the project duration. Augmenting the World Bank’s implementation 
support, this general consultant will provide overall project management and technical assistance to the 
DOF, with a focus on timely execution of the agreed project Procurement Plan. In parallel, the consultant 
will be responsible for building the DOF project management and fiduciary capacity to effectively carry 
out the implementation functions for the full BSCMFP duration.  

6. Support to critical implementation support milestones. The World Bank task team will support 
the DOF and provide inputs for the project launch during the first three months after project effectiveness. 
Project  launch  is  a  major  forum  where  project  agencies  and  stakeholders  will  discuss  Project 
Implementation Plans (PIPs) scheduled, roles and responsibilities of agencies, and other important details 
that will shape the first 18 months of project  implementation. The midterm review will be carried out 
jointly during year 3 of the project with inputs from the DOF, the SDF, and the World Bank. It will be a 
stocktaking exercise for which the DOF will lead the preparation of a comprehensive report on the project‐
wide progress, technical issues, and assessment of capacity of implementing agencies, determine needs 
for training, evaluate interim results, and propose actions to address bottlenecks. At this time the World 
Bank task team will assess the project progress and agreed actions to determine the timing for launching 
the BSCMFP Phase  II. The World Bank task team will support the DOF and SDF  in organizing a project 
completion workshop three month before project closure to present the project results.  It  is expected 
that the DOF will present the analysis and results of the project beneficiaries survey conducted during the 
last implementation year. 

7. Six‐monthly joint review missions. The DOF, the SDF, and the World Bank task team will jointly 
conduct BSCMFP implementation reviews every six months following project effectiveness. These reviews 
would initially focus on key start‐up and capacity‐building activities to facilitate and accelerate early stages 
of  BSCMFP  implementation.  The  DOF/PMU  would  prepare  and  submit  to  the  World  Bank  an 
Implementation Progress Report in an agreed format at least 15 days before the start of each joint review. 
During the joint review, the DOF and the World Bank TT would (a) review BSCMFP progress in the context 
of the PIP and associated Procurement Plan; (b) identify key issues affecting project performance (both 
positive  and  negative);  and  (c)  agree  on  any  actions  as  needed  to  sustain  and/or  accelerate  project 
implementation. Documentation of  the  joint  review consists of  an Aide Memoire—which  summarizes 
items (a) to(c)—and a Management Letter from the World Bank to the DOF.  

8. In addition to the joint review missions, to ensure smooth implementation, the World Bank task 
team would follow a problem‐solving approach and meet periodically (monthly) with the DOF/PMU and 
SDF to monitor and assess the implementation progress, identify issues and measures to address them, 
and set up an action plan. The World Bank TT would include the World Bank Task Team Leaders (TTLs) 
and varies specialists, including FM, procurement, M&E, environmental and Social Safeguards, and core 
technical  experts  (both World  Bank  staff  and  consultants),  as  identified  over  the  course  of  BSCMFP 
implementation. World Bank task team composition would vary based on the requirements of each joint 
review.  

Implementation Support Plan 

9. The World Bank task team is based in Washington, DC, the United States, and Dhaka, Bangladesh. 
During the joint reviews and any interim reviews, detailed inputs from the task team would consist of the 
following: 
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(a) Technical  inputs.  These would be provided  to  the DOF/PMU,  SDF,  and  those divisions/field‐
based DOF/PMU offices visited during  the  reviews  to  facilitate BSCMFP  implementation. The 
World  Bank  TT would maintain  regular  phone  and  e‐mail  contact with  the  DOF  to  facilitate 
ongoing workflow, such as (i) review of TOR, (ii) prior review of procurement, (iii) identification 
and deployment of international expertise under the BSCMFP, and (iv) other review and advice 
as may be required. The DOF would review and update the Project Implementation Manual as 
needed  during  project  implementation  and  submit  these  updates  to  the World  Bank  TT  for 
review and agreement.  

(b) Fiduciary  inputs.  The  task  team  would  support  the  DOF/PMU  through  training  and  other 
capacity‐building needs with respect to FM and procurement. Procurement and FM compliance 
would be part of the joint reviews described earlier. The World Bank TT would also ensure any 
timely support required by the DOF to meet the agreed fiduciary requirements, as given in the 
Financing Agreement.  

(c) Procurement. The Procurement Plan will be updated as required and will be the basis of the 
World Bank’s procurement supervision plan. The World Bank’s electronic procurement planning 
and monitoring system (STEP) will be used to prepare and regular update and get ‘no objection’ 
of  the Procurement Plans of  this  project.  Respective PMU  staff will  receive  training on  STEP 
organized by the World Bank, during its use in the project. 

(d) Safeguards.  The  task  team would monitor  environmental  and  social  safeguards  compliance 
during the joint reviews and provide technical assistance to DOF specialists as needed.  

10. A summary of  the  identified  implementation  support needs  is provided  in Table 1. A detailed 
matrix with time‐bound actions for effectiveness and start‐up is included in the draft POM. 

Table 1.  World Bank TT’s Estimated Implementation Support Budget/Staff Effort Requirements 

Time  Focus of Borrower’s Actions  Skills Needed 
Resource 
Estimate 

Source 

First 12 months   Technical and operational 
support 

 Project effectiveness 
 Project launch and 
mobilization of 
implementing arrangements 

 Operationalizing PMU 
systems; 

 Staffing; hiring PM 
consultant 

 Identifying technical and 
capacity issues 

 Technical support 
 Developing TORs 
 Opening accounts 
developing technical 

 TTL and co‐TTL 
 M&E specialist 

 Coastal aquaculture 
specialist 

 Value chain specialist 
 Marine fisheries 
management expert 

 Fisheries co‐management 
expert 

 Institutional development 
and change management 
specialist 

 Port engineer 
 Fisheries finance specialist  
 Capacity development 
and education specialist 

 US$290,000 
 16 SWs (TCIB) 

 BB 
 FAO 
TCIB 
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Time  Focus of Borrower’s Actions  Skills Needed 
Resource 
Estimate 

Source 

packages 

 Initial payments for 
consulting services 

 Launching capacity and 
training activities  

 Food safety specialist 
 Grant management 
specialist 

 Legal specialist 
 Communications 
specialist 

 Administrative support 

 Fiduciary training and 
supervision 

 Launching procurement  

 Carrying out procurement 
evaluations 

 Signing contracts for services 
and construction 

 FM specialist 

 Procurement specialist 

 6 SWs 

 10 SWs 

 

 Implementing and 
monitoring safeguards 
activities 

 Social development 
specialist 

 Environmental specialist 

 6 SWs 

 4 SWs 

Annually, 
thereafter, for 
12–60 months 

 Technical and operational 
support  

 Developing technical 
packages; 

 Capacity building and M&E 
launched 

 Midterm review 

 Execute technical packages 
and contracts;  

 Technical supervision of 
construction/small works  

 Completing capacity‐building 
activities (year 4); 

 Implementing and 
monitoring safeguards 
activities 

 Payments execution 

 Carrying out annual audits; 
M&E and reports 

 Beneficiary survey (year 5) 
project completion 
workshop (year 5) 

 Implementing citizen 
engagement and 
communication plans 

 TTL and co‐TTL 
 M&E specialist 

 Costal aquaculture 
specialist 

 Value chain specialist 
 Marine fisheries 
management expert 

 Institutional development 
and change management 
specialist 

 Port engineer  
 Fisheries finance specialist  
 Capacity development 
and education specialist 

 Food safety specialist 
 Grant window 
management specialist 

 Legal specialist 
 Communications 
specialist 

 Administrative support 

 US$230,000 
per year 

 12 SWs per 
year (TCIB) 

 BB 
 FAO 
TCIB 

 Fiduciary monitoring and 
reporting  

 Carrying out procurement 
evaluations 

 FM specialist 

 Procurement specialist 

 4 SWs per 
year 

 10 SWs per 
year 
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Time  Focus of Borrower’s Actions  Skills Needed 
Resource 
Estimate 

Source 

 Signing contracts for services 
and construction (completed 
in Year 4)  

 Executing payments 

 Implementing and 
monitoring safeguards 
activities 

 Social development 
specialist 

 Environmental specialist 

 5 SWs per 
year 

 6 SWs per 
year 

Note: SW = Staff week; BB = Bank Budget;  

Table 1.1. Partner Contribution 

Name  Role 

EC  Consultations  

FAO  Consultations and technical input; PIS through TCIB service  

UNIDO  Consultations and technical input 

USAID  Consultations and technical input 

USDA  Consultations and technical input 

BOBP‐IGO  Consultations 

IOTC Secretariat  Consultations 
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