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	Procurement Plan											Reference Bidder Name

	Approval Number	4617/OC-BR										Name + (A) Award
	Operation Number	BR-L1497										Name + (P) Participant
	Country	BRAZIL										Name + (R) Rejected
	Coverage Plan	28 Jul 2023 - 28 Jan 2025
	Executing Agency	SECRETARIA ESPECIAL DE ESTADO DE GESTAO-SEGES
	Goods and Services Total	$ 13,219,500.00
	Works Total	$ 92,715,500.00
	Consulting Services Total	$ 6,958,000.00
	Version	2023-7

	Proc Id	Procurement Process name	Description	 Estimated Amount (USD)	Procurement Type	Procurement Method	Supervision Type	Process Status 	Lots	 Process Start Estimated Date 	Signed Contract Estimated date	Bidder/Proponent Name	Nationality	Contract Status	Start Date Contract	End Date Contract	Contract Amount USD
	BR-L1497-P7766	Auditoria Externa		$ 271,000.00	External Audit	Least-Cost Selection (LCS)	Ex-ante	Evaluation of Bids/Proposals		22 Jul 2022	31 Oct 2022	Ernest & Young (P)	BRAZIL
	BR-L1497-P7766	Auditoria Externa		$ 271,000.00	External Audit	Least-Cost Selection (LCS)	Ex-ante	Evaluation of Bids/Proposals		22 Jul 2022	31 Oct 2022	BDO RCS AUDITORES INDEPENDENTES S S (A)	BRAZIL	Pending Signature	30 Jan 2023	31 Dec 2024	72,415.08
	BR-L1497-P7767	Plano Diretor de Mudanças Climáticas - Etapa 3: Forum/Seminário de Mudanças Climáticas		$ 120,000.00	Consulting Firms	Least-Cost Selection (LCS)	Ex-post	Cancelled		01 Sep 2022	01 Mar 2023
	BR-L1497-P7768	Plano Diretor de Mudanças Climáticas - Etapa 4: Elaboração do Plano de Adaptação		$ 180,000.00	Consulting Firms	Least-Cost Selection (LCS)	Ex-post	Cancelled		01 Jun 2023	01 Dec 2023
	BR-L1497-P7769	Programa Qualifica VIX		$ 1,000,000.00	Non-Consulting Services	National Competive Bidding	Ex-post	Expected		29 Apr 2022	05 Jul 2022
	BR-L1497-P7770	Empresa de Consultoria para elaboração do projeto conceitual para  implantação e funcionamento do Centro de Inteligência Municipal (CIM); Elaboração de projetos executivos (arquitetura e complementares); e, elaboração de Termos de Referência (Projet		$ 520,000.00	Consulting Firms	Quality-and-Cost Based Selection (QCBS)	Ex-post	Cancelled		01 Oct 2020	28 Feb 2021
	BR-L1497-P7771	Atividades culturais (Circuito Cultural Vitória Viva)		$ 550,000.00	Non-Consulting Services	National Competive Bidding	Ex-post	Expected		04 Apr 2022	06 Jun 2022
	BR-L1497-P7772	Projetos Esportivos Implantados nas regiões: 1,2,3, 4 e 7		$ 712,000.00	Consulting Firms	Quality-and-Cost Based Selection (QCBS)	Ex-ante	Expected		14 Aug 2022	30 Jan 2023
	BR-L1497-P7773	Capacitações para guarda municipal realizadas (gestão da Segurança Pública e Tático- Operacional)		$ 130,000.00	Consulting Firms	Quality-and-Cost Based Selection (QCBS)	Ex-post	Expected		14 Jan 2022	27 Jun 2022
	BR-L1497-P7774	Plano Urbanístico - Orla Noroeste  - Fase 1 elaborado		$ 300,000.00	Consulting Firms	Quality-and-Cost Based Selection (QCBS)	Ex-post	Process ongoing		07 May 2021	13 Apr 2022
	BR-L1497-P7775	Supervisão Técnica e Ambiental de Obras Contratada		$ 3,000,000.00	Consulting Firms	Quality-and-Cost Based Selection (QCBS)	Ex-ante	Contract under execution		24 Jul 2020	02 Feb 2022
	BR-L1497-P7776	Plano Diretor de Mobilidade Urbana de Vitória elaborado		$ 1,300,000.00	Consulting Firms	Quality-and-Cost Based Selection (QCBS)	Ex-ante	Evaluation of Bids/Proposals	1	14 Sep 2021	11 May 2022	Multicriteri MCRIT AIE, Concremat Engenharia e Tecnologia S/A, Certare Engenharia e Consultoria Ltda (P)	SPAIN
	BR-L1497-P7776	Plano Diretor de Mobilidade Urbana de Vitória elaborado		$ 1,300,000.00	Consulting Firms	Quality-and-Cost Based Selection (QCBS)	Ex-ante	Evaluation of Bids/Proposals	1	14 Sep 2021	11 May 2022	Egis Internacional, Egis Engenharia e Consultoria Ltda, URBTEC Engenharia, Planejamento e Consultoria Ltda (P)	FRANCE
	BR-L1497-P7776	Plano Diretor de Mobilidade Urbana de Vitória elaborado		$ 1,300,000.00	Consulting Firms	Quality-and-Cost Based Selection (QCBS)	Ex-ante	Evaluation of Bids/Proposals	1	14 Sep 2021	11 May 2022	Logit Engenharia Consultiva Ltda, Oficina Engenheiros Consultores Associados Ltda (P)	BRAZIL
	BR-L1497-P7776	Plano Diretor de Mobilidade Urbana de Vitória elaborado		$ 1,300,000.00	Consulting Firms	Quality-and-Cost Based Selection (QCBS)	Ex-ante	Evaluation of Bids/Proposals	1	14 Sep 2021	11 May 2022	SGS Enger Engenharia Ltda, TTC Engenharia de Tráfego e de Transportes Ltda, Sinergia Estudos e Projetos Ltda, Fractual Pesquisas Ltda (P)	BRAZIL
	BR-L1497-P7777	Atividades culturais e artísticas - Projeto A Arte é Nossa		$ 500,000.00	Non-Consulting Services	National Competive Bidding	Ex-post	Expected		05 Apr 2022	06 Jun 2022
	BR-L1497-P7778	VixLab (Centros de Informática )		$ 1,628,000.00	Non-Consulting Services	National Competive Bidding	Ex-post	Expected		20 May 2022	05 Aug 2022
	BR-L1497-P7779	Capacitação para Guarda Municipal em Policiamento em Hot Spots e para Solução de Problemas realizada		$ 42,000.00	Consulting Firms	Quality-and-Cost Based Selection (QCBS)	Ex-post	Expected		14 Jan 2022	27 Jun 2022
	BR-L1497-P7780	Plano de Manejo da Área de Proteção Ambiental do Maciço Central Elaborado		$ 200,000.00	Consulting Firms	Quality-and-Cost Based Selection (QCBS)	Ex-post	Process ongoing		30 Jan 2022	29 Jun 2022
	BR-L1497-P7781	Projeto Executivo: Ciclovia Tancredão - Namorados elaborado		$ 200,000.00	Non-Consulting Services	National Competive Bidding	Ex-post	Expected		25 Mar 2022	06 Jun 2022
	BR-L1497-P7782	Educação em Direitos Humanos		$ 1,000,000.00	Non-Consulting Services	National Competive Bidding	Ex-post	Expected		12 Apr 2022	15 Jun 2022
	BR-L1497-P7783	Plano de Gestão Ambiental e Social Elaborado		$ 3,652,000.00	Consulting Firms	Quality-and-Cost Based Selection (QCBS)	Ex-ante	Contract under execution		10 May 2021	22 Mar 2022
	BR-L1497-P7784	Plano Diretor de Mudanças Climáticas elaborado		$ 1,140,000.00	Consulting Firms	Quality-and-Cost Based Selection (QCBS)	Ex-ante	Expected		21 Jul 2022	03 Jan 2023
	BR-L1497-P7785	Rede Integrada de Prevenção Social da Violência implantada :Sistema Integrado de prevenção a Violência para componente de Segurança Cidadã		$ 500,000.00	Consulting Firms	Quality-and-Cost Based Selection (QCBS)	Ex-post	Cancelled		01 Dec 2020	31 May 2021
	BR-L1497-P7786	Projetos executivos da ampliação do PA da São Pedro e da construção do Centro de Atenção Psicossocial (CAPSi) - Região 03		$ 200,000.00	Consulting Firms	Quality-and-Cost Based Selection (QCBS)	Ex-post	Cancelled		02 Mar 2021	01 Sep 2021
	BR-L1497-P7787	Plano Estratégico do Centro Histórico elaborado		$ 700,000.00	Consulting Firms	Quality-and-Cost Based Selection (QCBS)	Ex-post	Process ongoing	1	23 Sep 2021	20 May 2022
	BR-L1497-P7788	Projeto Básico e Executivo da Orla Noroeste – Fase 1B e Fase 2		$ 100,000.00	Non-Consulting Services	Direct Contracting/Selection	Ex-ante	Expected		02 May 2023	31 Jul 2023
	BR-L1497-P7789	Servidores Capacitados (Etapa 1)	Em função dos convênios entre os orgão governamentais : Municipal, Estadual e Universidade  e suas expertises, as capacitações serão por contratação direta. ESESP( Escola de Serviço publico do Espirito) e FEST( Fundação Espirito Santense de Tecnologia)	$ 250,000.00	Non-Consulting Services	Direct Contracting/Selection	Ex-ante	Expected		20 Dec 2021	20 Mar 2022
	BR-L1497-P7790	Servidores Capacitados (Etapa 2)		$ 250,000.00	Non-Consulting Services	Direct Contracting/Selection	Ex-ante	Expected		22 May 2022	31 Jul 2022
	BR-L1497-P7791	Equipamentos para o CIM - Externo		$ 5,000,000.00	Goods	International Competitive Bidding	Ex-ante	Cancelled	1	02 Jun 2021	01 Nov 2021
	BR-L1497-P7792	Sistema de Alerta da Defesa Civil implantado		$ 1,324,500.00	Goods	National Competive Bidding	Ex-ante	Expected	1	29 Jun 2022	29 Sep 2022
	BR-L1497-P7793	Aquisição de uma solução integrada de sistemas de gestão para o CIM		$ 1,000,000.00	Goods	National Competive Bidding	Ex-post	Cancelled	1	02 Feb 2022	01 Jun 2022
	BR-L1497-P7794	Mobiliários e Equipamentos dos CRAS e CREAS		$ 400,000.00	Goods	Pregao	National System	Expected		30 Mar 2023	19 May 2023
	BR-L1497-P7795	Mobiliários e equipamentos  da saúde adquiridos (PA São Pedro, CAPSi R3, UBSs de Santo antônio e Grande Vitória)		$ 480,000.00	Goods	Pregao	National System	Expected		31 Mar 2023	20 May 2023
	BR-L1497-P7796	Mobiliários e Equipamentos das EMEFs Eunice P. Silveira,  Ronaldo Soares, Francisco L. Aguiar e Irmã Jacinta		$ 750,000.00	Goods	Pregao	National System	Expected		31 Mar 2023	20 May 2023
	BR-L1497-P7797	Mobiliários e Equipamentos da Guarda Municipal		$ 455,000.00	Goods	Pregao	National System	Expected		30 Mar 2023	19 May 2023
	BR-L1497-P7798	Primeiro pacote: Consultor Individual - Engenheiro Orçamentista		$ 50,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-post	Cancelled		01 Jan 1900	31 Dec 2020
	BR-L1497-P7799	Consultor para Desenvolvimento do Plano de Formação para Prevenção da Violência (Trilha de Conhecimento)		$ 40,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-post	Cancelled		01 Jan 1900	30 Nov 2020
	BR-L1497-P7800	Avaliação Econômica ex-post do programa realizada		$ 80,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-post	Expected		20 Nov 2023	02 Jan 2024
	BR-L1497-P7801	Quarto pacote : Consultor em Apoio a Gestão III		$ 161,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-post	Cancelled		01 Jan 1900	31 May 2022
	BR-L1497-P7802	Primeiro pacote: Consultor Individual - Arquiteto para Projeto Executivo de Restauro do Palácio		$ 70,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-post	Cancelled		01 Jan 1900	30 Nov 2020
	BR-L1497-P7803	Segundo pacote: Apoio a Gestão I		$ 140,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-post	Cancelled		01 Jan 1900	28 Feb 2021
	BR-L1497-P7804	Primeiro pacote: Consultor Individual - Engenheiro Estrutural		$ 50,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-post	Cancelled		01 Jan 1900	30 Nov 2020
	BR-L1497-P7805	Relatório de Avaliação Final do programa realizado		$ 30,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-post	Expected		01 Dec 2023	02 Jan 2024
	BR-L1497-P7806	Consultor Individual - Consultor de Mudanças Climáticas - Etapa 1		$ 140,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-post	Expected		01 Mar 2022	05 Apr 2022
	BR-L1497-P7807	Plano Estratégico e Operacional de Segurança Cidadã realizado		$ 40,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-post	Cancelled		01 Jan 1900	30 Nov 2020
	BR-L1497-P7808	Primeiro pacote: Consultor Individual - Ações de Cidadania		$ 57,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-post	Cancelled		01 Jan 1900	31 Dec 2020
	BR-L1497-P7809	Terceiro pacote: Consultor em Apoio a Gestão II		$ 132,500.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-post	Cancelled		01 Jan 1900	31 Aug 2021
	BR-L1497-P7810	Capacitação para Guarda Municipal : Curso de Atualização de Trânsito 2020.		$ 7,500.00	Individual Consultants	Single-Source Selection of Individual Consultant (SSS)	Ex-post	Cancelled		01 Jan 1900	30 Jun 2020
	BR-L1497-P7811	Ampliação da Cobertura Vegetal (Áreas Verdes Restauradas: encosta e manguezal)		$ 1,700,000.00	Non-Consulting Services	National Competive Bidding	Ex-post	Expected		05 Apr 2022	24 Jun 2022
	BR-L1497-P7812	Inventário de Arborização Urbana elaborado		$ 300,000.00	Non-Consulting Services	National Competive Bidding	Ex-ante	Contract under execution	1	25 Nov 2021	23 Feb 2022
	BR-L1497-P7813	Plantas de Parcelamento de Ilha das Caieiras e Redenção aprovadas		$ 395,000.00	Non-Consulting Services	National Competive Bidding	Ex-post	Process ongoing		17 Mar 2022	05 Jun 2022
	BR-L1497-P7814	Planta de Parcelamento de Resistência aprovada		$ 450,000.00	Non-Consulting Services	National Competive Bidding	Ex-post	Contract under execution		04 Feb 2022	24 Apr 2022
	BR-L1497-P7815	Sistema de Gerenciamento do Programa contratado		$ 210,000.00	Non-Consulting Services	Pregao	National System	Contract under execution		07 Feb 2020	01 Apr 2020
	BR-L1497-P7816	Projeto Básico e Executivo de Modernização do Palácio Municipal elaborado		$ 200,000.00	Non-Consulting Services	Pregao	National System	Expected	1	03 Jan 2023	18 Feb 2023
	BR-L1497-P7817	Projetos Executivos da Saúde, Assistência Social, Educação e Obras		$ 517,000.00	Non-Consulting Services	Pregao	National System	Expected		02 Oct 2022	01 Dec 2022
	BR-L1497-P7818	Unidade Gestora do Programa implantada		$ 6,060,000.00	Individual Consultants	Procurement 100% funded by Agency	Ex-post	Procurement Complete		12 Aug 2019	12 Aug 2019
	BR-L1497-P7819	Hortas Comunitárias Urbanas(Áreas Verdes Restauradas)		$ 80,000.00	Non-Consulting Services	Shopping/Request for minimun 3 Quotations	Ex-post	Expected		05 Sep 2022	05 Oct 2022
	BR-L1497-P7820	Projeto Executivo : Via de Acesso a Unidade Transbordo e Praça de Resistência elaborado		$ 100,000.00	Non-Consulting Services	Shopping/Request for minimun 3 Quotations	Ex-post	Contract under execution	1	28 Feb 2022	30 Mar 2022
	BR-L1497-P7821	Projeto Executivo das Fontes de Água com Monitoramento concluído		$ 180,000.00	Non-Consulting Services	Shopping/Request for minimun 3 Quotations	Ex-ante	Process ongoing	1	05 Feb 2022	07 Mar 2022	Daniel Lucas Engenharia Ltda (R)	BRAZIL
	BR-L1497-P7821	Projeto Executivo das Fontes de Água com Monitoramento concluído		$ 180,000.00	Non-Consulting Services	Shopping/Request for minimun 3 Quotations	Ex-ante	Process ongoing	1	05 Feb 2022	07 Mar 2022	Auditech Engenharia e Consultoria; Engeserv Engenharia e Consultoria Ltda; Porto Assunção Engenharia Ltda Ambiental Ltda (A)	BRAZIL
	BR-L1497-P7822	Projeto Executivo: Reforma e Adequação dos Viveiros Elaborado		$ 100,000.00	Non-Consulting Services	Shopping/Request for minimun 3 Quotations	Ex-post	Expected	1	19 Feb 2022	21 Mar 2022
	BR-L1497-P7823	Centro de Inteligência Municipal - CIM implantado		$ 14,120,000.00	Works	National Competive Bidding	Ex-ante	Expected	1	15 Feb 2022	26 May 2022
	BR-L1497-P7824	Obras de Ampliação e Reforma da EMEF Eunice Pereira Silveira		$ 2,700,000.00	Works	Concorrência (Licitación Pública) - 1	National System	Expected	1	14 Jun 2022	22 Sep 2022
	BR-L1497-P7825	Obras de Contenções de Encostas (GRUPO 2 e GRUPO 3) realizadas		$ 4,000,000.00	Works	Concorrência (Licitación Pública) - 1	National System	Expected		29 Aug 2022	20 Jan 2023
	BR-L1497-P7826	Obra de ampliação e reforma do PA de São Pedro  e  Construção do Centro de Atenção Psicossocial (CAPSi) – Região 3		$ 3,800,000.00	Works	National Competive Bidding	Ex-post	Expected		15 Nov 2023	23 Feb 2024
	BR-L1497-P7827	Ciclovia Tancredão - Praça dos Namorados		$ 700,000.00	Works	National Competive Bidding	Ex-post	Expected	1	21 Apr 2023	30 Jul 2023
	BR-L1497-P7828	Obras de Ligação Intradomiciliar de Esgotamento Sanitário		$ 1,136,000.00	Works	National Competive Bidding	Ex-post	Expected	1	14 Jun 2022	02 Sep 2022
	BR-L1497-P7829	CREAS Maruipe e CRAS Maruipe		$ 1,480,000.00	Works	National Competive Bidding	Ex-post	Cancelled		17 Jul 2023	25 Oct 2023
	BR-L1497-P7830	Obra da Orla Noroeste Fase 1A (São Pedro a Ilha das Caieiras - 1,16km) / Obra do anexo do Museu do Pescador		$ 19,300,000.00	Works	National Competive Bidding	Ex-ante	Contract under execution	1	15 Dec 2021	31 Mar 2022	Contractor Engenharia Ltda (A)	BRAZIL	Pending Signature	26 May 2022	25 May 2024	18,797,640.53
	BR-L1497-P7831	Obras de Contenções de Encostas (GRUPO 3) realizadas		$ 1,198,000.00	Works	National Competive Bidding	Ex-post	Cancelled	1	02 Feb 2022	01 Jun 2022
	BR-L1497-P7832	Construção da EMEF Ronaldo Soares		$ 2,700,000.00	Works	Concorrência (Licitación Pública) - 1	National System	Expected	1	17 Mar 2022	25 Jun 2022
	BR-L1497-P7833	Base da Guarda Municipal construída		$ 1,910,000.00	Works	National Competive Bidding	Ex-post	Expected		15 Feb 2022	26 May 2022
	BR-L1497-P7834	Obra de Modernização e Adequação do Palácio Municipal concluída		$ 2,270,500.00	Works	National Competive Bidding	Ex-post	Expected	1	24 Feb 2024	21 May 2024
	BR-L1497-P7835	Obras de ampliação e reforma da EMEF Francisco Lacerda de Aguiar		$ 2,700,000.00	Works	National Competive Bidding	Ex-post	Expected		14 Sep 2022	23 Dec 2022
	BR-L1497-P7836	Obras de Contenções de Encostas ( GRUPO 1) realizadas		$ 1,102,000.00	Works	National Competive Bidding	Ex-ante	Contract under execution	1	17 Jun 2021	18 Nov 2021
	BR-L1497-P7837	Obras de Construção da UBS de Santo Antônio e CRAS de Santo Antônio		$ 2,582,000.00	Works	National Competive Bidding	Ex-post	Expected		14 Nov 2022	22 Feb 2023
	BR-L1497-P7838	CREAS Centro, CRAS Centro  e CRAS Jucutuquara		$ 2,220,000.00	Works	National Competive Bidding	Ex-post	Cancelled		17 Jul 2023	25 Oct 2023
	BR-L1497-P7839	Obra da Orla Noroeste Fase 1B concluída (Santo André a Resistência - 4,04km)		$ 22,000,000.00	Works	National Competive Bidding	Ex-ante	Expected		06 Jan 2023	23 Apr 2023
	BR-L1497-P7840	Obras dos Viveiros de Mudas implantadas		$ 413,000.00	Works	Shopping/Request for minimun 3 Quotations	Ex-ante	Expected		27 Jan 2023	26 Feb 2023
	BR-L1497-P7841	Obras das Fontes de Água concluída		$ 300,000.00	Works	Shopping/Request for minimun 3 Quotations	Ex-post	Expected		30 Jan 2024	29 Feb 2024
	BR-L1497-P30340	Via de Acesso à Unidade de Transbordo e Praça de Resistência concluídas		$ 1,500,000.00	Works	National Competive Bidding	Ex-post	Expected		06 Jan 2023	22 Apr 2023
	BR-L1497-P30341	Construção da EMEF Irmã Jacinta		$ 3,200,000.00	Works	Concorrência (Licitación Pública) - 1	National System	Contract under execution		15 Dec 2021	08 Mar 2022
	BR-L1497-P30342	Obra de Construção da UBS da Grande Vitória e CRAS Inhanguetá		$ 2,582,000.00	Works	National Competive Bidding	Ex-post	Process ongoing		17 Jul 2023	25 Oct 2023
	BR-L1497-P30354	Consultor Individual - Apoio a Gestão - Especialista em Aquisições		$ 40,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-post	Cancelled		02 Feb 2022	04 Mar 2022
	BR-L1497-P30355	Consultor Individual - Apoio a Gestão - Especialista Financeiro		$ 66,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-post	Cancelled		02 Feb 2022	04 Mar 2022
	BR-L1497-P30356	Consultor Individual - Apoio a Gestão		$ 648,000.00	Individual Consultants	Individual Consultant Selection (3CV)	Ex-post	Expected		17 May 2022	02 Jul 2022
	BR-L1497-P45661	Projetos Executivos da Saúde e Assistência Social - UBS e CRAS, no bairro Santo Antônio e UBS e CRAS, no bairro Grande Vitória		$ 100,000.00	Non-Consulting Services	Shopping/Request for minimun 3 Quotations	Ex-post	Contract finished		17 Nov 2021	09 Dec 2021
	BR-L1497-P101298	CRAS Centro		$ 740,000.00	Works	National Competive Bidding	Ex-post	Expected		04 Sep 2023	22 Dec 2023
	BR-L1497-P101299	CREAS Bento Ferreira		$ 740,000.00	Works	National Competive Bidding	Ex-post	Expected		02 May 2023	21 Aug 2023
	BR-L1497-P101300	CRAS Maruípe (Itararé)		$ 740,000.00	Works	National Competive Bidding	Ex-post	Expected		03 Jan 2023	03 Apr 2023
	BR-L1497-P101301	CREAS Maruípe		$ 740,000.00	Works	National Competive Bidding	Ex-post	Expected		05 Jun 2023	25 Sep 2023
	BR-L1497-P101302	CRAS Jucutuquara		$ 740,000.00	Works	National Competive Bidding	Ex-post	Expected		24 Apr 2023	14 Aug 2023


