
Operation Number RG-L1140 Chief of Operations Validation Date 04/14/23

Year- PMR Cycle Second period Jan-Dec 2022 Division Chief Validation Date 04/24/23

Last Update 04/13/23 Country Representative Validation Date 04/26/23

PMR Validation Stage Validated by Representative

Basic Data

Operation Profile

Operation Name Ecuador - Perú Power Interconnection System in 500 kV, Ecuadorian line. Loan Number 5653/OC-RG

Executing Agency CORPORACION ELECTRICA DEL ECUADOR Sector/Subsector ENERGY-ENERGY INTEGRATION

Team Leader ECHEVERRIA, CARLOS BLADIMIR Overall Stage Approved/Pending Signature

Operation Type Loan Operation Country Regional

Lending Instrument Investment Loan Convergence related Operation(s)

Borrower CORPORACION ELECTRICA DEL ECUADOR

Environmental and Social Safeguards

Impacts Category A Was/Were the objective(s) of this operation 
reformulated?

NO

Safeguard Performance 
Rating

Satisfactory Date of approval

Safeguard Performance 
Rating - Rationale

El préstamo fue aprobado el 17 de noviembre del 2022, no se ha iniciado la ejecución del Programa. Se está coordinando una reunión con el equipo de salvaguardias del BEI para analizar la posibilidad de 
desarrollar un enfoque común. No se han realizado otras acciones que incidan en el desempeño socioambiental ni avances en los proyectos.

PMR Public Report 

Financial Data
 Total Cost and Source  Available Funds (US$)

Operations Original IDB Current IDB Local Counterpart Co-Financing / Country Total Original Cost Current IDB Disb. Amount to Date % Disbursed Undisbursed Amount

RG-L1140 125,000,000 125,000,000 13,620,000 125,000,000 263,620,000 125,000,000 - 0.00% 125,000,000

Aggregated 125,000,000 125,000,000 13,620,000 125,000,000 263,620,000 125,000,000 - 0.00% 125,000,000

Expense Categories by Loan Contract (cumulative values)

Please note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.
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RESULTS MATRIX

General Development Objectives
General Development Objectives Nbr. 1: Fortalecer la integración energética regional, impulsando el desarrollo sostenible del sector eléctrico. 

Observation: 

Indicator Unit of Measure Baseline Baseline Year Expected 
Year of 

Achievement
EOP 0

1.0 Intercambio eléctrico sobre el total del intercambio comercial entre 
Ecuador y Perú

% 0.07 2019 2027 P 2.96

A -

Details

Means of Verification: Final evaluation report, according to data from the Central Bank of Ecuador and the Regulation and Control Agency

Observations: 

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender No Pro-Ethnicity No  CRF indicator

 

Indicator Unit of Measure Baseline Baseline Year Expected 
Year of 

Achievement
EOP 0

1.2 Porcentaje de la generación de electricidad en Ecuador a partir de 
energías renovables

% 90 2019 2027 P 99

A -

Details

Means of Verification: The CENACE National Electricity Operator Report

Observations: 

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender No Pro-Ethnicity No  CRF indicator
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OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

RESULTS MATRIX

RESULTS MATRIX

Specific Development Objectives

Specific Development Objectives Nbr.  1: Objetivo General de desarrollo: Fortalecer la integración energética regional, impulsando el desarrollo sostenible del sector eléctrico. 

Observation: 

Indicator Unit of Measure Baseline Baseline Year 2024 2027 EOP 0

1.0 Operación en régimen sincrónico de las interconexiones eléctricas entre 
Ecuador y Perú

# Interconnections 0 2021 P - 1 1

A - - -

Details

Means of Verification: CENACE International Operations Report

Observations: 

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator

Indicator Unit of Measure Baseline Baseline Year 2024 2027 EOP 0

1.2 Capacidad de transmisión disponible entre los dos países MW 80 2021 P 80 680 680

A - - -

Details

Means of Verification: CENACE International Operations Report

Observations: 

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator

Specific Development Objectives Nbr.  2: Objetivo Específico de Desarrollo 2: Incrementar las transacciones eléctricas entre Ecuador y Perú. 

Observation: 

Indicator Unit of Measure Baseline Baseline Year 2024 2027 EOP 0

2.0 Energía eléctrica comercializada entre los dos países GWh/year 60.67 2019 P 60.67 2,726 2,726

A - - -

Details

Means of Verification: CENACE International Operations Report

Observations: 

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator
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Component Nbr.  1  Infraestructura eléctrica regional
PHYSICAL PROGRESS FINANCIAL PROGRESS

Output Unit of Measure EOP 0 EOP 0

1.01
Ampliación Subestación Chorrillos, patio de 500kV construida y entregada Unit P 1 13,334,039

P (a) 1 13,334,039

A - -

1.02
LT Chorrillos – Pasaje a 500kV construida y entregada Unit P 1 122,107,644

P (a) 1 122,107,644

A - -

1.03
Subestación Pasaje, 500kV / 230kV Unit P 1 46,929,064

P (a) 1 46,929,064

A - -

1.04
LT Pasaje – Frontera a 500kV construida y entregada Unit P 1 69,469,253

P (a) 1 69,469,253

A - -

Component Nbr.  2  Fortalecimiento institucional, digitalización, estudios y cumplimiento de salvaguardias socioambientales
PHYSICAL PROGRESS FINANCIAL PROGRESS

Output Unit of Measure EOP 0 EOP 0

2.01
Programa de estudios para la integración de Ecuador en el mercado eléctrico regional program P 1 530,000

P (a) 1 530,000

A - -

2.02
Programa de innovación y digitalización en la supervisión de obras program P 1 150,000

P (a) 1 150,000

A - -

2.03
Plan de Acción de Género y Diversidad en Transmisión implementado Action Plan P 1 100,000

P (a) 1 100,000

A - -

2.04
PGAS y PRRA Action Plan P 1 6,000,000

P (a) 1 6,000,000

A - -

Other Cost

Financial Statements Audits of the Program
P 100,000

P (a) 100,000

A 0

Final Evaluation of the Program P 100,000

P (a) 100,000

A 0

Intermediate Evaluation of the Program P 50,000

P (a) 50,000

A 0

Management Unit of the Program P 258,000

P (a) 258,000

A 0

Other administrative, monitoring and contingency expenses P 4,492,000

P (a) 4,492,000

A 0

Total Cost
Total Cost P 263,620,000
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Total Cost P (a) 263,620,000

A 0
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No information available for this section 

CHANGES TO THE MATRIX
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RISKS AND PLANNED RESPONSES

7



IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories
Others - Dimensions Related to Public Processes/ Actors
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