PMR Public Report

Operation Number BR-L1369 Chief of Operations Validation Date 04/25/23
Year- PMR Cycle Second period Jan-Dec 2022 Division Chief Validation Date 04/25/23
Last Update 03/27/23 Country Representative Validation Date 05/02/23
PMR Validation Stage Validated by Representative

Basic Data

Operation Profile

Operation Name Sanitation for Nova Estrada Watershed - PROMABEN || Loan Number 3303/0C-BR

Executing Agency PREFEITURA MUNICIPAL DE BELEM Sector/Subsector WATER AND SANITATION-URBAN DRAINAGE

Team Leader PEREIRA, TIAGO PENA Overall Stage Disbursing (From eligibility until all the Operations are closed)
Operation Type Loan Operation Country Brazil

Lending Instrument Investment Loan Convergence related Operation(s)

Borrower PREFEITURA MUNICIPAL DE BELEM

Environmental and Social Safeguards

Impacts Category A Was/Were the objective(s) of this operation NO
reformulated?
Safeguard Performance Partially Satisfactory Date of approval
Rating
Safeguard Performance Com relagdo aos aspectos sociais, o Plano Executivo de Reassentamento (PER) estd em fase de ajustes para Ndo Objegdo (NO), referente aos trechos da Avenida Bernardo Sayao, Ilha Bela e Miolo do
Rating - Rationale Jurunas; Cadastro atualizado confirmou 725 iméveis afetados com reassentamentos e acordou-se a construgdo de um segundo Conjunto Habitacional (CH) para acomodar toda a demanda do Programa,

de forma a viabilizar a intervengdo no Miolo do Jurunas. Nas frentes de obras foram identificadas falhas de seguranga comunitaria (sinalizagdo, isolamento, gestdo de transito), e, em relagdo aos aspectos
ambientais, foram identificadas ndo conformidades (NC) mais graves e recorrentes, como disposi¢do inadequada de material retirado de obras (solo), sem a devida caracterizagdo de periculosidade, bem
como falta de drenagem proviséria de aguas pluviais. Apesar das NC, nenhum dano material foi constatado. A AE solicitara prorrogacao de 02 anos no prazo de execugao do contrato de empréstimo para
garantir plena execugdo do escopo

Financial Data

Total Cost and Source Available Funds (USS)
Operations Original IDB Current IDB Local Counterpart  Co-Financing / Country  Total Original Cost Current IDB Disb. Amount to Date % Disbursed Undisbursed Amount
BR-L1369 125,000,000 71,802,000 71,802,000 0 196,802,000 71,802,000 9,736,613.44 13.56% 62,065,386.56
Aggregated 125,000,000 71,802,000 71,802,000 0 196,802,000 71,802,000 9,736,613.44 13.56% 62,065,386.56

Expense Categories by Loan Contract (cumulative values)

Custos Diretos 2 -

Custos Concorrentes 3

[ Disbursed Amount
[ Undisbursed

0% 20% 40% 60% 80% 100%

Please note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.



RESULTS MATRIX

General Development Objectives

General Development Objectives Nbr. 0: Condi¢des de salubridade da Bacia da Estrada Nova e da Bacia do UNA em Belém -Pa melhoradas.

Observation:

Indicator Unit of Measure Baseline Baseline Year Expected
Year of EOP 2024
Achievement
0.0 Qualidade da agua dos canais das sub-bacia 1 e 2 da Bacia da mg/| 13.8 2013 2022 P 5
Estrada Nova (DBO em mg/L) A -

Details
Means of Verification: UCP/MB Informe de Acompafiamiento Ambiental

Observations: Definicidon de la clase del cuerpo de agua de los canales de las sub cuencas 1y 2 de la Cuenca Estrada Nova = clase 2. Resolucion CONAMA 357/2005 y 403/2011. Media de los
valores en el periodo de estiaje en el punto S 01028'30,5"/48029'40,9”.

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender No Pro-Ethnicity No CRF indicator
Indicator Unit of Measure Baseline Baseline Year Expected
Year of EOP 2024
Achievement
0.1 Qualidade da agua dos canais da Bacia do UNA (DBO em mg/L) mg/l 18.5 2013 2022 P 5
A -
Details

Means of Verification: GESA — Gerenciamento de Aguas e Reuso de Efluentes — UFPA.

Observations: Definicidon de la clase del cuerpo de agua de los canales la Cuenca Una = clase 2. Resolucion CONAMA 357/2005 y 403/2011. Media de los valores en el periodo de estiaje en el
punto S 01026'22,32"/48028°32,88”.

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender No Pro-Ethnicity No CRF indicator
Indicator Unit of Measure Baseline Baseline Year Expected
Year of EOP 2024
Achievement
0.2 Casos registrados de diarréia nas sub-bacia 1 e 2 da Bacia da Pessoas 4501 2013 2022 P 1,000
Estrada Nova e da Bacia do UNA A )
Details

Means of Verification: Sistema de Informaciéon Departamento de Vigilancia Sanitaria-SIVEP de la Secretaria Municipal de Salud (SESMA)

Observations: Los valores son hasta la 45va semana de 2013 y corresponden a los barrios de Cremagéao y Jurunas en la Cuenca Estrada Nova, y Bengui, Marambaia, Val de cans, Sacramenta,
Pedreira, Telegrafo, Barreiro, Sdo braz, Fatima, Nazaré, Umarizal, Marco y Uma de la Cuenca Una.

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender No Pro-Ethnicity No CRF indicator



RESULTS MATRIX

Specific Development Objectives
Specific Development Objectives Nbr. 0: Componente 1: OBRAS DE INFRAESTRUTURA

Observation:

Indicator Unit of Measure

0.0 R01: Domicilios com novas ligagbes de rede publica de esgoto na sub bacia 1 e # of households
nas areas do Miolo do Jurunas, Residencial Aloysio Chaves e na sub bacia 2 da
Bacia da Estrada

Details
Means of Verification: base de las informaciones de las obras y catastro comercial de la COSANPA.
Observations: Responsable: Unidad Coordinadora del Programa - UCP / PMB y COSANPA.

Evaluation Methodology: -

Pro-Gender No Pro-Ethnicity No CRF indicator

Indicator Unit of Measure

0.2 R02: Domicilios com aguas servidas (esgoto) coletadas na sub bacia 1 e nas Households (#)
areas do Miolo do Jurunas e Residencial Aloysio Chaves na sub bacia 2 da
Bacia da Estrada Nova

Details
Means of Verification: Catastro de la Compaiia de Saneamiento de Para - COSANPA
Observations: Responsable: UCP/PMB

Evaluation Methodology: -

Pro-Gender No Pro-Ethnicity No CRF indicator

Indicator Unit of Measure
0.3 R03: Domicilios com acesso a rede domiciliar de agua potavel através de # of households
sistema ampliado nas sub bacias 1 e 2 da Bacia da Estrada Nova
Details
Means of Verification: base de las informaciones de las obras y catastro comercial de la COSANPA.
Observations: Responsable: UCP/PMB

Evaluation Methodology: -

Pro-Gender No Pro-Ethnicity No CRF indicator

Indicator Unit of Measure

0.4 R04: Domicilios com acesso a rede domiciliar de agua potavel com qualidade hectares
do servigo (presséo, qualidade e regularidade e continuidade) melhorado nas
sub bacias 1 e 2 da Bacia da Estrada Nova

Details
Means of Verification: registros / informaciones del cuerpo técnico de la SESAN
Observations: Responsable: UCP/SESAN

Evaluation Methodology: -

Pro-Gender No Pro-Ethnicity No CRF indicator

Baseline
0

Baseline
0

Households with wastewater treatment (#) ()

Baseline

10493

Baseline
5944

Baseline Year
2013

Baseline Year
2013

Baseline Year
2013

2.4.a Households with improved access to water (#) (C)

Baseline Year
2013

T

T

2017

2.20.b Households with enhanced disaster and climate change resilience (# households) (C)

2017

2017

2017

2018

2018

2018
10,493
10,493

2018

2019
3,022

2019

2019
10,493
10,493

2019

2020
5,215

2020

2020
11,276

2020
2,349

2021
8,310

2021

2021
12,842

2021
12,059

2022
9,547

2022
9,547

2022
14,408

2022

2023

2023

2023

2023

EOP 2024
9,547

EOP 2024
9,547

EOP 2024
14,408

EOP 2024
14,408



Indicator Unit of Measure Baseline Baseline Year 2017 2018 2019 2020 2021 2022 2023 EOP 2024
0.5 RO5: Areas inundaveis da sub bacia 1 da Bacia da Estrada Nova hectares 24 2013 P - 24 24 5 12 7 - -
A - 24 24 - - - - -
Details
Means of Verification: registros / informaciones del cuerpo técnico de la SESAN
Observations: Responsable: UCP/SESAN

Evaluation Methodology: -

Pro-Gender No Pro-Ethnicity No CRF indicator
Indicator Unit of Measure Baseline Baseline Year 2017 2018 2019 2020 2021 2022 2023 EOP 2024
0.5 RO06: Areas inundaveis da Bacia do Una Hectareas 0 2013 P - 798 798 543 271 - - -
A - 798 798 - - - - -
Details
Means of Verification: A partir de registros / informaciones del cuerpo técnico de la SESAN y recogida de campo con la poblacion.
Observations: UCP / Secretaria Municipal de Saneamiento - SESAN
Evaluation Methodology: -
Pro-Gender No Pro-Ethnicity No CRF indicator
Indicator Unit of Measure Baseline Baseline Year 2017 2018 2019 2020 2021 2022 2023 EOP 2024
0.6 RQ7: Valorizagao imobiliaria direta % 0 2013 P - - - - 24.9 - - 24.9
A - - - - - - - -
Details
Means of Verification: informaciones del sistema de CODEM
Observations: Responsable: UCP/CODEM
Evaluation Methodology: -
Pro-Gender No Pro-Ethnicity No CRF indicator
Indicator Unit of Measure Baseline Baseline Year 2017 2018 2019 2020 2021 2022 2023 EOP 2024
0.7 R08: Tempo de viagem dos usuarios Minutos 14 2013 P - 14 135 12 12 8 - 8
A - 14 14 - 14 - - -
Details

Means of Verification: La verificacién tomara en cuenta el tipo de via y el nivel de servicio para el recorrido determinado (iniciando en la Calle de los Caripunas con Tv. Hondrio dos Santos siguiendo en el sentido de la Av. Bernardo Sayao, continuando en la misma y terminando en la
esquina de la Av. Alcindo Cacela.

Observations: Universidad de Para - UFPA

Evaluation Methodology: -

Pro-Gender No Pro-Ethnicity No CRF indicator
Indicator Unit of Measure Baseline Baseline Year 2017 2018 2019 2020 2021 2022 2023 EOP 2024
0.8 R16: Domicilios protegidos do risco de inundacao Households (#) 0 2013 P - - 200 120 40 45 - 405
A - - - - - - - -
Details

Means of Verification: Informe de Progresso semstral do Programa
Observations: UCP



Evaluation Methodology: -

Pro-Gender No Pro-Ethnicity No CRF indicator Households protected from flood risk (#) ()

Specific Development Objectives Nbr. 1: Componente 2: SUSTENTABILIDADE E FORTALECIMENTO INSTITUCIONAL

Observation:

Indicator Unit of Measure Baseline
1.0 R0O9: Pessoas capacitadas em educagao sanitaria e ambiental % 0

Details

Means of Verification: Sistema Integrado CODEM

Observations: Responsable; CODEM

Evaluation Methodology: -

Pro-Gender No Pro-Ethnicity No CRF indicator

Indicator Unit of Measure Baseline

1.1 R10: Servigos de Agua e Saneamento com tarifas vigentes aprovadas pelo Pessoas 0
Regulador AMAE/BELEM-PA

Details

Means of Verification: En base a las informaciones de las actividades desarrolladas por el area ambiental. n°® de personas capacitadas*5(composicion familiar).

Observations: Responsable: UCP/PMB

Evaluation Methodology: -

Pro-Gender No Pro-Ethnicity No CRF indicator

Indicator Unit of Measure Baseline
1.2 R11: Servigos de Agua e Saneamento com Normas de Condigdes e Qualidade Instrumento 0
Details

Means of Verification: Dados fornecidos pela AMAE
Observations: Responsable: UCP/AMAE
Evaluation Methodology: -

Pro-Gender No Pro-Ethnicity No CRF indicator

Indicator Unit of Measure Baseline

1.3 R12: Projetos de infraestrutura do Municipio de Belém com Sistema de Gestao Instrumento 0
Ambiental — SGA

Details

Means of Verification: Dados fornecidos pela AMAE
Observations: Responsable: UCP/AMAE
Evaluation Methodology: -

Pro-Gender No Pro-Ethnicity No CRF indicator

Baseline Year
2013

Baseline Year
2013

Baseline Year
2013

Baseline Year
2013

o

T

2017

2017

2017

2017

2018
600
203

2018

2018

2018

2019
1,320
210

2019

2019

2019

2020

160

2020

2020

2020

2021
160
330

2021

2021

2021

2022

160

2022

2022

2022

2023

2023

2023

2023

EOP 2024
2,400

EOP 2024
1

EOP 2024
1

EOP 2024
5



Indicator

15 R13: Projetos de infraestrutura do Municipio de Belém concebidos através do
Sistema de Gestdo Matricial de Projetos

Details
Means of Verification: Dados del Departamento de Vigilancia Sanitario de la SESMA
Observations: Responsable: UCP/SESMA

Evaluation Methodology: -

Pro-Gender No Pro-Ethnicity No CRF indicator

Indicator
1.6 R14: Regularizagao fundiaria no Municipio de Belém.

Details
Means of Verification: Sistema de Monitoramento e de Avaliacdo de Programas
Observations:

Evaluation Methodology: -

Pro-Gender No Pro-Ethnicity No CRF indicator
Indicator

1.6 R15: Incidéncia de Helmintos

Details

Means of Verification: Sistema de Monitoramento e de Avaliagao de Programas
Observations:

Evaluation Methodology: -

Pro-Gender No Pro-Ethnicity No CRF indicator

Unit of Measure
%

Unit of Measure
Projetos

Unit of Measure
%

Baseline
100

Baseline
0

Baseline
0

Baseline Year
2013

Baseline Year
2013

Baseline Year
2015

2017

2017

2017

2018

2018

2018

2019

2019

2019

2020
100

2020

2020

2021

2021
10

2021

2022

2022
15

2022

2023

2023

2023

EOP 2024
100

EOP 2024
20

EOP 2024



RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Component Nbr. 1 Componente 1: OBRAS DE INFRAESTRUTURA

1.01

1.02

1.03

1.04

1.05

1.06

1.07

1.08

1.09

1.10

111

1.12

1.13

1.14

Output

P1:

P2:

P3:

P4:

P5:

P6:

P7:

P8:

P9:

Redes coletoras de esgoto construidas

Conexdes domiciliares de esgoto construidas

Estagdes elevatdrias de esgoto construidas

Estacdo de tratamento de esgoto construida

Novas Redes de abastecimento de dgua construidas

Novas conexdes de dguas domiciliares construidas

Micromedidores instalados

Canais construidos

Sistema de comportas construido

P10: Canais reabilitados

P11: Redes de aguas pluviais construidas

P12: Rede de aguas pluviais reabiltadas

P15: Unidades habitacionais construidas

P16: Unidades comerciais construidas

Unit of Measure

Metro

Conexdes

estacoes

Plantas

Metro

Conexdes

Unidade

Metro

Sistemas

Metro

Metro

Metro

Unidade

Unidade

7

P (a)

PHYSICAL PROGRESS

2022

8,773

EOP 2024
48,175
48,175
9,547
9,547.35

4

34,289

34,289

3,915

3,915

10,000

10,000

4,200

4,100

3,888
5,563
1,675
10,099

10,099

1,531

1,531

200

388

150

FINANCIAL PROGRESS

2022

1,790,962.99

434,172.8
379,901

2,822,123.13

673,921.83

1,800,000

1,200,000.15

1,336,398.64

2,207,518.31

EOP 2024

14,531,872
985,352.44
3,522,878
2,451,568.4
3,082,518
3,492,107.47
22,898,707
5,061,679.88
3,599,761
769,864.68
537,895
537,895
917,000
100,000
4,712,418
14,425,541.06
2,523,659
488,576.65
2,793,691
978,450.65
3,878,645
415,682.08
201,791
70,032.8
6,088,644
13,366,223
2,207,518.31

3,981,599



P16: Unidades comerciais construidas

1.14

P17: Vias Urbanas construidas
1.15

P18: Vias urbanas reabilitadas
1.16

Unidade P (a)

Metro [}

Metro [}

44

5,146

44

10,072

9,622

5,871

5,371

558,953.89
242,732.17

500,000

602,083.52
242,732.17
2,602,088
10,400,743.03
341,556.04
6,668,431

2,314,319.69



Component Nbr. 2 Componente 2: SUSTENTABILIDADE E FORTALECIMENTO INSTITUCIONAL

2.01

2.02

2.03

2.04

2.05

2.06

2.07

2.08

2.09

2.10

2.11

2.12

2.13

Other Cost

Output

P19: Iméveis Regularizados

P20: Familias Indenizadas

P22: Atividades de educacgdo sanitdria ambiental ministrados

P23: Marco Regulatério de Saneamento Basico implantado (AMAE+Contrato Programa)

P24: Plano Diretor de dgua e esgoto atualizados

P25: Plano Diretor de Residuo Sdlido e Limpeza Urbana atualizado

P26: Plano Diretor de Drenagem Urbana elaborado

P27: Proposta de Reestruturagdo organizacional da SESAN elaborada

P29: Gestores de Projetos capacitados em Gestdo de Projetos

P31: Programa de controle integral de enfermidades tropicais desatendidas de Belém implantado

(helmintos instestinais transmitidos por contato com o solo e Chagas)

P32: Postos de Saude construidos

P21: Familias Reassentadas

P36: Sistema de Informacgdo de Belém

P35: Outros Custos do Progama (Adm; Custos Concorrentes; Gastos Financeiros)

Unit of Measure

Imoveis

familias

Cursos

Marcos

Plano

Plano

Plano

processo

Funcionarios

Programa

Posto

familias

Sistema

PHYSICAL PROGRESS

2022

200

263

57

21

20

21

10

32

9,928,238.19

898,050.37

EOP 2024

1,060
915
515
517
303

94
80
97

57

20
10

10

200
245

21

26,900,000

17,254,613.88

FINANCIAL PROGRESS

2022
174,095.24
86,695.46
315,497.01
376,478.7
132,492.11
68,866.83

91,035.16

837,175.67
35,488.55

15,772.59

217,428.32
132,492.49
91,139.14

77,444.47

EOP 2024

1,257,414
850,928.89
824,477.01
21,979,558

11,802,211.43
2,393,895.05
1,674,148
415,713.13
189,304.75
187,633
26,031.07
26,031.07
979,874
821,155.64
821,155.64

284,479
139,757.05
139,757.05

316,088

40,465.64

40,465.64

3,610,098
139,076.77
139,076.77

189,274

331,230

1,188,382
434,856.63
1,413,565
1,136,228.75
315,842.09

5,879,565.39



P35: Outros Custos do Progama (Adm; Custos Concorrentes; Gastos Financeiros) A 2,205,517.12 7,161,582.57

Total Cost
Total Cost P 62,678,427.59 250,000,000
P (a) 5,365,184.39 95,400,724.62
A 5,287,421.39 14,843,394.16

10



CHANGES TO THE MATRIX

Output

Section

Name

P1: Redes coletoras de esgoto construidas

P10: Canais reabilitados

P11: Redes de aguas pluviais construidas

P12: Rede de dguas pluviais reabiltadas

P13: Sedimentos dos Canais da Bacia do UNA removidos

P14: Areas da sub-bacia 1 abaixo da cota de inundag3o
aterradas

P15: Unidades habitacionais construidas

P16: Unidades comerciais construidas

P17: Vias Urbanas construidas

P18: Vias urbanas reabilitadas

P19: Imdveis Regularizados

P2: Conexdes domiciliares de esgoto construidas

P20: Familias Indenizadas

P21: Familias Reassentadas

P22: Atividades de educagdo sanitdria ambiental
ministrados

P23: Marco Regulatério de Saneamento Basico
implantado (AMAE+Contrato Programa)

P28: Sistema de Gestdo Matricial de Projetos implantado

P29: Gestores de Projetos capacitados em Gestdo de
Projetos

P3: EstagOes elevatdrias de esgoto construidas

Type of Change

Modify Output

Modify Output

Modify Output

Modify Output

Modify Output

Modify Output

Modify Output

Modify Output

Modify Output

Modify Output

Modify Output

Modify Output

Modify Output

Modify Output

Modify Output

Modify Output

Modify Output

Modify Output

Modify Output

11

Sub type
Modify Financial EOP P(a) value - caused
by a change in the Financial P(a).
Modify Physical EOP P(a) value - caused
by a change in the Physical P(a).
Modify Financial EOP P(a) value - caused
by a change in the Financial P(a).

Modify Financial EOP P(a) value - caused
by a change in the Financial P(a).

Modify Physical EOP P(a) value - caused
by a change in the Physical P(a).

Modify Financial EOP P(a) value - caused
by a change in the Financial P(a).

Inactivate Output

Modify Physical EOP P(a) value - caused
by a change in the Physical P(a).
Inactivate Output

Modify Physical EOP P(a) value - caused
by a change in the Physical P(a).

Modify Financial EOP P(a) value - caused
by a change in the Financial P(a).
Modify Physical EOP P(a) value - caused
by a change in the Physical P(a).
Modify Financial EOP P(a) value - caused
by a change in the Financial P(a).
Modify Financial EOP P(a) value - caused
by a change in the Financial P(a).
Modify Physical EOP P(a) value - caused
by a change in the Physical P(a).
Modify Financial EOP P(a) value - caused
by a change in the Financial P(a).
Modify Physical EOP P(a) value - caused
by a change in the Physical P(a).
Modify Financial EOP P(a) value - caused
by a change in the Financial P(a).
Modify Physical EOP P(a) value - caused
by a change in the Physical P(a).
Modify Financial EOP P(a) value - caused
by a change in the Financial P(a).
Modify Physical EOP P(a) value - caused
by a change in the Physical P(a).
Modify Financial EOP P(a) value - caused
by a change in the Financial P(a).
Modify Physical EOP P(a) value - caused
by a change in the Physical P(a).
Modify Financial EOP P(a) value - caused
by a change in the Financial P(a).
Modify Financial EOP P(a) value - caused
by a change in the Financial P(a).
Modify Physical EOP P(a) value - caused
by a change in the Physical P(a).
Modify Physical EOP P(a) value - caused
by a change in the Physical P(a).

Inactivate Output
Modify Physical EOP P(a) value - caused
by a change in the Physical P(a).

Modify Physical EOP P(a) value - caused
by a change in the Physical P(a).

Modify Financial EOP P(a) value - caused
by a change in the Financial P(a).

Modified By

WESNEYB

WESNEYB

WESNEYB

WESNEYB

WESNEYB

WESNEYB

WESNEYB

WESNEYB

WESNEYB

WESNEYB

WESNEYB

WESNEYB

WESNEYB

WESNEYB

WESNEYB

WESNEYB

WESNEYB

WESNEYB

WESNEYB

WESNEYB

WESNEYB

WESNEYB

WESNEYB

WESNEYB

WESNEYB

WESNEYB

WESNEYB

WESNEYB

WESNEYB

WESNEYB

WESNEYB

Entered in System

3/16/2023

3/16/2023

3/16/2023

3/16/2023

3/16/2023

3/16/2023

3/16/2023
3/16/2023

3/16/2023

3/16/2023

3/16/2023

3/23/2023

3/16/2023

3/16/2023

3/16/2023

3/16/2023

3/16/2023

3/16/2023

3/16/2023

3/16/2023

3/16/2023

3/16/2023

3/23/2023

3/16/2023

3/16/2023

3/16/2023

3/16/2023

3/16/2023
3/16/2023

3/16/2023

3/16/2023



Output

P3: EstagGes elevatdrias de esgoto construidas

P30: Sistema Integrado de Gestdo Fundidria e de
Atendimento a demanda habitacional de baixa renda.

P32: Postos de Saude construidos

P33: Produto aguardando Estudos e definigdes da
Prefeitura

P34: Produto aguardando Estudos e definigdes da
Prefeitura

P36: Sistema de Informagdo de Belém

P4: Estagdo de tratamento de esgoto construida

P5: Novas Redes de abastecimento de dgua construidas

P6: Novas conexdes de aguas domiciliares construidas

P8: Canais construidos

P9: Sistema de comportas construido

Modify Output

Modify Output

Modify Output

Modify Output

Modify Output

Create Output

Modify Output

Modify Output

Modify Output

Modify Output

Modify Output
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Modify Physical EOP P(a) value - caused
by a change in the Physical P(a).

Inactivate Output

Modify Physical EOP P(a) value - caused
by a change in the Physical P(a).

Modify Physical EOP P(a) value - caused
by a change in the Physical P(a).
Inactivate Output

Modify Financial EOP P(a) value - caused
by a change in the Financial P(a).

Modify Financial Historical Actual
Modify Physical EOP P(a) value - caused
by a change in the Physical P(a).
Inactivate Output

Modify Financial EOP P(a) value - caused
by a change in the Financial P(a).

Modify Physical EOP P(a) value - caused
by a change in the Physical P(a).

N/A

Modify Financial EOP P(a) value - caused
by a change in the Financial P(a).

Modify Financial EOP P(a) value - caused
by a change in the Financial P(a).

Modify Physical EOP P(a) value - caused
by a change in the Physical P(a).
Modify Financial EOP P(a) value - caused
by a change in the Financial P(a).
Modify Physical EOP P(a) value - caused
by a change in the Physical P(a).
Modify Financial EOP P(a) value - caused
by a change in the Financial P(a).
Modify Physical EOP P(a) value - caused
by a change in the Physical P(a).

Modify Financial EOP P(a) value - caused
by a change in the Financial P(a).

WESNEYB

WESNEYB

WESNEYB

WESNEYB

WESNEYB

TIAGOP

TIAGOP

WESNEYB

WESNEYB

TIAGOP

WESNEYB

WESNEYB

WESNEYB

WESNEYB

WESNEYB

WESNEYB

WESNEYB

WESNEYB

WESNEYB

WESNEYB

3/16/2023

3/16/2023

3/16/2023

3/16/2023

3/27/2023

3/21/2023

3/21/2023

3/21/2023

3/27/2023
3/21/2023

3/21/2023

3/16/2023

3/16/2023

3/16/2023

3/16/2023

3/16/2023

3/16/2023

3/16/2023

3/16/2023

3/16/2023



RISKS AND PLANNED RESPONSES

Risk ID
Response Actions
1.01
1
1.02
1.03
Risk ID
Response Actions
2.01
2
2.02
Risk ID
Response Actions
3.01
3
3.02
3.03
Risk ID
Response Actions
4

4.01

Risk Status

Active

Management Strategy

MITIGATE

Management Strategy
MITIGATE

Management Strategy
MITIGATE

Risk Status

Active

Management Strategy

MITIGATE

Management Strategy
MITIGATE

Risk Status

Active

Management Strategy

MITIGATE

Management Strategy
MITIGATE

Management Strategy
MITIGATE

Risk Status

Active

Management Strategy
MITIGATE

Risk Taxonomy

Environmental and Social Safeguards

Status

ACTIVE

Status
ACTIVE

Status
ACTIVE

Risk Taxonomy

Institutional Environment

Status

ACTIVE

Status
ACTIVE

Risk Taxonomy

Environmental and Social Safeguards

Status

ACTIVE

Status
ACTIVE

Status
ACTIVE

Risk Taxonomy

Institutional Environment

Status
ACTIVE
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Risk ID
Response Actions
5
5.01
Risk ID
Response Actions
6
6.01
Risk ID
Response Actions
7
7.01
Risk ID
Response Actions
8.01
8
8.02

Risk Status
Active
Management Strategy
MITIGATE
Risk Status
Active
Management Strategy
MITIGATE
Risk Status
Active
Management Strategy
MITIGATE
Risk Status
Active
Management Strategy
MITIGATE
Management Strategy
MITIGATE

Risk Taxonomy

Goods, and Services

Status
ACTIVE

Risk Taxonomy

Economic and Financial Environment

Status
ACTIVE

Risk Taxonomy

Organizational Structure

Status
INACTIVE

Risk Taxonomy

Goods, and Services

Status
ACTIVE

Status
ACTIVE
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Lesson Learned - Categories

Others - Technical-Sectorial Dimensions

Environmental and Social Factors
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