
Operation Number PE-L1229 Chief of Operations Validation Date 04/03/23

Year- PMR Cycle Second period Jan-Dec 2022 Division Chief Validation Date 04/18/23

Last Update 03/27/23 Country Representative Validation Date 05/10/23

PMR Validation Stage Validated by Representative

Basic Data

Operation Profile
Operation Name Agricultural Health and Agrifood Safety Development Program Phase II Loan Number 4457/OC-PE

Executing Agency SERVICIO NACIONAL DE SALUD AGROPECUARIA Sector/Subsector AGRICULTURE AND RURAL DEVELOPMENT-AGRICULTURAL HEALTH AND 
FOOD SAFETY

Team Leader GARCIA NEGRO, ALVARO Overall Stage Disbursing (From eligibility until all the Operations are closed)

Operation Type Loan Operation Country Peru

Lending Instrument Investment Loan Convergence related Operation(s)

Borrower REPUBLICA DEL PERU

Environmental and Social Safeguards
Impacts Category B Was/Were the objective(s) of this operation 

reformulated?
NO

Safeguard Performance 
Rating

Date of approval

Safeguard Performance 
Rating - Rationale

PMR Public Report 

Financial Data
 Total Cost and Source  Available Funds (US$)

Operations Original IDB Current IDB Local Counterpart Co-Financing / Country Total Original Cost Current IDB Disb. Amount to Date % Disbursed Undisbursed Amount

PE-L1229 100,000,000 100,000,000 92,747,957 0 192,747,957 100,000,000 62,792,296.8 62.79% 37,207,703.2

Aggregated 100,000,000 100,000,000 92,747,957 0 192,747,957 100,000,000 62,792,296.8 62.79% 37,207,703.2

Expense Categories by Loan Contract (cumulative values)

Please note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.
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RESULTS MATRIX

General Development Objectives
General Development Objectives Nbr. 0: Impacto 1: Incrementar las agroexportaciones 

Observation: 

Indicator Unit of Measure Baseline Baseline Year Expected 
Year of 

Achievement
EOP 2023

0.0 Valor de las agroexportaciones hortofrutícolas US$ millones 1006 2016 2024 P 1,660

A -

Details

Means of Verification: Estadísticas de SUNAT

Observations: Producción hortofrutícola de 9 departamentos

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender No Pro-Ethnicity No  CRF indicator

 

General Development Objectives Nbr. 1: Impacto 2: Incrementar la producción agropecuaria 

Observation: 

Indicator Unit of Measure Baseline Baseline Year Expected 
Year of 

Achievement
EOP 2023

1.0 Producción hortofrutícola Kilos/predio 1065 2015 2024 P 1,920

A -

Details

Means of Verification: Evaluación de impacto

Observations: 

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender No Pro-Ethnicity No  CRF indicator

 

Indicator Unit of Measure Baseline Baseline Year Expected 
Year of 

Achievement
EOP 2023

1.1 Producción porcina nacional Ton 135898.2 2016 2024 P 153,945.91

A -

Details

Means of Verification: Anuario de Producción Pecuaria e Industria Avícola 2013– MINAGRI

Observations: Producción nacional de carne porcina. Crecimiento 13,28%.

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender No Pro-Ethnicity No  CRF indicator

 

General Development Objectives Nbr. 2: Impacto 3: Mejorar la inocuidad agroalimentaria 

Observation: 

Indicator Unit of Measure Baseline Baseline Year Expected 
Year of 

Achievement
EOP 2023

2.0 Muestras de alimentos y piensos priorizados que cumplen con los 
estándares de inocuidad

% 76.2 2015 2024 P 86

A -

Details
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Means of Verification: Informe de monitoreo de residuos químicos y otros contaminantes en alimentos agropecuarios primarios

Observations: En base a los 25 alimentos priorizados por el SENASA, en base a los parámetros del CODEX

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender No Pro-Ethnicity No  CRF indicator

 

Indicator Unit of Measure Baseline Baseline Year Expected 
Year of 

Achievement
EOP 2023

2.1 Reducción de notificaciones de rechazos en envíos exportados 
certificados

Notificaciones 22 2016 2024 P 4

A -

Details

Means of Verification: Notificaciones de los países con monitoreo en alimentos

Observations: Envío comprende embarques

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender No Pro-Ethnicity No  CRF indicator

 

Indicator Unit of Measure Baseline Baseline Year Expected 
Year of 

Achievement
EOP 2023

2.2 Disminución en el uso de insecticidas y pesticidas US$/Hogar 14.3 2016 2024 P 10.01

A -

Details

Means of Verification: Informe de línea de base y evaluación de impacto.

Observations: Fuente línea de base (LB): gasto en insecticidas de línea de base (Salazar,et. al, 2016). Meta: reducción del 30% respecto a la LB (Pretty y Bharucha, 2015). Se recomienda, de ser 
posible, monitorear datos por género (jefe/jefa de hogar) y etnias.
The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender No Pro-Ethnicity No  CRF indicator
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RESULTS MATRIX

Specific Development Objectives

Specific Development Objectives Nbr.  0: Resultado 1: Reducción del daño en la producción agrícola por plagas 

Observation: 

Indicator Unit of Measure Baseline Baseline Year 2019 2020 2021 2022 2023 EOP 2023

0.0 Daño por plagas que excedan la capacidad de control del productor y restringen 
el acceso a mercados

Indice 0.19 2016 P - - - .15 - .15

A - - - - - -

Details

Means of Verification: Reportes del sistema oficial SENASA

Observations: Indicador de brecha en sanidad agraria

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator

Indicator Unit of Measure Baseline Baseline Year 2019 2020 2021 2022 2023 EOP 2023

0.1 Superficie hortofrutícola que ha completado la etapa de erradicación de las 
moscas de la fruta

Miles de Ha 0 2016 P - - 103,720 - - 103,720

A - - 103,223 - - -

Details

Means of Verification: Reporte del SIIMF

Observations: La superficie son 9 departamentos intervenidos en esta fase. La erradicación se mide con el indicador moscas por trampa por día (MTD)= cero y % de infestación de frutos = cero. Esta corresponde a superficie hortofrutícola. Mosca de Fruta: 
Ceratitis capitata / Anastrepha fraterculus.

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator

Indicator Unit of Measure Baseline Baseline Year 2019 2020 2021 2022 2023 EOP 2023

0.2 Superficie agrícola declarada libre de mosca de la fruta Millones de Ha 0 2016 P - - - 1,070,746 - 1,070,746

A - - - - - -

Details

Means of Verification: Resolución de Área Libre
Observations: Área Libre significa al menos 12 meses continuos sin detección de plaga: Ceratitis capitata / Anastrepha fraterculus. La declaratoria de área libre corresponde al total de la superficie agrícola (no solo hortofrutícola).

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator

Indicator Unit of Measure Baseline Baseline Year 2019 2020 2021 2022 2023 EOP 2023

0.3 Inicio de las gestiones para reconocimiento bilateral de área libre Actividad 0 2016 P 1 - - - - 1

A - - - - - -

Details

Means of Verification: Solicitud de reconocimiento a SAG y APHIS

Observations: Corresponde al área libre de los departamentos de Tacna y Moquegua. Reconocimiento de área libre por Chile y EEUU.

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator

Specific Development Objectives Nbr.  1: Resultado 2: Reducción del daño en la producción pecuaria por enfermedades 
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Observation: 

Indicator Unit of Measure Baseline Baseline Year 2019 2020 2021 2022 2023 EOP 2023

1.0 Daño por enfermedades que excedan la capacidad de control del productor y 
enfermedades que restringen el acceso a mercados

Indice 0.2 2016 P - - - .18 - .18

A - - - - - -

Details

Means of Verification: Evaluación Final / Reporte SIGSA
Observations: Indicador de brecha en sanidad agraria

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator

Indicator Unit of Measure Baseline Baseline Year 2019 2020 2021 2022 2023 EOP 2023

1.1 Departamentos con PPC erradicada Departamentos 0 2016 P - - - 24 - 24

A - - - - - -

Details

Means of Verification: Evaluación final
Observations: 598.440 productores. 15,5 millones de animales

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator

Specific Development Objectives Nbr.  2: Resultado 3: Incremento de actores que implementan buenas prácticas 

Observation: 

Indicator Unit of Measure Baseline Baseline Year 2019 2020 2021 2022 2023 EOP 2023

2.0 Actores que implementan buenas prácticas de producción, higiene, 
procesamiento, almacenamiento y distribución en alimentos agropecuarios y 
piensos con mayor riesgo de contaminación

% 22.4 2016 P - - - 40 - 40

A - - - - - -

Details

Means of Verification: Informe de evaluación de impacto
Observations: Actores incluyen productores, procesadores, transportistas y comerciantes. Se recomienda obtener este dato, de ser posible, por género y etnia.

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator

Indicator Unit of Measure Baseline Baseline Year 2019 2020 2021 2022 2023 EOP 2023

2.1 Beneficiarios de mejor manejo y uso sostenible del capital natural Beneficiaries (#) 0 2016 P - - - 123,100 - 123,100

A - - - - - -

Details

Means of Verification: Reporte SENASA

Observations: 116 mil productores y 7,1 mil actores vinculados a 25 alimentos y 4 piensos. (LB: 22,4%; 26 167 productores conocen las buenas prácticas). La base de la información son las actividades de la Sub Dirección de Inocuidad Agroalimentaria y de la 
Meta 20 del Programa de Incentivos a la Mejora de la Gestión Municipal del MEF. Se recomienda tener el dato de beneficiarios por género y etnia.

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator
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Component Nbr.  1  Erradicación de mosca de la fruta
PHYSICAL PROGRESS FINANCIAL PROGRESS

Output Unit of Measure 2022 EOP 2023 2022 EOP 2023

1.01

Productores beneficados por campañas de comunicación Productores P 209,353 713,447 1,274,343 3,801,251

P (a) 191,927 1,049,009 523,801.98 1,534,642.09

A 238,335 915,020 360,027.88 1,271,752.54

1.02

Puestos de control y zonas de tratamiento implementados Sede P - 28 38,733 7,466,750

P (a) 3 22 2,149,517.77 9,501,713.21

A - 19 2,992,481.36 4,461,549.89

1.03

Planta de irradicación construida y equipada Planta P - 1 - 10,135,997

P (a) - 1 253,426.4 1,188,922.42

A - - 35,223.18 90,592.09

1.04

Servicios de irradiación prestados Servicio de tratamiento P 72,000 147,000 129,105 148,555

P (a) - 147,000 - 148,555

A - - - -

1.05

Servicios de verificación en puestos de control realizados Servicio P 396,000 1,188,000 993,521 4,433,525

P (a) 242,000 1,819,205 1,973,067.98 3,114,243.06

A 868,205 1,105,565 895,167.38 910,961.21

1.06

Servicios de fumigación en zonas de tratamiento realizados Servicio P 17,520 47,160 362,584 1,567,333

P (a) 970 4,350 198,519.2 596,991.8

A - - 47,006.84 47,006.84

1.07

Superficies hortofrutícolas intervenidas con fases de supresión y erradicación de moscas de la fruta Hectáreas P 103,728 103,728 14,020,101 58,951,912

P (a) 103,984 103,728 15,159,955.73 67,505,667.14

A 103,984 103,223 14,710,162.57 47,835,697.04

1.08

Tecnología desarrollada para crianza y liberación de Anastrepha fraterculus Tecnología P - 2 - 617,273

P (a) - 2 - 43,069.51

A - 2 - 43,069.51

1.09

Infraestructura de producción de Anastrepha fraterculus, mejorada Centro P - 1 - 200,000

P (a) 1 1 1,170,985.22 1,682,961.89

A - - 235,066.89 309,035.79

1.10

Moscas estériles producidas y liberadas Moscas/Millones P 8,552 14,266 920,854 2,007,661

P (a) - 3,245 - 868,888.88

A - 8 - 149,216

1.11

Servicios de revisión de trampas realizados Servicios P 1,099,909 3,973,839 3,578,694 14,619,460

P (a) 1,193,089 4,964,959 3,319,404.9 16,052,149.14

A 1,251,162 3,664,322 3,502,944.4 12,236,102.64

1.12

Centros de operación construidos Obra P - 6 - 6,581,765.07

P (a) 5 4 4,013,500.51 10,674,648.71

A 1 1 2,473,515.1 3,393,234.94

1.13

Muestras evaluadas en los centros de operaciones de moscas de la fruta Muestras evaluadas P 103,272 411,060 1,764,860 5,016,614

P (a) 91,680 864,178 1,344,413.46 3,882,528.55

A 143,875 600,203 937,035.88 2,167,430.51

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

RESULTS MATRIX
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Component Nbr.  2  Erradicación de enfermedades en el ganado porcino en el Perú
PHYSICAL PROGRESS FINANCIAL PROGRESS

Output Unit of Measure 2022 EOP 2023 2022 EOP 2023

2.01

Porcinos vacunados Animal P 3,984,977 17,623,420 3,474,716 14,810,101.99

P (a) 4,562,218 21,408,388 3,140,671 14,137,695.99

A 5,950,867 19,412,367 3,009,844.53 12,038,518.18

2.02

Porcinos muestreados para PPC Animal P 5,278 23,915 109,713 659,059

P (a) 5,376 23,185 142,994.95 831,612.06

A 4,412 19,634 210,575.26 685,722.83

2.03

Establecimiento bajo control oficial de la enfermedad síndrome respiratorio y reproductivo porcino - PRRS, 
implementado

Establecimiento P 7 7 111,608 395,780

P (a) 7 7 104,739.08 154,237.16

A 10 6 29,452.26 107,241.07

2.04

Puestos de control móviles, instalados y operando Puesto P 8 8 327,278 1,390,491

P (a) - 8 307,053.31 823,368.39

A - 8 212,304.54 606,815.48

2.05

Productores de porcinos capacitados en prevención (bioseguridad) y control de enfermedades de porcinos # of farmers P 33,750 150,000 76,898 350,102

P (a) 30,310 159,139 43,039.89 411,735.05

A 39,449 143,909 24,311.54 348,309.52

Component Nbr.  3  Mejoramiento de la inocuidad de los alimentos de producción y procesamiento primario y piensos
PHYSICAL PROGRESS FINANCIAL PROGRESS

Output Unit of Measure 2022 EOP 2023 2022 EOP 2023

3.01

SINIA rediseñado Documento P - 1 - 30,000

P (a) - 1 - 46,000.43

A - 1 - 46,000.43

3.02

UER del SENASA operando Años en Operación P 1 4 500,944 966,923

P (a) 1 4 205,622.87 905,442.37

A 1 3 466,723.1 761,152.29

3.03

Actores de la cadena agroalimentaria registrados Registros P 35,470 134,005 59,104 633,502

P (a) 48,633 273,994 92,787.41 1,350,643.03

A 151,577 231,814 287,931.11 1,144,912

3.04

Animales registrados Animal P 1,855,151 7,985,023 2,044,633 8,129,433

P (a) 2,174,440 8,308,830 2,187,788.22 9,758,722.79

A 2,184,249 6,275,430 2,466,218.25 8,022,610.86

3.05

Programas de mitigación de riesgos de contaminación en alimentos, diseñados e implementados Programa P 10 10 18,761 134,843

P (a) - 10 9,754.06 60,511.35

A - 10 8,312.78 55,085.36

3.06

Sistema de alerta rápida de contaminación en alimentos, diseñado e implementado Sistema P 1 1 46,570 188,742

P (a) - 1 864.52 180,730.37

A - 1 60,828.65 165,378.49

3.07

Análisis de diagnósticos realizados Ensayo P 61,092 219,401 956,975 8,650,310.43

P (a) 68,548 159,691 836,250.72 4,830,317.48

A 57,834 121,981 933,453.59 4,118,411.81

3.08

Personal oficial nacional y subnacional capacitados Personas P - 2,473 - 177,728

P (a) - 2,669 - 207,041.99

A - 2,669 - 143,664.3

3.09 Laboratorios y centro de procesamiento primario de muestras, remodelados y equipados Instalaciones P - 17 - 10,150,416.7
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3.09
Laboratorios y centro de procesamiento primario de muestras, remodelados y equipados Instalaciones P (a) 1 11 258,216.21 3,998,791.47

A - 11 508,508.9 3,879,465.72

3.10

Métodos de análisis implementados Método P - 75 - 728,803

P (a) 23 67 - 405,457.97

A 15 67 54,215.54 322,048.84

3.11

Sedes para vigilancia sanitaria implementadas Sede P - 4 - 5,693,344

P (a) 3 6 1,967,222.44 16,894,236.08

A - - 1,633,211 1,685,347.81

3.12

Centro de Producción de Control Biológico (SCB) implementado Laboratorio P - 2 - 2,564,949.76

P (a) 1 2 663,831.6 3,045,239.73

A 1 1 784,674.31 1,220,254.99

3.13

Agentes biológicos producidos para atender superficiies agrícolas de cultivos priorizados Hectáreas P 6,852 19,565 102,205 537,572

P (a) 2,804 18,106.4 138,628.38 914,397.19

A 6,831 15,596.4 329,758.99 855,664

3.14

Predios certificados en BPA Certificados P 329 885 151,556 628,473

P (a) 334 1,382 515,983.04 1,994,334.84

A 247 588 492,848.77 1,224,979.65

3.15

Capacitadores de Gobiernos Subnacionales reconocidos en buenas prácticas de producción e higiene Personas P 40 427 10,000 320,624

P (a) 40 256 1,268.02 155,509.46

A 38 256 1,862.61 141,439.11

3.16

Actores capacitados en buenas prácticas de producción e higiene Actores P - 13,600 73,918 386,571

P (a) - 17,524 - 477,453.85

A - 17,524 - 477,453.85

3.17

Productores graduados en buenas prácticas mediante escuelas de campo # of farmers P 19,215 52,590 577,605 3,222,309

P (a) 20,760 68,129 2,426,405.26 5,957,517.76

A 25,183 60,449 2,207,774.83 4,705,434.54

3.18

Mataderos municipales con plan de incentivos implementados Matadero P - 144 2,978,838 8,633,399

P (a) 15 70 1,273,355.5 2,678,156.89

A 8 28 1,495,317.49 2,482,350.16

3.19

Consumidores informados sobre inocuidad de alimentos Personas P 791,682 3,250,060 982,516 3,895,531

P (a) 750,012 3,796,689 347,366.65 1,812,968.84

A 686,061 3,036,177 240,998.47 1,581,528.35

Other Cost
Programación y Seguimiento P 379,998 1,667,043

P (a) 237,685.77 1,573,880.87

A 215,143.68 900,790.6

Adquisiciones y contrataciones P 251,603 1,203,706

P (a) 220,923.14 1,269,844.27

A 280,380.28 935,209.29

Administración y Finanzas P 194,815 1,050,104.05

P (a) 249,338.53 1,077,127.92

A 192,445.07 822,525.16

Total Cost
Total Cost P 36,513,049 192,747,957

P (a) 45,478,383.72 192,747,957
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Total Cost A 42,335,727.03 122,393,963.69
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Section Name Type of Change Sub type Modified By Entered in System

Output Actores de la cadena agroalimentaria registrados Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

PAMELAG 3/14/2023

Modify Physical EOP P(a) value - caused 
by a change in the Physical P(a).

PAMELAG 3/14/2023

Agentes biológicos producidos para atender superficiies 
agrícolas de cultivos priorizados

Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

PAMELAG 3/14/2023

Modify Physical EOP P(a) value - caused 
by a change in the Physical P(a).

PAMELAG 3/14/2023

Análisis de diagnósticos realizados Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

PAMELAG 3/14/2023

Modify Physical EOP P(a) value - caused 
by a change in the Physical P(a).

PAMELAG 3/14/2023

Animales registrados Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

PAMELAG 3/14/2023

Modify Physical EOP P(a) value - caused 
by a change in the Physical P(a).

PAMELAG 3/14/2023

Capacitadores de Gobiernos Subnacionales reconocidos 
en buenas prácticas de producción e higiene

Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

PAMELAG 3/14/2023

Modify Physical EOP P(a) value - caused 
by a change in the Physical P(a).

PAMELAG 3/14/2023

Centro de Producción de Control Biológico (SCB) 
implementado

Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

PAMELAG 3/27/2023

Modify Physical EOP P(a) value - caused 
by a change in the Physical P(a).

PAMELAG 3/14/2023

Centros de operación construidos Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

PAMELAG 3/27/2023

Modify Physical EOP P(a) value - caused 
by a change in the Physical P(a).

PAMELAG 3/14/2023

Consumidores informados sobre inocuidad de alimentos Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

PAMELAG 3/14/2023

Modify Physical EOP P(a) value - caused 
by a change in the Physical P(a).

PAMELAG 3/14/2023

Establecimiento bajo control oficial de la enfermedad 
síndrome respiratorio y reproductivo porcino - PRRS, 
implementado

Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

PAMELAG 3/14/2023

Infraestructura de producción de Anastrepha fraterculus, 
mejorada

Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

PAMELAG 3/27/2023

Laboratorios y centro de procesamiento primario de 
muestras, remodelados y equipados

Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

PAMELAG 3/14/2023

Modify Physical EOP P(a) value - caused 
by a change in the Physical P(a).

PAMELAG 3/14/2023

Mataderos municipales con plan de incentivos 
implementados

Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

PAMELAG 3/14/2023

Modify Physical EOP P(a) value - caused 
by a change in the Physical P(a).

PAMELAG 3/14/2023

Métodos de análisis implementados Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

PAMELAG 3/14/2023

Modify Physical EOP P(a) value - caused 
by a change in the Physical P(a).

PAMELAG 3/24/2023

Moscas estériles producidas y liberadas Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

PAMELAG 3/27/2023

Modify Physical EOP P(a) value - caused 
by a change in the Physical P(a).

PAMELAG 3/24/2023

Muestras evaluadas en los centros de operaciones de 
moscas de la fruta

Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

PAMELAG 3/27/2023

Modify Physical EOP P(a) value - caused 
by a change in the Physical P(a).

PAMELAG 3/24/2023

Personal oficial nacional y subnacional capacitados Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

PAMELAG 3/14/2023

CHANGES TO THE MATRIX
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Output Planta de irradicación construida y equipada Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

PAMELAG 3/27/2023

Porcinos muestreados para PPC Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

PAMELAG 3/14/2023

Modify Physical EOP P(a) value - caused 
by a change in the Physical P(a).

PAMELAG 3/14/2023

Porcinos vacunados Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

PAMELAG 3/14/2023

Modify Physical EOP P(a) value - caused 
by a change in the Physical P(a).

PAMELAG 3/14/2023

Predios certificados en BPA Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

PAMELAG 3/14/2023

Modify Physical EOP P(a) value - caused 
by a change in the Physical P(a).

PAMELAG 3/14/2023

Productores beneficados por campañas de comunicación Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

PAMELAG 3/14/2023

Modify Physical EOP P(a) value - caused 
by a change in the Physical P(a).

PAMELAG 3/14/2023

Productores de porcinos capacitados en prevención 
(bioseguridad) y control de enfermedades de porcinos

Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

PAMELAG 3/14/2023

Modify Physical EOP P(a) value - caused 
by a change in the Physical P(a).

PAMELAG 3/24/2023

Productores graduados en buenas prácticas mediante 
escuelas de campo

Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

PAMELAG 3/14/2023

Modify Physical EOP P(a) value - caused 
by a change in the Physical P(a).

PAMELAG 3/14/2023

Programas de mitigación de riesgos de contaminación en 
alimentos, diseñados e implementados

Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

PAMELAG 3/14/2023

Puestos de control móviles, instalados y operando Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

PAMELAG 3/14/2023

Puestos de control y zonas de tratamiento implementados Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

PAMELAG 3/27/2023

Sedes para vigilancia sanitaria implementadas Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

PAMELAG 3/27/2023

Modify Physical EOP P(a) value - caused 
by a change in the Physical P(a).

PAMELAG 3/24/2023

Servicios de fumigación en zonas de tratamiento 
realizados

Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

PAMELAG 3/27/2023

Modify Physical EOP P(a) value - caused 
by a change in the Physical P(a).

PAMELAG 3/24/2023

Servicios de revisión de trampas realizados Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

PAMELAG 3/27/2023

Modify Physical EOP P(a) value - caused 
by a change in the Physical P(a).

PAMELAG 3/24/2023

Servicios de verificación en puestos de control realizados Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

PAMELAG 3/14/2023

Modify Physical EOP P(a) value - caused 
by a change in the Physical P(a).

PAMELAG 3/14/2023

Sistema de alerta rápida de contaminación en alimentos, 
diseñado e implementado

Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

PAMELAG 3/14/2023

Superficies hortofrutícolas intervenidas con fases de 
supresión y erradicación de moscas de la fruta

Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

PAMELAG 3/27/2023

UER del SENASA operando Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

PAMELAG 3/14/2023
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Risk ID Risk Status Risk Taxonomy

1

Active Sustainability

Response Actions

1

Management Strategy Status

Risk ID Risk Status Risk Taxonomy

2

Active Environmental and Social Safeguards

Response Actions

2

Management Strategy Status

Risk ID Risk Status Risk Taxonomy

3

Active Social Environment

Response Actions

3

Management Strategy Status

Risk ID Risk Status Risk Taxonomy

4

Active Goods, and Services

Response Actions

4

Management Strategy Status

Risk ID Risk Status Risk Taxonomy

5

Active Institutional Environment

Response Actions

5

Management Strategy Status

RISKS AND PLANNED RESPONSES

12



IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories
Others - Technical-Sectorial Dimensions
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