
Operation Number PR-G1001 Chief of Operations Validation Date 05/16/23

Year- PMR Cycle Second period Jan-Dec 2022 Division Chief Validation Date 05/16/23

Last Update 05/16/23 Country Representative Validation Date 05/22/23

PMR Validation Stage Validated by Representative

Basic Data

Operation Profile
Operation Name Sanitation and Water Supply for the Chaco and Intermediate Cities Program Loan Number GRT/WS-12928-PR

Executing Agency MINISTERIO DE OBRAS PUBLICAS Y COMUNICACIONES Sector/Subsector WATER AND SANITATION-WATER SUPPLY RURAL AND PERI-URBAN

Team Leader GONNELLI, GUSTAVO VICTOR Overall Stage Disbursing (From eligibility until all the Operations are closed)

Operation Type Investment Grants Country Paraguay

Lending Instrument Convergence related Operation(s) PR-L1060

Borrower REPUBLICA DE PARAGUAY

Environmental and Social Safeguards
Impacts Category B Was/Were the objective(s) of this operation 

reformulated?
NO

Safeguard Performance 
Rating

Partially Satisfactory Date of approval

Safeguard Performance 
Rating - Rationale

La agencia ejecutora cuenta con los profesionales adecuados para la gestión ambiental y social del programa y mostró un relacionamiento cercano con las comunidades indígenas que se verán 
beneficiadas por el proyecto, sin embargo, ha finalizado la ejecución de las obras y la empresa operadora no cuenta con un plan de gestión para la etapa de operación ni ha manifestado interés por 
conocer las lecciones aprendidas y recomendaciones del ejecutor.

PMR Public Report 

Financial Data
 Total Cost and Source  Available Funds (US$)

Operations Original IDB Current IDB Local Counterpart Co-Financing / Country Total Original Cost Current IDB Disb. Amount to Date % Disbursed Undisbursed Amount

PR-G1001 60,000,000 60,000,000 0 0 60,000,000 60,000,000 53,718,208.18 89.53% 6,281,791.82

PR-L1060 20,000,000 20,000,000 8,000,000 0 28,000,000 20,000,000 20,000,000 100.00% -

Aggregated 80,000,000 80,000,000 8,000,000 0 88,000,000 80,000,000 73,718,208.18 92.15% 6,281,791.82

Expense Categories by Loan Contract (cumulative values)

Please note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.
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RESULTS MATRIX

General Development Objectives
General Development Objectives Nbr. 1: Mejorar las condiciones sanitarias de las poblaciones indígenas y pobres del Chaco y de ciudades intermedias de la Región Oriental del Paraguay 

Observation: 

Indicator Unit of Measure Baseline Baseline Year Expected 
Year of 

Achievement
EOP 2023

1.1 Tasa de incremento anual de la concentración de Nitratos en el 
acuífero de San Juan Bautista (mg/l/año) (medido en los últimos 
10 años)

mg/l/año 1 2011 2023 P -

A -

Details

Means of Verification: Informes ESSAP

Observations: 

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender No Pro-Ethnicity No  CRF indicator

 

Indicator Unit of Measure Baseline Baseline Year Expected 
Year of 

Achievement
EOP 2023

1.2 Tasa de incremento anual de la concentración de Nitratos en el 
acuífero de Itauguá (mg/l/año) (medido en los últimos 10 años

mg/l/año 0.75 2011 2023 P -

A -

Details

Means of Verification: Informes Junta Saneamiento Itauguá

Observations: 

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender No Pro-Ethnicity No  CRF indicator

 

Indicator Unit of Measure Baseline Baseline Year Expected 
Year of 

Achievement
EOP 2023

1.3 Número de días continuos sin agua suficiente para el consumo 
humano en época seca en el Chaco

días continuos 25 2011 2023 P -

A -

Details

Means of Verification: Informes de Gestión del operador generados por el sistema de información de gestión en agua potable y saneamiento

Observations: 

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender No Pro-Ethnicity No  CRF indicator

 

Indicator Unit of Measure Baseline Baseline Year Expected 
Year of 

Achievement
EOP 2023

1.4 Dotación de agua potable promedio en el Chaco litros/hab/día 0 2011 2023 P 65

A -

Details

Means of Verification: Informes de Gestión del operador generados por el sistema de información de gestión en agua potable y saneamiento

Observations: 

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No
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Pro-Gender No Pro-Ethnicity No  CRF indicator
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RESULTS MATRIX

Specific Development Objectives

Specific Development Objectives Nbr.  1: Extender la cobertura de los sistemas de alcantarillado sanitario en áreas que carecen del servicio o es deficiente y asegurar su sostenibilidad 

Observation: 

Indicator Unit of Measure Baseline Baseline Year 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 EOP 2023

1.1 Hogares no indígenas con nueva conexión a sistema de saneamiento por redes # of households 0 2011 P - 2,000 4,200 7,800 6,000 - - - - - - 20,000

A - - 5 - - 506 - 143 2,160 416 - 3,676

Details

Means of Verification: Informes semestrales y final

Observations: 

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator 2.4.b Households with improved access to sanitation (#) (C)

Indicator Unit of Measure Baseline Baseline Year 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 EOP 2023

1.2 Hogares indígenas con nueva solución individual de saneamiento adecuada # of households 0 2011 P - - - 1,215 - - - - - - - 1,215

A - - - - - - - 1,026 189 - - 1,215

Details

Means of Verification: Informes semestrales y final

Observations: 

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator 2.4.b Households with improved access to sanitation (#) (C)

Disaggregation Indigenous P - - - - - - - - - - - -

A - - - - - - - 1,026 189 - - 1,215

Indicator Unit of Measure Baseline Baseline Year 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 EOP 2023

1.3 Hogares no indígenas con nueva solución individual de saneamiento adecuada # of households 0 2011 P - - 560 1,120 1,120 - - - - - - 2,800

A - - - - - - - - 1,610 - - 1,610

Details

Means of Verification: Informes semestrales y final

Observations: 

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator 2.4.b Households with improved access to sanitation (#) (C)

Indicator Unit of Measure Baseline Baseline Year 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 EOP 2023

1.4 Contribución al aumento de cobertura de alcantarillado sanitario en el área 
urbana atribuible al programa

% 16.8 2009 P - 17.07 17.64 18.69 19.5 - - - - - - 19.5

A 16.8 17.07 17.07 17.07 16.86 16.86 16.86 16.86 17.24 18.37 - 18.37

Details

Means of Verification: Informes semestrales y final

Observations: 

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator
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Indicator Unit of Measure Baseline Baseline Year 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 EOP 2023

1.5 Hogares no indígenas cuyas aguas residuales son tratadas Households (#) 0 2011 P - 2,000 4,200 7,800 6,000 - - - - - - 20,000

A - - 5 - - 506 446 143 3,770 1,850 - 6,720

Details

Means of Verification: Informes semestrales y final

Observations: 

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator   Households with wastewater treatment (#) ()

Indicator Unit of Measure Baseline Baseline Year 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 EOP 2023

1.6 Hogares indígenas cuyas aguas residuales son tratadas Households (#) 0 2011 P - - - 1,215 - - - - - - - 1,215

A - - - - - - - 1,026 189 - - 1,215

Details

Means of Verification: Informes semestrales y final

Observations: 

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator   Households with wastewater treatment (#) ()

Disaggregation Indigenous P - - - - - - - - - - - -

A - - - - - - - 1,026 189 - - 1,215

Specific Development Objectives Nbr.  2: Extender la cobertura de los sistemas de agua potable rural y mejorar los sistemas de agua potable existentes 

Observation: 

Indicator Unit of Measure Baseline Baseline Year 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 EOP 2023

2.1 Hogares indígenas con acceso domiciliar a agua potable a través de nuevos 
sistemas en red

# of households 0 2011 P - - - 2,536 - - - - - - - 2,536

A - - - - - - - 2,100 1,538 - - 3,638

Details

Means of Verification: Informes semestrales y final

Observations: 

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator 2.4.a Households with improved access to water (#) (C)

Disaggregation Indigenous P - - - - - - - - - - - -

A - - - - - - - 2,100 1,538 - - 3,638

Indicator Unit of Measure Baseline Baseline Year 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 EOP 2023

2.2 Hogares no indígenas con acceso domiciliar a agua potable a través de nuevos 
sistemas en red

# of households 0 2011 P - - - 2,188 - - - - - - - 2,188

A - - - - - - - 700 763 - - 1,463

Details

Means of Verification: Informes semestrales y final

Observations: 

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator 2.4.a Households with improved access to water (#) (C)
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Indicator Unit of Measure Baseline Baseline Year 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 EOP 2023

2.3 Hogares indígenas con acceso mejorado a agua potable # of households 0 2011 P - - - 4,508 - - - - - - - 4,508

A - - - - - - - - 4,835 - - 4,835

Details

Means of Verification: Informes semestrales y final

Observations: Acceso mejorado: aumentos en relación a línea base en cantidad de agua (litros /persona/día), calidad del agua (según las normas nacionales) y continuidad (horas/día)

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator 2.4.a Households with improved access to water (#) (C)

Disaggregation Indigenous P - - - - - - - - - - - -

A - - - - - - - - 4,835 - - 4,835

Indicator Unit of Measure Baseline Baseline Year 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 EOP 2023

2.4 Hogares no indígenas con acceso mejorado a agua potable # of households 0 2011 P - - - 4,633 - - - - - - - 4,633

A - - - - - - - - 3,360 760 - 4,120

Details

Means of Verification: Informes semestrales y final

Observations: Acceso mejorado: aumentos en relación a línea base en cantidad de agua (litros /persona/día), calidad del agua (según las normas nacionales) y continuidad (horas/día)

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator 2.4.a Households with improved access to water (#) (C)

Indicator Unit of Measure Baseline Baseline Year 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 EOP 2023

2.5 Contribución al aumento de cobertura de agua potable en el área rural atribuible 
al programa

% 54.1 2009 P - - - 55 - - - - - - - 55

A 54.1 54.1 54.1 54.1 54.1 54.1 54.1 54.1 54.6 54.6 - 54.6

Details

Means of Verification: Informes semestrales y final

Observations: 

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator

Specific Development Objectives Nbr.  3: Mejorar la eficiencia y gestión operativa de las instituciones del sector y de los prestadores de los servicios de agua potable y alcantarillado sanitario 

Observation: 

Indicator Unit of Measure Baseline Baseline Year 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 EOP 2023

3.1 Número de prestadores que cumplen con al menos el 80% de las metas 
incluidas en su plan de gestión especifico

prestadores 0 2011 P - - - - 5 - - - - - - 5

A - - - - - - - - - - - -

Details

Means of Verification: Auditoría de Gestión a los Prestadores
Observations: 

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator
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Component Nbr.  1  Inversiones en el Chaco
PHYSICAL PROGRESS FINANCIAL PROGRESS

Output Unit of Measure 2022 EOP 2023 2022 EOP 2023

1.01

Redes de distribución de agua potable construidas Kms P - 223.15 - 4,970,000

P (a) - 274 2,195,385.08 6,654,290.93

A - 274 993,071.39 5,326,108.93

1.02

Líneas de impulsión construidas Kms P - 197 - 22,105,000

P (a) - 330.6 4,578,614.15 41,632,278.86

A - 330.6 2,666,885 41,442,876.86

1.03

Núcleos sanitarios para hogares indígenas construidos núcleos sanitarios P - 1,215 - 2,130,000

P (a) - 1,215 22,795.68 469,655.82

A - 1,215 29,303.89 469,655.82

Component Nbr.  2  Inversiones en Ciudades Intermedias
PHYSICAL PROGRESS FINANCIAL PROGRESS

Output Unit of Measure 2022 EOP 2023 2022 EOP 2023

2.01

Redes de alcantarillado construida y operando Kms P - 200 - 26,532,000

P (a) 117.4 206.33 6,706,363.04 8,867,039.3

A 30.6 206.33 819,586.48 8,152,530.21

2.02

Planta de tratamiento de aguas residuales construidas Plantas P - 8 - 13,266,001

P (a) - 4 7,756,278.03 22,642,160.25

A - 1 2,479,564.06 9,490,071.78

2.03

Núcleos sanitarios construidos núcleos P - 2,800 - 2,200,000

P (a) 1,190 1,610 97,849.85 1,143,049.36

A - 1,610 155,716.92 1,143,049.36

2.04

Infraestructura para el mejoramiento de los sistemas de agua potable construidos conforme a los planes 
maestros realizados

Sistemas P - 8 - 4,422,000

P (a) 1 4 - 1,203,103.17

A 1 4 - 1,203,103.17

Component Nbr.  3  Estudios de pre inversión
PHYSICAL PROGRESS FINANCIAL PROGRESS

Output Unit of Measure 2022 EOP 2023 2022 EOP 2023

3.01

Planes Maestros (hasta un nivel de factibilidad) y diseño de obras elaborados Planes P - 7 - 2,750,000

P (a) - 6 - 1,437,754.15

A - 6 - 1,423,215.15

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

RESULTS MATRIX
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Component Nbr.  4  Asistencia técnica a operadores
PHYSICAL PROGRESS FINANCIAL PROGRESS

Output Unit of Measure 2022 EOP 2023 2022 EOP 2023

4.01

Evaluación de la prestación del servicio de agua en 20 ciudades intermedias Evaluación P - 1 - 60,000

P (a) 1 - 87,669.06 87,614.84

A - - 80,074.84 80,074.84

4.02

Diagnostico de Prestadores para la implementación de un sistema de alcantarillado y estandarización de 
los niveles de la calidad del servicio de agua potable, incluyendo la elaboración de planes de acción (corto-
mediano-largo) para mejorar su gestión elab

diagnósticos P - 11 - 1,249,000

P (a) - 1 - 52,377

A - 1 - 52,377

4.03

Guía de relevamiento catastral elaborada y aprobada Guía P - 1 - -

P (a) - 1 - 9,116

A - 1 - 9,116

4.04

Catastro de usuarios de los prestadores de agua y alcantarillado actualizado y homologado de acuerdo a la 
Guía catastral aprobada

Catastro P - 9 - 48,000

P (a) - 7 - 36,206

A - 7 - 36,206

4.05

Plan de comunicación/educación elaborado Planes P - 2 - 403,000

P (a) - 2 16,884.56 58,873.44

A - 2 14,044 57,527.44

Component Nbr.  5  Fortalecimiento institucional
PHYSICAL PROGRESS FINANCIAL PROGRESS

Output Unit of Measure 2022 EOP 2023 2022 EOP 2023

5.01

Plan estratégico para fomentar la formación de RRHH del sector elaborado Plan P - 1 - 172,480

P (a) - 2 169,608.32 287,127.28

A - 2 129,793 287,127.28

5.02

Política financiera sector implementada política P - 1 - 40,000

P (a) - - - 14,686

A - - - 14,686

5.03

Sistema de información de gestión en agua potable y saneamiento para los Prestadores diseñado Sistema P - 1 - 40,000

P (a) - - - -

A - - - -

5.04

Prestadores que implementan sistema de información de gestión en agua potable y saneamiento prestadores P - 9 - 50,000

P (a) - - - -

A - - - -

5.05

Normativas nacionales referentes a los indicadores de calidad de los efluentes cloacales y de diseño de los 
sistemas de alcantarillado actualizado

normativa P - 1 - 40,000

P (a) - - - -

A - - - -

5.06

Plan de fortalecimiento institucional para la Dirección de Agua Potable y Saneamiento (DAPSAN) elaborado Plan P - 1 - 73,920

P (a) - - - 6,557

A - - - 6,557

Component Nbr.  6  Administración, Evaluacion y Auditoria
FINANCIAL PROGRESS

Output Unit of Measure EOP

6.00

P -

P (a) -

A -
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Other Cost
Personal incremental y equipamientos de apoyo al Programa. P 1,484,600

P (a) 0 793,116.45

A 0 793,116.45

Administración P 3,217,654

P (a) 454,694.16 3,401,278.58

A 275,243.63 3,159,975.65

Monitoreo y evaluación P 352,000

P (a) 88,000 169,404

A 0 19,404

Auditoria Financiera y de gestión de los prestadores P 363,000

P (a) 22,474.82 120,406.82

A 9,865 103,569.44

Imprevistos P 2,031,346

P (a) 0 0

A 0 0

Total Cost
Total Cost P 0 88,000,001

P (a) 22,196,616.75 89,086,095.25

A 7,653,148.21 73,270,348.38
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Section Name Type of Change Sub type Modified By Entered in System

Output Evaluación de la prestación del servicio de agua en 20 
ciudades intermedias

Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

RCABRERA 3/24/2023

Modify Physical EOP P(a) value - caused 
by a change in the Physical P(a).

RCABRERA 3/24/2023

Líneas de impulsión construidas Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

RCABRERA 3/24/2023

Núcleos sanitarios construidos Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

RCABRERA 3/24/2023

Modify Physical EOP P(a) value - caused 
by a change in the Physical P(a).

RCABRERA 3/24/2023

Núcleos sanitarios para hogares indígenas construidos Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

RCABRERA 3/24/2023

Plan de comunicación/educación elaborado Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

RCABRERA 3/24/2023

Plan estratégico para fomentar la formación de RRHH del 
sector elaborado

Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

RCABRERA 3/24/2023

Planes Maestros (hasta un nivel de factibilidad) y diseño 
de obras elaborados

Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

RCABRERA 3/24/2023

Planta de tratamiento de aguas residuales construidas Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

RCABRERA 3/24/2023

Redes de alcantarillado construida y operando Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

RCABRERA 3/24/2023

Modify Physical EOP P(a) value - caused 
by a change in the Physical P(a).

RCABRERA 3/24/2023

Modify Physical Historical Actual RCABRERA 3/24/2023

Redes de distribución de Agua Potable construidas Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

RCABRERA 3/24/2023

CHANGES TO THE MATRIX
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Risk ID Risk Status Risk Taxonomy

1

Active Internal Processes

Response Actions

1.01

Management Strategy Status

MITIGATE ACTIVE

1.02

Management Strategy Status

MITIGATE ACTIVE

1.03

Management Strategy Status

MITIGATE COMPLETE

1.04

Management Strategy Status

MITIGATE ACTIVE

Risk ID Risk Status Risk Taxonomy

2

Active Goods, and Services

Response Actions

2.01

Management Strategy Status

MITIGATE ACTIVE

2.02

Management Strategy Status

MITIGATE COMPLETE

2.03

Management Strategy Status

MITIGATE COMPLETE

Risk ID Risk Status Risk Taxonomy

3

Inactive Planning

Response Actions

3.01

Management Strategy Status

AVOID COMPLETE

RISKS AND PLANNED RESPONSES
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Risk ID Risk Status Risk Taxonomy

4

Inactive Organizational Structure

Response Actions

4.01

Management Strategy Status

MITIGATE INACTIVE

4.02

Management Strategy Status

MITIGATE INACTIVE

4.03

Management Strategy Status

MITIGATE INACTIVE

Risk ID Risk Status Risk Taxonomy

5

Inactive Planning

Response Actions

5.01

Management Strategy Status

AVOID COMPLETE

5.02

Management Strategy Status

AVOID INACTIVE

Risk ID Risk Status Risk Taxonomy

6

Active Economic and Financial Environment

Response Actions

6.01

Management Strategy Status

MITIGATE ACTIVE

Risk ID Risk Status Risk Taxonomy

7

Active Sustainability

Response Actions

7.01

Management Strategy Status

MITIGATE ACTIVE

7.02

Management Strategy Status

MITIGATE ACTIVE
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Risk ID Risk Status Risk Taxonomy

8

Active Environmental and Social Safeguards

Response Actions

8.01

Management Strategy Status

MITIGATE COMPLETE

8.02

Management Strategy Status

MITIGATE COMPLETE

8.03

Management Strategy Status

MITIGATE ACTIVE

8.04

Management Strategy Status

MITIGATE ACTIVE

Risk ID Risk Status Risk Taxonomy

9

Inactive Human Resources

Response Actions

9.01

Management Strategy Status

MITIGATE INACTIVE

9.02

Management Strategy Status

MITIGATE INACTIVE

9.03

Management Strategy Status

MITIGATE COMPLETE

9.04

Management Strategy Status

MITIGATE COMPLETE

9.05

Management Strategy Status

MITIGATE COMPLETE

Risk ID Risk Status Risk Taxonomy

10

Inactive Governance Framework

Response Actions

10.01

Management Strategy Status

MITIGATE INACTIVE
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Risk ID Risk Status Risk Taxonomy

11

Inactive Planning

Response Actions

11.01

Management Strategy Status

AVOID COMPLETE

Risk ID Risk Status Risk Taxonomy

12

Inactive Internal Processes

Response Actions

12.01

Management Strategy Status

MITIGATE COMPLETE

12.02

Management Strategy Status

MITIGATE COMPLETE

12.03

Management Strategy Status

MITIGATE COMPLETE

Risk ID Risk Status Risk Taxonomy

13

Active Goods, and Services

Response Actions

13.01

Management Strategy Status

MITIGATE COMPLETE

13.02

Management Strategy Status

MITIGATE INACTIVE

13.03

Management Strategy Status

MITIGATE COMPLETE

Risk ID Risk Status Risk Taxonomy

14

Inactive Social Environment

Response Actions

14.01

Management Strategy Status

MITIGATE COMPLETE

14.02

Management Strategy Status

MITIGATE COMPLETE
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Risk ID Risk Status Risk Taxonomy

15

Inactive Planning

Response Actions

15.01

Management Strategy Status

MITIGATE COMPLETE

15.02

Management Strategy Status

MITIGATE COMPLETE

15.03

Management Strategy Status

MITIGATE INACTIVE

15.04

Management Strategy Status

MITIGATE INACTIVE

15.05

Management Strategy Status

MITIGATE INACTIVE

15.06

Management Strategy Status

MITIGATE INACTIVE
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IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories
Project Management Capacity

Intra/Inter Coordination

Acquisitions and Procurement - Provider Performance and Supervision

Stakeholder Priorities
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