
Operation Number UR-L1153 Chief of Operations Validation Date 03/29/23

Year- PMR Cycle Second period Jan-Dec 2022 Division Chief Validation Date 04/03/23

Last Update 03/24/23 Country Representative Validation Date 04/13/23

PMR Validation Stage Validated by Representative

Basic Data

Operation Profile

Operation Name PROGRAM TO IMPROVE ROAD CORRIDORS FOR AGROINDUSTRY AND 
FORESTRY

Loan Number 4824/OC-UR

Executing Agency CORPORACION VIAL DEL URUGUAY Sector/Subsector TRANSPORT-ROAD MAINTENANCE

Team Leader PEREYRA DA LUZ, ANDRES Overall Stage Fully Disbursed

Operation Type Loan Operation Country Uruguay

Lending Instrument Investment Loan Convergence related Operation(s)

Borrower CORPORACION NACIONAL PARA EL DESARROLLO

Environmental and Social Safeguards

Impacts Category B Was/Were the objective(s) of this operation 
reformulated?

NO

Safeguard Performance 
Rating

Date of approval

Safeguard Performance 
Rating - Rationale

PMR Public Report 

Financial Data
 Total Cost and Source  Available Funds (US$)

Operations Original IDB Current IDB Local Counterpart Co-Financing / Country Total Original Cost Current IDB Disb. Amount to Date % Disbursed Undisbursed Amount

UR-L1153 70,000,000 70,000,000 13,500,000 0 83,500,000 70,000,000 70,000,000 100.00% -

Aggregated 70,000,000 70,000,000 13,500,000 0 83,500,000 70,000,000 70,000,000 0.00% -

Expense Categories by Loan Contract (cumulative values)

Please note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.
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RESULTS MATRIX

General Development Objectives
General Development Objectives Nbr. 1: Aumentar la competitividad de los sectores forestales y agroindustriales, mediante la construcción y mejora de carreteras secundarias y caminos 
departamentales que faciliten la conectividad transversal 

Observation: 

Indicator Unit of Measure Baseline Baseline Year Expected 
Year of 

Achievement
EOP 2023

1.0 Porcentaje de veh-km en la red vial nacional que circulan por 
carreteras en estado muy bueno y bueno

% de veh-km 80 2019 P 75

A -

Details

Means of Verification: 

Observations: 

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender No Pro-Ethnicity No  CRF indicator
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RESULTS MATRIX

Specific Development Objectives

Specific Development Objectives Nbr.  1: Disminución de los costos de operación vehicular del transporte de carga 

Observation: 

Indicator Unit of Measure Baseline Baseline Year 2023 EOP 2023

1.0 Costo de Operación Vehicular (COV) de camión articulado en los tramos 
intervenidos por el programa

10-2 US$ 
constantes/veh-km

5.87 2019 P - 4.95

A - -

Details

Means of Verification: 

Observations: 

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator

Indicator Unit of Measure Baseline Baseline Year 2023 EOP 2023

1.2 COV de transporte de la composición de vehículos pesados en el puente del río 
Yí en Ruta 5

10-2 US$ 
constantes/veh-km

5.27 2019 P - 5.18

A - -

Details

Means of Verification: 

Observations: 

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator
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Component Nbr.  1  Componente #1
PHYSICAL PROGRESS FINANCIAL PROGRESS

Output Unit of Measure 2022 EOP 2023 2022 EOP 2023

1.01
Longitud de carretera rehabilitada por el programa Km P 160 209 - 70,751,484

P (a) 68 209 6,552,079 76,732,069

A 17 206 9,671,023 74,411,404

1.02
Longitud de puentes ensanchados y reforzados por el programa m P - 500 3,944,546 9,861,366

P (a) - 388 4,927,614 6,633,785

A 129 376 2,088,962 6,447,785

Component Nbr.  2  Componente #2
PHYSICAL PROGRESS FINANCIAL PROGRESS

Output Unit of Measure 2022 EOP 2023 2022 EOP 2023

2.01
Sistema informatizado de supervisión de obras operando ud. P - 1 - 250,000

P (a) - 1 125,000 679,139

A - - 173,760 190,220

2.02
Instrumental para ensayos de supervisión de obras en laboratorio central funcionando ud. P - 1 - 250,000

P (a) - 1 125,000 -

A - - - -

2.03
Horas de curso de actividades vinculadas a la dirección de obra impartidas h P 200 400 - 100,000

P (a) 200 200 125,000 -

A - - - -

2.04
Acciones previstas en Plan de Género e Inclusión implementadas Medidas regulatorias P 2 3 - 100,000

P (a) 2 2 125,000 -

A - - - -

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Other Cost
Auditoría, Monitoreo y evaluación P 162,652 1,690,150

P (a) 142,834 33,646.9

A 6,430 19,646.9

Otros P 0 497,000

P (a) 692,733 2,044,405.3

A 698,582 1,507,100.3

Total Cost
Total Cost P 4,107,198 83,500,000

P (a) 12,815,260 86,123,045.2

A 12,638,757 82,576,156.2

RESULTS MATRIX
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Section Name Type of Change Sub type Modified By Entered in System

Output Instrumental para ensayos de supervisión de obras en 
laboratorio central funcionando

Modify Output Modify Physical EOP P(a) value - caused 
by a change in the Physical P(a).

APEREYRA 3/24/2023

Longitud de carretera rehabilitada por el programa Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

CONRADOM 3/24/2023

Modify Financial Historical Actual CONRADOM 3/24/2023

Modify Physical EOP P(a) value - caused 
by a change in the Physical P(a).

APEREYRA 3/24/2023

Longitud de puentes ensanchados y reforzados por el 
programa

Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

CONRADOM 3/24/2023

Modify Financial Historical Actual CONRADOM 3/24/2023

Modify Physical EOP P(a) value - caused 
by a change in the Physical P(a).

APEREYRA 3/24/2023

Sistema informatizado de supervisión de obras operando Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

CONRADOM 3/24/2023

Modify Physical EOP P(a) value - caused 
by a change in the Physical P(a).

APEREYRA 3/24/2023

CHANGES TO THE MATRIX
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Risk ID Risk Status Risk Taxonomy

1

Active Governance Framework

Response Actions

1

Management Strategy Status

Risk ID Risk Status Risk Taxonomy

2

Inactive Technical Design

Response Actions

2

Management Strategy Status

Risk ID Risk Status Risk Taxonomy

3

Active Planning

Response Actions

3

Management Strategy Status

Risk ID Risk Status Risk Taxonomy

4

Inactive Governance Framework

Response Actions

4

Management Strategy Status

Risk ID Risk Status Risk Taxonomy

5

Active Human Resources

Response Actions

5

Management Strategy Status

RISKS AND PLANNED RESPONSES
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Risk ID Risk Status Risk Taxonomy

6

Active Environmental and Social Safeguards

Response Actions

6

Management Strategy Status
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IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories

8


