
Operation Number BR-L1592 Chief of Operations Validation Date 04/22/23

Year- PMR Cycle Second period Jan-Dec 2022 Division Chief Validation Date 04/24/23

Last Update 03/27/23 Country Representative Validation Date 04/25/23

PMR Validation Stage Validated by Representative

Basic Data

Operation Profile
Operation Name Financial Development Program of the Federal District 

(PRODEFAZ/PROFISCO II)
Loan Number 5684/OC-BR

Executing Agency SECRETARIA DE ESTADO DE FAZENDA DO DISTRITO FEDERAL, SECRETARIA 
DE PLANEJAMENTO E GESTÃO, SECRETARIA DE ESTADO DE ECONOMIA DO 
DISTRITO FEDERAL 
, DISTRITO FEDERAL DE LA REPUBLICA FEDERATIVA DEL BRAZIL

Sector/Subsector REFORM / MODERNIZATION OF THE STATE-DECENTRALIZATION & 
INTERGOVERNMENTAL RELATIONS

Team Leader MARTINEZ FRITSCHER, ANDRE CARLOS Overall Stage Approved/Pending prior Legislative Approval

Operation Type Loan Operation Country Brazil

Lending Instrument Investment Loan Convergence related Operation(s)

Borrower DISTRITO FEDERAL DE LA REPUBLICA FEDERATIVA DEL BRAZIL

Environmental and Social Safeguards
Impacts Category C Was/Were the objective(s) of this operation 

reformulated?
NO

Safeguard Performance 
Rating

Date of approval

Safeguard Performance 
Rating - Rationale

PMR Public Report 

Financial Data
 Total Cost and Source  Available Funds (US$)

Operations Original IDB Current IDB Local Counterpart Co-Financing / Country Total Original Cost Current IDB Disb. Amount to Date % Disbursed Undisbursed Amount

BR-L1592 72,700,000 72,700,000 7,300,000 0 80,000,000 72,700,000 - 0.00% 72,700,000

Aggregated 72,700,000 72,700,000 7,300,000 0 80,000,000 72,700,000 - 0.00% 72,700,000

Expense Categories by Loan Contract (cumulative values)

Please note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.
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RESULTS MATRIX

General Development Objectives
General Development Objectives Nbr. 1: Contribuir a la sostenibilidad fiscal del Distrito Federal 

Observation: 

Indicator Unit of Measure Baseline Baseline Year Expected 
Year of 

Achievement
EOP 0

1.0 Resultado Primario/ PIB-DF % 0.06 2019 2027 P .39

A -

Details

Means of Verification: Balance Anual e Informe Ejecución presupuestaria, Dirección de Contabilidad e informaciones fiscales.

Observations: n/a

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender No Pro-Ethnicity No  CRF indicator

 

Indicator Unit of Measure Baseline Baseline Year Expected 
Year of 

Achievement
EOP 0

1.1 Recaudación Tributaria/ PIB-DF % 4.72 2019 2027 P 4.77

A -

Details

Means of Verification: Balance Anual e Informe Ejecución presupuestaria, Dirección de Contabilidad e informaciones fiscales.

Observations: n/a

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender No Pro-Ethnicity No  CRF indicator

 

Indicator Unit of Measure Baseline Baseline Year Expected 
Year of 

Achievement
EOP 0

1.2 Deuda Consolidada Neta/ PIB-DF % 2.97 2019 2027 P 2.46

A -

Details

Means of Verification: Balance Anual e Informe Ejecución presupuestaria, Dirección de Contabilidad e informaciones fiscales.

Observations: n/a

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender No Pro-Ethnicity No  CRF indicator
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RESULTS MATRIX

Specific Development Objectives

Specific Development Objectives Nbr.  1: Modernizar la gestion hacendaria 

Observation: 

Indicator Unit of Measure Baseline Baseline Year 2022 2023 2024 2025 2026 2027 EOP 0

1.0 Cantidad de metas cumplidas/total de metas planificadas % 29 2021 P - 40 53 67 75 80 80

A - - - - - - -

Details

Means of Verification: Informe de Gestión de la Dirección de Planificación y presupuesto.
Observations: 

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator

Specific Development Objectives Nbr.  2: Mejorar la administración tributaria 

Observation: 

Indicator Unit of Measure Baseline Baseline Year 2022 2023 2024 2025 2026 2027 EOP 0

2.0 Presupuesto de funcionamiento de la SEFAZ/ recaudación tributaria total % 1.6 2021 P - 1.91 1.86 1.74 1.68 1.62 1.62

A - - - - - - -

Details

Means of Verification: Balance Anual e Informe Ejecución presupuestaria, Dirección de Contabilidad General.
Observations: n/a

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator

Specific Development Objectives Nbr.  3: Mejorar la gestión del gasto público 

Observation: 

Indicator Unit of Measure Baseline Baseline Year 2022 2023 2024 2025 2026 2027 EOP 0

3.0 Presupuesto ejecutado/ presupuesto planeado % 9.92 2021 P - 9.75 8.5 7 6 5 5

A - - - - - - -

Details

Means of Verification: Ley Presupuestaria Anual y Balance General del Estado.

Observations: 

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator
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Component Nbr.  1  Gestión de hacienda y transparencia fiscal
PHYSICAL PROGRESS FINANCIAL PROGRESS

Output Unit of Measure EOP 0 EOP 0

1.01

Modelo de gobernanza institucional implementado Modelo P 1 1,206,304.73

P (a) 1 1,206,304.73

A - -

1.02

Modelo de gestión de personal implementado Modelo P 1 3,440,198.75

P (a) 1 3,440,198.75

A - -

1.03

Modelo de gestión de tecnología de la información implementado Modelo P 1 33,151,364.81

P (a) 1 33,151,364.81

A - -

1.04

Modelo de planificación y gestión de adquisiciones y contratos de los órganos y entidades responsables 
por la gestión fiscal del DF implementado

Modelo P 1 1,493,796.54

P (a) 1 1,493,796.54

A - -

1.05

Modelo de formación, comunicación y transparencia con la sociedad con perspectiva de inclusión 
implementado

Modelo P 1 1,078,908.17

P (a) 1 1,078,908.17

A - -

Component Nbr.  2  Administración tributaria y contencioso fiscal
PHYSICAL PROGRESS FINANCIAL PROGRESS

Output Unit of Measure EOP 0 EOP 0

2.01

Modelo de gestión de política tributaria implementado Modelo P 1 249,687.36

P (a) 1 249,687.36

A - -

2.02

Sistema de simplificación tributaria implementado Sistema P 1 1,985,111.68

P (a) 1 1,985,111.68

A - -

2.03

Modelo de fiscalización implementado Modelo P 1 13,588,089.43

P (a) 1 13,588,089.43

A - -

2.04

Sistema de gestión del contencioso administrativo implementado Sistema P 1 1,482,382.13

P (a) 1 1,482,382.13

A - -

2.05

Modelo de gestión de servicios al contribuyente implementado Modelo P 1 3,375,682.4

P (a) 1 3,375,682.4

A - -

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

RESULTS MATRIX
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Component Nbr.  3  Administración financiera y gasto público
PHYSICAL PROGRESS FINANCIAL PROGRESS

Output Unit of Measure EOP 0 EOP 0

3.01

Modelo de planificación y ejecución presupuestaria implementado Modelo P 1 1,330,024.71

P (a) 1 1,330,024.71

A - -

3.02

Modernización del sistema de gestión presupuestaria, financiera y contable implementado Sistema P 1 8,138,957.83

P (a) 1 8,138,957.83

A - -

3.03

Modelo de gestión de costos y gasto público implementado Modelo P 1 367,245.68

P (a) 1 367,245.68

A - -

3.04

Sistema informatizado de la nómina Sistema P 1 2,899,255.6

P (a) 1 2,899,255.6

A - -

3.05

Modelo de Eficiencia Energética en los edificios públicos de los órganos y entidades responsables por la 
gestión fiscal del DF implementado

Modelo P 1 4,911,976.18

P (a) 1 4,911,976.18

A - -

Other Cost
Monitoramento e Avaliação P 674,937

P (a) 674,937

A 0

Auditoria P 258,065

P (a) 258,065

A 0

Imprevistos P 368,012

P (a) 368,012

A 0

Total Cost
Total Cost P 80,000,000

P (a) 80,000,000

A 0

5



No information available for this section 

CHANGES TO THE MATRIX
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Risk ID Risk Status Risk Taxonomy

1

Active Political Environment

Response Actions

1

Management Strategy Status

Risk ID Risk Status Risk Taxonomy

2

Active Institutional Environment

Response Actions

2

Management Strategy Status

Risk ID Risk Status Risk Taxonomy

3

Active Human Resources

Response Actions

3

Management Strategy Status

Risk ID Risk Status Risk Taxonomy

4

Active Internal Processes

Response Actions

4

Management Strategy Status

RISKS AND PLANNED RESPONSES
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IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories
Intra/Inter Coordination
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