
Operation Number GU-L1175 Chief of Operations Validation Date 04/03/23

Year- PMR Cycle Second period Jan-Dec 2022 Division Chief Validation Date 04/19/23

Last Update 03/27/23 Country Representative Validation Date 05/15/23

PMR Validation Stage Validated by Representative

Basic Data

Operation Profile

Operation Name Program for the Digital Transformation of Guatemala for Inclusive Access to 
Connectivity

Loan Number 5231/OC-GU, 5232/KI-GU

Executing Agency MINISTERIO DE COMUNICACIONES, INFRAESTRUCTURA Y VIVIENDA Sector/Subsector SCIENCE AND TECHNOLOGY-TELECOMMUNICATIONS INFRASTRUCTURE

Team Leader GARCIA ZABALLOS, ANTONIO Overall Stage Approved/Pending prior Legislative Approval

Operation Type Loan Operation Country Guatemala

Lending Instrument Investment Loan Convergence related Operation(s)

Borrower REPUBLICA DE GUATEMALA

Environmental and Social Safeguards

Impacts Category C Was/Were the objective(s) of this operation 
reformulated?

NO

Safeguard Performance 
Rating

Date of approval

Safeguard Performance 
Rating - Rationale

PMR Public Report 

Financial Data
 Total Cost and Source  Available Funds (US$)

Operations Original IDB Current IDB Local Counterpart Co-Financing / Country Total Original Cost Current IDB Disb. Amount to Date % Disbursed Undisbursed Amount

GU-L1175 70,000,000 70,000,000 0 0 70,000,000 70,000,000 - 0.00% 70,000,000

Aggregated 70,000,000 70,000,000 0 0 70,000,000 70,000,000 - 0.00% 70,000,000

Expense Categories by Loan Contract (cumulative values)

Please note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.
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RESULTS MATRIX

General Development Objectives
General Development Objectives Nbr. 1: El objetivo general es incrementar el acceso de los ciudadanos de Guatemala a la Banda Ancha (BA) fija y móvil. 

Observation: 

Indicator Unit of Measure Baseline Baseline Year Expected 
Year of 

Achievement
EOP 0

1.0 Porcentaje de usuarios de Internet, por cada 100 habitantes. Porcentaje 34.5 2019 2027 P 58

A -

Details

Means of Verification: Estadísticas Unión Internacional de Telecomunicaciones (UIT)

Observations: 

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender No Pro-Ethnicity No  CRF indicator

 

Indicator Unit of Measure Baseline Baseline Year Expected 
Year of 

Achievement
EOP 0

1.3 Porcentaje de reducción de emisiones de CO2 Porcentaje 0 2019 2027 P .52

A -

Details

Means of Verification: Estadísticas de Banco Mundial

Observations: 

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender No Pro-Ethnicity No  CRF indicator
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RESULTS MATRIX

Specific Development Objectives

Specific Development Objectives Nbr.  1: (i) Mejora de la conectividad a través de la inversión en infraestructura digital 

Observation: 

Indicator Unit of Measure Baseline Baseline Year EOP 0

1.0 Penetración de líneas de BA por cada 100 habitantes. Lineas BA/100 
habitantes

3 2019 P 17

A -

Details

Means of Verification: Estadísticas UIT
Observations: 

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator

Specific Development Objectives Nbr.  2: (ii) Mejora de las condiciones de adopción de soluciones sobre infraestructura digital 

Observation: 

Indicator Unit of Measure Baseline Baseline Year EOP 0

2.0 Estudiantes que se logran certificar o terminan el curso de competencias 
digitales

Porcentaje 0 2019 P 80

A -

Details

Means of Verification: Capacitaciones en competencias digitales ofrecidas

Observations: 

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator

Indicator Unit of Measure Baseline Baseline Year EOP 0

2.3 Mujeres que han tomado al menos 40 horas de capacitación en habilidades 
digitales

Porcentaje 0 2019 P 25

A -

Details

Means of Verification: Capacitaciones en competencias digitales ofrecidas

Observations: 

Evaluation Methodology:  -

Pro-Gender Yes Pro-Ethnicity No  CRF indicator

Specific Development Objectives Nbr.  3: (iii) Incremento de la capacidad institucional y operativa que permita el desarrollo de una agenda digital 

Observation: 

Indicator Unit of Measure Baseline Baseline Year EOP 0

3.0 Adaptabilidad en modelos de negocio digitales 1-7 3.2 2019 P 4.5

A -

Details

Means of Verification: Global Innovation Index

Observations: 

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator
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Component Nbr.  1  Conectividad e Infraestructura de Banda Ancha
PHYSICAL PROGRESS FINANCIAL PROGRESS

Output Unit of Measure EOP 0 EOP 0

1.01
Sitios y edificios públicos conectados Numero P 3,214 53,000,000

P (a) - -

A - -

1.02
Centro de datos del Estado y un punto de interconexión implementados Numero P 1 7,500,000

P (a) - -

A - -

1.03
Centro de Operación de Red desplegado Numero P 1 1,000,000

P (a) - -

A - -

Component Nbr.  2  Incremento de las habilidades digitales
PHYSICAL PROGRESS FINANCIAL PROGRESS

Output Unit of Measure EOP 0 EOP 0

2.01
Formación digital desarrollada Numero P 5 4,000,000

P (a) - -

A - -

Component Nbr.  3  Fortalecimiento del marco institucional y la capacidad operativa para el desarrollo de la Agenda Digital
PHYSICAL PROGRESS FINANCIAL PROGRESS

Output Unit of Measure EOP 0 EOP 0

3.01
Diseño de la nueva estructura de gestión del VMC Sistema P 1 500,000

P (a) - -

A - -

3.02
Estrategia de gestión de cambio para una política pública de transformación digital Numero P 1 400,000

P (a) - -

A - -

3.03
Estrategia de comunicación diseñada e implementada Numero P 1 200,000

P (a) - -

A - -

3.04
Herramienta para favorecer el despliegue de infraestructura a nivel municipal desarrollada e 
implementada

Numero P 1 500,000

P (a) - -

A - -

3.05
Personal de las instituciones claves del ecosistema público en TIC, capacitado Numero P 200 500,000

P (a) - -

A - -

3.06
Políticas de transformación digital elaboradas Numero P 1 900,000

P (a) - -

A - -

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Other Cost
Administración P 1,000,000

P (a) 0

A 0

Monitoreo P 75,000

RESULTS MATRIX
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Monitoreo P (a) 0

A 0

Auditorías P 75,000

P (a) 0

A 0

Evaluación P 350,000

P (a) 0

A 0

Total Cost
Total Cost P 70,000,000

P (a) 0

A 0
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No information available for this section 

CHANGES TO THE MATRIX
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Risk ID Risk Status Risk Taxonomy

1

Active Political Environment

Response Actions

1.01

Management Strategy Status

MITIGATE ACTIVE

1.02

Management Strategy Status

MITIGATE ACTIVE

RISKS AND PLANNED RESPONSES
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IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories
Others - Organizational and Managerial Dimensions
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