
Operation Number PR-L1156 Chief of Operations Validation Date 04/17/23

Year- PMR Cycle Second period Jan-Dec 2022 Division Chief Validation Date 04/25/23

Last Update 03/27/23 Country Representative Validation Date 05/12/23

PMR Validation Stage Validated by Representative

Basic Data

Operation Profile

Operation Name Rehabilitation and Modernization Program for the Acaray Hydropower Plant Loan Number 4690/OC-PR

Executing Agency ADMINISTRACION NACIONAL DE ELECTRICIDAD (ANDE) Sector/Subsector ENERGY-ENERGY SECTOR REHABILITATION AND EFFICIENCY

Team Leader PRADO, VERONICA RODRIGUES DO Overall Stage Disbursing (From eligibility until all the Operations are closed)

Operation Type Loan Operation Country Paraguay

Lending Instrument Investment Loan Convergence related Operation(s)

Borrower ADMINISTRACION NACIONAL DE ELECTRICIDAD (ANDE)

Environmental and Social Safeguards

Impacts Category B Was/Were the objective(s) of this operation 
reformulated?

NO

Safeguard Performance 
Rating

Satisfactory Date of approval

Safeguard Performance 
Rating - Rationale

El Ejecutor presenta los estudios ambientales actualizados y ha obtenido las licencias ambientales pertinentes, las que mantiene actualizadas. Se ha avanzado en la conformación del equipo de trabajo 
con los especialistas ambientales, en seguridad y en gestión social. Se está aguardando la consultoría técnica para la realización del PADE definitivo.

PMR Public Report 

Financial Data
 Total Cost and Source  Available Funds (US$)

Operations Original IDB Current IDB Local Counterpart Co-Financing / Country Total Original Cost Current IDB Disb. Amount to Date % Disbursed Undisbursed Amount

PR-L1156 125,000,000 125,000,000 20,200,320 0 145,200,320 125,000,000 7,776,148.5 6.22% 117,223,851.5

Aggregated 125,000,000 125,000,000 20,200,320 0 145,200,320 125,000,000 7,776,148.5 6.22% 117,223,851.5

Expense Categories by Loan Contract (cumulative values)

Please note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.
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RESULTS MATRIX

General Development Objectives
General Development Objectives Nbr. 1: Contribuir a la modernización del sector eléctrico de Paraguay a través del financiamiento de inversiones de rehabilitación de infraestructura eléctrica 
de la Administración Nacional de Electricidad 

Observation: 

Indicator Unit of Measure Baseline Baseline Year Expected 
Year of 

Achievement
EOP 2026

1.2 Energía Renovable Media Anual de Acaray GWh/año 947 2017 2026 P 980

A -

Details

Means of Verification: Resumen Estadístico ANDE

Observations: 

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender No Pro-Ethnicity No  CRF indicator

 

Indicator Unit of Measure Baseline Baseline Year Expected 
Year of 

Achievement
EOP 2026

1.3 Emisiones totales de CO2 evitadas Ton CO2/año 0 2017 2026 P 48,700

A -

Details

Means of Verification: Resumen Estadístico ANDE (+Factor de Emisiones)

Observations: 

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender No Pro-Ethnicity No  CRF indicator

 

Indicator Unit of Measure Baseline Baseline Year Expected 
Year of 

Achievement
EOP 2026

1.4 Exportaciones de energía ANDE GWh/año 73 2017 2026 P 115

A -

Details

Means of Verification: Resumen Estadístico ANDE

Observations: 

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender No Pro-Ethnicity No  CRF indicator
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RESULTS MATRIX

Specific Development Objectives

Specific Development Objectives Nbr.  0: Extensión de la vida útil de la Central Hidroeléctrica Acaray 

Observation: 

Indicator Unit of Measure Baseline Baseline Year 2026 EOP 2026

0.0 Vida útil teórica de las Unidades 1 y 2, Casa de Máquinas 1 Años 0 2017 P 30 30

A - -

Details

Means of Verification: Evaluación final del Proyecto
Observations: Considera el reemplazo de nuevos equipos del tren de potencia: turbina, generador y transformador

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator

Specific Development Objectives Nbr.  1: Mejorar en la disponibilidad y la confiabilidad de la Central Hidroeléctrica Acaray 

Observation: 

Indicator Unit of Measure Baseline Baseline Year 2026 EOP 2026

1.0 Disponibilidad de las Unidades 1 y 2, Casa de Máquinas 1 % 55 2017 P 78 78

A - -

Details

Means of Verification: Informe Indicadores de desempeño Acaray
Observations: Las intervenciones mismas del proyecto afectan la disponibilidad por lo que se espera que alcance el 96% después de al menos de un año de puesta en servicio de la última unidad

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator

Indicator Unit of Measure Baseline Baseline Year 2026 EOP 2026

1.1 Tasa de indisponibilidad forzada de las Unidades 1 y 2, Casa de Máquinas 1 fallas/año 22 2017 P 7 7

A - -

Details

Means of Verification: Informe Indicadores de desempeño Acaray
Observations: 

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator

Specific Development Objectives Nbr.  2: Incrementar la capacidad de generación de la Central Hidroeléctrica Acaray 

Observation: 

Indicator Unit of Measure Baseline Baseline Year 2026 EOP 2026

2.0 Capacidad nominal de la Casa de Máquinas I MW 94 2017 P 114 114

A - -

Details

Means of Verification: Informe Indicadores de desempeño Acaray
Observations: 

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator
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OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

RESULTS MATRIX

Indicator Unit of Measure Baseline Baseline Year 2026 EOP 2026

2.1 Registro completo de visitantes a los predios # 0 2021 P 1 1

A - -

Details

Means of Verification: Informe Indicadores de desempeño Acaray
Observations: 

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator
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Component Nbr.  1  Inversiones para rehabilitación y modernización de la central
PHYSICAL PROGRESS FINANCIAL PROGRESS

Output Unit of Measure 2022 EOP 2026 2022 EOP 2026

1.01
Diseño de ingeniería y supervisión desarrollado # P - 1 3,984,750 12,650,000

P (a) - 1 825,000 10,808,876.1

A - - - -

1.02
Sistemas hidro electromecánicos de las represas de Acaray e Yguazú reemplazados y modernizados # P - 1 - 8,496,000

P (a) - 1 - 8,496,000

A - - - -

1.03
Grúas y pórticos para las Centrales Acaray 1 y Acaray 2 y presas Acaray e Yguazú renovadas # P - 7 - 4,130,000

P (a) - 7 - 4,130,000

A - - - -

1.04
Sistema de generación de la central Acaray reemplazado # P - 1 - 46,610,000

P (a) - 1 - 46,610,000

A - - - -

1.05
Sistemas Eléctricos Media y Baja Tensión reemplazados # P - 1 - 8,378,000

P (a) - 1 - 8,378,000

A - - - -

1.06
Sistema Integral digital de adquisición y gestión de datos de la central # P - 1 - 5,900,000

P (a) - 1 - 5,900,000

A - - - -

1.07
Subestación de la Central Acaray existente rehabilitada # P - 1 - 17,700,000

P (a) - 1 - 17,700,000

A - - - -

1.08
Sistema de Seguridad de Presas implementado # P - 1 - 3,300,000

P (a) - 1 - 3,300,000

A - - - -

1.09
Infraestructura para ejecución de intervenciones construidas # P - 1 - 3,300,000

P (a) - 1 - 3,300,000

A - - - -

1.10
Edificios de la central Acaray rehabilitados # P - 1 - 5,500,000

P (a) - 1 - 5,500,000

A - - - -

1.11
Red hidrometeorológica de la cuenca del Río Acaray rehabilitada y ampliada # P - 1 - 1,100,000

P (a) - 1 - 1,100,000

A - - - -

1.12
Plan de gestión ambiental, salud y seguridad ocupacional Complejo Acaray – Yguazú implementado # P - 1 - 2,750,000

P (a) - 1 - 2,750,000

A - - - -

1.13
Equipos y Herramientas Esperciales # P - - - -

P (a) - 1 - 1,165,040

A - - 960,061 960,061
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Component Nbr.  2  Apoyo a la gestión, protección de predios, equidad de género y capacidad institucional
PHYSICAL PROGRESS FINANCIAL PROGRESS

Output Unit of Measure 2022 EOP 2026 2022 EOP 2026

2.01
Obras civiles para protección de predios que incluye centro de visitantes construidos # P - 1 - 2,695,000

P (a) - 1 - 2,695,000

A - - - -

2.02
Sistema de gestión para la operación y el mantenimiento de la central implementado # P - 1 - 3,300,000

P (a) - 1 - 3,300,000

A - - - -

2.03
Estrategia de género diseñada e implementada en ANDE Estrategia P - 1 69,319 770,000

P (a) - 1 115,000 770,000

A - - - -

2.04
Talleres de capacitación al personal de ANDE desarrollados # P - 3 - 330,000

P (a) - 3 - 330,000

A - - - -

2.05
Plan piloto de sistema aislado híbrido en Puerto Esperanza construído # P 1 1 1,470,000 2,100,000

P (a) - 1 1,808,625 2,430,812

A - - 1,022,562 1,022,562

2.06
Planes Piloto de sistema aislado híbrido en Alto Paraná construido # P - 1 - 400,000

P (a) - 1 - 400,000

A - - - -

2.07
Panel de expertos # P - 1 209,000 715,000

P (a) - 1 - 715,000

A - - - -

Other Cost
Unidad de Administracion en funcionamiento P 360,532 1,749,000

P (a) 308,986.51 1,749,000

A 232,881 257,320.72

Evaluación final e intermedia P 0 121,000

P (a) 0 121,000

A 0 0

Auditoría externa P 44,000 220,000

P (a) 44,000 220,000

A 0 0

Contingencias e imprevistos P 0 12,986,320

P (a) 0 13,331,591.9

A 0 0

Total Cost
Total Cost P 6,137,601 145,200,320

P (a) 3,101,611.51 145,200,320

A 2,215,504 2,239,943.72
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Section Name Type of Change Sub type Modified By Entered in System

Output Diseño de ingeniería y supervisión desarrollado Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

RCABRERA 3/21/2023

Equipos y Herramientas Esperciales Create Output N/A RCABRERA 3/13/2023

Plan piloto de sistema aislado híbrido en Puerto Esperanza 
construído

Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

RCABRERA 3/22/2023

CHANGES TO THE MATRIX
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Risk ID Risk Status Risk Taxonomy

1

Active Environmental and Social Safeguards

Response Actions

1.01

Management Strategy Status

MITIGATE ACTIVE

Risk ID Risk Status Risk Taxonomy

2

Materialized Goods, and Services

Response Actions

2.01

Management Strategy Status

MITIGATE ACTIVE

2.02

Management Strategy Status

MITIGATE COMPLETE

Risk ID Risk Status Risk Taxonomy

3

Active Internal Processes

Response Actions

3.01

Management Strategy Status

MITIGATE ACTIVE

3.02

Management Strategy Status

MITIGATE ACTIVE

Risk ID Risk Status Risk Taxonomy

4

Active Planning

Response Actions

4.01

Management Strategy Status

MITIGATE ACTIVE

Risk ID Risk Status Risk Taxonomy

5

Active Goods, and Services

Response Actions

5.01

Management Strategy Status

MITIGATE ACTIVE

RISKS AND PLANNED RESPONSES
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Risk ID Risk Status Risk Taxonomy

6

Inactive Environmental and Social Safeguards

Response Actions

6.01

Management Strategy Status

MITIGATE INACTIVE

Risk ID Risk Status Risk Taxonomy

7

Active Governance Framework

Response Actions

7.01

Management Strategy Status

MITIGATE ACTIVE

Risk ID Risk Status Risk Taxonomy

8

Active Environmental and Social Safeguards

Response Actions

8.01

Management Strategy Status

MITIGATE ACTIVE
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IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories
Acquisitions and Procurement - Bidding Stage

Intra/Inter Coordination

Cost and Budgetary Aspects
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