
Operation Number PN-L1072 Chief of Operations Validation Date 04/19/23

Year- PMR Cycle Second period Jan-Dec 2022 Division Chief Validation Date 05/01/23

Last Update 04/17/23 Country Representative Validation Date 05/15/23

PMR Validation Stage Validated by Representative

Basic Data

Operation Profile
Operation Name Innovation in School Infrastructure Loan Number 2734/OC-PN

Executing Agency MINISTERIO DE EDUCACION Sector/Subsector EDUCATION-PRIMARY EDUCATION

Team Leader HOBBS, CYNTHIA MARIE Overall Stage Fully Disbursed

Operation Type Loan Operation Country Panama

Lending Instrument Investment Loan Convergence related Operation(s)

Borrower REPUBLICA DE PANAMA

Environmental and Social Safeguards
Impacts Category B Was/Were the objective(s) of this operation 

reformulated?
NO

Safeguard Performance 
Rating

Satisfactory Date of approval

Safeguard Performance 
Rating - Rationale

La operación PN-L1072 ha concluido su fase de implementación y la AE sigue con temas pendientes como el suministro de agua de El Hijo del Carpintero y Gardí Sugdup (estas actividades serán 
financiadas con los fondos del PN-L1143); los botaderos de desechos sólidos que tenía el contratista en Gardí Sugdup han sido saneados.

PMR Public Report 

Financial Data
 Total Cost and Source  Available Funds (US$)

Operations Original IDB Current IDB Local Counterpart Co-Financing / Country Total Original Cost Current IDB Disb. Amount to Date % Disbursed Undisbursed Amount

PN-L1072 70,000,000 70,000,000 10,000,000 0 80,000,000 70,000,000 70,000,000 100.00% -

Aggregated 70,000,000 70,000,000 10,000,000 0 80,000,000 70,000,000 70,000,000 0.00% -

Expense Categories by Loan Contract (cumulative values)

Please note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.
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RESULTS MATRIX

General Development Objectives
General Development Objectives Nbr. 1: Incremento en la cobertura en la educación pre media en las regiones incluidas en el programa. 

Observation: 

Indicator Unit of Measure Baseline Baseline Year Expected 
Year of 

Achievement
EOP 2022

1.1 Tasa neta de cobertura en la educación pre media en la provincia 
de Panama.

Porcentaje 70.6 2010 2022 P 72

A -

Details

Means of Verification: Informe de MEDUCA, Estadística.

Observations: 

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender No Pro-Ethnicity No  CRF indicator

 

Indicator Unit of Measure Baseline Baseline Year Expected 
Year of 

Achievement
EOP 2022

1.2 Tasa neta de cobertura en la educación pre media en la Comarca 
Ngöbe-Bugle.

Porcentaje 42.3 2010 2022 P 44

A -

Details

Means of Verification: Informe de MEDUCA, Estadística.

Observations: 

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender No Pro-Ethnicity No  CRF indicator

 

Indicator Unit of Measure Baseline Baseline Year Expected 
Year of 

Achievement
EOP 2022

1.3 Tasa neta de cobertura en la educación pre media en la Comarca 
Guna Yala.

Porcentaje 43.7 2010 2022 P 45

A -

Details

Means of Verification: Informe de MEDUCA, Estadística.

Observations: 

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender No Pro-Ethnicity No  CRF indicator

 

General Development Objectives Nbr. 2: Incremento en la retencion escolar en pre media en las regiones donde se encuentran los centros educativos del programa. 

Observation: 

Indicator Unit of Measure Baseline Baseline Year Expected 
Year of 

Achievement
EOP 2022

2.1 La tasa de retención escolar en pre media en la provincia de 
Panama.

Porcentaje 86.3 2010 2022 P 88

A -

Details

Means of Verification: Informe de MEDUCA-Estadística.
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Observations: 

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender No Pro-Ethnicity No  CRF indicator

 

Indicator Unit of Measure Baseline Baseline Year Expected 
Year of 

Achievement
EOP 2022

2.2 La tasa de retención escolar en pre media en la Comarca Ngöbe-
Bugle.

Porcentaje 90.9 2010 2022 P 91.5

A -

Details

Means of Verification: Informe de MEDUCA-Estadística.

Observations: 

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender No Pro-Ethnicity No  CRF indicator

 

Indicator Unit of Measure Baseline Baseline Year Expected 
Year of 

Achievement
EOP 2022

2.3 La tasa de retención escolar en pre media en la Comarca Guna 
Yala.

Porcentaje 82 2010 2022 P 83.5

A -

Details

Means of Verification: Informe de MEDUCA-Estadística.

Observations: 

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender No Pro-Ethnicity No  CRF indicator
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RESULTS MATRIX

Specific Development Objectives

Specific Development Objectives Nbr.  1: Mejoras y ampliación de los espacios escolares con infraestructura innovadora. 

Observation: Se verificara los resultados en base de los datos colectados a traves de la evalaucion del programa e informes de monitoreo entregados por MEDUCA.

Indicator Unit of Measure Baseline Baseline Year 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 EOP 2022

1.1 Alumnos beneficiados. # of students 0 2012 P 36,000 2,000 - - - - - - - - 38,000

A - - 38,970 38,970 38,970 - - - - - 38,970

Details

Means of Verification: Informe de MEDUCA, Estadistica.

Observations: 

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator 2.1 Students benefited by education projects (#) (C)

Disaggregation Male P - - - - - - - - - - -

A - - 16,000 - - - - - - - -

Female P - - - - - - - - - - -

A - - 16,059 - - - - - - - -

Indigenous P - - - - - - - - - - -

A - - 2,715 - - - - - - - -

Pre-primary P - - - - - - - - - - -

A - - 3,297 - - - - - - - -

Primary P - - - - - - - - - - -

A - - 25,134 - - - - - - - -

Secondary P - - - - - - - - - - -

A - - 3,628 - - - - - - - -

Indicator Unit of Measure Baseline Baseline Year 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 EOP 2022

1.2 Alumnos matriculados en las escuelas del proyecto. alumnos 0 2012 P 8,000 2,000 - - - - - - - - 10,000

A - 32,059 38,970 38,970 38,970 - - - - - 38,970

Details

Means of Verification: Informe de MEDUCA, Estadistica.

Observations: 

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator

Indicator Unit of Measure Baseline Baseline Year 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 EOP 2022

1.3 Aulas de apoyo al aprendizaje en uso. Aulas 0 2012 P 45 47 - - - - - - - - 47

A - 45 - 45 - - - - - - 45

Details

Means of Verification: Registro de asistencia y uso del aula de apoyo.

Observations: El aula se considera ¿en uso¿ cuando los alumnos y docentes utilizan el aula en los días escolares para la mejora de los aprendizajes.El administrador de cada aula de apoyo va a tener un registro de asistencia y uso del aula. El administrador de cada au

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator
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Specific Development Objectives Nbr.  2: Creación de un ambiente escolar que fomente el uso de prácticas pedagógicas centradas en los estudiantes y participativas utilizando espacios 
escolares innovadores. 

Observation: Se verificara los resultados en base de la evaluacion del programa.

Indicator Unit of Measure Baseline Baseline Year 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 EOP 2022

2.1 Escuelas utilizando el currículo basado en competencias Escuelas 0 2012 P 45 2 - - - - - - - - 47

A 45 - - - - - - - - - -

Details

Means of Verification: Informe de MEDUCA, Curriculo.

Observations: 

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator
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Component Nbr.  1  Componente 1: Infraestructura escolar innovadora
PHYSICAL PROGRESS FINANCIAL PROGRESS

Output Unit of Measure 2022 EOP 2022 2022 EOP 2022

1.01

Escuelas modelo construidas. Escuelas P - 2 - 26,200,000

P (a) 2 2 4,873,425.24 33,372,461.99

A - - 4,861,613.42 33,360,649.95

1.02

Colegios ampliados y rehabilitados. Colegios P - 20 - 37,800,000

P (a) 1 20 5,302.16 32,555,023.67

A - 18 - 32,549,721.51

1.03

Escuelas con un aula de apoyo construida para atender las diferentes necesidades de aprendizaje . Aulas P - 47 - 3,200,000

P (a) 3 47 - 3,742,854.86

A - 43 - 3,742,854.86

Component Nbr.  2  Componente 2: Actualización y validación curricular y de gestión escolar
PHYSICAL PROGRESS FINANCIAL PROGRESS

Output Unit of Measure 2022 EOP 2022 2022 EOP 2022

2.01

Guías curriculares revisadas y/o reformuladas de los niveles inicial, primario y medio. Guías P - 25 - 1,220,200

P (a) - 24 1,176,718.45 1,400,000

A - 24 - 223,281.55

2.02

Guias curriculares revisadas y/o reformuladas de los niveles inicial, primario y medio impresas copias impresas P - 75,000 - 269,500

P (a) - 35,500 2,079,481.68 2,089,712.74

A - 35,500 - 20,518.32

2.03

Cuadernos de actividades para estudiantes de Matemática, Español , Inglés, Ciencias Naturales y Valores 
diseñados

Cuadernos P - 61 - 193,000

P (a) - - - -

A - - - -

2.04

Cuadernos de actividades para estudiantes de Matemática, Español , Inglés, Ciencias Naturales y Valores 
impresos

copias impresas P - 1,220,000 - 1,830,000

P (a) - - - -

A - - - -

2.05

Educadores capacitados para formar en las nuevas propuestas curriculares. Teachers (#) P - 574 - 3,305,040

P (a) - 260 3,223,346.34 3,300,000

A - 260 - 74,352.02

2.06

Docentes capacitados en las nuevas propuestas curriculares y el uso de materiales relacionados Teachers (#) P - - - -

P (a) - 30,430 - 210,287.26

A - 30,430 7,986 210,287.26

2.07

Sets de equipamiento didáctico adquirido para uso de docentes y estudiantes. Sets P - 110 - 3,182,260

P (a) - 21 557,632.99 3,000,000

A - 21 - 2,442,367.01

Component Nbr.  3  Categoria 4: Auditoria
PHYSICAL PROGRESS FINANCIAL PROGRESS

Output Unit of Measure 2022 EOP 2022 2022 EOP 2022

3.01

Estados Financieros Auditados Informe P - - - -

P (a) 1 4 - -

A 1 3 - -

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

RESULTS MATRIX
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Component Nbr.  4  Categoria 5: Monitoreo
PHYSICAL PROGRESS FINANCIAL PROGRESS

Output Unit of Measure 2022 EOP 2022 2022 EOP 2022

4.01

Evaluación de Mediotermino Informe P - - - -

P (a) - 1 - -

A - 1 - -

4.02

Evaluación final Informe P - - - -

P (a) 1 1 - -

A - - - -

Other Cost
Gastos administrativos P 500,000

P (a) 0 86

A 0 86

Desarrollo de Auditorías Anuales. P 200,000

P (a) 92,871.88 284,339.02

A 55,309.37 246,776.24

Monitoreo. P 75,000

P (a) 0 45,234.46

A 0 45,234.46

Imprevistos. P 2,025,000

P (a) 0 0

A 0 0

Total Cost
Total Cost P 0 80,000,000

P (a) 12,008,778.74 80,000,000

A 4,924,908.79 72,916,129.18
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Section Name Type of Change Sub type Modified By Entered in System

Output Colegios ampliados y rehabilitados. Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

JULIANAPAR 3/22/2023

Modify Financial Historical Actual JULIANAPAR 3/22/2023

Modify Physical Historical Actual JULIANAPAR 3/22/2023

Docentes capacitados en las nuevas propuestas 
curriculares y el uso de materiales relacionados

Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

JULIANAPAR 3/22/2023

Modify Financial Historical Actual JULIANAPAR 3/22/2023

Educadores capacitados para formar en las nuevas 
propuestas curriculares.

Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

JULIANAPAR 3/22/2023

Escuelas con un aula de apoyo construida para atender las 
diferentes necesidades de aprendizaje .

Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

JULIANAPAR 3/22/2023

Modify Financial Historical Actual JULIANAPAR 3/22/2023

Modify Physical Historical Actual JULIANAPAR 3/22/2023

Escuelas modelo construidas. Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

JULIANAPAR 3/22/2023

Modify Financial Historical Actual JULIANAPAR 3/22/2023

Estados Financieros Auditados Modify Output Modify Physical EOP P(a) value - caused 
by a change in the Physical P(a).

JULIANAPAR 3/22/2023

Evaluación de Mediotermino Modify Output Modify Physical EOP P(a) value - caused 
by a change in the Physical P(a).

JULIANAPAR 3/22/2023

Modify Physical Historical Actual JULIANAPAR 3/22/2023

Guias curriculares revisadas y/o reformuladas de los 
niveles inicial, primario y medio impresas

Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

JULIANAPAR 3/22/2023

Guías curriculares revisadas y/o reformuladas de los 
niveles inicial, primario y medio.

Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

JULIANAPAR 3/22/2023

Modify Financial Historical Actual JULIANAPAR 3/22/2023

Sets de equipamiento didáctico adquirido para uso de 
docentes y estudiantes.

Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

JULIANAPAR 3/22/2023

Modify Financial Historical Actual JULIANAPAR 3/22/2023

CHANGES TO THE MATRIX
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Risk ID Risk Status Risk Taxonomy

1

Inactive Political Environment

Response Actions

1.01

Management Strategy Status

MITIGATE ACTIVE

Risk ID Risk Status Risk Taxonomy

2

Active Institutional Environment

Response Actions

2.01

Management Strategy Status

ENHANCE ACTIVE

Risk ID Risk Status Risk Taxonomy

3

Active Economic and Financial Environment

Response Actions

3.01

Management Strategy Status

MITIGATE ACTIVE

3.02

Management Strategy Status

MITIGATE INACTIVE

3.03

Management Strategy Status

MITIGATE ACTIVE

Risk ID Risk Status Risk Taxonomy

4

Active Organizational Structure

Response Actions

4.01

Management Strategy Status

MITIGATE ACTIVE

RISKS AND PLANNED RESPONSES
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Risk ID Risk Status Risk Taxonomy

5

Active Institutional Environment

Response Actions

5.01

Management Strategy Status

MITIGATE COMPLETE

5.02

Management Strategy Status

ENHANCE COMPLETE

Risk ID Risk Status Risk Taxonomy

6

Materialized Goods, and Services

Response Actions

6.01

Management Strategy Status

MITIGATE COMPLETE

Risk ID Risk Status Risk Taxonomy

7

Materialized Legal Environment

Response Actions

7.01

Management Strategy Status

MITIGATE COMPLETE

Risk ID Risk Status Risk Taxonomy

8

Active Natural Environment

Response Actions

8.01

Management Strategy Status

MITIGATE COMPLETE

Risk ID Risk Status Risk Taxonomy

9

Active Sustainability

Response Actions

9.01

Management Strategy Status

MITIGATE COMPLETE
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Risk ID Risk Status Risk Taxonomy

10

Materialized Goods, and Services

Response Actions

10.01

Management Strategy Status

MITIGATE COMPLETE

Risk ID Risk Status Risk Taxonomy

11

Active Legal Environment

Response Actions

11.01

Management Strategy Status

MITIGATE ACTIVE

11.02

Management Strategy Status

MITIGATE INACTIVE

Risk ID Risk Status Risk Taxonomy

12

Materialized Legal Environment

Response Actions

12.01

Management Strategy Status

AVOID INACTIVE

Risk ID Risk Status Risk Taxonomy

13

Active Governance Framework

Response Actions

13.01

Management Strategy Status

ENHANCE ACTIVE

Risk ID Risk Status Risk Taxonomy

14

Active Planning

Response Actions

14.01

Management Strategy Status

EXPLOIT ACTIVE
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IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories
Intra/Inter Coordination

Cost and Budgetary Aspects

Project Monitoring & Evaluation
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