
Operation Number UR-L1182 Chief of Operations Validation Date 03/29/23

Year- PMR Cycle Second period Jan-Dec 2022 Division Chief Validation Date 04/03/23

Last Update 03/24/23 Country Representative Validation Date 04/13/23

PMR Validation Stage Validated by Representative

Basic Data

Operation Profile

Operation Name Road Infrastructure Program CVU III Loan Number 5429/OC-UR

Executing Agency CORPORACION VIAL DEL URUGUAY Sector/Subsector TRANSPORT-ROAD MAINTENANCE

Team Leader PEREYRA DA LUZ, ANDRES Overall Stage Disbursing (From eligibility until all the Operations are closed)

Operation Type Loan Operation Country Uruguay

Lending Instrument Investment Loan Convergence related Operation(s)

Borrower CORPORACION NACIONAL PARA EL DESARROLLO

Environmental and Social Safeguards

Impacts Category B Was/Were the objective(s) of this operation 
reformulated?

NO

Safeguard Performance 
Rating

Satisfactory Date of approval

Safeguard Performance 
Rating - Rationale

Las obras aún no han comenzado. La agencia ejecutora cuenta con la capacidad para la gestión socioambiental del Programa.

PMR Public Report 

Financial Data
 Total Cost and Source  Available Funds (US$)

Operations Original IDB Current IDB Local Counterpart Co-Financing / Country Total Original Cost Current IDB Disb. Amount to Date % Disbursed Undisbursed Amount

UR-L1182 65,000,000 65,000,000 12,774,000 0 77,774,000 65,000,000 - 0.00% 65,000,000

Aggregated 65,000,000 65,000,000 12,774,000 0 77,774,000 65,000,000 - 0.00% 65,000,000

Expense Categories by Loan Contract (cumulative values)

Please note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.
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RESULTS MATRIX

General Development Objectives
General Development Objectives Nbr. 1: El objetivo general de la segunda operación en la CCLIP es aumentar la competitividad de los sectores forestales y agroindustriales relacionados a la 
Ruta 6. 

Observation: 

Indicator Unit of Measure Baseline Baseline Year Expected 
Year of 

Achievement
EOP 2026

1.0 Porcentaje de veh-km en la red vial nacional que circulan por 
carreteras en estado muy bueno y bueno

% de veh-km 75 2021 2021 P 75

A 75

Details

Means of Verification: Informe de Corporación Vial del Uruguay S. A. (CVU) / Dirección Nacional de Vialidad (DNV) con base en el relevamiento anual de estado de confort, relevamiento de 
tránsito e información de pesajes que realiza el Ministerio de Transporte y Obras Públicas (MTOP)
Observations: 

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender No Pro-Ethnicity No  CRF indicator
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RESULTS MATRIX

Specific Development Objectives

Specific Development Objectives Nbr.  1: Disminución de los costos de operación vehicular del transporte de carga que circula por la Ruta 6. 

Observation: 

Indicator Unit of Measure Baseline Baseline Year 2026 EOP 2026

1.0 Costo de Operación Vehicular (COV) de camión articulado que circula por la 
Ruta 6

US$ constantes por 
veh/km

1.56 2021 P 1.32 1.32

A - -

Details

Means of Verification: Evaluación CB ex post presentada por el ejecutor al Banco
Observations: 

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator
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Component Nbr.  1  Obras Civiles
PHYSICAL PROGRESS FINANCIAL PROGRESS

Output Unit of Measure 2022 EOP 2026 2022 EOP 2026

1.01
Km de carreteras pertenecientes a la Ruta Nº6 rehabilitados por el Programa Km P - 137 - 68,700,000

P (a) - 137 - 68,700,000

A - - - -

1.02
Metros lineales de puente mantenidos por el Programa m P - 2,100 - 5,000,000

P (a) - 2,100 - 5,000,000

A - - - -

Component Nbr.  2  Fortalecimiento institucional
PHYSICAL PROGRESS FINANCIAL PROGRESS

Output Unit of Measure 2022 EOP 2026 2022 EOP 2026

2.01
Centro de gestión de la infraestructura y el transporte por carretera diseñado e implementado Número P - 1 - 1,710,000

P (a) - 1 - 1,710,000

A - - - -

2.02
Sistema de Gestión de Activos Viales implementado Número P - 1 - 490,000

P (a) - 1 - 490,000

A - - - -

2.03
Instrumentos para adaptar la infraestructura vial a los efectos del cambio climático creados Número P - 1 - 120,000

P (a) - 1 - 120,000

A - - - -

2.04
Mujeres capacitadas en labores relacionadas con la obra vial Número P 7 30 - 60,000

P (a) 7 23 - 60,000

A - - - -

2.05
Mujeres que han participado en el programa de pasantías para empleos no tradicionales de las obras viales Número P - 15 - 30,000

P (a) - 15 - 30,000

A - - - -

2.06
Talleres sobre acoso y violencia contra las mujeres para las empresas contratistas desarrollados Número P - 3 - 30,000

P (a) - 3 - 30,000

A - - - -

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Other Cost
Auditoría P 60,000 240,000

P (a) 60,000 180,000

A 0 0

Administración P 350,000 1,400,000

P (a) 350,000 1,050,000

A 0 0

Total Cost
Total Cost P 410,000 77,780,000

P (a) 410,000 77,370,000

A 0 0

RESULTS MATRIX
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No information available for this section 

CHANGES TO THE MATRIX
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Risk ID Risk Status Risk Taxonomy

1

Active Institutional Environment

Response Actions

1.01

Management Strategy Status

MITIGATE ACTIVE

Risk ID Risk Status Risk Taxonomy

2

Active Institutional Environment

Response Actions

2

Management Strategy Status

Risk ID Risk Status Risk Taxonomy

3

Active Institutional Environment

Response Actions

3.01

Management Strategy Status

MITIGATE ACTIVE

Risk ID Risk Status Risk Taxonomy

4

Active Institutional Environment

Response Actions

4

Management Strategy Status

Risk ID Risk Status Risk Taxonomy

5

Active Institutional Environment

Response Actions

5

Management Strategy Status

RISKS AND PLANNED RESPONSES
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IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories
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