
Operation Number PR-L1172 Chief of Operations Validation Date 04/14/23

Year- PMR Cycle Second period Jan-Dec 2022 Division Chief Validation Date 04/17/23

Last Update 03/27/23 Country Representative Validation Date 05/04/23

PMR Validation Stage Validated by Representative

Basic Data

Operation Profile
Operation Name Water and Sanitation Program for the Metropolitan Area of Asunción - 

Lambaré Watershed
Loan Number 5027/OC-PR

Executing Agency MINISTERIO DE OBRAS PUBLICAS Y COMUNICACIONES Sector/Subsector WATER AND SANITATION-WATER SUPPLY URBAN

Team Leader MORENO MORENO, HENRY ALBERTO Overall Stage Signed/Pending Ratification

Operation Type Loan Operation Country Paraguay

Lending Instrument Investment Loan Convergence related Operation(s)

Borrower REPUBLICA DE PARAGUAY

Environmental and Social Safeguards
Impacts Category B Was/Were the objective(s) of this operation 

reformulated?
NO

Safeguard Performance 
Rating

Satisfactory Date of approval

Safeguard Performance 
Rating - Rationale

La operación ha sido aprobada por el Directorio en cumplimiento con las políticas y no ha iniciado ejecución. Aún resta la aprobación parlamentaria. 
El ejecutor se encuentra elaborando el Estudio de Impacto Ambiental y Social Preliminar (EIASp) 
Se avanzó en la modelación de la pluma de contaminación para integrar los resultados al EIAS, ejecutada por un especialista y cuyas conclusiones indican una dilución adecuada de los efluentes. 
El equipo de gestión del Programa si bien no se ha conformado oficialmente ya cuenta con un consultor ambiental y una consultora social, contratados por el Banco, especialistas que están apoyando la 
elaboración del EIASp, junto a un consultor ambiental y una consultora social encargados de elaborar dicho estudio.

PMR Public Report 

Financial Data
 Total Cost and Source  Available Funds (US$)

Operations Original IDB Current IDB Local Counterpart Co-Financing / Country Total Original Cost Current IDB Disb. Amount to Date % Disbursed Undisbursed Amount

PR-L1172 105,000,000 105,000,000 0 60,000,000 165,000,000 105,000,000 - 0.00% 105,000,000

Aggregated 105,000,000 105,000,000 0 60,000,000 165,000,000 105,000,000 - 0.00% 105,000,000

Expense Categories by Loan Contract (cumulative values)

Please note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.
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RESULTS MATRIX

General Development Objectives
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RESULTS MATRIX

Specific Development Objectives

Specific Development Objectives Nbr.  1: Cobertura del servicio de saneamiento ampliada y mejorada 

Observation: 

Indicator Unit of Measure Baseline Baseline Year 2021 2022 2023 2024 2025 2026 EOP 2029

1.0 Hogares con cobertura de alcantarillado dentro del área de influencia de la 
futura Planta de Tratamiento de Aguas Residuales (PTAR) Lambaré.

# of households 34819 2019 P - - - - - 119,969 119,969

A - - - - - - 119,969

Details

Means of Verification: Informes de ESSAP

Observations: Responsable DAPSAN

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator 2.4.b Households with improved access to sanitation (#) (C)

Indicator Unit of Measure Baseline Baseline Year 2021 2022 2023 2024 2025 2026 EOP 2029

1.2 Hogares con acceso nuevo servicio de alcantarillado dentro del área de 
influencia de la futura PTAR Lambaré

# of households 0 2019 P - - - - - 61,186 61,186

A - - - - - - 61,186

Details

Means of Verification: Informes de ESSAP

Observations: Responsable DAPSAN

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator 2.4.b Households with improved access to sanitation (#) (C)

Indicator Unit of Measure Baseline Baseline Year 2021 2022 2023 2024 2025 2026 EOP 2029

1.3 Hogares con servicios de alcantarillado mejorados por el programa dentro del 
área de influencia de la futura PTAR Lambaré.

# of households 0 2020 P - - - - - 31,337 31,337

A - - - - - - 31,337

Details

Means of Verification: Informes de ESSAP

Observations: Responsable DAPSAN

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator 2.4.b Households with improved access to sanitation (#) (C)

Specific Development Objectives Nbr.  2: Cobertura del tratamiento de efluentes cloacales ampliada 

Observation: 

Indicator Unit of Measure Baseline Baseline Year 2021 2022 2023 2024 2025 2026 EOP 2029

2.0 Hogares cuyas aguas residuales son tratadas dentro del área de influencia de 
la futura PTAR Lambaré

Households (#) 0 2019 P - - - - - 92,523 92,523

A - - - - - - 92,523

Details

Means of Verification: Permisos de conexión extendidos por ESSAP
Observations: Responsable DAPSAN

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator   Households with wastewater treatment (#) ()
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Specific Development Objectives Nbr.  3: Carga contaminante vertida al río Paraguay disminuida 

Observation: 

Indicator Unit of Measure Baseline Baseline Year 2021 2022 2023 2024 2025 2026 EOP 2029

3.0 Caudal de aguas residuales dispuestos adecuadamente en el rio Paraguay. l/s 0 2019 P - - - - - 1,095 1,095

A - - - - - - 1,095

Details

Means of Verification: Informe de ESSAP de medición de caudal en la PTAR
Observations: Responsable DAPSAN

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator

Indicator Unit of Measure Baseline Baseline Year 2021 2022 2023 2024 2025 2026 EOP 2029

3.2 Concentración de materia orgánica biodegradable en los puntos de descarga 
del sistema de alcantarillado sobre el río Paraguay

Mg DBO5/l 0 2020 P - - - - - 135 135

A - - - - - - 135

Details

Means of Verification: Informe de monitoreo de calidad del agua

Observations: Responsable DAPSAN

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator

Specific Development Objectives Nbr.  4: Reducción de agua no contabilizada  

Observation: 

Indicator Unit of Measure Baseline Baseline Year 2021 2022 2023 2024 2025 2026 EOP 2029

4.0 Índice de perdida por usuario facturado m3/usuario/ mes 20.5 2019 P - - - - 13.3 13.3 13.3

A - - - - - - 13.3

Details

Means of Verification: Informe de ESSAP

Observations: ESSAP y DAPSAN

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator

Specific Development Objectives Nbr.  5: Desempeño operativo y financiero de los prestadores mejorado   

Observation: 

Indicator Unit of Measure Baseline Baseline Year 2021 2022 2023 2024 2025 2026 EOP 2029

5.0 Autosuficiencia Financiera (de la ESSAP Número 1.25 2019 P - - - - - 1.3 1.3

A - - - - - - 1.3

Details

Means of Verification: Estados financieros auditados de ESSAP S.A.

Observations: ESSAP y DAPSAN

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator
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Specific Development Objectives Nbr.  6: Políticas de inclusión incorporada en las prácticas de ESSAP 

Observation: 

Indicator Unit of Measure Baseline Baseline Year 2021 2022 2023 2024 2025 2026 EOP 2029

6.0 Porcentaje del Personal Administrativo con discapacidad trabajando en la 
ESSAP

% 0 2019 P - - - - - 5 5

A - - - - - - 5

Details

Means of Verification: Informes de Recursos Humanos de ESSAP

Observations: ESSAP y DAPSAN

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator

Indicator Unit of Measure Baseline Baseline Year 2021 2022 2023 2024 2025 2026 EOP 2029

6.2 Porcentaje de personal femenino en puestos de operación y mantenimiento % 0.27 2019 P - - - - - 10 10

A - - - - - - 10

Details

Means of Verification: Informes de Recursos Humanos de la ESSAP

Observations: ESSAP y DAPSAN

Evaluation Methodology:  -

Pro-Gender Yes Pro-Ethnicity No  CRF indicator

Specific Development Objectives Nbr.  7: Emisiones de Gases de Efecto Invernadero (GEI) reducidos 

Observation: 

Indicator Unit of Measure Baseline Baseline Year 2021 2022 2023 2024 2025 2026 EOP 2029

7.0 Emisiones de GEI atribuibles a agua y saneamiento en el área de influencia del 
Programa

tCO2e/ año 42809 2019 P - - - - - 20,974 20,974

A - - - - - - 20,974

Details

Means of Verification: Informes de ESSAP e ISP

Observations: Responsable DAPSAN

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator
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Component Nbr.  1  Obras y Fiscalización
PHYSICAL PROGRESS FINANCIAL PROGRESS

Output Unit of Measure 2022 EOP 2029 2022 EOP 2029

1.01

Colectores e impulsiones principales construidos Km P - 38 4,396,187 43,003,502

P (a) - 38 4,396,187 38,607,315

A - - - -

1.02

Colectores secundarios construidos Km P - 877.4 6,600,355 65,150,923

P (a) - 877.4 6,600,355 58,550,568

A - - - -

1.03

Estaciones de Bombeo construidos Estaciones P - 15 1,086,462 10,627,772

P (a) - 15 1,086,462 9,541,310

A - - - -

1.04

PTAR y emisario subfluvial construidos Sistema P - 1 2,774,978 27,138,976

P (a) - 1 2,774,978 24,363,998

A - - - -

1.05

Conexiones domiciliarias de alcantarillado construidas Conexiones P - 70,000 584,349 5,768,000

P (a) - 70,000 584,349 5,183,651

A - - - -

1.06

Programa de agua no contabilizada implementada Programa P - 1 - 6,010,827

P (a) - 1 - 6,010,827

A - - - -

1.07

Plan de monitoreo de la calidad del agua implementada Plan P - 1 - 300,000

P (a) - 1 - 300,000

A - - - -

1.08

Plan de mejora Aquarating implementado Plan P - 1 - 1,950,000

P (a) - 1 - 1,950,000

A - - - -

1.09

Programa de inclusión de personas con discapacidad elaborada Programa P - 1 - 25,000

P (a) - 1 - 25,000

A - - - -

1.10

Programa de capacitación y entrenamiento dirigido a mujeres en temas de Operación y mantenimiento de 
sistemas de agua diseñado.

Programa P - 1 - 25,000

P (a) - 1 - 25,000

A - - - -

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Other Cost
UCP en funcionamiento P 389,041 4,815,000

P (a) 389,041 4,425,959

A 0

Monitoreo y evaluación realizados P 0 60,000

P (a) 0 60,000

A 0 0

Auditorás financieras externas P 0 125,000

P (a) 0 125,000

RESULTS MATRIX
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Auditorás financieras externas A 0 0

Total Cost
Total Cost P 15,831,372 165,000,000

P (a) 15,831,372 149,168,628

A 0 0

7



No information available for this section 

CHANGES TO THE MATRIX
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Risk ID Risk Status Risk Taxonomy

1

Active Planning

Response Actions

1

Management Strategy Status

Risk ID Risk Status Risk Taxonomy

2

Active Economic and Financial Environment

Response Actions

2

Management Strategy Status

Risk ID Risk Status Risk Taxonomy

3

Active Governance Framework

Response Actions

3

Management Strategy Status

Risk ID Risk Status Risk Taxonomy

4

Active Environmental and Social Safeguards

Response Actions

4

Management Strategy Status

Risk ID Risk Status Risk Taxonomy

5

Active Human Resources

Response Actions

5

Management Strategy Status

RISKS AND PLANNED RESPONSES
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Risk ID Risk Status Risk Taxonomy

6

Active Technical Design

Response Actions

6

Management Strategy Status

Risk ID Risk Status Risk Taxonomy

7

Active Governance Framework

Response Actions

7

Management Strategy Status

Risk ID Risk Status Risk Taxonomy

8

Active Human Resources

Response Actions

8

Management Strategy Status

Risk ID Risk Status Risk Taxonomy

9

Active Environmental and Social Safeguards

Response Actions

9

Management Strategy Status

Risk ID Risk Status Risk Taxonomy

10

Active Internal Processes

Response Actions

10

Management Strategy Status

Risk ID Risk Status Risk Taxonomy

11

Active Economic and Financial Environment

Response Actions

11

Management Strategy Status
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IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories
Project Design
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