
Operation Number

Year- PMR Cycle

Last Update

Executing Agency

Team Leader

Operation Type

Lending Instrument

Borrower

B13

Partially Satisfactory

Original IDB Current IDB Local Counterpart Co-Financing / Country Total Original Cost Current IDB Disb. Amount to Date % Disb Undisbursed Amount

DR-L1134 105,630,000 105,630,000 0 0 105,630,000 105,630,000 47,963,531.56 45.41% 57,666,468.44

Aggregated 105,630,000 105,630,000 0 0 105,630,000 105,630,000 47,963,531.56 45.41% 57,666,468.44

4/19/2023 Country Representative Validation Date 5/9/2023

(5/9/2023)

DR-L1134 Chief of Operations Validation Date

Second period Jan-Dec 2022 Division Chief Validation Date

Current Validation Classification

 Available Funds (US$)

Expense Categories by Loan Contract (cumulative values)

Impacts Category Was/Were the objective(s) of this operation reformulated? NO

Date of approvalSafeguard Performance Rating

Safeguard Performance Rating - Rationale

Financial Data

Item
 Total Cost and Source

Se han realizado avances en la contratación de las firmas consultoras/consultores para el cumplimiento de los requerimientos de salvaguardias, las cuales se encuentran avanzando

en el desarrollo de sus productos y se les está dando un seguimiento cercano por parte del Banco. Sin embargo, hubo demoras en estas contrataciones y algunas consultorías

apenas están empezando a trabajar (plan de gestión de agroquímicos y consultoría de capacitaciones). La ejecución de los caminos interparcelarios empezó en enero del 2019,

durante el semestre se identificaron algunos incumplimientos por parte de los contratistas en particular en la gestión y almacenamiento de combustible (no generaron impactos

significativos adversos). Por otra parte, se identificaron atrasos en la obtención de los permisos de minas, lo que ha atrasado la ejecución de algunos caminos.

Environmental and Social Safeguards

PMR Validation Stage Validated by Representative

REPUBLICA DOMINICANA

JACQUET, BRUNO Country DOMINICAN REPUBLIC

Loan Operation

Investment Loan

Basic Data

Operation Profile

Overall Stage

PMR Public Report

Operation Name Sustainable Agroforestry Development Program Loan Number

Sector/Subsector
ENVIRONMENT AND NATURAL DISASTERS-FOREST RESOURCES

MANAGEMENT

Unidad Ejectutora de Proyectos de Desarrollo Agroforestal de la Presidencia Disbursing (From eligibility until all the Operations are closed)

Convergence related Operation(s)

SATISFACTORY

4553/OC-DR-1

4/20/2023

4/19/2023



Unit Of 

Measure
Baseline Baseline Year Target

P 1695

A 0

Unit Of 

Measure
Baseline Baseline Year Target

P                 3,107.00 

A 0

PMR Public Report
RESULTS MATRIX

IMPACTS

Indicator

Details

Means of verification: Evaluación de impacto del programa

Observation: This impact is expected to result from component 1 (DR-L1134) and component 2 (DR-L1135)

Impact Number 1: Incrementar los ingresos de los pequeños productores a través de mayor productividad agrícola

Observation: This impact is expected to result from component 1 (DR-L1134) and component 2 (DR-L1135)

Observation: Fuente línea de base: Línea de base de los beneficiarios (LBB) 2017 Fuente meta: El 8% de incremento proviene Bravo-Ureta et al., 2016. Este incremento es en los 

productores beneficiarios con respecto al grupo de control.

Indicator

USD/ha          1,375.00 2017

USD/hogar          1,569.00 2017

Details

Means of verification: Evaluación de impacto del programa

Pro-Ethnicity: NoPro-Gender: No

Pro-Gender: No Pro-Ethnicity: No

Ingresos agrícolas anuales1.1

1.2 Valor bruto de la producción agrícola anual



Unit Of 

Measure
Baseline Baseline Year Target

P 566390

A

Unit Of 

Measure
Baseline Baseline Year Target

P 0

A

Unit Of 

Measure
Baseline Baseline Year Target

P                 9,295.00 

A

Observation: This impact is expected to result from component 1 (DR-L1134) and component 2 (DR-L1135)

Impact Number 2: Aumentar la sostenibilidad ambiental y adaptación al cambio climático a través del mejor manejo del capital natural

%               43.00 2017Productores beneficiarios que realizan prácticas de "tala y quema"

Indicator

MgC                     -   2017

Details

Means of verification: Evaluación de impacto del programa

Observation: 18.000 ha en cinco años. Se asume una captura anual de 10 MgC/ha/año2.

Pro-Gender: No Pro-Ethnicity: No

Indicator

Productores que se benefician de mejor manejo y uso sostenible del capital 

natural

Details

Means of verification: Evaluación de impacto del programa

Observation: Fuente línea de base: LBB, 2017 Fuente meta: Contrato de compromiso con el Gobierno.

Pro-Gender: No Pro-Ethnicity: No

Indicator

Observation: Productores que adoptan tecnologías agroforestales.

Pro-Gender: No Pro-Ethnicity: No

2.1 Secuestro de carbono

2.2

Productor 0 2017

Details

Means of verification: Evaluación de impacto del programa

2.3



Unit Of Measure Baseline
Baseline 

Year
Target

P 18587

A 9,750

P 18587

A 7,914

P 18,587

A 5,581

P 7

A 0

Unit Of Measure Baseline
Baseline 

Year
Target

P 438

A 242

Means of verification:

Observation:

Pro-Gender: No Pro-Ethnicity: No

Outcome Number 2: 

Observation:

Outcome Indicator Name

2.1 Indicador 2.1. Caminos interparcelarios rehabilitados

Details

Details

Means of verification:

Observation:

Pro-Gender: No Pro-Ethnicity: No

1.4
Indicador 1.4 Tenencia de tierra clarificada en proyectos en cuencas 

priorizadas
Proyectos                 -   0

Details

Means of verification:

Observation:

Pro-Gender: No Pro-Ethnicity: No

1.3 Indicador 1.3 Sistemas agroforestales adoptados durante tres años Has                 -   0

Details

Means of verification:

Observation:

Pro-Gender: No Pro-Ethnicity: No

1.2 Indicador 1.2. Sistemas agroforestales adoptados durante 18 meses Has                 -   0

1.1 Indicador 1.1. Sistemas agroforestales adoptados durante 1 semestre Has

Details

Means of verification:

Observation:

Pro-Gender: No Pro-Ethnicity: No

Outcome Indicator Name

PMR Public Report
RESULTS MATRIX

OUTCOMES

Outcome Number 1: 

Observation:



Cost and Budgetary Aspects

Project Management Capacity

IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories



Risk ID Risk Taxonomy

Materialized Sustainability

Management Strategy Status

MITIGATE ACTIVE

Risk ID Risk Taxonomy

Active Planning

Management Strategy Status

ACCEPT ACTIVE

Risk ID Risk Taxonomy

Active Economic and Financial Environment

Management Strategy Status

MITIGATE COMPLETE

Risk ID Risk Taxonomy

Active Planning

Management Strategy Status

ACCEPT ACTIVE

RISKS AND PLANNED RESPONSES

Risk Status

1
Response actions

1.1

Risk Status

2
Response actions

2.1

Risk Status

3
Response actions

3.1

Risk Status

4 Response actions

4.1


