Operation Number BR-L1540
Year- PMR Cycle
Last Update 03/27/23
PMR Validation Stage
Basic Data
Operation Profile

Operation Name

Executing Agency

Team Leader
Operation Type
Lending Instrument
Borrower
Environmental and Social Safeguards
Impacts Category C

Safeguard Performance
Rating

Safeguard Performance
Rating - Rationale

Financial Data

Operations Original IDB
BR-L1540 36,000,000
Aggregated 36,000,000

Second period Jan-Dec 2022

Fiscal Management Modernization Project for the State of Alagoas -
PROFISCO II AL

SECRETARIA DE ESTADO DA FAZENDA DE ALAGOAS

MARIA CRISTINA MAC DOWELL
Loan Operation

Investment Loan

PMR Public Report

Chief of Operations Validation Date
Division Chief Validation Date

Country Representative Validation Date

Validated by Representative

Loan Number

Sector/Subsector

Overall Stage

GOVERNO DO ESTADO DE ALAGOAS

04/22/23
04/24/23

04/25/23

5344/0C-BR

REFORM / MODERNIZATION OF THE STATE-FISCAL POLICY FOR

SUSTAINABILITY AND GROWTH
Approved/Pending prior Legislative Approval

Country Brazil
Convergence related Operation(s)
Was/Were the objective(s) of this operation NO
reformulated?
Date of approval
Total Cost and Source Available Funds (USS)
Current IDB Local Counterpart  Co-Financing / Country  Total Original Cost Current IDB Disb. Amount to Date % Disbursed
36,000,000 4,000,000 0 40,000,000 36,000,000 - 0.00%
36,000,000 4,000,000 0 40,000,000 36,000,000 - 0.00%

Expense Categories by Loan Contract (cumulative values)

No Data Available

Please note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.

Undisbursed Amount

36,000,000

36,000,000



RESULTS MATRIX

General Development Objectives

General Development Objectives Nbr. 1: El objetivo principal del programa es contribuir a la sostenibilidad fiscal del Estado

Observation:

Indicator Unit of Measure Baseline Baseline Year Expected
Year of EOP O
Achievement
1.0 Resultado Primario/PIB-AL % 1.34 2019 2025 P 1.37
A -
Details
Means of Verification: Boletin de Finanzas Publicas-STN
Observations:
The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No
Pro-Gender No Pro-Ethnicity No CRF indicator
Indicator Unit of Measure Baseline Baseline Year Expected
Year of EOP 0
Achievement
1.3 Recaudacion tributaria/PI1B- AL % 8.75 2019 2025 P 9.1
A -
Details
Means of Verification: Boletin de Finanzas Publicas-STN
Observations:
The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No
Pro-Gender No Pro-Ethnicity No CRF indicator
Indicator Unit of Measure Baseline Baseline Year Expected
Year of EOP 0
Achievement
1.4 Deuda Corriente Neta (DCL)/ % 11.67 2019 2025 P 12.3
PIB- AL A )
Details

Means of Verification: Boletin de Finanzas Publicas-STN

Observations:

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender No Pro-Ethnicity No CRF indicator



RESULTS MATRIX
Specific Development Objectives
Specific Development Objectives Nbr. 1: Modernizar la gestion hacendaria

Observation:

Indicator Unit of Measure Baseline Baseline Year 2022 2023 2024 2025 2026 EOP 0O
1.0 Cantidad de metas cumplidas/total de metas planificadas % 0 2019 P 36.8 42.1 47.6 56.5 70.8 70.8

Details

Means of Verification: Informe Anual de Planificacién Estratégica de la SEFAZ/AL
Observations:

Evaluation Methodology: -

Pro-Gender No Pro-Ethnicity No CRF indicator

Specific Development Objectives Nbr. 2: Mejorar la administracion tributaria

Observation:

Indicator Unit of Measure Baseline Baseline Year 2022 2023 2024 2025 2026 EOP O
2.0 Costo para recaudar/recaudacion tributaria % 5.3 2019 P 5.9 5.7 5.6 5.4 5 5

Details

Means of Verification: Balance General del Estado producido por la SEFAZ/AL
Observations:

Evaluation Methodology: -

Pro-Gender No Pro-Ethnicity No CRF indicator

Specific Development Objectives Nbr. 3: Mejorar la gestion del gasto publico

Observation:

Indicator Unit of Measure Baseline Baseline Year 2022 2023 2024 2025 2026 EOP 0O
3.0 Presupuesto ejecutado/Presupuesto planificado % 8.6 2019 P 8.3 8 7.6 7.3 6.9 6.9

Details

Means of Verification: nforme del Balance Presupuestario del Estado producido por la SEFAZ/AL
Observations:

Evaluation Methodology: -

Pro-Gender No Pro-Ethnicity No CRF indicator



RESULTS MATRIX
OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Component Nbr. 1 Gestion hacendaria y transparencia fiscal

1.01

1.02

1.03

1.04

Output

1.1 Modelo de gobernanza institucional con enfoque en innovacién implementado.

1.2 Modelo de gestidn de riesgo y conformidad implementado

1.3 Modelo de gestidn estratégica de personal implementado.

1.4 Modelo de gestion de Tl implementado.

Unit of Measure

Modelo

Modelo

Modelo

Modelo

P (a)

P (a)

PHYSICAL PROGRESS

2022

EOPO

FINANCIAL PROGRESS

2022

EOP 0O
1,288,000
1,288,000

237,200
237,200
1,283,400
1,283,400
13,278,000

13,278,000



Component Nbr. 2 Administracién tributaria y contencioso fiscal

PHYSICAL PROGRESS FINANCIAL PROGRESS

Output Unit of Measure 2022 EOP 0 2022 EOP 0
2.1 Modelo de gestion de politica tributaria implementado. Modelo P - 1 - 1,138,503
2.01 P(a) - 1 - 1,138,503
A - - - -
2.2 Modelo de gestion de catastro implementado. Modelo P - 1 - 376,000
2.02 P(a) - 1 - 376,000
A - - - -
2.3 Modelo de fiscalizacion de los contribuyentes del ICMS implementado. Modelo [ - 1 - 4,154,400
2.03 P(a) - 1 - 4,154,400
A - - - -
2.4 Modelo de fiscalizacion de comercio exterior y otros tributos implementado. Modelo [ - 1 - 439,200
2.04 P (a) - 1 - 439,200
A - - - -
2.5 Modelo de gestion del contencioso fiscal implementado. Modelo [ - 1 - 1,204,000
2.05 P (a) - 1 - 1,204,000
A - - - -
2.6 Modelo de servicios al contribuyente implementado. Modelo [ - 1 - 626,400
2.06 P (a) - 1 - 626,400
A - - - -
2.7 Modelo de gestion de la recaudacion y su estimacion implementado. Modelo [ - 1 - 504,400
2.07 P (a) - 1 - 504,400
A - - - -
2.8 Modelo de gestion de la cobranza tributaria implementado. Modelo [ - 1 - 500,497
2.08 P (a) - 1 - 500,497
A - - - -
2.9 Sistema de gestion tributaria implementado. Sistema [ - 1 - 6,040,000
2.09 P(a) - 1 - 6,040,000
A - - - -



Component Nbr. 3 Administracion financiera y gasto publico

3.01

3.02

3.03

3.04

3.05

Other Cost

Total Cost

Output

3.1 Modelo de programacion y ejecucion
financiera implementado.

3.2 Modelo de gestion de compras y patrimonio implementado.

3.3 Modelo de gestion contable implementado.

3.4 Modelo de gestion de los activos y pasivos implementado.

3.5 Modelo de gestion de los costos implementado.

Monitoreo y evaluacion

Auditoria

Total Cost

Unit of Measure

Modelo

Modelo

Modelo

Modelo

Modelo

PHYSICAL PROGRESS

2022

EOPO

287,000
287,000

0
150,000
150,000

0

40,000,000
40,000,000

0

FINANCIAL PROGRESS

2022

EOP O
1,763,000
1,763,000
2,450,000
2,450,000

567,000
567,000
2,561,000
2,561,000
1,152,000

1,152,000



No information available for this section



RISKS AND PLANNED RESPONSES

Risk ID
Response Actions
1
1
Risk ID
Response Actions
2
2
Risk ID
Response Actions
3
3
Risk ID
Response Actions
4
4
Risk ID
Response Actions
5

Risk Status
Active
Management Strategy
Risk Status
Active
Management Strategy
Risk Status
Active
Management Strategy
Risk Status
Active
Management Strategy
Risk Status
Active
Management Strategy

Risk Taxonomy

Goods, and Services

Status

Risk Taxonomy

Institutional Environment

Status

Risk Taxonomy

Internal Processes

Status

Risk Taxonomy

Goods, and Services

Status

Risk Taxonomy

Institutional Environment

Status



Risk ID

Risk ID

Response Actions

Response Actions

Risk Status
Active
Management Strategy
Risk Status
Active
Management Strategy

Risk Taxonomy

Economic and Financial Environment

Status

Risk Taxonomy

Internal Processes

Status



Lesson Learned - Categories

Others - Technical-Sectorial Dimensions

Legal aspects and public processes

10



