
PROCUREMENT PLAN (Textual Part)

Project information: Third Phase Disaster Vuln.Reduction APL for Dominica (P129992)

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” 
(July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in 
Procurement  (STEP) system will be used to prepare, clear and update Procurement Plans and 
conduct all procurement transactions for the Project. 

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan 
for the Project. The following conditions apply to all procurement activities in the Procurement 
Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the 
Procurement Regulations are set forth in STEP. 

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to 
international competitive procurement and those contracts as specified in the Procurement Plan 
tables in STEP.
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PROCUREMENT

PLAN
Dominica : Third Phase Disaster Vuln.Reduction APL for Dominica

General Information

Country: Dominica Bank’s Approval Date of the Original Procurement Plan: 2018-06-19

Revised Plan Date(s): (comma delineated, leave blank if none)2019-05-15

Project ID: P129992 GPN Date:

Project Name: Third Phase Disaster Vuln.Reduction APL for Dominica

Loan / Credit No: TF / 16955, IDA / 54950, TF / 16912

Executing Agency(ies):Ministry of Health and Environment - PCU

WORKS

Activity Reference No. /

Description
Loan / Credit

No.
Component Review Type Method

Market

Approach

Procurement

Process

Prequalification

(Y/N)

Actual Amount

(US$)

Process

Status

Draft Pre-qualification

Documents

Prequalification

Evaluation Report

 Draft Bidding

Document /

Justification

Specific Procurement

Notice / Invitation

Bidding Documents

as Issued

Proposal Submission /

Opening / Minutes

Bid Evaluation

Report and

Recommendation for

Award

Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 PPCR/DVRP/ICB-01/18 /

Road Work Eastern Island A

(Lot 2 Bois Diable to Castle

Bruce & Lot 4 Castle Bruce

to Hatton Garden

 

IDA / 54950 Prior Request for Bids
Open -

International

 

Single Stage - One

Envelope
0.00 Canceled 2019-02-18 2019-02-23 2019-04-06 2019-05-06 2019-06-10 2019-12-07

 PPCR/DVRP/NCB-01/18 /

Construction of Forestry

Nurseries

 

TF / 16955 Post Request for Bids Open - National

 

Single Stage - One

Envelope
0.00

Pending

Implementati

on

2018-12-03 2018-12-08 2019-01-19 2019-02-18 2019-03-25 2019-09-21

 PPCR/DVRP/NCB-02/17 /

Construction of

Meteorological Office

Building

 

TF / 16955 Post Request for Bids Open - National

 

Single Stage - One

Envelope
0.00 Canceled 2018-12-17 2018-12-22 2019-02-02 2019-03-04 2019-04-08 2019-10-05

 PPCR/DVRP/NCB-02/18 /

Road Works Eastern Island

Post Hurricane Maria -

Castle Bruce Bay and San

Sauveur

 

IDA / 54950 Post Request for Bids Open - National

 

Single Stage - One

Envelope
0.00

Under

Implementati

on

2018-09-24 2018-09-29 2018-11-10 2018-12-10 2019-01-14 2019-07-13

 PPCR/DVRP/NCB-06/18 /

Construction of Meterological

Office Building & Associated

Civil Works

 

TF / 16955 Post Request for Bids Open - National

 

Single Stage - One

Envelope
0.00

Under

Implementati

on

2018-10-15 2018-10-20 2018-12-01 2018-12-31 2019-02-04 2019-08-03

 PPCR/DVRP/ICB-05/18 /

Road Work Eastern Island A

(Lot 2 Bois Diable to Castle

Bruce & Lot 4 Castle Bruce

to Hatton Garden

 

IDA / 54950 Prior Request for Bids
Open -

International

 

Single Stage - One

Envelope
0.00

Under

Implementati

on

2018-11-26 2019-02-11 2019-02-11 2018-12-01 2019-04-22 2019-05-22 2019-06-26 2020-12-17

 PPCR/DVRP/ICB-02/18 / K-

Road Work Eastern Island B

(Lot 1 Pont Casse to Bois

Diable & Lot 3 Castle Bruce

to Petite Soufriere)

 

IDA / 54950 Prior Request for Bids
Open -

International

 

Single Stage - One

Envelope
0.00

Under

Implementati

on

2018-11-26 2019-02-11 2019-02-11 2018-12-01 2019-04-22 2019-05-22 2019-06-26 2020-12-17

 PPCR/DVRP/ICB-02/19 /

Rehabilitation of Eastern

Road Works - (Pond Casse

to Bois Diable, Bois Diable

to Castle Bruce, Castle

Bruce to Hatton Garden)

 

IDA / 54950 Prior Request for Bids
Open -

International

 

Single Stage - One

Envelope
0.00

Pending

Implementati

on

2019-05-26 2019-05-31 2019-07-12 2019-08-11 2019-09-15 2020-03-13

GOODS
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Activity Reference No. /

Description
Loan / Credit

No.
Component Review Type Method

Market

Approach

Procurement

Process

Prequalification

(Y/N)

Actual Amount

(US$)

Process

Status

Draft Pre-qualification

Documents

Prequalification

Evaluation Report

 Draft Bidding

Document /

Justification

Specific Procurement

Notice / Invitation

Bidding Documents

as Issued

Proposal Submission /

Opening / Minutes

Bid Evaluation

Report and

Recommendation for

Award

Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 PPCR/DVRP/DC-03/18 / G-2

FME Desktop ESRI Edition,

ArcGIS plugin and spatial

extract, transform, load

(ETL) tool for data

conversion from legacy

formats. (*1,3)

 

TF / 16955 Post
Request for

Quotations
Limited

 

Single Stage - One

Envelope
0.00

Pending

Implementati

on

2018-08-06 2018-10-01 2019-03-30

 PPCR/DVRP/SHP-01/18 / G-

8 Vector graphics illustration

software for creation of high

quality cartographic products

 

TF / 16955 Post
Request for

Quotations
Limited

 

Single Stage - One

Envelope
0.00

Pending

Implementati

on

2018-08-11 2018-10-06 2019-04-04

 PPCR/DVRP/SHP-03-18 /

Forestry Nursery Supplies

(International)

 

TF / 16955 Post
Request for

Quotations
Limited

 

Single Stage - One

Envelope
0.00

Pending

Implementati

on

2018-12-22 2019-02-16 2019-08-15

 PPCR/DVRP/SHP-04/18 /

Forestry Nursery Supplies

(Local)

 

TF / 16955 Post
Request for

Quotations
Limited

 

Single Stage - One

Envelope
0.00

Pending

Implementati

on

2018-12-22 2019-02-16 2019-08-15

 PPCR/DCRP/DC-07/17 /

Hydrolink-S Single Channel

Radio Modems

 

TF / 16955 Post Direct Selection Direct

 

4,955.00 Completed 2018-05-01 2018-05-11 2018-06-15 2018-09-13

 PPCR/DVRP/DC-02/18 / G-1

ArcGIS Advanced Single-

User Licenses, Standard

Licenses, Basic Licenses, 3D

& Spatial Analyst Plugins

and ESRI ArcPad Software

(*1,3)

 

TF / 16955 Prior Direct Selection Direct

 

0.00

Pending

Implementati

on

2018-08-01 2018-08-06 2018-09-10 2019-03-09

 PPCR/DVRP/SHP-05/18 /

Computer Hardware

 

TF / 16955 Post
Request for

Quotations

Open -

International

 

Single Stage - One

Envelope
0.00

Under

Implementati

on

2019-02-09 2019-04-06 2019-10-03

 PPCR/DVRP/ICB-01/19 /

Supply and installation of

Hydro meteorological

Network

 

TF / 16912 Post Request for Bids
Open -

International

 

Single Stage - One

Envelope
0.00

Pending

Implementati

on

2019-05-03 2019-05-08 2019-06-19 2019-07-19 2019-08-23 2020-02-19

NON CONSULTING SERVICES

Activity Reference No. /

Description
Loan / Credit

No.
Component Review Type Method

Market

Approach

Procurement

Process

Prequalification

(Y/N)

Actual Amount

(US$)

Process

Status

Draft Pre-qualification

Documents

Prequalification

Evaluation Report

 Draft Bidding

Document /

Justification

Specific Procurement

Notice / Invitation

Bidding Documents

as Issued

Proposal Submission /

Opening / Minutes

Bid Evaluation

Report and

Recommendation for

Award

Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 PPCR/DVRP/ICB-01/17 /

Supply and Installation of

Hydrometeorology Network

 

TF / 16955 Prior Request for Bids
Open -

International

 

Single Stage - One

Envelope
0.00 Canceled 2018-06-04 2018-06-09 2018-07-21 2018-08-20 2018-09-24 2019-03-23

 PPCR/DVRP/ICB-03/18 /

Survey Work to Establish

Forestry Inventory

 

TF / 16955 Prior Request for Bids
Open -

International

 

Single Stage - One

Envelope
0.00

Pending

Implementati

on

2019-07-22 2019-07-27 2019-09-07 2019-10-07 2019-11-11 2020-05-09

 PPCR/DVRP/DC-06/18 /

Installation of Seismic

Monitoring Network

 

TF / 16955 Post Direct Selection Direct

 

0.00 Canceled 2018-08-31 2018-09-05 2018-10-10 2019-04-08
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CONSULTING FIRMS
Activity Reference No. /

Description
Loan / Credit

No.
Component Review Type  Method

Market

Approach

Contract Type Actual Amount

(US$)
Process Status Terms of Reference

Expression of Interest

Notice

Short List and Draft

Request for Proposals

Request for Proposals

as Issued

Opening of Technical

Proposals / Minutes

 Evaluation of

Technical Proposal

Combined Evaluation

Report and Draft

Negotiated Contract

Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 PPCR/DVRP/CS-01/18 /

Supervision Services for 4

Lots - Eastern Road Works

 

IDA / 54950 Prior
Quality And Cost-

Based Selection

Open -

International

 

0.00 Under Review 2019-07-15 2019-08-05 2019-09-18 2019-10-16 2019-11-15 2019-12-20 2020-01-24 2021-01-23

 PPCR/DVRP/CS-02/18 /

Services for the development

and analysis of the national

soil mapping system

 

TF / 16955 Prior
Quality And Cost-

Based Selection

Open -

International

 

0.00
Pending

Implementation
2020-06-29 2020-07-20 2020-09-02 2020-09-30 2020-10-30 2020-12-04 2021-01-08 2022-01-08

 PPCR/DVRP/CS-05/18 /

Consulting Services for

Training and Technical

Assistance for the

development and support of

the DOMINODE Spatial

Data sharing platform

 

TF / 16955 Post

Consultant

Qualification

Selection

Open -

International

 

0.00
Under

Implementation
2018-08-06 2018-08-27 2018-10-10 2018-11-09 2018-12-14 2019-06-12

INDIVIDUAL CONSULTANTS


