
March 2017

Procurement Plan

I. General

1. Bank’s approval Date of the procurement Plan Original: April 13 
2016

2. Date of General Procurement Notice: August 17, 2016
3. Period covered by this procurement plan: March 2017 to March 

2018

II. Goods and Works and non-consulting services.

1. Prior Review Threshold:

Type of Procurement Prior Review 
Threshold (At or 

above US$)

Works (including turnkey, supply 
& installation of plant and 
equipment, and PPP)

10

Goods, information technology 
and non-consulting services

2

2. Prequalification. Bidders for _Not applicable_ shall be prequalified in 
accordance with the provisions of paragraphs 2.9 and 2.10 of the 
Guidelines.

3. Proposed Procedures for CDD Components (as per paragraph. 
3.17 of the Guidelines: Not applicable 

4. Reference to (if any) Project Operational/Procurement Manual: 
Under Preparation.

5. Any Other Special Procurement Arrangements: Not Applicable.
 

Summary of the Procurement Packages planned during the first 18 
months after project effectiveness 
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Ref. 
No.

Descripti
on

Estimat
ed

Cost
US$ 

million

Packages Dome
stic 

Prefe
rence
(yes/
no)

Review
by Bank
(Prior / 
Post)

Comme
nts

1 Summary 
of the ICB 
(Works)

85 1 No Prior Two 
lots

2 Summary 
of the ICB 
(Works)

8 2 No Post

3 Summary 
of the NCB 
(Works)

5 2 No Post 14 lots

4 Summary 
of the ICB 
(Goods)

48 5 No Prior

5 Summary 
of the ICB 
(Goods)

1 1 No Post

6 Summary 
of the NCB 
(Goods)

1 1 No Post

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review 
by Bank as stated in Appendix 1 to the Guidelines Selection and 
Employment of Consultants:

Type of Procurement Prior Review 
Threshold (At or 

above US$)

Consultants: firms 1

Consultants: Individuals 0.3

2. Short list comprising entirely of national consultants: Short list of 
consultants for services, estimated to cost less than 
$_300,000_equivalent per contract, may comprise entirely of national 
consultants in accordance with the provisions of paragraph 2.7 of the 
Consultant Guidelines.

3. Any Other Special Selection Arrangements: Not Applicable.

4. Consultancy Assignments with Selection Methods and Time 
Schedule
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1 2 3 4 5 6

Ref. No. Description 
of 
Assignmen
t

Estimat
ed 
Cost
US$ 
million

Package
s

Review
by Bank
(Prior / 
Post)

Comment
s

1 Summary 
of number 
of 
contracts 
that will 
be let 
under 
QCBS

5.5 3 Prior

2 Summary 
of number 
of 
contracts 
that will 
be let 
under 
other 
methods

- - - -
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PROCUREMENT
PLAN Ethiopia : Electricity Network Reinforcement and Expansion Project (ENREP)
General Information
Country: Ethiopia Bank’s Approval Date of the Original Procurement Plan: 2017-03-16

Revised Plan Date(s): (comma delineated, leave blank if none)2023-07-20
Project ID: P119893 GPN Date:
Project Name: Electricity Network Reinforcement and Expansion Project (ENREP)
Loan / Credit No: IDA / 58140, IDA / 51260
Executing Agency(ies):Ethiopian Electric Power

WORKS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
High SEA/SH R

isk
Procurement D
ocument Type

Estimated
Amount (U

S$)

Actual Am
ount (US$

)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Complet

ion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

 ET-EEP-9145-CW-RFP / Work
s
LOT-1: AZEZO-CHILGA, FINC
HA II-SHAMBU AND METU-MA
SHA 230 KV SUBSTATIONS
LOT-2: AZEZO-CHILGA, FINC
HA II-SHAMBU AND METU-MA
SHA  230 KV   TRANSMISSION
LINES

IDA / 58140 Reinforcement and Expansio
n of Electricity Network Prior Request for Bids Open - Internationa

l
Single Stage - One E
nvelope

85,000,000.0
0

33,469,817.
43 Signed 2017-03-17 2017-04-05 2017-04-01 2017-04-13 2017-05-31 2017-06-30 2018-07-13 2017-08-11 2018-10-09 2019-02-0

2

 ET-EEP-35635-CW-RFB / Lot
1 : Plant Design, supply, inst
allation on site, test and com
missioning of MV
& LV Over Head Distribution
Lines Rehabilitation, Upgradi
ng and
associated Transformer Insta
llation for Wolaita Sodo, Shas
hamene and Hara Towns. (Lo
t-1)

IDA / 51260 Reinforcement and Expansio
n of Electricity Network Prior Request for Bids Open - Internationa

l
Single Stage - One E
nvelope

28,200,000.0
0

38,581,244.
48 Signed 2017-11-13 2017-12-08 2017-11-23 2017-12-08 2018-01-22 2018-02-28 2018-03-23 2019-04-09 2018-05-11 2019-08-03 2019-05-1

1

 ET-EEP-35639-CW-RFB / Lot
2: Plant Design, supply, instal
lation on site, test and comm
issioning of MV
& LV Over Head Distribution
Lines Rehabilitation, Upgradi
ng and
associated Transformer Insta
llation for Adigrat, Debremar
kos and Gonder Towns.

IDA / 51260 Reinforcement and Expansio
n of Electricity Network Prior Request for Bids Open - Internationa

l
Single Stage - One E
nvelope

29,500,000.0
0 0.00 Canceled 2017-11-13 2017-11-23 2018-01-22 2018-03-23 2018-05-11 2019-05-1

1

 ET-EEP-47294-CW-RFB / Lot
1: LV Distribution Netowrk Re
habilitation in Addis Ababa

IDA / 51260 Reinforcement and Expansio
n of Electricity Network Prior Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 7,527,444.00 0.00 Canceled 2013-07-24 2014-01-30 2014-05-15 2014-10-25 2015-02-05 2018-01-3

1

 ET-EEP-47299-CW-RFB / Lot
2: MV & LV  Line Upgrading,
Rehabilitation and associated
Transformer Installation in M
ekele, Bahirdar and Dessie

IDA / 51260 Reinforcement and Expansio
n of Electricity Network Prior Request for Bids Open - Internationa

l
Single Stage - One E
nvelope

23,592,556.0
0 0.00 Canceled 2013-07-24 2014-01-30 2014-05-15 2014-10-25 2015-02-05 2018-01-3

1

 ET-EEP-47300-CW-RFB / Lot
3: MV & LV  Line Upgrading,
Rehabilitation and associated
Transformer Installation in  A
dama, Diredawa, Awasa and
Jimma.

IDA / 51260 Reinforcement and Expansio
n of Electricity Network Prior Request for Bids Open - Internationa

l
Single Stage - One E
nvelope

29,468,105.0
0 0.00 Canceled 2013-07-24 2014-01-30 2014-05-15 2014-10-25 2015-02-05 2018-01-3

1

 ET-EEP-111333-CW-RFB / Me
dium and Voltage Network R
ehabilitation
Lot 1: LV Distribution  in Addi
s Ababa
Lot 2: MV & LV Line Upgradin
g, Rehabilitation in Mekele, B
ahirdar and Dessie
Lot 3: MV & LV Line Upgradin
g rehabilitation  in Adama, Di
redawa, Awasa and Jimma.

IDA / 51260 Reinforcement and Expansio
n of Electricity Network Prior Request for Bids Open - Internationa

l
Single Stage - One E
nvelope

63,100,000.0
0 0.00 Canceled 2013-07-24 2014-01-30 2014-05-15 2014-10-25 2015-02-05 2018-01-3

1

 ET-EEP-227694-CW-RFB / Ne
w Customer Connection at A
dama, Shashemene and Jim
ma Towns

IDA / 58140 Access Scale-Up Post Request for Bids Open - National Single Stage - One E
nvelope 3,215,000.00 0.00 Canceled 2021-04-09 2021-04-09 2021-04-14 2021-05-26 2021-06-02 2021-06-16 2021-06-30 2021-12-2

7

 ET-EEP-227697-CW-RFB / Ne
w Customer Connection at Di
re Dawa and Harar Towns

IDA / 58140 Access Scale-Up Post Request for Bids Open - National Single Stage - One E
nvelope 1,145,000.00 0.00 Canceled 2021-04-09 2021-04-09 2021-04-14 2021-05-26 2021-06-02 2021-06-16 2021-07-16 2021-06-30 2021-12-2

7

 ET-EEP-227700-CW-RFB / Ne
w Customer Connection at  a
Mekelle and Adigrat Towns

IDA / 58140 Access Scale-Up Post Request for Bids Open - National Single Stage - One E
nvelope 1,212,000.00 0.00 Canceled 2021-04-09 2021-04-12 2021-04-14 2021-05-26 2021-06-02 2021-06-16 2021-06-30 2021-12-2

7

 ET-EEP-227701-CW-RFB / Ne
w Customer Connection at B
ahirdar, Gonder, Debremarko
s and DessieTowns

IDA / 58140 Access Scale-Up Post Request for Bids Open - National Single Stage - One E
nvelope 2,985,000.00 0.00 Canceled 2021-04-09 2021-04-12 2021-04-14 2021-05-26 2021-06-02 2021-06-16 2021-06-30 2021-12-2

7

 ET-EEP-227699-CW-RFB / Ne
w Customer Connection at  H
awassa and Wolaita Sodo To
wns

IDA / 58140 Access Scale-Up Post Request for Bids Open - National Single Stage - One E
nvelope 1,907,000.00 0.00 Canceled 2021-04-09 2021-04-09 2021-04-14 2021-05-26 2021-06-02 2021-06-16 2021-06-30 2021-12-2

7

GOODS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 ET-EEP-85726-GO-RFB / Proc
urement of Supply of Single
Phase Electronic Energy Met
ers and Miniature Circuit Bre
akers

IDA / 51260 Reinforcement and Expansio
n of Electricity Network Prior Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 2,614,125.00 1,476,000.00 Signed 2018-11-10 2019-02-14 2018-11-15 2019-03-10 2019-01-14 2019-05-24 2019-02-28 2020-04-22 2019-04-11 2020-06-11 2019-10-08

 ET-EEP-85733-GO-RFB / Proc
urement for Supply of Conce
ntric Service Cables & Servic
e Connection Accessories

IDA / 58140 Reinforcement and Expansio
n of Electricity Network Prior Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 8,733,875.00 6,875,887.46 Terminated 2018-11-10 2019-03-01 2018-11-15 2019-03-10 2019-01-14 2019-05-24 2019-02-25 2020-05-08 2019-04-01 2020-07-22 2019-09-28
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 ET-EEP-151825-GO-RFB / Pro
curement of Design, Manufac
ture and Supply of Substatio
n & Transmission Equipment
for Debretabor and Baoji  23
0kV Substation &Transmissio
n Lines project

IDA / 58140 Reinforcement and Expansio
n of Electricity Network Prior Request for Bids Open - Internationa

l
Single Stage - One E
nvelope 16,000,000.00 20,686,311.51 Signed 2020-01-09 2021-02-23 2020-01-14 2021-02-28 2020-02-25 2021-10-01 2020-03-26 2022-05-25 2020-04-30 2022-06-29 2020-10-27

 ET-EEP-208133-GO-RFB / Su
pply  of Substation Feeders
Metering System, Distributio
n Transformer Metering Syst
em, digital Payment gateway
platform and supply Software
and International Publication
and related service under EE
U revenue protection progra
m.

IDA / 58140 Modernization Support Prior Request for Bids Open - Internationa
l

Single Stage - One E
nvelope 7,400,000.00 0.00 Signed 2020-12-11 2021-03-29 2020-12-16 2021-04-02 2021-01-27 2021-10-14 2021-02-26 2022-07-20 2021-04-02 2022-10-07 2021-11-28

 ET-EEP-208148-GO-RFB / Su
pply of Live Line Working Too
ls for Medium and Low Voltag
e and  Training Service for Li
ve Line Maintenance

IDA / 58140 Modernization Support Prior Request for Bids Open - Internationa
l

Single Stage - One E
nvelope 5,042,000.00 0.00 Under Imple

mentation 2020-12-11 2021-03-21 2020-12-16 2021-03-29 2021-01-27 2021-06-01 2021-02-26 2021-04-02 2021-09-29

 ET-EEP-262877-GO-RFB / Su
pply of Concentric Cable and
Service Connection Accessori
es

IDA / 51260 Access Scale-Up Prior Request for Bids Open - Internationa
l

Single Stage - One E
nvelope 9,118,000.00 0.00 Under Imple

mentation 2021-11-19 2022-01-28 2021-11-24 2022-02-08 2022-01-05 2022-04-29 2022-02-04 2023-03-14 2022-03-11 2022-11-06

 ET-EEP-279773-GO-RFB / Su
pply of Low Voltage (LV) Con
crete Pole for Service drop at
Diredawa and Hareri Region:
Dire Dawa and Harar Towns

IDA / 58140 Access Scale-Up Post Request for Bids Open - National Single Stage - One E
nvelope 1,096,306.16 0.00 Pending Impl

ementation 2022-03-18 2022-03-23 2022-05-04 2022-06-03 2022-07-08 2023-03-05

 ET-EEP-279774-GO-RFB / Su
pply of Low Voltage (LV)  Con
crete Pole for Service drop at
South Region: Hawassa and
Wolaita Sodo Towns

IDA / 58140 Access Scale-Up Prior Request for Bids Open - National Single Stage - One E
nvelope 1,826,998.00 0.00 Pending Impl

ementation 2022-03-18 2022-03-23 2022-05-04 2022-06-03 2022-07-08 2023-03-05

 ET-EEP-279776-GO-RFB / Su
pply of Low Voltage (LV)  Con
crete Pole for Service drop at
Amhara Region: Bahirdar, Go
nder, Debremarkos, and Des
sieTowns

IDA / 58140 Access Scale-Up Prior Request for Bids Open - National Single Stage - One E
nvelope 2,859,028.55 0.00 Pending Impl

ementation 2022-03-18 2022-03-23 2022-05-04 2022-06-03 2022-07-08 2023-03-05

 ET-EEP-279793-GO-RFB / Su
pply of LV Concrete Pole for
Service drop at Oromia Regio
n: Adama, Shashemene and J
imma Towns

IDA / 58140 Access Scale-Up Prior Request for Bids Open - National Single Stage - One E
nvelope 3,079,786.00 0.00 Pending Impl

ementation 2022-03-18 2022-03-23 2022-05-04 2022-06-03 2022-07-08 2023-03-05

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type Method Market Approac

h
Procurement Pro

cess
Prequalification

(Y/N)
Estimated Am

ount (US$)
Actual Amount

(US$)
Process St

atus
Draft Pre-qualification

Documents
Prequalification Evalu

ation Report
 Draft Bidding Docum

ent / Justification
Specific Procurement

Notice / Invitation
Bidding Documents a

s Issued
Proposal Submission /

Opening / Minutes
Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 ET-EEP-279807-NC-RFB / Ne
w Customers connection inst
allation Service at Oromia Re
gion: Adama, Shashemene a
nd Jimma Towns

IDA / 58140 Access Scale-Up Post Request for Bids Open - National Single Stage - One E
nvelope 1,318,641.00 0.00 Pending Impl

ementation 2022-11-10 2022-11-15 2022-12-27 2023-01-26 2023-03-02 2023-08-29

 ET-EEP-279803-NC-RFB / Ne
w Customers connection inst
allation Service at Diredawa
and Hareri Region: Dire Daw
a and Harar Towns

IDA / 58140 Access Scale-Up Post Request for Bids Open - National Single Stage - One E
nvelope 469,376.00 0.00 Pending Impl

ementation 2022-11-10 2022-11-15 2022-12-27 2023-01-26 2023-03-02 2023-08-29

 ET-EEP-279804-NC-RFB / Ne
w Customers connection inst
allation Service at  South Reg
ion: Hawassa and Wolaita So
do Towns

IDA / 58140 Access Scale-Up Post Request for Bids Open - National Single Stage - One E
nvelope 782,236.00 0.00 Pending Impl

ementation 2022-11-10 2022-11-15 2022-12-27 2023-01-26 2023-03-02 2023-08-29

 ET-EEP-279806-NC-RFB / Ne
w Customers connection inst
allation Service at Amhara R
egion: Bahirdar, Gonder, Deb
remarkos and DessieTowns

IDA / 58140 Access Scale-Up Post Request for Bids Open - National Single Stage - One E
nvelope 1,224,148.00 0.00 Pending Impl

ementation 2022-11-10 2022-11-15 2022-12-27 2023-01-26 2023-03-02 2023-08-29

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft R
equest for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of Technic
al Proposal

Combined Evaluation
Report and Draft Neg

otiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 ET-EEP-12609-CS-QCBS / De
sign & supervision of Transmi
ssion and Substation

IDA / 58140 Reinforcement and Expansio
n of Electricity Network Prior Quality And Cost-

Based Selection
Open - Internationa
l 2,000,000.00 1,960,284.88 Signed 2016-12-15 2016-12-30 2017-04-25 2017-08-28 2017-05-23 2017-06-22 2018-05-10 2017-07-25 2019-02-15 2017-08-29 2019-03-07 2018-08-29

 ET-EEP-12613-CS-QCBS / De
sign & supervision  of  Distari
bution lines

IDA / 58140 Reinforcement and Expansio
n of Electricity Network Prior Quality And Cost-

Based Selection
Open - Internationa
l 2,000,000.00 2,872,742.92 Terminated 2016-12-30 2017-01-20 2017-04-25 2017-08-24 2017-05-23 2017-10-19 2017-06-22 2019-01-07 2017-07-27 2019-04-18 2017-08-31 2019-05-24 2018-08-31

 ET-EEP-16822-CS-QCBS / EE
U Geographic Information Sy
stem (GIS) Consultancy Servi
ce

IDA / 58140 Modernization Support Prior Quality And Cost-
Based Selection

Open - Internationa
l 1,500,000.00 0.00 Canceled 2017-06-22 2017-07-13 2017-09-17 2017-11-16 2017-12-16 2018-02-03 2018-03-10 2019-03-10

 ET-EEP-16816-CS-QCBS / EE
P Legal Advisory Consultancy
Service

IDA / 58140 Modernization Support Prior Quality And Cost-
Based Selection

Open - Internationa
l 1,500,000.00 0.00 Under Implement

ation 2017-06-22 2017-07-13 2017-06-29 2017-09-17 2018-09-17 2017-11-16 2019-05-09 2017-12-16 2019-11-05 2018-02-03 2018-03-10 2019-06-30

 ET-EEP-29304-CS-QCBS / Su
pport to ERP Implementation
(Support to customization an
d business process engineeri
ng  to ERP Implementation)

IDA / 58140 Modernization Support Post Quality And Cost-
Based Selection

Open - Internationa
l 500,000.00 0.00 Canceled 2019-01-31 2019-02-21 2019-04-28 2019-05-19 2019-07-18 2019-09-16 2019-11-21 2020-11-20

 ET-EEP-208129-CS-CQS / Pro
curement of Consultancy Ser
vices to prepare addendum R
esettlement Action Plan (RAP
) and Livelihood Restoration&
Special Support Plan (LRP) fo
r  Metu-Mesha 230KV Transm
ission Project

IDA / 58140 Reinforcement and Expansio
n of Electricity Network Post Consultant Qualifi

cation  Selection Open - National 12,000.00 152,069.10 Signed 2020-12-08 2020-12-11 2020-12-22 2021-02-04 2021-01-18 2021-03-06 2021-05-31 2021-04-03 2021-07-07 2021-06-02
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 ET-EEP-208130-CS-CQS / Pro
curement of Consultancy Ser
vices to update Environment
al and Social Impact Assessm
ent (ESIA) for  Metu-Mesha 2
30KV Transmission Project.

IDA / 58140 Reinforcement and Expansio
n of Electricity Network Post Consultant Qualifi

cation  Selection Open - National 15,000.00 176,466.35 Signed 2020-12-08 2020-12-11 2020-12-22 2021-02-04 2021-01-18 2021-02-25 2021-05-31 2021-03-18 2021-07-07 2021-06-16

 ET-EEP-371892-CS-CQS / Hiri
ng of Consulting Firm for Env
ironmental and Social Impact
Assessment studies for Injiba
ra and  Woliso 230kV, and  H
aromaya-Chelenko 132 KV Po
wer Transmission Project und
er Component-2: Transmissio
n Network Strengthening and
Expansion program (PEIME-1
)

IDA / 58140 Reinforcement and Expansio
n of Electricity Network Post Consultant Qualifi

cation  Selection Open - National 185,000.00 0.00 Pending Impleme
ntation 2023-07-17 2023-07-31 2023-08-31 2023-09-14 2023-09-28 2023-12-04

 ET-EEP-371898-CS-CQS / Hiri
ng of Consulting Firm for Env
ironmental and Social Impact
Assessment studies for Shas
hemene 230kV, Arsi Robe an
d Durame 132 KV Power Tran
smission Project under Comp
onent-2: Transmission Netwo
rk Strengthening and Expansi
on program (PRIME-1)

IDA / 58140 Reinforcement and Expansio
n of Electricity Network Post Consultant Qualifi

cation  Selection Open - National 164,500.00 0.00 Pending Impleme
ntation 2023-07-17 2023-07-31 2023-08-31 2023-09-14 2023-09-28 2023-12-04

 ET-EEP-371901-CS-CQS / Pro
curement of Consultancy Ser
vice to prepare Environment
al and Social Management Fr
amework (ESMF) , and  Reset
tlement Framework and Soci
al Assessment (SA) for the Po
wer Sector Reform Investme
nt and Modernization Progra
m (PRIME-1)

IDA / 58140 Reinforcement and Expansio
n of Electricity Network Post Consultant Qualifi

cation  Selection Open - National 154,400.00 0.00 Pending Impleme
ntation 2023-07-17 2023-07-31 2023-08-31 2023-09-14 2023-09-28 2023-12-27

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit N
o. Component Review Type  Method Market Approac

h
Contract Type Estimated Amo

unt (US$)
Actual Amount

(US$) Process Status Terms of Reference Invitation to Identifie
d/Selected Consultant

Draft Negotiated Cont
ract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 ET-EEP-32308-CS-CDS / Proc
urement of Consultancy for E
EU's ERP Implementation sup
port

IDA / 58140 Modernization Support Post Direct Selection Direct 500,000.00 246,645.20 Signed 2017-10-19 2017-10-25 2017-11-03 2017-10-25 2018-01-07 2017-11-28 2019-01-07

 ET-EEP-35640-CS-INDV / Indi
vidual financial Advisor IDA / 51260 Modernization Support Post Individual Consult

ant Selection Limited 100,000.00 98,500.00 Signed 2017-11-13 2017-11-27 2017-11-13 2017-12-11 2017-11-13 2018-01-15 2017-12-08 2018-07-14

 ET-EEP-64290-CS-INDV / Indi
vidual Consultancy Services f
or Environmental Impact Ass
essment of Scaling Solar Ethi
opia Project at Gad Site

IDA / 51260
Market Development for Ren
ewable Energy and Energy E
fficient Products

Post Individual Consult
ant Selection Direct 20,000.00 23,573.51 Signed 2018-05-29 2017-11-14 2018-06-08 2017-12-26 2018-06-29 2018-06-14 2018-08-03 2018-06-14 2018-11-01

 ET-EEP-64292-CS-INDV / Indi
vidual Consultancy Services f
or Environmental Assessmen
t of Scaling Solar Ethiopia Pro
ject  for Decheto site

IDA / 51260
Market Development for Ren
ewable Energy and Energy E
fficient Products

Post Individual Consult
ant Selection Direct 20,000.00 23,573.51 Signed 2018-05-29 2018-06-08 2017-12-26 2018-06-29 2018-06-14 2018-08-03 2018-06-14 2018-11-01

 ET-EEP-64293-CS-INDV / Indi
vidual Consultancy Services f
or Social Impact Assessment
of Scaling Solar Ethiopia Proj
ect for Gad Site

IDA / 51260
Market Development for Ren
ewable Energy and Energy E
fficient Products

Post Individual Consult
ant Selection Direct 20,000.00 23,573.51 Signed 2018-05-30 2017-11-14 2018-06-09 2017-12-26 2018-06-30 2018-06-14 2018-08-04 2018-06-14 2018-11-02

 ET-EEP-64294-CS-INDV / Indi
vidual Consultancy Services f
or Social Impact Assessment
of Scaling Solar Ethiopia Proj
ect for Detcheto

IDA / 51260
Market Development for Ren
ewable Energy and Energy E
fficient Products

Post Individual Consult
ant Selection Direct 20,000.00 23,597.09 Signed 2018-06-08 2017-11-14 2018-06-18 2017-12-26 2018-07-09 2018-06-14 2018-08-13 2018-06-25 2018-11-11

 ET-EEP-146842-CS-INDV / Pr
ocurement of technical advis
ory  for  EEP( in IPP and PPP p
rojects)

IDA / 58140
Market Development for Ren
ewable Energy and Energy E
fficient Products

Post Individual Consult
ant Selection Open 120,000.00 0.00 Canceled 2019-11-30 2020-01-14 2020-01-18 2020-02-01 2020-02-22 2020-08-20

 ET-EEP-161141-CS-INDV / In
dividual Consultant for Childc
are advisory service to suppo
rt Women & Children Affairs
Directorate of EEP

IDA / 58140 Reinforcement and Expansio
n of Electricity Network Post Individual Consult

ant Selection Open 7,000.00 0.00 Under Implement
ation 2020-03-09 2020-10-30 2020-04-27 2020-05-18 2020-06-22 2020-12-19

 ET-EEP-161157-CS-INDV / In
dividual Consultant for  Gend
er advisory service   to suppo
rt Women & Children Affairs
Directorate of EEP

IDA / 58140 Reinforcement and Expansio
n of Electricity Network Post Individual Consult

ant Selection Open 14,000.00 0.00 Under Implement
ation 2020-03-09 2020-10-30 2020-04-27 2020-05-18 2020-06-22 2020-12-19

 ET-EEP-175123-CS-INDV / Pr
ocurement of technical advis
ory for EEP( in IPP and PPP pr
ojects)

IDA / 58140
Market Development for Ren
ewable Energy and Energy E
fficient Products

Post Individual Consult
ant Selection Open 120,000.00 0.00 Under Implement

ation 2020-05-27 2020-06-05 2020-07-15 2020-08-05 2020-09-09 2021-03-08

 ET-EEP-270933-CS-CDS / Tec
hnical Assistance for Wind Po
wer Development

IDA / 58140 Modernization Support Prior Direct Selection Direct 700,000.00 0.00 Under Implement
ation 2022-02-04 2022-04-16 2022-02-14 2022-05-20 2022-04-20 2023-04-20


