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Results Matrix

Outcomes

Outcome: 1 Honduras, Guatemala, and El Salvador have strengthened capacity to identify and analyze returned migrants through national hous

Operation Number: RG-T4896 Inter-American Development Bank - IDB

TCM Cycle: TCM Period 2026

Last Update: 6/23/2026

ehold surveys.

Indicators Flags* Unit of Measure Baseline
Baseline 

Year
Means of verification 2026 2027 2028 2029 EOP

0.00 0.00 0.00 3.00 3.00

0.00 0.00 0.00 3.00 3.00

Outputs: Annual Physical and Financial Progress

1 Preparation and testing of survey questions to identify return migrants Physical Progress Financial Progress

0.00

1.1 Number of countries with strengthened 

capacity to identify and integrate returned 

migrants into national household surveys Countries 0.00 2026

Final technical report; 

validated survey module; 

survey implementation 

records; training records; 

NSO validation reports.

Outputs Output Description Unit of Measure Baseline Baseline Year Means of verification 2026 2027 2028 2029 2026 2027 2028 2029 EOP Flags

1.1 Methodologies designed/strengthened Development of a 

standardized 

methodology to identify 

return migrants through 

household surveys, 

including conceptual 

definitions, 

questionnaire design, 

Methodologies (#) 0 2026 Methodology documents
P 0 1 2 0 0 40000

0A 0

P(a) 0 1 2 0 3 P(a) 0 40000 60000 0 100000

60000 0 100000
Social Development KPR

1.2 Pilot interventions implemented Pilot testing and 

validation of the return 

migrant identification 

methodology through 

field testing and 

methodological 

refinement.

Pilots (#) 0 2026

0

Reports
P 0 1 2

P(a) 0 1 2

A 0

0 0 25000 50000

0 3 P(a) 0 25000 50000

0

0 75000
Social Development KPR

0 75000

0

Flags

2 Incorporation of return-migrant identification questions into national household surveys Physical Progress Financial Progress

Outputs Output Description Unit of Measure Baseline Baseline Year Means of verification 2026 2027 2028 2029 2026

2.1 Surveys conducted Design and technical 

specification of a return 

migrant identification 

module to be 

incorporated into 

national household 

surveys.

Surveys (#) 0 2026

2027 2028 2029 EOP

100000 100000

0

Surveys 
P 0 1 1

P(a) 0 1 1

A 0

Financial Progress

 and interoperability

100000 300000
Social Development KPR

100000 300000

0

1 0 100000 100000

1 3 P(a) 0

2027 2028Outputs Output Description Unit of Measure Baseline Baseline Year

3 Knowledge-sharing and technical exchange on statistical practices, data management & visualization, Physical Progress

EOP Flags

3.1 Training workshops delivered Technical knowledge 

exchange workshops 

between Korean 

institutions and 

participating countries 

on migration data 

methodologies and 

statistical practices.

Workshops (#) 0 2026 Presentations from the 

workshops
P 0 0 1 1 0 0

2029 2026 2027 2028 2029Means of verification 2026

P(a) 0 0 1 1 2 P(a) 0 0 40000 35000 75000

40000 35000 75000
Institutional 

Development
KPR

0 0A 0

Reports (#) 0 2026

2027 2028 2029 EOP Flags

4 Comparative analysis of survey results and policy-use recommendations Physical Progress Financial Progress

Outputs Output Description Unit of Measure Baseline Baseline Year Means of verification 2026 2027 2028 2029 2026

10000 30000

0

1 0 10000 10000

1 3 P(a) 0 10000 10000

0

4.2 Policy briefs completed Preparation of policy 

briefs summarizing key 

findings and 

recommendations for 

improving return 

migrant identification 

and statistical 

monitoring.

Briefs (#) 0 2026

10000 30000
Social Development KPRReports

P 0 1 1

P(a) 0 1 1

A 0

4.1 Supervision reports completed Comparative analysis of 

return migrant 

identification 

methodologies and 

statistical practices 

across participating 

countries and Korea.

Briefs
P 0 0 1

P(a) 0 0 1

A 0

1 0 0 10000

1 2 P(a) 0 0 10000

0

10000 20000
Social Development KPR

10000 20000

0

Other Cost

Total Cost
2026 2027 2028 2029 Total Cost

P

$600,000.00$175,000.00 $270,000.00 $155,000.00

$175,000.00 $270,000.00 $155,000.00 $600,000.00


