

**Results Matrix**

**Outcomes**

Outcome:	1 Increased regional knowledge of the efficacy of digital interventions for NCDs										
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	
1.1 Working papers summarizing the results of the evaluations of the use of digital interventions for NCDs completed		Document	0.00	2024	Working papers document	P	0.00	0.00	0.00	3.00	3.00
						P(a)	0.00	0.00	0.00	3.00	3.00
						A					
1.2 Technical note summarizing the findings from the literature review and practical experiences of the use of digital		Document	0.00	2024	Technical note	P	0.00	0.00	0.00	1.00	1.00
						P(a)	0.00	0.00	0.00	1.00	1.00
						A					

CRF Indicator

**Outputs: Annual Physical and Financial Progress**

1 Evaluation of digital tools for NCD detection						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	2024	2025	2026	2027	EOP					
1.1 Pilot interventions designed	Design of digital intervention for NCD detection and population health management based on literature review	Pilots (#)	0	2024	Intervention document	P	0	1	0	0	1	P	0	15000	0	0	15000	Social Development	W2E	
						P(a)	0	1	0	0	1	P(a)	0	15000	0	0	15000			
						A						A	0				0			
1.2 Impact evaluations designed	Study protocol for the impact evaluation of digital tools for NCD detection	Evaluations (#)	0	2024	Study protocol document	P	0	0	1	0	1	P	0	5000	5000	0	10000	Social Development	W2E	
						P(a)	0	0	1	0	1	P(a)	0	5000	5000	0	10000			
						A						A	0				0			
1.3 Quasi-experimental impact evaluation (ex-ante or ex-post) performed	Impact evaluation of digital tools for NCD detection	Evaluation Final Report (#)	0	2024	Impact evaluation report	P	0	0	0	1	1	P	0	0	25000	25000	50000	Social Development	W2E	
						P(a)	0	0	0	1	1	P(a)	0	0	25000	25000	50000			
						A						A	0				0			
2 Evaluation of digital interventions to reduce risk factors						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	2024	2025	2026	2027	EOP					
2.1 Pilot interventions designed	Design of digital interventions to reduce risk factors based on literature review, best practices and country need	Pilots (#)	0	2024	Intervention document	P	0	1	0	0	1	P	0	20000	0	0	20000	Social Development	W2E	
						P(a)	0	1	0	0	1	P(a)	0	20000	0	0	20000			
						A						A	0				0			
2.2 Impact evaluations designed	Study protocol for the impact evaluation of digital interventions to reduce risk factors	Evaluations (#)	0	2024	Impact evaluation report	P	0	0	1	0	1	P	0	5000	5000	0	10000	Social Development	W2E	
						P(a)	0	0	1	0	1	P(a)	0	5000	5000	0	10000			
						A						A	0				0			
2.3 Experimental impact evaluation (ex-ante or ex-post) performed	Impact evaluation of digital interventions to reduce risk factors.	Evaluation Final Report (#)	0	2024	Impact evaluation report	P	0	0	0	1	1	P	0	10000	100000	10000	120000	Social Development	W2E	
						P(a)	0	0	0	1	1	P(a)	0	10000	100000	10000	120000			
						A						A	0				0			
3 Study of the quality of telehealth visits for NCDs						Physical Progress					Financial Progress					Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	2027	EOP	2024	2025	2026	2027	EOP					
3.1 Technical notes created	Review of approaches of using telemedicine for NCDs, and to measure quality of telemedicine for NCDs based on literature	Notes (#)	0	2024	Technical Note document	P	0	1	0	0	1	P	0	20000	0	0	20000	Social Development	W2E	
						P(a)	0	1	0	0	1	P(a)	0	20000	0	0	20000			
						A						A	0				0			
3.2 Methodologies designed/strengthened	Study protocol of the quality audit study	Methodologies (#)	0	2024	Study protocol document	P	0	0	1	0	1	P	0	5000	5000	0	10000	Social Development	W2E	
						P(a)	0	0	1	0	1	P(a)	0	5000	5000	0	10000			
						A						A								
3.3 Diagnostics and assessments completed	Results of the quality audit study	Diagnostics (#)	0	2024	Report of quality audit study	P	0	0	0	1	1	P	0	10000	100000	10000	120000	Social Development	W2E	
						P(a)	0	0	0	1	1	P(a)	0	10000	100000	10000	120000			
						A						A	0				0			

**Other Cost**

**Total Cost**

	2024	2025	2026	2027	Total Cost
P		\$90,000.00	\$240,000.00	\$45,000.00	\$375,000.00
P(a)		\$90,000.00	\$240,000.00	\$45,000.00	\$375,000.00
A					

CRF Indicator

Standard Output Indicator