

# PROCUREMENT PLAN

## Basic Data

<b>Project Name:</b> Uttarakhand Emergency Assistance Project	
<b>Project Number:</b> 47229-001	<b>Approval Number:</b> 3055
<b>Country:</b> India	<b>Executing Agency:</b> Government of Uttarakhand, State Disaster Management Authority
<b>Project Financing Amount:</b> US\$ 205,000,000 <b>ADB Financing:</b> US\$ 200,000,000 <b>Cofinancing (ADB Administered):</b> <b>Non-ADB Financing:</b> US\$ 5,000,000	<b>Implementing Agency:</b> Department of Tourism, Govt of Uttarakhand, Public Works Department of Uttarakhand, Uttarakhan Jal Sansthan, Uttarakhand Civil Aviation Development Authority
	<b>Project Closing Date:</b> 5 June 2014
<b>Date of First Procurement Plan:</b> 20 August 2016	<b>Date of this Procurement Plan:</b> 20 August 2016, Version 0

## A. Methods, Thresholds, Review and 18-Month Procurement Plan

### 1. Procurement and Consulting Methods and Thresholds

Except as the Asian Development Bank (ADB) may otherwise agree, the following process thresholds shall apply to procurement of goods and works.

Procurement of Goods and Works		
Method	Threshold	Comments
International Competitive Bidding for Goods	US\$ 1,000,000 and Above	Prior review; irrespective of the contract value.
National Competitive Bidding for Goods	Between US\$ 100,000 and US\$ 999,999	Post-facto review in the field on semi-annual basis.
Shopping for Goods	Up to US\$ 99,999	Post-facto review in the field on semi-annual basis.
National Competitive Bidding for Works	Between US\$ 100,000 and US\$ 39,999,999	Prior review for the first 2 NCB contracts from each IA; and subsequent contracts above \$3 million; post-facto review for contracts below \$3 million.
Limited International Bidding for Works	Up to US\$ 999,999	Post-facto review in the field on semi-annual basis.
Shopping for Works	Up to US\$ 99,999	Post-facto review in the field on semi-annual basis.
Direct Contracting for Works	Up to US\$ 20,000	Prior review irrespective of the contract value.
Force Account for Works	Up to US\$ 500,000	Prior review; irrespective of the contract value.

Consulting Services	
Method	Comments
Quality- and Cost-Based Selection for Consulting Firm	Prior review; (90:10) for contracts upto \$100,000.
Individual Consultants Selection for Individual Consultant	Open competition

### 2. Goods and Works Contracts Estimated to Cost \$1 Million or More

The following table lists goods and works contracts for which the procurement activity is either ongoing or expected to commence within the next 18 months.

Department of Tourism, Govt of Uttarakhand

Package Number	General Description	Estimated Value	Procurement Method	Review (Prior/ Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
K/UEAP-T (GMVN)/D DN/07)	Rehabilitation/Restoration of Tourist Rest Houses (TRHs) in Various Locations at Rudraprayag District	2,662,273.71	NCB	Prior	1S2E	Q3 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Large Works
UK/UEAP-T(GMVN)/ DDN/08	Renovation & Upgradation of damaged Tourism Assets in Chamoli & Uttarkashi District	14,940,000.00	NCB	Prior	1S1E	Q4 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Large Works
	Lot 1: Lot1	1,494,000.00					
	Lot 2: Lot2	1,494,000.00					
	Lot 3: Lot3	1,494,000.00					
	Lot 4: Lot4	1,494,000.00					
	Lot 5: Lot5	1,494,000.00					
	Lot 6: Lot6	1,494,000.00					
	Lot 7: Lot7	1,494,000.00					
	Lot 8: Lot8	1,494,000.00					
	Lot 9: Lot9	1,494,000.00					
	Lot 10: Lot10	1,494,000.00					
UK/UEAP-T(GMVN)/ DDN/09	Renovation & Upgradation of additional damaged Tourism Assets in Chamoli & Uttarkashi District	1,837,000.00	NCB	Prior	1S1E	Q2 / 2016	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding

	Lot 1: lot1	167,000.00					Document: Large Works
	Lot 2: Lot2	167,000.00					
	Lot 3: Lot3	167,000.00					
	Lot 4: Lot4	167,000.00					
	Lot 5: Lot5	167,000.00					
	Lot 6: Lot6	167,000.00					
	Lot 7: Lot7	167,000.00					
	Lot 8: Lot8	167,000.00					
	Lot 9: Lot9	167,000.00					
	Lot 10: Lot10	167,000.00					
	Lot 11: Lot 11	167,000.00					
UK/UEAP-T (KMVN)/N LT/01(R2)	Construction of FRP and Hybrid Huts at Pithoragarh	2,631,566.97	NCB	Prior	1S2E	Q3 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Large Works
UK/UEAP-T (KMVN)/N LT/02(R2)	Construction of FRP and Hybrid Huts at Bageswar	1,282,236.30	NCB	Prior	1S2E	Q3 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Small Works

**Public Works Department of Uttarakhand**

Package Number	General Description	Estimated Value	Procurement Method	Review (Prior/ Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
----------------	---------------------	-----------------	--------------------	----------------------	-------------------	-----------------------------------	----------

C1	RESTORATION/REHABILITATION OF ROADS IN NAINITAL DISTRICT OF UTTARAKHAND	1,092,307.69	NCB	Prior	1S2E	Q1 / 2014	Prequalification of Bidders: N  Domestic Preference Applicable: N  Advance Contracting: N  Bidding Document: Small Works
C15	RESTORATION/REHABILITATION OF INTERNAL ROADS OF NAGAR PANCHAYAT DIDIHAT IN DISTRICT PITHORAGARH	1,156,923.08	NCB	Post	1S2E	Q1 / 2014	Prequalification of Bidders: N  Domestic Preference Applicable: N  Advance Contracting: N  Bidding Document: Small Works
C16	RECONSTRUCTION OF INTERNAL ROAD UNDER NAGAR PANCHAYAT ALMORA IN DISTRICT ALMORA	1,395,384.62	NCB	Post	1S1E	Q2 / 2014	Prequalification of Bidders: N  Domestic Preference Applicable: N  Advance Contracting: N  Bidding Document: Small Works
C18	RECONSTRUCTION OF INTERNAL ROAD OF NAGAR PALIKA BAGESHWAR IN DISTRICT BAGESHWAR	1,207,692.31	NCB	Post	1S2E	Q2 / 2014	Prequalification of Bidders: N  Domestic Preference Applicable: N  Advance Contracting: N  Bidding Document: Small Works
C20	RECONSTRUCTION OF JOSHMAATH-AULI MOTOR ROAD IN DISTRICT CHAMOLI	1,069,230.77	NCB	Post	1S2E	Q2 / 2014	Prequalification of Bidders: N  Domestic Preference Applicable: N  Advance

							Contracting: N Bidding Document: Small Works
C23	RESTORATION/REHABILITATION OF TYUNI-CHAKRATA-MUSSORRIE-CHAMBA-KIRTINAGAR MOTOR ROAD	2,983,076.92	NCB	Post	1S2E	Q1 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Small Works
C24	RECONSTRUCTION OF KALSI-BAIRATKHAI MOTOR ROAD IN DISTRICT DEHRADUN	1,430,769.23	NCB	Post	1S2E	Q3 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Small Works
C26	RECONSTRUCTION OF BAGESHWAR-KAPKOT-SAMA-TEJAM MOTOR ROAD	1,803,076.92	NCB	Post	1S2E	Q2 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Small Works
C29	RESTORATION/REHABILITATION OF KHIRSHU-KHEDAKH AL-KANDAI-KANKRA MOTOR ROAD IN DISTRICT RUDRAPRAYAG	1,926,153.85	NCB	Post	1S2E	Q1 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Small Works

C30	RECONSTRUCTION OF SONPRAYAG-TRIYU GINARAYAN MOTOR ROAD IN DISTRICT RUDRAPRAYAG	1,269,230.77	NCB	Post	1S1E	Q2 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Small Works
C31	RECONSTRUCTION OF MAKKU-PALDWARI MOTOR ROAD IN DISTRICT RUDRAPRAYAG	1,007,692.31	NCB	Post	1S2E	Q2 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Small Works
C33	RESTORATION/REHABILITATION OF THARALI-DEWAL-MUNDOLI MOTOR ROAD IN DISTRICT CHAMOLI	3,096,923.08	NCB	Post	1S2E	Q1 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Small Works
C35	RECONSTRUCTION OF BUWAKHAL-PAURI-DEVPRAYAG-GAJA-JAJAL MOTOR ROAD IN DISTRICT PAURI	2,132,307.69	NCB	Post	1S2E	Q2 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Small Works
C36	RESTORATION OF PRATAPNAGAR-TEHRI MOTOR ROAD IN DISTRICT TEHRI	1,410,769.23	NCB	Post	1S2E	Q4 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N

							Advance Contracting: N Bidding Document: Small Works
C37	RESTORATION AND IMPROVEMENT OF TYUNI-MORI-PUROL A-NAUGAON MOTOR ROAD IN DISTRICT	1,300,000.00	NCB	Post	1S1E	Q4 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Small Works
C38	RECONSTRUCTION OF ICHARI KWANO MEENUS MOTOR ROAD IIN DISTRICT DEHRADUN	2,798,461.54	NCB	Post	1S2E	Q3 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Small Works
C49	RECONSTRUCTION/ REHABILITATION OF KARNPRAYAG-NAUTI -PAITHANI MOTOR ROAD AND GAUCHER-SIDHOLI MOTOR ROAD	3,116,923.08	NCB	Post	1S2E	Q4 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Small Works
C50	RECONSTRUCTION/ REHABILITATION OF KARNPRAYAG-NAINI SAIN MOTOR ROAD IN DISTRICT	3,258,461.54	NCB	Post	1S2E	Q4 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Small Works

C52	RECONSTRUCTION OF SILKYARA BANGAON-CHAPDA-SAROTH MOTOR ROAD	2,276,923.08	NCB	Post	1S2E	Q3 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Large Works
C53	RECONSTRUCTION OF BADETHI-BANCHOR A-BADRIGARH MOTOR ROAD (KM 1-16, 70-80, 95-96)	2,615,384.62	NCB	Post	1S2E	Q4 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Small Works
C54	RECONSTRUCTION OF NAOGAON-PAUNTI-R AJGADHI MOTOR ROAD AND DAMTA-KANDARI MOTOR	1,115,384.62	NCB	Post	1S2E	Q1 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Small Works
C56	RECONSTRUCTION OF RAIPUR-KADDUKHAL MOTOR ROAD & SUWAKHOLI-BHAWAN-SAROT CHAPRA-NAGUN MOTOR ROAD	1,684,615.38	NCB	Post	1S2E	Q3 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Small Works
C57	RECONSTRUCTION OF GHANSALI-TEHRI-PR ATAPNAGAR MOTOR ROAD, TEHRI DISTRICT,LAMBGAO	3,707,692.31	NCB	Prior	1S2E	Q1 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N



	N-PRATAP						Advance Contracting: N Bidding Document: Small Works
C58	RECONSTRUCTION OF CHAMIYALA-BHUDAK EDAR MOTOR ROAD TEHRI DISTRICT AND GHANSALI-KOTI-AKH ODI MOTOR ROAD	3,315,384.62	NCB	Post	1S2E	Q4 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Small Works
C59	RECONSTRUCTION OF TEHRI-HINDOLAKHAL-DEVPRAYAG MOTOR ROAD (KM 32 TO 42 & KM 48 TO 58)	1,523,076.92	NCB	Post	1S2E	Q3 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Small Works
C60	RESTORATION/REHABILITATION OF KOSI-DAULAGHAT MOTORROAD(KM 1 TO 36) AND DWARHAT-BINTA-SO MESHAR	4,112,307.69	NCB	Prior	1S2E	Q3 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Small Works
C61	RESTORATION/REHABILITATION OF BHATROJKHAN-BHIKIYASAIN-CHOKHUTIYA MOTOR ROAD	2,260,000.00	NCB	Post	1S2E	Q4 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Small Works

C62	RESTORATION/REHABILITATION OF GANAI-JORASI MOTOR ROAD (KM 1 TO 24) IN DISTRICT ALMORA	2,020,000.00	NCB	Post	1S2E	Q4 / 2014	Prequalification of Bidders: N  Domestic Preference Applicable: N  Advance Contracting: N  Bidding Document: Small Works
C64	RESTORATION/REHABILITATION OF KHAIRNA-RANIKHET MOTOR ROAD IN DISTRICT ALMORA	2,132,307.69	NCB	Post	1S2E	Q4 / 2014	Prequalification of Bidders: N  Domestic Preference Applicable: N  Advance Contracting: N  Bidding Document: Small Works
C65	REHABILITATION/RECONSTRUCTION OF KHIRSHU-MUSAGALI -DAMDEVAL MOTOR ROAD & BUGHANI-DEVALGARH-CHANDHAR	2,141,538.46	NCB	Prior	1S2E	Q4 / 2014	Prequalification of Bidders: N  Domestic Preference Applicable: N  Advance Contracting: N  Bidding Document: Small Works
C66	REHABILITATION/RECONSTRUCTION OF RIKHNIKHAL-BEEROKHAL MOTOR ROAD IN DISTRICT PAURI	2,080,000.00	NCB	Post	1S2E	Q4 / 2014	Prequalification of Bidders: N  Domestic Preference Applicable: N  Advance Contracting: N  Bidding Document: Small Works
C67	RESTORATION/REHABILITATION OF TYUNI-CHAKRATA-	1,415,384.62	NCB	Prior	1S2E	Q4 / 2014	Prequalification of Bidders: N

	MUSSOORIE-CHAMBA TEHRI KIRTINAGAR						Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Small Works
C68	RESTORATION/REHABILITATION OF BHALDINA-LAMBGAON MOTOR ROAD(KM8 TO 23) IN DISTRICT TEHRI	1,381,538.46	NCB	Post	1S2E	Q4 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Small Works
C69	RESTORATION/REHABILITATION OF NAINBAG-GUDAKHURI-ANDI MOTOR ROAD IN DISTRICT	1,518,461.54	NCB	Post	1S2E	Q3 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Small Works
C70	RECONSTRUCTION/REHABILITATION OF MARCHULA-SARAIK HETBAIJRO-POKHARA-SATPULI MOTOR ROAD	1,656,923.08	NCB	Post	1S2E	Q4 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Small Works
C71	RESTORATION /RECONSTRUCTION OF LAKSHMAN JOHOOLA-RATHUWA DHAAB-DHUMAKOT MOTOR ROAD IN DISTRICT PAURI	5,593,846.15	NCB	Prior	1S1E	Q4 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding

							Document: Large Works
C72	RESTORATION/REHABILITATION OF PCTTBD MOTOR ROAD (THALISAIN-BUNGID HAR-DEGHAT MOTOR ROAD)	3,500,000.00	NCB	Prior	1S2E	Q1 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Small Works
C73	RESTORATION/REHABILITATION OF RATIGHAT-BETALGHAT MOTOR ROAD IN DISTRICT	1,886,153.85	NCB	Prior	1S2E	Q4 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Small Works
C74	RESTORATION/REHABILITATION OF RANIBAG-BHIMTAL-KHUTANI-PADAMPURI-MOTIYAPATHAR-LOHAGHAT MOTOR	3,787,692.31	NCB	Prior	1S2E	Q4 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Large Works
C76	PROTECTION/TREATMENT WORK ON CHRONIC LAND SLIDE ZONE ON KHAIRNA-RANIKHET MOTOR ROAD UNDER	1,153,846.15	NCB	Post	1S2E	Q3 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Small Works
C78	RESTORATION/REHABILITATION OF	1,316,923.08	NCB	Post	1S2E	Q3 / 2015	Prequalification of Bidders: N

	PHOOLCHATTI-JANKI CHATTI MOTOR ROAD IN DISTRICT UTTARKASHI						Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Large Works
C8	RESTORATION/REHABILITATION OF ROADS IN CHAMOLI DISTRICT OF UTTARAKHAND FOR CHAMOLI-KUND	1,682,676.92	NCB	Post	1S2E	Q1 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Small Works
C81	RESTORATION/REHABILITATION OF INTERNAL MOTOR ROADS OF NAGAR PALIKA SRINAGAR IN DISTRICT	1,138,461.54	NCB	Post	1S2E	Q3 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Small Works
C82A	RECONSTRUCTION OF RAMNAGAR-KALADH UNGI-KATHGODAM-CHOR GALIYA-SITARGANJ-BIJITI MOTOR ROAD	2,391,215.38	NCB	Post	1S2E	Q1 / 2016	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Small Works
C82B	RECONSTRUCTION OF RAMNAGAR-KALADH UNGI-KATHGODAM-CHORGALIYA-SITARGANJ-BIJITI MOTOR ROADS	1,681,092.31	NCB	Post	1S1E	Q1 / 2016	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N

							Bidding Document: Small Works
C83A	RAMNAGAR-KALADH UNGI-KATHGODAM-CHORGALIYA-SITAR GANJ-BIJITI MOTOR ROADS (KM.66.00 TO 76.00)	2,521,138.46	NCB	Post	1S1E	Q1 / 2016	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Small Works
C83B	RAMNAGAR-KALADH UNGI-KATHGODAM-CHORGALIYA-SITAR GANJBIJITI MOTOR ROADS(KM.77.00TO8 7.30)	2,749,630.77	NCB	Post	1S2E	Q1 / 2016	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Small Works
C86	RESTORATION & RECONSTRUCTION OF RAJPUR-KUTHALGATE MOTOR ROAD (KM3.0 TO 8.0)	1,466,153.85	NCB	Post	1S2E	Q1 / 2016	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Small Works
C87	RECONSTRUCTION OF DEHRADUN-MUSSO ORIE[MOTOR ROAD (KM. 7.00 TO 12.00)	1,207,692.31	NCB	Post	1S2E	Q1 / 2016	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Small Works
C88	RESTORATION &	2,076,923.08	NCB	Post	1S2E	Q3 / 2015	Prequalification of

	RECONSTRUCTION OF SELAQUI-BHAUWALA -DDUNGA-NANDA-KI-CHOWKI MOTOR						Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Small Works
C9	RESTORATION/REHABILITATION OF ROADS IN RUDRAPRAYAG DISTRICT OF UTTARAKHAND FOR GUPTKASHI	1,264,615.38	NCB	Post	1S2E	Q1 / 2016	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Small Works
C90	PROTECTION/TREATMENT WORK[ON CHRONIC LAND SLIDE ZONE ON HARIPUR-ICHARI-KWANU-MEENUS MOTOR ROAD	1,526,153.85	NCB	Post	1S2E	Q3 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Small Works
C92	RESTORATION & RECONSTRUCTION OF JANKICHATTI TO YAMUNOTRI TRE	6,789,537.31	SHOPPING	Post		Q3 / 2015	Advance Contracting: N

**Uttarakhan Jal Sansthan**

Package Number	General Description	Estimated Value	Procurement Method	Review (Prior/ Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
UK/UEAP-UJS/WSS-GW/01	Supply, laying, jointing, testing and commissioning of water transmission mains and design,	4,111,549.85	NCB	Prior	1S2E	Q1 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N

							Bidding Document: Large Works
UK/UEAP-UJS/WSS-GW/02)	Construction of low level pump house, installation of raw water and clear water pumping machinery, supply, laying,	4,934,603.58	NCB	Prior	1S2E	Q2 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Large Works

**Uttarakhand Civil Aviation Development Authority**

Package Number	General Description	Estimated Value	Procurement Method	Review (Prior/ Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
UK/UEAP-CA/MPH/01	Construction of Multipurpose Halls cum Rescue Center in Various Districts of Garhwal and Kumaon Region of Uttarakhand	2,153,846.00	NCB	Prior	1S1E	Q1 / 2016	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Small Works
	Lot 1: lot1	113,360.00					
	Lot 2: lot2	113,360.00					
	Lot 3: lot3	113,360.00					
	Lot 4: lot4	113,360.00					
	Lot 5: lot5	113,360.00					
	Lot 6: lot6	113,360.00					
	Lot 7: lot7	113,360.00					
	Lot 8: lot8	113,360.00					
	Lot 9: lot9	113,360.00					
	Lot 10: lot10	113,360.00					
	Lot 11: lot11	113,360.00					



	Lot 12: lot12	113,360.00					
	Lot 13: lot13	113,360.00					
	Lot 14: lot14	113,360.00					
	Lot 15: lot15	113,360.00					
	Lot 16: lot16	113,360.00					
	Lot 17: lot17	113,360.00					
	Lot 18: lot18	113,360.00					
	Lot 19: lot19	113,366.00					
UK/UEAP-CA/P1/01( R )	Construction of Helipads at Various Districts of Garwal and Kumaon Region of Uttarakhand	1,650,000.00	NCB	Prior	1S2E	Q2 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Small Works
UK/UEAP-CA/P2/ Package 1 to 29	construction of Helipads at Various Districts of Garwal and Kumaon Region of Uttarakhand-Phase II	2,869,657.00	NCB	Prior	1S1E	Q1 / 2016	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Small Works
	Lot 1: Lot1	98,954.00					
	Lot 2: Lot2	98,954.00					
	Lot 3: Lot3	98,954.00					
	Lot 4: Lot4	98,954.00					
	Lot 5: Lot5	98,954.00					
	Lot 6: Lot6	98,954.00					
	Lot 7: Lot7	98,954.00					

	Lot 8: Lot8	98,954.00					
	Lot 9: Lot9	98,954.00					
	Lot 10: Lot10	98,954.00					
	Lot 11: Lot11	98,954.00					
	Lot 12: Lot12	98,954.00					
	Lot 13: Lot13	98,954.00					
	Lot 14: Lot14	98,954.00					
	Lot 15: Lot15	98,954.00					
	Lot 16: Lot16	98,954.00					
	Lot 17: Lot17	98,954.00					
	Lot 18: Lot18	98,954.00					
	Lot 19: Lot19	98,954.00					
	Lot 20: Lot20	98,954.00					
	Lot 21: Lot121	98,954.00					
	Lot 22: Lot22	98,954.00					
	Lot 23: Lot23	98,954.00					
	Lot 24: Lot24	98,954.00					
	Lot 25: Lot25	98,954.00					
	Lot 26: Lot26	98,954.00					
	Lot 27: Lot27	98,954.00					
	Lot 28: Lot28	98,954.00					
	Lot 29: Lot29	98,945.00					
UK/UEAP-CA-EQUIP /P1/01(R)	Supply and Installation of Equipment in various districts of Garwal and Kumaon region of Uttarakhand	1,292,307.00	ICB	Prior	1S1E	Q1 / 2016	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Goods

--	--	--	--	--	--	--	--

### 3. Consulting Services Contracts Estimated to Cost \$100,000 or More

The following table lists consulting services contracts for which the recruitment activity is either ongoing or expected to commence within the next 18 months.

#### Department of Tourism, Govt of Uttarakhand

Package Number	General Description	Estimated Value	Recruitment Method	Review (Prior/ Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
DSC1	Design and supervision consultancy (DSC) services for Tourism Sector	1,012,538.00	QCBS	Prior	Q2 / 2014	FTP	Assignment: National  Quality-Cost Ratio: 80:20  Advance Contracting: N

#### Public Works Department of Uttarakhand

Package Number	General Description	Estimated Value	Recruitment Method	Review (Prior/ Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
DSC1(R&B )	D&S FOR RESTORATION OF ROADS IN BAGESHWAR,ALMORA,NAINITAL,UDHAM SINGH NAGAR,PITHORAHARH & CHMAPAVAT IN KUMAOUN ZONE	1,536,326.24	QCBS	Prior	Q2 / 2014	FTP	Assignment: National  Quality-Cost Ratio: 80:20  Advance Contracting: N
DSC2(R&B )	D&S FOR RESTORATION OF ROADS IN DISTRICT CHAMOLI, RUDRAPRAYAG, PAURI & HARIDWAR IN UTTARAKHAND(GARHWAL)	2,135,550.56	QCBS	Prior	Q2 / 2014	FTP	Assignment: National  Quality-Cost Ratio: 80:20  Advance Contracting: N
DSC3(R&B )	D&S FOR RESTORATION OF ROADS IN DISTRICT DEHRADUN, UTTARKASHI & TEHRI IN UTTARAKHAND (GARHWAL-2)	1,964,543.36	QCBS	Prior	Q2 / 2014	FTP	Assignment: National  Quality-Cost Ratio: 80:20  Advance Contracting: N

#### Uttarakhan Jal Sansthan

Package Number	General Description	Estimated Value	Recruitment Method	Review (Prior/ Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
DSC	DESIGN AND SUPERVISION	1,010,639.00	QCBS	Prior	Q4 / 2013	FTP	Assignment: National

	CONSULTANCY (DSC) SERVICES FOR URBAN WATER SUPPLY						Quality-Cost Ratio: 80:20 Advance Contracting: N
--	---	--	--	--	--	--	---

**Uttarakhand Civil Aviation Development Authority**

Package Number	General Description	Estimated Value	Recruitment Method	Review (Prior/ Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
DSC-UCA DA	DESIGN SUPERVISION CONSULTANT FOR CIVIL AVIATION	1,168,465.00	QCBS	Prior	Q4 / 2014	FTP	Assignment: National  Quality-Cost Ratio: 80:20  Advance Contracting: N

**4. Goods and Works Contracts Estimated to Cost Less than \$1 Million and Consulting Services Contracts Less than \$100,000 (Smaller Value Contracts)**

The following table lists smaller-value goods, works and consulting services contracts for which the activity is either ongoing or expected to commence within the next 18 months.

**Department of Tourism, Govt of Uttarakhand**

Goods and Works								
Package Number	General Description	Estimated Value	Number of Contracts	Procurement Method	Review (Prior/ Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
GMVN)/D DN/06)	Construction/Reconstruction of Tourism Assets in LGFS Structure in various Location of Rudraprayag District	239,585.44	1	NCB	Prior	1S1E	Q3 / 2014	Prequalification of Bidders: N  Domestic Preference Applicable: N  Advanced Contracting: N  Bidding Document: Small Works
UK/UEAP-T (GMVN)/D DN/03)	Construction of FRP and Hybrid Huts in Uttarkashi	587,596.91	1	NCB	Prior	1S2E	Q2 / 2014	Prequalification of Bidders: N  Domestic Preference Applicable: N  Advanced Contracting: N  Bidding Document: Small Works
UK/UEAP-T	Construction of FRP and Hybrid Huts in	278,333.33	1	NCB	Prior	1S2E	Q2 / 2014	Prequalification of Bidders: N

(GMVN)/D DN/04)	Rudraprayag							Domestic Preference Applicable: N  Advanced Contracting: N  Bidding Document: Small Works
UK/UEAP- T (GMVN)/D DN/05)	Construction of FRP and Hybrid Huts in Chamoli	882,918.55	1	NCB	Prior	1S2E	Q2 / 2014	Prequalification of Bidders: N  Domestic Preference Applicable: N  Advanced Contracting: N  Bidding Document: Small Works

#### Consulting Services

Package Number	General Description	Estimated Value	Number of Contracts	Recruitment Method	Review (Prior/ Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
None								

#### Public Works Department of Uttarakhand

##### Goods and Works

Package Number	General Description	Estimated Value	Number of Contracts	Procurement Method	Review (Prior/ Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
C11	RESTORATION/ REHABILITATIO N OF ROADS IN UTTARAKASHIA ND DEHRADUN DISTRICT OF UTTARAKHAND	827,692.31	1	NCB	Post	1S2E	Q1 / 2014	Prequalification of Bidders: N  Domestic Preference Applicable: N  Advanced Contracting: N  Bidding Document: Small Works
C12	RESTORATION/ REHABILITATIO N OF SATSILING THAL MOTORROAD & INTERNAL ROAD OF NAGAR PANCHAYAT DHARCHULA	530,769.23	1	NCB	Post	1S2E	Q1 / 2014	Prequalification of Bidders: N  Domestic Preference Applicable: N  Advanced Contracting: N  Bidding Document: Small Works

C13	RECONSTRUCTION OF PILKHI-GADOLI YA MOTOR ROAD AND APPROACH ROAD TO INSPECTION	830,769.23	1	NCB	Post	1S1E	Q2 / 2014	Prequalification of Bidders: N  Domestic Preference Applicable: N  Advanced Contracting: N  Bidding Document: Small Works
C14	IMPROVEMENT/STRENGTHENING OF KUWA-KAFNAU L-RAHDI MOTOR ROAD IN UTTARKASHI	447,692.31	1	NCB	Post	1S2E	Q1 / 2014	Prequalification of Bidders: N  Domestic Preference Applicable: N  Advanced Contracting: N  Bidding Document: Small Works
C17A	RECONSTRUCTION OF INTERNAL ROAD UNDER NAGAR PANCHAYAT RANIKHET IN DISTRICT ALMORA	492,307.69	1	NCB	Post	1S2E	Q2 / 2014	Prequalification of Bidders: N  Domestic Preference Applicable: N  Advanced Contracting: N  Bidding Document: Small Works
C19	RECONSTRUCTION OF INTERNAL ROAD OF NAGAR PANCHAYATKA PKOT MOTOR ROAD	518,461.54	1	NCB	Post	1S1E	Q1 / 2014	Prequalification of Bidders: N  Domestic Preference Applicable: N  Advanced Contracting: N  Bidding Document: Small Works
C21	RECONSTRUCTION OF NARSHING MANDIR	803,076.92	1	NCB	Post	1S2E	Q2 / 2014	Prequalification of Bidders: N  Domestic

	APPROACH ROAD UNDER NAGAR PALIKA JOSHMATH IN DISTRICT CHAMOLI							Preference Applicable: N Advanced Contracting: N Bidding Document: Small Works
C22	RESTORATION/ REHABILITATION OF NEW BUS STAND ROAD NAGAR PALIKA RUDRAPRAYAG	104,615.38	1	NCB	Post	1S2E	Q2 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Small Works
C28	RESTORATION OF INTERNAL ROADS OF NAGAR PANCHAYAT BERINAG IN DISTRICT PITHORAGARH	500,000.00	1	NCB	Post	1S2E	Q1 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Small Works
C2A	RECONSTRUCTION OF ALMORA-BAGESHWAR MOTOR ROAD IN DISTRICT ALMORA & BAGESHWAR	258,461.54	1	NCB	Post	1S1E	Q1 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Small Works
C2B	RECONSTRUCTION OF RANIKHET-MOHAN MOTOR ROAD IN DISTRICT ALMORA	253,846.15	1	NCB	Post	1S2E	Q1 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document:

								Small Works
C3	RECONSTRUCTION OF BETALGHAT-BHATROJKHAN MOTOR ROAD AND NATHUWAKHAN-SUYALBARI MOTOR ROAD IN DISTRICT	412,307.69	1	NCB	Prior	1S1E	Q2 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Small Works
C32	RECONSTRUCTION OF RUDRAPRAYAG-POKHARI-KARNPRAYAG MOTOR ROAD IN DISTRICT RUDRAPRAYAG	515,384.62	1	NCB	Post	1S1E	Q2 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Small Works
C34	RESTORATION/REHABILITATION OF INTERNAL ROADS OF NAGAR PALIKA GOPESHWAR IN DISTRICT CHAMOLI	546,153.85	1	NCB	Post	1S2E	Q1 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Small Works
C39	RECONSTRUCTION OF INTERNAL ROAD OF NAGAR PALIKA BAGESHWAR IN DISTRICT BAGESHWAR	663,076.92	1	NCB	Post	1S2E	Q2 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Small Works
C4	RESTORATION/REHABILITATION OF ROADS IN	800,000.00	1	NCB	Prior	1S2E	Q1 / 2014	Prequalification of Bidders: N



	UDHAM SINGH NAGAR DISTRICT OF UTTARAKHAND							Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Small Works
C40	RECONSTRUCTION OF KHANDA-SUMARI-BUGHANI MOTOR ROAD IN DISTRICT PAURI	938,461.54	1	NCB	Prior	1S2E	Q3 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Small Works
C43	RESTORATION OF TEHRI-GHANSA LI-TILWARA MOTOR ROAD IN DISTRICT TEHRI	480,000.00	1	NCB	Post	1S1E	Q3 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Small Works
C46	RECONSTRUCTION OF SERAGHAT UDAYARIBEND MOTOR ROAD IN DISTRICT PITHORARAGARH	173,846.15	1	NCB	Post	1S2E	Q2 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Small Works
C47	RECONSTRUCTION OF KALNABEND-PANTKWERALL MOTOR ROAD AND BAIJNATH GWALDAM MOTOR ROAD	43,076.92	1	NCB	Post	1S1E	Q2 / 2014	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding

								Document: Small Works
C48	RECONSTRUCTION OF JALIKHAN-NOBARA MOTOR ROAD IN DISTRICT ALMORA	138,461.54	1	NCB	Post	1S1E	Q2 / 2014	Prequalification of Bidders: N  Domestic Preference Applicable: N  Advanced Contracting: N  Bidding Document: Small Works
C5	RESTORATION/REHABILITATION OF ROADS IN PAURI DISTRICT OF UTTARAKHAND	621,538.46	1	NCB	Prior	1S2E	Q1 / 2014	Prequalification of Bidders: N  Domestic Preference Applicable: N  Advanced Contracting: N  Bidding Document: Small Works
C51	RECONSTRUCTION/REHABILITATION OF POKHARI-GOPE SHWAR MOTOR ROAD IN DISTRICT CHAMOLI	895,384.62	1	NCB	Prior	1S1E	Q4 / 2014	Prequalification of Bidders: N  Domestic Preference Applicable: N  Advanced Contracting: N  Bidding Document: Small Works
C6	RESTORATION/REHABILITATION OF ROADS IN ALMORA DISTRICT OF UTTARAKHAND	815,384.62	1	NCB	Prior	1S2E	Q1 / 2014	Prequalification of Bidders: N  Domestic Preference Applicable: N  Advanced Contracting: N  Bidding Document: Small Works
C63	RESTORATION/REHABILITATION	734,615.38	1	NCB	Post	1S2E	Q4 / 2014	Prequalification of Bidders: N

	N OF ARTOLA-JAGES HWER- NAINI MOTOR ROAD (KM 6 TO 20) IN DISTRICT ALMORA							Domestic Preference Applicable: N  Advanced Contracting: N  Bidding Document: Small Works
C7	RESTORATION/ REHABILITATIO N OF ROAD IN CHAMOLI DISTRICT OF UTTARAKHAND FOR NANDPRAYAG- GHAT MOTOR	703,076.92	1	NCB	Post	1S2E	Q1 / 2014	Prequalification of Bidders: N  Domestic Preference Applicable: N  Advanced Contracting: N  Bidding Document: Small Works
C75	RESTORATION OF INTERNAL ROADS OF NAGAR PANCHAYAT MUNSIYARI IN DISTRICT PITHORAGARH	733,846.15	1	NCB	Post	1S2E	Q2 / 2015	Prequalification of Bidders: N  Domestic Preference Applicable: N  Advanced Contracting: N  Bidding Document: Small Works
C77	RESTORATION AND RECONSTRUCT ION OF INTERNAL MOTOR ROAD OF NAGAR PALIKA TANAKPUR	584,615.38	1	NCB	Post	1S2E	Q4 / 2015	Prequalification of Bidders: N  Domestic Preference Applicable: N  Advanced Contracting: N  Bidding Document: Small Works
C79	RESTORATION/ REHABILITATIO N OF INTERNAL MOTOR ROADSOF MUNI-KI-RETI & TAPOWAN IN DISTRICT TEHRI	846,153.85	1	NCB	Post	1S2E	Q3 / 2015	Prequalification of Bidders: N  Domestic Preference Applicable: N  Advanced Contracting: N

								Bidding Document: Small Works
C80	RESTORATION/REHABILITATION OF INTERNAL MOTOR ROADS OF NAGAR PALIKA TEHRI IN DISTRICT TEHRI	923,076.92	1	NCB	Post	1S2E	Q3 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Large Works
C84	RESTORATION & RECONSTRUCTION OF INTERNAL MOTOR ROADS OF NAGAR PALIKA PAURI	726,153.85	1	NCB	Post	1S2E	Q3 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Small Works
C89	PROTECTION/TREATMENT WORK ON CHRONIC LAND SLIDE ZONE ON NAINITAL-BHOWALI MOTOR ROAD	421,538.46	1	NCB	Post	1S2E	Q1 / 2016	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Small Works
C91	PROTECTION/TREATMENT WORK ON CHRONIC LANDSLIDE ZONE ON AGLAD-THATHY UD MOTOR ROAD	609,230.77	1	NCB	Prior	1S2E	Q1 / 2016	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Small Works
C99	RESTORATION&	312,307.69	1	NCB	Post	1S2E	Q1 / 2016	Prequalification

	RECONSTRUCT ION OF INTERNAL MOTOR ROADS OF CANAL ROAD TO SAHASTRADHA RA ROAD								of Bidders: N  Domestic Preference Applicable: N  Advanced Contracting: N  Bidding Document: Small Works
--	--	--	--	--	--	--	--	--	---

Consulting Services								
Package Number	General Description	Estimated Value	Number of Contracts	Recruitment Method	Review (Prior/ Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
None								

#### Uttarakhan Jal Sansthan

Goods and Works								
Package Number	General Description	Estimated Value	Number of Contracts	Procurement Method	Review (Prior/ Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
0041	CONTRACT FOR WATER SUPPLY WTP, GLSR ETC. AT KAPKOT	803,022.62	1	NCB	Post	1S2E	Q3 / 2014	Prequalification of Bidders: N  Domestic Preference Applicable: N  Advanced Contracting: N  Bidding Document: Small Works
0042	WATER SUPPLY PROJECT LOT2- BAGESHWAR	576,789.70	1	NCB	Post	1S2E	Q3 / 2014	Prequalification of Bidders: N  Domestic Preference Applicable: N  Advanced Contracting: N  Bidding Document: Small Works
0043	WATER SUPPLY AT DHARCHULA	328,677.86	1	NCB	Post	1S2E	Q3 / 2014	Prequalification of Bidders: N  Domestic Preference Applicable: N  Advanced Contracting: N  Bidding

								Document: Small Works
0054	WATER SUPPLY PROJECT RUDRAPRAYAG -LOT1	260,332.96	1	NCB	Post	1S2E	Q3 / 2014	Prequalification of Bidders: N  Domestic Preference Applicable: N  Advanced Contracting: N  Bidding Document: Small Works
0064	WATER SUPPLY WORK AT DEVPRAYAG	782,010.19	1	NCB	Post	1S2E	Q3 / 2014	Prequalification of Bidders: N  Domestic Preference Applicable: N  Advanced Contracting: N  Bidding Document: Small Works
0108	CONSTRUCTION OF DESIGN, SUPPLY, CONSTRUCTION AND COMMISSIONING OF TUBEWELLS-6 NOS, PUMPHOUSE, MECHAN	394,107.81	1	NCB	Prior	1S1E	Q3 / 2015	Prequalification of Bidders: N  Domestic Preference Applicable: N  Advanced Contracting: N  Bidding Document: Small Works

#### Consulting Services

Package Number	General Description	Estimated Value	Number of Contracts	Recruitment Method	Review (Prior/ Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
None								

#### Uttarakhand Civil Aviation Development Authority

##### Goods and Works

Package Number	General Description	Estimated Value	Number of Contracts	Procurement Method	Review (Prior/ Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
K/UEAP-CA/P4	Construction/renovation of Helipads in various districts of	454,545.00	4	NCB	Prior	1S1E	Q1 / 2016	Prequalification of Bidders: N  Domestic

	Garhwal and Kumaon of Region of Uttarakhand							Preference Applicable: N Advanced Contracting: N Bidding Document: Small Works
	Lot 1: Lot1	113,636.00						
	Lot 2: Lot2	113,636.00						
	Lot 3: Lot3	113,636.00						
	Lot 4: Lot4	113,637.00						
K/UEAP-CA/P5	Construction/renovation of Helipads in various districts of Garhwal and Kumaon of Region of Uttarakhand	400,001.00	3	NCB	Prior	1S1E	Q1 / 2016	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Small Works
	Lot 1: Lot1	133,333.00						
	Lot 2: Lot2	133,333.00						
	Lot 3: Lot3	133,335.00						
UK/UEAP-CA/P3/	Construction/renovation of Helipads in various districts of Garhwal and Kumaon of Region of Uttarakhand	681,818.00	7	NCB	Prior	1S1E	Q1 / 2016	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Small Works
	Lot 1: Lot1	97,403.00						
	Lot 2: Lot2	97,403.00						
	Lot 3: Lot3	97,403.00						
	Lot 4: Lot4	97,403.00						
	Lot 5: Lot5	97,403.00						

	Lot 6: Lot6	97,403.00						
	Lot 7: Lot7	97,400.00						

Consulting Services								
Package Number	General Description	Estimated Value	Number of Contracts	Recruitment Method	Review (Prior/Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
None								

## B. Indicative List of Packages Required Under the Project

The following table provides an indicative list of goods, works and consulting services contracts over the life of the project, other than those mentioned in previous sections (i.e., those expected beyond the current period).

Goods and Works							
Package Number	General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Procurement Method	Review (Prior/Post)	Bidding Procedure	Comments
None							

Consulting Services							
Package Number	General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Recruitment Method	Review (Prior/Post)	Type of Proposal	Comments
None							



