

PROCUREMENT PLAN

Basic Data

Project Name: National Highway Network Development in Balochistan Project	
Project Number: 47281-001	Approval Number: Loan 3134, Grant 0451
Country: Pakistan	Executing Agency: National Highway Authority
Project Financing Amount: US\$ 235,000,000 ADB Financing: US\$ 122,600,000 (OCR) Cofinancing (ADB Administered): US\$ 72,400,000 (DFID) Non-ADB Financing: US\$ 40,000,000	Implementing Agency: N/A
Date of First Procurement Plan: 23 May 2014	Date of this Procurement Plan: 23 November 2015

A. Methods, Thresholds, Review and 18-Month Procurement Plan

1. Procurement and Consulting Methods and Thresholds

Except as the Asian Development Bank (ADB) may otherwise agree, the following process thresholds shall apply to procurement of goods and works.

Procurement of Goods and Works		
Method	Threshold	Comments
International Competitive Bidding for Works	US\$ 5,000,000 and Above	Prior review

Consulting Services	
Method	Comments
Quality- and Cost-Based Selection for Consulting Firm	Prior review

2. Goods and Works Contracts Estimated to Cost \$1 Million or More

The following table lists goods and works contracts for which the procurement activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Procurement Method	Review (Prior/Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
CW1	Zhob–Mughal Kot	98,100,000.00	ICB	PRIOR	1S2E	Q4 / 2014	Prequalification of Bidders: N
	Lot 1: Zhob–Mughal Kot Package 1 (49 km)	51,900,000.00					Domestic Preference Applicable: N
	Lot 2: Zhob–Mughal Kot Package 2 (32 km)	46,200,000.00					Bidding Document: Large Works
CW2	Qila Saifullah–Waghun Rud	90,100,000.00	ICB	PRIOR	1S2E	Q4 / 2014	Prequalification of Bidders: N

B. Indicative List of Packages Required Under the Project

The following table provides an indicative list of goods, works and consulting services contracts over the life of the project, other than those mentioned in previous sections (i.e., those expected beyond the current period).

Goods and Works							
Package Number	General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Procurement Method	Review (Prior/Post)	Bidding Procedure	Comments
None							

Consulting Services							
Package Number	General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Recruitment Method	Review (Prior/Post)	Type of Proposal	Comments
None							