



Myanmar: Support for Sanitary and Phytosanitary Arrangements Development

Project Name	Support for Sanitary and Phytosanitary Arrangements Development				
Project Number	48291-001				
Country	Myanmar				
Project Status	Closed				
Project Type / Modality of Assistance	Technical Assistance				
Source of Funding / Amount	<table border="1"> <tr> <td colspan="2">TA 8705-MYA: Support for Sanitary and Phytosanitary Arrangements Development</td> </tr> <tr> <td>Technical Assistance Special Fund</td> <td>US\$ 225,000.00</td> </tr> </table>	TA 8705-MYA: Support for Sanitary and Phytosanitary Arrangements Development		Technical Assistance Special Fund	US\$ 225,000.00
TA 8705-MYA: Support for Sanitary and Phytosanitary Arrangements Development					
Technical Assistance Special Fund	US\$ 225,000.00				
Strategic Agendas	Inclusive economic growth Regional integration				
Drivers of Change	Governance and capacity development Knowledge solutions				
Sector / Subsector	Industry and trade - Trade and services				
Gender Equity and Mainstreaming	No gender elements				
Description					
Project Rationale and Linkage to Country/Regional Strategy					
Impact	Enhanced readiness of key SPS agencies in Myanmar to improve SPS management				

Project Outcome

Description of Outcome	SPS agencies gaining better a understanding of SPS issues
Progress Toward Outcome	
Implementation Progress	
Description of Project Outputs	Comprehensive assessment of SPS Capacity completed
Status of Implementation Progress (Outputs, Activities, and Issues)	Three international consultants in the fields of SPS, plant health and animal health and one national consultant have been engaged to date. Missions have been fielded in May 2015 to meet with stakeholders, farmers, retailers, policy makers and people from the agribusiness industry.
Geographical Location	

Summary of Environmental and Social Aspects

Environmental Aspects	
Involuntary Resettlement	
Indigenous Peoples	
Stakeholder Communication, Participation, and Consultation	
During Project Design	
During Project Implementation	

Business Opportunities

Consulting Services	The TA will need 7 person-months international consultants' input, 6 person-months of national consultant's input, and will be implemented from September 2014 to December 2015. The consultants will be engaged on an individual basis following the ADB guidelines. * International SPS Policy Specialist/Team Leader (4 person-months) * Plant Health Specialist (international, 1.5 person-months) * Animal health specialist (international, 1.5 person-months) * National Consultant (6 person-month input)
---------------------	-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Responsible Staff

Responsible ADB Officer	Ding, Lingling
Responsible ADB Department	Southeast Asia Department
Responsible ADB Division	Public Management, Financial Sector and Trade Division, SERD
Executing Agencies	<i>Asian Development Bank 6 ADB Avenue, Mandaluyong City 1550, Philippines</i>

Timetable

Concept Clearance	-
Fact Finding	-
MRM	-
Approval	25 Aug 2014
Last Review Mission	-
Last PDS Update	24 Sep 2015

TA 8705-MYA

Milestones					
Approval	Signing Date	Effectivity Date	Closing		
			Original	Revised	Actual
25 Aug 2014	-	25 Aug 2014	31 Dec 2015	30 Sep 2016	-

Financing Plan/TA Utilization						Cumulative Disbursements		
ADB	Cofinancing	Counterpart				Total	Date	Amount
		Gov	Beneficiaries	Project Sponsor	Others			
225,000.00	0.00	0.00	0.00	0.00	0.00	225,000.00	25 Aug 2014	158,774.63

Project Page	https://www.adb.org/projects/48291-001/main
Request for Information	http://www.adb.org/forms/request-information-form?subject=48291-001
Date Generated	06 July 2017

ADB provides the information contained in this project data sheet (PDS) solely as a resource for its users without any form of assurance. Whilst ADB tries to provide high quality content, the information are provided "as is" without warranty of any kind, either express or implied, including without limitation warranties of merchantability, fitness for a particular purpose, and non-infringement. ADB specifically does not make any warranties or representations as to the accuracy or completeness of any such information.