

PROCUREMENT PLAN

Basic Data

Project Name: Transport Sector Flood Recovery Project	
Project Number: 48293-001	Approval Number: 3152/0403
Country: Solomon Islands	Executing Agency: Ministry of Infrastructure Development
Project Procurement Classification:	Implementing Agency: N/A
Project Procurement Risk:	
Project Financing Amount: US\$ 15,580,000 ADB Financing: US\$ 13,220,000 Cofinancing (ADB Administered): Non-ADB Financing: US\$ 2,360,000	Project Closing Date: 25 December 2017
Date of First Procurement Plan: 13 August 2014	Date of this Procurement Plan: 13 August 2014, Version 0

A. Methods, Thresholds, Review and 18-Month Procurement Plan

1. Procurement and Consulting Methods and Thresholds

Except as the Asian Development Bank (ADB) may otherwise agree, the following process thresholds shall apply to procurement of goods and works.

Procurement of Goods and Works		
Method	Threshold	Comments
International Competitive Bidding for Goods	US\$ 500,000 and Above	
National Competitive Bidding for Goods	Between US\$ 100,000 and US\$ 499,999	The first NCB is subject to prior review, thereafter post review.
Shopping for Goods	Up to US\$ 99,999	
International Competitive Bidding for Works	US\$ 1,000,000 and Above	

Consulting Services	
Method	Comments
Quality- and Cost-Based Selection for Consulting Firm	

2. Goods and Works Contracts Estimated to Cost \$1 Million or More

The following table lists goods and works contracts for which the procurement activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Procurement Method	Review (Prior/Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
MID-02	Civil Works	8,650,000.00	ICB	Prior	1S2E	Q2 / 2015	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Large Works

3. Consulting Services Contracts Estimated to Cost \$100,000 or More

The following table lists consulting services contracts for which the recruitment activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Recruitment Method	Review (Prior/Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
MID-01	Detailed design, project management and implementation supervision	3,350,000.00	QCBS	Prior	Q3 / 2014	STP	Assignment: International Quality-Cost Ratio: 80:20 Comments: The total value includes the design stage consultants, estimated value of \$800,000 financed from TSDP funds. The cost of the package for this project is \$2,550,000.

4. Goods and Works Contracts Estimated to Cost Less than \$1 Million and Consulting Services Contracts Less than \$100,000 (Smaller Value Contracts)

The following table lists smaller-value goods, works and consulting services contracts for which the activity is either ongoing or expected to commence within the next 18 months.

Goods and Works								
Package Number	General Description	Estimated Value	Number of Contracts	Procurement Method	Review (Prior/Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
MID-03	Vehicles	80,000.00	1	SHOPPING	Post		Q3 / 2014	
MID-04	Office Equipment	70,000.00	1	SHOPPING	Post		Q3 / 2014	

Consulting Services								
Package Number	General Description	Estimated Value	Number of Contracts	Recruitment Method	Review (Prior/Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
None								

B. Indicative List of Packages Required Under the Project

The following table provides an indicative list of goods, works and consulting services contracts over the life of the project, other than those mentioned in previous sections (i.e., those expected beyond the current period).

Goods and Works							
Package Number	General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Procurement Method	Review (Prior/Post)	Bidding Procedure	Comments
None							

Consulting Services							
Package Number	General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Recruitment Method	Review (Prior/Post)	Type of Proposal	Comments
None							

