

Internal Monitoring Report

Project Number: 48402
June 2016

PAK: National Motorway M-4 Gojra–Shorkot Section Project

Prepared by National Highway Authority of Ministry of Communications for the Islamic Republic of Pakistan and the Asian Development Bank.

This internal monitoring report is a document of the borrower. The views expressed herein do not necessarily represent those of ADB's Board of Directors, Management, or staff, and may be preliminary in nature.

In preparing any country program or strategy, financing any project, or by making any designation of or reference to a particular territory or geographic area in this document, the Asian Development Bank does not intend to make any judgments as to the legal or other status of any territory or area.



**MINISTRY OF COMMUNICATIONS
NATIONAL HIGHWAY AUTHORITY**



PAK: NATIONAL MOTORWAY M-4 GOJRA–SHORKOT-KHANEWAL PROJECT

Internal Monitoring Report (No.3)
for the
Implementation of Land Acquisition & Resettlement Plan and
Corrective Action Plan of Section II

Chainage 58+100 – 120+268 (62 km)
(March -May 2016)

Consultancy Services for
Social Safeguard Management Consultant (SSMC) of
Faisalabad – Khanewal (M-4) Project

15th June 2016



International Development Consultants

Plot # 3, 11-Civic Centre, C-Block, Faisal Town, Lahore, Pakistan

Ph: +92-42-3517 4997; Fax: +92-42-3516-8449

E-mail: jdcpk@hotmail.com

**MINISTRY OF COMMUNICATIONS
NATIONAL HIGHWAY AUTHORITY**

PAK: NATIONAL MOTORWAY M-4 GOJRA–SHORKOT-KHANEWAL PROJECT

Internal Monitoring Report (No.3)
for the
Implementation of Land Acquisition & Resettlement Plan and
Corrective Action Plan of Section II

Chainage 58+100 – 120+268 (62 km)
(March -May 2016)

Consultancy Services for
Social Safeguard Management Consultant (SSMC) of
Faisalabad – Khanewal (M-4) Project

15th June 2016



International Development Consultants

Plot # 3, 11-Civic Centre, C-Block, Faisal Town, Lahore, Pakistan

Ph: +92-42-3517 4997; Fax: +92-42-3516-8449

E-mail: jdcpk@hotmail.com

TABLE OF CONTENTS

TABLE OF CONTENTS	i
LIST OF TABLES	Error! Bookmark not defined.
LIST OF ANNEXES	ii
ABBREVIATIONS	iii
1. INTRODUCTION	1
1.1 Background	1
1.2 LARP M-4 Gojra-Shorkot Section (M-4 Section-II)	2
1.3 Objectives of the IMR	3
2. MONITROINGMETHODOLOGY	3
3. LAR IMPLEMENTATION STATUS	4
3.2 LARP implementation as of 2 nd Monitoring Report (Dec to Feb 2016):	4
3.3 Over all LARP Implementation progress achieved till May 2016	5
3.3.1IMR Results of Payment Status Review:	5
3.3.2Payment of Land Compensation	5
3.3.3Payment of Structures	5
3.3.4Payment of Trees	6
3.3.5Payment of Crop Compensation	6
3.3.6Payment of Allowances	6
3.3.6.1 Payment of Livelihood Allowance	6
3.3.6.2 Payment of Transport Allowance	6
3.3.6.3 Payment of Business Allowance	6
3.3.6.4 Payment of Vulnerable Allowance	6
3.3.6.5 Payment of Employment Losses Allowance	6
3.3.6.6 Payment of Replacement Cost	7
3.3.6.7 Payment of Electricity Allowance	7
3.3.6.8 Payment of House Rent	7
3.4 Efforts to Ensure Delivery of Compensation to Unpaid DPs	9
3.4.1Facilitation provided to DPs in Processing of Claims	9
3.4.2Efforts exhausted to approach unpaid DPs for additional documentation	10
4. CONSULTATIONS, PARTICIPATION AND INFORMATION DISCLOSURE	12
4.1 Community Consultations	12
4.1.1Community Consultations with Male and Female DPs	12
4.1.2DPC formation:	12
4.2 Coordination with Officials to Ensure the Payment	13
4.3 Information Disclosure	14
5. GRIEVANCE REDRESS MECHANISM AND COMPLAINTS HANDLING	15
5.1 General	15

5.2 Over All Status of Complaints Resolution.	15
6. GENDER ISSUES/ ANALYSIS IN LARP IMPLEMENTATION	16
6.1 General.....	Error! Bookmark not defined.
7. CONCLUSIONS& RECOMMENDATIONS	17
7.1 Conclusions	17
7.2 Recommendations.....	17
Pictorial Presentation.....	19
ANNEXES.....	24

LIST OF ANNEXES

Annex-1: Format Designed for Database.....	25
Annex- 2: Village-wise Summary of Awarded Land	266
Annex- 3: Mouza-wise summary of Payment for Additional Crop	288
Annex- 4: Mouza-wise summary of Payment for Resettlement Allowance	30
Annex -5: Employment Losses Allowance	32
Annex-6: Replacement Cost.....	32
Annex-7: House Rent.....	33
Annex-8: Efforts exhausted to approach unpaid DPs for Additional Documentation	34
Annex-9: A list of villages for certification statement.....	345
Annex-10: Contact of Unpaid DPs living out of project area.....	36
Annex-11: Certification Statement by heirs of deceased(Sample Filled Form)	37
Annex-12: List of Consultation Meetings with Unpaid Male DPs of Section-II	358
Annex-13:List of Consultation Meetings with Unpaid Female DPs of Section-II.....	52
Annex-14: List of Female DPCs in Section-II.....	56
Annex-15: Urdu Translation of Information Brochure of Section-II.....	57
Annex-16: Grievance Registration Register	63
Annex-17: Complaint Handling and Processing by Type	64

ABBREVIATIONS

ADB	Asian Development Bank
CAP	Corrective Action Plan
DPCs	Displaced Persons Committee
DPs	Displaced Persons
EA	Executing Agency
EALS	Environment, Afforestation, Land and Social
GM	General Manager
GOP	Government of Pakistan
GRC	Grievance Redress Committee
GRM	Grievance Redress Mechanism
IDC	International Development Consultants
IR	Inception Report
LAA	Land Acquisition Act
LAC	Land Acquisition Collector
LAR	Land Acquisition and Resettlement
LARF	Land Acquisition and Resettlement Framework
LARP	Land Acquisition and Resettlement Plan
MFF	Multi -Tranche Financing Facility
NHA	National Highway Authority
PIU	Project Implementation Unit
PRM	Pakistan Resident Mission
QAC	Quality Assurance Committee
QPR	Quarterly Progress Reports
RS	Resettlement Specialist
SPS	Safeguard Policy Statement
SSMC	Social Safeguard and Management Consultant
TOR	Terms of Reference

FAISALABAD – KHANEWAL MOTORWAY PROJECT (M4)
 3rd Internal Monitoring Report for the Implementation of LARP & CAP of
 National Motorway M-4 Gojra–Shorkot Section Project
 (58+100 – 120+268 = 62 km)

1. INTRODUCTION

1.1 Background

1. With financial assistance by ADB NHA is implementing National Motorway M-4 Gojra-Shorkot-Khenwal Section (126) project. For execution of project works the National Motorway M-4 Gojra-Shorkot-Khenwal Section (126) is divided in two sections i.e M-4 Section-II (M-4 Gojra-Shorkot Section_62 Km) being implemented under loan Pak 3300 approved in December 2015 and M-4 Section-III (M-4 Shorkot-Khenwal Section_64Km) to be implemented under Additional Finance (Loan 3395) through co-financing arrangement with AIIB. The Report in hand is for M-4 Gojra-Shorkot Section (M-4 Section-II) of the project.

2. This Section of M-4 starts at M-4 chainage 58+100 (end point of M-4 Faisalabad-Gojra Section at Gojra-Jhang road) and after crossing through various rural settlements, ends at chainage 120+268 km (near Shorkot city). The project works include construction of four lane dual carriage way with three (3) interchanges located at Chainage 80+000 km (Toba TekSingh-Jhang Road), Chainage 94+000 Km (TobaTekSingh- Waryamwala Road) and 120+000 km(Shorkot Cantt-Shorkot City Road). The project is located in the jurisdiction of two districts named Toba Tek Singh and Jhang. The location map of the proposed section is given in Figure 1.




Figure 1: Location Map of M-4

1.2 LARP M-4 Gojra-Shorkot Section (M-4 Section-II)

3. The project road alignment passes through green fields for which 100 meter ROW of 62 Km long carriageway and 40 meter ROW of interchange loops carriageways has been acquired to execute the project civil works. The ROW land was acquired following the provisions of Land Acquisition Act 1984 and ADB's Safeguards Policy Principals as outlined in the SPS 2009. A Land Acquisition and Resettlement Plan (LARP) including Corrective Action Plan was prepared to ensure that the land acquisition and resettlement actions are consistent with ADB's Safeguard Policy Statement 2009 and National legal framework. During LARP preparation, the compensation cost for land paid under law was reviewed through an independent appraiser to assess a price gap between compensation provided under law and replacement cost as of ADB; in cases wherever price gap was identified, additional compensation as resettlement assistance (top-up) was provided under corrective action plan appended with LARP; and thus the ADB policy requirements regarding compensation on full replacement cost was ensured.

4. The table below providing summary of LARP impacts with number of DPs entitled for compensation against their acquired assets is a LARP at glance.

Table

Sr. No.	Type of Impact (As per LARP June 2015)	Unit	Quantity	No of DPs
1	Land	Acre	1214.46	3674
2	Structures			
	Houses	No.	22	22
	Mosque	No.	1	-
	Brick Kilns	No.	2	2
	Poultry Farm	No.	4	4
	Farm Yard/ Cattle Yard	No.	48	48
	Miscellaneous	No.	7	7
3	Farm Assets			
	Tubewell	No.	43	43
	Hand Pump	No.	68	35
4	Trees			
	Fruit Trees/ Non-Fruit/ Firewood	No.	27302	513
5	Crops	Acres	793.09	446
6	Vulnerable APs/ DPs	No.	-	29
7	DPs entitled for land price differential as replacement cost	No	-	1093

5. NHA endorsed LARP including CAP was cleared by ADB in July 2015 and its implementation was started subsequently. Day to day LARP implementation and monitoring is bestowed on Land Acquisition Unit in PIU/PMU established for M-4 that lacked professional staff conversant with Resettlement planning, implementation and monitoring. To augment LAR management capacity of Land Acquisition Unit in PIU/PMU at M-4 Project, NHA engaged services of Social Safeguard Management Consultant for implementation and monitoring of Land Acquisition and Resettlement Plan (LARP) and Corrective Action Plan (CAP) at M-4 Project is in accordance with ADB's policy requirements and agreed provisions outlined in the project documents including Project Administration Manual (PAM).

1.3 Objectives of the IMR

6. The effective and timely implementation of LARP require day to day monitoring of LARP implementation progress to assess implementation status, identify issues hampering implementation progress and adopt measures/actions for smooth, effective and timely implementation of LARP to facilitate execution of project works subsequently. The PMU/PIU M-4 assisted by the SSMC is responsible for implementation and monitoring of LARP activities/actions, consolidate LARP implementation results and submit periodic progress and quarterly internal monitoring reports for NHA and ADB's review in accordance with the monitoring mechanism provided under LARP.

7. Accordingly this 3rd quarterly internal monitoring report for a period from March 2016 to May 2016 is prepared. The objective of this internal monitoring report is to provide LARP implementation progress including updated compensation payment status, issues/reasons for delay in compensation delivery and actions implemented to resolve problems/issues faced by DPs; assess status of compliance with the ADB social safeguard requirements for involuntary resettlement and; and recommend actions for NHA's or ADB's consideration to ensure implementation of project is consistent with ADB's safeguard requirements and agreed loan covenants .

8. This IMR provides details of the following aspects:

- i) Project LAR impacts and LARP implementation progress achieved covering delivery of compensation against acquired assets and allowances under LARP provisions;
- ii) Reasons for pending/ongoing payments, and specific measures implemented for information dissemination and delivery of compensation to unpaid;
- iii) Grievance redress mechanism in place and progress on grievances received and redressed and
- iv) Recommended actions for NHA's and ADB's consideration.

2. MONITROINGMETHODOLOGY

9. This quarterly monitoring report for the period March to May 2016 is consolidated after reviewing i) LARP implementation progress achieved and reported in monthly progress reports; ii) social mobilization activities and community consultation initiatives implemented; iii) efforts exhausted to outreach unpaid DPs with issues and for compensation delivery; iv) grievance redress mechanism in place and progress on grievances resolution; v) and documentation on identification of whereabouts of unpaid DP's and certification statements of the DPs having legal and administrative issues.

3. LAR IMPLEMENTATION STATUS

10. The LARP and corrective action plan for entire section is being implemented as a whole and compensation payment to almost all payable DPs is completed, however, a number of DPs with legal and administrative impediment are still unpaid. NHA PIU and SSMC team are in efforts to outreach the unpaid DPs and deliver compensation to DPs (as many as possible) as and when they show up after overcoming of their impediments. Further, the legal heirs and kin's of the DPs living out of project area are being coordinated to document certification statements of legal heirs and current contact addresses of the DPs not living in project area.

11. The subsequent sections provide a brief on the LARP implementation progress achieved including LARP database management, improvements in compensation payments since last monitoring report, issues encountered, efforts exhausted to outreach the unpaid and facilitations provided, consultations and information disclosure activities performed, GRM functions, recording and resolution of grievances received during the reporting period. The IMR also include recommended actions for DPs facing different types of legal and administrative impediments to ensure the ADB's Policy requirements and objectives are fully complied during execution of project LARP implementation as of 2nd Monitoring Report (Dec to Feb 2016):

3.1 Updating MIS database management and monitoring

12. During LARP preparation and implementation by NHA, a LAR database (excel based) was prepared and being maintained with the land Acquisition unit in PIU/PMU. However, since mobilization the SSMC Data base management specialist is developing and MIS database (Access based) management system for the project. In this regards, following key tasks have been carried out for data management and developing a MIS for the Project:

- Collected the LARP data from NHA and NESPAK relating to Section-II and started its updating keeping in view different categories payments of compensation such as land, structure, crops, trees and allowances and change in the titleholder because of inheritance/ ownership transfer cases.
- Designed a database for data inputting & analysis keeping in view the different categories of payment. A copy of the designed structure of database is presented at **Annex-1**. The data is being entered based on the Revenue record locally. The assigned task will result in development of a comprehensive database for the whole M-4 Project (Section -II) as well as Corrective Action Plan. The MIS system for M-4 Section-II will be in place by July 2016.

3.2 LARP implementation as of 2nd Monitoring Report (Dec to Feb 2016):

13. 2nd internal monitoring report of February 2016, reflected that by end of reporting period out of 3674 DPs 2740¹ DPs were paid an amount of 854.82 million as compensation for acquired land and other assets including entitled resettlement and livelihood and income restoration allowances as per LARP provisions. The remaining unpaid compensation for acquired assets and other entitled allowances is Rs 75.5 million. The details of unpaid compensation is provided below:

- 934 Displaced Household entitled for land compensation amount of Rs.42.518 million;
- 19 DPs entitled to compensation amount of Rs. 1.183 million for crops loss and 202 DPs entitled for additional crop compensation amounting Rs. 9.47 million.
- 5 DPs entitled to compensation amount Rs.0.238 million against structure loss.

- 13 DPs entitled to compensation amount Rs. 2.421 million for tree losses.
- Payment of allowances Rs. 19.67 for rehabilitation/ livelihood restoration to entitled DPs²

3.3 Over all LARP Implementation progress achieved till May 2016

14. During this quarter, compensation amount Rs 21.335 million rupees against different entitlements under LARP has been paid against acquired assets including land, structures, crops and other Resettlement and rehabilitation allowances. With continued efforts from the PIU and SSMC team, out of 934 unpaid DPs, 55 unpaid DPs in land and other assets loss category were compensated after fulfilling legal requirements. Besides, 119 and 357 number of entitled households was delivered compensation for additional crops and land price differential cost as determined under the corrective action plan for fulfilling replacement cost criterion of ADB SPS 2009. The overall compensation payment progress is discussed in preceding paras and the payments made during reporting period against each category of impact are summarized as under:

- **Land Compensation:** Compensation amount Rs.16.897 million paid to 55 DPs ;
- **Additional Crop Compensation:** Compensation amount of Rs. 4.438 million to 119 DPs
- **Rehabilitation and livelihood restoration allowances³** paid under the following heads:
 - **Resettlement Allowance:** Compensation amount of Rs.0.017 million paid to 15 DPs
 - **Employment Losses Allowance:** Compensation amount of Rs.0.198 million paid to 5 DPs.
 - **Replacement Cost:** Compensation amount of Rs. 5.027 million paid to 357 DPs
 - **House Rent:** Compensation amount of Rs.0.663 million paid to 6 DPs

3.3.1 IMR Results of Payment Status Review:

15. Updated compensation payment progress achieved during reporting period is summarized above while the overall payment status against different impact categories is detailed below:

3.3.2 Payment of Land Compensation

16. Compensation assessed for the acquisition of 1,214.46 acres of private land is Rs. 647.925 million to be paid to 3,674 DPs. Out of which, the payment of Rs. 622.304 million (96.045%) have been paid to 2,795 DPs (76.075%) while the balance amount Rs. 25.621 million (3.95%) is to be paid to 879 DPs (23.92%) which is still under process.

3.3.3 Payment of Structures

17. The total amount of compensation for affected structures and other farm assets (tubewells & hand pumps) assessed was Rs. 31.935 million to be paid to 162 DPs. Out of which, the payment of Rs. 31.697 million (99.3%) have been paid to 157 DPs (97.0%). The remaining 5 DPs (3.0%) are yet to be paid an amount of Rs. 0.238 million (0.7%).

²Unpaid DPs entitled for rehabilitation and livelihood restoration include: Resettlement Allowance (1264 DPs), Replacement Cost Allowance (980 DPs), Livelihood Allowance (7 DPs), Transport Allowance (14 DPs), Business Allowance (12 DPs), Vulnerable Allowance (9 DPs), employment loss (6 DPs), electricity (15 DPs) and house rent (6 DPs).

3.3.4 Payment of Trees

18. In case of fruit and timber/ wood trees, payments of Rs. 73.683 million had to be paid. As of 29-Feb-2016, the payment of Rs. 71.262 million (96.7%) has been made to 500DPs (97.5%). The payment of Rs. 2.421 million (3.3%) is yet to be paid to 13 DPs (2.5%).

3.3.5 Payment of Crop Compensation

19. In case of crop compensation, 450DH had to be paid an amount of Rs.56.814 million. To date 431 DPs (95.8%) have been paid an amount of Rs. 55.632 million(97.9%). The remaining 19 DH (4.2%) are yet to be paid an amount of Rs. 1.183 million (2.1%).

20. In addition, one additional crop compensation is also being made. In this context, 450 DH⁴ had to be paid an amount of Rs. 20.058 million. To date 367 DPs (81.55%) have been paid an amount of Rs. 14.942 million (74.49%). The remaining 83 DPs (18.44%) are yet to be paid an amount of Rs. 5.11 million (25.5%).

3.3.6 Payment of Allowances

21. Detail of the payment of various allowances including resettlement/ rehabilitation, livelihood, transportation, business, vulnerability, employment losses, replacement cost, electricity and house rent are given below:

Payment of Resettlement Allowance

22. The total amount of compensation for Resettlement Allowance assessed was Rs. 79.82 million to be paid to 3673 DPs. Out of which, the payment of Rs. 70.76 million (88.65%) have been paid to 2424 DPs (66%). The remaining 1249 DPs (34%) are yet to be paid an amount of Rs. 9.055 million (11.35%).

3.3.6.1 Payment of Livelihood Allowance

23. Total amount of compensation for Livelihood Allowance assessed was Rs. 0.82 million to be paid to 21 DPs. Out of which, the payment of Rs. 0.59 million (72%) have been paid to 14 DPs (67%). The remaining 7 DPs (33%) are yet to be paid an amount of Rs. 0.23 million (28%).

3.3.6.2 Payment of Transport Allowance

24. In case of Transport Allowance, payments of Rs. 0.83 million had to be paid to 63 DPs. As of 31-May-2016, the payment of Rs. 0.59 million (71%) has been made to 49 DPs (78%). The payment of Rs. 0.23 million (29%) is yet to be paid to 14 DPs (22%).

3.3.6.3 Payment of Business Allowance

25. In case of Business Allowance, 43 DPs had to be paid an amount of Rs.2.07 million. To date 31 DPs (72%) have been paid an amount of Rs. 1.51million (73%). The remaining 12 DPs (28%) are yet to be paid an amount of Rs. 0.55million (27%).

3.3.6.4 Payment of Vulnerable Allowance

26. Total amount of compensation for Vulnerable Allowance assessed was Rs. 0.87 million to be paid to 22 DPs. Out of which, the payment of Rs. 0.59 million (68%) have been paid to 13 DPs (59%). The remaining 9 DPs (41%) are yet to be paid an amount of Rs. 0.27 million (32%).

3.3.6.5 Payment of Employment Losses Allowance

27. Total amount of compensation for Employment Losses Allowance assessed was Rs. 0.23million to be paid to 6 DPs. Out of which, the payment of Rs. 0.19 million (83%)

have been paid to 5 DPs (83%). The remaining 1 DH (17%) is yet to be paid an amount of Rs. 0.04 million (17%).

3.3.6.6 Payment of Replacement Cost

28. In case of Replacement Cost, 1093 DPs had to be paid an amount of Rs.12.57 million. To date 624 DPs (57%) have been paid an amount of Rs. 9.32million (74%). The remaining 469DPs (43%) are yet to be paid an amount of Rs. 3.24million (26%).

3.3.6.7 Payment of Electricity Allowance

29. Total amount of compensation for Electricity Allowance assessed was Rs. 1.08 million to be paid to 27 DPs. Out of which, the payment of Rs. 0.48million (44%) have been paid to 12 DPs (44%). The remaining 15 DPs (56%) are yet to be paid an amount of Rs. 0.6 million (56%).

3.3.6.8 Payment of House Rent

30. In case of House Rent, 31 DPs had to be paid an amount of Rs.1.19million. To date 25 DPs (81%) have been paid an amount of Rs. 0.66million (55%). The remaining 6 DPs (19%) are yet to be paid an amount of Rs. 0.52million (45%).

31. Thecompensation payment status as describedin above paragraphs is summarized for each impact in table 2.4 below. The village wise compensation payment status for acquired assets and entitled R&R allowances is given as Annexes 2, 3, 4,5, 6 and 7 for land and allowances i.e. additional crop, resettlement allowance, replacement cost and house rent respectively.

Table 2.4: Status of Implementation of LARP

Type of Payment	Payable	Total	Total (as of 29 th Feb, 2016)				Progress (March 2016 to 31 th May 2016)				Total (as of 31 th May, 2016)			
	Payment	DPs	Paid	Unpaid	Paid	Unpaid	Paid	Unpaid	Paid	Unpaid	Paid	Unpaid	Paid	Unpaid
			Amount	Amount	DPs	DPs	Amount	Amount	DPs	DPs	Amount	Amount	DPs	DPs
	(Rs. M)	(No.)	(Rs. M.)	(Rs. M.)	(No.)	(No.)	(Rs. M.)	(Rs. M.)	(No.)	(No.)	(Rs. M.)	(Rs. M.)	(No.)	(No.)
i) Land Compensation	647.925	3674	605.407	42.518	2740	934	16.897	25.621	55	879	622.304	25.621	2795	879
ii) Crop Compensation	56.814	450	55.632	1.183	431	19	0	1.183	0	19	55.632	1.183	431	19
iii) Additional Crop Compensation	20.058	450	10.504	9.47	248	202	4.438	5.116	119	83	14.942	5.116	367	83
iv) Affected Structures	31.935	162	31.697	0.238	157	5	0	0.238	0	5	31.697	0.238	157	5
v) Affected Trees	73.683	513	71.262	2.421	500	13	0	2.421	0	13	71.262	2.421	500	13
Allowances – rehabilitation/ livelihood restoration														
i) Resettlement Allowance	79.823	3674	70.751	6.755	2410	1264	0.017	9.055	15	1249	70.768	9.055	2424	1249
ii) Livelihood Allowance-	0.824	21	0.59	0.235	14	7	0	0.235	0	7	0.59	0.235	14	7
iii) Transport Allowance	0.83	63	0.594	0.236	49	14	0	0.236	0	14	0.594	0.236	49	14
iv) Business Allowance	2.073	43	1.518	0.555	31	12	0	0.555	0	12	1.518	0.555	31	12
v) Vulnerable Allowance	0.872	22	0.594	0.277	13	9	0	0.277	0	9	0.594	0.277	13	9
vi) Employment losses allowance	0.238	6	0	0.238	0	6	0.198	0.04	5	1	0.198	0.04	5	1
vii) Replacement Cost	12.574	1093	4.301	10.485	267	980	5.027	3.245	357	469	9.328	3.245	624	469
viii) Electricity	1.08	27	0.48	0.6	12	15	0	0.6	0	15	0.48	0.6	12	15
ix) House rent	1.192	31	0.952	0.289	19	6	0.663	0.529	6	6	0.663	0.529	25	6

Note: DPs and payable amount is variable because of reassessment of assets and additional allowances diseased DPs..

3.4 Efforts to Ensure Delivery of Compensation to Unpaid DPs.

32. As of previous monitoring report land compensation, to 934 DPs (25.42%) was pending due to legal and administrative impediments beyond NHA's control. However, with continued effort to approach and facilitate unpaid DPs in processing of compensation claims, the number of unpaid DPs is reduced to 879 (23.92%). The legal and administrative impediments contributed in compensation payment delays with number of unpaid DPs in each category are listed in table below.

Sr. No.	Reasons for delay in payments	Total Unpaid DPs
1	Inheritance Mutation(Deceased)	215
2	Out Of Project Area (Other Cities)	446
3	Out Of Project Area (Abroad)	68
4	Land Title disputes and Court cases ⁵	120
5	Immature/Underage and CNIC issues	30
Total		879

33. During reporting quarter, SSMC team in collaboration with M-4 Land and Resettlement Unit, kept a close follow-up of unpaid DPs in project effected villages of districts Toba Tek Singh and Jhang TO: i) locate, motivate and facilitate DPs and heirs of deceased DPs; ii) ensure delivery of compensation to payable DPs; iii) record current residential addresses of those living out of project area; and certification statements of the guardians of juvenile and legal heirs of deceased DPs regarding payment of compensation as and when they approach with requisite legal/title documents..

3.4.1 Facilitation provided to DPs in Processing of Claims

34. Through community support, efforts were exerted to locate the DPs living out of project area. Resultantly, with coordinated efforts, some DPs living out of project area were located, approached and mobilized to come-up and collect their compensation and the compensation for land was paid to 55 DPs. Detail of paid up 55 DPs is given in table 2.5 A. Meanwhile the compensation against entitled allowances was processed and paid to 383 DPs (refer table 2.4 above) who already had claimed their land compensation.

Table 2.5 A: Compensation payment against each category of unpaid cases.

Sr No.	Unpaid DPs with issues	Total Unpaid			Paid during reporting period			To be paid		
		Up to 5000	Above 5000	Total	Up to 5000	Above 5000	Total	Up to 5000	Above 5000	Total
1	Out Of Project Area (Other Cities)	234	265	499	7	46	53	227	219	446
2	Out Of Project Area (Abroad)	16	54	70	0	2	2	16	52	68

35. Besides payment of compensation in above cases, the legal heirs of deceased DPs were followed up for early mutations in land records and those who got mutations of land were facilities to prepare their compensation claims for acquired land and entitled allowances. Accordingly, 10 land compensation claim files for heirs of 4 deceased DPs

⁵ Out of 120 unpaid DPs 97 have title disputes among themselves and other 23 have filed reference against land awards.

and allowances compensation claim files for 32 heirs of 8 diseased DPs were finalized and submitted to PIU staff for further processing and delivery of land compensation and entitled resettlement allowances. Table 2.5 B below provides village wise number of compensation files processed and submitted for payment of compensation to the legal heirs of the deceased DPs subsequently.

Table 2.5 B: Efforts and facilitation to DPs for Processing Claims.

Sr No	Village	claims for Land Compensation		Claim for Allowance		Case Under Process (Status of case will be mentioned)
		No. Of Diseased DPs	No. Of Heirs/files submitted	No. Of Diseased DPs	No. Of Heirs/files submitted	
1	501/JB	-	-	1	1	File under process for issuance of compensation cheques.
2	489 /JB	-	-	1	1	-do-
3	Kaluwala	4	10	3	13	<ul style="list-style-type: none"> ➤ 10 File under process for issuance of compensation vouchers by to the LAC and. ➤ 13 file for issuance of compensation cheques for entitled allowances.
4	490/JB	-	-	1	6	File under process for issuance of compensation cheques.
5	504/JB	-	-	1	10	-do-
6	305/JB	-	-	1	1	-do-
Total		4	10	8	32	

3.4.2 Efforts exhausted to approach unpaid DPs for additional documentation

36. To make sure payment of compensation to all unpaid cases with legal and administrative impediments, the PIU/PMU continued its efforts to approach unpaid DPs to mobilize them for submission of their compensation claims after resolving their issues. In this respect, issue specific templates were developed to record whereabouts of the unpaid DPs and certification statements of the legal heirs and the guardians of the juvenile DPs; a continued liaison was maintained with the affected communities to approach and unpaid DPs; and 19 villages were visited and 386 unpaid DPs were approached through their relatives/local residents; the contact details of unpaid DP's were asked and recorded and the legal heirs of the deceased DPs were motivated for early mutations in land record. In addition to collect contact information and motivation of the legal heirs of the deceased DPs, certification statements regarding compensation payment upon resolution of the legal and administrative issues were recorded for 51 DPs in affected villages. Village wise detail of approach unpaid DPs and received certification statements can be seen in **Annex-8 and 9**. Scanned copies of (sample) filled forms to record whereabouts of unpaid DPs and certification statements by legal heirs of deceased DPs are attached as **Annex-10 and 11**. Table below 2.7 demonstrates the approached unpaid DPs.

Table 2.7 Efforts exhausted to approach unpaid DPs for additional documentation.

Sr. No.	Unpaid DPs with issues	Total No, DPs	DPs Approached	Remarks
1	Inheritance Mutation(Deceased)	215	102	Legal heirs of the deceased DP's were motivated for early mutations and submission of claims with valid title

Sr. No.	Unpaid DPs with issues	Total No,DPs	DPs Approached	Remarks
				documents.
2	Out Of Project Area (Other Cities)	446	210	DP's approached through village elders and their relatives living in villages to collect contact addresses and motivate them to get their compensation.
3	Out Of Project Area (Abroad)	68	30	Efforts made to approach the DPs living overseas through village elders, their relatives for getting contact information and motivate them to receive their entitled compensation.
4	Title Disputes (Internal) and court reference against award	120	27	DPs approached through village elders and their relatives and motivated to get their compensation.
5	Immature/Underage and CNIC issues	20	17	DPs approached and motivated for getting their CNIC issued and payment of compensation.
Total		879	386	

4. CONSULTATIONS, PARTICIPATION AND INFORMATION DISCLOSURE

4.1 Community Consultations

37. Effective and continued dissemination of information on LAR processes including LAR impacts, compensation eligibility, entitlements and delivery mechanisms, claims submission process, grievances handling and redress mechanisms in place and relocation of affected assets prior to commencement of project works is a key for effective and timely implementation of LAR. During reporting period a continued liaison was maintained with the project affected communities for information dissemination and community consultation purposes. The tasks performed by the LAR management team during the reporting period are discussed as below:

4.1.1 Community Consultations with Male and Female DPs

38. The, social mobilization team conducted Total 103 (65 M, 38 F) consultation meetings, where the 817 (677 M, 140 F) DPs/ members of DPCs as well as local community participated. These consultations were mainly focused to locate and inform unpaid DPs (heirs of deceased, migrated and underage) about compensation payment and submission of their claims; and disclosure of LAR among DPs and DPC members in affected villages of Section-II. During consultations the DPs were informed about compensation payment process and submission of their claim for receiving compensation for the lost assets including land, crops, trees, and structures etc. The DPs were also informed to receive their income/ livelihood restoration allowances as per LAR provisions. Besides LAR disclosure and information dissemination on grievance redress mechanism, the DPCs role and functions were also elaborated during consultations and the DPC's were operationalized to participate in LAR implementation process.

Table 2.8: Detail of meetings is given below in the table:

S.No.	Consultation Activities Carried out with DPs	No. of Activity
Community Meeting		103
1	Community Consultation Meetings to locate and Inform the heirs of deceased DP's & Disclosure of LAR (Section-II)	71
2	Disbursement of payment	11
3	Visits for asphalt Plant	4
4	Community Meeting for Grievances Redress	2
5	Visit of ADB and NHA	6
6	DPC Formation	9
Total		103

39. List of 103 Nos. consultations and participants belonging to the category of DPs/ members of DPCs and representative of local community is given in **Annex 12 (Male DPC members) and 13 (Female DPC members)**. Attendance of participants was also recorded/maintained during these community meetings. This event is also presented through photo log section.

4.1.2 DPC formation:

40. Although the male DPC's were formed and operational in the project affected villages, however to ensure the female participation in consultations and raise gender related concerns, focus was given to formation of female DPC in villages wherever possible. Hence, during the reporting period, female social mobilizers coordinated with female DPs and 9 female DPCs were formed and notified. Purpose of these female

DPCs, is to facilitate the female communities to participate in consultations, provide assistance in processing of compensation claims to the female entitled DPs and raise gender related issues and concerns (if any) to be addressed during execution of the project works. List of female DPCs have been attached as **Annex-14**.

4.2 Coordination with Officials to Ensure the Payment

41. Besides community consultations, internal coordination meetings were held to discuss the LAR implementation progress, constraints and legal impediments faced, grievances handling and redress mechanism, and templates for LAR progress and monitoring reports etc. During the reporting quarter, 27 meetings internally were held wherein the SSMC team, Director Land, Assistant Director Land of NHA Faisalabad participated to discuss LARP implementation and monitoring issues and arrangements in place to ensure the payment to unpaid DPs and resolve grievances received and recorded during monitoring period. The issues discussed in meeting included, field activities, updated progress, office furniture and equipment's, review and finalization of Templates of Monthly Progress Report and Quarterly Progress Report, as well as status of monthly progress reports and work plans for the monitoring quarter i.e March to May 2016. Brief about meetings conducted during reporting period is given in below table.

Table 2.9: Consultative Meetings with PIU and Revenue Officials

S. No.	Department	No. of Meetings	Purpose/Issues Discussed	Remarks
1	Director Land of NHA Faisalabad	3	GRC Meeting	GRM was operationalized and complaints received and recorded were discussed and resolved.
2	Assistant Director Land of NHA Faisalabad	20	LARP implementation progress and logistic requirements.	Discussed field related issues, activities, updated progress, and logistic issues to be resolved for boosting progress.
3	ADB Representative	2	<ul style="list-style-type: none"> LARP progress review and finalization of the templates for additional documentation and progress monitoring reports. 	<ul style="list-style-type: none"> Template table to record whereabouts of migrated DPs and additional documentation to be recorded. Templates of Monthly and quarterly Progress Reports shared and finalized.
4	Meeting with IDC Resettlement Specialist	2	<ul style="list-style-type: none"> Progress review and finalization of monthly activity schedules... 	<ul style="list-style-type: none"> Tasks were assigned to all team members. Work plan for the month of June was discussed and finalized.
Total		27		

4.3 Information Disclosure

42. During community consultation meetings, information was shared regarding unpaid DPs and their entitled payments, file preparation and submission process. Village wise visits and meetings detail has been presented in **Annexes 12 and 13**. Besides, for disclosure of LARP related information, an Information brochure prepared following provisions in approved land acquisition and resettlement plan (LARP) and translated into local language (Urdu) understandable to the DPs/ local community was distributed amongst the affected communities during consultative meetings. A copy of the Urdu translated version of Information broacher is presented in **Annex-15**.

5. GRIEVANCE REDRESS MECHANISM AND COMPLAINTS HANDLING

5.1 General

43. The GRC mechanism has been established at the PIU level with the primary objective to mediate conflict and resolve grievances of affected people at project level and avoid undue litigations. Grievance Redress Committee at the project level and at village level has been formed and functional. Complaints are being recorded on regular basis.

44. The following tasks have been undertaken to make the grievance redress mechanism effective and functional to ensure all complaints received are recorded and resolved in a timely manner:

- Prepared and placed a Grievance Redress Register at PIU level in order to register/ enter the community complaints as and when received. In this regards a focal person is deputed to log the complaints in complaint register. The record of grievances on grievance register (GR) is being maintained by the focal person i.e. Resettlement Specialist under the main responsibility of Director (L&S) at PMU/ PIU. A copy of the designed structure of Grievance Redress Register with complaints log maintained is presented at **Annex-16**.
- Monthly meeting of grievance redress committee (GRC) are being conducted once a month generally i.e. on last Friday of each month under the overall supervision of the Director Land M-4. However special GRC meetings are arranged on requirements basis to ensure the complaints are resolved as per mechanism provided under LARP, GRC members participate in this meeting review fact finding reports and complainants' concerns, and recommend actions to be implemented to resolve the grievance.

5.2 Over All Status of Complaints Resolution.

45. Total 15 complaints were received during reporting period regarding compensating payment and other social issues including in-interrupted access to irrigation water supplies, provision of under passes on access roads etc. All such complaints were logged in the grievance record register, fact findings and field investigations were carried-out and the complaint's were discussed in the Monthly meeting of grievance redress committee (GRC) held on Last Friday of each month. As of close of reporting period, 3 GRC meetings have been conducted under supervision of the Director Land M-4 and the complaints were reviewed and resolved as summarized in the tables below. Detail of complaints handled and processed by type has been presented in **Annex-17**.

46. The table 3.2 depicts overall status of complaints received and recorded while the table 3.3 presents status of complaints in different categories of issues raised.

Table 3.2: Status of Complaints Resolution by Type over all complaints resolution

Previous Complaints				During the Reporting Period (March to May 2016)				Total				Remarks
Received	Resolved	Pending	Total Resolved + Pending)	Received	Resolved	Pending	Total Resolved + Pending)	Received	Resolved	Pending	Total Resolved + Pending)	
-	-	-	-	13	9	4	13	13	9	4	13	9 complaints have been resolved till now.

Table 3.3: Category wise Complaint Handling Status

Category of Issues/ Complaints	Total No. of Unresolved complaints received/reco rded	Complaints resolved (Nos.)	Complaint s Pending (No.)	Steps/ actions taken to resolve issues
i. Passage/ under pass required	1	1	0	After field verification the issues discussed in GRC and resolved.
ii. Less crop compensation	1	1	0	-Do-.
iii. Structure Allowance	2	1	1	After field verification the issues discussed in GRC and resolved 1 complaint and 1 under process.
iv. Water Course	8	5	3	After field verification the issues discussed in GRC and resolved 5 complaint and 3are under process.
v. Transfer of Graves	1	1	0	In consultation with community the graves relocated.
Total	13	9	4	

6. GENDER ISSUES/ ANALYSIS IN LARP IMPLEMENTATION

47. The LARP impacts identified on the women include loss of the assets owned in their name that need gender participation during consultation and information dissemination about LARP implementation and delivery of compensation. Besides, there may be construction related social issues associated with gender including restricted access and mobility to perform daily chores due to ongoing construction activity. Hence, to overcome the constraints faced by the women efforts were made to mobilize them and ensure their participation in consultative process during implementation of LARP and execution of construction activities.

48. In this regard, female social mobilizers coordinated with Female asset owner DPs particularly the unpaid ones for informing them about LAR implementation arrangements and ensure their participation in the ongoing consultative process. For this purposes a continued liaison was maintained with the female and 38 meeting sessions were conducted in project villages wherein 140 Female participated... The gender related issues of the project were highlighted and females were mobilized to form female displaced person committees to discuss their concerns and raise their voices to get their issue resolved. Accordingly 9 female DPCs have been formed. The list of participants has been presented in Annex-13 and the list of notified female DPCs is attached as Annex 14.

7. CONCLUSIONS& RECOMMENDATIONS

7.1 Conclusions

49. The whole requisite land has been acquired in all 33 villages of Section II of M-4. The compensation for acquired assets i.e. land and land based assets is paid to all payable DPs (2795) and the leftover compensation mainly relates to the DP's (879) having legal and administrative impediments mainly related with DP's themselves. However, Land acquisition unit in PIU with support of SSMC is making all efforts to affect the payment to remaining DPs to comply with ADB SPS 2009 requirements

50. The break-up of leftover payments is as under:

- (a) Payment of land Rs.25.621 million to 879 DPs on account of compensation for the loss of land.
- (b) Payment of Rs. 1.183 million on account of compensation for the loss of crops to 19 unpaid DPs.
- (c) Payment of Rs. 5.116 million TO 83 DPs on account of compensation for the loss of additional crops
- (d) Payment of structure Rs.0.238 million to 5 DPs on account of compensation for the loss of structure.
- (e) Payment of Rs. 2.421 million to 13 DPs on account of compensation for the loss of trees to 13 DPs.
- (f) Payment of resettlement and rehabilitation costs/allowances amounting to Rs 14.77 million to be paid (9.05 million rupees resettlement allowance for 1249 DPs, 3.24 million rupees Replacement Cost for 469 DPs and other entitled allowances Rs 2.47 million for relocation, livelihood and income restoration measures for 64 unpaid DPs.

7.2 Recommendations

51. Delay in payment of land compensation due to legal and administrative impediments has slowed down progress in payment of compensation against the entitled allowances. Particularly payment of compensation for additional crops, resettlement assistance allowance and replacement cost allowance is not at par with the compensation paid against actual number of DPs in land and crop loss category. To ensure the payment of compensation for entitled allowances is paid to all payable DPs who already had collated their compensation against land specific efforts are required to outreach them and disburse compensation.

52. Based on LARP implementation progress achieved so far and discussed in above sections, following actions are recommended for delivery of remaining unpaid compensating against acquired land and entitled rehabilitation and livelihood restoration allowances:

- PIU LARU and SSMC will maintain a close liaison with the available Displaced Households for preparation and submission of compensation claims.
- For DPs out of country or shifted in other cities in Pakistan: A close liaison will be maintained with the village notables and the DPCs to identify the whereabouts of the DPs living abroad and in other cities in Pakistan; the contact addresses of DPs living out of project areas will be collected to approach the DPs at their current places; and DPs will be mobilized to collect compensation through telephonic contacts, by delivering notices through post and any other plausible mean.
- For DPs with Inheritance issues: The available decedents of the DH living in village will be approached through social mobilizers to assist and guide them to

approach land revenue authorities and get inheritance mutations recorded; a close liaison will be maintained with DPs and local land revenue people for early mutation in record, submission of compensation claims with requisite support documents and delivery of compensation accordingly. Meanwhile certification statements of the legal heirs acknowledging pending inheritance mutation, NHA's efforts to deliver compensation and certification about receipt of compensation as and when the inheritance mutations are recorded in their name.

- In case of meager compensation amounts, the specific measures will be explored in consultation with the local land revenue authorities and the BOR. DPs with title disputes: will be followed to sensitize them for expeditious resolution of issues through courts and payment of compensation.

53. In case of payment of compensation against entitled allowances, particularly compensation entitlements for additional crops, resettlement allowances and replacement cost following issue specific actions will be implemented to ensure all payable DPs are paid entitled compensation as per LARP and CAP provisions.

- Additional Crop Compensation: The unpaid DPs in crop losses are 19 while the additional crop allowance is to be paid to 83. To ensure the number of paid DPs in crop losses and additional crop compensation is same, the unpaid DPs in will be determined through review of LARP database and the cases for unpaid DPs will be processed on priority to ensure the unpaid numbers in both categories are same.
- Resettlement Allowance: The resettlement allowance is applicable to all DPs falling in land loss category. The payment status reflects that unpaid DPs in land Category are 879 while in Resettlement Allowance unpaid number is 1249 DPs. It highlights that 370 unpaid DPs are those who already had collected their land compensation but payment of allowances is pending. During next reporting period, the efforts will be ensured to improve payment status for resettlement allowances to ensure the number of unpaid is similar as of those having legal and administrative impediments in land loss category
- Resettlement Cost allowance: The efforts will be ensured to improve number of paid DPs to the extent that all payable DPs are provided with their entitled compensation by next quarterly monitoring report.
- Besides above, unpaid compensation against business loss, employment loss/livelihood restoration allowances, shifting of utilities and transportation cost will be delivered to left over payable DPs by next quarterly monitoring report.

Pictorial Presentation

Pictorial Presentation of Selected Events

PICTORIAL VIEW OF CONSULTATION MEETING AND DISCLOSURE OF LARP AND INFORMATION SHARING



A view of meeting Disclosure of LARP in Section –III at Chak 14-D District Khanewal



A consultation meeting conducted for initial contact in section-III at Chak 14-D District Khanewal



A consultation meeting for initial contact in section-III at 29 Ghagh District Khanewal.



Consultation meeting to identify the unpaid Diseased and underage DPs in chak 383/jb



A view of initial contact meeting with female DPs at Chak 15 D District Khanewal



A view of meeting with community of Chak 500

Community Consultation Meeting



A view of initial contact meeting with male DPs at Chak 15 D District Khanewal



. Consultation meeting to identify the unpaid Diseased and underage DPs in chak 500/jb



A view of initial contact meeting with male DPs at Chak 17 D District Khanewal



A view of initial contact meeting with male DPs at Chak 5 D District Khanewal



A view of initial contact meeting with male DPs at 25 Ghag District Khanewal



A view of initial contact meeting with male DPs at 8 D District Khanewal

PICTORIAL VIEW OF PAYMENTS DISBURSEMENT



A Consultative meeting for the disbursement of payments in village 311/jb



A Consultative meeting for the disbursement of payments in village 311/jb



A Consultative meeting for the disbursement of payments in village 311/jb



A Consultative meeting for the disbursement of payments in village 311/jb



A Consultative meeting for the disbursement of payments in village 311/jb



A Consultative meeting for the disbursement of payments in village 383/jb

PICTORIAL VIEW OF MEETING WITH ADB OFFICIAL AND GRC MEETING



A view of meeting with ADB officials with SSMC M-4



A view of meeting with ADB officials with SSMC M-4



A view of field visit for Grievance redress at Chak 310 JB District T.T.Singh



A view of site verification for Grievance redress at Chak 310 JB District T.T.Singh




A view of GRC Meeting with Director Land




A view of GRC Meeting with Director land

ANNEXES

Annex-1: Format Designed for Database



NATIONAL HIGHWAY AUTHORITY
Social Safeguards Management Consultant-SSMC
M-4 (Faisalabad - Khanewal) Motorway Project



ID Next Sr# DATABASE OF DPs

IDENTIFICATION OF DPs

Sr No	0	Acquaintance		Package		DPs CATEGORY	
Name		Village		Village		Land	<input type="checkbox"/>
Father's Name		Tehsil		Tehsil		Structure	<input type="checkbox"/>
CNIC		District		District		Crop	<input type="checkbox"/>
Award		Provision		Provision		Allowances	<input type="checkbox"/>
Gender		Remarks		Remarks		Trees	<input type="checkbox"/>
						Others	<input type="checkbox"/>

Name

Sr No	0	Name		Father's Name		Village	

Land Compensation
Crop Compensation
Trees Compensation
Payment of Structure
Payment of Allowances
Witness

Chainage	Village	Acquaintance	Khasra No	Jawabandi/Khatoni	Land Use Category	Land Ownership	Land Acquired				Amount of Compensation (Rs)	Compensation Category	Payment Status	Paid Date	Unpaid Reason	Cheque No	Remarks (if any)
							K	M	S	SFT							
							0	0	0	0	0		Unpaid				

Land Compensation
Crop Compensation
Trees Compensation
Payment of Structure
Payment of Allowances
Witness

Village	Affected Area (K)	Amount of Compensation (Rs)	Payment Status	Paid Date	Reason for Unpaid	Cheque No	Remarks (If any)
		0					

Land Compensation
Crop Compensation
Trees Compensation
Payment of Structure
Payment of Allowances
Witness

Village	Wood/Timber Trees (No)	Compensation (Rs)	Fruit Trees (No)	Compensation (Rs)	Total Trees (No)	Total Compensation (Rs)	Payment Status	Pay Date	Cheque No	Unpaid Reason	Remarks (If any)
	0	0	0	0							

Land Compensation
Crop Compensation
Trees Compensation
Payment of Structure
Payment of Allowances
Witness

Village	Type of Structures	Category	Length	Affected Area Width	Total (SFT)	Amount of Compensation (Rs)	Payment Status	Paid Date	Cheque No	Unpaid Reason	Remarks (If any)
	Room										

Land Compensation
Crop Compensation
Trees Compensation
Payment of Structure
Payment of Allowances
Witness

Village	Transition Rs	Shifting Rs	Electricity Rs	Livelihood Rs	Vulnerability Rs	Total Rs	Payment Status	Pay Date	Cheque No	Unpaid Reason	Remarks (If any)
	0	0	0	0	0						

Land Compensation
Crop Compensation
Trees Compensation
Payment of Structure
Payment of Allowances
Witness

Sr	Name	Father's Name	CNIC
1			

Total Records


International Development Consultants

Records: 1 of 1 | | |

Annex-2: Village-wise Summary of Awarded Land

Location/ Village	Land Compensation Payment Status			Affected Persons		
	Awarded Amount	Paid/ disbursed Amount	Balance	Total No. APs	Total Paid	No. of APs not paid
District	Toba Tek Singh					
304 J/B	7,395,937	6,334,412	1,061,525	74	40	34
305 J/B	11,689,750	11,182,925	506,825	135	102	33
307 J/B	10,821,500	10,682,744	138,756	186	136	50
310 J/B	17,779,000	16,903,701	875,299	163	111	52
311 J/B	16,739,688	16,232,539	507,149	411	319	92
317 J/B	573,562	573,559	3	8	8	0
360 J/B	2,988,203	2,573,458	414,745	100	52	48
378 J/B	15,179,281	14,612,714	566,567	113	94	19
383 J/B	58,018,219	57,738,192	280,027	193	180	13
384 J/B	46,309,063	45,762,476	546,587	112	103	9
385 J/B	32,412,750	32,256,401	156,349	108	86	22
390 J/B	19,557,187	19,548,565	8,622	32	23	9
396 J/B	12,769,313	12,174,365	594,948	36	34	2
398 J/B	1,169,766	724,352	445,414	95	44	51
400 J/B	3,100,687	3,078,348	22,339	25	23	2
401 J/B	20,888,313	20,829,096	59,217	107	101	6
438 J/B	34,500	22,145	12,355	8	5	3
469 J/B	18,261,281	17,440,926	820,355	83	50	33
383 J/B Interchange	36,990,243	33,255,711	3,734,532	86	70	16
388 J/B Interchange	12,229,531	12,229,531	-	10	10	0
401 J/B Interchange	6,429,938	6,234,054	195,884	29	27	2
District	Jhang					
487 J/B	8,703,244	8,195,253	507,991	118	90	28
488 J/B	6,801,848	6,748,047	53,801	49	39	10
489 J/B	14,392,839	13,702,704	690,135	212	178	34
490 J/B	46,338,157	44,424,069	1,914,088	222	189	33
406 J/B	13,839,890	13,591,753	248,137	75	69	6
505 J/B	4,960,813	4,797,043	163,770	26	20	6
494 J/B	31,018,196	30,943,861	74,335	88	83	5

496 J/B	6,318,475	5,943,841	374,634	65	43	22
Kalo Wala	48,741,887	45,991,921	2,749,966	224	129	95
500 J/B	20,626,386	19,919,863	706,523	92	76	16
504J/B	48,508,437	45,413,297	3,095,140	180	136	44
501 J/B	13,196,250	10,859,198	2,337,052	104	47	57
Rakh Kotla	16,626,880	16,619,584	7,296	29	28	1
7 Gagh	10,518,820	10,182,071	336,749	37	34	3
487 J/B Interchange	1,413,537	0	1,413,537	23	-	23
Rakh Kotla Interchange	4,582,319	4,582,319	-	15	15	0
Total	647925690	622305038	25620652	3673	2794	879

Annex-3: Mouza-wise summary of Payment for Additional Crop

Location/ Village	Amount to be Paid	Paid	Balance	Total No. APs	Total Paid	Not paid
District	Toba Tek Singh					
304 J/B	257,825	255,840	1,985	4	3	1
305 J/B	876,725	703,629	173,096	22	18	4
307 J/B	832,728	832,728	0	14	14	0
310 J/B	658,125	524,784	133,341	11	10	1
311 J/B	1,102,975	838,344	264,631	36	30	6
317 J/B	83,125	82,992	133	1	1	0
360 J/B	159,225	120,276	38,949	7	4	3
378 J/B	884,225	696,852	187,373	18	18	0
383 J/B	1,057,650	957,372	100,278	29	29	0
384 J/B	1,465,950	1,028,976	436,974	20	15	5
385 J/B	1,089,225	954,876	134,349	20	17	3
390 J/B	361,575	223,860	137,715	10	7	3
396 J/B	918,900	401,388	517,512	14	10	4
398 J/B	63,750	63,750	0	3	3	0
400 J/B	248,275	192,816	55,459	7	5	2
401 J/B	440,325	440,325	0	10	10	0
438 J/B	0		0		0	0
469 J/B	740,775	324,636	416,139	9	4	5
383 J/B Interchange	579,525		579,525	20	0	20
388 J/B Interchange	165,204	165,204	0	3	3	0
401 J/B Interchange	104,225	104,225	0	3	0	3
District	Jhang					
487 J/B	627,500	601,068	26,432	21	21	0
488 J/B	351,250	319,176	32,074	7	6	1
489 J/B	977,650	920,088	57,562	22	22	0
490 J/B	694,850	572,052	122,798	17	14	3
406 J/B	210,775	172,224	38,551	12	9	3
505 J/B	133,750	147,420	-13,670	5	5	0
494 J/B	479,375	354,120	125,255	9	8	1
496 J/B	222,025	72,384	149,641	9	5	4
Kalo Wala	1,172,350	972,036	200,314	29	29	0
500 J/B	655,325	499,044	156,281	12	12	0
504 J/B	935,325	615,108	320,217	17	15	2

501 J/B	521,100	305,448	215,652	8	6	2
Rakh Kotla	560,475	284,232	276,243	8	6	2
7 Gagh	267,200	194,688	72,512	8	8	0
487 J/B Interchange	42,500		42,500	3		3
Rakh Kotla Interchange	116,575		116,575	2		2
Grand Total	20,058,357	14,941,961	5,116,396	450	367	83

Annex-4: Mouza-wise summary of Payment for Resettlement Allowance

Location/ Village	Award Amount	Paid	Balance	Total No. APs	Total Paid	Not Paid
District	Toba Tek Singh					
304 J/B	985,905	830,807	155,098	74	39	35
305 J/B	3,323,955	3,185,484	138,471	135	93	42
307 J/B	3,077,070	2,878,008	199,062	186	129	57
310 J/B	4,940,153	4,847,042	93,111	163	110	53
311 J/B	4,759,894	4,503,743	256,151	411	292	119
317 J/B	238,455	238,455	-	8	8	-
360 J/B	679,751	582,774	96,977	100	29	71
378 J/B	2,466,398	2,359,624	106,774	113	92	21
383 J/B	3,786,405	3,776,015	10,390	193	180	13
384 J/B	4,387,114	4,375,849	11,265	112	102	10
385 J/B	3,072,165	3,063,975	8,190	108	84	24
390 J/B	1,853,681	1,820,635	33,046	32	23	9
396 J/B	3,651,926	3,562,385	89,541	36	34	2
398 J/B	443,494	293,574	149,920	95	38	57
400 J/B	899,659	891,166	8,493	25	23	2
401 J/B	2,468,441	2,461,174	7,267	107	101	6
438 J/B	6,540	4,179	2,361	8	6	2
469 J/B	3,456,799	3,270,818	185,981	83	48	35
383 J/B Interchange	1,877,389		1,877,389	86	-	86
388 J/B Interchange	461,476	461,476	-	10	10	-
401 J/B Interchange	479,463	334,358	145,105	29	16	13
District	Jhang					
487 J/B	3,024,750	2,523,650	501,100	118	76	42
488 J/B	1,476,405	1,458,736	17,669	49	34	15
489 J/B	2,902,534	2,576,975	325,559	212	153	59
490 J/B	5,583,116	5,157,549	425,567	222	175	47
406 J/B	1,749,041	1,458,037	291,004	75	55	20
505 J/B	1,410,596	1,296,354	114,242	26	19	7
494 J/B	2,138,171	1,767,814	370,357	88	73	15
496 J/B	673,620	337,291	336,329	65	32	33
Kalo Wala	3,647,276	3,355,054	292,222	224	99	125
500 J/B	1,755,990	1,642,381	113,609	92	52	40
504J/B	2,758,654	2,046,800	711,854	180	112	68

501 J/B	1,876,163	1,285,954	590,209	104	34	70
Rakh Kotla	1,892,307	1,890,007	2,300	29	28	1
7 Gagh	718,991	692,996	25,995	37	25	12
487 J/B Interchange	489,274		489,274	23		23
Rakh Kotla Interchange	410,385		410,385	15		15
Total	79,823,406	71,231,139	8,592,267	3,673	2,424	1,249

Annex-5: Employment Losses Allowance

Location/ Village	Awarded Amount	Paid	Balance	Total No. APs	Total Paid	Not Paid
District	Toba Tek Singh					
310 J/B	198,150	198,150	0	5	5	-
District	Jhang					
487 J/B	39,630		39,630	1	0	1
TOTAL	237,780	198,150	39,630	6	5	1

Annex-6: Replacement Cost

Location/ Village	Amount to be paid	Paid	Balance	Total No. APs	Total Paid	Not Paid
District	Toba Tek Singh					
305 J/B	2,024,868	1,706,397	318,471	135	83	52
307 J/B	1,874,472	1,721,999	152,473	186	128	58
310 J/B	2,332,598	2,051,601	280,997	163	87	76
311 J/B	2,247,485	2,076,485	171,000	411	237	174
317 J/B	95,228	95,224	4	8	8	-
396 J/B	2,211,867	645,740	1,566,127	36	12	24
398 J/B	194,215	109,847	84,368	95	29	66
400 J/B	393,979	193,435	200,544	25	20	5
469 J/B	48,330		48,330	3	-	3
District	Jhang					
487 J/B	1,150,640	727,686	422,954	31	20	0
TOTAL	12,573,682	9,328,414	3,245,268	1,093	624	469

Annex-7: House Rent

Location/ Village	Awarded Amount	Paid	Balance	Total No. APs	Total Paid	Not Paid
District	Toba Tek Singh					
304 J/B	144,000	36,000	108,000	4	1	3
317 J/B	36,000		36,000	1		1
396 J/B	144,000	144,000	-	4	4	-
District	Jhang					
496 J/B	40000		40000	1		1
Kalo Wala	120000	72000	48000	3	2	1
500 J/B	40000	36000	4000	1	1	0
504J/B	40000	36000	4000	1	1	0
501 J/B	400000	123000	277000	10	10	0
Rakh Kotla	108000	108000	0	3	3	0
7 Gagh	120000	108000	12000	3	3	0
Total	1,192,000	663,000	529,000	31	25	6

Annex-8: Efforts exhausted to approach unpaid DPs for Additional Documentation

Sr. #	Village	No. of Approached DPs
1	360/JB	34
2	385/JB	21
3	489 /JB	27
4	401 /JB	1
5	400 /JB	2
6	311 /JB	39
7	438 /JB	6
8	378 /JB	19
9	304 /JB	9
10	488 /JB	10
11	487 /JB	31
12	490 /JB	31
13	310 /JB	51
14	383 /JB	17
15	500 /JB	17
16	7 Ghagh	1
17	398 /JB	47
18	494 /JB	5
19	Kalowala	18
Total	19	386

Annex-9: List of Villages for Certification Statement

S. No	Village	DPs Approached
1	488 /JB	7
2	398 /JB	8
3	311 /JB	4
4	360 /JB	5
5	378 /JB	4
6	500 /JB	2
7	285 /JB	1
8	401 /JB	1
9	490 /JB	5
10	487 /JB	1
11	310 /JB	3
12	489 /JB	4
13	7 Ghagh	1
14	304 /JB	3
15	794 /JB	1
16	438 /JB	1
Total	16	51

Annex-10: Contacts of Unpaid DPs Living Out of Project Area (Sample Filled Form)



NATIONAL HIGHWAY AUTHORITY

SOCIAL SAFEGUARD & MANAGEMENT TEAM (SSMC) OF
FAISALABAD – KHANEWAL MOTORWAY PROJECT (M-4) (SECTION II & III)

CONSULTATIVE MEETING WITH DISPLACED PERSONS (DPs)

Progress Sheet

Village: 378 JB Tehsil: Gojra District: Toba Tek Singh Date: 14/11/2016

Sr.No	Name (DP)	Status	Impact				Name Of Person met with & contact No.	Relation with DP	Current Contact No. & Address of DPs	Signature
			Land	Trees	crop	Others				
1	Abdul Majeed S/O Ghulam Nabi	Migrated	✓			✓	M. Hameez s/o Ghulam Nabi	Brother	0301-761078	
2	Muhammad Khaid S/O Nazir Ahmed	Migrated	✓			✓	Muhammad Anjad s/o Nazir Ahmed	Brother	0340 1339378	
3	Muhammad Arif S/O Nazir Ahmed	Migrated	✓			✓	Ghulam Hussain s/o M. Ismail	Self	0301 7233801	
4	Muhammad Asghar s/o Abdulla	Migrated	✓			✓	Muhammad Afzal s/o Abdulla	Brother	0345 7828378	
5	Munawar Hussain s/o Muhammad Sharif	Migrated	✓			✓	Javeed Ahmad s/o M. Sharif	Brother		
6	Zafar Iqbal s/o Muhammad Sharif	Migrated	✓			✓	"	Brother		

representative
SSMC (M-4)

Annex-11: Certification Statement by Heirs of Deceased (Sample Filled Form)

نیشنل ہائی وے اتھارٹی اینڈ موٹروے، ایم-4 گوجرہ-شورکوٹ پروجیکٹ

نام متاثرہ افراد: منسٹر سید سلیم رہائش: ج 490 ب بریج نمبر 115

خسرہ نمبر: گاؤں: ج 490 ب تحصیل شورکوٹ ضلع جھنگ

بیان ازالہ وراثت:

ہم قانونی وارث اور ثناء: شہباز احمد ولدیت از خودیت: شہباز احمد بیان کرتے ہیں کہ:

(۱) متاثرہ فرد وفات پا چکا ہے اور اسکی زمین جس کا کچھ حصہ موٹروے کے لیے حاصل کیا گیا ہے، کا وراثتی انتقال نہ ہوا ہے۔

(۲) نیشنل ہائی وے اتھارٹی نے ہمیں واضح کر دیا ہے کہ ہمارا معاوضہ گورنمنٹ کے خزانے میں جمع ہے اور وراثتی انتقال کا مسئلہ حل ہونے کی صورت میں قانونی وراثت کو ادا کیا جاسکے گا۔

(۳) ہم سمجھتے ہیں کہ معاوضہ کی ادائیگی محکمہ مال سے وراثتی انتقال کی صورت میں ممکن ہے اور ہم محکمہ مال سے اس سلسلے میں رابطہ میں ہیں۔

(۴) اوپر دیئے گئے حقائق ہمارے علم و یقین کے مطابق درست ہیں اور این ایچ اے کے موٹروے کے کام شروع کرنے پر ہمیں کوئی اعتراض نہ ہے۔

(۵) یہ بیان ہم بناء کسی جبر اور مجبوری کے دے رہے ہیں جس کے گواہان گاؤں کا سربراہ (نمبردار) اور متاثرہ افراد کی کمیٹی کا صدر ہے۔

نام: شہباز احمد ولد شہباز احمد	نام: شہباز احمد ولد شہباز احمد
رہائش: ج 490 ب	رہائش: ج 490 ب
دستخط/نشان انگوٹھا:	دستخط/نشان انگوٹھا:
نام: شہباز احمد	نام: شہباز احمد
رہائش: ج 490 ب	رہائش: ج 490 ب
دستخط/نشان انگوٹھا:	دستخط/نشان انگوٹھا:
نام: شہباز احمد	نام: شہباز احمد
رہائش: ج 490 ب	رہائش: ج 490 ب
دستخط/نشان انگوٹھا:	دستخط/نشان انگوٹھا:
نام: شہباز احمد	نام: شہباز احمد
رہائش: ج 490 ب	رہائش: ج 490 ب
دستخط/نشان انگوٹھا:	دستخط/نشان انگوٹھا:

گواہان:

ہم بطور گاؤں کے سربراہ (نمبردار) اور متاثرہ افراد کی کمیٹی کا صدر: شہباز احمد ولد شہباز احمد

متاثرہ افراد کے قانونی وراثت کو ذاتی طور پر جانتے ہیں۔ اور بیان کی درستی کے گواہ ہیں

دستخط نمبردار: محمد علی

دستخط متاثرہ افراد کی کمیٹی کا صدر: شہباز احمد

نمبردار: محمد علی

Annex-12: List of Consultation Meetings with Unpaid Male DPs of Section-II

Sr. No.	Date	Location/ Village	Category of Participant	No. Of Participant	Name of Main Participant
1	3/4/2016	Chak 401 /JB	DPCs/DPs/ Local Communities	18	- M. HABib s/o Abdulaziz - M.Shahbaz s/o M Sharif - M.Waqas s/o M. Shahbaz - M Munir s/o Abdulaziz - Liaqat Ali s/o Abdulaziz - M.Akmal s/o M.Nawaz - Waqar s/o M.Sharif - TMuhammad s/o Tufail - Abdurazzaq s/o Jalil Din - M.Akram s/o Ghulam Nabi - Nazar Hussain s/o Abdul Majeed - Farooq Ahmad s/o M.Zafar - Abdul Hafeez s/o Meeran Bakhsh - Amir Shehzad s/o Taj - M.Asif s/o Taj - Anwarulhaq s/o Abdulaziz - M.Tariq s/o M.Aslam - Mohsin Ali s/o Liaqat Ali
2	March 7,2016	Chak 305/JB	DPCs/DPs/ Local Communities	8	- Farrukh Abbas - Muhammad Yaqoob S/O Bahadar Ali - Sajjad Ahmed S/O Muhammad Aslam - Muhammad Asim S/O Muhammad Anwar - Muhammad Shafqat S/O Mian Khan - Mushtaq Ahmed S/O Muhammad Ashraf - Zafarullah S/O Ghulam Rasool - Altaf Hussain S/O Muhammad Shafi
3	March 7,2016	Chak 307/JB	DPCs/DPs/ Local Communities	2	- Muhammad Akram S/O Allah Ditta - Masood Ashraf S/O Muhammad Ashraf
4	7-Mar-16	Chak 310/JB	DPCs/DPs/ Local Communities	10	Faizullah - Master Muhammad Lateef S/o Ali Muhammad - Muhammad Haneef S/O Allah Rakha - Muhammad Nawaz S/O Ghulam Muhammad - Umar Hayat S/O Muhammad Shakrullah - Nasir s/o sher - Hamid iqbal s/o azhar iqbal - Nazar hayat s/o M.khan - Arshad s/o M.ashraf - Umer Hayat s/o M.iqbal
5	7-Mar-16	Chak 385/JB	DPCs/DPs/ Local Communities	5	- Muhammad Waheed S/O Muhammad Aslam - Nadeem Arif S/O Muhammad Arif - Muhammad Younas S/O Muhammad Tufail - Muhammad Abdullah S/O Muhammad Tufail - Mashooq Ali S/O Abdullah
6	7-Mar-16	Chak478/ JB	DPCs/DPs/ Local	5	- Muhammad Afzal S/O Hadayyat Ullah - Muhammad Riaz S/O Habib Ullah

			Communities		- Sajjad Ahmad - Hafiz Abdul Majeed S/O Rab Nawaz - Zaffar Ullah Khan S/O Ghulam Rasool
7	8-Mar-16	Chak 378/JB	DPCs/DPs/ Local Communities	6	- Muhammad Riaz S/O Muhammad Ali - Muhammada Amjad S/O Nazeer Ahmad - Nazeer Ahmad S/O Gulab Deen - Muhammad Javeed S/O Muhammad Ali - Muhammad Khalid S/O Muhammad Faiz Muhammad - Muhammad Yaqoob S/O Muhammad Irshad
8	8-Mar-16	Chak 398/JB	DPCs/DPs/ Local Communities	10	- M.Shukat - M.Bashir - M.Yaseen - M.Arshad - Zafar Iqbal - M.Saleem - Khalid Mehmood - M.Ali - Zahid Ismail - M.Imran
9	8-Mar-16	Chak 383/JB	DPCs/DPs/ Local Communities	3	- Ajmal Hussian - Dilbar Hussian - Waheed Akhtar
10	March 8,2016	Chak311/ JB	DPCs/DPs/ Local Communities	5	- M.Ilyas - Basher Ahmad - M.Ikram - M.Rehman - Saif ullah
11	March 8,2016	Chak360/ JB	DPCs/DPs/ Local Communities	8	- M.Ishfaq - M.Younis - M.Aslam - M.Akram - Asif - M.Adnan - Adeel Javed - Majid Ali
12	March 8,2016	Chak494/ JB	DPCs/DPs/ Local Communities	5	- Muhammad Arif S/O Abdul Sattar - Rustam Ali S/O Abdul Sattar - Muhammad Arfan S/O Muhammad Faiz - Muhammad Yaseen S/O Muhammad Bakhah - Saif Ur Rahman S/O Muhammad Ramzan
13	March 8,2016	Chak496/ JB	DPCs/DPs/ Local Communities	5	- Muhammad Nawaz S/O Noor Muhammad - Muhammad Iqbal S/O Baig - Muhammad Ijaz S/O Muhammad Iqbal - Muhammad Ramzan S/O Muhammad Murad - Raja Liaqat S/O Ghulam Sarwar
14	8-Mar-16	Chak505/ JB	DPCs/DPs/ Local Communities	6	- Ghulam Abbas S/O Muhammad Iqbal - Umer Hayyat S/O Muhammad Saqib - Khursheed Ahmad S/O Mahmood - Naeem Haider S/O Laal Kameer - Shoab Ahmad S/O Ghulam Abbas - Muhammad Murad S/O Allah Ditta
15	March	7 Ghagh	DPCs/DPs/	6	- Mazhar Hussain S/O Charaghy

	9,2016		Local Communiti es		- Muhammad Nawaz S/O Mian Hadayat - Altaf Hussain S/O Sher Muhammad - Muhammad Ijaz S/O Bahadur Khan - Sarfraz Ali S/O Muhammad Nawaz - Zafar S/O Charagh
16	March 9,2016	Kalowala	DPCs/DPs/ Local Communiti es	13	- Muhammad Mushtaq S/O Ali Muhammad - Azhar Shabeer S/O Allah Ditta - Muhammad Imran Aziz S/O Abdul Aziz Khan - Muhammad Irshad S/O Qadir Bakhsh - Rab Nawaz S/O Ghulam Sarwar - Azhar Parwaiz S/O Muhammad Arif - Manzoor Ahmad S/O Mian Anayat - Manzoor Abbas S/O Muhammad Arif - Muhammad Bilal Fahad S/O Muneer Ahmad - Sajjad Haider S/O Haji Ghulam Muhammad - Zafar Iqbal S/O Talib Hussain - Muhammad Waris S/O Laal - Liaqat Ali S/O Laal
17	March 9,2016	Chak 304/J.B Kathor,	DPCs/DPs/ Local Communiti es	6	- M. Akram Cheema - Faqeer Muhammad - Shehzad Anwar - Hussain Zafar - Ibrar - M. Mushtaq
18	March 9,2016	Chak469/ JB	DPCs/DPs/ Local Communiti es	6	- Shakeel - M.Imran - M. Shoaib - Allah Jawai - M.Aslam - M. akram
19	March 11,2016	Chak406/ JB	DPCs/DPs/ Local Communiti es	11	- Muhammad Ishaq S/O Muhammad Haneef - Muhammad Shafeeq S/O Habib Ullah - Qaiser S/O Muhammad Ramzan - Muhammad Arshad S/O Muhammad Ishaq - Aamir Hussain S/O Muhammad Haneef - Muhammad Yaqoob S/O Sultan - Ishtiaq Ahmad S/O Kameer Khan - Zawar Hussain S/O Ameer Khan - Manzoor Ahmad S/O Allah Ditta - Manzoor Ahmad S/O Ahmad Bakhsh - Master Khursheed S/O Haq Nawaz
20	March 11,2016	Chak490/ JB	DPCs/DPs/ Local Communiti es	8	- Shahbaz Ahmad S/O Niaz Ahmad - Muhammad Sadiq S/O Sultan Ahmad - Muhammad Hayyat S/O Zoher Ali - Faiz Ullah S/O Khushi Muhammad - Ahsan Ullah S/O Ch. Ghulam Haider - Muhammad Nawaz S/O Muhammad Ameer - Surat Khan S/O Akber - Amanat Ullah S/O Muhammad Khan
21	14-Mar-16	Chak487/ JB	DPCs/DPs/ Local Communiti	12	- Mukhtar Ali S/O Barkat Ali - Muhammad Arif S/O Mukhtar Ali - Safder Ali S/O Mukhtar Ali

			es		<ul style="list-style-type: none"> - Muhammad Ashraf S/O Talib Hussain - Nasir Abbas S/O Muhammad Dilmeer - Asgher Ali S/O Mukhtar Ali - Nasir Muhmood S/O Muhammad Iqbal - Muhammad Farooq S/O Muhammad Hussain - Muhammad Ashraf S/O Muhammad Hafeez - Ghulam Mustafa S/O Jamal-u-Din - Naeem Akhter W/O Muhammad Arshad - Muhammad Sadiq S/O Noor Muhammad
22	14-Mar-16	Chak488/ JB	DPCs/DPs/ Local Communiti es	13	<ul style="list-style-type: none"> - Khursheed Khan S/O Allah Ditta - Ghulam Fareed S/O Jaffer Khan - Muhammad Naveed S/O Muhammad Nawaz - Muhammad Yousaf Raza S/O Bahawal - Kazim Abbas S/O Faiz Khan - Taswer Abbas S/O Ghulam Fareed - Muhammad Usman S/O Tanveer - Baber Ali S/O Ashiq Ali - Rajab Ali Khan S/O Ghulam Muhammad - Dilmeer khan S/O Muhammad Khan - Mumtaz Khan S/O Ameer khan - Ghulam Shabeer S/O Earooq Khan - Said Khan S/O Allah Ditta
23	15-Mar-16	Chak500/ JB	DPCs/DPs/ Local Communiti es	13	<ul style="list-style-type: none"> - Sakinder Falak Sher S/O Yousaf - Gulzar S/O Murad David - Shera Sawlatra S/O Youhana - Mubaser Shehzad S/O Yousaf - Muhammad Anwar S/O Shahamad - Ishaq S/O JBS - Franses S/O Hermen - Yousaf S/O Hermen - Muneer Ahmad S/O Noor Muhammad - Muhammad Qasim S/O Ameer Ahmad - Muhammad Ameer S/O Raheem Bakhsh - Ghulam Abbas S/O Ghulam Muhammad - Ghulam Mustafa S/O Fatah Muhammad
24	15-Mar-16	Chak504/ JB	DPCs/DPs/ Local Communiti es	10	<ul style="list-style-type: none"> - Sajjid Ali S/O Bahader Ali - Muhammad Aslam S/O Ahmad Bakhsh - Khan Muhammad S/O Shareef Muhammad - Muhammad Fazil S/O Muhammad Bakhsh - Muhammad Zafar S/O Muhammad Azam - Muhammad Imran S/O Muhammad Nawaz - Muhammad Nawaz S/O Ghulam Fareed - Ramzan S/O Nawaz - Zaheer Ahmad S/O Allah Ditta - Liaqat Ali S/O Noor Muhammad
25	March16, 2016	Chak501/ JB	DPCs/DPs/ Local Communiti es	13	<ul style="list-style-type: none"> - Saeed Ahmad S/O Allah Yar - Sajjid Iqbal S/O Sadiq Mahmood - Muhammad Rajha S/O Muhammad Fazil - Ghulam Murtaza S/O Ghulam Qadir - Wajid Ali S/O Zafar Ali - Muhammad Fareed S/O Dur Muhammad - Muhammad Aslam S/O Muhammad Riaz

					<ul style="list-style-type: none"> - Muhammad Mukhtar S/O Muhammad Yar - Asad Hassan S/O Manzoor - Ghulam Abbas S/O Muhammad Pahlwan - Muhammad Ramzan S/O Riaz Ahmad - Muhammad Sarfraz S/O Hatam - Muhammad Sajjad S/O Dur Muhammad
26	March 16,2016	Rakh Kotla	DPCs/DPs/ Local Communities	1	<ul style="list-style-type: none"> - Muhammad Bakhsh
27	March 18,2016	Chak489/ JB	DPCs/DPs/ Local Communities	7	<ul style="list-style-type: none"> - Muhammad Arshad S/O Sultan Ali - Muhammad yousaf S/O Allah Bakhsh - Muhammad Manzoor S/O Muhammad Fazil - Mubasher Hussain S/O Majeed Ahmad - Umair Arshad S/O Muhammad Arshad - Tariq Javeed S/O Haji Akber - Muhammad Iqbal S/O Subha Khan
28	March 18,2016	Chak401/ JB	DPCs/DPs/ Local Communities	10	<ul style="list-style-type: none"> - Ghulam Murtaza S/O Nazir Ahmad - Muhammad Waqas S/O Muhammad Shahbaz - Perwaiz Iqbal S/O Shafiq - Muhammad Muneer S/O Abdul Aziz - Abdul Majeed S/O Mian Bakhsh - Muhammad Shahid S/O Muhammad Aslam - Muhammad Shahbaz S/O Muhammad Shafi - Farrukh Majeed S/O Abdul Majeed - Muhammad Habib S/O Abdul Aziz - Muzammil S/O Ghulam Mustafa
29	March 22,2016	Chak305/ JB	DPCs/DPs/ Local Communities	10	<ul style="list-style-type: none"> - Arshad Ali s/o Sardar Ali - H.M. Younis s/o M Inayat - Kafayat Hussain s/o Ghulam Qadir - Ali Sher s/o M. Aslam - Asmat Abbas s/o Ghulam Abbas - Basharat Ali s/o G.Mohiuddin - Nasrullah Khan s/o G.Mohiuddin - Ata Muhammad s/o Sardar Khan - Sikandar Abbas s/o M. Nawaz - Nisar Ahmad s/o M.Tufail
30	March22, 2016	Chak307/ JB	DPCs/DPs/ Local Communities	8	<ul style="list-style-type: none"> - Manzoor Hussain s/o Mirzay Khan - Waheed Anwar s/o M. Anwar - Saeed Akhtar s/o M. Sharif - Allah Ditta s/o - Faiz Ahmad s/o Mirzay Khan - M. Akram Cheema s/o Allah Ditta - G. Mustafa s/o Mirzay Khan - M. Asif Naeem s/o G. Rasool
31	March 22,2016	Chak398/ JB	DPCs/DPs/ Local Communities	7	<ul style="list-style-type: none"> - Shahid Iqbal s/o M.iqbal - Nazir Ahmad s/o Ameer Din - Abdul Hakim s/o Dean Muhammad - Manzar basher s/o M.Bashir - M. Saleem s/o Noor Muhammad - Asif Nazir s/o Nazeer - Basharat s/o M.Jameel
32	March23,	Chak487/	DPCs/DPs/	13	<ul style="list-style-type: none"> - Khalid Mahmood S/O Ghulam Rasool

	2016	JB	Local Communities		<ul style="list-style-type: none"> - Mukhtar Ahmad S/O Barkat Ali - Muhammad Sadiq S/O Noor Muhammad - Tahir Hussain S/O Muhammad Iqbal - Ghulam Mustafa S/O Jamal Din - Muhammad Arif S/O Mukhtar Ahmad - Nasir Mehmood S/O Muhammad Iqbal - Imran Ashraf S/O Muhammad Ashraf - Muhammad Ashraf S/O Talib Hussain - Sajid Munir S/O Muhammad Munir - Muhammad Akber S/O Muhammad Iqbal
33	March 23, 2016	Chak488/ JB	DPCs/DPs/ Local Communities	8	<ul style="list-style-type: none"> - Liaqat Ali S/O Khursheed Ali - Kazim Abbas S/O Faiz Khan - Rajab Ali S/O Ghulam Muhammad - Ghulam Fareed S/O Jafer Khan - Khursheed Khan S/O Allah Ditta - Saeed Khan S/O Allah Ditta - M.Dilmeer S/O Muhammad Khan - Zahoor Hussain S/O Ali Muhammad
34	23-Mar-16	Kalowala	DPCs/DPs/ Local Communities	10	<ul style="list-style-type: none"> - Umar Draz s/o M.Ramazan - Haq Nawaz s/o Bahawal Bakhash - Ghulam Fareed s/o M.Bakhash - Ghulam Fareed s/o Haq Nawaz - Umar Draz s/o M.Pahlwan - M.Sharif s/o LalKhan - M.Saeed s/o Bahadur Khan - Athar parvez s/o M.Arif - Fareed Javed s/o Bahadur Khan - M.Ramzan s/o Ijaz Hussain
35	March 30, 2016	Chak401/ JB	DPCs/DPs/ Local Communities	14	<ul style="list-style-type: none"> - Ammar Shahzad - Waqar Sharif - Muhammad Saleem - Muhammad Akram - Muhammad Tariq - Muhammad Asif - Liaqat Ali - Abul Wahid - Muhammad Habib - Muhammad Nawaz Riaz - Allaha Ditta - Muhammad Munir - Muhammad Shahid - Muhammad Zafar Yaseen
36	March 30, 2016	Chak 400/JB	DPCs/DPs/ Local Communities	4	<ul style="list-style-type: none"> - Allaha Ditta - Muhammad Munir - Muhammad Shahid - Muhamad Zafar Yaseen
37	March 30, 2016	Chak396/ JB	DPCs/DPs/ Local Communities	11	<ul style="list-style-type: none"> - Mehmood Ahmad - Rab Nawaz - Muhammad Afzal - Haq Nawaz

					<ul style="list-style-type: none"> - Muhammad Raiz - Umar Hayat - Zafar Iqbal - Muhammad Anwar - Muhammad ilyas - Mumtaz Hussain - Muhammad Riaz Khan
38	5/4/2016	Chak 360 JB	DPCs/DPs/ Local Communities	17	<ul style="list-style-type: none"> - M.Younis s/o M. Aslam - M.Asam s/o Sardar Muhammad - M.Akram s/o M. Yousaf - Faiz Ahmad s/o M.Rafique - M.Shaftain s/o M.Shafiq - Khalil s/o Javed Iqbal - Majid Iqbal s/o Allah rakha - Naaazer Hussain s/o Ismail - Tanveer Aslam s/o M.aslam - Tariq Mehmood s/o M. Ishaaq - G.Hazoor s/o M.Siddiq - Zafar Iqbal s/o A. Ghafoor - M.Arif s/o M. Latif - G. Abbas s/o M.Latif - Adeel Arif s/o M. Arif - M. Akram - Zubairul Hassan s/o G.Ali
39	6/4/2016	Chak No. 311 Kamly	DPCs/DPs/ Local Communities	11	<ul style="list-style-type: none"> - M.Mumtaz S/o Abdul - Zafar Hussian S/o Nawaz Hussian - Saif ullah S/O Nazar Hussian - Nazar Hussian S/O M.Ishfaq - M.Ilyas S/o Ghulam Heider - M.Arshad S/O M.Malik - M.Afzal S/O Sardar Muhammad - Noor Ullah S/O Barkat Ali - Naveed Ahmad - M.Shahid - Khawar Hussian S/O Noor Ullah
40	6/4/2016	Chak No 385 JB	DPCs/DPs/ Local Communities	12	<ul style="list-style-type: none"> - Liaqat Ali S/O Haji Muhammad Ismail - Muhammad Shafiq S/O Muhammad Rafiq - Muhammad Salim S/O Ghulam Rasool - Muhammad Yaseen S/O Muhammad Salim - Muhammad Tanveer S/O Muhammad Aslam - Muhammad Waheed S/O Muhammad Aslam - Muhammad Ashraf S/O Ghulam Muhammad - Muhammad Anwar S/O Ghulam Muhammad - Muhammad Sarwar S/O Ghulam Muhammad - Muhammad Abdullah S/O Haji Muhammad Tufail - Muhammad Younas S/O Haji Muhammad Tufail - Zubair Hussain S/O Zulifqar Ali
41	11/4/2016	Chak No.	DPCs/DPs/	50	<ul style="list-style-type: none"> - Ghulam Mustafa S/O Allah Dita

		311 Kamly	Local Communities		<ul style="list-style-type: none"> - Allah Wasaya S/O Muhammad Sadique - Ahsanullah S/O Muhammad Ishaq - Muhammad Aslam S/O Allah Dita - Muhammad Akram S/O Allah Dita - Muhammad Ishaq S/O Faqeer Muhammad - Sajjad Ahmad S/O Nazeer Ahmad - Muhammad Yaqoob S/O Muhammad Din - Muhammad Yousf S/O Muhammad Din - Muhammad Bilal S/O Muhammad Saleem - Zakaullah S/O Ch.Fazal Hussain - Afzal Hussain S/O Sadique - Muhammad Bota S/O Sadique - Muhammad Khalid S/O Umer Hayat - Muhammad Boota S/O Muhammad Anwar - Mushqat Ahmad S/O Jan Muhammad - Muhammad Afzal S/O Muhammad Ali - Safder Ali S/O Muhammad Ali - Muhammad Latif S/O Muhammad Din - M.Malik S/O M.Hayat - Abdur Razzaq S/O Umar Hayat - Sana Ullah S/O Fazal Hussain - Allah Dita S/O Ahmad Khan - Nazar Hussain S/O Faqeer Muhammad - Ali Zaib S/O Arshad Ali - Arshad Ali S/O Safder Ali - Ali Raza S/O Arshad ali - M. Ashraf S/O Barkat Ali - Abdul Hammed S/O Din Muhammad - Muneer Ahmad S/O Allah Ditta - Karamat Ali S/O Barkat Ali - Atta Ullah S/O Ch Fazal Hussain - Nazier Ahmad S/O Alam Din - Murad Ali S/O Safdar Ali - Muhammad Ali S/O Ghulam Haider - Bashir Ahmad S/O Din Muhammad - Muhammad Asif S/O M.Sadique - M.Abdullah S/O Said Muhammad - Muhammad Faiz S/O Fateh Muhammad - Allah Ditta S/O Muhammad Sharif - Saifurrehman S/O Barkat Ali - M.Bota S/O Barkat Ali - Qaeeder Ghulam Nabi S/O Ghulam Nabi - Rizwan Ghulam Nabi S/O Ghulam Nabi - Abdual Rehman S/O Barkat Ali - Ghulam Abbas S/O Jan Muhammad - Jan Muhammad S/O Jalal Din - Arshad Ali S/O Jalal Din - Ghulam Ghaus S/O Jan Muhammad - Noor Muhammad S/O Jalal Din
--	--	-----------	----------------------	--	---

42	April 11,2016	Chak No. 378/JB	DPCs/DPs/ Local Communities	11	<ul style="list-style-type: none"> - Muhammad Yaqoob S/O Muhammad Irashad - Mazher Abbas S/O Ahmad Nawaz - Muhammad Naseer S/O Ghulam Rasool - Muhammad Afzal S/O Abdullah - Naveed Anjum S/O Abdul Hameed - Muhammad Naeem S/O Muhammad Sadiq - Javeed Ahmad S/O Muhammad Shareef - Dildar Hussain S/O Muhammad Tufail - Muhammad Hanif S/O Ghulam Nabi - Allah Ditta S/O Muhammad Latif - Ghulam Hussain
43	April 11,2016	Chak No.438 JB	DPCs/DPs/ Local Communities	9	<ul style="list-style-type: none"> - Sultan Mahmood S/O Muhammad Ali - Tariq Mahmood S/O Muhammad Sharif - Aamir Javeed S/O Muhammad Ashraf - Muhammad Riaz S/O Habib Ullah - Zafar Ullah S/O Ghulam Rasool - Ghulam Sarwar S/O Muhammad Ismail - Imran Ali S/O Noor Muhammad - Sarfraz Ali S/O Muhammad Tufail - Nazia Tabbasum W/O Abdul Ghafar
44	12/4/2016	304/JB	DPCs/DPs/ Local Communities	10	<ul style="list-style-type: none"> - Muhammad Numan S/O Muhammad Mustafa - Inayat Hussain S/O Sardar Hussain - Muhammad Usman S/O Muhammad Shakeel - Khalid Hussain S/O Ghulam Nabi - Sajjid Ahmad S/O Nazer Muhammad - Qaiser Mahmood S/O Mushtaq Ahmad - Muhammad Akram S/O Fazal Mahmood - Muhammad Azeem S/O Ghulam Rasool - Safia Bagum W/O Muhammad Ikram - Basheer Ahmad S/O Muhammad Qasim
45	13/4/2016	488/JB	DPCs/DPs/ Local Communities	15	<ul style="list-style-type: none"> - Fareed Khan S/O Jaffer Khan - Khursheed Khan S/O Allah Ditta - Ghulam Nasir S/O Ameer Khan - Mumtaz Khan S/O Ameer Khan - Ghulam Shabir S/O Fageer Muhammad - Rajab Ali S/O Ghulam Khan - Muhammad Usman S/O Dilmeer Khan - Muhammad Riaz S/O Ameer Khan - Muhammad Younas S/O Muhammad Hussain - Liaqat Ali S/O Muhammad Khursheed - Muhammad Arif S/O Muhammad Hussain - Said Khan S/O Allah Ditta - Dilmeer Khan S/O Muhammad Khan - Baber Ali S/O Ashiq Ali - Tasawer Abbas S/O Ghulam Fareed
46	14/4/2016	487/JB	DPCs/DPs/ Local	12	<ul style="list-style-type: none"> - Mukhtar Ali S/O Barkat Ali - Safder Ali S/O Mukhtar Ali

			Communities		<ul style="list-style-type: none"> - Nasir Mahmood S/O Muhammad Iqbal - Muhammad Ashraf S/O Talib Hussain - Naeem Akhter W/O Muhammad Akhter - Muhammad Javeed S/O Ghulam Mustafa - Ghulam Mustafa S/O Ghulam Qadir - Muhammad Jamil S/O Muhammad Hussain - Muhammad Akram S/O Noor Muhammad - Muhammah Javeed S/O Ghulam Rasool - Muhammad Asgher S/O Nabi Bakhsh - Khalid Abbas S/O Manzoor Hussain
47	19/4/2016	401/ JB	DPCs/DPs/ Local Communities	5	<ul style="list-style-type: none"> - Taj Muhammads/o Tufail - Muhammad Iqbal s/o Haq Nawaz - M.Shahbaz s/o M.Shafi - M.Arshad s/o Bashir Ahmad - M.Anas s/o Sanaullah
48	19/4/2016	400/JB	DPCs/DPs/ Local Communities	6	<ul style="list-style-type: none"> - M.Sharif s/o Ghulam Qadar - M.Faiz s/o Riaz Muhammad - M.Sadiq s/o Charagh Din - Lal Kambeer s/o Qalandar Kahan - Mapal s/o Charagh Din - Zahid Ali s/o Muhammad sadiq
49	19/4/2016	Chak No 490 JB	DPCs/DPs/ Local Communities	9	<ul style="list-style-type: none"> - Muhammad Iqbal S/O Feroz Ahmad - Shahbaz Ahmad S/O Niaz Ahmad - Muhammad Bilal S/O Abdur Rahman - Muhammad Nawaz S/O Muhammad Ameer - Shoaib Adil S/O Rafaqat Ali - Ijaz Ahmad S/O Sultan Ahmad - Nadeem Muhammad S/O Muhammad Akber - Muhammad Ishaq S/O Muhammad Hanif
					<ul style="list-style-type: none"> - Amman Ullah Khan S/O Haq Nawaz
50	20/4/2016	489 JB	DPCs/DPs/ Local Communities	15	<ul style="list-style-type: none"> - Waqas Iqbal s/o M.Iqbal - M.Imran s/o M.Abdullah - Tariq Mehmood s/o Iqbal - Tariq javed s/o Abbas Ali - G.Mustafa s/o G.Rasool - M.Aslam s/o G.Muhammad - Jamshed Iqbal s/o Haji Allah Ditta - Gull Irshad s/o M. Sharif - M.Nawaz s/o M. Sadiq - M.Bilal s/o Abdurrehman - Arshad Mehmood s/o Sultan Ali - Ijaz s/o Shabbir - G.Murtaza s/o M.Hussain - G.murtaza s/o M.Hussain - M.Asif
51	April 20,2016	Chak No.310 JB	DPCs/DPs/ Local Communities	9	<ul style="list-style-type: none"> - Ali Raza S/O Muhammad Hanif - Zulqarnain Ali S/O Zulifqar Ali - Muhammad Latif S/O Ali Muhammad - Muhammad Aamir S/O Muhammad Akram

					<ul style="list-style-type: none"> - Muhammad Arshad S/O Muhammad Ashraf - Muhammad Shabir S/O Rahmat Ali - Muhammad Mushtaq S/O Muhammad Aslam - Ghulam Hussain S/O Muhammad Ashraf - Zafar Iqbal S/O Muhammad Iqbal
52	21/4/2016	311/JB Kamly	DPCs/DPs/ Local Communities	30	<ul style="list-style-type: none"> - M.sadiq S/O Faqeer Muhammad - Waqar Ahmad S/O M.Sadiq - M.Ameen S/O M.sadiq - M .Aslam S/O Taj Muhammad - Shahbaz Ali S/O Muhammad Ali - Muhammad hussian S/O alam Din - Muhammad Azam S/O Taj Din - Arshad Ali S/O Barkat Ali - M.malik S/O Nabi Bakish - Liqat Ali S/O Ali Bakish - Qudrat ullah S/O M.Sadique - Amanat Ali Zahid S/O Nawab Din - Atta ullah S/O Nawab Din - Hassan Ali S/O atta ullah - Zafar Iqbal S/O Sadique Ali - M.Mumtaz S/O M.Sharief - M. Azam S/O M.sharif - M.qasim S/O M.Alam Din - Ghulam Abbas S/O M.Hussian - Saghir Ahmad S/O Nazier Ahmad - M.Akram S/O Peer Muhammad - M.Rafique S/O Said Muhammad - Tanveer Abbas S/O Ghulam Nabi - Muhammad Sarwar S/O Allah Rakha - M. Azam S/Oallah Rakha - M. Nazam S/O Allah Rakha - Iftikhar Ali S/O M .sharif - Abdual Rehman S/O Bashier Ahmad - M.Ahsan S/O Shuket Ali - Nadeem Abbas S/O Ghulam Nabi
53	April 22,2016	Chak No.383 JB	DPCs/DPs/ Local Communities	11	<ul style="list-style-type: none"> - Waheed Qamer S/O Sabir Hussain - Muhammad Latif S/O Muhammad Yousaf - Abdul Ghafoor S/O Ismail - Mazher Iqbal S/O Abdul Ghafoor - Dr.Abdul Majeed S/O Shah Muhammad - Muhammad Hussain S/O Muhammad Shareef - Ajmal Hussain S/O Muhammad Hussain - Muhammad Usman S/O Faqeer Hussain - Muhammad Shahbaz S/O Muhammad Mushtaq - Ghulam Ali S/O Muhammad Younas - Sohail Arshad S/O Muhammad Arshad
54	25 April,	Chak No	DPCs/DPs/	26	<ul style="list-style-type: none"> - Akhter S/O Nikolas Joseph

	2016	500 JB	Local Communities		<ul style="list-style-type: none"> - Nection Parvaiz S/O Nikolas Joseph - Michel S/O Yousaf - Iqbal Paull S/O Murad David John - Sikander S/O Yousaf - Gulzar S/O Murad David John - Ishaq S/O J.B.S - Samuel S/O Ishaq - Ilyas S/O J.B.S - Vincent S/O Amual - Ijaz Hussain S/O Fateh Muhammad - Muhammad Humayyon S/O Fateh Muhammad - Ghulam Mustafa S/O Fateh Muhammad - Asad Raza S/O Ghulam Mustafa - Ghulam Murtaza S/O Fateh Muhammad - Muhammad Iqbal S/O Haji Jan Muhammad - Rab Nawaz S/O Rajab Ali - Muhammad Hassan Raza S/O Ghulam Mustafa - Zil-Ur-Rahman S/O Ghulam Abbas - Muhammad Nawaz S/O Sultan Mahmood - Manzoor Ahmad S/O Kale Khan - Muhammad Ramzan S/O Asgher Ali - Abdul Aziz S/O Asgher Ali - Munir Ahmad S/O Noor Muhammad - Muhammad Aslam S/O Bashir Ahmad - Muhammad Asif Noor S/O Munir Ahmad
55	26 April, 2016	Chak No 494 JB	DPCs/DPs/ Local Communities	8	<ul style="list-style-type: none"> - Jamsheed Ali S/O Tariq Mahmood - Khursheed Ahmad S/O Mahmood - Muhammad Ramzan /O Mahmood - Nawazish Ali S/O Fateh Muhammad - Husnain Haider S/O Mukhtar Ahmad - Muhammad Shafi S/O Salah Muhammad - Rustam Ali S/O Abdul Sattar - Muhammad Asif S/O Abdul Sattar
56	26 April, 2016	Chak 7 Ghagh	DPCs/DPs/ Local Communities	5	<ul style="list-style-type: none"> - Mazher Hussain S/O Chiragh - Muhammad Yasir S/O Muhammad Zafar - Zafar S/O Chiragh - Imtiaz Hussain S/O Jivan Shah - Muhammad Afzal S/O Muhammad Latif
57	26 April, 2016	Chak No 398 JB	DPCs/DPs/ Local Communities	11	<ul style="list-style-type: none"> - Niaz Ahmad S/O Ameer Din - Ghulam Nabi S/O Muhammad Bakhsh - Muhammad Ali S/O Lal - Ulfat Hussain S/O Abdul Hakeem - Muhammad Nisar S/O Muhammad Hussain - Ahmad Ali S/O Haji Ahmad Ali - Zahid Ismail S/O Ismail - Muhammad Younas S/O Peran Ditta - Muhammad Yasin S/O Muhammad Saddique

					<ul style="list-style-type: none"> - Basharat Ali S/O Muhammad Jameel - Asif Iqbal S/O Muhammad Iqbal
58	1-May-16	Chak 500 /JB	DPCs/DPs/ Local Communities	12	<ul style="list-style-type: none"> - Mr. Yousaf S/O Salah - Mr. Falak Sher S/O Yousaf - Mr. Gulzar S/O Murad - Mr. Nection Perwaiz S/O Nelson - Mr. Hatim Hussain S/O Shahamand - Mr. Qaiser S/O Rafeeq Ilyas - Mr. Javeed S/O Naike - Mr. Baber S/O Arshad - Mr. Muhammad Ishaq S/O Sher M. - Mr. Michal S/O Yousaf - Mr. Umer Daraz S/O Fateh Muhammad - Mr. Muneer Ahmad S/O Noor Muhammad
59	2-May-16	Chak 500 /JB	DPCs/DPs/ Local Communities	11	<ul style="list-style-type: none"> - Mr. Muhammad Ashraf S/O Noor Ahmad - Mr. Muhammad Talib S/O Kareem Bakhsh - Mr. Basheer Ahmad S/O Fiyyaz Ahmad - Mr. Feroz Yousaf S/O Muhammad Yousaf - Mr. Muneer Ahmad S/O Noor Muhammad - Mr. Muhammad Habib S/O Pahlwan - Mr. Muhammad Ramzan S/O Lal - Mr. Manzoor Hussain S/O Faiz <p>Muhammad</p> <ul style="list-style-type: none"> - Mr. Sikander Hiyyat S/O Talib - Mr. Qamer Qasim S/O Haq Nawaz - Mr. Fakher Iyaz S/O Muhammad Ramzan
60	3-May-16	Chak 500 /JB	DPCs/DPs/ Local Communities	17	<ul style="list-style-type: none"> - Mr. Munir Ahmad S/O Noor Muhammad - Mr. Muhammad Habib S/O Pahlwan - Mr. Fakher Iyaz S/O Muhammad Ramzan - Mr. Liaqat Hussain S/O Muhammad Habib - Mr. Fida Hussain S/O M. Ramzan - Mr. Umer Daraz S/O Mian Allah Yar - Mr. Muhammad Fiyyaz S/O M. Ramzan - Mr. Muhammad Asif S/O Muneer Ahmad - Mr. Qaiser Abbas S/O M. Waryam - Mr. Barkat Ali S/O Noor Muhammad - Mr. Muhammad Amjad S/O Zahoor <p>Ahmad</p> <ul style="list-style-type: none"> - Mr. Abdul Ghani S/O Pahlwan - Mr. Basheer Ahmad S/O M. Fiyyaz - Mr. Muhammad Qasim S/O Muneer <p>Ahmad</p> <ul style="list-style-type: none"> - Mr. Asgher Ali S/O Ghulam Nabi - Mr. Muhammad Shareef S/O Haji Ghulam <p>Muhammad</p> <ul style="list-style-type: none"> - Mr. Saeed Rassol S/O Ghulam Rasool
61	3-May-16	Chak 311 /JB	DPCs/DPs/ Local Communities	5	<ul style="list-style-type: none"> - Mr. Masood Ahmad S/O Abdual Sattar - Mr. Muhammad Sharif S/O Fazal <p>Muhammad</p> <ul style="list-style-type: none"> - Mr. Muhammad Sadique S/O Fazal <p>Muhammad</p>

					<ul style="list-style-type: none"> - Mr. Muhammad sharif S/O Abdullah - Mr. Murad Ali S/O Safder Ali
62	19-May-16	Kalowala	DPCs/DPs/ Local Communities	10	<ul style="list-style-type: none"> - Mr. Azhar Parvaz S/O M. Arif - Mr. Mazhar Abbas S/O M. Arif - Mr. Umer Draz S/O Phelwan - Mr. Muhammad Sharif S/O LaL Khan - Mr. Ghulam Fareed S/O Haq Nawaz - Mr. Mathay Khan S/O Shammer - Mr. Umer Draz S/O Ramzan - Mr. Muhammad Ramzan S/O Izaz <p>Hussian</p> <ul style="list-style-type: none"> - Mr. Shaid Akther S/O Haq Nawaz - Mr. Muhammad Nawaz S/O Qadar Bakish
63	24-May-16	Chak 310 JB	DPCs/DPs/ Local Communities	7	<ul style="list-style-type: none"> - Mr. Aftab Ahmad S/O Nawab Din - Mr. Ali Raza S/O Muhammad Hanief - Mr. Naseer Ahmad S/O Rasheed Ahmad - Mr. Mufsal S/O Muhammad Saddiqu - Mr. Tippu Jalal - Mr. Asmat Ullah - Mr. Muhammad Ijaz S/O Muhammad <p>Sarwar</p>
64	25-May-16	Chak 310 JB	DPCs/DPs/ Local Communities	6	<ul style="list-style-type: none"> - Mr. Tippu Jalal - Mr. Asmat Ullah - Mr. Afra Siyyab - Mr. Ali Raza S/O Muhammad Hanief - Mr. Aftab Ahmad S/O Nawab Din - Mr. Muhammad Ijaz S/O Muhammad <p>Sarwar</p>
65	26-May-16	Chak 383/JB	DPCs/DPs/ Local Communities	7	<ul style="list-style-type: none"> - Mr. Dilbar Hussain s/o Fazal Din - Mr. Saeed Ahmad s/o Allah Ditta - Mr. Muhammad Yaqoob s/o M. Ismail - Mr. Abid Hussain s/o Bashir Hussain <p>Waheed</p> <ul style="list-style-type: none"> - Mr. Akhtar s/o Manzoor Ahmad - Mr. Manzoor Ahmad s/o Abdur Rehman - Mr. Muhammad Shafiq s/o M. Siddiq

Annex-13: List of Consultation Meetings with Unpaid Female DPs of Section-II

Sr. No.	Date	Location/ Village	Category of Participant	No. Of Participant	Name of Main Participant
1	3/4/2016	Chak 401 /JB	Female DPCs/DPs/ Local Communities	5	<ul style="list-style-type: none"> - Samina Kausar w/o Muzammil - Sidra Akmal w/o Akmal - Shehla Kausar d/o A.Majeed - Shehnaz Kausar d/o A.Majid - Shehnaz Nazeer w/o Ghulam Murtaza
2	March 7,2016	Chak 305/JB	Female DPCs/DPs/ Local Communities	9	<ul style="list-style-type: none"> - M/S Farzana Kausar - M/S Tahira Bibi - M/S Jamila Bibi - M/S Rasool bibi w/o Muhammad Younis - M/S Saira Kiran d/o LiaquatAli - M/S Razia Perveen w/o Muhammad Yaqoob - M/S Safiya Begum d/o Ghazanfar - M/S Bushra Begum w/o Ghulam Fareed - M/S Razia Bibi w/o Munawar Hussain
3	3/7/2016	Chak 310/JB	Female DPCs/DPs/ Local Communities	3	<ul style="list-style-type: none"> - M/S Sughra Bibi w/o Khan - M/S Imtiaz Kausar s/o Abid Hussain - M/S Asia bibi w/o Munawar Hussain
4	3/7/2016	Chak 385/JB	Female DPCs/DPs/ Local Communities	2	<ul style="list-style-type: none"> - Ms.Sumaira Aslam D/O Muhammad Aslam - Ms.Humaira Aslam D/O Muhammad Aslam
5	8-Mar-16	Chak 378/JB	Female DPCs/DPs/ Local Communities	1	<ul style="list-style-type: none"> - Mrs.Sakeena Bibi W/O Abdul Hameed
6	8-Mar-16	Chak 398/JB	Female DPCs/DPs/ Local Communities	1	<ul style="list-style-type: none"> - Zahida Parveen
7	March 8,2016	Chak311/JB	Female DPCs/DPs/ Local Communities	1	<ul style="list-style-type: none"> - Bushra Bibi
8	March 8,2016	Chak496/JB	Female DPCs/DPs/ Local Communities	3	<ul style="list-style-type: none"> - Mussarat Bibi W/O Muneer Ahmad - Naseem Baigum W/O Muhammad Arif - Pathani D/O Baig
9	8-Mar-16	Chak505/JB	Female DPCs/DPs/ Local Communities	1	<ul style="list-style-type: none"> - Saddam Bibi W/O Muhammad Iqbal

10	March 9,2016	Kalowala	Female DPCs/DPs/ Local Communities	1	- Mrs.Fakhra Wd/O Muhammad Iqbal
11	March 9,2016	Chak 304/J.B Kathor,	Female DPCs/DPs/ Local Communities	2	- Sughran - Noor Bibi
12	March 11,2016	Chak406/JB	Female DPCs/DPs/ Local Communities	3	- Sania Aliyas W/O Tariq Masood - Shahnaz W/O Muhammad Ishtiaq - Farah W/O A. Qadi
13	14-Mar-16	Chak487/JB	Female DPCs/DPs/ Local Communities	1	- Robina Anwer W/O Anwer Ali
14	March23, 2016	Chak487/JB	Female DPCs/DPs/ Local Communities	3	- Naeem Akhter W/O Muhammad Arshad - Rakhshanda D/O Muhammad Hussain - Rubina W/O Anwar Ali
15	23-Mar-16	Kalowala	Female DPCs/DPs/ Local Communities	1	- Fakhra w/o M,Iqbal
16	March 30,2016	Chak401/JB	Female DPCs/DPs/ Local Communities	1	- Mrs Hanifan Bibi
17	March 30,2016	Chak 400/JB	Female DPCs/DPs/ Local Communities	1	- Mrs Hanifan Bibi
18	March 30,2016	Chak396/JB	Female DPCs/DPs/ Local Communities	3	- Naeem Akthar - Aziz BiBi - Kaneez BiBi
19	5/4/2016	Chak 360 JB	Female DPCs/DPs/ Local Communities	5	- Seeman Bibi w/o M. Sadiq - Anwar Bibi - Shagufta Naz d/o M. Aslam - Razia Begum w/o M. Aslam - Samina Aslam d/o M. Aslam
20	6/4/2016	Chak No. 311 Kamly	Female DPCs/DPs/ Local Communities	3	- Safia Bibi W/o Sana ullah - Mussrat Parveen W/O M.saleem - Ameena Bibi W/O M.Afzal
21	6/4/2016	Chak No 385 JB	Female DPCs/DPs/ Local Communities	7	- Nargis Parveen W/O Muhammad Shafiq - Sumaira Aslam D/O Muhammad Aslam - Humaira Perveen D/O Muhammad Aslam - Khursheed Bibi D/O Qari - Balqees Bibi D/O Abdul Kareem - Sarwari Wd/O Mubarik Ali - Razia Begam W/O Yaaqoob

22	11/4/2016	Chak No. 311 Kamly	Female DPCs/DPs/ Local Communities	5	<ul style="list-style-type: none"> - Musarrat Parveen W/O Muhammad Din - Saleeman BiBi W/O Ch.M Aslam - Manzoor Bibi W/O Mehmood Ahmad - Asifa Noreen S/O Asgher Ali - Hamidan Bibi W/O Habib Ullah
23	April 11,2016	Chak No.438 JB	Female DPCs/DPs/ Local Communities	4	<ul style="list-style-type: none"> - Razia Sultana D/O Muhammad Hussain - Muzzamil Khatoon W/O Muhammad Khan - Shehnaz Kausar - Nusrat Jahan
24	42708	304/JB	Female DPCs/DPs/ Local Communities	4	<ul style="list-style-type: none"> - Rabia Malik D/O Azam Ubaidullah - Sehrish D/O M. Mushtaq - Haleema Bibi - Saba Aashiq D/O M. Aashiq
25	13/4/2016	488	Female DPCs/DPs/ Local Communities	4	<ul style="list-style-type: none"> - Shahnaz Bibi W/O Ghulam Shabir - Mubbahsra Manzir W/O Tasawer Abbas - Azra Parveen W/O Liaqat Ali - Mumtaz Bibi W/O Abid Ali
26	14/4/2016	487/JB	Female DPCs/DPs/ Local Communities	4	<ul style="list-style-type: none"> - Iffat Naeem W/O Aamir Munir - Razia Bagum W/O Muhammad Javeed - Abida Parveen W/O Dr. Muhammad Farooq - Naeem Akhter W/O M. Arshad
27	19/4/2016	401/ JB	Female DPCs/DPs/ Local Communities	4	<ul style="list-style-type: none"> - Hina Tariq d/o M.Tariq - Shamim Akhtar w/o M.Arif - Fazeelat Bashir d/o M.Bashir - Farzana d/o M .Yousaf
28	19/4/2016	400/JB	Female DPCs/DPs/ Local Communities	4	<ul style="list-style-type: none"> - Kubra Bibi w/o g.Haider - Samina Bibi d/o M.Sadiq - Bushra Bibi w/o M.Sadiq - Tahira Bibi w/o M.Sharif
29	19/4/2016	Chak No 490 JB	Female DPCs/DPs/ Local Communities	4	<ul style="list-style-type: none"> - Sania Illays D/O Nahid - Rehana Iqbal W/O Mazherb Hussain - Farah Qadeer W/O Muhammad Qadeer - Musarrat Ishaq W/O M. Ishaq
30	20/4/2016	489 JB	Female DPCs/DPs/ Local Communities	9	<ul style="list-style-type: none"> - Zareena Bibi w/o Sajid Hussain - Sakina Bibi w/o M.Hussain - Mumtaz Kausar w/o G.Murtaza - Saima Noreen w/o Amjad Ali - Najmun Nisa w/o M.Arshad - Noshaba D/O Majeed - Shehnaz Bibi d/o Nasrullah - Naseem Akhtar D/O G.Murtaza - Yasmeen w/o Qaiser Ali

31	April 20,2016	Chak No.310 JB	Female DPCs/DPs/ Local Communities	3	<ul style="list-style-type: none"> - Iffat Anser W/O Muhammad Yousaf - Sughran Bibi W/O Khan Muhammad - Imtiaz Koser W/O Abid Hussain
32	21/4/2016	311/JB Kamly	Female DPCs/DPs/ Local Communities	12	<ul style="list-style-type: none"> - Sadia Basharat S/O Bashrat Ali - Bushra BiBi W/O Allah Ditta - Zahida Parveen D/O Allah Dita - Noor Safia W/O Ghulam Heider - Allah Rakhi W/O Sana Ullah - Safia bibi W/O Allah Dita - Zahida Parveen W/O M.Yaseen - Azra BiBi W/O Riaz Ahmad - Azeema BiBi W/O Liqqat Ali - Haleema Bibi W/O M.Ghoofer - Nusrat Bibi M.Bashir - Hussain Bibi W/O M.Ahmad
33	April 22,2016	Chak No.383 JB	Female DPCs/DPs/ Local Communities	1	- Sarwar Bibi W/O Faqeer Hussain
34	25 April, 2016	Chak No 500 JB	Female DPCs/DPs/ Local Communities	1	- Safia Begum W/O Asgher Ali
35	26 April, 2016	Chak No 398 JB	Female DPCs/DPs/ Local Communities	7	<ul style="list-style-type: none"> - Razia Sultana W/O Muhammad Munir - Zahida Parveen W/O Anwaar Ul Haq - Qalsoom Akhter D/O Noor Muhammad - Shabirran Bibi D/O Noor Muhammad - Manzooran Bibi W/O M. saleem - Shazia Tasneem W/O Ulfat Hussain - Fakhra Bibi W/O M. Waqqas
36	3-May-16	Chak 500 /JB	DPCs/DPs/ Local Communities	4	<ul style="list-style-type: none"> - Mrs.Naseem Bibi W/O Azher Abbas - Mrs.Shamim Bibi W/O Mumtaz Ali - Mrs.Razia W/O Muhammad Ashraf - Mrs.Koser Parveen W/O Muhammad Aslam
37	3-May-16	Chak 311 /JB	DPCs/DPs/ Local Communities	8	<ul style="list-style-type: none"> - Ms.Iqra Shazadi D/O Allah Dita - Mrs.Zubida Bibi D/O Allah Dita - Mrs.Kubra Nasreen D/O Allah Dita - Mrs. Sughra Bibi - Mrs.Kursheed Bibi W/O M.Sharif - Mrs.Farkhinda D/O Bashier Ahmad - Mrs.Bashiran Bibi W/O M.Hussain - Mrs.Zubaida Shahid W/O Shaidd Abbas
38	26-May-16	Chak383/JB	DPCs/DPs/ Local Communities	5	<ul style="list-style-type: none"> - Mrs.Farzana w/o M.Azam - Mrs.Ayesha w/o Waheed Azam Zahid - Mrs.Bushra Azam d/o M. Azam - Ms.Aqsa Azam d/o M. Azam Faiza - Ms.Shahida Parveen d/o Farman Ali

Annex-14: List of Female DPCs in Section-II

6/4/2016	Chak No 385 JB	Sumaira Aslam D/O Muhammad Aslam	President
		Nargis Parveen W/O Muhammad Shafiq	Secretary
		Khursheed Bibi D/O Qari	Member
		Balqees Bibi D/O Abdul Kareem	Member
		Razia Begam W/O Yaaqoob	Member
11/4/2016	Chak No.438 JB	Razia Sultana D/O Muhammad Hussain	President
		Muzzamil Khatoon W/O Muhammad Khan	Secretary
		Shehnaz Kausar	Member
		Nusrat Jahan	Member
12/4/2016	304/JB	Rabia Malik D/O Azam Ubaidullah	President
		Sehrish D/O M. Mushtaq	Secretary
		Haleema Bibi	Member
		Saba Aashiq D/O M. Aashiq	Member
13/4/2016	488/JB	Azra Parveen W/O Liaqat Ali	President
		Mubbahsra Manzir W/O Tasawer Abbas	Secretary
		Shahnaz Bibi W/O Ghulam Shabir	Member
		Mumtaz Bibi W/O Abid Ali	Member
14/4/2016	487/JB	Iffat Naeem W/O Aamir Munir	President
		Naeem Akhter W/O M. Arshad	Secretary
		Razia Bagum W/O Muhammad Javeed	Member
		Abida Parveen W/O Dr. Muhammad Farooq	Member
19/4/2016	Chak No 490/JB	Farah Qadeer W/O Muhammad Qadeer	President
		Musarrat Ishaq W/O M. Ishaq	Secretary
		Sania Illays D/O Nahid	Member
		Rehana Iqbal W/O Mazherb Hussain	Member
20/4/2016	489 /JB	Najmun Nisa w/o M.Arshad	President
		Saima Noreen w/o Amjad Ali	Secretary
		Shehnaz Bibi d/o Nasrullah	Member
		Naseem Akhtar D/O G.Murtaza	Member
25 April, 2016	Chak No 500/JB	Safia Begum W/O Asgher Ali	President
		Zarina Bibi	Secretary
		Nazeer Begum	Member
		Safooran Bibi	Member
26 April, 2016	Chak No 398/JB	Manzooran Bibi W/O M. saleem	President
		Shabirran Bibi D/O Noor Muhammad	Secretary
		Shazia Tasneem W/O Ulfat Hussain	Member
		Fakhra Bibi W/O M. Waqqas	Member

Annex-15:Urdu Translation of Information Brochure of Section-II

نیشنل ہائی وے اتھارٹی مواصلات کی وزارت

فیصل آباد-خانیوال موٹروے (ایم۔۴) منصوبے

معلومات کتابچہ

برائے

تحويل اراضی ، نوآبادکاری اور اصلاحی کام کی منصوبہ بندی کے لئے

(گوجرہ-شورکوٹ) سیکشن II

(کلومیٹر 62 + 268 - 120 + 100 + 58)

پروجیکٹ ڈائریکٹر
این ایچ اے کمپلیکس
سرگودھا روڈ، فیصل آباد

فروری 2016

منصوبے کا پس منظر

پاکستان کی حکومت (حکومت پاکستان) موجودہ سڑکوں کو بہتر بنانے اور بہتر بنانے اور ملک کی سڑکوں کے جال کو وسیع کرنے کی نئی قومی شاہراہات اور ایکسپریس کی تعمیر کے لئے اہم زور دیتا ہے۔ مواصلات کے وقتی وزارت کے تحت محکمہ قومی شاہراہات (این اے اے) میں 75 فیصد سے 80 فیصد کی کل تجارتی نقل و حمل کی جاتی ہیں، جس میں 7000 کلومیٹر طویل قومی شاہراہ جال اور موٹروے کے ٹھہم، کے لئے ذمہ دار ہے۔ پاکستان میں سڑکوں کا جال تیزی سے پھیل رہا ہے اور اس کی ترقی کی رفتار میں آہستہ آہستہ تیزی آ رہی ہے جو کہ اب تک جاری ہے۔

2. ملک کی مجموعی وسائل کی کے ہاوجود، پاکستان کی حکومت (حکومت پاکستان) قومی تجارتی راہداری بڑے شہری مراکز کو ملانے کو تیار کرنے کے بڑی سرمایہ کاری کر رہا ہے۔ ایشیائی ترقیاتی بینک (اے ڈی بی) قومی تجارتی راہداری وے سرمایہ کاری پروگرام (قومی تجارتی راہداری شاہراہات سرمایہ کاری منصوبہ بندی) کے عمل کے لیے رقم فراہم کی ہیں۔ فیصل آباد خانیوال موٹروے (184 کلومیٹر) ایم-4 کے طور پر کی تعمیر اس سمت کی طرف ایک اہم قدم ہے۔

3. قومی تجارتی راہداری شاہراہات سرمایہ کاری منصوبہ بندی پروگرام کو ایشیائی ترقیاتی بینک نے ایک کثیر قسط سرمایہ کاری سہولت (ایم ایف ایف - 0016) کے ذریعے، بی اعانت فراہم کرے گا جو کہ 2007 میں منظور کیا گیا تھا۔ ایم ایف ایف متعدد اقساط پر مشتمل ہے جن کا اطلاق متعدد چھوٹے منصوبوں پر ہے۔ چار ایم ایف ایف اصل میں دو چھوٹے منصوبے تھے پشاور، طورخم ایکسپریس وے اور خانیوال موٹروے پر عمل درآمد بیسوں کی کئی اقساط پر مشتمل تیار کیا جانا تھا اور اس کیلئے محکمہ قومی شاہراہات کے تیار کردہ منصوبے کو مدد نظر رکھ کر منظور کیا جانا تھا۔ اس کے ہاوجود 2008 میں پشاور، طورخم منصوبے کو حسن اہدال - حویلیاں ایکسپریس وے (58.6) کلومیٹر کیساتھ تبدیل کر دیا گیا۔

4. ایم-4 سیکشن-1 ایک ایم ایف ایف کی پہلی قسط میں پہلی ہی تعمیر ہو چکا ہے۔ دراصل یہ منصوبہ بنایا گیا تھا کہ ایم-4 سیکشن-2 قومی تجارتی راہداری شاہراہات سرمایہ کاری منصوبہ بندی کے ذمہ میں چوتھی قسط میں پورا ہوگا۔ پھر بھی بقیہ وقت کو دھیان میں رکھتے ہوئے جو کہ تین سال سے کم ہے۔ اس منصوبے کی عمل درآمد کیلئے ناکافی ہے کیونکہ ایم ایف ایف کی سہولت دسمبر 2017 تک ہے محکمہ قومی شاہراہات اور ایشیائی ترقیاتی بینک نے یہ طے کیا کہ ایم-4 سیکشن-2 منصوبے کو ایکلا منصوبہ ماننے ہوئے قرض کی رقم فراہم کی جائے گی۔

5. فیصل آباد خانیوال موٹروے کی لمبائی 184 کلومیٹر ہے۔ فیصل آباد - خانیوال موٹروے (ایم-4) کو مزید مندرجہ ذیل 3 حصوں میں تقسیم کیا جائے گا:

I. فیصل آباد - گوجرہ 000 + 000 - 058 + 100 (58 کلومیٹر)

II. گوجرہ - شورکوٹ 058 + 100 - 120 + 268 (62 کلومیٹر)

III. شورکوٹ - خانیوال 120 + 268 - 184 - 200 (64 کلومیٹر)

7. ایم-4 منصوبہ سیکشن-II (گوجرہ - شورکوٹ = 62 کلومیٹر) (ایم ایف ایف کے بغیر) اکیلے منصوبے کے طور پر ایشیائی ترقیاتی بینک کی

طرف سے، بی اعانت کیڑ گیا ہے اور اس میں تین (3) انٹر چینج (ٹو پ لیک سنگھ - چنگ روڈ 000 - 80، ٹو پ لیک سنگھ - اور دریام والا

94 + 000 اور شور کوٹ کینٹ- شور کوٹ ملی روڈ (120 + 000) چار روہیہ دھیری آمدورفت کی تعمیر بھی شامل ہے سیکشن-II کی کل لمبائی نمبر 62 کلو میٹر ہے اور یہ ایم-4 سیکشن-1 گو جرو جھنگ روڈ (200 + 58) کے آخر سے شروع ہوتا ہے اور شور کوٹ شہر کے قریب 120 + 200 کلو میٹر (چب 7 گھنٹہ) مختلف دیہی بستیوں کے ذریعے پار کرنے کے بعد ختم ہوتا ہے۔

7. قومی شاہراہ کے جو زود و سرے حصے کے ساتھ ساتھ بڑے شہروں اور قصبوں میں گو جرو، ٹوبہ ٹیک سنگھ اور شور کوٹ شہر، گو جرو اور ٹوبہ ٹیک سنگھ ضلع ٹوبہ ٹیک سنگھ اور شور کوٹ ضلع جھنگ میں شامل ہیں۔ جو کہ موٹروے حصہ-II (گو جرو- شور کوٹ) کے محل وقوع کو ظاہر کرتا ہے۔

3. حصول اراضی، نوآبادکاری منصوبہ بندی کے مقاصد

8. مندرجہ ذیل کے طور حصول اراضی، نوآبادکاری منصوبہ بندی کا بنیادی مقصد ہے:

- آبادکاری پالیسی کے مقاصد کے حصول کے لئے ایک حکمت عملی پیش؛
- اثاثوں کی بروقت حصول کو یقینی بنانے کے لئے کہ حکمت عملی کے نفاذ کے لئے ایک فریم ورک فراہم، معاوضہ اور بے گھر افراد کے لیے دیگر فوائد کی ترسیل کی ادا ہوگی؛

- کم از کم سطح کے منصوبہ کو قبل کرنے کے لئے ان کو بحال، یا ان کے معیار زندگی، آمدنی کی صلاحیت اور پیداوار کی سطح کو بہتر بنانے کی بے دخل افراد کی کوششوں زمین کے حصول میں سہولت فراہم کرنے، منفی اثرات اور استحقاق کی رینج، اور اس منصوبے کے نفاذ کی منظم پالیسیوں کے بارے میں تفصیلات فراہم کریں؛

- منصوبے کی منصوبہ بندی، خاکہ اور عمل میں نواہی معلومات، مشاورت اور شرکت، اور شکایت کے ازالے کے طریقہ کار کے بارے میں تفصیلات فراہم کرتے ہیں؛

- شناخت اور سفارش کی حکمت عملی کے نفاذ کے لیے درکار وسائل کا تعین فراہم کرتے ہیں؛ اور
- نگرانی، حصول اراضی، نوآبادکاری منصوبہ بندی عمل کی نگرانی اور تشخیص کے لئے ایک فریم ورک فراہم۔

2. معلوماتی کتابچے کے انکشاف کا مقصد

- 9. کتابچہ حصول اراضی، نوآبادکاری منصوبہ بندی کی دفعات کا خلاصہ بیان تمام خاندانوں کو جن کی دکانیں، گھر، زمین، درختوں، فصلوں یا دیگر اثاثوں اور آمدنی کے منصوبے سے متاثر ہیں کو دیا جاتا ہے۔

3. منصوبے کے اثرات

یہ حصول اراضی، نوآبادکاری منصوبہ بندی تیسپاک کی مشاورت سے محکمہ قومی شہریت کی طرف سے تیار کی گئی ہے۔ یہ زمین، ڈھانچے اور خستوں اور پانی کے وسائل کے بنیادی ڈھانچے کی مختلف اقسام، معاوضہ اور وظیفے کی تمام اقسام سے تسلیک ہے، بے گھر افراد کے 100 فیصد مردم شماری کی بنیاد پر ہے، بے گھر افراد کی مردم شماری سے تیار، ایس پی ایس 2009، ایشیائی ترقیاتی بینک کی ضروریات کے مطابق بے گھر افراد اور دیگر اسٹیک ہولڈرز سے مشاورت، کے طور پر بھی منصوبہ کے علاقے کو سماجی و اقتصادی جانچنے اور اثرات تشخیص کی بنیاد پر دیا گیا ہے۔

اس مردم شماری میں نقصانات کی فہرست، آبادکاری کے اثرات کی فہرست مرتب کی گئی تھی۔ نقصانات کی فہرست میں نقصانات بے گھر افراد کے نام، پتہ، اداری اور رہائشی زمین، ڈھانچے اور آبی وسائل کے بنیادی ڈھانچے سمیت تمام اثاثوں کے بارے میں معلومات بھی شامل ہیں۔

ان میں بے دخل افراد کے نام اور پیدائشی اور رہائشی زمین، ہاؤسنگ ڈھانچے اور آبی وسائل کے بنیادی ڈھانچے سمیت تمام اثاثوں کے بارے میں معلومات بھی شامل ہیں۔

10. منصوبے میں 3674 گھرانوں پر اثر مرتب ہوگا ہے، جن میں 450 کی فصل، 162 کے ڈھانچے اور 513 کے درخت، کل 3587 نوآبادکاری الاؤنس کے حقدار ہیں، 21 کھالٹ الاؤنس، 63 وسیلہ الاؤنس، 43 کاروبار الاؤنس، 22 کمزوریوں الاؤنس، 6 روزگار الاؤنس، 27 بجلی الاؤنس، 25 گھر کرایہ (الاؤنس) اور 1447 متبادل لاگت کے،

11. کل 1214.46 ایکڑ نئی زمین حاصل کرنے کی ضرورت ہے جو 3674 گھرانوں کی ملکیت ہے۔ زمین کا یہ رقبہ صوبہ پنجاب میں لوہے ایک سنگھ اور جھنگ کے طور پر نامزد دائرہ اختیار 2 اضلاع میں واقع 33 دیہاتوں سے تعلق رکھتا ہے۔

12. حصول اراضی، نوآبادکاری منصوبہ بندی 2015 کے مطابق، 22 رہائشی گھروں، 48 موبیٹیوں کا بازو، 2 بجے اور 4 مرغی خانے، 1 مسجد اور 7 متفرق ڈھانچے ہیں جس میں سے کل 195 متاثرہ ڈھانچے ہیں۔ 43 ٹیوب ویل اور 68 پمپ فکٹل کرنے کی ضرورت ہے۔ زمین کے حصول کے نتیجے میں، 793 ایکڑ زمین پر کھڑی فصلیں متاثر ہو جائیں گی، زمین کے حصول کے نتیجے میں، 27,302 پھلوں اور غیر فصل درختوں کو کاٹنے کی ضرورت ہوگی،

4. اصول برائے حصول زمین اور نوآبادکاری:

پاکستان کے قوانین اور ایشیائی ترقیاتی بینک کی سماجی تحفظ کی پالیسی کے مطابق، زمین کے حصول اور دوبارہ آبادکاری کے اس ذیلی منصوبے کو شروع کرنے سے پہلے یہ یقینی بنایا جائے کہ تبدیل کرنے کی قیمت کی بنیاد کے برابر است اور بالواسطہ نقصانات کا معاوضہ ادا کر دیا گیا۔ تاکہ کوئی بھی اس منصوبے کو خراب نہ کر سکے۔ سبسڈی یا الاؤنس کی فراہمی بھی کاروباری نقصانات کا شکار، متاثرہ گھرانوں (نوآبادکاری) یا رہائشی ڈھانچے (گھروں) کو دی جانے کی ضرورت ہوگی۔

اس تناظر میں، مندرجہ ذیل اصولوں پر غور کیا جائے گا:

(i). منصوبہ بندی کے مرحلے سے قبل ذیلی منصوبے کو منظر عام پر لانے کی ضرورت ہے

(ii). باہمی مشاورت کا اظہار

(iii). ذریعہ معاش کی سطح، بحالی کم از کم اتنی، جیسے دو ذیلی منصوبے سے پہلے تھے۔ متاثرہ کمزور گروہوں کے معیار زندگی کو بہتر بنائیں۔

(iv). مکمل متبادل لاگت کے معاوضے کی فوری ادائیگی۔

(v). متاثرہ لوگوں کو اطمینان بخش فراہمی۔

(vi). اس بات کو یقینی بنانا کہ وہ متاثرہ لوگوں جن کو زمین کا کوئی قانونی حقوق حاصل نہیں کو وہ کام کرنے اور دوبارہ آبادکاری امداد اور تعمیر زمین کے اثاثوں کے نقصان کے لئے معاوضے کے لئے اہل ہیں۔

(vii). تمام مراسلات کا انکشاف،

5. معاوضہ کے حقدار:

منصوبے کی آبادکاری پالیسی کا ایک بنیادی مقصد متبادل لاگت کے اصول پر مبنی گمشدہ اثاثوں کی تلافی کرنے کے لئے ہے۔ معاوضہ اور مدد کے مختلف اقسام فراہم کی جائے گی اور آمدنی کی بحالی کے پروگرام، ضرورت کے مطابق، جگہ میں پیشگی اپنے گھروں، زمین، اور دیگر اثاثوں سے بے گھر

خاندانوں کی نقل مکانی کرنے، ڈال دیا جائے گا ایک طرح سے اس بات کا یقین کرے گا کہ جو زندگی کے ان معیارات کم از کم ان سے پہلے کے منصوبے کی سطح پر بحال کیا جاتا ہے، اور کمزور گروپوں (جیسے غریب گھرانوں اور بے زمین، وغیرہ) کے زمرے میں وہ لوگ ہیں کہ ان کے سماجی و معاشی حیثیت کو بہتر بنانے کی مدد کر رہے ہیں۔ متبادل لاگت سے معاوضے کے علاوہ، بے گھر گھرانوں کو ان کی زمین اور زمین کی بنیاد کے اثاثوں کے نقصان پر اضافی استحقاق، مراعات اور امداد حاصل کریں گے۔ بے دخل افراد کے لئے تیار کردہ حق داری جدول مندرجہ ذیل ہے:

زمین کے نقصان کے معاوضہ کی شرائط:

معاوضہ کا جدول

انتخابات	منصوبہ کے حائزین	معاوضہ	عمل
زرعی زمین، بشمول کاشت زمین اور نا قابل کاشت، بنجر	تمام زمین نقصانات، بنجر زمین قطع نظر شدت	مالک اثرات (وصولی/ قانونی)	<ul style="list-style-type: none"> نقد معاوضہ میں (موجودہ مارکیٹ کی قیمت/ مکمل تبدیل کرنے کی قیمت کے علاوہ 15% سی اے ایس، ٹیکس سے پیشگی، رجسٹریشن اور منتقلی کے اخراجات)؛ معاوضہ برائے نوآبادکاری 65400 روپے فی ایکٹر برائے زمین/ ذریعہ معاش کی بحالی الاؤنس کے طور پر۔ معاوضے کی ادائیگی (پورڈ آفس ریونیو کی منظور کردہ آباد کاری امدادی فہرست) معاوضہ برائے نوآبادکاری سے کم ہو تو نوآبادکاری کا فرق منصوبے سے متاثرہ کو ادا کیا جائے گا تاکہ متاثرہ افراد اپنی زندگی زمینی تحقیقی جائزے کے مطابق بحال کر سکیں
رہائشی / کمرشل اراضی	تمام زمین نقصانات، بنجر زمین قطع نظر شدت	عنوان ہولڈر (قانونی / مقامی)	<ul style="list-style-type: none"> نقد معاوضہ تبدیل کرنے کی قیمت کے علاوہ 15 فیصد لازمی حصول سرچارج (سی اے ایس) ٹیکس سے پیشگی، رجسٹریشن اور منتقلی کی لاگت کا مفت میں اثر ہے؛ معاوضے کی ادائیگی (پورڈ آفس ریونیو کی منظور کردہ آباد کاری امدادی فہرست) معاوضہ برائے نوآبادکاری سے کم ہو تو نوآبادکاری کا فرق منصوبے سے متاثرہ کو ادا کیا جائے گا تاکہ متاثرہ افراد اپنی زندگی زمینی تحقیقی جائزے کے مطابق بحال کر سکیں
قائمتیں / قائمتیں زمین کے لئے معاوضہ	سرکاری زمین پر واقع رہائشی ڈھانچے کے قائمتیں	غیر کے عنوان کے ڈھانچے کے مالک بے دخل افراد کے لئے، اوپن ایل کی بنیاد پر 6 ماہ کی روزی روٹی کی نقد رقم کے برابر میں خود نقل مکانی کے لئے الاؤنس۔	
• فصلوں اور درختوں کا معاوضہ			
فصلیں	متاثرہ فصلیں	کاشتکار	<ul style="list-style-type: none"> نقد فصل کا معاوضہ موجودہ مارکیٹ کی شرح جو ایک سال کے زرعی آمدنی (دونوں ریفٹ اور خریف فصل) کے مطابق ادا کیا جائے گا۔ اس مقصد کے لئے کھلی فصل ایوارڈز اوسط پیداوار / ایکڑ اور دوسری فصل کی بنیاد پر مجموعی آمدنی اوسط پیداوار / ایکڑ پر مبنی خالص آمدنی کی قیمت پر ادا کیا جائے گا۔
درخت	متاثرہ پھل اور خیر پھل بیڑ	مالکان	<ul style="list-style-type: none"> پھل درختوں: معاوضہ برائے متبادل آمدنی کی عکاسی جو کہ محکمہ شجرکاری کی تحقیقات کے طور پر جو کہ درخت کی سالانہ پیداوار، سال میں پھل ممکنہ طور پر پیدا کر سکتے ہیں کی تعداد کے پیش نظر بازاری قیمت۔ لکڑی کے درخت: درختوں میں اضافہ اور لکڑی کے لئے استعمال کیا۔ معاوضہ کے لیے درخت کی لکڑی کا مواد کی بازاری قیمت محکمہ جنگلات کے ذریعہ فراہم کردہ فی درخت کی شرح پر مبنی ہوگا۔ معاوضہ زمین ایوارڈز میں اسٹالن کے طور پر ادا کیا جائے گا۔
• موقوفات معاوضہ برائے نقصان عمارات			
رہائشی اور کمرشل عمارات	مالک عمارات	<ul style="list-style-type: none"> متاثرہ عمارات اور دیگر منجملہ اثاثوں، آمد درخت کے اخراجات، بغیر قیمت کی کمی، منتقلی کے اخراجات مکمل طور پر نقد معاوضہ کی ادائیگی۔ درج ذیل شرح پر ملے اور نقل و حمل کے اخراجات کی ادائیگی؛ کرایہ گھر 5000 روپے 3 ماہ کیلئے؛ کھلی کی منتقلی کے خرچ 40000 روپے ان لوگوں کیلئے جن کی متاثرہ رہائشی / کمرشل عمارات پر ٹھہرتے؛ متبادل قیمت پر چننے والے پورے دیگر گھر بلڈنگ کی فراہمی کی تحصیلات 	

Annex-16:Grievance Registration Register (Scan copy of GRC)

Sl No	GRI No	IDENTIFICATION OF COMPLAINANT						Occupation	Contact No.	Description of Complaint/ Grievance	ACTION TAKEN		GRIEVANCE STATUS		
		Date	Region No	Village/Chak	Name of Complainant	Father's/Husband Name	Gender (M/F)				By	Ref No	By	Ref No	
11	11	24-05-16	II	7 Ghaghi	Mozhar Hussain	Cheragh	M	33203-5757-728-3	Farmer	0345-7986528	Demand of water pipe for irrigation	Director	Land		
12	12	24-05-16	II	406JB	Muhammad Ishaq	Muhammad Hanif	M	33203-1434-072-1		0344-7858006	Demand of Underpass towards 490 due to Girls High School	Director	Land		
13	13	25-05-16	II	488JB	Muhammad Younis	Muhammad Hussain	M	33203-67594-21-5		0345-1308019	Demand for water pipe	Director	Land		
14	14	25-05-16	II	407JB	Muhammad Javed	Ghulam Rasool	M	33203-13508-09-5		0346-7284304	Demand for water pipe	Director	Land		
15	15	25-05-16	II	406JB	Qaiser Abbas	Muhammad Ramzan	M	33203-14142-31-1		0347-793040	Demand for water pipe	Director	Land		

Annex-17: Complaint Handling and Processing by Type

S.#	Village	Complainants name	Issues	Action Taken	Remarks
1	311/JB	Ata Ullah S/o Pir Muhammad	Demand for Irrigation pipe for divided Land of complainant	<ul style="list-style-type: none"> Complaint received and recorded in Complaint register. Fact finding report was prepared and discussed in GRC to resolve the issues . 	<ul style="list-style-type: none"> As per GRC recommendation the complainant was informed that a water pipe culvert is already provided in project plan at nearby location.
2	383/JB	Abdul Ghafoor S/o Muhammad Ismail	Demand for the payment of Allowances of extra award compensation	<ul style="list-style-type: none"> Complaint received from complainant. Recorded in grievance register and fact finding report prepared. Discussed in GRC and payment of compensation recommended. 	Complainant was informed that his file is being processed by the department for payment.
3	Kalowala	Khalil Ahmed S/o Muhammad Sadiq	Demand for payment of structure allowance	<ul style="list-style-type: none"> Complaint received and recorded in Complaint register. During field visited for verification of the complaint, it was verified that the impacted structures was a cattle's/farm yard that has been compensated as per land award, GRC recommended that the compensation against entitled allowances for residential structures is not applicable in case of affected farm yard/cattle yards. etc. 	<ul style="list-style-type: none"> Complainant was informed that all entitled compensations are paid to him as per entitlement matrix in the approved LARP. It was clarified that resettlement allowances applicable to residential structures are not applicable for the farm/cattle yards.
4	310/JB	Ali Raza S/o Muhammad Hanif	Demand for water Course along with the service Road	<ul style="list-style-type: none"> Complaint received from complainant and Recorded in grievance register. Field visit for verification of issue and 	Under Process

S.#	Village	Complainants name	Issues	Action Taken	Remarks
				joint meetings held including complainant, the contractor and supervision consultants. • Fact finding reports forwarded for GRC meeting at PIU to take necessary action.	
5	489/JB	Rab Nawaz S/o Sultan	Demand for payment of structure allowance approved by NHA	• Complaint received and recorded in Complaint register. • During field visited, it was verified that the impacted structures was a cattle's/farm yard that has been compensated as per land award; while the allowances entitled for residential structures are not applicable in case of affected farm yard/cattle yards. etc. • The reports is under review by GRC and it is expected that the GRC after review of report in its June meeting will recommend actions that will be communicated to DP	In Process
6	305/JB	Walyat Maseeh S/o Sardar Maseeh	Demand for compensation for the shifting of two Graves	• Complaint received and recorded in Complaint Register. • The community was coordinated and the issues were resolved in consultation with the kin's of died to relocate the graves out of project ROW. • Mutually agreed compensation for	The complaint resolved as compensation for shifting of graves paid and the ROW is cleared by relocating graves out of ROW limits.

S.#	Village	Complainants name	Issues	Action Taken	Remarks
				shifting of graves paid. • SSMC team conducted site visit on concern application and verify the complaint. • Fact finding report was prepared.	
7	311 JB	Murad Ali S/o Safdar Ali	Demand for opening of approved subway blocked by the Government due to construction of ROW.	• Complaint received and recorded in register • Field verification done and it was identified that there is temporary blockade in the subway due to construction activity and the subway design is included in approved project construction design. • As per GRC recommendation the complainant was clarified about availability of subway in design.	The complainant was briefed that it is temporarily blockage due to construction while the subway is approved in the Project Plan
8	7 Ghagh	Muzahar Hussain S/o Chiragh	Demand for water culvert under motorway for irrigation of divided Land	• Complaint received and recorded in grievance register. Issue internally discussed and is under process for field verification.	In process
9	406 JB	Qaisar Abbas S/o Muhammad Ramzan	Construction of subway for Government Girls High School which is other side of Motorway	• Complaint received and recorded in complaint register. • Site visited and fact finding report was prepared. • The complainant was clarified that the in projects design, culvert is already provided in nearby location.	The complainant was clarified about availability of culvert and issue stand resolved..
10	384 JB	Sultan Bukhsh S/o Muhammad Mushtaq.	Demand for construction of two numbers of Pipe culverts for his	• Complainant received and recorded in complaint register. .	The applicant was clarified about the availability of

S.#	Village	Complainants name	Issues	Action Taken	Remarks
			divided Land	<ul style="list-style-type: none"> Conducted site visit to verify the complaint and issue; prepared field verification/fact finding report. The GRC recommended that the pipe culvert exist at nearby location which will be used to serve complainants issues. 	culverts in nearby location which could serve his purpose. The complainant was satisfied with arrangement included in design and complaint stand resolved
11	488JB	Muhammad Younas S/o Muhammad Hussain	Demand for construction of pipe culvert for his divided Land	<ul style="list-style-type: none"> Complaint received and recorded in complaint register Under process of field verification. 	In process
12	487 JB	Muhammad Javaid S/o Ghulam Rasool	Demand for construction of pipe culvert to irrigate his divided Land	<ul style="list-style-type: none"> Complaint received and recorded in complaint register SSMC team conducted site visit on concern application and verify that the pipe culvert already exist at nearby location, accordingly fact finding report was prepared. The GRC recommended communicating complainant about availability of pipe culvert in project design. 	The complainant was informed that there is already a water pipe culvert is in project plan nearby RD and the complaint is resolved.
13	406 JB	Muhammad Ishaq S/o Muhammad Hanif	Demand for under pass at 101 +700 to provide access.	<ul style="list-style-type: none"> Application received from complainant. Complaint received and recorded in complaint register. Field visit conducted and it was 	The complainant was informed that under passes and pipe culverts are provided in nearby locations which could serve his

S.#	Village	Complainants name	Issues	Action Taken	Remarks
				verified that the under pass is provided at nearby location. The GRC recommended communicating same to the complainant.	purpose and the complaint was closed.