



China, People's Republic of: Green Finance Reform

| | | | | | |
|--|---|--|--|-----------------------------------|-----------------|
| Project Name | Green Finance Reform | | | | |
| Project Number | 48420-001 | | | | |
| Country | China, People's Republic of | | | | |
| Project Status | Closed | | | | |
| Project Type / Modality of Assistance | Technical Assistance | | | | |
| Source of Funding / Amount | <table border="1"> <tr> <td colspan="2">TA 8866-PRC: Green Finance Reform</td> </tr> <tr> <td>Technical Assistance Special Fund</td> <td>US\$ 225,000.00</td> </tr> </table> | TA 8866-PRC: Green Finance Reform | | Technical Assistance Special Fund | US\$ 225,000.00 |
| TA 8866-PRC: Green Finance Reform | | | | | |
| Technical Assistance Special Fund | US\$ 225,000.00 | | | | |
| Strategic Agendas | Inclusive economic growth | | | | |
| Drivers of Change | Governance and capacity development Private sector development | | | | |
| Sector / Subsector | Finance - Finance sector development | | | | |
| Gender Equity and Mainstreaming | No gender elements | | | | |
| Description | | | | | |
| Project Rationale and Linkage to Country/Regional Strategy | | | | | |
| Impact | | | | | |

Project Outcome

| | |
|-------------------------|---|
| Description of Outcome | |
| Progress Toward Outcome | Almost all activities of the TA has been completed. |

Implementation Progress

| | |
|---|---|
| Description of Project Outputs | |
| Status of Implementation Progress (Outputs, Activities, and Issues) | <p>The inception report and work plan have been submitted and approved. Two workshops have been conducted and draft final report is being prepared for circulation in November.</p> <p>The TA was extended for 5 months until 31 March 2016 to include the feedback and comments provided by participants during the Annual Meeting of China Council of International Cooperation for Environment and Development.</p> <p>During the recent review mission, ADB and EA agreed to publish a separate sub-report on international experiences of successful green finance reform. The mission and EA also agreed to explore further cooperation opportunities in promoting green finance in the PRC through capacity building and policy formulation processes.</p> <p>The final report has been revised and circulated to ADB and EA. The last workshop has been concluded in 10 March 2016.</p> |

Geographical Location

Summary of Environmental and Social Aspects

| | |
|--------------------------|--|
| Environmental Aspects | |
| Involuntary Resettlement | |
| Indigenous Peoples | |

Stakeholder Communication, Participation, and Consultation

| | |
|-------------------------------|---|
| During Project Design | Ministry of Environmental Protection and China Council for International Coordination for Environment and Development (CCICED) have been closely consulted and coordinated. |
| During Project Implementation | Ministry of Environmental Protection and China Council for International Coordination for Environment and Development (CCICED) have been closely consulted and coordinated. |

Business Opportunities

| | |
|---------------------|--|
| Consulting Services | ADB will engage international consultants and resource persons in accordance with its Guidelines on the Use of Consultants (2013, as amended from time to time). The proceeds of the S-PATA will be disbursed in accordance with the Technical Assistance Disbursement Handbook (2010 as amended from time to time). |
|---------------------|--|

Responsible Staff

| | |
|----------------------------|---|
| Responsible ADB Officer | Lee, Seung Min |
| Responsible ADB Department | East Asia Department |
| Responsible ADB Division | Public Mgt, Financial Sector and Regional Coop Division, EARD |
| Executing Agencies | <i>Ministry of Environmental Protection 115 Xizhimen Nanxiaoje, Beijing</i> |

Timetable

| | |
|---------------------|----------------------------|
| Concept Clearance | 28 Nov 2014 |
| Fact Finding | 03 Nov 2014 to 28 Nov 2014 |
| MRM | - |
| Approval | 23 Dec 2014 |
| Last Review Mission | - |
| Last PDS Update | 31 Mar 2016 |

TA 8866-PRC

| Milestones | | | | | |
|-------------|--------------|------------------|-------------|-------------|--------|
| Approval | Signing Date | Effectivity Date | Closing | | |
| | | | Original | Revised | Actual |
| 23 Dec 2014 | - | 23 Dec 2014 | 30 Oct 2015 | 31 Mar 2016 | - |

| Financing Plan/TA Utilization | | | | | | Cumulative Disbursements | | |
|-------------------------------|-------------|-------------|---------------|-----------------|--------|--------------------------|-------------|------------|
| ADB | Cofinancing | Counterpart | | | | Total | Date | Amount |
| | | Gov | Beneficiaries | Project Sponsor | Others | | | |
| 225,000.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 225,000.00 | 23 Dec 2014 | 127,355.88 |

| | |
|-------------------------|---|
| Project Page | https://www.adb.org/projects/48420-001/main |
| Request for Information | http://www.adb.org/forms/request-information-form?subject=48420-001 |
| Date Generated | 06 July 2017 |

ADB provides the information contained in this project data sheet (PDS) solely as a resource for its users without any form of assurance. Whilst ADB tries to provide high quality content, the information are provided "as is" without warranty of any kind, either express or implied, including without limitation warranties of merchantability, fitness for a particular purpose, and non-infringement. ADB specifically does not make any warranties or representations as to the accuracy or completeness of any such information.