

PROCUREMENT PLAN

Basic Data

Project Name: Second Jharkhand State Road Project	
Project Number: 49125	Approval Number: TBD
Country: INDIA	Executing Agency: State Government of Jharkhand, acting through the State Highways Authority of Jharkhand (SHAJ)
Project Financing Amount: ADB Financing: \$200 million Non-ADB Financing: \$106.25 million	Implementing Agency: State Highways Authority of Jharkhand (SHAJ)
Date of First Procurement Plan: 4 June 2015	Date of this Procurement Plan: 4 June 2015

A. Methods, Thresholds, Review and 18-Month Procurement Plan

1. Procurement and Consulting Methods and Thresholds

Except as the Asian Development Bank (ADB) may otherwise agree, the following process thresholds shall apply to procurement of goods and works.

Procurement of Goods and Works		
Method	Threshold	Comments
International Competitive Bidding (ICB) for Works	Above \$40,000,000	
National Competitive Bidding (NCB) for Works	Beneath that stated for ICB, Works	
Shopping for Goods	Below \$100,000	

Consulting Services	
Method	Comments
Quality and Cost Based Selection (QCBS)	90:10

Goods and Works Contracts Estimated to Cost \$1 Million or More

The following table lists goods and works contracts for which the procurement activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Procurement Method	Review (Prior / Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
1	Dumka-Hansdiha section	\$50 million	ICB	Prior	1S2E	Q2 2015	EA/IA: SHAJ No PQ, Large Works Paper-based
2	Giridih-Jamua-Sarwan section	\$39 million	ICB	Prior	1S2E	Q2 2015	EA/IA: SHAJ No PQ, Large Works Paper-based
3	Gobindpur-Tundi-Giridih section	\$44 million	ICB	Prior	1S2E	Q2 2015	EA/IA: SHAJ No PQ, Large Works Paper-based
4	Khunti-Tamar section	\$30 million	ICB	Prior	1S2E	Q2 2015	EA/IA: SHAJ No PQ, Large Works Paper-based

2. Consulting Services Contracts Estimated to Cost \$100,000 or More

The following table lists consulting services contracts for which the recruitment activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Recruitment Method	Review (Prior / Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
1	Construction Supervision Consultant	\$7.0 million	QCBS	Prior	Q1 2015	Full	EA/IA: SHAJ International 90:10
2	Project Management Consultant	\$7.8 million	QCBS	Prior	Q1 2015	Full	EA/IA: SHAJ International 90:10

3. Goods and Works Contracts Estimated to Cost Less than \$1 Million and Consulting Services Contracts Less than \$100,000 (Smaller Value Contracts)

The following table groups smaller-value goods, works and consulting services contracts for which the activity is either ongoing or expected to commence within the next 18 months.

Goods and Works								
Package Number	General Description	Estimated Value	Number of Contracts	Procurement Method	Review (Prior / Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
Nil								

Consulting Services								
Package Number	General Description	Estimated Value	Number of Contracts	Recruitment Method	Review (Prior / Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
Nil								

B. Indicative List of Packages Required Under the Project

The following table provides an indicative list of goods, works and consulting services contracts over the life of the project, other than those mentioned in previous sections (i.e., those expected beyond the current period).

Goods and Works								
Package Number	General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Procurement Method	Review (Prior / Post)	Bidding Procedure	Comments	
1	Equipment	800,000	10	Shopping	Prior	-	SHAJ will issue public request for	

							quotations.

Consulting Services							
Package Number	General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Recruitment Method	Review (Prior / Post)	Type of Proposal	Comments
Nil							

C. List of Awarded and On-going, and Completed Contracts

The following tables list the awarded and on-going contracts, and completed contracts.

1. Awarded and Ongoing Contracts

Package Number	General Description	Estimated Value	Contract Value	Procurement Method	Advertisement Date (quarter/ year)	Date of ADB Approval of Contract Award	Comments
Nil							

2. Completed Contracts

Goods and Works								
Package Number	General Description	Estimated Value	Contract Value	Procurement Method	Advertisement Date (quarter/ year)	Date of ADB Approval of Contract Award	Date of Completion	Comments
Nil								

Consulting Services								
Package Number	General Description	Estimated Value	Contract Value	Recruitment Method	Advertisement Date (quarter/ year)	Date of ADB Approval of Contract Award	Date of Completion	Comments
Nil								

D. Non-ADB Financing

The following table lists goods, works and consulting services contracts over the life of the project, financed by Non-ADB sources.

Goods and Works				
General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Procurement Method	Comments
Nil				

Consulting Services				
General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Recruitment Method	Comments
Nil				