PROCUREMENT PLAN FOR PILOT TESTING OF ELECTRONIC CARGO TRACKING SYSTEM

Basic Data					
Project Name: Supporting Trade Logistics Facilitation					
Project Number: 50299	Approval Number: tbd				
Country: Sri Lanka	Executing Agency: Sri Lanka Custo	oms Department			
Project Procurement Classification: N.A.					
Procurement Risk: N.A.	Implementing Agency: N.A.				
Project Financing Amount: \$ 1,437,500 ADB Financing: \$1,250,000 (by the Japan Fund for Poverty Reduction) Cofinancing: Non-ADB Financing: \$ 187,500	Project Closing Date: November 2020				
Date of First Procurement Plan: tbd	Date of this Procurement Plan: tbd				
Procurement Plan Duration: 18 months	Advance contracting: No	eGP: No			

A. Methods, Review and Procurement Plan

Except as the Asian Development Bank (ADB) may otherwise agree, the following methods shall apply to procurement of goods, works, and consulting services.

Procurement of Goods and Works					
Method Applicability Comments					
Thresholds: Less than \$100,000	Under provisional sum of the consulting services				
	Applicability hresholds: Less than				

Consulting Services				
Method Comments				

B. List of Active Procurement Packages (Contracts)

The following table lists goods, works, and consulting services contracts for which the procurement activity is either ongoing or expected to commence within the procurement plan duration.

Goods and Works							
Package Number	General Description	Estimated Value	Procurement Method	Review	Bidding Procedure	Advertisement Date	Comments
TA-EQ1	Procurement of electronic cargo tracking system	\$60,000	Request for Quotation	N.A.	N.A.	Q2/2020	Under provisional sum of the consulting services

Consulting Services							
Package	General	Estimated	Selection	Review	Type of	Advertisement	Comments
Number	Description	Value	Method	ILEVIEW	Proposal	Date	Commenta

C. List of Indicative Packages (Contracts) Required under the Project

The following table lists goods, works, and consulting services contracts for which the procurement activity is expected to commence beyond the procurement plan duration and over the life of the project (i.e., those expected beyond the current procurement plan duration).

Goods and Works						
Package Number	General Description	Estimated Value	Procurement Method	Review	Bidding Procedure	Comments

Consulting Services						
Package Number	General Description	Estimated Value	Selection Method	Review	Type of Proposal	Comments

D. List of Awarded and Completed Contracts

The following table lists the awarded contracts and completed contracts for goods, works, and consulting services.

Goods and	Works				
Package Number	General Description	Contract Value	Date of ADB Approval of Contract Award	Date of Completion	Comments

Consulting	Consulting Services							
Package Number	General Description	Contract Value	Date of ADB Approval of Contract Award	Date of Completion	Comments			
	•							

E. Non-ADB Financing

The following table lists goods, works, and consulting services contracts over the life of the project, financed by Non-ADB sources.

Goods and Works				
General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Procurement Method	Comments

Consulting Services				
General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Selection Method	Comments