

PROCUREMENT PLAN

Basic Data

| | |
|--|--|
| Project Name: Strengthening Asia's Financial Safety Nets and Resolution Mechanisms | |
| Project Number: 51118-001 | Approval Number: |
| Country: Regional | Executing Agency: Asian Development Bank |
| Project Financing Amount: US\$500,000 ADB Financing: US\$ 250,000 Cofinancing (ADB Administered): US\$250,000 | Implementing Agency: Economic Research and Regional Cooperation Department Project Closing Date: 30 June 2020 |
| Date of First Procurement Plan: March 2018 | Date of this Procurement Plan: 12 February 2018 |

A. Methods, Thresholds, Review and 18-Month Procurement Plan

1. Goods and Works Contracts Estimated to Cost Less than \$1 Million and Consulting Services Contracts Less than \$100,000 (Smaller Value Contracts)

The following table lists smaller-value goods, works, and consulting services contracts for which the activity is either ongoing or expected to commence within the next 18 months.

| Goods and Works | | | | | | | |
|--|-----------------|---------------------|--------------------|---------------------|-------------------|--------------------|----------|
| General Description | Estimated Value | Number of Contracts | Procurement Method | Review (Prior/Post) | Bidding Procedure | Advertisement Date | Comments |
| Includes ICT-related equipment and/or supplies and econometric or statistical programs/software. | US\$5,000 | 1 | Shopping | Prior | Shopping | Q2 / 2018 | |

| Consulting Services | | | | | | | |
|---------------------------|-----------------|---------------------|--------------------|---------------------|--|------------------|---|
| General Description | Estimated Value | Number of Contracts | Recruitment Method | Review (Prior/Post) | Advertisement Date | Type of Proposal | Comments |
| International consultants | \$145,200 | 6 | ICS | Prior | Q1 / 2018 | | Includes 1 asset resolution research advisor and 5 finance sector experts |
| National consultants | \$145,200 | 4 | ICS | Prior | Q1 / 2018 Q3 / 2018 Q2 / 2019 Q2 / 2020 | | Includes project analyst, project coordinator. Number of contracts - to be determined during project implementation |

| | | | | | | | |
|------------------|----------|---|--|-------|--|--|---|
| Resource persons | \$36,000 | 9 | | Prior | Q1 / 2018 Q3 / 2018 Q2 / 2019 Q2 / 2020 | | Resource persons will be engaged for short periods during IPAF training or seminars |
|------------------|----------|---|--|-------|--|--|---|