

PROCUREMENT PLAN

Project Information

Country	Mongolia
Name of Executing Agency	National Emergency Management Agency
Project Name	Strengthening Integrated Early Warning System in Mongolia Project
Date of Effectiveness	To be determined
TA Amount (\$)	\$1,050,000
Period Covered by this Plan	September 2020–March 2022

Procurement Threshold and Goods

Procurement Methods	To be used above/below (\$)
Request for Quotations	<= \$100,000

List of Contract Packages for Goods

Contract Description	Estimated Costs (\$)	Procurement Methods	ADB Review
Equipment			
1 Office computer with wireless broadband internet access	10,000	Shopping	Prior
2 Printer	1,000	Shopping	Prior
3 Photocopy machine	2,000	Shopping	Prior
4 Pilot surveillance system for selected hazards ^a	160,000	Shopping	Prior
5 Other small peripherals	1,000	Shopping	Prior

^a Pilot surveillance system requires miscellaneous equipment to be procured by shopping method under the consulting service.