

## PROCUREMENT PLAN

### Basic Data

<b>Project Name:</b> Punjab Urban Development Projects		
<b>Project Number:</b> 53128-001	<b>Approval Number:</b> 6029	
<b>Country:</b> Pakistan	<b>Executing Agency:</b> Local Government and Community Development Department, Government of Punjab	
<b>Project Financing Amount:</b> US\$ 16,360,000 <b>ADB Financing:</b> US\$ 15,000,000 <b>Cofinancing (ADB Administered):</b> <b>Non-ADB Financing:</b> US\$ 1,360,000	<b>Implementing Agency:</b> N/A	
	<b>Project Closing Date:</b> 30 June 2023	
<b>Date of First Procurement Plan:</b> 16 January 2020	<b>Date of this Procurement Plan:</b> 16 January 2020, Version 0	
<b>Procurement Plan Duration (in months):</b> 18	<b>Advance Contracting:</b> No	<b>e-GP:</b> No

### A. Methods, Review and Procurement Plan

Except as the Asian Development Bank (ADB) may otherwise agree, the following methods shall apply to procurement of goods, works, and consulting services.

Consulting Services	
Method	Comments
Quality- and Cost-Based Selection for Consulting Firm	Quality-Cost Ratio: 90:10 Prior review. Advertisement posted in the ADB consultant management system. ADB standard request for proposals.
Competitive for Individual Consultant	Prior review. Advertisement posted in the ADB consultant management system.

### B. Lists of Active Procurement Packages (Contracts)

The following table lists goods, works, non-consulting and consulting services contracts for which the procurement activity is either ongoing or expected to commence within the procurement plan duration.

Goods and Works							
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Advertisement Date (quarter/year)	Comments
Consulting Services							
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Advertisement Date (quarter/year)	Comments
PICIIP-03	Individual Consultants	1,600,000.00	Competitive	Prior		Q4 / 2019	Non-Consulting Services: No  Type: Individual  Assignment: International  Expertise: Project Management

PRF-1 (7 Cities)	Engineering Design and Construction Management (EDCM) Phase 1	8,410,000.00	QCBS	Prior	FTP	Q4 / 2019	Non-Consulting Services: No Type: Firm Assignment: International  Quality-Cost Ratio: 90:10
PRF-2 (7 Cities)	Operation, Design and Business Model	2,640,000.00	QCBS	Prior	FTP	Q4 / 2019	Non-Consulting Services: No Type: Firm Assignment: International  Quality-Cost Ratio: 90:10
PRF-3 (7 Cities)	Urban Transport (Detailed Design)	2,350,000.00	QCBS	Prior	FTP	Q1 / 2020	Non-Consulting Services: No Type: Firm Assignment: National  Quality-Cost Ratio: 90:10

**C. List of Indicative Packages (Contracts) Required Under the Project**

The following table lists goods, works, non-consulting and consulting services contracts for which procurement activity is expected to commence beyond the procurement plan duration and over the life of the project (i.e., those expected beyond the current procurement plan duration).

Goods and Works						
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Comments
None						

Consulting Services						
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Comments
None						