PROCUREMENT PLAN Basic Data

Project Name: Strengthening the Institutional Capacity of Public Utility Services Organizations						
Project Number: 54008	Approval Number:					
Country: Mongolia	Executing Agency: Ministry of Const	truction and Urban				
	Development					
Project Procurement Classification:	oject Procurement Classification: Implementing Agency: Urban Water Supply and Wastewater					
Project Procurement Risk: Low	Services Regulatory Commission					
Project Financing Amount: \$745,000	Project Closing Date: 31 December 2023					
Government Financing: \$55,000						
Date of First Procurement Plan:	e of First Procurement Plan: Date of this Procurement Plan: 16 November 2020					
Procurement Plan Duration (in	Advance Contracting: e-GP:					
months): 18	No					

1. Methods, Review, and Procurement Plan

1. Except as ADB may otherwise agree, the following methods shall apply to procurement of goods, works, and consulting services.

Procurement of Goods and Works							
Method Comments							
Request for Quotations	Prior review						
Consulting Services							
Method Comments							
Quality-Based Selection	Prior review						
Individual Consultants Selection	Prior review						

2. List of Active Procurement Packages

2. The following table lists goods, works, and consulting services contracts for which the procurement activity is either ongoing or expected to commence within the procurement plan duration.

Goods	Goods and Works ^a									
Pack age Numb er	General Description	Estimated value (USD)	No. of Contr acts	Procure ment Method	Review (Prior/ Post)	Bidding Procedu re	Advertise ment date (quarterly/ year)	Comments		
G1	IT equipment for classrooms	90,000	1	RFQ	Prior	-	Q2 2021	Prequalification of Bidders: N Domestic Preference Applicable: N National Advertisement Bidding Document Standard RFQ document		
G2	Classroom furniture	25,000	1	RFQ	Prior	-	Q2 2021	Prequalification of Bidders: N Domestic Preference Applicable: N		

								National Advertisement Bidding Document: Standard RFQ document
G3	Tools, equipment, and materials for practical training units	85,000	1	RFQ	Prior	-	Q2 2022	Prequalification of Bidders: N Domestic Preference Applicable: N National Advertisement Bidding Document: Standard RFQ

^a Exclusive of taxes and duties

RFQ = Request for Quotations

	g Services	· · · · · ·		1			1
Package Number	General Description	Estimated Value (US\$)	Selection Method	Review	Type of Proposal	Advertisement Date (quarterly/year)	Comments
C1	TA Coordinator	69,670	ICS	Prior	EOI	Q1 2021	Assignment: National Advertisement or CMS
C2	Finance and Administrative officer	30,875	ICS	Prior	EOI	Q1 2021	Assignment: National Advertisement or CMS
С3	PUSO Upskilling Program Development Consulting Firm	244,650	QBS	Prior	STP	Q1 2021	Assignment: National Advertisement or CMS

CMS = consultant management system, QBS = quality-based selection, EOI = expression of interest, ICS = individual consultant selection, STP = simplified technical proposal, TA = technical assistance

3. List of Indicative Packages (Contracts) Required Under the Project

3. The following table lists goods, works, and consulting services contracts for which procurement activity is expected to commence beyond the procurement plan duration and over the life of the project (i.e., those expected beyond the current procurement plan period).

Goods and Works										
Package	General	Estimated	Procurement	Review	Bidding	Advertisement	Comments			
Number	Description	Value	Method		Procedure	Date				
		(US\$)				(quarter/year)				