

PROCUREMENT PLAN

Basic Data

Project Name: Regional Support to Address the Outbreak of Coronavirus Disease 2019 and Potential Outbreaks of Other Communicable Diseases	
Project Number: 54079-001	Approval Number:
Country: REG	Executing Agency: ADB
Project Procurement Classification: B	Implementing Agency: ADB and identified implementing agencies in recipient DMCs during the TA implementation
Procurement Risk: Low	
Project Financing Amount: \$2,000,000 ADB Financing: \$2,000,000	Project Closing Date: 28 February 2022
Date of First Procurement Plan: 17 February 2020	Date of this Procurement Plan: 17 February 2020

Procurement and Consulting Methods and Thresholds

Except as the Asian Development Bank (ADB) may otherwise agree, the following process thresholds shall apply to procurement of goods.

Procurement of Goods		
Method	Threshold	Comments
Necessary medical supplies, reagents, medicines, vaccines, PPEs for health care staffs, and digital health software and hardware needed for rapidly building up capacities of DMCs: Limited competitive bidding or request for quotations or direct contracting, as appropriate	\$100,000 per contract (15–18 contracts in total)	Details to be provided during the TA implementation

Consulting Services	
Method	Comments
Individual Consultants Selection	The TA will require 56 person-months of service from individual international and national consultants. Consultants will be engaged through individual selection to provide 32 person-months of international consultant service and 24 person-months of national consultant service. ADB will engage the consultants and carry out procurement following the ADB Procurement Policy (2017, as amended from time to time) and its associated project administration instructions and/or staff instructions.