PROCUREMENT PLAN

Basic Data

Project Name: Strengthening Regional Health Secur	ity Project
Project Number: 55131-001	Approval Number:
Country: Kyrgyz Republic	Executing Agency: Ministry of Health
Project Procurement Risk: Low	Implementing Agency: N/A
Project Financing Amount: US\$ 35,000,000 ADB Financing: US\$ 30,000,000 Cofinancing (ADB Administered): Non-ADB Financing: US\$ 5,000,000	Project Closing Date: 31 March 2028
Date of First Procurement Plan: 22 August 2022	Date of this Procurement Plan: 25 August 2022
Procurement Plan Duration: 18 months	Related to COVID-19 response efforts: Yes
Advance Contracting: Yes	Use of e-procurement (e-GP): No

A. Methods, Review and Procurement Plan

Except as the Asian Development Bank (ADB) may otherwise agree, the following methods shall apply to procurement of goods, works, and consulting services.

Procurement of Goods and Works						
Method Comments						
Open Competitive Bidding (OCB) for Goods All prior review						
Direct Contracting for Goods	Twinning and Scholarship (nonconsulting services)					
Open Competitive Bidding (OCB) for Works	All prior review					

Consulting Services						
Method Comments						
Quality- and Cost-Based Selection for Consulting Firm	Quality:cost ratio - 80:20					
Consultant's Qualification Selection for Consulting Firm Construction Supervision package						
Least-Cost Selection for Consulting Firm	Audit firm					
Competitive for Individual Consultant	PIU staff and individual consultants					
Direct Contracting for Individual Consultant PIU Manager, PIU Procurement Specialist, Civil Engineer						

B. Lists of Active Procurement Packages (Contracts)

The following table lists goods, works, non-consulting and consulting services contracts for which the procurement activity is either ongoing or expected to commence within the procurement plan duration.

Goods and V	Vorks						
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Advertisement Date (quarter/year)	Comments
CW-01	Civil works in Bishkek	1,550,000.00	OCB	Prior	1S1E	Q4 / 2022	Non-Consulting Services: No
							Advertising: National
							No. Of Contracts: 6
							Prequalification of Bidders: No

							Domestic Preference Applicable: No
							Advance Contracting: No
							Bidding Document: Small Works
							High Risk Contract: No
							Covid-19 Response? Yes
	Lot 1: SSES- National AMR Bishkek	250,000.00					
	Lot 2: CDL National Reference Lab, National Hospital	350,000.00					
	Lot 3: CDL City Clinical Hospital No. 1, Bishkek (laboratory & emergency admission) Lot 4: CDL National Centre	400,000.00 150,000.00					
	for MCH Bishkek						
	Lot 5: CDL Republican Infectious Clinical Hospital	200,000.00					
	Lot 6: National Hospital Bishkek	200,000.00					
CW-02	Civil works in Chui Oblast	850,000.00	OCB	Prior	1S1E	Q4 / 2022	Non-Consulting Services: No
							Advertising: National
							No. Of Contracts: 4
							Prequalification of Bidders: No
							Domestic Preference Applicable: No
							Advance Contracting: No

							Bidding Document: Small Works
							High Risk Contract:
							Covid-19 Response? Yes
	Lot 1: SSES Tokmok	150,000.00					
	Lot 2: CDL Zhail	150,000.00					
	Lot 3: CDL Tokmok and emergency admission	250,000.00					
	Lot 4: CDL Issyk-Ata and emergency admission	300,000.00					
CW-03	Civil works in Osh city	450,000.00	OCB	Prior	1S1E	Q4 / 2022	Non-Consulting Services: No
							Advertising: National
							No. Of Contracts: 3
							Prequalification of Bidders: No
							Domestic Preference Applicable: No
							Advance Contracting: No
							Bidding Document: Small Works
							High Risk Contract: No
							Covid-19 Response? Yes
	Lot 1: SSES- Subnational AMR Osh	120,000.00					
					1		

	Lot 2: CDL Subnational Reference Lab Clinical Hospital	180,000.00					
	Lot 3: SSES Nookat	150,000.00					
CW-04	Civil works in Osh oblast	810,000.00	OCB	Prior	1S1E	Q4 / 2022	Non-Consulting Services: No
							Advertising: National
							No. Of Contracts: 4
							Prequalification of Bidders: No
							Domestic Preference Applicable: No
							Advance Contracting: No
							Bidding Document: Small Works
							High Risk Contract: No
							Covid-19 Response? Yes
	Lot 1: CDL Uzgen and emergency admission	360,000.00					
	Lot 2: CDL Kara-Suu and emergency admission	250,000.00					
	Lot 3: SSED Aravan	50,000.00					
	Lot 4: SSES Alai	150,000.00					
G-01	Laboratory equipment and reagents	13,620,000.00	ОСВ	Prior	1S1E	Q3 / 2022	Non-Consulting Services: No
	leagene						Advertising: International
							No. Of Contracts: 4
							Prequalification of Bidders: No

	Lot 1: Hematology Equipment, Reagents and Quality Control Solutions Lot 2: Biochemistry & Immunochemistr y Equipment, Reagents and Quality Control Solutions Lot 3: General Laboratory Equipment and Laboratory Equipment and Laboratory Consumables Lot 4: Microbiology Equipment and Reagents	3,500,000.00 3,900,000.00 4,200,000.00					Domestic Preference Applicable: No Advance Contracting: Yes Bidding Document: Goods High Risk Contract: No Covid-19 Response? Yes Comments: Advance action
G-02	Cytology equipment	980,000.00	OCB	Prior	1S1E	Q3 / 2022	Non-Consulting Services: No Advertising: International No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: Yes Bidding Document: Goods High Risk Contract: No

							Covid-19 Response? Yes
							Comments: Advance action
G-03	Imaging Equipment	2,766,000.00	ОСВ	Prior	1S1E	Q3 / 2022	Non-Consulting Services: No
							Advertising: International
							No. Of Contracts: 1
							Prequalification of Bidders: No
							Domestic Preference Applicable: No
							Advance Contracting: Yes
							Bidding Document: Goods
							High Risk Contract: No
							Covid-19 Response? Yes
							Comments: Advance action
G-04	Hospital equipment	375,000.00	ОСВ	Prior	1S1E	Q3 / 2022	Non-Consulting Services: No
	essential						Advertising: International
							No. Of Contracts: 1
							Prequalification of Bidders: No
							Domestic Preference Applicable: No
							Advance Contracting: Yes
							Bidding Document: Goods
							High Risk Contract: No

							Covid-19 Response? Yes Comments: Advance action
G-05	Laboratory furniture and minor laboratory equipment	400,000.00	OCB	Prior	1S1E	Q1 / 2023	Non-Consulting Services: No Advertising: International No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? Yes
G-06	Hospital equipment standard	230,000.00	OCB	Prior	1S1E	Q1 / 2023	Non-Consulting Services: No Advertising: International No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? Yes

G-07	ICT equipment LIMS & collection points	475,000.00	OCB	Prior	1S1E	Q2 / 2023	Non-Consulting Services: No
							Advertising: International
							No. Of Contracts: 1
							Prequalification of Bidders: No
							Domestic Preference Applicable: No
							Advance Contracting: No
							Bidding Document: Goods
							High Risk Contract: No
							Covid-19 Response? Yes

General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Advertisement Date (quarter/year)	Comments
Construction supervision	100,000.00	CQS	Prior	BTP	Q4 / 2022	Non-Consulting Services: No
						Type: Firm
						Assignment: Nationa
						Advance Contracting No
						Covid-19 Response? Yes
LMIS implementation consultant	750,000.00	QCBS	Prior	STP	Q3 / 2022	Non-Consulting Services: No
						Type: Firm
						Assignment: Nationa
						Quality-Cost Ratio: 80:20
						Advance Contracting
	Description Construction supervision LMIS implementation	Description Value (in US\$) Construction supervision 100,000.00 LMIS implementation 750,000.00	Description Value (in US\$) Method Construction supervision LMIS implementation Value (in US\$) Method CQS CQS	Description Value (in US\$) Method Prior Construction supervision LMIS implementation Value (in US\$) Method Prior Prior Prior	Description Value (in US\$) Method Review Proposal Construction supervision 100,000.00 CQS Prior BTP LMIS implementation 750,000.00 QCBS Prior STP	Construction supervision CQS Prior STP Q3 / 2022

	T			
Covid-19 Response? Yes				
Prior STP Q1 / 2023 Non-Consulting Services: No	QCBS	820,000.00	CQI and sustainable laboratory	CS-04
Type: Firm			financing	
Assignment: International				
Quality-Cost Ratio: 80:20				
Advance Contracting: No				
Covid-19 Response? Yes				
Prior BTP Q2 / 2023 Non-Consulting Services: No	CQS	100,000.00	Baseline and endline survey	CS-05
Type: Firm				
Assignment: National				
Advance Contracting: No				
Covid-19 Response? Yes				
Prior BTP Q1 / 2023 Non-Consulting Services: No	LCS	120,000.00	External Audit firm	CS-06
Type: Firm				
Assignment: National				
Advance Contracting: No				
Covid-19 Response? Yes				
Prior BTP Q3 / 2023 Non-Consulting Services: No	CQS	100,000.00	Regional collaboration	CS-07
Type: Firm				
Assignment: National				
Advance Contracting: No				
Covid-19 Response? Yes				
Prior BTP Q3 / 2023 Non-Consulting Services: No Type: Firm Assignment: Nat Advance Contract No Covid-19 Respon	CQS	100,000.00	Regional collaboration	CS-07

CS-01	PIU Manager	66,000.00	DC	Prior	Q3 / 2022	Non-Consulting Services: No
						Type: Individual
						Assignment: National
						Expertise: Project Management
						Advance Contracting: No
						Covid-19 Response? Yes
						Comments: 66 person- months
CS-02	PIU Accountant	59,400.00	Competitive	Prior	Q3 / 2022	Non-Consulting Services: No
						Type: Individual
						Assignment: National
						Expertise: Accounting
						Advance Contracting: No
						Covid-19 Response? Yes
						Comments: 66 person- months
CS-03	PIU Finance Officer	59,400.00	Competitive	Prior	Q3 / 2022	Non-Consulting Services: No
						Type: Individual
						Assignment: National
						Expertise: Finance
						Advance Contracting: No
						Covid-19 Response? Yes
						Comments: 66 person- months
CS-04	PIU Disbursement Officer	48,000.00	Competitive	Prior	Q3 / 2022	Non-Consulting Services: No
						Type: Individual
						Assignment: National
						Expertise: Finance

						Advance Contracting:
						No Covid-19 Response?
						Yes Comments: 60 person-
100.05	DIII	50.400.00	D0	Delter	00 / 0000	months
ICS-05	PIU Procurement Specialist	59,400.00	DC	Prior	Q3 / 2022	Non-Consulting Services: No
						Type: Individual
						Assignment: National
						Expertise: Procurement
						Advance Contracting: No
						Covid-19 Response? Yes
						Comments: 66 pm
ICS-06	PIU Procurement Assistant	43,200.00	Competitive	Prior	Q3 / 2022	Non-Consulting Services: No
						Type: Individual
						Assignment: National
						Expertise: Procurement
						Advance Contracting: No
						Covid-19 Response? Yes
						Comments: 54 pm
ICS-07	Contract Administration Specialist	24,000.00	Competitive	Prior	Q4 / 2022	Non-Consulting Services: No
						Type: Individual
						Assignment: National
						Expertise: Contracts
						Advance Contracting: No
						Covid-19 Response? Yes
						Comments: 30 pm
ICS-08	Gender Specialist	19,200.00	Competitive	Prior	Q4 / 2023	Non-Consulting Services: No
						Type: Individual

						Assignment: National
						Expertise: Gender
						Advance Contracting: No
						Covid-19 Response? Yes
ICS-09	Safeguards Specialist	19,200.00	Competitive	Prior	Q4 / 2022	Comments: 24 pm Non-Consulting Services: No
						Type: Individual
						Assignment: National
						Expertise: Safeguards
						Advance Contracting: No
						Covid-19 Response? Yes
						Comments: 24 pm
ICS-10	Civil Engineer	9,600.00	DC	Prior	Q3 / 2022	Non-Consulting Services: No
						Type: Individual
						Assignment: National
						Expertise: Civil Engineering
						Advance Contracting: No
						Covid-19 Response? Yes
						Comments: 12 pm
ICS-11	Medical Equipment Specialist	32,400.00	Competitive	Prior	Q4 / 2022	Non-Consulting Services: No
	Specialist					Type: Individual
						Assignment: National
						Expertise: Equipment specialist
						Advance Contracting: No
						Covid-19 Response? Yes
						Comments: 36 pm

ICS-12	PIU Monitoring and Evaluation Specialist	48,000.00	Competitive	Prior	Q3 / 2022	Non-Consulting Services: No
						Type: Individual
						Assignment: Nation
						Expertise: Monitorin and evaluation
						Advance Contractin No
						Covid-19 Response Yes
						Comments: 60 pm
ICS-13	Training Coordination Specialist	32,400.00	Competitive	Prior	Q2 / 2023	Non-Consulting Services: No
						Type: Individual
						Assignment: Nation
						Expertise: Training
						Advance Contractin
						Covid-19 Response Yes
						Comments: 48 pm
ICS-14	ICT – LIMS Specialist	39,600.00	Competitive	Prior	Q4 / 2022	Non-Consulting Services: No
						Type: Individual
						Assignment: Nation
						Expertise: ICT healt
						Advance Contractin No
						Covid-19 Response Yes
						Comments: 48 pm
ICS-15	Laboratory specialist	32,400.00	Competitive	Prior	Q4 / 2022	Non-Consulting Services: No
						Type: Individual
						Assignment: Nation
						Expertise: lab exper
						Advance Contractin

						Covid-19 Response? Yes
						0
ICS-16	Translator	54,000.00	Competitive	Prior	Q4 / 2022	Comments: 36 pm Non-Consulting Services: No
						Type: Individual
						Assignment: National
						Expertise: translation and editing
						Advance Contracting: No
						Covid-19 Response? Yes
						Comments: 60 pm
ICS-17	Internal auditor	2,000.00	Competitive	Prior	Q1 / 2023	Non-Consulting Services: No
						Type: Individual
						Assignment: National
						Expertise: audit
						Advance Contracting: No
						Covid-19 Response? Yes
						Comments: 1 pm
PIU-Admin	PIU admin staff	51,800.00	Competitive	Prior	Q3 / 2022	Non-Consulting Services: No
						Type: Individual
						Assignment: National
						Expertise: office admin, driver, admin asst
						Advance Contracting:
						Covid-19 Response? Yes

						Comments: admin positions for a period of 60 months
--	--	--	--	--	--	---

C. List of Indicative Packages (Contracts) Required Under the Project

The following table lists goods, works, non-consulting and consulting services contracts for which procurement activity is expected to commence beyond the procurement plan duration and over the life of the project (i.e., those expected beyond the current procurement plan duration).

Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Comments
NCS-01	Twinning and Scholarship	250,000.00	DC	Prior		Non-Consulting Service Yes
						No. Of Contracts: 1
						Covid-19 Response? Y
						Comments: KSMI will bengaged; Q2 2024
NCS-02	Optimizing lab resources for bacteriology tests	300,000.00	OCB	Prior	1S1E	Non-Consulting Service Yes
	and reagents in Bishkek					Advertising Type: National
						No. Of Contracts: 1
						Prequalification of Bidders: No
						Domestic Preference Applicable: No
						Bidding Document: Goods

						Covid-19 Response? Yes Comments: Q3 2024
NCS-03	Outsourcing of selected CDL tests to private labs in Bishkek	600,000.00	OCB	Prior	1S1E	Non-Consulting Services: Yes Advertising Type: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods
						Covid-19 Response? Yes Comments: Q3 2024
NCS-04	Outsourcing of sample transportation in Bishkek and Osh	300,000.00	OCB	Prior	1S1E	Non-Consulting Services: Yes Advertising Type: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods
						Covid-19 Response? Yes

		(Comments: Q3 2024

Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Comments
S-03	Preparation of service contracts for outsourcing	250,000.00	QCBS	Prior	ВТР	Non-Consulting Services No
	special CDL tests in Bishkek; outsourcing sample	CDL tests ek; ing sample in transport ek and dition of		Type: Firm		
	collection transport in Bishkek and Osh; and optimization of bacteriology tests			Advertising: Internationa		
	in Bishkek				Quality-Cost Ratio: 80:2	
						Covid-19 Response? Ye
						Comments: Q2 2024