

PROCUREMENT PLAN

Basic Data

Project Name: Promoting Digitalization for Green and Inclusive Growth in Asia	
Project Number: 55257-001	Approval Number:
Country: Regional	Executing Agency: Asian Development Bank
Project Financing Amount: \$500,000 ADB Financing: \$0 Cofinancing (ADB Administered): \$500,000	Implementing Agency: Economic Research and Regional Cooperation Department
	Project Closing Date: 30 December 2024
Date of First Procurement Plan: to be determined	Date of this Procurement Plan: to be determined

A. Methods, Thresholds, Review and 18-Month Procurement Plan

1. Goods and Works Contracts Estimated to Cost Less than \$1 Million and Consulting Services Contracts Less than \$100,000 (Smaller Value Contracts)

The following table lists smaller-value goods, works, and consulting services contracts for which the activity is either ongoing or expected to commence within the next 18 months.

Goods and Works							
General Description	Estimated Value	Number of Contracts	Procurement Method	Review (Prior/Post)	Bidding Procedure	Advertisement Date	Comments
Databases and licenses	\$40,000	3-4	Direct contracting/ RFQ	Prior	Shopping	Not applicable	
Training, seminars, workshops, forum, and conferences	\$56,000	3-4	Shopping/ direct contracting/ RFQ	Prior	Shopping	Not applicable	
Consulting Services							
General Description	Estimated Value	Number of Contracts	Recruitment Method	Review (Prior/Post)	Advertisement Date	Type of Proposal	Comments
International consultants	\$325,000	26	CQS	Prior	Q3 2022		Includes resource persons, economists, and economic editor
National consultant	\$5,000	5	CQS	Prior	Q3 2022		Includes 1 graphic artist

CQS = consultants' qualification selection.