



**Results Matrix**

**Outcomes**

**Outcome:** [1 Full proposal of the Central American Sustainable Agrolandscape Program elaborated](#)



**Outputs: Annual Physical and Financial Progress**

1 Feasibility studies and management tools						Physical Progress				Financial Progress				Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	EOP	2024	2025	2026	EOP					
1.1 Feasibility study completed	Technical studies in Agricultural Innovation, Financing, Reward Mechanisms, Monitoring-Reporting-Evaluation, among others	Studies (#)	0	2024	Final reports	P	0	9	0	9	P	230000	100000	0	330000	Agricultural Productivity and Food Security	W2A	
						P(a)	0	9	0	9	P(a)	230000	100000	0	100000			
						A					A							
1.2 Operational manuals developed	Facility Management Tools elaborated	Manuals (#)	0	2024	Final reports	P	1	0	0	1	P	20000	0	0	20000	Biodiversity and Ecosystem Conservation	W2A	
						P(a)	1	0	0	0	P(a)	20000	0	0	0			
						A					A							
2 Stakeholder participation, ownership and engagement						Physical Progress				Financial Progress				Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2024	2025	2026	EOP	2024	2025	2026	EOP					
2.1 Workshops organized	Stakeholders engagement workshops	Workshops (#)	0	2024	Workshops Minutes	P	2	0	0	2	P	150000	0	0	150000	Agricultural Productivity and Food Security	W2A	
						P(a)	2	0	0	0	P(a)	150000	0	0	0			
						A					A							

**Other Cost**

**Total Cost**

	2024	2025	2026	Total Cost
P	\$400,000.00	\$100,000.00		\$500,000.00
P(a)	\$400,000.00	\$100,000.00		\$100,000.00
A				

