ountry: Regional				1	Executing Agency: IDB UDR: GDI									
oject number: R	G-T4601				Project nar	ne: Evaluating AI inte	erventions to re	duce bias						
riod covered by	the Plan: 24 months	5			Total Proje	ct Amount: \$	125,000							
Component		Service type (1) (2)	Description	Estimated	Selection		Source of Financing and Percentage			e	Estimated date of	Estimated		Comments
	Procurement Type (1) (2)			contract cost (US\$)		Type of Contract	IDB/MIF		Other External Donor		the procurement		Estimated contract length	
							Amount	%	Amount	%	notice date contract length			
			Data Collection (Quipu): Purchase											Company to contract loss provision services, data acquisition and commercial incentives for impact
	A. Consulting	Consulting Firm (GN-	data and data-related services from											assessment users. Purchasing data from wallets, credit bureaus, and providing incentives for non-treate
mponent 1		<b>e</b> ,	existing platforms.	\$22,500	SSS	Lump Sum	\$22,500	100%	\$0	0%	15-Jan-25	15-Mar-26	14 months	report on results, through free or subsidized data packages
			Data Collection (Jobecam):											
	A. Consulting		Developer to create and launch data collection on the Jobecam platform											Develop the module on the Jobecam platform to capture and track data on treatments and controls
mponent 1	services	(AM-650)	(front-end developer).	\$12,000		Lump Sum	\$12,000	100%	\$0	0%	15-Jan-25	15-Jul-26	18 months	(developer focused on the front end, and visualization of results)
		() ((( 000))		<i></i> ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,			<i>\$12,000</i>	100/0	γu	0/0	13 5011 23	10 501 20		
			Data Collection (Jobecam):											
			Developer to create and launch data											
	-	Individual Consultant	collection on the Jobecam platform											Develop the module on the Jobecam platform to capture and track data on treatments and controls
omponent 1	services	(AM-650)	(back-end developer).	\$12,000	ICQ	Lump Sum	\$12,000	100%	\$0	0%	15-Jan-25	15-Jul-26	18 months	(developer focused on the back end)
			Data Collection (Jobecam): Back-end											
	A. Consulting	Individual Consultant	developer, with a focus on data											
omponent 1	services	(AM-650)	integrity and privacy.	\$12,000	ICQ	Lump Sum	\$12,000	100%	\$0	0%	15-Mar-25	15-Apr-26	18 months	Developer to ensure data integrity and privacy
			Administrative support (Quipu and											
			Jobecam): Administrative support											
	A. Consulting	Individual Consultant	for data collection and											
omponent 1	services	(AM-650)	implementation of studies.	\$17,000	ICQ	Lump Sum	\$17,000	100%	\$0	0%	15-Mar-25	15-Sep-26	18 months	Administrative support to follow study implementation
omponent 2	A. Consulting services	Individual Consultant	Implementation of the experiment (Quipu): Hire a field coordinator with technical profile to support the company with the implementation of the experiment (such as experimental design, implementation support to carry-out the RCT, data analysis, etc.)	\$17,500	ICQ	Lump Sum	\$17,500	100%	\$0	0%	15-Jan-25	15-Jul-26	18 months	Profile to (i) plan and carry out the randomization within each cohort, (ii) ensure the collection of data, ( report on the baseline and follow-up values, (iv) report on the IDB Lab project outcomes, which overlap with the evaluation study. The person will also provide support to the PI researcher.
mponent 2	U U		Implementation of the experiment (Jobecam): Hire a field coordinator with technical profile to support the company with the implementation of the experiment (such as organize RCT, analyze data on hiring, employment, for the first set of trained candidates, etc.)	\$16,000	ICQ	Lump Sum	\$16,000	100%	\$0	0%	15-Jan-25	15-Jul-26	18 months	Priofile to accompan y the implementation of the experiment. This includes working with Jobecam and I teams in developing the different treatments, adjusting as necessary based on Jobecam client willingnes and capabilities, reporting on data collected with each client who participates, and providing support fo the PI researcher.
omponent 2	A. Consulting services	Individual Consultant	<b>Evaluation Study</b> : Hire a technical profile to prepare a study reporting on the key findings.	\$6,000	ICQ	Lump Sum	\$6,000	100%	\$0	0%	1-Jan-26	1-Jan-27	12 months	Profile to report the findings. Two contracts for each of the reporting periods.
			Workshop expenses (Quipu and											
	-	Individual Consultant	Jobecam): Organize a workshop to											
omponent 2	services	(AM-650)	disseminate the findings.	\$10,000	ICQ	Lump Sum	\$10,000	100%	\$0	0%	15-Oct-27	15-Nov-27	1 month	
Prepared by:	Yur	i Soares	TOTALS	\$ 125,000		\$	125,000	100%	\$-	0%				
executed. For e	xample: an export pr	omotion project that inc	-	d have an item o	called "airfar	e for fairs", an estima	ated total value	od US\$5,00	0, and an explan		-	-		comments column indicating the average individual amount and the period during which the contract wo rent airfares to participate in fairs in the region in years X and X1".

Convergence.

(2) (iii) Goods: Per GN-2765-1, par. A.2.2.c: "The procurement of goods and related services, except when such goods and related services of the Bank-executed Operational Work and are included in the consulting services contract and represent less than ten percent (10%) of the consulting services contract value."