



Philippines: Senior High School Support Program

Project Name	Senior High School Support Program
Project Number	45089-002
Country	Philippines
Project Status	Active
Project Type / Modality of Assistance	Loan
Source of Funding / Amount	Loan 3237-PHI: Senior High School Support Program (formerly Education Improvement Sector Development Program) Ordinary capital resources US\$ 300.00 million
Strategic Agendas	Inclusive economic growth
Drivers of Change	Governance and capacity development Knowledge solutions Partnerships Private sector development
Sector / Subsector	Education - Secondary
Gender Equity and Mainstreaming	Effective gender mainstreaming
Description	
Project Rationale and Linkage to Country/Regional Strategy	
Impact	Employment of SHS graduates and those with some SHS enhanced

Project Outcome

Description of Outcome	Effective SHS system established and implemented
Progress Toward Outcome	--

Implementation Progress

Description of Project Outputs	Results area 4: Basic education management, fiduciary, and safeguards systems strengthened Results Area 1: Quality of DepEd SHS program improved Results Area 2: Minimum service standard for school facilities in DepEd SHSs achieved Results area 3: SHS voucher program developed and implemented
Status of Implementation Progress (Outputs, Activities, and Issues)	Secpnd Review Mission was conducted starting November 2016, which included field visits to Regions 4A, 7, 8, 9, 11, and NCR. 14% of public SHS achieved MSS for SCR (DLI3). SHS Voucher Manual of Operations was prepared, and interim PMO for the GATSPE was created (DLI5). DLIs 5 and 6 for 2017 were also achieved. All prior results DLIs, as well as DLIs 2 and 6 for 2015 have been met. Achievement of DLI 5 for 2015, and DLIs 1 and 3 for 2016 have yet to be confirmed. Consultants under the CDTA have been mobilized to support DepEd in the implementation of the SHSSP.
Geographical Location	

Safeguard Categories

Environment	B
-------------	---

Involuntary Resettlement	B
Indigenous Peoples	B

Summary of Environmental and Social Aspects

Environmental Aspects

Involuntary Resettlement

Indigenous Peoples

Stakeholder Communication, Participation, and Consultation

During Project Design	Representatives from different units of the Department of Education as well as from the Departments of Finance, Budget and Management and the National Economic and Development Authority were consulted, engaged and involved in the design of the program. Coordination with development partners were also undertaken to ensure complementarity of support to the overall K to 12 program of the government
During Project Implementation	Semi-annual review missions are conducted which involves consultation and discussions with stakeholders from both public and private senior high schools, Department of Education schools divisions and regions, and implementing units at the central office. The mission is to primarily identify good or best practices worthy of replication and identify issues and challenges that they are confronted with which can be addressed either by the Department of Education or by other government agencies and which the CDTA can also support.

Responsible Staff

Responsible ADB Officer	Perez, Lynnette
Responsible ADB Department	Southeast Asia Department
Responsible ADB Division	Human and Social Development Division, SERD
Executing Agencies	<i>Department of Education 2nd Floor, Rizal Building Department of Education, DepED Complex Meralco Avenue, Pasig City</i>

Timetable

Concept Clearance	05 Dec 2011
Fact Finding	10 Mar 2014 to 19 Jun 2014
MRM	23 Sep 2014
Approval	15 Dec 2014
Last Review Mission	-
Last PDS Update	28 Mar 2017

Loan 3237-PHI

Milestones					
Approval	Signing Date	Effectivity Date	Closing		
			Original	Revised	Actual
15 Dec 2014	10 Feb 2015	22 Apr 2015	30 Jun 2020	-	-

Financing Plan		Loan Utilization			
	Total (Amount in US\$ million)	Date	ADB	Others	Net Percentage
Project Cost	4,410.00	Cumulative Contract Awards			
ADB	300.00	15 Dec 2014	100.35	0.00	33%
Counterpart	4,110.00	Cumulative Disbursements			
Cofinancing	0.00	15 Dec 2014	175.35	0.00	58%

Project Page	https://www.adb.org/projects/45089-002/main
Request for Information	http://www.adb.org/forms/request-information-form?subject=45089-002
Date Generated	06 July 2017

ADB provides the information contained in this project data sheet (PDS) solely as a resource for its users without any form of assurance. Whilst ADB tries to provide high quality content, the information are provided "as is" without warranty of any kind, either express or implied, including without limitation warranties of merchantability, fitness for a particular purpose, and non-infringement. ADB specifically does not make any warranties or representations as to the accuracy or completeness of any such information.